

October 22, 2014

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATION
DEPARTMENT OF ADMINISTRATION

DIVISION OF PURCHASES BID NO. 7549068

RHODE ISLAND DEPARTMENT OF TRANSPORTATION

RHODE ISLAND CONTRACT NO. 2014-CT-025

FEDERAL-AID PROJECT NO. FAP Nos: STPG-8888(189)

Traffic Signal Optimization 2014 Contract 1
Statewide, Rhode Island

ADDENDUM NO. 1 Prospective bidders and all concerned are hereby notified of the following changes in the Plans, Specifications, Proposal and Distribution of Quantities for this contract. These changes shall be incorporated in the Plans, Specifications, Proposal and Distribution of Quantities, and shall become an integral part of the Contract Documents.

A. Contract Documents

1. Page CS-8

Delete the Contract Completion Dates section and insert the following:

Contract Completion Dates:

All work at Location 12 shall be completed by July 16, 2015

All work of this contract is to be substantially complete by August 7, 2015

2. Page JS-3

Delete page JS-3 in its entirety and insert the revised JS-3 (R-1) attached to this Addendum No. 1.



RI Department of Transportation
Chief Engineer

JOB SPECIFIC

CODE: 108.1000

PROSECUTION AND PROGRESS

In accordance with Section 108.08, Failure to Complete on Time, Para. a., Phased Completion, Interim Completion and Substantial Completion the following defines the Interim and Substantial Completion Dates and Associated Liquidated Damages:

Phase 1 Completion: July 16, 2015

All Contract work shall be completed at Location 12 (Route 146A/Park Avenue).

Liquidated Damages: \$450.00 per calendar day.

Substantial Completion: August 7, 2015

All Contract shall be completed, as defined by Section 101:71.

Liquidated Damages: \$550.00 per calendar day.