



**State of Rhode Island
Department of Administration / Division of Purchases
One Capitol Hill, Providence, Rhode Island 02908-5855
Tel: (401) 574-8100 Fax: (401) 574-8387**

**Solicitation Information
March 4, 2016**

ADDENDUM # 8

**SOLICITATION TITLE: Construction Management at Risk (CMAR), Phase II
URI College of Engineering – New Building and Swing Space Renovations
SOLICITATION NUMBER: 7550037 PH2**

**SUBMISSION DEADLINE:
Friday March 11, 2016 at 11:00 AM (Local Time)**

Notice to Vendors:

**Attached are the questions received since addendum 7 with responses,
no further questions will be answered.**

**Tom Bovis
Interdepartmental Project Manager**

Interested parties should monitor this website, on a regular basis, for any additional information that may be posted.

Inquiries ROUND 2:

SOLICITATION TITLE: Construction Management at Risk (CMAR), Phase II – URI College of Engineering – New Building and Swing Space Renovations

SOLICITATION NUMBER: 7550037 PH2

1. Move to Swing Space

Please confirm all areas of Crawford, Gilbreth, Kelley, Kelley Annex, and Wales will be emptied of all faculty, staff, students and related equipment at the end of the “Move into swing space” task, ID 55, of the Revised schedule dated 02-05-2016, Exhibit A of Addendum 4.

Currently we expect to have the first wave of the swing move accomplished in this period with the complete move of all areas of Crawford, Gilbreth, Kelley, Kelley Annex, and Wales will be emptied by mid January 2017.

2. Kirk Renovation

Please advise if renovation of the area of Kirk indicated as “SHOPS” on page 62 of “The University of Rhode Island, College of Engineering, Master Plan: Final Report”, dated 11.18.13 must be completed before all pieces of lab and shop equipment can be relocated from Gilbreth, Crawford, Kelley, Kelley Annex, and Wales.

Although not currently envisioned as the swing location for the shops, if the final decision to use Kirk to house the shops during the construction period, it will need to be completed no later than the 3rd week in December 2016 to allow the shops to move by mid January 2017.