November 8, 2013

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATION
DEPARTMENT OF ADMINISTRATION

DIVISION OF PURCHASES BID NO. 7528366

RHODE ISLAND DEPARTMENT OF TRANSPORTATION

RHODE ISLAND CONTRACT NO.2013-CT-006
FEDERAL-AID PROJECT NO. FAP Nos: STP-HSIP(009)

2013 HSIP Statewide - Short Term Improvements (HSIP Funds)

Statewide

CITY/TOWN OF Providence, Exeter, Warwick, Cranston, Charlestown, Cumberland, East Greenwich, Foster,
Johnston, North Kingstown, Lincoln, Pawtucket, Portsmouth, South Kingstown, Richmond

COUNTY OF PROVIDENCE, WASHINGTON, KENT, NEWPORT

NOTICE TO PROSPECTIVE BIDDERS

ADDENDUMNO. 1  Prospective bidders and all concerned are hereby notified of the following changes in the Plans,
Specifications, Proposal and Distribution of Quantities for this contract. These changes shall be
incorporated in the Plans, Specifications, Proposal and Distribution of Quantities, and shall
become an integral part of the Contract Documents.

A. General Provisions - Contract Specific
1. INDEX

Delete pages CS-i - CS-ii in their entirety and replace with CS-i - CS-ii (R-1) attatched to this Addendum No.
1. The Index has been revised.
2. ITEM 14 - COORDINATION WITH OTHER CONTRACTS
Delete page CS-10 in its entirety and replace it with CS-10 (R-1) attatched to this Addendum No. 1.
Addtional contracts have been added.
3. ITEMS 16-25
Delete pages CS-11 - CS-12 in their entirety and replace with CS-11 - CS-12 (R-1) attatched to this Addendum

No. 1. Repagination has occured.

4. ITEM 26 - CONSTRUCTION AND MAINTENANCE (C&M) AGREEMENTS AND ITEM 28 -
PORTABLE VARIABLE MESSAGE SIGNS

Delete page CS-13 in its entirety and replace it with CS-13 (R-1) attatched to this Addendum No. 1.
Item 26 has been revised. Item 28 has been added.

B. General Provisions - Job Specific
1. INDEX

Delete page JS-i in its entirety and replace it with JS-i (R-1) attatched to this Addendum No. 1. The
Index has been revised.
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2. CODE 12.108.03
Delete page JS-2 in its entirety and replace it with JS-2 (R-1) attatched to this Addendum No. 1. The
Schedule Level has been revised.

3. CODE T13.1000

Delete page JS-11 in its entirety. This item is longer included in this contract.

4. CODE T20.9905
Add page JS-15 attatched to this Addendum No. 1. This Code has been added to this contract.

5. CODE 401.9901
Add pages JS-16 - JS-18 attatched to this Addendum No. 1. This Code has been added to this contract.

C. Drawings/Plans - Change/Addition
1. SHEET NO. 1 - COVER SHEET

Delete Sheet No. 1 in its entirerty and replace with Sheet No. 1 (R-1) attacthed to this Addendum No.
1. Approval signatures have been added.

2. SHEET NO. 5 - JOB SPECIFIC LEGEND
Delete Sheet No. 5 in its entirerty and replace with Sheet No. 5 (R-1) attacthed to this Addendum No.
1. The Job Specific Legend has been revised.

3. SHEET NO. 6 - MISCELLANEOUS DETAILS PLAN - |
Delete Sheet No. 6 in its entirerty and replace with Sheet No. 6 (R-1) attacthed to this Addendum No.
1. Revisions to the details have been made.

4. SHEET NOS. 9-10 - RUMBLE STRIP DETAIL PLAN 1-2
Delete Sheet Nos. 9-10 in their entirerty and replace with Sheet Nos. 9-10 (R-1) attacthed to this
Addendum No. 1. Revisions have been made to the details.

5. SHEET NO. 13 - SIGNING AND STRIPING KEY PLAN - 1
Delete Sheet No. 13 in its entirerty and replace with Sheet No. 13 (R-1) attacthed to this Addendum
No. 1. A location has been removed from this contract.

6. SHEET NOS 21-22 - SIGNING AND STRIPING PLAN 3-4
Delete Sheet Nos. 21-22 in their entirety and replace with Sheet Nos. 21-22 (R-1) attacthed to this
Addendum No. 1. This location has been removed from this contract.

7. SHEET NOS. 63-65 - SIGNING AND STRIPING PLAN 45-47
Delete Sheet Nos. 63-65 in their entirety and replace with Sheet Nos. 63-65 (R-1) attacthed to this
Addendum No. 1. Revisions have been made to the plan.

8. SHEET NO. 68 - TRAFFIC CONTROL PLAN |

Delete Sheet No. 68 in its entirety and replace with Sheet No. 68 (R-1) attacthed to this Addendum
No. 1. A location has been removed from this contract.
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D. Distribution of Quantities

L.

INDEX 1- TABLE OF CONTENTS

Delete Index 1 in its entirety and replace with Index 1 (R-1) attached to this Addendum No. 1. The
index has been revised.

PAGES 1-2

Delete Pages 1-2 in their entirety and replace with Pages 1-2 (R-1) and add new Page 2a attached to
this Addendum No. 1. The quanities have been revised.

PAGES 3-4

Delete Pages 3-4 in their entirety and replace with Pages 3-4 (R-1) attached to this Addendum No. 1.
The quanities have been revised.

PAGES 8-22

Delete Pages 8-22 in their entirety and replace with Pages 8-22 (R-1) and add Pages 8a, 9a, 10a, 18a,
and 19a attached to this Addendum No. 1. The quanities have been revised.

SAE- P S

4&**——nRI Department of Transportation
Chief Engineer
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Section

10

11
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13

14
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16

17

18

ADDENDUM NO. 1

GENERAL PROVISIONS — CONTRACT SPECIFIC
INDEX
Title

Brief Scope of Work

List of Contract Drawings

Utility and Municipal Notification and Coordination
Notice to Contractor

Maintenance and Movement of Traffic

Sequence of Construcﬁon

Legal Relations and Responsibilities to Public Utilities and
Facilities

Contractor's Responsibility for Damaged Storm Drains

Work Adjacent to Gas Lines, Water Lines and Telephone Ducts
Right of Way Damage to Property

Building Utility Services

Damage to Existing Utilities

Use of Explosives

Coordination with Other Contracts

Maintenance of Public Access

Parking Space(s) Loss

Storage of Construction Materials and/or Equipment

Disposal of Surplus Materials

CS-2
CS-6
CsS-6
CS-8
CS-9

CS-9

CS-9

CS-9
CS-10
CS-10
CS-10
CS-10
CS-10
CS-11
CS-11

CS-11

R-1



GENERAL PROVISIONS - CONTRACT SPECIFIC

INDEX (CONTINUED)

Section Title Page
19 Location of Signs CS-11
20 Paving Notes CS-11
21 Special Requirements for Pavement Markings CS-11
22 Coordination with RIPTA CS-12
23 Transportation Management Plan CS-12
24 Specialty Items CS-12
25 Police Compensation CS-12
26 Construction and Maintenance (C&M) Agreements CS-13
27 Retroreflection Values CS-13
28 Portable Variable Message Signs CS-13

Appendices:

Appendix A Transportation Management Plan

CS-ii
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11.

12.

13.

14.

15.

and liability for his equipment on site during both working and non-working hours.
BUILDING UTILITY SERVICES:

The Contractor is to assume building services connections (electric, gas, telephone, water,
and sanitary) are present to all buildings. Locations are to be checked with appropriate utility
companies. The Contractor shall follow the Dig Safe process in accordance with the State of
Rhode Island specifications for road and bridge construction.

DAMAGE TO EXISTING UTILITIES:

The Contractor shall check and verify the exact location of all existing utilities and service
connections with Dig Safe. Any damage to the utilities, which are detailed by Dig Safe, shall
be the Contractor’s responsibility. Cost to repair such damage shall be borne by the
Contractor.

USE OF EXPLOSIVES:
Explosives shall not be used in the performance of the work of this contract.
COORDINATION WITH OTHER CONTRACTS:

It shall be the Contractor’s responsibility to coordinate, cooperate, and schedule his work and
all segments thereof with the RIDOT, other contractors, utility owners, and applicable local
authorities.

Contracts that may require coordination include, but are not limited to:

I-95 Resurfacing — Route 37 to Route 10 — Warwick/Cranston.
Replacement of [-95 Providence Viaduct Bridge No. 578 — Providence
Replacement of Magnolia Street Bridge No. 503 — Providence

2013 HSIP Contract 2 — High Friction Surface Treatments

MAINTENANCE OF PUBLIC ACCESS:

The contractor, at his own expense, shall keep the streets, highways, roads, private walks and
sidewalks in which he may be at work, passable by means of secured access around the point
and place of construction unless otherwise authorized by the Engineer in writing. If, in the
opinion of the Engineer, the interest of abutters and public requires it, the Contractor shall
bridge or construct plank crossings over trenches at street crossings, roads, or private ways, or
provide such temporary means of crossing and guarding as shall be acceptable to the
Engineer. The Contractor shall conduct his work for this objective in such a manner as the
Engineer may direct from time to time. No separate payments will be made for this work, it
shall be considered incidental to the contract.

CS-10
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16.

17.

18.

19.

20.

21.

PARKING SPACE(S) LOSS

When work requires the loss of any parking space (s), the Contractor will be responsible for
coordinating directly with the respective municipality to obtain permission for temporary use
of parking space(s) for work activities. Any permits and/or fees required for the use of
parking spaces will be the sole responsibility of the Contractor and there will be no additional
cost for these efforts. The cost shall be considered incidental to the Contract.

STORAGE OF CONSTRUCTION MATERIALS AND/OR EQUIPMENT:

In addition to the requirements of Section 12.106.06 Storage of Materials of the Rhode Island
Department of Administration Procurement Regulations, the Contractor shall submit for
approval the location of Material & Equipment Storage to the Engineer. Storing and/or
stockpiling material is NOT allowed on-site. The Contractor shall be responsible to store
and/or stockpile material off-site. The Contractor shall remove material from construction
activities off -site within 24 hours.

DISPOSAL OF SURPLUS MATERIALS:

All existing or other materials not required or needed for use on the project, and not required
to be removed and stockpiled, shall become the property of the Contractor and shall be
removed from the site during the construction period and legally disposed of. No separate
payment will be made for this work, but all costs in connection therewith shall be included in
the unit bid prices for this Contract.

LOCATION OF SIGNS:

The location of all new signs shall be marked in the field and approved by the Engineer prior
to installation.

PAVING NOTES:

The Contractor must schedule milling such that no locations within the limits of the project
over which traffic flow is to be maintained shall remain without the surface course for longer
than 5 working days, unless otherwise approved in writing by the Engineer.

The Contractor shall apply the asphalt emulsion tack coat to the cold-planed surfaces and
only to the areas that he expects to complete surface course paving by the end of the day’s
operations. No tack coat shall be left exposed to traffic.

SPECIAL REQUIREMENTS FOR PAVEMENT MARKINGS:

The Contractor is responsible for providing temporary white and yellow waterborne pavement
markings at the end of each day’s work at each location, on the roadway cold-planed surface, and

CS-11
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22,

23.

24,

25.

on the final bituminous surface course. The Contractor shall place temporary markings at all
centerline, shoulder line, stop bar, crosswalk, and arrow markings as shown on the plans but shall
not be required to place temporary chevron markings.

Final pavement markings shall be white or yellow epoxy resin pavement markings as shown the
plans. The epoxy pavement markings shall not be installed within two (2) weeks of pavement
installation but must be installed within four (4) weeks of pavement installation.

It is the Contractor’s responsibility to reflect the exact location, unless otherwise proposed on the
plans, of all existing pavement markings onto the newly finished surfaces. The Contractor shall
make the necessary arrangements to enable him to reestablish these locations before any cold-
planning or resurfacing commences.

COORDINATION WITH RIPTA:

The Contractor shall coordinate with the Rhode Island Public Transportation Authority
(RIPTA) to ensure that RIPTA remains operational at all times. Contact information for
RIPTA is: ;

Mark Therrien, Assistant General Manager

705 Elmwood Avenue

Providence, RI1 02907

Phone 401-781-9400

TRANSPORTATION MANAGEMENT PLAN:

~Appendix A of these Contract Specific General Provisions contains the Transportation
Management Plan (TMP) for this project. The TMP lays out the set of coordinated transportation
management strategies that will be used to manage the work zone safety and mobility impacts of
this project. In the event of a discrepancy between information in the TMP and mformatlon
elsewhere in the Contract Documents, the former shall govern.

The Department's latest Training Guidelines for Personnel Responszble Jor Work Zone Safety &
Mobility are available under the "Training" section at
hitp://www.dot.ri.gov/humanresources/index.asp.

SPECIALTY ITEMS

‘The following ltems are hereby deSIgnated “Specialty Items
None

POLICE COMPENSATION

It will be the responsibility of the RIDOT Engineer to retain the services of the State and/or

CS-12
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26.

27.

28.

local police with cruisers for traffic control and protection for this project. The Contractor will
not be required to bid on, or compensate for, the services of the State and local police.

CONSTRUCTION AND MAINTENANCE (C&M) AGREEMENTS

The Contractor shall be advised that improvements to some locations may be removed after this project is
awarded per Section 12.104.02 Changes in the Contract of the Rhode Island Department of
Transportation Standard Specifications for Road and Bridge Construction, amended 2010, with all
revisions.

RETROREFLECTION VALUES

A minimum retroreflection value of 350 med/lum/m?2 for white and 225 med/lum/m2 for yellow for all
installed epoxy resin pavement markings shall be required to receive compensation at 100% of the
Contract unit price. The epoxy resin marking retroreflection values corresponding to compensation are as

follows:

Retroreflection Values:

Minimum 350 / 225 (white / yellow) 100 % Contract unit price.
Minimum 330 / 205 (white / yellow) 90 % Contract unit price.
Minimum 310 / 185 (white / yellow) 80 % Contract unit price.
Minimum 300 / 175 (white / yellow) 75 % Contract unit price.
Below 300 / 175 (white / yellow) 0 % Contract unit price.

For the purpose of verifying reflectivity values for the above minimum pavement schedule, a
CONTRACTOR QUALITY CONTROL TESTING RETROREFLECTIVITY PAVEMENT
MARKINGS form shall be used and submitted to the resident engineer within thirty (30) days of the
installation date for payment.

PORTABLE VARIABLE MESSAGE SIGNS
The Contractor shall be provide one (1) portable variable message sign per approach to the following

roadways/intersections for two (2) weeks prior to work, during working operations, and two (2) weeks
after the completion of the work at the following locations:

¢ Route 114 (Diamond Hill Road), between [-295 ramps — Cumberland
e Route 6 (Danielson Pike) — Scituate/Foster
¢ [-95 North, between Route 6/10 on-ramps and Route 146 North off-ramp (Exit 23)

The Contactor shall coordinate with the Resident Engineer four (4) weeks in advance of starting work for
each location to obtain message(s) and locations for each Portable Variable Message Sign.

CS-13
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Item

12.105.02
12.108.03
12.108.1000
910.9901
937.1000
938.1000
943.0200
T20.9901
T20.9902

T20.9903
T20.9904

T20.9905
401.9901

ADDENDUM NO. 1

TECHNICAL SPECIFICATIONS — JOB SPECIFIC

2013 HIGHWAY SAFETY IMPROVEMENT PROJECT
SHORT-TERM IMPROVEMENTS (HSIP FUNDS)

INDEX

Description

Plans and Shop Drawings

Prosecution and Progress

Prosecution and Progress

Cutting Rumble Strips In Bituminous Pavement
Maintenance And Movement Of Traffic Protective Devices
Price Adjustments

Trainee Man-Hours

Epoxy Resin Pavement Marking — All Words
Epoxy Resin Pavement Marking — All Route Shield Symbols

Epoxy Resin Pavement Marking — Yield Line Symbol
Epoxy Resin Pavement Marking — 12 Inch Yellow

Remove Pavement Markings
Class 12.5

JS-1

Page

JS-1
J§-2
JS-3
IS-4
JS-5
JS-6
JS-7

IS

JS-12

JS-13
JS-14

JS-15
JS-16
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Date: 02/15/13
RICN: 2013-CT-006
Page: 1 of 1

JOB SPECIFIC

CODE 12.108.03
PROSECUTION AND PROGRESS

In accordance with Section 12.108.03; Prosecution and Progress, Para. a.1, General Requirements-
Project Schedule Program, the Schedule Level for this contract is Schedule Level C.

Replace Subsection 12.108.03; Prosecution and Progress, Para. a.2., General Requirements-Software
with the following:

2. Software

The sofiware used to generate the CPM Schedule shall be Primavera P6. The version shall be
Version 7 or 8. The Contractor shall purchase and maintain a valid software maintenance agreement for
each license of software necessary to produce and maintain the Project Schedules. Unless specified
elsewhere in the Contract Documents, the Contractor shall comply with the terminology defined by the
Primavera Project Management Manual.

ADDENDUM NO. 1 Js-2 R-1



Date: 02/15/13
RICN: 2013-CT-006
Page: 1 of 1

JOB SPECIFIC

T20.9905
REMOVE EXISITNG PAVEMENT MARKINGS

DESCRIPTION: Work under this item will be for removing existing pavement markings at the location
indicated on the plans, all in accordance with the Rhode Island Standard Specifications for Road and
Bridge Construction, Amended 2010, with all revisions.

MATERIALS: Not Applicable.

CONSTRUCTION METHODS: All construction methods shall be in accordance with Subsection
T.20.30 of the Specifications.

METHOD OF MEASUREMENT: “REMOVE EXISTING PAVEMENT MARKINGS” will be
measured for payment by the unit “LUMP SUM” (LS) price or the completion of all work specified to the
satisfaction of the Engineer

BASIS OF PAYMENT: “REMOVE EXISTING PAVEMENT MARKINGS” will be paid for at the
contract bid price per “LUMP SUM” for each type or types, as listed in the Proposal. The price so-stated
shall constitute full and complete compensation for all labor, tools, materials and equipment needed for the
removal of pavement markings and all other incidentals required to finish the work, complete in place and
accepted by the Engineer.

ADDENDUM NO. 1 JS-15



Date: 02/15/13
RICN: 2013-CT-006

Page: 1 of 3

JOB SPECIFIC

CODE 401.9901
CLASS 12.5

DESCRIPTION: Class 12.5 shall conform to the requirements of the RI Standard Specifications
for Road and Bridge Construction with the following exceptions and modifications.

MATERIALS:

Aggregate: The aggregate shall conform to the 3 to <10 million ESAL requirements of Table 5 in
AASHTO M 323. No more than 10% of the aggregate shall be natural sand. All aggregate
properties of Section M.03 shall apply.

Performance Graded Binder: The binder shall meet the requirements of PG 64-28, Grade S as
specified in AASHTO M 320 and MP 19.

Mix Design: HMA mixes shall conform to AASHTO M 323, "Standard Specification for
Superpave Volumetric Mix Design". The design procedure shall follow AASHTO R 35
“Standard Practice for Superpave Volumetric Design for Hot-Mix Asphalt (HMA)". The design
specifications found in AASHTO M 323 shall supersede those found in the Standard
Specifications for Road and Bridge Construction. A mix design using PG64-28 Grade S shall be
used to determine the design binder content. The VMA and VM A.ecive shall be calculated for
each asphalt content during the mix design process. The following specific requirements and
exceptions to AASHTO M 323 shall apply.

1. Ninitiat shall be 6, Naesign shall be 50 and Nmax shall be 75 gyrations.
2. A moisture susceptibility test will not be required.

3. The mix shall be designed at 4% voids.

4. The VMA shall be greater than or equal to 15.5%.

5. The VFA shall be 70 to 80 percent.
6. The mix shall be coarse graded as defined in Section 6.1.3 of AASHTO M 323.

7. The dust to binder ratio (Poo7s/Pbe) shall be 0.5 — 1.0. The design effective binder
content shall be used to calculate this ratio.

8. No RAP will be allowed in the mix.

ADDENDUM NO. 1 JS-16



Date: 02/15/13
RICN: 2013-CT-006

Page: 2 of 3

In addition to the sieves listed in Table 3 of AASHTO M 323, the 0.600 mm, 0.300 mm and

0.150 mm sieves will be required. The 50.0 mm and 37.5 mm sieves will not be required.

The following procedures shall be adhered to for the mix design:

¢ Three trial blends shall be submitted and accepted before beginning the mix design
procedure.

e All trial mixture data and calculations determined for Section 9 of AASHTO R 35 shall be
submitted to the Engineer. The Engineer will determine which trial mixture shall be

used for the mix design procedure.

 After the mix design is completed it shall be submitted to the Engineer for acceptance.
The gyratory cores and Rice (AASHTO T 209) samples at the design binder content shall be

submitted to the Engineer.

A successful plant trial batch shall be performed before production of the HMA begins.

CONSTRUCTION METHODS:

Plant Laboratory: In addition to the requirements of Section 930, the contractor provided lab
shall be equipped with the following:

1. Gyratory compactor conforming to AASHTO T 312 and two molds.

2. All equipment required to determine the theoretical maximum specific gravity in
accordance with AASHTO T 209 Test Method A and Section 13.1. A metal pycnometer and
electronic digital vacuum gauge shall also be provided.

3. All sieves required for the mix design process.

4. Facilities and equipment to perform a wet-wash in accordance with AASHTO T-30 and a
faucet spray hose shall be provided.

ADDENDUM NO. 1 JS-17



Date: 02/15/13
RICN: 2013-CT-006

Page: 3 of 3

Mix Production: One lot shall be 3000 tons and one sublot shall be 600 tons for HMA sampled at
the plant.

In the event production of this mix finishes for the contract before a standard sublot is
completed the remaining HMA will be added to the previous sublot if it is less than 300 tons or
will be considered a full sublot if it is greater than or equal to 300 tons.

The following tolerances for gradation shall apply:

19.0mm 100%

12.5mm 90% - 100%

9.5mm 90% max

2.36mm Established by the mix design +5%
0.075mm Greater than or equal to 2.0%

The contractor may obtain cores for QC purposes to monitor in-place density.

A notched wedge joint or a butt joint shall be used. If a notched wedge joint is used it shall be
constructed so that the height of the notch is the same as the nominal maximum aggregate size. The
width of the sloped portion of the joint shall be at least 6” for each inch of lift thickness if the joint
will be exposed to traffic, otherwise it shall be 12” minimum.

Any longitudinal drop-offs that are left open to traffic require a notched wedge joint. Longitudinal
drop-offs will not be allowed on both sides of a lane. Tack coat shall be applied to the longitudinal
notched wedge joint or the face of the buit joint using a brush or the tack coat distribution truck.
Transverse joints and joints at intersections shall be manually brushed with tack coat.

METHOD OF MEASUREMENT: Subsection 401.04 of the RI Standard Specifications for Road
and Bridge Construction will be used as the method of measurement.

BASIS OF PAYMENT: Subsection 401.05 of the RI Standard Specifications for Road and Bridge
Construction will be used as the basis of payment.

ADDENDUM NO. 1 JS-18
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Index: 1
Table of Contents - Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name -~ Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(Q009)

ItemCode Description Page
201.0610 REMOVE AND DISPOSE DIRECTIONAL, WARNING, REGULATORY, 1
SERVICE, AND STREET SIGNS
401.9901 CLASS 12.5 2
403.0300 ASPHALT EMULSION TACK COAT 2
702.0522 FRAME AND COVER STANDARD 6.2.1 2
910.9901 CUTTING RUMBLE STRIPS IN BITUMINOUS PAVEMENT 3
914.5010 FLAGPERSONS 3
914.5020 FLAGPERSONS - OVERTIME 3
922.0100 TEMPORARY CONSTRUCTION SIGNS STANDARD 29.1.0 AND 27.1.1 4
923.0120 PLASTIC PIPE BARRICADE STANDARD 26.3.0 6
923.0200 FLUORESCENT TRAFFIC CONES STANDARD 26.1.0 6
924.0113 ADVANCE WARNING ARROW PANEL 7
925.0112 PORTABLE CHANGEABLE MESSAGE SIGN 8
$28.0800 TRUCK MOUNTED ATTENUATOR WITH TRUCK MOUNTED FLASHING ARROW 8
BOARD
929.0110 FIELD OFFICE 8
931.0110 CLEANING AND SWEEPING PAVEMENT 8
935.0400 REMOVING BITUMINOUS PAVEMENT BY MICRO MILLING 8
936.0110 MOBILIZATION 9
937.0200 MAINTENANCE AND MOVEMENT TRAFFIC PROTECTION 9
943.0200 TRAINEE MAN-HOURS 9
T13.1000 ** TITEM DELETED *%* 9
T15.0100 DIRECTIONAL REGULATORY AND WARNING SIGNS 9
T15.9901 ** ITEM DELETED ** 12
T20.1000 *%* ITEM DELETED *%* 12
T20.2006 6 INCH EPOXY RESIN PAVEMENT MARKINGS WHITE 12
T20.2012 12 INCH EPOXY RESIN PAVEMENT MARKINGS WHITE 15
T20.2014 4 INCH EPOXY RESIN PAVEMENT MARKINGS YELLOW 17
T20.2016 6 INCH EPOXY RESIN PAVEMENT MARKINGS YELLOW 17
T20.2020 EPOXY RESIN PAVEMENT ARROW - STRAIGHT, LEFT, RIGHT, OR 18
COMBINED STANDARD 20.1.0
T20.2022 EPOXY RESIN PAVEMENT MARKING WORD "ONLY" STANDARD 20.1.0 19
T20.5901 EPOXY RESIN PAVEMENT MARKING - ALL WORDS 19
T20.9902 EPOXY RESIN PAVEMENT MARKING -~ ALL ROUTE SHIELD SYMBOLS 20
T20.9903 EPOXY RESIN PAVEMENT MARKING -~ YIELD LINE SYMBOL 20
T20.9904 12 INCH EPOXY RESIN PAVEMENT MARKINGS YELLOW 21
T20.9905 REMOVE EXISTING PAVEMENT MARKINGS 21
702.0513 FRAME AND GRATE STANDARD 6.3.1 22

Addendum -~ 1



Page 1 of 22
Distribution of Quantities

Project Name -~ 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. = 2013-CT-006
FAP Nos: STP~HSIP(009)

Item Ttem Code Description UM Qty. Pay Sedq.
No. Code No.
001 201.0610 REMOVE AND DISPOSE DIRECTIONAL, EACH

WARNING, REGULATORY, SERVICE, AND
STREET SIGNS
BARTON STREET
SIGNING & STRIPING PLAN - 32 8.00 0021 01
DANIELSON PIKE (US 6)

SIGNING & STRIPING PLAN - 21 1.00 0021 o1
SIGNING & STRIPING PLAN - 22 1.00 0021 01
SIGNING & STRIPING PLAN - 25 1.00 0021 01

INTERSTATE 295 AT RI 146

SIGNING & STRIPING PLAN - 30 4.00 0021 01

SIGNING & STRIPING PLAN - 31 3.00 0021 01
INTERSTATE 295 AT RI 37

SIGNING & STRIPING PLAN - 11 5.00 0021 01
INTERSTATE 295 AT US 6

PING

NS
1
i
o

INTERSTATE 95 CORRIDOR
SIGNING & STRIPING PLAN - 40 4.00 0021 O1
SIGNING & STRIPING PLAN - 41 1.00 0021 01

INTERSTATE 95 NORTH AT RI 138
(EXIT 3A)
SIGNING & STRIPING PLAN - 48 9.00 0021 01

PHENIX AVE (RI 12) AT ATWOOD AVE

SIGNING & STRIPING PLAN - 9 3.00 0021 o01
POST RD (US 1) AT KINGS FACTORY
RD

SIGNING & STRIPING PLAN - 1 1.00 0021 01
QUAKER LANE (RI 2) AT DIVISION
RD (RI 401)

Addendum - 1 R -1
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Distribution of Quantities

Project Name -~ 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. = 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.
001 201.0610 Cont. SIGNING & STRIPING PLAN - 14 4.00 0021 01
RI 10 AT NIANTIC AVE (EXIT 4)
SIGNING & STRIPING PLAN - 8 4.00 0021 01
= ¥
32 01
TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS
SIGNING & STRIPING PLAN - 35 3.00 0021 01
SIGNING & STRIPING PLAN - 36 2.00 0021 01
WARWICK AVE (RI 117A) AT SANDY
LANE
SIGNING & STRIPING PLAN - 38 1.00 0021 01
Item 201.0610 Total: 55.00
002 401.9901 CLASS 12.5 TON
INTERSTATE 295 AT RI 146
SIGNING & STRIPING PLAN - 31 29.00 0021 o1
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN 29 92.00 0021 01
INTERSTATE 95 NORTH AT RI 138
(EXIT 3A)
SIGNING & STRIPING PLAN - 48 22.00 0021 01
Item 401.9901 Total: 143.00
003 403.0300 ASPHALT EMULSION TACK COAT SY
INTERSTATE 295 AT RI 146
SIGNING & STRIPING PLAN - 31 335.00 0021 01
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN - 29 1,070.00 0021 01
INTERSTATE 95 NORTH AT RI 138
(EXIT 3A)
Addendum - 1 R -1




Page 2a of 22
Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.

No. Code No.

003 403.0300 Cont. SIGNING & STRIPING - 48 260.00 0021 01
Item 403.0300 Total: 1,665.00

004 702.0522 FRAME AND COVER STANDARD 6.2.1 EACH

Addendum - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-~006
FAP Nos: STP-HSIP(009)
Item Item Code Description M ' Qty. Pay Seq.
No. Code No.

INTERSTATE 95 NORTH AT RI 146
(EXIT 23)
SIGNING & STRIPING PLAN - 46 2.00 0021 01
INTERSTATE 95 NORTH AT THURBERS
AVE (US 1A - EXIT 18)

SIGNING & STRIPING PLAN - 45 1.00 0021 01
Item 702.0522 Total: 3.00
005 910.9901 CUTTING RUMBLE STRIPS IN LF

BITUMINOUS PAVEMENT
DANIELSON PIKE (US 6)
LOCATION WIDE 4./ 11,120.00 0021 01
INTERSTATE 95 CORRIDOR
EXIT 9 TO EXIT 15 - CENTER 61,700.00 0021 01
EXIT 9 TO EXIT 15 - EDGELINE 48,200.00 0021 01
INTERSTATE 95 NORTH AT RI 138
(EXIT 3A)
SIGNING & STRIPING PLAN - 53 715.00 0021 01
TEN ROD ROAD (RI 102)

RUMBLE STRIPE LOCATION PLAN 37,600.00 0021 01
-1
Item 910.9901 Total: 159,335.00
006 914.5010 FLAGPERSONS MHRS

PROJECT WIDE
AS NEEDED 800.00 0021 01

Item 914.5010 Total: 800.00

007 914.5020 FLAGPERSONS - OVERTIME MHRS

PROJECT WIDE
AS NEEDED 80.00 0021 01

Addendum - 1 R -1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
007 914.5020 Cont. Item 914.5020 Total: 80.00

008 922.0100 TEMPORARY CONSTRUCTION SIGNS SF

STANDARD 29.1.0 AND 27.1.1
MISCELLANEOUS
55% INCREASE PER TAC 412.00 0021 01
TYPICAL CENTER LANE CLOSURE

G20-2 9.00 0021 01
RI STD 27.1.1 48.00 0021 01
W20-1 18.00 0021 01
W20-5L 18.00 0021 01
W4-2L 18.00 0021 01

TYPICAL CLOSURE AT SIDE OF

INTERSECTION
G20-2 18.00 0021 01
W20-1 36.00 0021 01
W20-4 36.00 0021 01
W20-7A 36.00 0021 01

TYPICAL HALF ROAD CLOSURE AT
FARSIDE OF INTERSECTION

R3-7R 6.00 0021 01
W20-1 36.00 0021 o1
W20-5L 9.00 0021 01
Wa-2L 18.00 0021 01

TYPICAL LANE CLOSURE -
INTERSTATE 95/295

G20-2 8.00 0021 01
RI STD 27.1.1 24.00 0021 o1
W13-1 8.00 0021 01
W20-1 16.00 0021 01
W20-5L 16.00 0021 o1
W20-5R 16.00 0021 01
W4 -2L 16.00 0021 01

Addendum - 1 R - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-~CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.
011 924.0113 Cont. AS NEEDED 90.00 0021 01

TYPICAL LANE CLOSURE-INTERSTATE
95/295
AS NEEDED 90.00 0021 o1
TYPICAL RIGHT HAND LAND CLOSURE
ON FARSIDE OF INTERSECTION
AS NEEDED 90.00 0021 01

Ttem 924.0113 Total: 270.00

012 925.0112 PORTABLE CHANGEABLE MESSAGE SIGN PDAY
PROJECT WIDE
I-95 NORTH, BETWEEN ROUTE 60.00 0021 o1
6/10 AND ROUTE 146

ROUTE 114 (DIAMOND HILL ROAD 60.00 0021 01
ROUTE 6 (DANIELSON PIKE) 60.00 0021 01
Item 925.0112 Total: 180.00
013 928.0800 TRUCK MOUNTED ATTENUATOR WITH PDAY

TRUCK MOUNTED FLASHING ARROW BOARD
PROJECT WIDE
AS NEEDED 150.00 0021 01

Item 528.0800 Total: 150.00

014 929.0110 FIELD OFFICE PMO
PROJECT WIDE
AS NEEDED 17.00 0021 01

Item 929.0110 Total: 17.00

015 931.0110 CLEANING AND SWEEPING PAVEMENT HSY
PROJECT WIDE
PROJECT WIDE 1,600.00 0021 01

Item 931.0110 Total: 1,600.00

Addendum - 1 R -1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-~HSIP(009)
Item Item Code Description M Qty. Pay Seq.
No. Code No.
016 935.0400 REMOVING BITUMINOUS PAVEMENT BY sY

MICRO MILLING
INTERSTATE 295 AT RI 146

Addendum - 1
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Distribution of Quantities

Project Name ~ 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. = 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
016 935.0400 Cont. SIGNING & STRIPING PLAN - 31 335.00 0021 01

INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN PLAN 1,070.00 0021 01
- 29

INTERSTATE 95 NORTH AT RI 138

(EXIT 33)
SIGNING & STRIPING PLAN - 48 260.00 0021 01
Item 935.0400 Total: 1,665.00
017 936.0110 MOBILIZATION LS
PROJECT WIDE
AS NEEDED 1.00 0021 o1
Item 936.0110 Total: 1.00
018 937.0200 MAINTENANCE AND MOVEMENT TRAFFIC Ls
PROTECTION
PROJECT WIDE
AS NEEDED 1.00 0021 01
Item 937.0200 Total: 1.00
019 943.0200 TRAINEE MAN-HOURS MHRS
PROJECT WIDE
PROJECT WIDE 1,000.00 0021 01
Item 943.0200 Total: 1,000.00

021 T15.0100 DIRECTIONAL REGULATORY AND WARNING SF

Addendum - 1 R -1
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Distribution of Quantities

Project Name -~ 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.

No. Code No.
021 T15.0100 Cont. SIGNS

BARTON STREET

SIGNING & STRIPING PLAN - 32 38.50 0021 01

Addendum - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. = 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
021 T15.0100 Cont. DANIELSON PIKE (US 6)
SIGNING & STRIPING PLAN - 16 19.00 0021 01
SIGNING & STRIPING PLAN - 17 10.00 0021 01
SIGNING & STRIPING PLAN - 19 10.00 0021 01
SIGNING & STRIPING PLAN - 20 10.00 0021 01
SIGNING & STRIPING PLAN - 21 20.00 0021 01
SIGNING & STRIPING PLAN - 22 20.00 0021 01
SIGNING & STRIPING PLAN - 24 20.00 0021 o1
SIGNING & STRIPING PLAN - 26 9.00 0021 01
INTERSTATE 295 AT DIAMOND HILL
RD (RI 114)
SIGNING & STRIPING - PLAN 13 9.00 0021 01
SIGNING & STRIPING PLAN - 12 9.00 0021 01

INTERSTATE 295 AT RI 146

SIGNING & STRIPING PLAN - 30 1,512.00 0021 01

SIGNING & STRIPING PLAN - 31 75.00 0021 01
INTERSTATE 295 AT RI 37

SIGNING & STRIPING PLAN - 10 1,104.00 0021 01

SIGNING & STRIPING PLAN - 11 95.00 0021 o1
INTERSTATE 295 AT US 6

SIGNING & STRIPING PLAN - 28 96.00 0021 01
INTERSTATE 95 CORRIDOR

SIGNING & STRIPING PLAN - 40 496.00 0021 01
SIGNING & STRIPING PLAN - 41 424.00 0021 01
SIGNING & STRIPING PLAN - 42 456.00 0021 01
SIGNING & STRIPING PLAN - 43 360.00 0021 01
SIGNING & STRIPING PLAN - 44 372.00 0021 01

INTERSTATE 95 NORTH AT RI 138
(EXIT 33)
SIGNING & STRIPING PLAN - 48 24.00 0021 o1
INTERSTATE 95 NORTH AT RI 146
(EXIT 23)

Addendum -~ 1 R -1
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Distribution of Quantities

Project Name -~ 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name =~ Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
021 T15.0100 Cont. SIGNING & STRIPING PLAN - 46 16.00 0021 01

SIGNING & STRIPING PLAN -~ 47 16.00 0021 01

Addendum - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.
021 T15.0100 Cont. INTERSTATE S5 NORTH AT THURBERS

AVE (US 1A - EXIT 18)
SIGNING & STRIPING PLAN - 45 168.00 0021 01
KINGSTON RD (RI 138) AT THORPE
LANE
SIGNING & STRIPING PLAN - 41 6.25 0021 01
NEW LONDON AVE (RI 2) AT
OAKLAWN AVE (RI 5)
SIGNING & STRIPING PLAN - 7 51.25 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 34.75 0021 01
SIGNING & STRIPING PLAN - 6 6.25 0021 01

PHENIX AVE (RI 12) AT ATWOOD AVE

SIGNING & STRIPING PLAN - 9 29.50 0021 01
POST RD (US 1) AT KINGS FACTORY
RD

SIGNING & STRIPING PLAN - 1 11.25 0021 01
QUAKER LANE (RI 2) AT DIVISION
RD (RT 401)

SIGNING & STRIPING PLAN - 14 27.00 0021 01
RI 10 AT NIANTIC AVE (EXIT 4)

SIGNING & STRIPING PLAN - 8 108.50 0021 01
RI 10 AT US 6

SIGNING & STRIPING PLAN - 33 155.00 0021 01
RI 4 AT S. COUNTY TRAIL (RI 2 -
EXIT 6)

SIGNING & STRIPING PLAN - 15 114.00 0021 01

S0 I N ES A R B
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description M Qty. Pay Seq.
No. Code No.
T8 SRT = 3023 [
TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS
SIGNING & STRIPING PLAN - 35 45.00 0021 01
SIGNING & STRIPING PLAN - 36 98.25 0021 01
WARWICK AVE (RI 117A) AT SANDY
LANE
SIGNING & STRIPING PLAN - 38 31.25 0021 01
Item T15.0100 Total: 6,110.75
2 1
L¥
a2 [N
024 T20.2006 6 INCH EPOXY RESIN PAVEMENT LF

MARKINGS WHITE
DANIELSON PIKE (US 6)

SIGNING & STRIPING PLAN - 16 2,090.00 0021 01
SIGNING & STRIPING PLAN - 17 2,430.00 0021 o1
SIGNING & STRIPING PLAN - 18 2,645.00 0021 01
SIGNING & STRIPING PLAN - 19 2,410.00 0021 01

Addendum - 1 R -1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006

FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.
024 T20.2006 Cont. SIGNING & STRIPING PLAN - 20 2,160.00 0021 01
SIGNING & STRIPING PLAN - 21 2,420.00 0021 oO1
SIGNING & STRIPING PLAN - 22 2,635.00 0021 01
SIGNING & STRIPING PLAN - 23 2,640.00 0021 01
SIGNING & STRIPING PLAN - 24 2,340.00 0021 o1
SIGNING & STRIPING PLAN - 25 2,655.00 0021 01
SIGNING & STRIPING PLAN - 26 930.00 0021 01
INTERSTATE 295 AT DIAMOND HILL
RD (RI 114)
SIGNING & STRIPING PLAN - 12 985.00 0021 01
SIGNING & STRIPING PLAN 13 935.00 0021 01
INTERSTATE 295 AT RI 146
SIGNING & STRIPING PLAN 30 595.00 0021 01
SIGNING & STRIPING PLAN 31 350.00 0021 01
INTERSTATE 295 AT RI 37
SIGNING & STRIPING PLAN 10 515.00 0021 01
SIGNING & STRIPING PLAN 11 1,740.00 0021 01
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN 27 360.00 0021 01
SIGNING & STRIPING PLAN 28 400.00 0021 01
SIGNING & STRIPING PLAN 29 1,330.00 0021 o1
INTERSTATE 95 CORRIDOR
SIGNING & STRIPING PLAN 41 100.00 0021 01
SIGNING & STRIPING PLAN 42 145.00 0021 01
SIGNING & STRIPING PLAN 43 375.00 01
SIGNING & STRIPING PLAN 44 45.00 01
)
INTERSTATE 95 NORTH AT RI 138
(EXIT 3A4)
SIGNING & STRIPING PLAN - 48 1,355.00 0021 01

INTERSTATE 95 NORTH AT RI 146
(EXIT 23)

Addendum - 1 R - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide ~ Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
024 T20.2006 Cont. SIGNING & STRIPING PLAN - 46 2,700.00 0021 01

SIGNING & STRIPING PLAN - 47 1,130.00 0021 01

INTERSTATE 95 NORTH AT THURBERS
AVE (US 1A - EXIT 18)
SIGNING & STRIPING PLAN - 45 755.00 0021 01
KINGSTON RD (RI 138) AT THORPE
LANE
SIGNING & STRIPING PLAN - 37 660.00 0021 01
NEW LONDON AVE (RI 2) AT
OAKLAWN AVE (RI 5)
SIGNING & STRIPING PLAN - 7 270.00 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 575.00 0021 01
SIGNING & STRIPING PLAN - 6 335.00 0021 01

PHENIX AVE (RI 12) AT ATWOOD AVE

SIGNING & STRIPING PLAN - 9 1,090.00 0021 01
QUAKER LANE (RI 2) AT DIVISION
RD (RI 401)

SIGNING & STRIPING PLAN - 14 310.00 0021 o1
RI 10 AT NIANTIC AVE (EXIT 4)

SIGNING & STRIPING PLAN - 8 50.00 0021 01
RI 2 (BALD HILL RD) AT RI 113
(EAST AVE)

SIGNING & STRIPING PLAN - 39 515.00 0021 01
RI 24 NORTH AT BOYDS LANE
ON-RAMP

SIGNING & STRIPING PLAN - 34 1,205.00 0021 01

STt o
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. = 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description ™ Qty. Pay Seq.
No. Code No.
TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS
SIGNING & STRIPING PLAN - 36 75.00 0021 01
US 1 AT KINGS FACTORY RD
SIGNING & STRIPING PLAN - 1 315.00 0021 01
SIGNING & STRIPING PLAN - 2 595.00 0021 01
WARWICK AVE (RI 117A) AT SANDY
LANE
SIGNING & STRIPING PLAN - 38 180.00 0021 01
Item T20.2006 Total: 45,345.00
025 T20.2012 12 INCH EPOXY RESIN PAVEMENT LF
MARKINGS WHITE
INTERSTATE 295 AT RI 146
SIGNING & STRIPING PLAN - 30 600.00 0021 01
SIGNING & STRIPING PLAN - 31 300.00 0021 01
INTERSTATE 295 AT RI 37
SIGNING & STRIPING PLAN - 10 300.00 0021 01
SIGNING & STRIPING PLAN - 11 500.00 0021 01
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN - 27 280.00 0021 01
SIGNING & STRIPING PLAN - 28 200.00 0021 01
SIGNING & STRIPING PLAN - 29 905.00 0021 01
INTERSTATE 95 CORRIDOR
SIGNING & STRIPING PLAN - 41 650.00 0021 01
SIGNING & STRIPING PLAN - 42 100.00 0021 01
SIGNING & STRIPING PLAN - 43 415.00 0021 01
SIGNING & STRIPING PLAN - 44 200.00 0021 01
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Distribution of Quantities
Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description M Qty. Pay Seq.
No. Code No.

25 S P a0
INTERSTATE 95 NORTH AT RI 138
(EXIT 33)
SIGNING & STRIPING PLAN - 48 100.00 0021 01
INTERSTATE 95 NORTH AT RI 146
(EXIT 23)
SIGNING & STRIPING PLAN - 46 1,845.00 0021 01

oy

G 52 D021
INTERSTATE 95 NORTH AT THURBERS
AVE (US 1A - EXIT 18)

SIGNING & STRIPING PLAN - 45 480.00 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE

SIGNING & STRIPING PLAN - 5 185.00 0021 01

PHENIX AVE (RI 12) AT ATWOOD AVE

SIGNING & STRIPING PLAN - 9 27.00 0021 01
POST RD (US 1) AT KINGS FACTORY
RD

SIGNING & STRIPING PLAN - 1 100.00 0021 01
QUAKER LANE (RI 2) AT DIVISION
RD (RI 401)

SIGNING & STRIPING PLAN - 14 15.00 0021 01
RI 24 NORTH AT BOYDS LANE
ON-RAMP

SIGNING & STRIPING PLAN - 38 320.00 0021 01

WARWICK AVE (RI 117A) AT SANDY
LANE
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.
025 T20.2012 Cont. SIGNING & STRIPING PLAN - 38 1,060.00 0021 01
Item T20.2012 Total: 8,582.00
026 T20.2014 4 INCH EPOXY RESIN PAVEMENT LF

MARKINGS YELLOW
BARTON STREET
SIGNING & STRIPING PLAN - 32 1,105.00 0021 01
KINGSTON RD (RI 138) AT THORPE
LANE
SIGNING & STRIPING PLAN - 37 1,200.00 0021 01
NEW LONDON AVE (RI 2) AT
OAKLAWN AVE (RI 5)
SIGNING & STRIPING PLAN - 7 670.00 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 1,150.00 0021 01
SIGNING & STRIPING PLAN - 6 870.00 0021 01

12y AT T

W

21
PHENIX AVE (RI 12) AT ATWOOD AVE
SIGNING & STRIPING PLAN - 9 695.00 0021 01
TEN ROD ROAD (RI 102)
RUMBLE STRIPE LOCATION PLAN 75,200.00 0021 01
-1
TOWER HILL RD (US 1) AT SOUTH
COUNTY - COMMONS

SIGNING & STRIPING PLAN - 35 145.00 0021 01
Item T20.2014 Total: 81,035.00
027 T20.2016 6 INCH EPOXY RESIN PAVEMENT LF

MARKINGS YELLOW
DANTIELSON PIKE (US 6)
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Distribution of Quantities

Project Name - 2013 HSIP Statewide -~ Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
027 T20.2016 Cont. SIGNING & STRIPING PLAN - 16 1,520.00 0021 01
SIGNING & STRIPING PLAN - 17 2,280.00 0021 01
SIGNING & STRIPING PLAN - 18 2,345.00 0021 01
SIGNING & STRIPING PLAN - 19 2,250.00 0021 01
SIGNING & STRIPING PLAN - 20 2,110.00 0021 01
SIGNING & STRIPING PLAN - 21 1,875.00 0021 01
SIGNING & STRIPING PLAN - 22 2,280.00 0021 01
SIGNING & STRIPING PLAN - 23 2,330.00 0021 01
SIGNING & STRIPING PLAN - 24 2,225.00 0021 01
SIGNING & STRIPING PLAN - 25 2,370.00 0021 01
SIGNING & STRIPING PLAN - 26 770.00 0021 01
INTERSTATE 295 AT DIAMOND HILL
RD (RI 114)
SIGNING & STRIPING PLAN - 12 620.00 0021 01
SIGNING & STRIPING PLAN - 13 580.00 0021 01
wI 43
3 021 ¢
Item T20.2016 Total: 23,655.00
028 T20.2020 EPOXY RESIN PAVEMENT ARROW - EACH

STRAIGHT, LEFT, RIGHT, OR COMBINED
STANDARD 20.1.0

KINGSTON RD (RI 138) AT THORPE
LANE
SIGNING & STRIPING PLAN - 37 2.00 0021 01
NEW LONDON AVE (RI 2) AT
OAKLAWN AVE (RI 5)
SIGNING & STRIPING PLAN - 7 1.00 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 4.00 0021 o01
SIGNING & STRIPING PLAN - & 1.00 0021 01

Addendum - 1 : R -1
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Distribution of Quantities
Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name -~ Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING

R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No
= e STRIPING B 0%
PHENIX AVE (RI 12) AT ATWOOD AVE
SIGNING & STRIPING PLAN - 9 3.00 0021 01
U5 1) AT ¥
STEWING & STRIPING a .
RI 10 AT NIANTIC AVE (EXIT 4)
SIGNING & STRIPING PLAN - 8 4.00 0021 01
TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS
SIGNING & STRIPING PLAN - 35 2.00 0021 01
Item T20.2020 Total: 17.00
029 T20.2022 EPOXY RESIN PAVEMENT MARKING WORD EACH
"ONLY" STANDARD 20.1.0
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN - 29 2.00 0021 01
INTERSTATE 95 NORTH AT RI 146
(EXIT 23)
SIGNING & STRIPING PLAN - 46 7.00 0021 01
INTERSTATE 95 CORRIDOR
SIGNING & STRIPING PLAN - 40 6.00 0021 01
PHENIX AVE (RI 12) AT ATWOOD AVE
SIGNING & STRIPING PLAN - 9 3.00 0021 01
20
RI 10 AT NIANTIC AVE (EXIT 4)
SIGNING & STRIPING PLAN - 8 2.00 0021 01
TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS
SIGNING & STRIPING PLAN - 35 2.00 0021 01
Addendum - 1 R - 1
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description uM Qty. Pay Seq.
No. Code No.
029 T20.2022 Cont. Item T20.2022 Total: 22.00

030 T20.9901 EPOXY RESIN PAVEMENT MARKING -~ ALL EACH
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Distribution of Quantities

Project Name - 2013 HSIP Statewide ~ Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. = 2013-CT-006
FAP Nos: STP-HSIP(0093)

Item Item Code Description M Qty. Pay Seq.
No. Code No.

030 T20.9901 Cont. WORDS

INTERSTATE 295 AT RI 37

SIGNING & STRIPING PLAN - 11 3.00 0021 o01
INTERSTATE 295 AT US 6

SIGNING & STRIPING PLAN -~ 29 2.00 0021 01
INTERSTATE 95 CORRIDOR

SIGNING & STRIPING PLAN - 40 6.00 0021 01
INTERSTATE 95 NORTH AT RI 146

(EXIT 23)
SIGNING & STRIPING PLAN - 46 13.00 0021 01
SIGNING & STRIPING PLAN - 47 1.00 0021 o1

D
i<

1

LAN 32 &
Item T20.9901 Total: 25.00
031 T20.9902 EPOXY RESIN PAVEMENT MARKING - ALL EACH
ROUTE SHIELD SYMBOLS
INTERSTATE 295 AT US 6
SIGNING & STRIPING PLAN -~ 29 2.00 0021 01
INTERSTATE 95 CORRIDOR
SIGNING & STRIPING PLAN - 40 6.00 0021 01

Item T20.9902 Total: 8.00

032 T20.9903 EPOXY RESIN PAVEMENT MARKING - EACH
YIELD LINE SYMBOL
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 6.00 0021 01
WARWICK AVE (RI 117A) AT SANDY
LANE

SIGNING & STRIPING PLAN - 38 7.00 0021 01
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Distribution of Quantities

Project Name - 2013 HSIP Statewide - Short Term Improvements (HSIP Funds)
Estimate Name ~ Addendum to ADVERTISING
R.I. Contract No. - 2013-CT-006
FAP Nos: STP-HSIP(009)

Item Item Code Description UM Qty. Pay Seq.
No. Code No.
032 T20.9903 Cont. Item T20.9903 Total: 13.00

033 T20.9904 12 INCH EPOXY RESIN PAVEMENT LF

MARKINGS YELLOW
BARTON STREET

SIGNING & STRIPING PLAN - 32 30.00 0021 01
DANIELSON PIKE (US 6)

SIGNING & STRIPING PLAN - 25 45.00 0021 01

SIGNING & STRIPING PLAN - 26 25.00 0021 01

INTERSTATE 295 AT DIAMOND HILL
RD (RI 114)
SIGNING & STRIPING PLAN - 13 60.00 0021 01
KINGSTON RD (RI 138) AT THORPE
LANE
SIGNING & STRIPING PLAN - 37 140.00 0021 01
NEW LONDON AVE (RI 2) AT
OAKLAWN AVE (RI 5)
SIGNING & STRIPING PLAN - 7 115.00 0021 01
OAKLAWN AVE (RI 5) AT WILBUR AVE
SIGNING & STRIPING PLAN - 5 145.00 0021 01
SIGNING & STRIPING PLAN - 6 140.00 0021 01

TOWER HILL RD (US 1) AT SOUTH
COUNTY COMMONS

SIGNING & STRIPING PLAN - 35 60.00 0021 01
Item T20.9904 Total: 760.00
034 T20.9805 REMOVE EXISTING PAVEMENT MARKINGS LS
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Distribution of Quantities

Project Name - 2013 HSIP Statewide ~ Short Term Improvements (HSIP Funds)
Estimate Name - Addendum to ADVERTISING
R.I. Contract No. - 2013~CT-006
FAP Nos: STP-HSIP(009)
Item Item Code Description UM Qty. Pay Seq.
No. Code No.

. PROJECT WIDE
AS NEEDED 1.00 0021 01

|- 33 po2l 01

Item T20.9905 Total: 1.00

035 702.0513 FRAME AND GRATE STANDARD 6.3.1 EACH
INTERSTATE 295 AT RI 146
SIGNING & STRIPING PLAN - 31 1.00 0021 01
INTERSTATE 95 NORTH AT THURBERS
AVE (US 1A - EXIT 18)
SIGNING & STRIPING PLAN - 45 1.00 0021 01

Item 702.0513 Total: 2.00
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