

July 31, 2013

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATION
DEPARTMENT OF ADMINISTRATION

DIVISION OF PURCHASES BID NO. 7484376

RHODE ISLAND DEPARTMENT OF TRANSPORTATION

RHODE ISLAND CONTRACT NO.2013-DF-084

FEDERAL-AID PROJECT NO. FAP Nos: STP-HRSY(001)

Hurricane Sandy Repairs to the Newport Cliff Walk (Rebid)

Bailey's Beach to Ruggles Avenue

CITY/TOWN OF Newport

COUNTY OF NEWPORT

NOTICE TO PROSPECTIVE BIDDERS

ADDENDUM NO. 1 Prospective bidders and all concerned are hereby notified of the following changes in the Plans, Specifications, Proposal and Distribution of Quantities for this contract. These changes shall be incorporated in the Plans, Specifications, Proposal and Distribution of Quantities, and shall become an integral part of the Contract Documents.

A. Contract Dates

1. Bid Opening Date/Time

The Bid Opening Date/Time has been revised to August 16, 2013 at 3:00 PM.

2. Substantial Completion Date

The Substantial Completion Date has been corrected to June 13, 2014.

3. Phase 1 Completion Date

The Phase 1 Completion Date has been added.

B. Contract Documents

1. JS-Pages

- a. JS-3

Remove page JS-3 in its entirety and replace it with revised page JS-3 (R-1) attached to this Addendum No. 1. This Special Provision has been revised.



RI Department of Transportation
Chief Engineer

CODE 12.108.1000

PROSECUTION AND PROGRESS

In accordance with Section 12.108.08, Failure to Complete on Time, Para. a., Phased Completion, Interim Completion and Substantial Completion the following defines the Interim and Substantial Completion Dates and Associated Liquidated Damages:

Phase 1 –Bailey’s Beach & Ledge Rd: December 6, 2013

All work shall be complete at Bailey’s Beach and Ledge Road areas (locations 1-9), with the exception of loam and seed.

Substantial Completion: June 13, 2014

All Contract work shall be completed, as defined by Section 12.101.71.

Liquidated Damages: \$1,750 per calendar day.