
 

5/17/16 
                                                                                                                                                    PURCHASING DEPARTMENT 
                                                                                                                                                    600 Mt. Pleasant Avenue, Building #5 

                                                                                                                                     Providence, Rhode Island   02908 
                                                                                                                                                    Phone: 401-456-8047  Fax: 401-456-8528 
                                                                                                                                                     

INVITATION TO BID 
 
SOLICITATION NUMBER:    40140 
SOLICITATION TITLE:  Fire Alarm System Modification – Donovan Dining -RIC 
 
BID PROPOSAL SUBMISSION DEADLINE:  JUNE 6, 2016 at 10:30 AM 
 
MANDATORY PRE-BID/PROPOSAL CONFERENCE:  DATE: MAY 24, 2016 AT 9:00 AM 
LOCATION OF PRE-BID:   DONOVAN DINING FACULTY CENTER 
SURETY REQUIRED: YES   BOND REQUIRED: YES 
 
Note to Bidders: Questions concerning this solicitation may be emailed to jcimorelli@ric.edu no later than 5/27/16 
@ 2:00 PM (EST). Please reference the Bid # on all correspondence. Questions received if any, will be posted on 
the internet as an addendum to this solicitation.  It is the responsibility of all interested parties to download the 
information. 
 
FEIN:     ______________________________________ 
VENDOR NAME:      ______________________________________ 
ADDRESS:   ______________________________________ 
TELEPHONE:   ______________________________________ 
FAX:     ______________________________________ 
CONTACT PERSON: ______________________________________ 
EMAIL:   ______________________________________ 
TITLE:    ______________________________________ 
 
 

NOTICE TO VENDORS: 
 

Each bid proposal for a public works project must include a “public copy” to be available for public inspection upon the 
opening of bids. Bid proposals that do not include a copy for public inspection will be deemed nonresponsive. For 
further information on how to comply with this statutory requirement, see R.I. Gen. Laws §§ 37-2-18(b) and (j). Also see 
Procurement Regulations 5.11, and in addition, for highway and bridge projects, also see Procurement Regulations 5.13, 
accessible at www.purchasing.ri.gov .  

 
 

 SECTION 2 —DISCLOSURES  
 

Bidders must respond to every statement. Bid proposals submitted without a complete response may be deemed 
nonresponsive.  
 
Indicate “Y” (Yes) or “N” (No) for Disclosures 1-4, and if “Yes,” provide details below  
____ 1. State whether the Bidder, or any officer, director, manager, stockholder, member, partner, or other owner or principal of the 
Bidder or any parent, subsidiary, or affiliate has been subject to suspension or debarment by any federal, state, or municipal 
governmental authority, or the subject of criminal prosecution, or convicted of a criminal offense within the previous 5 years. If 
“Yes,” provide details below.  

mailto:jcimorelli@ric.edu


 

____ 2. State whether the Bidder, or any officer, director, manager, stockholder, member, partner, or other owner or principal of the 
Bidder or any parent, subsidiary, or affiliate has had any contracts with a federal, state, or municipal governmental authority 
terminated for any reason within the previous 5 years. If “Yes,” provide details below.  
____ 3. State whether the Bidder, or any officer, director, manager, stockholder, member, partner, or other owner or principal of the 
Bidder or any parent, subsidiary, or affiliate has been fined more than $5000 for violation(s) of any Rhode Island environmental law(s) 
by the Rhode Island Department of Environmental Management within the previous 5 years. If “Yes,” provide details below.  
____ 4. State whether any officer, director, manager, stockholder, member, partner, or other owner or principal of the Bidder is 
serving or has served within the past two calendar years as either an appointed or elected official of any state governmental authority 
or quasi-public corporation, including without limitation, any entity created as a legislative body or public or state agency by the 
general assembly or constitution of this state.  
Disclosure details (continue on additional sheet if necessary): 
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________  

 
SECTION 3 – OWNERSHIP DISCLOSURE 

 
Bidders must provide all relevant information. Bid proposals submitted without a complete response may be deemed  
nonresponsive.  
 
If the Bidder is publicly held, the Bidder may provide owner information about only those stockholders, members, partners, or other 
owners that hold at least 10% of the record or beneficial equity interests of the Bidder; otherwise, complete ownership disclosure is 
required.  
 
List each officer, director, manager, stockholder, member, partner, or other owner or principle of the Bidder, and each intermediate 
parent company and the ultimate parent company of the Bidder. For each individual, provide his or her name, business address, 
principal occupation, position with the Bidder, and the percentage of ownership, if any, he or she holds in the Bidder, and each 
intermediate parent company and the ultimate parent company of the bidder.  

 
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________
_______________________________________________________________________________________________________________________________ 

 
 

SECTION 4 –CERTIFICATIONS 
Bidders must respond to every statement. Bid proposals submitted without a complete response may be deemed 
nonresponsive.  
 
Indicate Yes (Y) or No (N) and if No, provide details below: 
 
THE BIDDER CERTIFIES THAT: 
 
____ 1.  The Bidder will immediately disclose, in writing, to the State Purchasing Agent any potential conflict of interest which may  
 occur during the term of any contract awarded pursuant to the solicitation. 
 
____ 2. The Bidder possesses all licenses and anyone who will perform any work will possess all licenses required by applicable  

federal, state, and local law necessary to perform the requirements any contract awarded pursuant to this solicitations and will 
maintain all required licenses during the term of any contract awarded pursuant to this solicitation. In the event that any 
required license shall lapse or be restricted or suspended, the Bidder shall immediately notify the State Purchasing Agent in 
writing. 
 

____ 3. The Bidder will maintain all required licenses during the term of any contract pursuant to this solicitation. In the event that 
any required insurance shall lapse or be canceled, the Bidder will immediately notify the State Purchasing Agent in writing. 
 

____ 4.  The Bidder understands that falsification of any information in this bid proposal or failure to notify the State Purchasing  
Agent of any changes in any disclosures or certifications in the Bidder Certification may be grounds for suspension, 
debarment, and/or prosecution for fraud.  

____ 5. The Bidder has not paid and will not pay any bonus, commission, fee, gratuity, or other remuneration to any employee or  



 

 Official of the State of Rhode Island or any subdivision of the State of Rhode Island or other governmental authority for  
 the purpose of obtaining an award of a contract pursuant to this solicitation. The Bidder further certifies that no bonus,  
 commission, fee, gratuity, or other remuneration has been or will be received from any third party or paid to any third party 
 contingent on the award of a contract pursuant to this solicitation.  
 
____ 6.  This bid proposal is not a collusive bid proposal. Neither the Bidder, nor any of its owners, stockholders, members, partners,   
 principles, directors, mangers, officers, employees, or agents has in any way colluded, conspired, or agreed, directly or   
 indirectly, with any other bidder or person to submit a collusive bid proposal in response to the solicitation or to refrain from   
 submitting a bid proposal in response to the solicitation, or has in any manner, directly or indirectly, sought by agreement or  
 collusion or other communication with any other bidder or person to fix the price or prices in the bid proposal or the bid  
 proposal of any other bidder, or to fix any overhead, profit, or cost component of the bid price in the bid proposal or the bid  
 proposal of any other bidder, or to secure through any collusion conspiracy, or unlawful agreement any advantage against the 
 State of Rhode Island or any person with an interest in the contract awarded pursuant to this solicitation. The bid price in the 
 bid proposal is fair and proper and is not tainted by any collusion, conspiracy, or unlawful agreement on the part of the  
 bidder, its owners, stockholders, members, partners, principals, directors, managers, officers, employees, or agents. 
  
____ 7. The Bidder: (i) is not identified on the General Treasurer’s list created pursuant to R.I. Gen. Laws 37-2.5-3 as a person or  

entity engaging in investment activities in Iran described in 37-2.5-2(b); and (ii) is not engaging in any such investment 
activities in Iran. 
 

____ 8. The Bidder will comply with all of the laws that are incorporated into and/or applicable to any contract with the State of  
 Rhode Island.  
 
 
 
Certification details (continue on additional sheet if necessary): 
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
____________________________________________________________________________________________________________
_____________________________________________________________________________________________________ 
 
 

 
 

 
 
 
  
 
 
 
 
 
 
 
 
 

BIDDER 
 
Date: _________________            
         ___________________________________ 

Name of Bidder  
___________________________________  

Signature in ink  
___________________________________ 
Printed name and title of person signing on behalf of Bidder 

 
 
RETURN OF BID INVITATION -   Bids must be mailed/delivered to RHODE ISLAND COLLEGE PURCHASING 
DEPARTMENT, BUILDING #5  in a sealed envelope furnished, by the time and date specified for the opening of responses.  

Submission by the Bidder of a bid proposal pursuant to this solicitation constitutes an offer to contract with the State of 
Rhode Island through the Division of Purchases on the terms and conditions contained in this solicitation and the bid 
proposal. The Bidder certifies that: (1) the Bidder has reviews this solicitation and agrees to comply with its terms and 
conditions; (2) the bid proposal is based on this solicitation; and (3) the information submitted in the bid proposal 
(including this Bidder Certification Form) is accurate and complete. The Bidder acknowledges that the terms and 
conditions of this solicitation and the bid proposal will be incorporated into any contract awarded to the Bidder pursuant to 
this solicitation and the bid proposal. The person signing below represents, under penalty of perjury, that he or she is fully 
informed regarding the preparation and contents of this bid proposal and has been duly authorized to execute and submit 
this bid proposal on behalf of the Bidder.  



 

Bids misdirected to other locations or which are not present at the time of opening for whatever cause will be considered to be 
late, and will be returned unopened.  For the purposes of this requirement the official time and date shall be that of the 
date/time stamp in the reception area.     
 



 

orm W-9 (Rev. 3/7/11)    State of Rhode Island 
PAYER'S REQUEST FOR TAXPAYER 

IDENTIFICATION NUMBER AND CERTIFICATION 
 
THE IRS REQUIRES THAT YOU FURNISH YOUR TAXPAYER IDENTIFICATION NUMBER TO US.  FAILURE TO PROVIDE THIS 
INFORMATION CAN RESULT IN A $50 PENALTY BY THE IRS.  IF YOU ARE AN INDIVIDUAL, PLEASE PROVIDE US WITH YOUR 
SOCIAL SECURITY NUMBER (SSN) IN THE SPACE INDICATED BELOW.  IF YOU ARE A COMPANY OR A CORPORATION, 
PLEASE PROVIDE US WITH YOUR EMPLOYER IDENTIFICATION NUMBER (EIN) WHERE INDICATED.  
 
Taxpayer Identification Number (T.I.N.)                                                                    
Enter your taxpayer ident if icat ion number 
in the appropriate box.  For most 
individuals, this is your social security 
number. 

Social Security No. (SSN)  

 

Employer ID No. (EIN) 

     

 
 NAME 

 
ADDRESS 
 
(REMITTANCE ADDRESS, IF DIFFERENT) 
 
CITY, STATE AND ZIP CODE   
 
 
CERTIFICATION:  Under penalties of perjury, I certify that: 
 
(1) The number shown on this form is my correct Taxpayer Identif ication Number (or I am w ait ing for a number to be issued to 

me), and  
(2) I am not subject to backup w ithholding because either: (A) I have not been not if ied by the Internal Revenue  Service (IRS) 

that I am subject to backup w ithholding as a result of a failure to report  all interest or dividends, or (B) the IRS has notif ied 
me that I am no longer subject to backup w ithholding.  

 
Certification Instructions -- You must cross out item (2) above if  you have been notif ied by the IRS that you are subject to backup 
w ithholding because of under-reporting interest or dividends on your tax return. How ever, if  after being not if ied by IRS that you 
w ere subject to backup w ithholding you received another notif ication from IRS that you are no longer subject to backup 
w ithholding, do not cross out item (2).        
 
PLEASE SIGN HERE 
 
SIGNATURE                                                       TITLE                            DATE   TEL NO.  
 
BUSINESS DESIGNATION: 

Please Check One: Individual  Medical Services Corporat ion   Government/Nonprof it  Corporat ion  

    Partnership  Corporat ion    Trust/Estate    Legal Services Corporat ion  
            
NAME: Be sure to enter your full and correct name as listed in the IRS f ile for you or your business.   
 
ADDRESS, CITY, STATE AND ZIP CODE: Enter your primary business address and remittance address if  different from your 
primary address).   If  you operate a business at more than one location, adhere to the follow ing: 
1)  Same T.I.N. w ith more than one locat ion -- attach a list  of  location addresses w ith remit tance address for each location and 

indicate to w hich location the year-end tax information return should be mailed. 
2)  Dif ferent T.I.N. for each dif ferent locat ion -- submit a completed W-9 form for each T.I.N. and locat ion. (One year-end tax 

information return w ill be reported for each T.I.N. and remittance address.) 
 
CERTIFICATION -- Sign the certif ication, enter your t it le, date, and your telephone number (including area code and extension).  
 
BUSINESS TYPE CHECK-OFF -- Check the appropriate box for the type of business ownership.  

 
 

Mail to: Rhode Island College, Purchasing Department, Building #5 
600 Mt. Pleasant Avenue, Providence, RI 02908  
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BID FORM 
 
To:   Rhode Island College 
   Purchasing Office, Building 5 – East Campus 
   600 Mt. Pleasant Avenue, Providence, RI  02908 
   
Bidder:  ______________________________________________ 
   Legal name of entity 
   ______________________________________________   
   Address (street/city/state/zip) 
   ______________________________________________ 
   Contact name  Contact email 
   ______________________________________________   
   Contact telephone  Contact fax 
 
 
1. BASE BID PRICE 
 
 
The Bidder submits this bid proposal to perform all of the work (including labor and 
materials) described in the solicitation for this Base Bid Price (including the costs for all 
Allowances, Bonds, and Addenda): 
 

$_____________________________________________ 
(base bid price in figures printed electronically, typed, or handwritten legibly in ink) 

_________________________________________________________ 
 (base bid price in words printed electronically, typed, or handwritten legibly in ink) 

 

 
 

• Allowances 
 

 
There are no allowances for this project. 
  

• Bonds 
 

The Base Bid Price includes the costs for all Bid and Payment and 
Performance Bonds required by the solicitation. 
 

 



Solicitation #:  40140 
Solicitation Title: Fire Alarm Upgrades at Donovan Dining Center 
Rhode Island College 
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• Addenda 
 

The Bidder has examined the entire solicitation (including the following 
Addenda), and the Base Bid Price includes the costs of any modifications 
required by the Addenda. 

 
All Addenda must be acknowledged. 

   
 Addendum No. 1 dated: __________________________ 
 
 Addendum No. 2 dated: ___________________________  
 
 Addendum No. 3 dated: ___________________________ 
 
 
 
2. ALTERNATES (Additions/Subtractions to Base Bid Price) 
 
 
There are no alternates for this project. 
 
 
 
3. UNIT PRICES  
 
The Bidder submits these predetermined Unit Prices as the basis for any change orders 
approved in advance by the State.  These Unit Prices include all costs, including labor, 
materials, services, regulatory compliance, overhead, and profit. 
 

1. None 
 
 
4. CONTRACT TIME 
 
 
The Bidder offers to perform the work in accordance with the timeline specified below: 
 

• Start of construction:  Within 7 days of receipt of Purchase Order 
 

• Final completion:  90 Calendar Days from receipt of Purchase Order 



Solicitation #:  40140 
Solicitation Title: Fire Alarm Upgrades at Donovan Dining Center 
Rhode Island College 
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5. LIQUIDATED DAMAGES 

The successful bidder awarded a contract pursuant to this solicitation shall be liable for 
and pay the State, as liquidated damages and not as a penalty, the following amount  
for each calendar day of delay beyond the date for substantial completion, as 
determined in the sole discretion of the State:  

$200.00 per calendar day 

 
_ _ _ _ _ _ _  

 
 

 
This bid proposal is irrevocable for 60 days from the bid proposal submission 
deadline.   
 
If the Bidder is determined to be the successful bidder pursuant to this 
solicitation, the Bidder will promptly: (i) comply with each of the requirements of 
the Tentative Letter of Award; and (ii) commence and diligently pursue the work 
upon issuance and receipt of the purchase order from the State and authorization 
from the user agency. 

The person signing below certifies that he or she has been duly authorized to 
execute and submit this bid proposal on behalf of the Bidder. 

 

       BIDDER     
  
Date:_________________    ________________________________ 
       Name of Bidder 
 
       _____________________________________________ 
       Signature in ink 
 
       _____________________________________________ 
       Printed name and title of person signing on behalf of Bidder 
 
       #____________________________________________ 
       Bidder’s Contractor Registration Number   
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00 5200 AGREEMENT FORM

PART 1 – GENERAL

1.1 The Agreement Form to be utilized on this project is AIA Document A101-2007 

as amended, a copy of which follows this page.

END OF ATTACHMENT
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00 7000 GENERAL CONDITIONS

PART 1 – GENERAL

1.1 The General Conditions to be utilized on this project is AIA Document A201-

2007 as amended, a copy of which follows this page.

END OF ATTACHMENT



   Document A201TM – 2007 
General Conditions of the Contract for Construction 
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AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American 
Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to 
the maximum extent possible under the law. This document was produced by AIA software at 13:57:44 on 12/22/2014 under Order No.7624003807_1 which 
expires on 12/30/2015, and is not for resale. 
User Notes:   (2019053136) 
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ADDITIONS AND DELETIONS:  
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to 
the standard form text is available 
from the author and should be 
reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added 
necessary information and where 
the author has added to or deleted 
from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 
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(Name, location, and detailed description) 
 
 
 
 
THE OWNER: 
 
The State of Rhode Island, acting by and through the Department of Administration 
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Providence, Rhode Island 02908-5855 
(401) 574-8100 (telephone) 
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www.purchasing.ri.gov 
 
THE USER AGENCY 
(Name, legal status, address, telephone and facsimile numbers, and web address) 
 
 
 
THE ARCHITECT: 
(Name, legal status, address, telephone and facsimile numbers, and web address) 
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(Paragraphs deleted) 
ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (the Agreement) and 
consist of the Agreement (and the documents enumerated therein), Conditions of the Contract (General, 
Supplementary, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the 
Contract, other documents listed in the Agreement and Modifications issued after execution of the Contract. A 
Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive or (4) a written order for a minor change in the Work issued by the Design Agent.  
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Design Agent or the 
Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the 
Owner and the Design Agent or the Design Agent’s consultants or (4) between any persons or entities other than the 
Owner and the Contractor. The Design Agent shall, however, be entitled to performance and enforcement of 
obligations under the Contract intended to facilitate performance of the Design Agent’s duties. 
 
§ 1.1.3 THE WORK 
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 
the Contractor to fulfill all of the Contractor’s obligations. The Work may constitute the whole or a part of the 
Project. 
 
§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 
 
§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location, and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards, and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Design Agent and the Design Agent’s consultants under 
their respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution 
and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required 
by one shall be as binding as if required by all; the Contractor shall perform all Work reasonably inferable from the 
Contract Documents as being necessary to produce the indicated results.  
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§ 1.2.2 Organization of the Specifications into divisions, sections, and articles, and arrangement of Drawings shall 
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 
Documents will be interpreted in the following order of priority: 

1. Modifications (if any). 
2. The Purchase Order. 
3. The Agreement. 
4. The Solicitation., including any Addenda, and the Specifications and Drawings 
5. The Supplementary Conditions (if any). 
6. The General Conditions. 
7. The Bid Proposal.  

 
§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island 
Procurement Regulations and the Rhode Island General Laws will control. 
 
§ 1.2.6  In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 
quantity of Work shall be provided. 
 
§ 1.2.7  The Owner will be the final decision maker for any and all interpretations.   
 
§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and 
articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Owner and the User Agency shall have a perpetual license to utilize the Drawings, Specifications, and 
other documents, including electronic or digital documents, prepared by the Design Agent and the Design Agent’s 
consultants, for the execution of the Project and shall have and retain all rights to use them and reproduce them for 
the production and maintenance of the Work described therein.  The Contractor, Subcontractors, 
Sub-subcontractors, and material or equipment suppliers shall not own or claim a copyright in the Instruments of 
Service.  Submittal or distribution to meet official regulatory requirements or for other purposes in connection with 
this Project is not to be construed as publication in derogation of the Design Agent’s or Design Agent’s consultants’ 
reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to 
use and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Design Agent and the Design Agent’s consultants.  
 
§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents. 
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ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Design Agent does not have such authority. The term "Owner" means the 
Owner or the Owner’s authorized representative. 
 
§ 2.1.2 Intentionally omitted. 
 
§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Intentionally omitted. 
 
§ 2.2.2 The Contractor shall secure and pay for permits and fees, necessary approvals, easements, assessments and 
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 
facilities. 
 
§ 2.2.3 If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. 
The Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise 
proper precautions relating to the safe performance of the Work. 
 
§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services. 
 
§ 2.2.5 Intentionally Omitted 
 
§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Design Agent’s additional services made necessary by such default, 
neglect or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior 
approval of the Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means 
the Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
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§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Design Agent in the Design Agent’s administration of the Contract, 
or by tests, inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Design Agent any errors, inconsistencies or omissions discovered by or made known to 
the Contractor or additional Drawings, Specifications, or instructions required to define the Work in greater detail to 
permit the proper progress of the Work as a request for information in such form as the Design Agent may require. It 
is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed 
design professional, unless otherwise specifically provided in the Contract Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Design Agent and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the Design Agent or Owner may require. 
 
§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation 
to furnish and install such items. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3 or 3.2.3.1, the Contractor shall pay such costs and damages to the Owner as would have 
been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Design Agent for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 
 
§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and 
the Owner. 
 
§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
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safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Design Agent and shall not proceed with that portion of the Work without further written instructions 
from the Design Agent. If the Contractor is then instructed to proceed with the required means, methods, techniques, 
sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely 
responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, sequences 
or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.  Whenever the Contractor has an obligation to 
provide labor and materials under this Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Design Agent in accordance with 
Sections 3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation 
by the Design Agent and in accordance with a Change Order or Construction Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 WARRANTY 
The Contractor warrants to the Owner and Design Agent that materials and equipment furnished under the Contract 
will be of  first quality, prime manufacture, and new unless the Contract Documents require or permit otherwise. 
The Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will 
be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 
Work, materials, or equipment not conforming to these requirements, including substitutions not properly 
authorized, may be considered defective and, unless a longer period is required elsewhere in the Contract 
Documents, will be repaired and/or replaced, at the option of the Owner, for a period of one year following Final 
Completion of the Work. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, 
alterations to the Work not executed by the Contractor or its Subcontractors, improper or insufficient maintenance, 
improper operation, or normal wear and tear and normal usage. If required by the Design Agent, the Contractor shall 
furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.6 TAXES 
 
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect.   
 
§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  
The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request. 
 
§ 3.6.3 Pursuant to R.I. Gen. Laws § 44-1-6, the Owner shall withhold payment from the Contractor if the Contractor does not 
maintain a regular place of business in Rhode Island  in the amount of three (3%) percent of the Contract Sum until thirty (30) 
days after Final Completion and compliance by the Contractor  with the requirements of such section. 
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§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections required by the Rhode Island State Building Code 
necessary for proper execution and completion of the Work that are customarily secured after execution of the 
Contract and legally required at the time bids are received or negotiations concluded.  The Contractor shall be 
responsible for obtaining the Certificate of Occupancy from the appropriate governmental authorities. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that 
the Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the Design Agent before 
conditions are disturbed and in no event later than 21 days after first observance of the conditions. The Design 
Agent will promptly investigate such conditions and, if the Design Agent determines that they differ materially and 
cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, 
will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If the Design Agent 
determines that the conditions at the site are not materially different from those indicated in the Contract Documents 
and that no change in the terms of the Contract is justified, the Design Agent shall promptly notify the Owner and 
Contractor in writing, stating the reasons. If either party disputes the Design Agent’s determination or 
recommendation, that party may proceed as provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Design Agent. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 
under Section 3.8.2.2. 
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§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.  
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Design Agent the name and qualifications of a proposed superintendent. The Design Agent may reply 
within 14 days to the Contractor in writing stating (1) whether the Owner or the Design Agent has reasonable 
objection to the proposed superintendent or (2) that the Design Agent requires additional time to review. Failure of 
the Design Agent to reply within the 14 day period shall constitute notice of no reasonable objection.  
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Design Agent has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  
 
§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, within 20 days after the issuance of the Purchase Order, shall prepare and submit for the 
Owner’s and Design Agent’s information a Contractor’s construction schedule for the Work. The schedule shall not 
exceed time limits current under the Contract Documents, shall be revised at appropriate intervals, not less 
frequently than monthly, as required by the conditions of the Work and Project, shall be related to the entire Project 
to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the 
Work.  The Contractor shall certify on the initial schedule and all revised schedules that they comply with the 
Contract Documents. 
 
§ 3.10.2 The Contractor shall prepare a submittal schedule, within 20 days after the issuance of the Purchase Order, 
and thereafter as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Design 
Agent’s approval. The Design Agent’s approval shall not unreasonably be delayed or withheld. The submittal 
schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) allow the Design Agent 
reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not 
be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of 
submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Design Agent.  
 
§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Design Agent and shall be delivered to the Design Agent for submittal to 
the Owner upon completion of the Work as a record of the Work as constructed.  
 
§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose 
is to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
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concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Design Agent is subject to the limitations of Section 4.2.7. Informational 
submittals upon which the Design Agent is not expected to take responsive action may be so identified in the 
Contract Documents. Submittals that are not required by the Contract Documents may be returned by the Design 
Agent without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Design Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Design Agent or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of separate contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Design Agent. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from requirements of the Contract Documents by the Design Agent’s approval of 
Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the 
Design Agent in writing of such deviation at the time of submittal and (1) the Design Agent has given written 
approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change 
Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors 
or omissions in Shop Drawings, Product Data, Samples or similar submittals by the Design Agent’s approval 
thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Design Agent on previous submittals. 
In the absence of such written notice, the Design Agent’s approval of a resubmission shall not apply to such 
revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Design Agent will specify all performance and design 
criteria that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the Design Agent. The Owner and the Design Agent shall be 
entitled to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals 
performed or provided by such design professionals, provided the Owner and Design Agent have specified to the 
Contractor all performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the 
Design Agent will review, approve or take other appropriate action on submittals only for the limited purpose of 
checking for conformance with information given and the design concept expressed in the Contract Documents. The 
Contractor shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents. 
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§ 3.12.11  The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluation of resubmittals. 
§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and any restrictions imposed by the User Agency or the 
Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. 
 
§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Design Agent access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Design Agent harmless from loss on account thereof, 
but shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or Design Agent. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the Design 
Agent and the Owner. 
 
§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, the 
State of Rhode Island,, and each executive, legislative, judicial, regulatory, or administrative body of the state, or 
any political subdivision thereof, including without limitation, any department, division, agency, commission, board, 
office, bureau, committee, authority, educational institution, school, water, or fire district, or other agency of Rhode 
Island state or local government that exercises governmental functions, any other governmental authority, and any 
quasi-public corporation and/or body corporate and politic, their elected or appointed officials, members, employees, 
and agents ,  Design Agent, Design Agent’s consultants, and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’ fees and costs of arbitration and/or 
litigation, arising out of or resulting from performance of the Work, and/or the obligations of the Contractor under 
the Contract Documents, but only to the extent caused by the acts or omissions of the Contractor, a Subcontractor, 
anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether 
or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall 
not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as 
to a party or person described in this Section 3.18. 
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§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be 
liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 
damages, compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ 
compensation acts, disability benefit acts or other employee benefit acts. 
 
ARTICLE 4   DESIGN AGENT 
§ 4.1 GENERAL 
§ 4.1.1 The Design Agent is the person lawfully licensed to practice his or her profession in the State of Rhode 
Island or an entity lawfully practicing its profession in the State of Rhode Island and identified in the Contract 
Documents as the Design Agent.  The term "Design Agent" means the Design Agent or the Design Agent’s 
authorized representative.  .  
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Design Agent as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and 
Design Agent. Consent shall not be unreasonably withheld. 
 
§ 4.1.3 If the employment of the Design Agent is terminated, the Owner shall employ a successor design agent  as 
to whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of 
the Design Agent. 
 
§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Design Agent will provide administration of the Contract as described in the Contract Documents and 
will be an Owner’s representative during construction through the date the Design Agent issues the final Certificate 
for Payment and continuing until the expiration of the warranty period in § 3.5. The Design Agent will have 
authority to act on behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Design Agent will visit the site at intervals appropriate to the stage of construction, or as otherwise 
agreed with the Owner, to become generally familiar with the progress and quality of the portion of the Work 
completed, and to determine in general if the Work observed is being performed in a manner indicating that the 
Work, when fully completed, will be in accordance with the Contract Documents. However, the Design Agent will 
not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. 
The Design Agent will not have control over, charge of, or responsibility for, the construction means, methods, 
techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since 
these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as provided in 
Section 3.3.1. 
 
§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 
 
§ 4.2.3 On the basis of the site visits, the Design Agent will keep the Owner reasonably informed about the progress 
and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Design Agent will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The Design Agent will not have control 
over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents 
or employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Design Agent 
about matters arising out of or relating to the Contract. Communications by and with the Design Agent’s consultants 
shall be through the Design Agent. Communications by and with Subcontractors and material suppliers shall be 
through the Contractor. Communications by and with separate contractors shall be through the Owner. 
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§ 4.2.5 Based on the Design Agent’s evaluations of the Contractor’s Applications for Payment, the Design Agent 
will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Design Agent has authority to reject Work that does not conform to the Contract Documents. Whenever 
the Design Agent considers it necessary or advisable, the Design Agent will have authority to require inspection or 
testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed 
or completed. However, neither this authority of the Design Agent nor a decision made in good faith either to 
exercise or not to exercise such authority shall give rise to a duty or responsibility of the Design Agent to the 
Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities 
performing portions of the Work. 
 
§ 4.2.7 The Design Agent will review and approve, or take other appropriate action upon, the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Design 
Agent’s action will be taken in accordance with the submittal schedule approved by the Design Agent or, in the 
absence of an approved submittal schedule, with reasonable promptness while allowing sufficient time in the Design 
Agent’s professional judgment to permit adequate review. Review of such submittals is not conducted for the 
purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for 
substantiating instructions for installation or performance of equipment or systems, all of which remain the 
responsibility of the Contractor as required by the Contract Documents. The Design Agent’s review of the 
Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The 
Design Agent’s review shall not constitute approval of safety precautions or, unless otherwise specifically stated by 
the Design Agent, of any construction means, methods, techniques, sequences or procedures. The Design Agent’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component.  
 
§ 4.2.8 The Design Agent will prepare Change Orders and Construction Change Directives, and may authorize 
minor changes in the Work as provided in Section 7.4. The Design Agent will investigate and make determinations 
and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Design Agent will conduct inspections to determine the date or dates of Substantial Completion and the 
date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to 
the Owner, for the Owner’s review and records, written warranties and related documents required by the Contract 
and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Paymentpursuant to 
Section 9.10. 
 
§ 4.2.10 If the Owner and Design Agent agree, the Design Agent will provide one or more project representatives to 
assist in carrying out the Design Agent’s responsibilities at the site. The duties, responsibilities and limitations of 
authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract 
Documents. 
 
§ 4.2.11 The Design Agent will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Design Agent’s response to such 
requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Design Agent will be consistent with the intent of, and reasonably 
inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such 
interpretations and decisions, the Design Agent will endeavor to secure faithful performance by both Owner and 
Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered 
in good faith. 
 
§ 4.2.13 The Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Design Agent will review and respond to requests for information about the Contract Documents. The 
Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise 
with reasonable promptness. If appropriate, the Design Agent will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
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ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 
the Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" 
does not include a separate contractor or subcontractors of a separate contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the 
Sub-subcontractor. 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Design Agent the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The Design Agent may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Design Agent has reasonable objection to any such proposed person or 
entity or (2) that the Design Agent requires additional time for review.Design Agent 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Design Agent has 
made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Design Agent has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Design Agent has no reasonable objection. If the proposed 
but rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time 
shall be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change 
Order shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the 
Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and 
responsively in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Design Agent makes reasonable objection to such substitution. 
 
§ 5.2.5 MANUFACTURERS AND FABRICATORS  
 
§ 5.2.5.1  Not later than 10 days after the date of commencement of the Work, the Contractor shall furnish in 
writing to the Owner through the Design Agent the names of the manufacturers or fabricators for certain products, 
equipment, and systems identified in the Specifications and, where applicable, the name of the installing 
Subcontractor.  The Design Agent may reply within 14 days to the Contractor in writing, stating: (i) whether the 
Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 
whether the Design Agent requires additional time to review. 
 
§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection. 
 
§ 5.2.5.3 If the Owner or Design Agent has  an objection to a manufacturer, fabricator, or Subcontractor  proposed 
by the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection.  
 
§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution. 
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§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate written agreement,  the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Design Agent. 
Upon the request of the User Agency and/or the Owner, the Contractor shall provide the User Agency and /or the 
Owner with copies of each subcontract agreement. Each subcontract agreement shall preserve and protect the rights 
of the Owner and Design Agent under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, 
unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress 
against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, 
the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
(Paragraph deleted) 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to 
a successor contractor or other entity.  
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 
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§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Design Agent apparent discrepancies or defects in such other construction that would render it 
unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an 
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate 
contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall 
be responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Design Agent will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Design Agent; a 
Construction Change Directive requires agreement by the Owner and Design Agent and may or may not be agreed 
to by the Contractor; an order for a minor change in the Work may be issued by the Design Agent alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 
 
§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Design Agent and signed by the Owner, Contractor 
and Design Agent stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes 
the Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered 
by the Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that 
could have been considered at the time of the Change Order such as Project impact or schedule "ripple" effect.. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Design Agent and signed by the Owner 
and Design Agent, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or 
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Contract Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order 
changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, 
the Contract Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.  
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.7. 
 
§ 7.3.4 Intentionally omitted.  
 
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Design Agent of the Contractor’s agreement or disagreement with the method, if 
any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and 
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract 
Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the 
Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, 
in such form as the Design Agent may prescribe, an itemized accounting together with appropriate supporting data. 
Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to 
the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of delivery; 

.3 Rental costs of machinery and equipment; 

.4 Costs of premiums for all bonds and insurance, permit fees  related to the Work. 
(Paragraph deleted) 
. 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Design Agent. When both additions 
and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit 
shall be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Design Agent will make an interim determination for purposes of monthly certification for payment for those 
costs and certify for payment the amount that the Design Agent determines, in the Design Agent’s professional 
judgment, to be reasonably justified. The Design Agent’s interim determination of cost shall adjust the Contract 
Sum on the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in 
accordance with Article 15.  
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Design Agent concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
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agreement shall be effective immediately and the Design Agent will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
 
§ 7.4 MINOR CHANGES IN THE WORK 
The Design Agent has authority to order minor changes in the Work not involving adjustment in the Contract Sum 
or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will 
be effected by written order signed by the Design Agent and shall be binding on the Owner and Contractor.  
 
ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established pursuant to § 3.1 of the Agreement. 
. 
§ 8.1.3 The date of Substantial Completion is the date certified by the Design Agent in accordance with Section 9.8. 
 
§ 8.1.4 The term "day" as used in the Contract Documents shall mean working day, excluding weekends and legal 
holidays. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not except by agreement or instruction of the Owner in writing, prematurely commence 
operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by 
the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective date of 
such insurance.  
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control,, then the Contract Time shall be extended by Change Order for such 
reasonable time as the Design Agent may determine.  
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
Within 20 days of the issuance of the Purchase Order, and promptly if revision is necessary from time to time as a 
result of a Change Order,, the Contractor shall submit to the Design Agent and the Owner, before the first 
Application for Payment, a schedule of values allocating the entire Contract Sum to the various portions of the Work 
and prepared in such form and supported by such data to substantiate its accuracy as the Design Agent and Owner  
may require. This schedule, if and when approved by the Design Agent and the Owner in writing, shall be used as a 
basis for reviewing the Contractor’s Applications for Payment. 
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§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least 10 days before the date established for each progress payment, the Contractor shall submit to the 
Design Agent and the Owner for approval an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work. Such application shall be notarized, if required, and 
supported by such data substantiating the Contractor’s right to payment as the Owner or Design Agent may require, 
such as copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for 
in the Contract Documents. 
 
§ 9.3.1.1 All Applications for Payment for Change Orders must be accompanied by a Notice of Change in Purchase 
Order issued by the Owner, and if directed by the Owner, by the User Agency.  
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay.  
 
§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet. 
 
§ 9.3.1.4  Until final payment, the Owner shall pay ninety-five (95%) percent of the amount due the Contract on 
account of progress payments.   
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall be free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, 
Subcontractors, material suppliers, or other persons or entities making a claim by reason of having provided labor, 
materials and equipment relating to the Work.  The Contractor shall immediately satisfy any lien, claim, or 
encumbrance against the site where the Project is located and indemnify the Owner from and against all resulting 
costs and expenses, including without limitation, attorneys’ fees 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Design Agent will, within 7 days after receipt of the Contractor’s Application for Payment, either issue 
to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Design Agent 
determines is properly due, or notify the Contractor and Owner in writing of the Design Agent’s reasons for 
withholding certification in whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Design Agent to the Owner, 
based on the Design Agent’s evaluation of the Work and the data comprising the Application for Payment, that, to 
the best of the Design Agent’s knowledge, information and belief, the Work has progressed to the point indicated 
and that the quality of the Work is in accordance with the Contract Documents. The foregoing representations are 
subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to 
results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to 
completion and to specific qualifications expressed by the Design Agent. The issuance of a Certificate for Payment 
will further constitute a representation that the Contractor is entitled to payment in the amount certified. However, 
the issuance of a Certificate for Payment will not be a representation that the Design Agent has (1) made exhaustive 
or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction means, 
methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and 
material suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) 
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made examination to ascertain how or for what purpose the Contractor has used money previously paid on account 
of the Contract Sum. 
 
§ 9.4.3  The Contractor must submit all product literature, and material and color samples with each Application for 
Payment, or as otherwise required by the Owner. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Design Agent will withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Design Agent’s opinion the representations to the Owner required by 
Section 9.4.2 cannot be made. If the Design Agent is unable to certify payment in the amount of the Application, the 
Design Agent will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Design Agent 
cannot agree on a revised amount, the Design Agent will promptly issue a Certificate for Payment  for the amount 
for which the Design Agent is able to make such representations to the Owner. The Design Agent may also withhold 
a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a 
Certificate for Payment previously issued, to such extent as may be necessary in the Design Agent’s opinion to 
protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and 
omissions described in Section 3.3.2, because of: 

.1 defective Work not remedied; 

.2 third-party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials, or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

.7 failure to carry out the Work in accordance with the Contract Documents; or.  
 .8      any other failure to comply with the obligations of the Contractor under the Contract Documents. 
 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 If the Design Agent withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole 
option, issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the Design Agent and the Design Agent will reflect 
such payment on the next Certificate for Payment .  
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Design Agent has issued a Certificate for Payment and the Owner has approved the Certificate for 
Payment in writing, the Owner shall make payment in the manner and within the time provided in the Contract 
Documents, and shall so notify the Design Agent.  
 
§ 9.6.2 The Contractor shall pay each Subcontractor no later than 7 days after receipt of payment from the Owner 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 
 
§ 9.6.3 The Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon by the Design Agent 
and Owner on account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 
paid Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for 
subcontracted Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the 
right to contact Subcontractors to ascertain whether they have been properly paid. The Owner shall have the right to 
withhold payment(s) to the Contractor in the event that any Subcontractors or material and equipment suppliers have 
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not been properly paid.  Neither the Owner nor Design Agent shall have an obligation to pay or to see to the 
payment of money to a Subcontractor, except as may otherwise be required by law. 
 
§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that 
provided in Sections 9.6.2, 9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.7 FAILURE OF PAYMENT 
If the Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within 7 days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 7 days after 
the date established in the Contract Documents the amount certified by the Design Agent or awarded by binding 
dispute resolution, then the Contractor may, upon 7 additional days’ written notice to the Owner and Design Agent, 
make a claim for payment as provided under the provisions of "Prompt Payment by Department of Administration," 
R.I. Gen. Laws §§ 42-11.1-1 et seq. 
. 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Design Agent a comprehensive 
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter 
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Design Agent will make an inspection to determine whether the 
Work or designated portion thereof is substantially complete. If the Design Agent’s inspection discloses any item, 
whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Design Agent. In such case, the Contractor shall then submit a request for another inspection by 
the Design Agent to determine Substantial Completion.  The Design Agent will perform no more than two (2) 
inspections to determine whether the Work or a designated portion thereof has attained Substantial Completion in 
accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Design Agent for any additional inspections. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Design Agent will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
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§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 
agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Design Agent. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Design Agent shall jointly 
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 
the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Design Agent will promptly make such inspection and, 
when the Design Agent finds the Work acceptable under the Contract Documents and the Contract fully performed, 
the Design Agent will promptly issue a final Certificate for Payment  stating that to the best of the Design Agent’s 
knowledge, information and belief, and on the basis of the Design Agent’s on-site visits and inspections, the Work 
has been completed in accordance with terms and conditions of the Contract Documents and that the entire balance 
found to be due the Contractor and noted in the final Certificate is due and payable. The Design Agent’s final 
Certificate for Payment  will constitute a further representation that conditions listed in Section 9.10.2 as precedent 
to the Contractor’s being entitled to final payment have been fulfilled.  The Design Agent will perform no more 
than two (2) inspections to determine whether the Work or a designated portion thereof has attained Final 
Completion in accordance with the Contract Documents.  The Owner is entitled to reimbursement from the 
Contractor for amounts paid to the Design Agent for any additional inspections. 
 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Contract Documents to remain in force after final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written 
statement that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the 
period required by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the 
Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the 
Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien 
remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner 
may be compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Design Agent so confirms, the 
Owner shall, upon application by the Contractor and certification by the Design Agent, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 



 

Init. 

/ 

AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American 
Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to 
the maximum extent possible under the law. This document was produced by AIA software at 13:57:44 on 12/22/2014 under Order No.7624003807_1 which 
expires on 12/30/2015, and is not for resale. 
User Notes:   (2019053136) 

 
23 

 

portion of the Work fully completed and accepted shall be submitted by the Contractor to the Design Agent prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; 

.3 terms of special warranties required by the Contract Documents; or 

.4 claims permitted under the State of Rhode Island Department of Administration Division of 
Purchases General Conditions of Purchase.  

 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final Application for Payment. 
 
§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages the sums 
specified in the Solicitation and Bid Form. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract.  
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or 
Sub-subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

 
§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel and in consultation with the appropriate governmental authorities.. 
 
§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner 
reasonable advance notice. 
 
§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
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Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Design Agent 
or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be 
liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor 
are in addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Design Agent. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 
shall provide sufficient detail to enable the other party to investigate the matter.  
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Design Agent in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Design Agent the names and 
qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The 
Contractor and the Design Agent will promptly reply to the Owner in writing stating whether or not either has 
reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Design Agent has 
an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor 
and the Design Agent have no reasonable objection. When the material or substance has been rendered harmless, 
Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased in the amount of the 
Contractor’s reasonable additional costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the  extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., the Owner shall indemnify 
and hold harmless the Contractor, Subcontractors, Design Agent, Design Agent’s consultants and agents and 
employees of any of them from and against claims, damages, losses and expenses, including but not limited to 
attorneys’ fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or 
substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered 
harmless, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such 
damage, loss or expense is due to the fault or negligence of the party seeking indemnity. 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
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§ 10.3.6 Intentionally omitted. 
 
§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as 
will protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s 
operations and completed operations under the Contract and for which the Contractor may be legally liable, whether 
such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

 
§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis. 
 
§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents. 
 
§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be 
filed with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or 
replacement of each required policy of insurance. These certificates and the insurance policies required by this 
Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or allowed to 
expire until at least 30 days’ prior written notice has been given to the Owner and the User Agency. An additional 
certificate evidencing continuation of liability coverage, including coverage for completed operations, shall be 
submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or 
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 
 
§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to 
include (1) the Owner, the User Agency, and their elected and appointed officials, members, employees, and agents,  
the Design Agent and the Design Agent’s consultants as additional insureds for claims caused in whole or in part by 
the Contractor’s acts or omissions during the Contractor’s operations; and (2) the Owner, the User Agency, and their 
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elected and appointed officials, members, employees, and agents, as additional insureds for claims caused in whole 
or in part by the Contractor’s acts or omissions during the Contractor’s completed operations. 
 
§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts 
under any insurance policies required under the Contract Documents for claims made pursuant to such policies. 
 
§ 11.2  OWNER’S LIABILITY INSURANCE  The Contractor shall furnish the Owner and the User Agency, 
through the Design Agent, an insurance certificate providing Owner’s Protective Liability extended to include the 
interests of the Design Agent, and to protect the Owner, User Agency, and Design Agent from any liability which 
might be incurred against any of them as a result of any operation of the Contractor or Subcontractors or their 
employees or anyone for whom either the Contractor or Subcontractors are responsible.  Such insurance shall be 
written for the same limits as the Contractor’s comprehensive general liability insurance and shall include the same 
coverage. 
 
§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 The Contractor shall purchase and maintain, in a company or companies lawfully authorized to do business 
in the jurisdiction in which the Project is located, property insurance written on a builder’s risk "all-risk" or 
equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract Modifications 
and cost of materials supplied or installed by others, comprising total value for the entire Project at the site on a 
replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless otherwise 
provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are beneficiaries 
of such insurance, until final payment has been made as provided in Section 9.10 or until no person or entity other 
than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, whichever is 
later. This insurance shall include interests of the Owner, the User Agency, the Contractor, Subcontractors and 
Sub-subcontractors in the Project.  If the Owner and/or the User Agency incur any damages by failure of the 
Contractor to maintain such insurance, then the Contractor shall bear all reasonable cost resulting from such failure. 
 
§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Design Agent’s and Contractor’s 
services and expenses required as a result of such insured loss. 
 
§ 11.3.1.2 Intentionally omitted.   
 
§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles. 
 
§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 
in transit. 
 
§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Contractor shall take reasonable steps to obtain consent of the insurance company or companies and 
shall, without mutual written consent, take no action with respect to partial occupancy or use that would cause 
cancellation, lapse or reduction of insurance. 
 
§ 11.3.2 Intentionally omitted. 
 
 
(Paragraphs deleted) 
§ 11.3.3Intentionally omitted. 
. 
 
§ 11.3.4 Intentionally omitted.  
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§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or 
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final 
payment property insurance is to be provided on the completed Project through a policy or policies other than those 
insuring the Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section 11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise. 
 
§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that includes 
insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable conditions, definitions, 
exclusions and endorsements related to this Project. Each policy shall contain a provision that the policy will not be canceled or 
allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior written notice has been given to the Owner 
and the User Agency. 
 
§ 11.3.7 WAIVERS OF SUBROGATION 
The Contractor waives all rights against the Owner and the User Agency and any of their subcontractors, 
sub-subcontractors, agents and employees, and (2) the Architect, Architect’s consultants, separate contractors 
described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for 
damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this 
Section 11.3 or other property insurance applicable to the Work, except such rights as they have to proceeds of such 
insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, 
Architect’s consultants, separate contractors described in Article 6, if any, and the subcontractors, 
sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required 
for validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such 
waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or 
entity even though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, 
did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an insurable 
interest in the property damaged. § 11.3.8 A loss insured under this  property insurance shall be adjusted by the 
Contractor as fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, 
subject to requirements of any applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay 
Subcontractors their just shares of insurance proceeds received by the Contractor, and by appropriate agreements, 
written where legally required for validity, shall require Subcontractors to make payments to their 
Sub-subcontractors in similar manner. 
 
§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Contractor’s  duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the 
Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or as determined 
in accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7. 
 
§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor 
as the method of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration 
as the method of binding dispute resolution, the Contractor as fiduciary shall make settlement with insurers or, in the 
case of a dispute over distribution of insurance proceeds, in accordance with the directions of the arbitrators.  
 
§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Contractor shall furnish bonds covering faithful performance of the Contract and payment of 
obligations arising thereunder as stipulated in the Solicitation. 
 
§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 
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ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Design Agent’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Design Agent, be uncovered for the 
Design Agent’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Design Agent has not specifically requested to examine 
prior to its being covered, the Design Agent may request to see such Work and it shall be uncovered by the 
Contractor. If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, 
by appropriate Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract 
Documents, such costs and the cost of correction shall be at the Contractor’s expense unless the condition was 
caused by the Owner or a separate contractor in which event the Owner shall be responsible for payment of such 
costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Design Agent or failing to conform to the requirements 
of the Contract Documents, whether discovered before or after Substantial Completion and whether or not 
fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 
inspections, the cost of uncovering and replacement, and compensation for the Design Agent’s services and 
expenses made necessary thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or Design 
Agent, the Owner may correct it in accordance with Section 2.4. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Substantial 
Completion, the Design Agent will conduct and the Contractor shall attend a meeting with the Owner to review the 
facility operations and performance. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
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may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the State of Rhode Island 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their successors, assigns and legal representatives 
to covenants, agreements and obligations contained in the Contract Documents. Except as provided in Section 
13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If 
either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to any executive, legislative, 
judicial, regulatory, or administrative body of the state, or any political subdivision thereof, including without 
limitation, any department, division, agency, commission, board, office, bureau, authority, school, water, or fire 
district, or other agency of Rhode Island state or local government that exercises governmental functions, any other 
governmental authority, and any quasi-public corporation and/or body corporate and politic. The Contractor shall 
execute all consents reasonably required to facilitate such assignment. 
 
§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such 
address known to the party giving notice.  
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 
 
§ 13.4.2 No action or failure to act by the Owner, Design Agent or Contractor shall constitute a waiver of a right or 
duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence 
in a breach there under, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Design 
Agent timely notice of when and where tests and inspections are to be made so that the Design Agent may be 
present for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become 
requirements until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where 
building codes or applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 
 
§ 13.5.2 If the Design Agent, Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included under Section 13.5.1, the Design Agent will, upon 
written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the 
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Design Agent of when and where tests and inspections are to be made so that the Design Agent may be present for 
such procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Design Agent’s services and 
expenses shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Design Agent. 
 
§ 13.5.5 If the Design Agent is to observe tests, inspections or approvals required by the Contract Documents, the 
Design Agent will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.6 INTEREST 
No interest shall be due or payable on account of any payment due or unpaid under the Contract Documents except 
in accordance with the provisions of "Prompt Payment by Department of Administration," R.I. Gen. Laws §§ 
42-11.1-1 et seq. 
 
§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; or 

.3 Because the Design Agent has not issued a Certificate for Payment and has not notified the 
Contractor of the reason for withholding certification as provided in Section 9.4.1 

. 
 
(Paragraph deleted) 
§ 14.1.Intentionally omitted. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 exists, the Contractor may, upon seven days’ written notice 
to the Owner and Design Agent, terminate the Contract and recover from the Owner payment for Work executed.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the Design Agent, terminate the Contract and recover from the Owner as 
provided in Section 14.1.3. 
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§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 disregards or fails to comply with applicable laws, statutes, ordinances, codes, rules and regulations, 
or lawful orders of a public authority; or 

.4 otherwise is guilty of a breach of or fails to comply with a provision of the Contract Documents. 
 
§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of 
the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner and 
not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid 
balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as 
the case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment 
shall survive termination of the Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 Intentionally omitted.  The Owner shall not be liable to the Contractor or any Subcontractor for claims or 
damages of any nature caused by or arising out of any delays.  The sole remedy against the Owner for delays shall 
be the allowance of additional time for completion of the Work.  

  
 

 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination. 
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ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. 
 
§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the Design Agent. Claims by either party must be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later.  
 
§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Design Agent will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  
 
§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4. 
 
§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction. 
 
§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for 
the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which 
each cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation 
as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities 
affected by the circumstances forming the basis of the Claim. 
 
§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number 
of causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor. 
 
§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES 
The Contractor waives Claims against the Owner for consequential damages arising out of or relating to this 
Contract. This waiver includes  
(Paragraphs deleted) 
damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed 
there, for losses of financing, business and reputation, and for loss of profit except anticipated profit arising directly 
from the Work.  This wiver is applicable, without limitation, to all consequential damages due to the Owner’s 
termination in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an 
award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
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§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed 
pursuant to the provisions of the "State Purchases Act,"  R.I. Gen. Laws § 37-2-1 et seq.,  will serve as the Initial 
Decision Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and this Section 15.2.An initial decision shall be required as a condition precedent to mediation and 
binding dispute resolution of any Claim arising prior to the date final payment is due, unless 30 days have passed 
after the Claim has been referred to the Initial Decision Maker with no decision having been rendered. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim.  
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part. 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 
that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 
the reasons therefor; and (3) notify the parties and the Design Agent of any change in the Contract Sum or Contract 
Time or both. The initial decision shall be final and binding on the parties but subject to mediation and, if the parties 
fail to resolve their dispute through mediation, to binding dispute resolution. 
 
§ 15.2.6 Either party may apply for mediation of an initial decision at any time, subject to the terms of Section 
15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, apply in writing to the Presiding 
Justice of the Providence County Superior Court, with a copy to the other parties, with a request for the court to 
appoint a mediator, and the costs of the mediator shall be borne equally by all of the parties.  
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 Intentionally omitted. 
 
§ 15.3 MEDIATION 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 
to binding dispute resolution.  
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which shall be administered by the 
Presiding Justice of the Providence County Superior Court. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the court. The request may be made concurrently with the 
filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding 
dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of 
filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant 
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to this Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a 
schedule for later proceedings. 
 
§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Intentionally Omitted. 
(Paragraphs deleted) 
§ 15.4.4 CONSOLIDATION OR JOINDER 
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with 
any other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).  
 
§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement. 
 
§ 16  COMPLIANCE WITH APPLICABLE LAW 
 
The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws. 
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9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1, 5.2.1, 11.4.1 
Binding Dispute Resolution 
9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1, 15.3.2, 15.4.1 
Boiler and Machinery Insurance 
11.3.2 
Bonds, Lien 
7.3.7.4, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 
Certificates of Inspection, Testing or Approval 
13.5.4 
Certificates of Insurance 
9.10.2, 11.1.3 
Change Orders 
1.1.1, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 
9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2, 15.1.3 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.3.9 
Claims, Definition of 
15.1.1 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4 
Claims for Additional Time 
3.2.4, 3.7.4, 6.1.1, 8.3.2, 10.3.2, 15.1.5 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
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Claims Subject to Arbitration 
15.3.1, 15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 15.1.4 
Commencement of the Work, Definition of 
8.1.2 
Communications Facilitating Contract Administration 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 13.7, 14.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 13.7 
Compliance with Laws 
1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 14.2.1.3, 
15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.3 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR SUSPENSION OF THE 
5.4.1.1, 11.3.9, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating to 
3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.2.5, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 15.2.5 
Contract Sum, Definition of 
9.1 
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Contract Time 
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 15.1.5.1, 
15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contractor’s Employees 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 11.3.1.2, 11.3.7, 11.3.8 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 
9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
9.7 
Contractor’s Right to Terminate the Contract 
14.1, 15.1.6 
Contractor’s Submittals 
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 
Contractual Liability Insurance 
11.1.1.8, 11.2 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.2.5, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.7 
Costs 
2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.3, 12.1.2, 
12.2.1, 12.2.4, 13.5, 14 
Cutting and Patching 
3.14, 6.2.5  
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Damage to Construction of Owner or Separate Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Damages for Delay 
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.5.2, 
14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2, 11.1.2 
Emergencies 
10.4, 14.1.1.2, 15.1.4 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
Equipment, Labor, Materials or 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 9.5.1, 9.9.1, 
10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 10.4, 14.3, 15.1.5, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
Fire and Extended Coverage Insurance 
11.3.1.1 
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GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 11.3.7 
Information and Services Required of the Owner 
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 13.5.2, 
14.1.1.4, 14.1.4, 15.1.3 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11 
Insurance, Boiler and Machinery 
11.3.2 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 11.1.2 
Insurance, Loss of Use 
11.3.3 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.3 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 
13.6 
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Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 10.2.2, 11.1.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 11.1.2, 11.2, 11.3.7, 
12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 
9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
Loss of Use Insurance 
11.3.3 
Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 15.2.8 
Mediation 
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1 
Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2, 11.3.1 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2.1 
Notice 
2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7, 9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2, 14.1, 14.2, 
15.2.8, 15.4.1 
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Notice, Written 
2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8, 15.4.1 
Notice of Claims 
3.7.4, 10.2.8, 15.1.2, 15.4 
Notice of Testing and Inspections 
13.5.1, 13.5.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.2.2, 9.6.6, 9.8, 11.3.1.5 
Orders, Written 
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 13.5.2, 14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Information and Services Required of the 
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 13.5.2, 
14.1.1.4, 14.1.4, 15.1.3 
Owner’s Authority 
1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 
8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 
Owner’s Liability Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.4, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.3 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2 
Ownership and Use of Drawings, Specifications and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17, 4.2.12, 5.3 
Partial Occupancy or Use 
9.6.6, 9.9, 11.3.1.5 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 13.7, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3, 13.7, 14.2.4, 14.4.3 
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Payment Bond, Performance Bond and 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.3 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 15.2.8, 
15.4 
Rejection of Work 
3.5, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and Samples by Contractor 
3.12 
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Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 13.4, 14, 
15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
13.7, 15.4.1.1 
Stopping the Work 
2.3, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
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Subrogation, Waivers of 
6.1.1, 11.3.7 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 13.7 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 
Termination by the Contractor 
14.1, 15.1.6 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 
14.2.2 
TERMINATION OR SUSPENSION OF THE CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 
9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 13.7, 14, 15.1.2, 15.4 
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Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 
Transmission of Data in Digital Form 
1.6 
UNCOVERING AND CORRECTION OF WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.4.2 
Waiver of Claims by the Contractor 
9.10.5, 13.4.2, 15.1.6 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 
Waiver of Consequential Damages 
14.2.4, 15.1.6 
Waiver of Liens 
9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3.7 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7 
Weather Delays 
15.1.5.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Notice 
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 15.4.1 
Written Orders 
1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 15.1.2 
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… 
 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the (the 
Agreement) and consist of the Agreement, Agreement (and the documents enumerated therein), Conditions of the 
Contract (General, Supplementary Supplementary, if any, and other Conditions), Drawings, Specifications, Addenda 
issued prior to execution of the Contract, other documents listed in the Agreement and Modifications issued after 
execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a 
Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by 
the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the 
advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner 
in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions of Addenda relating to 
bidding requirements.Design Agent.  
 
… 
 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect Design Agent 
or the Architect’s Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, 
(3) between the Owner and the Architect Design Agent or the Architect’s Design Agent’s consultants or (4) between 
any persons or entities other than the Owner and the Contractor. The Architect Design Agent shall, however, be 
entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the 
Architect’s Design Agent’s duties. 
 
… 
 
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment equipment, and services provided or to be 
provided by the Contractor to fulfill all of the Contractor’s obligations. The Work may constitute the whole or a part 
of the Project. 
 
… 
 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location 
location, and dimensions of the Work, generally including plans, elevations, sections, details, schedules schedules, 
and diagrams. 
 
… 
 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards standards, and workmanship for the Work, and performance of related services. 
 
… 
 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect Design Agent and the Architect’s Design Agent’s 
consultants under their respective professional services agreements. Instruments of Service may include, without 
limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials. 
 
… 
 
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution 
and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required 
by one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
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consistent with the Contract Documents and reasonably inferable from them the Contractor shall perform all Work 
reasonably inferable from the Contract Documents as being necessary to produce the indicated results.  
 
§ 1.2.2 Organization of the Specifications into divisions, sections sections, and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent 
of Work to be performed by any trade. 
 
PAGE 4 
 
§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 
Documents will be interpreted in the following order of priority: 

1. Modifications (if any). 
2. The Purchase Order. 
3. The Agreement. 
4. The Solicitation., including any Addenda, and the Specifications and Drawings 
5. The Supplementary Conditions (if any). 
6. The General Conditions. 
7. The Bid Proposal.  

 
§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island 
Procurement Regulations and the Rhode Island General Laws will control. 
 
§ 1.2.6  In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 
quantity of Work shall be provided. 
 
§ 1.2.7  The Owner will be the final decision maker for any and all interpretations.   
 
 
… 
 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and 
other reserved rights, including copyrights. Owner and the User Agency shall have a perpetual license to utilize the 
Drawings, Specifications, and other documents, including electronic or digital documents, prepared by the Design 
Agent and the Design Agent’s consultants, for the execution of the Project and shall have and retain all rights to use 
them and reproduce them for the production and maintenance of the Work described therein.  The Contractor, 
Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a copyright in the 
Instruments of Service.  Submittal or distribution to meet official regulatory requirements or for other purposes in 
connection with this Project is not to be construed as publication in derogation of the Architect’s or Architect’s 
Design Agent’s or Design Agent’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to 
use and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect Design Agent and the Architect’s Design Agent’s consultants.  
 
PAGE 5 
 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect Design Agent does not have such authority. The term 
"Owner" means the Owner or the Owner’s authorized representative. 
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§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein.Intentionally omitted. 
 
… 
 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 
The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 
the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. Intentionally omitted. 
 
§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for The Contractor shall secure and 
pay for permits and fees, necessary approvals, easements, assessments and charges required for construction, use or 
occupancy of permanent structures or for permanent changes in existing facilities. 
 
§ 2.2.3 The If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing 
physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the 
site. The Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall 
exercise proper precautions relating to the safe performance of the Work. 
 
… 
 
§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.Intentionally Omitted 
 
… 
 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Architect’s Design Agent’s additional services made necessary by such 
default, neglect or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior 
approval of the Architect. Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover 
such amounts, the Contractor shall pay the difference to the Owner. 
 
PAGE 6 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect Design Agent in the Architect’s Design Agent’s 
administration of the Contract, or by tests, inspections or approvals required or performed by persons or entities 
other than the Contractor. 
 
… 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
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purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Architect Design Agent any errors, inconsistencies or omissions discovered by or made 
known to the Contractor or additional Drawings, Specifications, or instructions required to define the Work in 
greater detail to permit the proper progress of the Work as a request for information in such form as the Architect 
Design Agent may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a 
contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract 
Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect Design Agent and the Owner any nonconformity discovered by or made 
known to the Contractor as a request for information in such form as the Architect may require.Design Agent or 
Owner may require. 
 
§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation 
to furnish and install such items. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect Design Agent issues in response to the Contractor’s notices or requests for information pursuant to 
Sections 3.2.2 or 3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform 
the obligations of Sections 3.2.2 or 3.2.3, 3.2.3 or 3.2.3.1, the Contractor shall pay such costs and damages to the 
Owner as would have been avoided if the Contractor had performed such obligations. If the Contractor performs 
those obligations, the Contractor shall not be liable to the Owner or Architect Design Agent for damages resulting 
from errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or 
conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, 
statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities. 
 
§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and 
the Owner. 
 
§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation. 
 
… 
 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Architect Design Agent and shall not proceed with that portion of the Work without further written 
instructions from the Architect. Design Agent. If the Contractor is then instructed to proceed with the required 
means, methods, techniques, sequences or procedures without acceptance of changes proposed by the Contractor, 
the Owner shall be solely responsible for any loss or damage arising solely from those Owner-required means, 
methods, techniques, sequences or procedures.  
 
PAGE 7 
 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
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facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.  Whenever the Contractor has an obligation to 
provide labor and materials under this Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect Design Agent in accordance 
with Sections 3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after 
evaluation by the Architect Design Agent and in accordance with a Change Order or Construction Change Directive. 
 
… 
 
The Contractor warrants to the Owner and Architect Design Agent that materials and equipment furnished under the 
Contract will be of  good quality first quality, prime manufacture, and new unless the Contract Documents require 
or permit otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract 
Documents and will be free from defects, except for those inherent in the quality of the Work the Contract 
Documents require or permit. Work, materials, or equipment not conforming to these requirements may be 
considered defective. requirements, including substitutions not properly authorized, may be considered defective 
and, unless a longer period is required elsewhere in the Contract Documents, will be repaired and/or replaced, at the 
option of the Owner, for a period of one year following Final Completion of the Work. The Contractor’s warranty 
excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, 
Contractor or its Subcontractors, improper or insufficient maintenance, improper operation, or normal wear and tear 
and normal usage. If required by the Architect, Design Agent, the Contractor shall furnish satisfactory evidence as to 
the kind and quality of materials and equipment. 
 
… 
 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. 
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect.   
 
§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  
The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request. 
 
§ 3.6.3 Pursuant to R.I. Gen. Laws § 44-1-6, the Owner shall withhold payment from the Contractor if the Contractor does not 
maintain a regular place of business in Rhode Island  in the amount of three (3%) percent of the Contract Sum until thirty (30) 
days after Final Completion and compliance by the Contractor  with the requirements of such section. 
 
PAGE 8 
 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies required by the Rhode 
Island State Building Code necessary for proper execution and completion of the Work that are customarily secured 
after execution of the Contract and legally required at the time bids are received or negotiations concluded.  The 
Contractor shall be responsible for obtaining the Certificate of Occupancy from the appropriate governmental 
authorities. 
 
… 
 
§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that 
the Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction. 
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§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect Design Agent 
before conditions are disturbed and in no event later than 21 days after first observance of the conditions. The 
Architect Design Agent will promptly investigate such conditions and, if the Architect Design Agent determines that 
they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for, performance 
of any part of the Work, will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If 
the Architect Design Agent determines that the conditions at the site are not materially different from those indicated 
in the Contract Documents and that no change in the terms of the Contract is justified, the Architect Design Agent 
shall promptly notify the Owner and Contractor in writing, stating the reasons. If either party disputes the 
Architect’s Design Agent’s determination or recommendation, that party may proceed as provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Design Agent. Upon 
receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization 
required to resume the operations. The Contractor shall continue to suspend such operations until otherwise 
instructed by the Owner but shall continue with all other operations that do not affect those remains or features. 
Requests for adjustments in the Contract Sum and Contract Time arising from the existence of such remains or 
features may be made as provided in Article 15. 
 
PAGE 9 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Architect Design Agent the name and qualifications of a proposed superintendent. The Architect Design 
Agent may reply within 14 days to the Contractor in writing stating (1) whether the Owner or the Architect Design 
Agent has reasonable objection to the proposed superintendent or (2) that the Architect Design Agent requires 
additional time to review. Failure of the Architect Design Agent to reply within the 14 day period shall constitute 
notice of no reasonable objection.  
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect Design Agent 
has made reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s 
consent, which shall not unreasonably be withheld or delayed.  
 
… 
 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, within 20 days after the issuance of the 
Purchase Order, shall prepare and submit for the Owner’s and Architect’s Design Agent’s information a 
Contractor’s construction schedule for the Work. The schedule shall not exceed time limits current under the 
Contract Documents, shall be revised at appropriate intervals intervals, not less frequently than monthly, as required 
by the conditions of the Work and Project, shall be related to the entire Project to the extent required by the Contract 
Documents, and shall provide for expeditious and practicable execution of the Work.  The Contractor shall certify 
on the initial schedule and all revised schedules that they comply with the Contract Documents. 
 
§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract within 20 
days after the issuance of the Purchase Order, and thereafter as necessary to maintain a current submittal schedule, 
and shall submit the schedule(s) for the Architect’s Design Agent’s approval. The Architect’s Design Agent’s 
approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be coordinated with the 
Contractor’s construction schedule, and (2) allow the Architect Design Agent reasonable time to review submittals. 
If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in Contract 
Sum or extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect. Design Agent.  
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… 
 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect Design Agent and shall be delivered to the Architect Design 
Agent for submittal to the Owner upon completion of the Work as a record of the Work as constructed.  
 
… 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose 
is to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Architect Design Agent is subject to the limitations of Section 4.2.7. 
Informational submittals upon which the Architect Design Agent is not expected to take responsive action may be so 
identified in the Contract Documents. Submittals that are not required by the Contract Documents may be returned 
by the Architect Design Agent without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect Design Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract 
Documents in accordance with the submittal schedule approved by the Architect Design Agent or, in the absence of 
an approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work 
or in the activities of the Owner or of separate contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Architect Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and 
verified materials, field measurements and field construction criteria related thereto, or will do so and (3) checked 
and coordinated the information contained within such submittals with the requirements of the Work and of the 
Contract Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect.Design Agent. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from requirements of the Contract Documents by the Architect’s Design Agent’s 
approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically 
informed the Architect Design Agent in writing of such deviation at the time of submittal and (1) the Architect 
Design Agent has given written approval to the specific deviation as a minor change in the Work, or (2) a Change 
Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be 
relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by 
the Architect’s Design Agent’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect Design Agent on previous 
submittals. In the absence of such written notice, the Architect’s Design Agent’s approval of a resubmission shall 
not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Architect Design Agent will specify all performance and 
design criteria that such services must satisfy. The Contractor shall cause such services or certifications to be 
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provided by a properly licensed design professional, whose signature and seal shall appear on all drawings, 
calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, 
shall bear such professional’s written approval when submitted to the Architect. Design Agent. The Owner and the 
Architect Design Agent shall be entitled to rely upon the adequacy, accuracy and completeness of the services, 
certifications and approvals performed or provided by such design professionals, provided the Owner and Architect 
Design Agent have specified to the Contractor all performance and design criteria that such services must satisfy. 
Pursuant to this Section 3.12.10, the Architect Design Agent will review, approve or take other appropriate action on 
submittals only for the limited purpose of checking for conformance with information given and the design concept 
expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the performance 
and design criteria specified in the Contract Documents. 
 
§ 3.12.11  The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluation of resubmittals. 
 
PAGE 11 
 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities lawful orders of public authorities, and any restrictions 
imposed by the User Agency or the Owner, and the Contract Documents and shall not unreasonably encumber the 
site with materials or equipment. 
 
… 
 
The Contractor shall provide the Owner and Architect Design Agent access to the Work in preparation and progress 
wherever located. 
 
… 
 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect Design Agent harmless from loss on account 
thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a 
particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations 
are contained in Drawings, Specifications or other documents prepared by the Owner or Architect. Design Agent. 
However, if the Contractor has reason to believe that the required design, process or product is an infringement of a 
copyright or a patent, the Contractor shall be responsible for such loss unless such information is promptly furnished 
to the Architect.Design Agent and the Owner. 
 
… 
 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s the State of Rhode Island,, and each executive, legislative, judicial, regulatory, or 
administrative body of the state, or any political subdivision thereof, including without limitation, any department, 
division, agency, commission, board, office, bureau, committee, authority, educational institution, school, water, or 
fire district, or other agency of Rhode Island state or local government that exercises governmental functions, any 
other governmental authority, and any quasi-public corporation and/or body corporate and politic, their elected or 
appointed officials, members, employees, and agents ,  Design Agent, Design Agent’s consultants, and agents and 
employees of any of them from and against claims, damages, losses and expenses, including but not limited to 
attorneys’ fees, fees and costs of arbitration and/or litigation, arising out of or resulting from performance of the 
Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property (other than the Work itself), and/or the obligations of the 
Contractor under the Contract Documents, but only to the extent caused by the negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be 
liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified 
hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of 
indemnity that would otherwise exist as to a party or person described in this Section 3.18. 
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ARTICLE 4   ARCHITECT 
ARTICLE 4   DESIGN AGENT 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. Design Agent is the 
person lawfully licensed to practice his or her profession in the State of Rhode Island or an entity lawfully practicing 
its profession in the State of Rhode Island and identified in the Contract Documents as the Design Agent.  The term 
"Design Agent" means the Design Agent or the Design Agent’s authorized representative.  .  
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect Design Agent as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and 
Architect. Design Agent. Consent shall not be unreasonably withheld. 
 
§ 4.1.3 If the employment of the Architect Design Agent is terminated, the Owner shall employ a successor architect 
design agent  as to whom the Contractor has no reasonable objection and whose status under the Contract 
Documents shall be that of the Architect.Design Agent. 
 
… 
 
§ 4.2.1 The Architect Design Agent will provide administration of the Contract as described in the Contract 
Documents and will be an Owner’s representative during construction until the date the Architect issues the final 
Certificate for Payment. The Architect through the date the Design Agent issues the final Certificate for Payment 
and continuing until the expiration of the warranty period in § 3.5. The Design Agent will have authority to act on 
behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Architect Design Agent will visit the site at intervals appropriate to the stage of construction, or as 
otherwise agreed with the Owner, to become generally familiar with the progress and quality of the portion of the 
Work completed, and to determine in general if the Work observed is being performed in a manner indicating that 
the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect 
Design Agent will not be required to make exhaustive or continuous on-site inspections to check the quality or 
quantity of the Work. The Architect Design Agent will not have control over, charge of, or responsibility for, the 
construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in 
connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract 
Documents, except as provided in Section 3.3.1. 
 
§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 
 
§ 4.2.3 On the basis of the site visits, the Architect Design Agent will keep the Owner reasonably informed about the 
progress and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the 
Contract Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects 
and deficiencies observed in the Work. The Architect Design Agent will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect Design 
Agent will not have control over or charge of and will not be responsible for acts or omissions of the Contractor, 
Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work. 
 
… 
 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect Design 
Agent about matters arising out of or relating to the Contract. Communications by and with the Architect’s Design 
Agent’s consultants shall be through the Architect. Design Agent. Communications by and with Subcontractors and 
material suppliers shall be through the Contractor. Communications by and with separate contractors shall be 
through the Owner. 
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§ 4.2.5 Based on the Architect’s Design Agent’s evaluations of the Contractor’s Applications for Payment, the 
Architect Design Agent will review and certify the amounts due the Contractor and will issue Certificates for 
Payment in such amounts. 
 
§ 4.2.6 The Architect Design Agent has authority to reject Work that does not conform to the Contract Documents. 
Whenever the Architect Design Agent considers it necessary or advisable, the Architect Design Agent will have 
authority to require inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not 
such Work is fabricated, installed or completed. However, neither this authority of the Architect Design Agent nor a 
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or 
responsibility of the Architect Design Agent to the Contractor, Subcontractors, material and equipment suppliers, 
their agents or employees, or other persons or entities performing portions of the Work. 
 
§ 4.2.7 The Architect Design Agent will review and approve, or take other appropriate action upon, the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Architect’s 
Design Agent’s action will be taken in accordance with the submittal schedule approved by the Architect Design 
Agent or, in the absence of an approved submittal schedule, with reasonable promptness while allowing sufficient 
time in the Architect’s Design Agent’s professional judgment to permit adequate review. Review of such submittals 
is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions 
and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of 
which remain the responsibility of the Contractor as required by the Contract Documents. The Architect’s Design 
Agent’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 
3.5 and 3.12. The Architect’s Design Agent’s review shall not constitute approval of safety precautions or, unless 
otherwise specifically stated by the Architect, Design Agent, of any construction means, methods, techniques, 
sequences or procedures. The Architect’s Design Agent’s approval of a specific item shall not indicate approval of 
an assembly of which the item is a component.  
 
§ 4.2.8 The Architect Design Agent will prepare Change Orders and Construction Change Directives, and may 
authorize minor changes in the Work as provided in Section 7.4. The Architect Design Agent will investigate and 
make determinations and recommendations regarding concealed and unknown conditions as provided in Section 
3.7.4. 
 
§ 4.2.9 The Architect Design Agent will conduct inspections to determine the date or dates of Substantial 
Completion and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; 
receive and forward to the Owner, for the Owner’s review and records, written warranties and related documents 
required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for 
Payment pursuant Paymentpursuant to Section 9.10. 
 
§ 4.2.10 If the Owner and Architect Design Agent agree, the Architect Design Agent will provide one or more 
project representatives to assist in carrying out the Architect’s Design Agent’s responsibilities at the site. The duties, 
responsibilities and limitations of authority of such project representatives shall be as set forth in an exhibit to be 
incorporated in the Contract Documents. 
 
§ 4.2.11 The Architect Design Agent will interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor. The Architect’s 
Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise 
with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Architect Design Agent will be consistent with the intent of, and 
reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings. When making 
such interpretations and decisions, the Architect Design Agent will endeavor to secure faithful performance by both 
Owner and Contractor, will not show partiality to either and will not be liable for results of interpretations or 
decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent 
with the intent expressed in the Contract Documents. 
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§ 4.2.14 The Architect Design Agent will review and respond to requests for information about the Contract 
Documents. The Architect’s Design Agent’s response to such requests will be made in writing within any time 
limits agreed upon or otherwise with reasonable promptness. If appropriate, the Architect Design Agent will prepare 
and issue supplemental Drawings and Specifications in response to the requests for information. 
 
PAGE 14 
 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect Design Agent the 
names of persons or entities (including those who are to furnish materials or equipment fabricated to a special 
design) proposed for each principal portion of the Work. The Architect Design Agent may reply within 14 days to 
the Contractor in writing stating (1) whether the Owner or the Architect Design Agent has reasonable objection to 
any such proposed person or entity or (2) that the Architect requires additional time for review. Failure of the Owner 
or Architect to reply within the 14-day period shall constitute notice of no reasonable objection.Design Agent 
requires additional time for review.Design Agent 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect Design 
Agent has made reasonable and timely objection. The Contractor shall not be required to contract with anyone to 
whom the Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect Design Agent has reasonable objection to a person or entity proposed by the 
Contractor, the Contractor shall propose another to whom the Owner or Architect Design Agent has no reasonable 
objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, the Contract 
Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such change, and an 
appropriate Change Order shall be issued before commencement of the substitute Subcontractor’s Work. However, 
no increase in the Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted 
promptly and responsively in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect Design Agent makes reasonable objection to such substitution. 
 
§ 5.2.5 MANUFACTURERS AND FABRICATORS  
 
§ 5.2.5.1  Not later than 10 days after the date of commencement of the Work, the Contractor shall furnish in 
writing to the Owner through the Design Agent the names of the manufacturers or fabricators for certain products, 
equipment, and systems identified in the Specifications and, where applicable, the name of the installing 
Subcontractor.  The Design Agent may reply within 14 days to the Contractor in writing, stating: (i) whether the 
Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 
whether the Design Agent requires additional time to review. 
 
§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection. 
 
§ 5.2.5.3 If the Owner or Design Agent has  an objection to a manufacturer, fabricator, or Subcontractor  proposed 
by the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection.  
 
§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution. 
 
PAGE 15 
 
By appropriate agreement, written where legally required for validity, written agreement,  the Contractor shall 
require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the 
Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations and 
responsibilities, including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these 
Documents, assumes toward the Owner and Architect. and Design Agent. Upon the request of the User Agency 
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and/or the Owner, the Contractor shall provide the User Agency and /or the Owner with copies of each subcontract 
agreement. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect Design 
Agent under the Contract Documents with respect to the Work to be performed by the Subcontractor so that 
subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 
provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
… 
 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
 
… 
 
§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to 
a successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.  
 
… 
 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 
 
PAGE 16 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Architect Design Agent apparent discrepancies or defects in such other construction that would render 
it unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an 
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable. 
 
… 
 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect Design Agent will allocate the cost among those responsible. 
 
… 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; Design Agent; 
a Construction Change Directive requires agreement by the Owner and Architect Design Agent and may or may not 
be agreed to by the Contractor; an order for a minor change in the Work may be issued by the Architect Design 
Agent alone. 
 
… 
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§ 7.2.1 A Change Order is a written instrument prepared by the Architect Design Agent and signed by the Owner, 
Contractor and Architect Design Agent stating their agreement upon all of the following: 
 
… 
 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes 
the Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered 
by the Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that 
could have been considered at the time of the Change Order such as Project impact or schedule "ripple" effect.. 
 
… 
 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect Design Agent and signed by 
the Owner and Architect, Design Agent, directing a change in the Work prior to agreement on adjustment, if any, in 
the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without 
invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of 
additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted accordingly. 
 
PAGE 17 
 
§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted.Intentionally omitted.  
 
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect Design Agent of the Contractor’s agreement or disagreement with the 
method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the 
Contract Sum or Contract Time. 
 
… 
 
§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Architect Design Agent shall determine the method and the adjustment on the basis of reasonable 
expenditures and savings of those performing the Work attributable to the change, including, in case of an increase 
in the Contract Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set 
forth in the Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep 
and present, in such form as the Architect Design Agent may prescribe, an itemized accounting together with 
appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 
Section 7.3.7 shall be limited to the following: 
 
… 
 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed;delivery; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others;equipment; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work; andfees  related to the Work. 

.5 Additional costs of supervision and field office personnel directly attributable to the change. 
. 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. Design Agent. When both 
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additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead 
and profit shall be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect Design Agent will make an interim determination for purposes of monthly certification for payment 
for those costs and certify for payment the amount that the Architect Design Agent determines, in the Architect’s 
Design Agent’s professional judgment, to be reasonably justified. The Architect’s Design Agent’s interim 
determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of 
either party to disagree and assert a Claim in accordance with Article 15.  
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect Design Agent 
concerning the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the 
adjustments, such agreement shall be effective immediately and the Architect Design Agent will prepare a Change 
Order. Change Orders may be issued for all or any part of a Construction Change Directive. 
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The Architect Design Agent has authority to order minor changes in the Work not involving adjustment in the 
Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. 
Such changes will be effected by written order signed by the Architect Design Agent and shall be binding on the 
Owner and Contractor.  
 
… 
 
§ 8.1.2 The date of commencement of the Work is the date established in pursuant to § 3.1 of the Agreement. 
. 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect Design Agent in accordance with 
Section 9.8. 
 
§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.working day, excluding weekends and legal holidays. 
 
… 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 
effective date of such insurance.  
 
… 
 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, Design Agent, or of an employee of either, or of a separate contractor employed by the 
Owner; or by changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable 
casualties or other causes beyond the Contractor’s control; or by delay authorized by the Owner pending mediation 
and arbitration; or by other causes that the Architect determines may justify delay, control,, then the Contract Time 
shall be extended by Change Order for such reasonable time as the Architect Design Agent may determine.  
 
… 
 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the 
Architect, Within 20 days of the issuance of the Purchase Order, and promptly if revision is necessary from time to 
time as a result of a Change Order,, the Contractor shall submit to the Design Agent and the Owner, before the first 
Application for Payment, a schedule of values allocating the entire Contract Sum to the various portions of the Work 
and prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This 
schedule, unless objected to by the Architect, Design Agent and Owner  may require. This schedule, if and when 
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approved by the Design Agent and the Owner in writing, shall be used as a basis for reviewing the Contractor’s 
Applications for Payment. 
 
PAGE 19 
 
§ 9.3.1 At least ten 10 days before the date established for each progress payment, the Contractor shall submit to the 
Architect the Design Agent and the Owner for approval an itemized Application for Payment prepared in 
accordance with the schedule of values, if required under Section 9.2, values for completed portions of the Work. 
Such application shall be notarized, if required, and supported by such data substantiating the Contractor’s right to 
payment as the Owner or Architect Design Agent may require, such as copies of requisitions from Subcontractors 
and material suppliers, and shall reflect retainage if provided for in the Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders.All Applications for Payment for Change Orders must be 
accompanied by a Notice of Change in Purchase Order issued by the Owner, and if directed by the Owner, by the 
User Agency.  
 
… 
 
§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet. 
 
§ 9.3.1.4  Until final payment, the Owner shall pay ninety-five (95%) percent of the amount due the Contract on 
account of progress payments.   
 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor’s knowledge, information and belief, shall be free and clear of liens, 
claims, security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other 
persons or entities making a claim by reason of having provided labor, materials and equipment relating to the 
Work.  The Contractor shall immediately satisfy any lien, claim, or encumbrance against the site where the Project 
is located and indemnify the Owner from and against all resulting costs and expenses, including without limitation, 
attorneys’ fees 
 
… 
 
§ 9.4.1 The Architect Design Agent will, within seven 7 days after receipt of the Contractor’s Application for 
Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the 
Architect Design Agent determines is properly due, or notify the Contractor and Owner in writing of the Architect’s 
Design Agent’s reasons for withholding certification in whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect Design Agent to 
the Owner, based on the Architect’s Design Agent’s evaluation of the Work and the data comprising the Application 
for Payment, that, to the best of the Architect’s Design Agent’s knowledge, information and belief, the Work has 
progressed to the point indicated and that the quality of the Work is in accordance with the Contract Documents. 
The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion and to specific qualifications expressed by the 
Architect. Design Agent. The issuance of a Certificate for Payment will further constitute a representation that the 
Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate for Payment will not 
be a representation that the Architect Design Agent has (1) made exhaustive or continuous on-site inspections to 
check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or 
procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data 
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requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to ascertain how 
or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.4.3  The Contractor must submit all product literature, and material and color samples with each Application for 
Payment, or as otherwise required by the Owner. 
 
PAGE 20 
 
§ 9.5.1 The Architect may Design Agent will withhold a Certificate for Payment in whole or in part, to the extent 
reasonably necessary to protect the Owner, if in the Architect’s Design Agent’s opinion the representations to the 
Owner required by Section 9.4.2 cannot be made. If the Architect Design Agent is unable to certify payment in the 
amount of the Application, the Architect Design Agent will notify the Contractor and Owner as provided in Section 
9.4.1. If the Contractor and Architect Design Agent cannot agree on a revised amount, the Architect Design Agent 
will promptly issue a Certificate for Payment  for the amount for which the Architect Design Agent is able to make 
such representations to the Owner. The Architect Design Agent may also withhold a Certificate for Payment or, 
because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment 
previously issued, to such extent as may be necessary in the Architect’s Design Agent’s opinion to protect the 
Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described 
in Section 3.3.2, because ofof: 
 
… 
 

.2 third party third-party claims filed or reasonable evidence indicating probable filing of such claims 
unless security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials 
materials, or equipment; 

 
… 
 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated 
delay;or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents; or.  
 .8      any other failure to comply with the obligations of the Contractor under the Contract Documents. 
 
… 
 
§ 9.5.3 If the Architect Design Agent withholds certification for payment under Section 9.5.1.3, the Owner may, at 
its sole option, issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to 
whom the Contractor failed to make payment for Work properly performed or material or equipment suitably 
delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect Design Agent and the 
Architect Design Agent will reflect such payment on the next Certificate for Payment. Payment .  
 
… 
 
§ 9.6.1 After the Architect has issued a Certificate for Payment, Design Agent has issued a Certificate for Payment 
and the Owner has approved the Certificate for Payment in writing, the Owner shall make payment in the manner 
and within the time provided in the Contract Documents, and shall so notify the Architect.Design Agent.  
 
§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven 7 days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 
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§ 9.6.3 The Architect Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon by the Architect 
Design Agent and Owner on account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 
paid Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for 
subcontracted Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the 
right to contact Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect 
The Owner shall have the right to withhold payment(s) to the Contractor in the event that any Subcontractors or 
material and equipment suppliers have not been properly paid.  Neither the Owner nor Design Agent shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 
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If the Architect Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within 
seven 7 days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 
within seven 7 days after the date established in the Contract Documents the amount certified by the Architect 
Design Agent or awarded by binding dispute resolution, then the Contractor may, upon seven 7 additional days’ 
written notice to the Owner and Architect, stop the Work until payment of the amount owing has been received. The 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the Contract 
Documents.Design Agent, make a claim for payment as provided under the provisions of "Prompt Payment by 
Department of Administration," R.I. Gen. Laws §§ 42-11.1-1 et seq. 
. 
 
… 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect Design Agent a 
comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect Design Agent will make an inspection to determine 
whether the Work or designated portion thereof is substantially complete. If the Architect’s Design Agent’s 
inspection discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion 
thereof for its intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, 
complete or correct such item upon notification by the Architect. Design Agent. In such case, the Contractor shall 
then submit a request for another inspection by the Architect to determine Substantial Completion.Design Agent to 
determine Substantial Completion.  The Design Agent will perform no more than two (2) inspections to determine 
whether the Work or a designated portion thereof has attained Substantial Completion in accordance with the 
Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design 
Agent for any additional inspections. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect Design Agent will 
prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall 
establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work 
and insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
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§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 



 

Additions and Deletions Report for AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 
1987, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:57:44 on 12/22/2014 
under Order No.7624003807_1 which expires on 12/30/2015, and is not for resale. 
User Notes:   (2019053136) 

 
31 

 

Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Architect Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial 
occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by 
written agreement between the Owner and Contractor or, if no agreement is reached, by decision of the 
Architect.Design Agent. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect Design Agent shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the 
condition of the Work. 
 
… 
 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Architect Design Agent will promptly make such inspection 
and, when the Architect Design Agent finds the Work acceptable under the Contract Documents and the Contract 
fully performed, the Architect Design Agent will promptly issue a final Certificate for Payment  stating that to the 
best of the Architect’s Design Agent’s knowledge, information and belief, and on the basis of the Architect’s Design 
Agent’s on-site visits and inspections, the Work has been completed in accordance with terms and conditions of the 
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is 
due and payable. The Architect’s Design Agent’s final Certificate for Payment  will constitute a further 
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment 
have been fulfilled.  The Design Agent will perform no more than two (2) inspections to determine whether the 
Work or a designated portion thereof has attained Final Completion in accordance with the Contract Documents.  
The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for any 
additional inspections. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other 
indebtedness connected with the Work for which the Owner or the Owner’s property might be responsible or 
encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing 
that insurance required by the Contract Documents to remain in force after final payment is currently in effect and 
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) 
a written statement that the Contractor knows of no substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if 
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and 
waivers of liens, claims, security interests or encumbrances arising out of the Contract, to the extent and in such 
form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the 
Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien. If 
such lien remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the 
Owner may be compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect Design Agent so 
confirms, the Owner shall, upon application by the Contractor and certification by the Architect, Design Agent, and 
without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the 
Contract Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due 
for that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect 
Design Agent prior to certification of such payment. Such payment shall be made under terms and conditions 
governing final payment, except that it shall not constitute a waiver of claims. 
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.2 failure of the Work to comply with the requirements of the Contract Documents;or 

.3 terms of special warranties required by the Contract Documents.Documents; or 

.4 claims permitted under the State of Rhode Island Department of Administration Division of 
Purchases General Conditions of Purchase.  

 
… 
 
§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages the sums 
specified in the Solicitation and Bid Form. 
 
 
… 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel.personnel and in consultation with the appropriate governmental 
authorities.. 
 
§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner 
reasonable advance notice. 
 
§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect 
Design Agent or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of 
them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the 
Contractor are in addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect.Design Agent. 
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§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect Design Agent in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Architect Design Agent the names and 
qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The 
Contractor and the Architect Design Agent will promptly reply to the Owner in writing stating whether or not either 
has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Architect 
Design Agent has an objection to a person or entity proposed by the Owner, the Owner shall propose another to 
whom the Contractor and the Architect Design Agent have no reasonable objection. When the material or substance 
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has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and 
Contractor. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be 
increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the  fullest extent permitted by law, extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et 
seq., the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect’s Design 
Agent, Design Agent’s consultants and agents and employees of any of them from and against claims, damages, 
losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 
Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as described 
in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than 
the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence of the party 
seeking indemnity. 
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§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency 
for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by 
the Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby 
incurred.Intentionally omitted. 
 
… 
 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as 
will protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s 
operations and completed operations under the Contract and for which the Contractor may be legally liable, whether 
such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable: 
 
… 
 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

 
§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis. 
 
… 
 
§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be 
filed with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or 
replacement of each required policy of insurance. These certificates and the insurance policies required by this 
Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or allowed to 
expire until at least 30 days’ prior written notice has been given to the Owner. Owner and the User Agency. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal 
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 
 
§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to 
include (1) the Owner, the Architect and the Architect’s User Agency, and their elected and appointed officials, 
members, employees, and agents,  the Design Agent and the Design Agent’s consultants as additional insureds for 
claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; 
and (2) the Owner as an additional insured Owner, the User Agency, and their elected and appointed officials, 
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members, employees, and agents, as additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s completed operations. 
 
§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts 
under any insurance policies required under the Contract Documents for claims made pursuant to such policies. 
 
§ 11.2  OWNER’S LIABILITY INSURANCE 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.OWNER’S 
LIABILITY INSURANCE  The Contractor shall furnish the Owner and the User Agency, through the Design 
Agent, an insurance certificate providing Owner’s Protective Liability extended to include the interests of the 
Design Agent, and to protect the Owner, User Agency, and Design Agent from any liability which might be incurred 
against any of them as a result of any operation of the Contractor or Subcontractors or their employees or anyone for 
whom either the Contractor or Subcontractors are responsible.  Such insurance shall be written for the same limits 
as the Contractor’s comprehensive general liability insurance and shall include the same coverage. 
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§ 11.3.1 Unless otherwise provided, the Owner The Contractor shall purchase and maintain, in a company or 
companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 
written on a builder’s risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value 
of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for 
the entire Project at the site on a replacement cost basis without optional deductibles. Such property insurance shall 
be maintained, unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons 
and entities who are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 
or until no person or entity other than the Owner has an insurable interest in the property required by this Section 
11.3 to be covered, whichever is later. This insurance shall include interests of the Owner, the User Agency, the 
Contractor, Subcontractors and Sub-subcontractors in the Project.  If the Owner and/or the User Agency incur any 
damages by failure of the Contractor to maintain such insurance, then the Contractor shall bear all reasonable cost 
resulting from such failure. 
 
§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Architect’s Design Agent’s and 
Contractor’s services and expenses required as a result of such insured loss. 
 
§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 
the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 
commencement of the Work. The Contractor may then effect insurance that will protect the interests of the 
Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 
shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 
reasonable costs properly attributable thereto.Intentionally omitted.   
 
… 
 
§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance. 
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§ 11.3.2 BOILER AND MACHINERY INSURANCEIntentionally omitted. 
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract 
Documents or by law, which shall specifically cover such insured objects during installation and until final 
acceptance by the Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors 
and Sub-subcontractors in the Work, and the Owner and Contractor shall be named insureds. 
 
§ 11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss 
of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action 
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other 
hazards however caused. 
 
§ 11.3.3Intentionally omitted. 
. 
 
§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 
special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 
Intentionally omitted.  
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§ 11.3.6 Before an exposure to loss may occur, the Owner Contractor shall file with the Contractor Owner a copy of each 
policy that includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that the policy 
will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior written notice has been 
given to the Contractor.the Owner and the User Agency. 
 
… 
 
The Owner and Contractor waive all rights against (1) each other Contractor waives all rights against the Owner and 
the User Agency and any of their subcontractors, sub-subcontractors, agents and employees, each of the other, and 
(2) the Architect, Architect’s consultants, separate contractors described in Article 6, if any, and any of their 
subcontractors, sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the 
extent covered by property insurance obtained pursuant to this Section 11.3 or other property insurance applicable to 
the Work, except such rights as they have to proceeds of such insurance held by the Owner as fiduciary. The Owner 
or Contractor, as appropriate, shall require of the Architect, Architect’s consultants, separate contractors described in 
Article 6, if any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate 
agreements, written where legally required for validity, similar waivers each in favor of other parties enumerated 
herein. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of 
subrogation shall be effective as to a person or entity even though that person or entity would otherwise have a duty 
of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether 
or not the person or entity had an insurable interest in the property damaged. § 11.3.8 A loss insured under the 
Owner’s this  property insurance shall be adjusted by the Owner Contractor as fiduciary and made payable to the 
Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable 
mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of insurance 
proceeds received by the Contractor, and by appropriate agreements, written where legally required for validity, 
shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 
 
§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s Contractor’s  duties. The cost of required bonds shall be charged 
against proceeds received as fiduciary. The Owner Contractor shall deposit in a separate account proceeds so 
received, which the Owner Contractor shall distribute in accordance with such agreement as the parties in interest 
may reach, or as determined in accordance with the method of binding dispute resolution selected in the Agreement 
between the Owner and Contractor. If after such loss no other special agreement is made and unless the Owner 
terminates the Contract for convenience, replacement of damaged property shall be performed by the Contractor 
after notification of a Change in the Work in accordance with Article 7. 
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§ 11.3.10 The Owner Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of 
the parties in interest shall object in writing within five days after occurrence of loss to the Owner’s Contractor’s 
exercise of this power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner 
and Contractor as the method of binding dispute resolution in the Agreement. If the Owner and Contractor have 
selected arbitration as the method of binding dispute resolution, the Owner Contractor as fiduciary shall make 
settlement with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with the 
directions of the arbitrators.  
 
… 
 
§ 11.4.1 The Owner shall have the right to require the Contractor to Contractor shall furnish bonds covering faithful 
performance of the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or 
specifically required in the Contract Documents on the date of execution of the Contract.the Solicitation. 
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§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s Design Agent’s request or to requirements 
specifically expressed in the Contract Documents, it must, if requested in writing by the Architect, Design Agent, be 
uncovered for the Architect’s Design Agent’s examination and be replaced at the Contractor’s expense without 
change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect Design Agent has not specifically requested to 
examine prior to its being covered, the Architect Design Agent may request to see such Work and it shall be 
uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of uncovering and 
replacement shall, by appropriate Change Order, be at the Owner’s expense. If such Work is not in accordance with 
the Contract Documents, such costs and the cost of correction shall be at the Contractor’s expense unless the 
condition was caused by the Owner or a separate contractor in which event the Owner shall be responsible for 
payment of such costs. 
 
… 
 
The Contractor shall promptly correct Work rejected by the Architect Design Agent or failing to conform to the 
requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or 
not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 
inspections, the cost of uncovering and replacement, and compensation for the Architect’s Design Agent’s services 
and expenses made necessary thereby, shall be at the Contractor’s expense. 
 
… 
 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or 
Architect, Design Agent, the Owner may correct it in accordance with Section 2.4. 
 
… 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
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§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Substantial 
Completion, the Design Agent will conduct and the Contractor shall attend a meeting with the Owner to review the 
facility operations and performance. 
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The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 
15.4.State of Rhode Island 
 
… 
 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
any executive, legislative, judicial, regulatory, or administrative body of the state, or any political subdivision 
thereof, including without limitation, any department, division, agency, commission, board, office, bureau, 
authority, school, water, or fire district, or other agency of Rhode Island state or local government that exercises 
governmental functions, any other governmental authority, and any quasi-public corporation and/or body corporate 
and politic. The Contractor shall execute all consents reasonably required to facilitate such assignment. 
 
… 
 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such 
address known to the party giving notice.  
 
… 
 
§ 13.4.2 No action or failure to act by the Owner, Architect Design Agent or Contractor shall constitute a waiver of a 
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or 
acquiescence in a breach there under, except as may be specifically agreed in writing. 
 
… 
 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect 
Design Agent timely notice of when and where tests and inspections are to be made so that the Architect Design 
Agent may be present for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do 
not become requirements until after bids are received or negotiations concluded, and (2) tests, inspections or 
approvals where building codes or applicable laws or regulations prohibit the Owner from delegating their cost to 
the Contractor. 
 
§ 13.5.2 If the Architect, Design Agent, Owner or public authorities having jurisdiction determine that portions of 
the Work require additional testing, inspection or approval not included under Section 13.5.1, the Architect Design 
Agent will, upon written authorization from the Owner, instruct the Contractor to make arrangements for such 
additional testing, inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely 
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notice to the Architect Design Agent of when and where tests and inspections are to be made so that the Architect 
Design Agent may be present for such procedures. Such costs, except as provided in Section 13.5.3, shall be at the 
Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Architect’s Design Agent’s services 
and expenses shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect.Design Agent. 
 
§ 13.5.5 If the Architect Design Agent is to observe tests, inspections or approvals required by the Contract 
Documents, the Architect Design Agent will do so promptly and, where practicable, at the normal place of testing. 
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Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at 
the place where the Project is located.No interest shall be due or payable on account of any payment due or unpaid 
under the Contract Documents except in accordance with the provisions of "Prompt Payment by Department of 
Administration," R.I. Gen. Laws §§ 42-11.1-1 et seq. 
 
… 
 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; or 

.3 Because the Architect Design Agent has not issued a Certificate for Payment and has not notified the 
Contractor of the reason for withholding certification as provided in Section 9.4.1, or because the 
Owner has not made payment on a Certificate for Payment within the time stated in the Contract 
Documents; or9.4.1 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1.. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 
by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 
days scheduled for completion, or 120 days in any 365-day period, whichever is less. 
 
§ 14.1.Intentionally omitted. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
written notice to the Owner and Architect, Design Agent, terminate the Contract and recover from the Owner 
payment for Work executed, including reasonable overhead and profit, costs incurred by reason of such termination, 
and damages. executed.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the Architect, Design Agent, terminate the Contract and recover from the 
Owner as provided in Section 14.1.3. 
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.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 
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… 
 

.3 repeatedly disregards disregards or fails to comply with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a breach of or fails to comply with a provision of the 
Contract Documents. 

 
… 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s Design Agent’s services and expenses made necessary thereby, and other damages incurred by the 
Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the 
unpaid balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or 
Owner, as the case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for 
payment shall survive termination of the Contract. 
 
… 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent 
.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Contractor is responsible; orIntentionally omitted.  The Owner shall not be liable to the Contractor or any 
Subcontractor for claims or damages of any nature caused by or arising out of any delays.  The sole remedy against 
the Owner for delays shall be the allowance of additional time for completion of the Work.  

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
… 
 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 
the Work not executed.termination. 
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Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 
Design Agent. Claims by either party must be initiated within 21 days after occurrence of the event giving rise to 
such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is 
later.  
 
… 
 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Architect Design Agent will prepare Change Orders and 
issue Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  
 
… 
 
§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for 
the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which 
each cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation 
as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities 
affected by the circumstances forming the basis of the Claim. 
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§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number 
of causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor. 
 
The Contractor and Owner waive Claims against each other waives Claims against the Owner for consequential 
damages arising out of or relating to this Contract. This mutual waiver includes  

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit 
except anticipated profit arising directly from the Work.   

 
This mutual waiver This wiver is applicable, without limitation, to all consequential damages due to either party’s 
the Owner’s termination in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to 
preclude an award of liquidated damages, when applicable, in accordance with the requirements of the Contract 
Documents. 
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§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, Claims shall be referred to 
the Initial Decision Maker for initial decision. The Architect Purchasing Agent appointed pursuant to the provisions 
of the "State Purchases Act,"  R.I. Gen. Laws § 37-2-1 et seq.,  will serve as the Initial Decision Maker, unless 
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an Maker in 
accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement Regulations, and this 
Section 15.2.An initial decision shall be required as a condition precedent to mediation and binding dispute 
resolution of any Claim arising prior to the date final payment is due, unless 30 days have passed after the Claim has 
been referred to the Initial Decision Maker with no decision having been rendered.Unless the Initial Decision Maker 
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and 
persons or entities other than the Owner. 
 
… 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 
that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 
the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, Design Agent of any change in the Contract Sum or Contract Time or both. The initial decision shall be final 
and binding on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, 
to binding dispute resolution. 
 
§ 15.2.6 Either party may file apply for mediation of an initial decision at any time, subject to the terms of Section 
15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other 
party file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the 
demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue 
binding dispute resolution proceedings with respect to the initial decision.   
apply in writing to the Presiding Justice of the Providence County Superior Court, with a copy to the other parties, 
with a request for the court to appoint a mediator, and the costs of the mediator shall be borne equally by all of the 
parties.  
 
… 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. Intentionally omitted. 
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… 
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. which shall be administered by the Presiding 
Justice of the Providence County Superior Court. A request for mediation shall be made in writing, delivered to the 
other party to the Contract, and filed with the person or entity administering the mediation. court. The request may 
be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall 
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period 
of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an 
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the 
arbitrator(s) and agree upon a schedule for later proceedings. 
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§ 15.4 ARBITRATIONIntentionally Omitted. 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 
which arbitration is permitted to be demanded.  
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
 
 
… 
 
 
§ 16  COMPLIANCE WITH APPLICABLE LAW 
 
The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws. 
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SECTION 01 1000 - SUMMARY

PART 1 -  GENERAL

1.01 PROJECT

A. The Project consists of the upgrade and extension of the existing addressable fire alarm 

system within the Donovan Dining Center into the Faculty Dining area on the Rhode 

Island College campus in Providence, RI:

1. Furnish and install a new signaling line circuit from the existing fire alarm control 

unit (Gamewell—FCI E3) to serve the new initiating devices;

2. Furnish and install a new remote power supply to serve new notification appliances;

3. Furnish and install new initiating devices and notification appliances;

4. Furnish and install new wiring and raceway as necessary;

5. Provide product submittals, calculations and shop drawings for Engineer approval;

6. Provide all programming and testing required for system operation;

7. Provide closeout documents for Owner records including as-built drawings;

8. Paint all newly installed conduits installed in exposed locations; and

9. Remove existing fire alarm devices, wiring and raceway as indicated on drawings.

  

1.02 CONTRACT DESCRIPTION

A. Contract Type:  A single prime contract based on a Stipulated Price as described in 

Document 00 5200 - Agreement.

1.03 DESCRIPTION OF WORK

A. Scope of demolition and removal work is shown on drawings.

B: Fire Alarm System: Upgrade existing fire alarm system as shown on drawings. 

1.04 OWNER OCCUPANCY/SCHEDULE

A. Owner intends to continuously occupy the building.  Work must be coordinated around 

Owner schedule.  All work must be completed within 90 calendar days of receipt of 

Purchase Order.

B. Work to begin within 7 days of receipt of Purchase Order.

D. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.

1.05 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings. Include all costs of this 
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coordination, including all premium time wages that may be required to meet these 

requirements, in the Base bid.

B. Arrange use of site and premises to allow:

1. Adjacent projects to progress as planned for the Owner.

2. Use of street and adjacent properties by the Public.

3. Continued operation of the facility.

C. Provide access to and from site as required by law and by Owner:

1. Maintain appropriate egress for workforce and users of the facility.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.  Provide 

necessary signage and barriers to direct pedestrians around work areas.

D. Time Restrictions:

1. Work in building to be coordinated with Owner. Contractor is responsible to 

maintain clean and safe environment to allow continuous building occupancy.

2. Limit conduct of especially noisy work when events are in process.  

3. All work to be completed within 90 calendar days of receipt of Purchase Order.

E. Utility Outages and Shutdown:

1. Do not disrupt or shut down life safety systems, including but not limited to fire 

sprinklers and fire alarm system, without 48 hours notice to Owner and authorities 

having jurisdiction.

2. Prevent accidental disruption of utility services to other facilities.

1.06 ITEMS TO BE SALVAGED

A.   None. 

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION – NOT USED

END OF MAIN SECTION 
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SECTION 01 2000 - PRICE AND PAYMENT PROCEDURES 
 
PART 1 -  GENERAL 
 
1.01      SECTION INCLUDES 
 

A. Allowances. 
 

B. Testing and inspection allowance. 
 
C. Schedule of values. 

 
D. Applications for payment. 

 
E. Warranty inspection retainage. 

 
F. Sales tax exemption. 

 
G. Change procedures. 

 
H. Defect assessment. 

 
I. Unit prices. 

 
J. Alternates.  

 
1.02  ALLOWANCES 

 
A. See General Conditions Article 3.8 for Allowance provisions. 

 
B. Design Agent Responsibility: 

1. Consult with Contractor for consideration and selection of products, suppliers, and  
Installers. 

2. Select products in consultation with Owner and transmit decision to Contractor. 
3. Prepare Change Order to adjust final cost. 

 
C. Contractor Responsibility: 

1.     Assist Design Agent or its Consultants in selection of products, suppliers and installers. 
            2.     Obtain proposals from suppliers and installers, and offer recommendations. 

3. On notification on selection by Design Agent, execute purchase agreement with 
designated supplier and installer. 

4.     Arrange for and process shop drawings, product data, and samples.  Arrange for delivery. 
5.      Promptly inspect products upon delivery for completeness, damage, and defects.  Submit  
         claims for transportation damage.  

 
D. Schedule of Allowances: See Attachment A. 
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1.03 TESTING AND INSPECTION ALLOWANCE 
  

 A. All costs of regularly scheduled testing are included in the Base Bid.  See Attachment A for 
allowance to cover costs of additional testing to be provided when directed by the Owner. 

 
 B. See Section 01 4000 and its attachment for testing requirements. 

 
1.04       SCHEDULE OF VALUES 
 

A. Submit Schedule of Values in duplicate, one copyrighted original and one copy. 
 

B. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with 
number and title of the major specification Section.  Identify site mobilization, bonds, insurance 
and closeout. 

  
C. Include in each line item, the amount of Allowances specified in this Section.  For unit cost 

Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to 
achieve the total for the item. 

 
D. Include separately for each line item, a direct proportional amount of Contractor's overhead and 

profit. 
 

E. Revise schedule to list approved Change Orders, with each Application for Payment. 
 
1.05       APPLICATIONS FOR PAYMENT 
 

A. Submit each application on an original AIA Form G702 - Application and Certificate for 
Payment and AIA G703 - Continuation Sheet, accompanied by three copies.  
1. Prepare a draft version “pencil copy” of each application and distribute via email 5 days 

prior to due date for review by Design Agent and Owner’s representative. 
2. After making agreed revisions, individually sign and notarize and emboss with notary's 

official seal, the original and each of the three copies.  Deliver to Owner’s representative 
for further processing and distribution. 

3. Applications not including original copyrighted AIA G702, and G703 Forms, will be 
rejected, and returned for re-submittal. 

4. Applications not properly signed and notarized will be rejected, and returned for re-
submittal. 

5. Applications submitted without the following items described in this section and its 
attachments will be returned for resubmittal. 

 
B.    Content and Format:  Utilize Schedule of Values for listing items in Application for Payment. 

 
C.    Provide one hard copy and one copy in disc form of the updated construction schedule with  
         each Application for Payment submission, prepared per Section 01 3300. 

1. Provide a statement signed by the Contractor's firm principal certifying that there are no 
unidentified outstanding claims for delay. 
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D. Include with each monthly Application for Payment, following the first application, Certified 
Monthly Payroll Records with proper compliance cover sheet for the previous month's pay 
period.  Identify MBE/DBE subcontractors and hours worked in a format acceptable to URI.  
See Attachment A this section for current State and Federal requirements.  

 
E.    Submit with transmittal letter as specified for Submittals in Section 01 3300. 
  
F.    Beginning with the second Application for Payment, Contractor's right to payment must be  
         substantiated by documenting, on a copy of the URI Waiver of Lien Form included in   
         Document 00 6140 - Waiver of Lien Form in this Project Manual, that payment monies due, 

less retainage not exceeding ten percent, have been paid in full to subcontractor and suppliers 
for work, materials, or rental of equipment billed for under specific line item numbers in the  

         immediately preceding application. 
 

G. Substantiating Data:  When the Owner or Design Agent requires additional substantiating 
information from the review of the “pencil copy”, submit data justifying dollar amounts in 
question.   

 
H. In addition to the items above, include the following with the Application for Payment : 

1. Record Documents as specified in Section 01 7800, for review by the Owner which will 
be returned to the Contractor. 

2. Affidavits attesting to off-site stored products with insurance certificates as requested. 
3. Digital Photographs as specified in Section 01 3300.  Include on same disc with 

construction schedule. 
 
I.     Payment Period:  Submit at monthly intervals unless stipulated otherwise in the Supplemental 
General Conditions. 

 
1.06       WARRANTY INSPECTION RETAINAGE 
  

A. A percentage of job cost as defined in Attachment A will be retained from Final Payment for 
a duration of ten months.  If, after ten months, all systems including mechanical and 
electrical, are determined by the Owner to be properly functioning, the Warranty Inspection 
Retainage will be released. 

 
B. If, after ten months, there are found to be modifications, adjustments, or corrections 

necessary to be made to address any system or product malfunction, in order to fulfill 
specified performance or requirements of such systems or products, release of the warranty 
inspection retainage will be delayed until such malfunctions are rectified. 
 

C. If, after twelve months from the date of Final Completion, all systems have not been fully 
addressed, the Owner may utilize the Warranty Inspection Retainage to hire others to execute 
necessary modifications, adjustments, or corrections. 

1.07 SALES TAX EXEMPTION 
 

A. Owner is exempt from sales tax on products permanently incorporated in Work of the Project. 
1.     Obtain sales tax exemption certificate number from Owner. 
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2. Place exemption certificate number on invoice for materials incorporated in the Work of 
the Project. 

3. Furnish copies of invoices to Owner. 
4. Upon completion of Work, file a notarized statement with Owner that all purchases 

made under exemption certificate were entitled to be exempt. 
5. Pay legally assessed penalties for improper use of exemption certificate number. 

 
1.08       CHANGE PROCEDURES 
 

A. Submittals:  Submit name of the individual authorized to receive change documents, and be   
         responsible for informing others in Contractor's employ or Subcontractors of changes to the      
         Work. 

 
B. The Design Agent will advise of minor changes in the Work not involving an adjustment to 

Contract Sum or Contract Time by issuing supplemental instructions on AIA Form G710. 
 
C. The Design Agent may issue a Proposal Request which includes a detailed description of a 

proposed change with supplementary or revised Drawings and specifications, a change in 
Contract Time for executing the change with a stipulation of any overtime work required, and 
the period of time during which the requested price will be considered valid.  Contractor will 
prepare and submit an estimate within 15 days. 

 
D. The Contractor may propose changes by submitting a request for change to the Design Agent, 

describing the proposed change and its full effect on the Work.  Include a statement describing 
the reason for the change, and the effect on the Contract Sum and Contract Time with full 
documentation, and a statement describing the effect on Work by separate or other Contractors. 
Document any requested substitutions in accordance with Section 01 6000. 

 
E. Stipulated Sum Change Order:  Based on Proposal Request, and Contractor's fixed price 

quotation, or Contractor's request for a Change Order as approved by Design Agent. 
 

F. Unit Price Change Order:  For contract unit prices and quantities, the Change Order will be 
executed on a fixed unit price basis.  For unit costs or quantities of units of work which are not 
pre-determined, execute the Work under a Construction Change Directive. Changes in the 
Contract Sum or Contract Time will be computed as specified for a Time and Material Change 
Order. 

 
G. Construction Change Directive: Design Agent may issue a directive, on AIA Form G713 

Construction Change Directive signed by the Owner, instructing the Contractor to proceed with 
a change in the Work, for subsequent inclusion in a Change Order.  Document will describe 
changes in the Work, and designate method of determining any change in the Contract Sum or 
Contract Time.  Promptly execute the change. 

 
H. Time and Material Change Order:    Submit an itemized account and supporting data after 

completion of the change, including timeslips signed by Owner’s representative, within the time 
limits indicated in the Conditions of the Contract.  The Design Agent will determine the change 
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allowable in the Contract Sum and Contract Time as provided in the Contract Documents.  Only 
Owner-representative-signed timeslips will be considered. 

 
I. Maintain detailed records of work done on a Time and Material basis.  Submit timeslips daily 

for verification and sign-off by Owner’s representative on-site.  Provide full information 
required for an evaluation of the proposed changes, and to substantiate costs for the changes in 
the Work. 

 
J. Document each quotation for a change in cost or time with sufficient data to allow an evaluation 

of the quotation.  Provide detailed breakdown of costs and estimates for labor and materials 
including a detailed breakdown for subcontractor's or vendor's Work.  Include copies of written 
quotations from subcontractors or vendors.  

 
K. Change Order Forms:  AIA G701 Change Order. 
 
L. Execution of Change Orders:  The Design Agent will issue Change Orders for signatures of the 

parties as provided in the Conditions of the Contract. 
 

M. Correlation Of Contractor Submittals: 
1. Promptly revise the Schedule of Values and the Application for Payment forms to record 

each authorized Change Order as a separate line item and adjust the Contract Sum. 
Promptly revise progress schedules to reflect any change in the Contract Time, revise sub-
schedules to adjust times for any other items of work affected by the change, and resubmit. 

2. Promptly enter changes in the Project Record Documents. 
 
1.09     DEFECT ASSESSMENT 
 

A.     Replace the Work, or portions of the Work, not conforming to specified requirements. 
 

B. If, in the opinion of the Design Agent, it is not practical to remove and replace the Work, the 
Design Agent will direct an appropriate remedy or adjust payment. 

 
C. If so directed, the defective Work may remain, but the unit sum will be adjusted to a new sum 

at the discretion of the Design Agent. 
 

D. The defective Work will be partially repaired to the instructions of the Design Agent, and the 
unit sum will be adjusted to a new sum at the discretion of the Design Agent. 

 
E. The individual Specification Sections may modify these options or may identify a specific 

formula or percentage sum reduction. 
 

F. The authority of the Design Agent to assess the defect and identify a payment adjustment, is 
final. 

 
G. Non-Payment For Rejected Products:  Payment will not be made for rejected products for any 

of the following: 
1. Products wasted or disposed of in a manner that is not acceptable. 
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2. Products determined as unacceptable before or after placement. 
3. Products not completely unloaded from the transporting vehicle. 
4. Products placed beyond the lines and levels of the required Work. 
5. Products remaining on hand after completion of the Work. 
6. Loading, hauling, and disposing of rejected products. 

 
1.10 UNIT PRICES 
 

    A. See Attachment A. 
 
1.11   ALTERNATES 
 
    A.   Alternates quoted on Bid Forms will be reviewed and accepted or rejected in accordance with 

the terms of the Solicitation. 
 

B.   Coordinate related work and modify surrounding work as required. 
 
C.   Schedule of Alternates:  See Attachment A. 

 
PART 2 - PRODUCTS 
  Not Used. 
 
PART 3 - EXECUTION 
  Not Used. 
 
END OF SECTION 
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01 2010 PRICE AND PAYMENT PROCEDURES - Attachment A

A.  Allowances 

1. None.

B.  Testing Allowance

1. None.

C.  Unit Prices

1. None

D.  Alternates

1. None

E.  Payroll Reporting

1. Forms for the submission of Certified Payroll Records may be found from the 
Rhode Island Prevailing Wage Website in either PDF or Excel formats.  These 
forms must be used on monthly submittals.

2. Identify Apprenticeship hours required under RIGL 37-13-3.1 for all contracts 
over $1million in value.

3. A Minority Utilization Report for minority subcontractors must be included.  
Use the form provided as Attachment B.

F.  Warranty Inspection Retainage 

1. One-half of one percent of the cost of the Work will be retained from Final 
Payment for this purpose.

END OF ATTACHMENT

http://www.dlt.ri.gov/pw/


MBE Compliance Office 01 2020 PRICE AND PAYMENT PROCEDURES - Attachment B www.mbe.ri.gov (website)

1 Capitol Hill, 2nd Floor

Providence, RI 02908

401-574-8670,  401-574-8387 (fax)

Pursuant to RIGL 37-14.1 as well as the regulations promulgated thereto, the MBE Compliance Office requires that you complete the following table.  

Please note that these figures will be verified with the MBEs identified.   If there are outstanding issues, such as retainage or a dispute, please indicate and 

attach supporting documentation for same.  Also note that copies of invoice and cancelled checks for payment to all MBE subcontractors and suppliers are 

required.

Contractor/Vendor Name:

Project Name & Location:

Original Prime Contract Amount: $______________ Current Prime Contract Amount:

MBE/WBE

Subcontractor

Original 

Contract 

Amount

Change 

Orders

Revised 

Contract

Value

% 

Completed 

To Date

Amount 

Paid 

To Date

Amount 

Due

Retainage 

%

Retainage 

Amount

Explanation

I declare, under penalty of perjury, that the information provided in this verification form and supporting documents is true and correct.

____________________________________ ________________

Signature Date

____________________________________

Printed Name

Notary Certificate:

Sworn before me this ________ day of _____________ , 2012.

____________________________________________ _________________

Notary Signature Commission Expires

http://www.mbe.ri.gov/
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SECTION 01 3000 - ADMINISTRATIVE REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Site administration 
 

B. Coordination and project conditions. 
 

C. Preconstruction meeting. 
 

D. Site mobilization meeting. 
 

E. Progress meetings. 
 

F.  Pre-installation meetings. 
 
1.02 SITE ADMINISTRATION 
 

A. Maintain a daily attendance log to include the names of all project employees and guests to 
the site.  Each guest signing the log should indicate a brief description of the reason for the 
visit, the guest’s employer or organization.  The log sheet, or sheets, must clearly indicate the 
Project Name, and the name of the Prime contractor.  Each line in the log should allow for the 
name of that employee, the employee’s job title (use terminology used by prevailing wage job 
title), and the name of that employee’s employer.  This log shall be kept on a uniform form 
prescribed by the Director of Labor and Training.  Such log shall be available for inspection 
on the site at all times by the Purchaser, Owner, and/or the Director of the Department of 
Labor and Training and his or her designee.  Provide copies when requested.  

 
1.03 COORDINATION AND PROJECT CONDITIONS 
 

A. Coordinate the scheduling, submittals, and the Work of the various Sections of the Project 
Manual to ensure an efficient and orderly sequence of the installation of interdependent 
construction elements. 

 
B. Verify that the utility requirements and characteristics of the operating equipment are 

compatible with the building utilities.  Coordinate the Work of the various Sections having 
interdependent responsibilities for installing, connecting  to, and placing in service, such 
equipment. 

 
C. Coordinate the space requirements, supports and installation of the mechanical and electrical 

Work, which are indicated diagrammatically on the Drawings.  Follow the routing shown for 
the pipes, ducts, and conduit, as closely as practicable; place runs parallel with the lines of the 
building.  Utilize spaces efficiently to maximize accessibility for other installations, for 
maintenance, and for repairs. 
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D. Coordinate the completion and clean up of the Work of the separate Sections in preparation for  

Substantial Completion and for portions of the Work designated for the Owner’s partial 
occupancy. 

 
E. After the Owner’s occupancy of the premises, coordinate access to the site for correction of 

defective Work and the Work not in accordance with the Contract Documents to minimize 
disruption of the Owner’s activities. 

 
1.04 PRECONSTRUCTION MEETING 
 

A. The Design Agent will schedule a meeting after a Purchase Order is issued to the Contractor. 
 

B. Attendance Required:  Owner’s Representative, Design Agent, and Contractor. 
 

C. Agenda: 
1. Distribution of the Contract Documents. 
2. Submission of a list of Subcontractors, a list of products, schedule of values, and a 

progress schedule. 
3. Designation of the personnel representing the parties in the Contract and the Design 

Agent. 
4. The procedures and processing of the field decisions, submittals, substitutions, 

applications for payments, proposal requests, Change Orders, and Contract closeout 
procedures. 

5. Scheduling. 
 

D. Contractor shall record the minutes and distribute copies within two days after the meeting to 
the participants, with copies to the Design Agent, Owner, other participants, and those 
consultants affected by the decisions made. 

 
1.05 SITE MOBILIZATION MEETING 
 

A. The Design Agent will schedule a meeting at the Project site prior to the Contractor's occupancy 
and may occur at the same time as the Preconstruction meeting noted above. 

 
B. Attendance Required:  The Owner, Design Agent, Contractor, the Contractor's Superintendent, 

and major Subcontractors. 
 

C. Agenda: 
1. Use of the premises by the Owner and the Contractor. 
2. The Owner’s requirements and partial occupancy. 
3. Construction facilities and controls provided by the Owner. 
4. Temporary utilities provided by the Owner. 
5. Security and housekeeping procedures. 
6. Schedules. 
7. Application for payment procedures. 



       Standard Contract Documents-State Bid 
       
  

Rev. 1/2/14   ADMINISTRATIVE REQUIREMENTS 
                                                                              01 3000-3 
   

8. Procedures for testing. 
9. Procedures for maintaining the record documents. 
10. Requirements for the start-up of equipment. 
11. Inspection and acceptance of the equipment put into service during the construction 

period. 
 

D. Contractor shall record the minutes and distribute the copies within two days after the meeting 
to the participants, with copies to the Design Agent, Owner, other participants, and those 
consultants affected by the decisions made. 

 
1.06 PROGRESS MEETINGS 
 

A. Schedule and administer the meetings throughout the progress of the Work at weekly intervals 
while work is in process. 

 
B. Make arrangements for the meetings, prepare the agenda with copies for the participants, and 

preside at the meetings. 
 

C. Attendance Required:  The job superintendent, major subcontractors and suppliers, the Owner, 
Design Agent, and Consultants as appropriate to agenda topics for each meeting. 

 
D. Agenda: 

1. Review the minutes of previous meetings. 
2. Review of the Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of the problems which impede the planned progress. 
5. Review of the submittals schedule and status of the submittals. 
6. Review of delivery schedules. 
7. Maintenance of the progress schedule. 
8. Corrective measures to regain the projected schedules. 
9. Planned progress during the succeeding work period. 
10. Coordination of the projected progress. 
11. Maintenance of the quality and work standards. 
12. Effect of the proposed changes on the progress schedule and coordination. 
13. Other business relating to the Work. 

 
E. Contractor shall record the minutes and distribute the copies within two days after the meeting 

to the participants, with copies to the Design Agent, Consultants, Owner, participants, and 
others affected by the decisions made. 

 
1.07 PREINSTALLATION MEETINGS 
 

A. When required in the individual specification Sections, convene a pre-installation meeting at the 
site prior to commencing the Work of the Section. 
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B. Require attendance of the parties directly affecting, or affected by, the Work of the specific 
Section. 

 
C. Notify the Design Agent four days in advance of the meeting date. 

 
D. Prepare an agenda and preside at the meeting: 

1. Review the conditions of installation, preparation and installation procedures. 
2. Review coordination with the related work. 

 
E. Record the minutes and distribute the copies within two days after the meeting to the 

participants, with copies to the Design Agent, Owner, participants, and those Consultants 
affected by the decisions made. 

 
 
PART 2 -  PRODUCTS 
 

Not used. 
 
 
PART 3 -  EXECUTION 
 
   Not used. 
 
 
END OF SECTION 
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01 3010 ADMINITRATIVE REQUIREMENTS - Attachment A

A.  Pre-installation Meetings

1. Fire alarm system impairments.

END OF ATTACHMENT
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SECTION 01 3300 - SUBMITTAL PROCEDURES 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Submittal procedures. 
 

B. Construction progress schedules. 
 

C. Proposed products list. 
 

D. Product data. 
 

E. Shop drawings. 
 

F. Design Data. 
 

G. Samples. 
 

H. Test reports. 
 

I. Certificates. 
 

J. Manufacturer's instructions. 
 

K. Manufacturer's field reports. 
 

L. Digital Photographs. 
 

M. Erection drawings. 
 

N. Construction photographs. 
 
1.02      SUBMITTAL PROCEDURES 
 

A. Master List Submittal: 
1. Submit a master list of the required submittals with a proposed date for each item to 

be submitted.  See Attachment A for initial minimum list on which to base master. 
2. Show the date submittal was sent, days since submittal was sent, status of                

submittal, date submittal was received in return, and any date associated with          
resubmittals. 

3. Up date master list with each submission and response. 
4. Issue copy of master list at least monthly to the Design Agent. 
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B. Transmit each submittal with a dated Design Agent-accepted transmittal form. 

 
C. Transmit printed copies and electronic PDF copy of each submittal to the Design Agent 

for review and comment as outlined in each section below. 
 

D. Sequentially number the transmittal form.  Mark revised submittals with an original 
number and a sequential alphabetic suffix. 

 
E. Identify the Project, Contractor, subcontractor and supplier; the pertinent drawing and 

detail number, and the specification Section number, appropriate to the submittal. 
 

F. Apply a Contractor's electronic stamp certifying that the review, approval, verification of 
products required, field dimensions, adjacent construction Work, and coordination of the 
information is in accordance with the requirements of the Work and the Contract 
Documents. 

 
G. Schedule submittals to expedite the Project, and deliver to the Design Agent’s FTP site. 

Coordinate the submission of related items. 
 

H. For each submittal, allow 15 days for review. 
 

I. Identify all variations from the Contract Documents and any Product or system 
limitations which may be detrimental to a successful performance of the completed 
Work. 

 
J. Allow space on the submittals for the Contractor's, Design Agent’s, and Consultant's 

electronic review stamps. 
 

K. When revised for resubmission, identify the changes made since the previous 
submission. 

 
L. Distribute copies of the reviewed submittals as appropriate.  Reproduce as necessary to 

inform subcontractors without internet download capabilities.  Instruct the parties to 
promptly report any inability to comply with the Contract requirements. 

 
M. Produce additional copies as required for the Record Document purposes as described in 

Section 01 7800.  
 
1.03      CONSTRUCTION PROGRESS SCHEDULES 
 

A. Submit initial progress schedule in duplicate within 20 days after Date of 
Commencement for Design Agent to review. After a review, submit detailed schedules 
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within 15 days modified to accommodate the revisions recommended by the Design 
Agent and Owner. 

 
B. Distribute copies of the reviewed schedules to the Project site file, subcontractors, 

suppliers, and other concerned parties. Instruct the recipients to promptly report, in 
writing, the problems anticipated by the projections indicated in the schedules 

C. Submit updated schedules with each Application for Payment, identifying changes since 
previous version as follows: 
1. Indicate the progress of each activity to the date of submittal, and the projected 

completion date of each activity. 
2. Identify the activities modified since the previous submittal, major changes in the 

scope, and other identifiable changes. 
3. Provide a narrative report to define the problem areas, the anticipated delays, and 

impact on the Schedule.  Report the corrective action taken, or proposed, and its 
effect including the effect of changes on the schedules of separate contractors. 

 
D. Submit a computer-generated horizontal bar chart with separate line for each major 

portion of the Work or operation, identifying the first work day of each week. 
 
E. Show a complete sequence of construction by activity, identifying the Work of separate 

stages and other logically grouped activities.  Indicate the early and late start, the early 
and late finish, float dates, and duration. 

 
F. Indicate an estimated percentage of completion for each item of the Work at each 

submission. 
 
G. Provide a separate schedule of submittal dates for shop drawings, product data, and 

samples, including Owner-furnished Products and Products identified under Allowances, 
if any, and the dates reviewed submittals will be required from the Design Agent.  
Indicate the decision dates for selection of the finishes. 

 
H. Indicate the delivery dates for Owner furnished Products, and for Products identified 

under Allowances. 
 

1.04 PROPOSED PRODUCTS LIST 
 

A. Within 20 days after the Date of Commencement, submit a list of major products 
proposed for use, with the name of the manufacturer, the trade name, and the model 
number of each product. 

 
B. For the products specified only by reference standards, give the manufacturer, trade 

name, model or catalog designation, and reference standards. 
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C. With each product listed, indicate the submittal requirements specified to be adhered to, 
and an indication of relevant "long-lead-time" information , when appropriate. 

 
1.05 PRODUCT DATA 
 

A. Product Data:  Submit to the Design Agent for review for the limited purpose of 
checking for conformance with the information given and the design concept expressed 
in the Contract Documents.  Provide copies and distribute in accordance with the 
SUBMITTAL PROCEDURES article and for the record documents purposes described 
in Section 01 7800. 

 
B. Submit one (1) printed copy and one (1) electronic PDF copy for review.  The Design 

Agent will retain the reviewed printed copy for record and return the reviewed electronic 
PDF copy to the Contractor for distribution. 

 
C. Mark each copy to identify the applicable products, models, options, and other data.  

Supplement the manufacturers' standard data to provide the information specific to this 
Project. 

 
D. Indicate the product utility and electrical characteristics, the utility connection 

requirements, and the location of utility outlets for service for functional equipment and 
appliances. 

 
E. After a review distribute in accordance with the Submittal Procedures article above and 

provide copies for record documents described in Section 01 7800. 
 
1.06 SHOP DRAWINGS 
 

A. Shop Drawings:  Submit to the Design Agent for review for the limited purpose of 
checking for conformance with the information given and the design concept expressed 
in the Contract Documents.  Produce copies and distribute in accordance with the 
SUBMITTAL PROCEDURES article and for the record documents purposes described 
in Section 01 7800. 

 
B. Submit two (2) printed copies and one (1) electronic PDF copy for review.  The Design 

Agent and /or Consultants will retain the reviewed printed copies for record and return 
the reviewed electronic PDF copy to the Contractor for distribution. 

 
C. Indicate the special utility and electrical characteristics, the utility connection  

requirements, and the location of utility outlets for service for functional equipments and 
appliances. 
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1.07 SAMPLES 
 

A. Samples:  Submit to the Design Agent for review for the limited purpose of checking for 
conformance with the information given and the design concept expressed in the 
Contract Documents.  Produce duplicates and distribute in accordance with the 
SUBMITTAL PROCEDURES article and for the record documents purposes described 
in Section 01 7800. 

 
B. Samples for Selection as Specified in Product Sections: 

1. Submit to the Design Agent for aesthetic, color, or finish selection. 
2. Submit samples of the finishes in the colors selected for the Design Agent's records. 
3. After review, produce duplicates and distribute in accordance with the 

SUBMITTAL PROCEDURES article and for the record documents purposes 
described in Section 01 7800. 

 
C. Submit samples to illustrate the functional and aesthetic characteristics of the product, 

with integral parts and attachment devices.  Coordinate the sample submittals for 
interfacing Work. 

 
F. Include identification on each sample, with the full Project information. 

 
G. Submit at least the number of samples specified in the individual specification Sections; 

the Design Agent will retain two samples. 
 

H. Reviewed samples, which may be used in the Work, are indicated in the individual 
specification Sections. 

 
I. Samples will not be used for testing purposes unless they are specifically stated to be in 

the specification Section. 
 
1.08 TEST REPORTS 
 

A. Submit (1) printed and (1) electronic PDF  lab reports in accordance with Section 01 
4000. 

 
B. Submit test reports for information for the limited purpose of assessing conformance 

with the information given and the design concept expressed in the Contract Documents.  
  

1.09 DESIGN DATA 
 

A. Submit (1) printed and (1) electronic PDF data for the Design Agent’s knowledge as 
contract administrator for the Owner. 
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B. Submit information for the limited purpose of assessing conformance with the 
information given and the design concept expressed in the Contract Documents.   

 
1.10 CERTIFICATES 
 

A. When specified in the individual specification Sections, submit (1) printed and (1) 
electronic PDF certification by the manufacturer, installation/application subcontractor, 
or the Contractor to the Design Agent in the quantities specified for the Product Data. 

 
B. Indicate that the material or product conforms to or exceeds the specified requirements.  

Submit supporting reference data, affidavits, and certifications as appropriate. 
 

A. Certificates may be recent or previous test results on the material or product, but must be 
acceptable to the Design Agent and its Consultants. 

 
1.11     MANUFACTURER'S INSTRUCTIONS 
 

A. When specified in the individual specification Sections, submit (1) printed and (1) 
electronic PDF copy of instructions for delivery, storage, assembly, installation, start-up, 
adjusting, and finishing, to the Design Agent for delivery to the Owner in the quantities 
specified for Product Data. 

 
B. Indicate the special procedures, and the perimeter conditions requiring special attention, 

and the special environmental criteria required for application or installation. 
 
1.12     MANUFACTURER'S FIELD REPORTS 
 

A. Submit (1) printed and (1) electronic PDF of reports for the Design Agent's benefit as 
contract administrator for the Owner. 

 
B. Submit the report within 30 days of observation to the Design Agent for the limited 

purpose of assessing conformance with the information given and the design concept 
expressed in the Contract Documents. 

 
1.13     DIGITAL PHOTOGRAPHS 
 

 A.  Submit minimum 12 digital photographs of construction progress each month on the 
same CD as the project schedule submittal.  Include both jpg. and reduced-size pdf 
versions for email use. 

 
 B.  Include an additional minimum of 12 photographs documenting underground utilities 

when installed in relationship to visible site features.   
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 C.  Include photographs of important in-wall or ceiling utilities before close-in at 
appropriate stages of construction.   

 
 D.  See Section 01 7800 for close-out copy requirements of these files. 

 
1.14 ERECTION DRAWINGS 
 

A. When specified in the individual Specification sections, the trade contractors shall 
submit (1) printed and (1) electronic PDF copy of erection drawings for review prior to 
proceeding with fabrication and/or construction. 

 
B. Erection drawings shall be prepared in accordance with the latest edition of the 

respective trades’ codes of standard practice.   
 

C. All erection drawings shall be fully developed by the trade contractors or by agents of the 
contractors.  CAD files, photocopies, or other reproductions of the contract drawings in 
whole or in part shall not be used by the trade contractors or their agents for the 
preparation and development of erections drawings without the expressed written 
consent of the Design Agent. 

 
 
PART 2 - PRODUCTS 
 
 Not Used. 
 
PART 3 - EXECUTION 
 
 Not Used. 
 
END OF SECTION 
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01 3310 SUBMITTAL PROCEDURES - Attachment A

A.  Refer to Drawings for detailed listing of requirements for submittals.  This listing serves 

as a general summary.

B. Fire Alarm Item Submittal List includes:

 Product data

 Equipment list

 Shop drawing plans

 Wiring diagrams

 Battery calculations

 Voltage drop calculations

 Sequence of operations

 Pre-programming documents

 Acceptance documentation

 As-built drawings

 Fire alarm system program file

END OF ATTACHMENT
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SECTION 01 4000 – QUALITY REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Quality control and control of installation. 
 

B. Verification of Credentials and Licenses. 
 

C. Tolerances 
 

D. References. 
 

E. Testing and inspection services. 
 

F. Manufacturers' field services. 
 
G. Mock-up Requirements. 

 
1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION 
 

A. Monitor a quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship, to produce Work of the specified quality. 

 
B. Comply with all manufacturers' instructions and recommendations, including each step in 

sequence. 
 

C. When the manufacturers' instructions conflict with the Contract Documents, request a 
clarification from the Design Agent before proceeding. 

 
D. Comply with the specified standards as a minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship. 

 
E. Perform the Work by persons qualified to produce the required and specified quality. 

 
F. Verify that field measurements are as indicated on the Shop Drawings or as instructed by the 

manufacturer. 
 

G. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, physical distortion, or disfigurement. 
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1.03 VERIFICATION OF CREDENTIALS AND LICENSES 
 

A. The Owner has implemented a project management oversight process and is applying it to 
current construction projects at URI. 

 
B. An element of this oversight process is the verification that persons employed on the project site 

have appropriate and current credentials and licenses in their possession, at the project site, for 
the work they are performing. 

 
C. Be forewarned that state resident inspectors will be checking for verification of credentials and 

licenses of both union and non-union persons, in their onsite inspections. 
 

D. State resident inspectors will also be reviewing Contractor's Certified Monthly Payroll Records 
for conformance with RI State Prevailing Wage Rate requirements. 

 
E. Those persons without the appropriate credentials and licenses will be subject to dismissal from 

the project site. 
 
1.04 TOLERANCES 
 

A. Monitor the fabrication and installation tolerance control of products to produce acceptable 
Work.  Do not permit tolerances to accumulate. 

 
B. Comply with the manufacturers' tolerances.  When the manufacturers' tolerances conflict with 

the Contract Documents, request a clarification from the Design Agent before proceeding. 
 

C. Adjust products to appropriate dimensions; position before securing products in place. 
 
1.05 REFERENCES 
 

A. For products or workmanship specified by association, trade, or other consensus standards, 
comply with requirements of the standard, except when more rigid requirements are specified or 
are required by applicable codes. 

 
B. Conform to reference standard by the date of issue current on the date of the Contract 

Documents, except where a specific date is established by code. 
 

C. Obtain copies of the standards where required by the product specification Sections. 
 

D. When the specified reference standards conflict with the Contract Documents, request a 
clarification from the Design Agent before proceeding. 
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E. Neither the contractual relationships, duties, or responsibilities of the parties in the Contract, nor 
those of the Design Agent, shall be altered from the Contract Documents by mention or 
inference otherwise in reference documents. 

 
1.06 TESTING AND INSPECTION SERVICES 
 

A. The Contractor will submit the name of an independent firm to the Design Agent for approval 
by the Owner,  to perform the testing and inspection services.  The Contractor shall pay for all 
the services required in the Base Bid as described in Attachment A.  Contractor shall coordinate 
any Owner-authorized additional testing also described in Attachment A, to be paid for from 
Testing Allowance. 

 
B.    The independent firm will perform the tests, inspections and other services specified in the  
          individual specification Sections and as required by the Design Agent or its Consultants. 

1. Laboratory:  Authorized to operate in the location in which the Project is located. 
2.   Laboratory Staff:  Maintain a full time registered Engineer on staff to review the services. 
3.   Testing Equipment:  Calibrated at reasonable intervals with devices of an accuracy  
        traceable to either the National Bureau of Standards or to the accepted values of natural  
        physical constants. 

 
C.    Testing, inspections and source quality control may occur on or off the project site.  Perform  
         off-site testing as required by the Design Agent or the Owner. 

 
D. Reports will be submitted by the independent firm to the Design Agent, the Consultant for that 

trade, and the Contractor, in duplicate, indicating the observations and results of tests and 
indicating the compliance or non-compliance with Contract Documents. 

 
E.     Cooperate with the independent firm; furnish samples of the materials, design mix, equipment,  
          tools, storage, safe access, and the assistance by incidental labor as requested. 

1. Notify the Design Agent and Engineer and the independent firm 24 hours prior to the 
expected time for operations requiring services. 

 2.    Make arrangements with the independent firm and pay for additional samples and tests 
required for the Contractor's use. 

 
F.     Testing and employment of the testing agency or laboratory shall not relieve the Contractor of  
           an obligation to perform the Work in accordance with the requirements of the Contract  
           Documents. 

 
G.     Re-testing or re-inspection required because of a non-conformance to the specified  
          requirements shall be performed by the same independent firm on instructions by the Design 

Agent or its Consultant. Payment for the re-testing or re-inspection will be charged to the 
Contractor by deducting the testing charges from the Contract Sum. 

 
H.    Agency Responsibilities: 

1.     Test samples of mixes submitted by the Contractor. 
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2. Provide qualified personnel at the site.  Cooperate with the Design Agent or its Consultant 
and the Contractor in performance of services. 

3.  Perform specified sampling and testing of the products in accordance with the specified  
         standards. 
4. Ascertain compliance of the materials and mixes with the requirements of the Contract  
         Documents. 
5.   Promptly notify the Design Agent, Consultant and the Contractor of observed irregularities 

or non-conformance of the Work or products. 
6.   Perform additional tests required by the Design Agent or its Consultants. 
7.   Attend the preconstruction meetings and the progress meetings. 

 
I.    Agency Reports:  After each test, promptly submit two copies of the report to the Design Agent, 

appropriate Consultant, and to the Contractor.  When requested by the Design Agent, provide an 
interpretation of the test results.  Include the following: 
 1.       Date issued. 
2.    Project title and number. 
3.    Name of inspector. 
4.    Date and time of sampling or inspection. 
5.    Identification of product and specifications section. 
6.    Location in the Project. 
7.    Type of inspection or test. 
8.    Date of test. 
9.    Results of tests. 
10.    Conformance with Contract Documents. 

 
J.    Limits On Testing Authority: 

1. Agency or laboratory may not release, revoke, alter, or enlarge on the requirements of the 
Contract Documents. 

2. Agency or laboratory may not approve or accept any portion of the Work. 
4.    Agency or laboratory may not assume any duties of the Contractor. 
5.    Agency or laboratory has no authority to stop the Work. 

 
1.08 MANUFACTURERS' FIELD SERVICES 
 

A. When specified in the individual specification Sections, require the material or Product 
suppliers, or manufacturers, to provide qualified staff personnel to observe the site conditions, 
the conditions of the surfaces and installation, the quality of workmanship, the start-up of 
equipment, or test, adjust and balance of equipment as applicable, and to initiate instructions 
when necessary. 

 
B. Submit the qualifications of the observer to the Design Agent 30 days in advance of the required  
         observations.  Observer is subject to approval of the Design Agent. 

 
C.  Report the observations and the site decisions or instructions given to the applicators or   
         installers that are supplemental or contrary to the manufacturers' written instructions. 
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D.      Refer to Section 01 3300 - SUBMITTAL PROCEDURES, MANUFACTURERS' FIELD  
          REPORTS article. 

 
1.09 MOCK-UP REQUIREMENTS 
 

A. Assemble and erect specified items with specified attachment and anchorage devices, 
flashings, seals, and finishes.   

B. Accepted mock-ups shall be a comparison standard for the remaining Work. 

C. Where mock-up has been accepted by Design Agent and is no longer needed, remove 
mock-up and clear area when directed to do so. 

 
PART 2 - PRODUCTS 
 
  Not Used. 
 
PART 3 - EXECUTION 
 
  Not used. 
 
END OF SECTION 
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01 4010 QUALITY REQUIREMENTS – Attachment A

A. Base Bid Testing Requirements List

1. Fire alarm system pre-acceptance and final acceptance testing

B. Additional Owner-Authorized Testing Requirements List

1. none

 C. Other

1. none.

END OF ATTACHMENT
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SECTION 01 5000 - TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 -  GENERAL 
 
1.01 SECTION INCLUDES   
 

A. Temporary Utilities: 
1. Temporary electricity. 
2. Temporary lighting for construction purposes. 
3. Temporary heating. 
4. Temporary cooling. 
5. Temporary ventilation. 
6. Telephone service. 
7. Temporary water service. 
8. Temporary sanitary facilities. 

 
B. Construction Facilities:  

1. Field offices and sheds. 
2. Hoisting. 
3. Parking/Traffic. 
4. Progress cleaning and waste removal. 
5. Project identification. 
6. Traffic regulation. 

 
C. Temporary Controls: 

1. Barriers. 
2. Enclosures and fencing. 
3. Security. 
4. Fire detection. 
5. Water control. 
6. Dust control. 
7. Erosion and sediment control. 
8. Noise control. 
9. Pest control. 
10. Pollution control. 
11. Rodent control. 

 
D. Removal of utilities, facilities, and controls with reseeding and repair of grounds. 

 
E. See Attachment A for any modifications. 

 
1.02 TEMPORARY ELECTRICITY 
 

A. The Owner will pay the cost of energy used.  Exercise measures to conserve energy.  Utilize the 
Owner’s existing power service. 

B. Complement the existing power service capacity and characteristics as required for construction  
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         operations. 
C. Provide power outlets, with branch wiring and distribution boxes located at each floor or as 

required for construction operations.  Provide flexible power cords as required for portable 
construction tools and equipment.  All flexible power cords shall be suspended with hangers to 
eliminate trip hazards. 

 
D. Provide main service disconnect and over-current protection at a convenient location, or a 

feeder switch at the source distribution equipment or meter.  
 
E. Permanent convenience receptacles may not be utilized during construction. 

 
F. Provide distribution equipment, wiring, and outlets to provide single-phase branch circuits for 

power.  Provide 20-ampere duplex outlets, single-phase circuits for power tools.  
 
1.03 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

A. Provide and maintain incandescent lighting for construction operations to achieve a minimum 
lighting level of 2 watt/sq ft (21 watt/sq m). 

B. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, and lamps as required. 

C. Maintain lighting and provide routine repairs. 
 

    D. Permanent building lighting may be utilized during construction where not removed. 
 
1.04 TEMPORARY HEATING 
 

A. Existing facilities will be occupied and heated by the University when temperatures require.  
Take care to avoid leaving doors open in exterior walls that could compromise heating 
operations. For new construction, the cost of energy will be borne by the Contractor.  Provide 
temporary heating as necessary for construction operations. 

 
B. Supplement with temporary heat devices if needed to maintain the specified conditions for 

construction operations even in existing buildings. 
 

C. Maintain a minimum ambient temperature of 50 degrees F in the areas where construction is in 
progress, unless indicated otherwise in the product Sections. 

 
D. In areas of work with mechanical hot-air heating, clean units and replace filters after Substantial 

Completion. 
 
E. Do not use new equipment for heating after replacement during construction. 

 
1.05 TEMPORARY COOLING 
 

A. Existing facilities are not available. 
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B. Provide and pay for cooling devices and cooling as needed to maintain the specified conditions 

for construction operations.  
 

C. Maintain a maximum ambient temperature of 80 degrees F in the areas where construction is in 
progress, unless indicated otherwise in the specifications. 

 
1.06 TEMPORARY VENTILATION 
 

A. Ventilate the enclosed areas to achieve a curing of materials, to dissipate humidity, and to 
prevent the accumulation of dust, fumes, vapors, or gases. 

 
B. If existing ventilation fans are used during construction, clean fans in areas of work after 

Substantial Completion. 
 
1.07 TELEPHONE SERVICE 
 

A. Provide, maintain, and pay for cell phone service to the field supervisor at the time of project 
mobilization. 

 
1.08 TEMPORARY WATER SERVICE 
 

A. The Owner will pay the cost of temporary water.  Exercise measures to conserve energy.  
Utilize the Owner's existing water system, extend and supplement with temporary devices as 
needed to maintain the specified conditions for construction operations. 

 
B. Extend branch piping with outlets located so that water is available by hoses with threaded 

connections.  Provide temporary pipe insulation if needed to prevent freezing. 
 
1.09 TEMPORARY SANITARY FACILITIES 
 

A. Contractor needs to provide and maintain temporary toilet facilities for use by all construction 
personnel.  Trades people will not be permitted  to use existing facilities within the building. 

 
1.10 FIELD OFFICES AND SHEDS 
 

A. Do not use existing facilities for storage.  Job meetings will be held on campus at a location to 
be chosen by the University. 

 
B. Storage Areas and Sheds:  Size to the storage requirements for the products of the individual 

Sections, allowing for access and orderly provision for the maintenance and for the inspection 
of Products to the requirements of Section 01 6000.  Containers will be permitted within the 
project limit line. 

 
C. Preparation:  Fill and grade the sites for the temporary structures to provide drainage away from 

the buildings. 
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D. Removal:  At the completion of the Work remove the buildings, foundations, utility services, 

and debris.  Restore the areas. 
 
1.11 HOISTING 
 

   A. Contractor is responsible for all hoisting required to facilitate, serve, stock, clean, and complete 
the Work.  Include all costs for Operating Engineers, fuel, delivery and removal, mobilization, 
staging, protection of grades and surfaces, and equipment. 

 
1.12 PARKING/TRAFFIC 
 

A. Workers must park in lots assigned by the University with daily permits.  See Site Utilization 
Plan. 

B. Use of designated existing on-site streets and driveways for construction traffic is permitted.  
Tracked vehicles are not allowed on paved areas. 

 
C. Do not allow heavy vehicles or construction equipment in parking areas. 

 
D. Do not allow vehicle parking on existing sidewalks. 

 
E. Provide and maintain access to fire hydrants and control valves free of obstructions. 

 
F. Remove mud from construction vehicle wheels before entering streets.  Cleanup dirt, rocks, and 

debris left on street from construction vehicles. 
 

G. Use designated existing on-site roads for construction traffic. 
 

H. Maintenance: 
1. Maintain the traffic and parking areas in a sound condition free of excavated material, 

construction equipment, products, mud, snow, and ice. 
2. Maintain existing and permanent paved areas used for construction; promptly repair 

breaks, potholes, low areas, standing water, and other deficiencies, to maintain the paving 
and drainage in original, or specified, condition. 

 
I. Removal, Repair: 

1.   Remove temporary materials and at Substantial Completion. 
2.   Remove underground work and compacted materials to a depth of 2 feet;  fill and grade the  
         site as specified. 
3.   Repair existing and permanent facilities damaged by use, to the original or specified    
         condition. 

 
1.13 PROGRESS CLEANING AND WASTE REMOVAL 
 

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain the site in a clean and 
orderly condition. 
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B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other remote 

spaces, prior to enclosing the space. 
 

C. Broom and vacuum clean the interior areas prior to the start of surface finishing, and continue 
cleaning to eliminate dust. 

 
D. Collect and remove waste materials, debris, and rubbish from the site daily, as necessary to 

prevent an on-site accumulation of waste material, debris, and rubbish, and dispose off-site. 
 

E.    Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers  
         with lids. 

 
1.14 PROJECT IDENTIFICATION    
 

A. Project Identification Sign:  One  painted sign, 32 sq ft  area, bottom 6 feet  above the ground. 
1. Content: 

a.    Project  title, and name of the Owner as indicated on the Contract Documents. 
b.    Names and titles of the authorities. 
c.    Names and titles of the Design Agent and Consultants. 
d.    Name of the Design Agent Contractor. 

2. Graphic Design, Colors, and Style of Lettering:  3 colors, as designated by the Design 
Agent during construction. 

 
B. Project Informational Signs: 

1. Painted informational signs of same colors and lettering as the Project Identification sign, 
or standard products; size lettering to provide legibility at 100-foot distance. 

2. Provide sign at each field office, storage shed, and directional signs to direct traffic into 
and within site.  Relocate as the Work progress requires. 

3. No other signs are allowed without the Owner's permission except those required by law. 
 

C. Design all signs and their structures to withstand a 60-miles/hr-wind velocity. 
 

D. Sign Painter:  Experienced as a professional sign painter for a minimum of three years. 
 

E. Finishes, Painting:  Adequate to withstand weathering, fading, and chipping for the duration of 
construction. 

 
F. Show content, layout, lettering, color, foundation, structure, sizes, and grades of members. 

 
G. Installation: 

1. Install the project identification sign within 15 days after the date of receipt of the 
Purchase Order from State of Rhode Island Department of Administration, Division of 
Purchases. 

2. Erect at the designated location. 
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3. Erect the supports and framing on a secure foundation, rigidly braced and framed to resist 
wind loadings. 

4. Install the sign surface plumb and level, with butt joints. Anchor securely. 
5. Paint exposed surfaces of the sign, supports, and framing. 

 
H. Maintenance:  Maintain the signs and supports clean, repair deterioration and damage. 

 
I. Removal:  Remove the signs, framing, supports, and foundations at the completion of the 

Project and restore the area. 
 
1.15 TRAFFIC REGULATION   
 

A. Signs, Signals, And Devices: 
1. Post Mounted and Wall Mounted Traffic Control and Informational Signs:  As approved 

by local jurisdictions. 
2. Traffic Cones and Drums, Flares and Lights:  As approved by local jurisdictions. 
3. Flag person Equipment:  As required by local jurisdictions. 
4. Police Details: Provide all police details as required by local jurisdictions, including 

payment directly to officers. 
 

B.   Flag Persons:  Provide trained and equipped flag persons to regulate the traffic when  
        construction operations or traffic encroach on the public traffic lanes. 

 
C.   Flares and Lights:  Use flares and lights during the hours of low visibility to delineate the traffic  
        lanes and to guide traffic. 

 
D. Haul Routes:   

1. Consult with the authority having jurisdiction, establish the public thoroughfares to be 
used for haul routes and site access. 

 
E. Traffic Signs and Signals: 

1.      At approaches to the site and on site, install at crossroads, detours, parking areas, and  
         elsewhere as needed to direct the construction and affected public traffic. 
2.  Install and operate automatic traffic control signals to direct and maintain the orderly flow 

of traffic in areas under the Contractor's control, and areas affected by the Contractor's 
operations. 

3. Relocate as the Work progresses, to maintain effective traffic control. 
 

F. Removal: 
1. Remove equipment and devices when no longer required. 
2. Repair damage caused by installation. 
3. Remove post settings to a depth of 2 feet . 
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1.16 BARRIERS 
 

A. Provide barriers to allow for the Owner's use of the site and to protect existing facilities and 
adjacent properties from damage from the construction operations, or demolition. 

 
B. Provide barricades and covered walkways required by governing authorities for public rights-

of-way, or for public access to the building. 
C. Provide protection for plants designated to remain.  Replace damaged plants. 

 
D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 

 
1.17 ENCLOSURES AND FENCING  
 

A. Construction:  Provide 6-ft. high commercial grade chain link fence around on-site equipment 
or areas of site disturbance for the period required to protect work and the public. Equip with 
vehicular and pedestrian gates with locks.  Provide one set of keys to all gates and door locks to 
the Owner. 

 
A. Perform adjustment to the proposed layout as may be directed by the Owner. 

 
B. Interior Enclosures: 

1. Provide temporary partitions and ceilings as indicated to separate the work areas from 
Owner-occupied areas, to prevent penetration of dust and moisture into Owner-occupied 
areas, and to prevent damage to the existing materials and equipment.  

2. Construction:  Framing and reinforced polyethylene, plywood, or gypsum board sheet 
materials with closed joints and sealed edges at intersections with existing surfaces, as 
agreed with the Owner: 
a.   Maximum flame spread rating of 75 in accordance with ASTM E84. 

 
1.18 SECURITY 
 

A. Security Program: 
1. Protect the Work, the existing premises, or the Owner's operations from theft, vandalism, 

and unauthorized entry. 
2. Initiate the program in coordination with the Owner's existing security system at  

mobilization. 
3. Maintain the program throughout the construction period until Owner occupancy of each 

designated area. 
 

B. Entry Control:  Coordinate the access of the Owner's personnel to the site in coordination with 
the Owner's security forces. 

 
1.19 FIRE DETECTION  
 

A. Before beginning any construction operation that can potentially trigger the existing fire alarm 
detection system, notify the Owner through use of the form provided in Section 01 1020.   
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   B. Failure to so notify the Owner will subject the Contractor to a monetary fine for each 

occurrence, should the fire detection system be activated inadvertently by a construction 
activity. 

 
   C. Comply with FM Global insurance underwriting standards and insurer recommendations for 

Hot Work, sprinkler impairment, and site maintenance. 
 

1.20 WATER CONTROL 
 

A. Grade the site to drain.  Maintain excavations free of water.  Provide, operate, and maintain the 
pumping equipment. 

 
B. Protect the site from puddling or running water.  Provide water barriers as required to protect 

the site from soil erosion. 
 
1.21 DUST CONTROL 
 

A. Execute the Work by methods to minimize raising dust from construction operations. 
 

B. Provide positive means to prevent air-borne dust from dispersing into the atmosphere. 
 
1.22 EROSION AND SEDIMENT CONTROL 
 

A. Plan and execute construction by methods to control surface drainage from cuts and fills, from 
borrow and waste disposal areas.  Prevent erosion and sedimentation. 

 
B. Minimize the amount of bare soil exposed at one time. 

 
C. Provide temporary measures such as berms, dikes, and drains, to prevent water flow. 

 
D. Construct fill and waste areas by selective placement to avoid erosive surface silts or clays. 

 
E. Periodically inspect the earthwork to detect evidence of erosion and sedimentation; promptly 

apply corrective measures. 
 
1.23 NOISE CONTROL 
 

A. Provide methods, means, and facilities to minimize noise produced by the construction 
operations. 

 
1.24 PEST CONTROL 
 

A. Provide methods, means, and facilities to prevent pests and insects from damaging the Work, or 
entering the facility. 
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1.25 POLLUTION CONTROL 
 

A. Provide methods, means, and facilities to prevent the contamination of soil, water, and the 
atmosphere from discharge of noxious, toxic substances, and pollutants produced by the 
construction operations. 

 
1.26 RODENT CONTROL 
 

A. Provide methods, means, and facilities to prevent rodents from accessing or invading the 
premises. 

 
1.27 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 
 

A. Remove temporary utilities, equipment, facilities, and materials, prior to Substantial 
Completion.  

 
B. Remove the underground installations to a minimum depth of 2 feet.  Grade the site as 

indicated. 
 

C. Clean and repair the damage caused by installation or use of temporary work. 
 

D. Restore the existing and new facilities used during construction to their original condition.  
 

E. Restore any temporary exterior laydown or storage areas to the original condition.  After each 
use, regrade and reseed as required to meet this requirement.   

 
PART 2 - PRODUCTS 
 
    Not Used. 
 
PART 3 -  EXECUTION 
 
    Not Used. 
 
 
END OF SECTION  
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01 5010 TEMPORARY FACILITIES AND CONTROLS - Attachment A

1.01 SECTION INCLUDES  

1. None.

END OF ATTACHMENT
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SECTION 01 6000 - PRODUCT REQUIREMENTS 
 
PART 1 -  GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Products. 
 

B. Product delivery requirements. 
 

C. Product storage and handling requirements. 
 

D. Product options. 
 

E. Product substitution procedures. 
 
1.02 PRODUCTS 
 

A. Products:  Means new material, machinery, components, fixtures, or systems forming the Work; 
but does not include the machinery or equipment used for the preparation, fabrication, 
conveying, or erection of the Work.  Products may include the existing materials or components 
required or specified for reuse. 

 
B. Furnish products of qualified manufacturers suitable for the intended use.  Furnish products of 

each type by a single manufacturer unless specified otherwise. 
 

C. Do not use materials and equipment removed from the existing premises, except as specifically 
permitted by the Contract Documents. 

 
D. Furnish interchangeable components of the same manufacturer for the components being 

replaced. 
 
1.03 PRODUCT DELIVERY REQUIREMENTS 
 

A. Transport and handle products in accordance with the manufacturer's instructions. 
 

B. Promptly inspect shipments to ensure that the products comply with the requirements, the 
quantities are correct, and the products are undamaged. 

 
C. Provide equipment and personnel to handle the products by methods to prevent soiling, 

disfigurement, or damage. 
 
1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS 
 

A. Store and protect the products in accordance with the manufacturers' instructions. 
B. Store with seals and labels intact and legible. 
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C. Store sensitive products in weather tight, climate controlled, enclosures in an environment 

favorable to the product. 
 

D. For exterior storage of fabricated products, place on sloped supports above the ground. 
 

E. Provide bonded off-site storage and protection when the site does not permit on-site storage or 
protection. 

 
F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to 

prevent the condensation and degradation of products. 
 

G. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with 
foreign matter. 

 
H. Provide equipment and personnel to store the products by methods to prevent soiling, 

disfigurement, or damage. 
 

I. Arrange storage of the products to permit access for inspection.  Periodically inspect to verify 
that the products are undamaged and are maintained in acceptable condition. 

 
1.05 PRODUCT OPTIONS 
 

A. Products Specified by Reference Standards or by Description Only:  Any Product meeting those 
standards or description. 

 
B. Products Specified by Naming One or More Manufacturers:  Products of one of the 

manufacturers named and meeting the specifications, no options or substitutions allowed. 
 

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  
Submit a request for substitution for any manufacturer not named in accordance with the 
following article. 

 
1.06 PRODUCT SUBSTITUTION PROCEDURES 
 

A. Instructions to Bidders specify the time restrictions for submitting requests for Substitutions 
during the bidding period to requirements specified in this section. 

 
B. Substitutions may be considered after the bid only in the following circumstances: 

1.when a product becomes no longer in production following the date of receipt of the 
Purchase Order for this Contract.  Submit certification both that specified product was 
carried in Bid, and is no longer obtainable.  Provide cost change documentation. 

2. there is a significant cost savings offered to the Owner.  Provide price comparison of both 
bid and offered substitution products as well as all collateral costs of the change. 

3. Code changes or site conditions require a different item from that bid.  Submit as for 2 
above. 
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C. Document each request with complete data substantiating the compliance of a proposed 

Substitution with the Contract Documents. 
 

D. A request constitutes a representation that the Bidder: 
1. Has investigated the proposed Product and determined that it meets or exceeds the quality 

level of the specified product. 
2. Will provide the same warranty for the Substitution as for the specified Product. 
3. Will coordinate the installation and make changes to other Work which may be required 

for the Work to be complete with no additional cost to the Owner, including redesign. 
4. Waives claims for additional costs or time extension which may subsequently become 

apparent. 
5. Will reimburse the Owner and the Design Agent for review or redesign services, including 

those associated with re-approval by the authorities having jurisdiction. 
 

E. Substitutions will not be considered when they are indicated or implied on the Shop Drawing or 
Product Data submittals, without a separate written request, or when acceptance will require 
revision to the Contract Documents. 

 
F. Substitution Submittal Procedure, If Permitted Following Contract Award: 

1. Submit three copies of a request for Substitution for consideration, no later than 20 
working days following date of receipt of the Purchase Order for this Contract.  Limit each 
request to one proposed Substitution. 

2. Submit the Shop Drawings, Product Data, and the certified test results attesting to the 
proposed product equivalence.  The burden of proof is on the proposer. 

3. The Design Agent will notify the Contractor in writing of a decision to accept or reject the 
request.  Costs for review time on unsuccessful requests will be included in the next 
change order. 

 
 
PART 2 -  PRODUCTS 
 
  Not Used. 
 
 
PART 3 -  EXECUTION 
 
  Not Used. 
 
 
END OF SECTION 
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A.  No variations in this section for this Project.

END OF ATTACHMENT
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SECTION 01 7000 - EXECUTION REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Examination. 
 

B. Preparation. 
 
C. Field Engineering. 

 
D. Protection of adjacent construction. 

 
E. Cutting and patching. 
 
F. Special procedures. 

 
G. Starting and adjusting of systems. 

     
H. Demonstration and Instructions. 

 
I. Testing, adjusting and balancing. 

 
J. Protecting Installed Construction. 

 
1.02 EXAMINATION 
 

A. Acceptance of Conditions: 
1.       Verify that existing applicable site conditions, substrates, or substrate surfaces are  
          acceptable or meet specific requirements of individual specifications Sections, for  
          subsequent Work to proceed. 
2.       Verify that existing substrate is capable of structural support or attachment of new 
          Work being applied or attached. 
3. Examine and verify specific conditions described in individual specifications  
          Sections. 
4. Verify that utility services are available, of correct characteristics, and in correct  
          locations. 
5.       Beginning of new Work, that relies upon the quality and proper execution of Work 

of a preceding trade, means acceptance of that preceding Work as appropriate for 
the proper execution of subsequent Work. 

6.       Acceptance of preceding Work that can be shown later to have adversely affected   
proper performance of new Work may result in removal and repeat performance of 
all Work involved at no cost to the Owner. 
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1.03 PREPARATION 
 

A. Clean substrate surfaces prior to applying next material or substance. 
 

B. Seal cracks or openings of substrate prior to applying next material or substance. 
 

C. Apply substrate primer, sealer, or conditioner, required or recommended by  
         manufacturer, prior to applying any new material or substance in contact or bond. 

 
D. Prior to the application, installation, or erection of any products and product components, 

perform any other preparatory operations, or surface or substrate modifications, as may 
be specified or directed by product manufacturers. 

 
1.04 FIELD ENGINEERING 
 

A.     Employ a Land Surveyor registered in the State of Rhode Island and acceptable to           
         Design Agent and the Owner if required by subgrade work. 

 
B. Locate and protect survey control and reference points.  Promptly notify Design Agent 

of any discrepancies discovered. 
 

C. Control Datum for survey is to be agreed to with the Design Agent. 
 

D. Verify setbacks and easements, if any; confirm drawing dimensions and elevations.      
    

E. Provide field-engineering services.  Establish elevations, lines, and levels, utilizing 
recognized engineering survey practices. 

 
F. Submit a copy of site drawings and certificate signed by the Land Surveyor that the 

elevations and locations of the Work are in conformance with the Contract Documents. 
 

G. Maintain a complete and accurate log of control and survey work as it progresses. 
 

H. If required by the Owner, on completion of foundation walls and major site 
improvements, prepare a certified survey illustrating dimensions, locations, angles, and 
elevations of construction and site work. 

 
I. Protect survey control points prior to starting site work; preserve permanent reference 

point during construction. 
 
J. Promptly report to Design Agent the loss or destruction of any reference point or 

relocation required because of changes in grades or other reasons. 
 

K. Replace dislocated survey control point based on original survey control.  Make no 
changes without prior written notice to Design Agent. 
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1.05 PROTECTION OF ADJACENT CONSTRUCTION 
 

A.     Protect existing adjacent properties and provide special protection where specified in       
         individual Specification Sections. 

 
B.    Provide protective coverings at wall, projections, jambs, sills, and soffits of existing        

   openings. 
 

C.    Protect existing finished floors, stairs, and other existing surfaces from traffic, dirt,          
   wear, damage, or movement of heavy objects, by protecting with durable sheet                
   materials. 

 
D. Cover and protect furnishings, materials and equipment within the spaces receiving new 

work.  Move items as necessary to install new work and return them to original locations 
at the close of construction in that area. 

 
E.    Repair adjacent properties damaged by construction operations to original condition to    

   the satisfaction of the Owner. 
 

F.    Prohibit unnecessary traffic from existing landscaped areas. 
 
    G. Restore grassed landscaped areas damaged by construction operations to full healthy       
            growth, by installing loam and sod to the requirements, and under the supervision of, the 
            University's Associate Director of Lands and Grounds.  
 
1.06         CUTTING AND PATCHING 
 

A. Employ skilled and experienced installers to perform cutting and patching. 
 

B. Submit written request in advance of cutting or altering elements which affect: 
1.      Structural integrity of element. 
2.    Integrity of weather-exposed or moisture-resistant elements. 
3.    Efficiency, maintenance, or safety of element. 
4.    Visual qualities of sight-exposed elements. 
5.    Existing construction, or Work of separate contractor. 

 
C. Execute cutting, fitting, and patching including excavation and fill, to complete Work, 

and to: 
1.      Fit the several parts together, to integrate with other Work. 
2.    Uncover Work to install or correct ill-timed Work. 
3.    Remove and replace defective and non-conforming Work. 
4.    Remove samples of installed Work for testing. 
5.    Provide openings in elements of Work for penetrations of mechanical and electrical 

   Work. 
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D. Execute Work by methods that will avoid damage to other Work, and provide proper 

surfaces to receive patching and finishing. 
 

E. Cut masonry, concrete, and other rigid materials using masonry saw or core drill. 
 

F. Remove ceiling tiles as necessary to access areas of work.  Store and replace carefully to 
avoid damage.  Replace all ceiling tiles damaged during the work with new tiles to 
match.  Repair ACT grid damaged during the work in accordance with this section. 

 
G. Restore Work with new Products in accordance with requirements of Contract 

Documents. 
 

H. Fit Work tight to pipes, sleeves, ducts, conduits, and other penetrations through surfaces. 
 

I. Maintain integrity of wall, ceiling, or floor construction; completely seal voids. 
 

J. At penetration of fire rated partitions, ceiling, or floor construction, completely seal 
voids with fire rated or fire resistant material in accordance with Specifications, to full 
thickness of the penetrated element. 

 
K. Refinish surfaces to match adjacent finishes.  For continuous surfaces, refinish to nearest 

intersection; for an assembly, refinish entire unit. 
 

L. Identify any hazardous substance or conditions exposed during the Work to the Owner 
and Design Agent for decision or remedy. 

 
M. See General Conditions for additional requirements. 

 
1.07         SPECIAL PROCEDURES 
 

A.      Materials:  As specified in product Sections; match existing with new products, or          
          salvaged products as appropriate, for patching  and extending work. 

 
B.      Employ skilled and experienced installer to perform alteration work. 

 
C.      Cut, move, or remove items as necessary for access to alterations and renovation Work. 
          Replace and  restore at completion. 

 
D.      Remove unsuitable material not marked for salvage, such as rotted wood, corroded         
          metals, and deteriorated masonry and concrete.  Replace materials as specified for          
          finished Work. 

 
E.       Remove debris and abandoned items from area and from concealed spaces. 

 



        Standard Contract Documents-State Bid 
       
  

Rev. 1/2/14   EXECUTION REQUIREMENTS 
                                                                                 01 7000-5 
      

F.       Prepare surface and remove surface finishes to provide installation of new Work and      
          finishes. 
 
G.      Close openings in exterior surfaces to protect existing Work from weather and extremes 
          of temperature and humidity.   
 
H.      Remove, cut, and patch Work in a manner to minimize damage and to provide means of 
          restoring products and finishes to original or specified condition. 

 
I.    Refinish existing visible surfaces to remain in renovated rooms and spaces to specified   

   condition for each material, with a neat transition to adjacent finishes. 
     
J. Where new Work abuts or aligns with existing, provide a smooth and even transition.      

Patch Work to match existing adjacent Work in texture and appearance. 
 

K.     When finished surfaces are cut so that a smooth transition with new Work is not              
         possible, terminate existing surface along a straight line at a natural line of division and   
         submit recommendation to Design Agent for review. 
 
L.      Where a change of plane of 1/4 inch or more occurs, submit recommendation for            
          providing a smooth transition to Design Agent for review. 

 
   M.      Trim existing doors as necessary to clear new floor finish.  Refinish trim as required. 

 
N.      Patch or replace portions of existing surfaces which are damaged, or showing other        
          imperfections. 
 
O.      Finish surfaces as specified in individual product Sections, or as indicated on the            
          Drawings. 

      
1.08      STARTING AND ADJUSTING OF SYSTEMS 
 

A. Coordinate schedule for starting and adjusting of various equipment and systems. 
 

B. Notify Design Agent and Owner seven days prior to starting and adjusting of each item. 
 

C. Verify that each piece of equipment or system has been checked for proper lubrication,  
drive rotation, belt tension, control sequence, or other conditions which may cause 
damage. 

 
D. Verify that tests, meter readings and specified electrical characteristics agree with those 

required by the equipment or system manufacturer. 
 

E. Verify wiring and support components for equipment are complete and tested. 
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F. Execute starting and adjusting under supervision of responsible Contractor's personnel or 
manufacturer's representative, in accordance with manufacturer's instructions. 

 
G. Adjust operating Products and equipment to ensure smooth and unhindered operation. 
 
H. When specified in individual specifications Section, require manufacturer to provide 

authorized representative to be present at the site to inspect, check, and approve 
equipment or system installation prior to starting, and to supervise placing of equipment 
or system in operation. 

 
I. Submit a written report in accordance with Section 01 4000 that equipment or system 

has been properly installed and is functioning correctly. 
 
1.09 DEMONSTRATION AND INSTRUCTIONS 
 

A.  Demonstrate operation and maintenance of Products to Owner's personnel two weeks     
 prior to date of Substantial Completion. 

 
B.  For equipment or systems requiring seasonal operation, perform demonstration for other 

 season within six months. 
 

C.  Utilize operation and maintenance manuals as basis for instruction.  Review contents of 
 manuals with Owner's personnel in detail to explain all aspects of operation and 

         maintenance. 
 

D.  Demonstrate start-up, operation, control, adjustment, trouble shooting, servicing, 
maintenance,   and shutdown of each item of equipment at scheduled or agreed upon   
times, at equipment or system location. 

 
E.  Prepare and insert additional data in operations and maintenance manuals when need for 

 additional data becomes apparent during instruction. 
 
1.10 TESTING, ADJUSTING, AND BALANCING 
 

A. Submit, for the Owner's approval, the name of an independent firm to perform testing of 
fire systems.  The independent firm's services will be paid for by the Contractor. 

 
B. The independent firm will perform services specified in individual specifications 

Sections. 
 

C. Reports will be submitted by the independent firm to the Design Agent and the Owner 
indicating observations and test results, indicating compliance or non-compliance with 
specified requirements and with the requirements  of the Contract Documents. 

 
1.11      PROTECTING INSTALLED CONSTRUCTION 
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A.   Protect installed Work and provide special protection where specified in individual  
        specification sections. 

 
B.   Provide temporary and removable protection for installed products. Control activity in     

  immediate work area to prevent damage. 
 

C.   Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 
 

D.   Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or          
  movement of heavy objects, by protecting with durable sheet materials. 

 
E.     Repair or replace installed Work damaged by construction operations, as directed by the 
        Design Agent. 

 
 
PART 2 - PRODUCTS 
 
             Not Used. 
 
 
PART 3 - EXECUTION 
 
             Not Used. 
 
 
END OF SECTION 
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A.  Daily Attendance Form

1. Maintain Daily Attendance Form acceptable to the Department of Labor and 
Training for all projects with a contract value over $1Million.  Submit as 
requested.

END OF ATTACHMENT
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DOCUMENT 01 7320– WASTE MANAGEMENT 

PART 1  GENERAL 

1.01 WASTE MANAGEMENT REQUIREMENTS 

A. Owner requires that this project generate the least amount of trash and waste possible. 

B. Employ processes that ensure the generation of as little waste as possible due to error, poor 
planning, breakage, mishandling, contamination, or other factors. 

C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as 
economically feasible. 

D. Required Recycling, Salvage, and Reuse:  The following may not be disposed of in landfills or 
by incineration: 
1. Aluminum and plastic beverage containers. 
2. Corrugated cardboard. 
3. Wood pallets. 
4. Clean dimensional wood:  May be used as blocking or furring. 
5. Land clearing debris, including brush, branches, logs, and stumps. 
6. Metals, including packaging banding, metal studs, sheet metal, structural steel, piping, 

reinforcing bars, door frames, and other items made of steel, iron, galvanized steel, 
stainless steel, aluminum, copper, zinc, lead, brass, and bronze. 

7. Glass. 
8. Gypsum drywall and plaster. 
9. Plastic buckets. 
10. Paper, including wrapping, newsprint, and office. 

E. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration, 
recycling, salvage, and reuse must be reported regardless of to whom the cost or savings 
accrues; use the same units of measure on all reports. Submit in accordance with Section 01 
3300.  

F. Contractor shall develop and follow a Waste Management Plan designed to implement these 
requirements. 

G. Methods of trash/waste disposal that are not acceptable are: 
1. Burning on the project site. 
2. Burying on the project site. 
3. Dumping or burying on other property, public or private. 
4. Other illegal dumping or burying. 

H. Regulatory Requirements:  Contractor is responsible for knowing and complying with regulatory 
requirements, including but not limited to Federal, state and local requirements, pertaining to 
legal disposal of all construction and demolition waste materials. 

1.02 RELATED REQUIREMENTS 

A. Section 01 3000 - Administrative Requirements:  Additional requirements for project meetings, 
reports, submittal procedures, and project documentation. 

B. Section 01 5000 - Temporary Facilities and Controls:  Additional requirements related to 
trash/waste collection and removal facilities and services. 

C. Section 01 6000 - Product Requirements:  Waste prevention requirements related to delivery, 
storage, and handling. 

D. Section 01 7000 - Execution Requirements:  Trash/waste prevention procedures related to 
demolition, cutting and patching, installation, protection, and cleaning. 
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1.03 DEFINITIONS 

A. Clean:  Untreated and unpainted;  not contaminated with oils, solvents, caulk, or the like. 

B. Construction and Demolition Waste:  Solid wastes typically including building materials, 
packaging, trash, debris, and rubble resulting from construction, remodeling, repair and 
demolition operations. 

C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity, 
toxicity or reactivity. 

D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility, 
corrosivity, toxicity, or reactivity. 

E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long period of 
exposure. 

F. Recyclable:  The ability of a product or material to be recovered at the end of its life cycle and 
remanufactured into a new product for reuse by others. 

G. Recycle:  To remove a waste material from the project site to another site for remanufacture into 
a new product for reuse by others. 

H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for the purpose of using the altered form.  Recycling does not include 
burning, incinerating, or thermally destroying waste. 

I. Return:  To give back reusable items or unused products to vendors for credit. 

J. Reuse:  To reuse a construction waste material in some manner on the project site. 

K. Salvage:  To remove a waste material from the project site to another site for resale or reuse by 
others. 

L. Sediment:  Soil and other debris that has been eroded and transported by storm or well 
production run-off water. 

M. Source Separation:  The act of keeping different types of waste materials separate beginning 
from the first time they become waste. 

N. Toxic:  Poisonous to humans either immediately or after a long period of exposure. 

O. Trash:  Any product or material unable to be reused, returned, recycled, or salvaged. 

P. Waste:  Extra material or material that has reached the end of its useful life in its intended use.  
Waste includes salvageable, returnable, recyclable, and reusable material. 

1.04 SUBMITTALS 

A. See Section 01 3300 for submittal procedures. 

B. Waste Management Plan:  Include the following information: 
1. Analysis of the trash and waste projected to be generated during the entire project 

construction cycle, including types and quantities. 
2. Landfill Options: The name, address, and telephone number of the landfill(s) where 

trash/waste will be disposed of, the applicable landfill tipping fee(s), and the projected cost 
of disposing of all project trash/waste in the landfill(s). 

3. Landfill Alternatives:  List all waste materials that will be diverted from landfills by reuse, 
salvage, or recycling. 

4. Meetings:  Describe regular meetings to be held to address waste prevention, reduction, 
recycling, salvage, reuse, and disposal. 
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5. Materials Handling Procedures:  Describe the means by which materials to be diverted 

from landfills will be protected from contamination and prepared for acceptance by 
designated facilities; include separation procedures for recyclables, storage, and 
packaging. 

6. Transportation:  Identify the destination and means of transportation of materials to be 
recycled; i.e. whether materials will be site-separated and self-hauled to designated 
centers, or whether mixed materials will be collected by a waste hauler. 

C. Waste Disposal Reports:  Submit at specified intervals, with details of quantities of trash and 
waste, means of disposal or reuse, and costs; show both totals to date and since last report. 
1. Submit updated Report with each Application for Progress Payment; failure to submit 

Report will delay payment. 
2. Submit Report on a form acceptable to Owner. 
3. Landfill Disposal:  Include the following information: 

a. Identification of material. 
b. Amount, in tons or cubic yards, of trash/waste material from the project disposed of in 

landfills. 
c. State the identity of landfills, total amount of tipping fees paid to landfill, and total 

disposal cost. 
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and 

cost. 
4. Incinerator Disposal:  Include the following information: 

a. Identification of material. 
b. Amount, in tons or cubic yards, of trash/waste material from the project delivered to 

incinerators. 
c. State the identity of incinerators, total amount of fees paid to incinerator, and total 

disposal cost. 
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and 

cost. 
5. Recycled and Salvaged Materials:  Include the following information for each: 

a. Identification of material, including those retrieved by installer for use on other 
projects. 

b. Amount, in tons or cubic yards, date removed from the project site, and receiving 
party. 

c. Transportation cost, amount paid or received for the material, and the net total cost or 
savings of salvage or recycling each material. 

d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and 
cost. 

e. Certification by receiving party that materials will not be disposed of in landfills or by 
incineration. 

6. Material Reused on Project:  Include the following information for each: 
a. Identification of material and how it was used in the project. 
b. Amount, in tons or cubic yards. 
c. Include weight tickets as evidence of quantity. 

7. Other Disposal Methods:  Include information similar to that described above, as 
appropriate to disposal method. 

PART 2  PRODUCTS (not used) 

PART 3  EXECUTION 

3.01 WASTE MANAGEMENT PROCEDURES 

A. See Section 01 1000 for list of items to be salvaged from the existing building for relocation in 
project or for Owner. 
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B. See Section 01 3000 for additional requirements for project meetings, reports, submittal 
procedures, and project documentation. 

C. See Section 01 5000 for additional requirements related to trash/waste collection and removal 
facilities and services. 

D. See Section 01 6000 for waste prevention requirements related to delivery, storage, and 
handling. 

E. See Section 01 7000 for trash/waste prevention procedures related to demolition, cutting and 
patching, installation, protection, and cleaning. 

3.02 WASTE MANAGEMENT PLAN IMPLEMENTATION 

A. Manager:  Designate an on-site person or persons responsible for instructing workers and 
overseeing and documenting results of the Waste Management Plan. 

B. Communication:  Distribute copies of the Waste Management Plan to job site foreman, each 
subcontractor, Owner, Owner’s Recycling and Solid Waste Coordinator, and Design Agent. 

C. Instruction:  Provide on-site instruction of appropriate separation, handling, and recycling, 
salvage, reuse, and return methods to be used by all parties at the appropriate stages of the 
project. 

D. Meetings:  Discuss trash/waste management goals and issues at project meetings. 
1. Pre-bid meeting. 
2. Pre-construction meeting. 
3. Regular job-site meetings. 

E. Facilities:  Provide specific facilities for separation and storage of materials for recycling, 
salvage, reuse, return, and trash disposal, for use by all contractors and installers. 
1. Provide containers as required. 
2. Provide adequate space for pick-up and delivery and convenience to subcontractors. 
3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to 

avoid contamination of materials. 

F. Hazardous Wastes:  Separate, store, and dispose of hazardous wastes according to applicable 
regulations. 

G. Recycling:  Separate, store, protect, and handle at the site identified recyclable waste products 
in order to prevent contamination of materials and to maximize recyclability of identified 
materials.  Arrange for timely pickups from the site or deliveries to recycling facility in order to 
prevent contamination of recyclable materials. 

H. Reuse of Materials On-Site:  Set aside, sort, and protect separated products in preparation for 
reuse. 

I. Salvage:  Set aside, sort, and protect products to be salvaged for reuse off-site. 

END OF SECTION 
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01 7330 WASTE MANAGEMENT - Attachment A

A.  No variations in this section for this Project.

END OF ATTACHMENT
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SECTION 01 7800 - CLOSEOUT REQUIREMENTS 
 
PART 1 -  GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Closeout procedures. 
 

B. Quality assurance. 
 

C. Maintenance service. 
 

D. Operations and maintenance manuals. 
 

E. Materials and finishes manuals. 
 

F. Equipment and systems manuals. 
 
    G.     Spare parts and maintenance materials. 

 
H. Product warranties and product bonds. 

 
I. Project Record documents. 

 
 
1.02 CLOSEOUT PROCEDURES 
 

A. Submit a written certification that the Contract Documents have been reviewed, the Work has   
        been inspected, and that the Work is complete in accordance with the Contract Documents and            
        is ready for the Owner's review. 

 
B.  Provide submittals to Design Agent that are required by governing or other authorities, 

including 
       abatement invoices correctly prepared as proscribed in the abatement plan.  Failure to include 
       correctly prepared abatement invoices will delay issuing of final payment. 
   
C.  Provide submittals to Design Agent that are required by the governing or other authorities, 

including 
       the following closeout documents: 

1. AIA Document G706 - Contractor's Affidavit of Payment of Debts and Claims 
2. AIA Document G706A - Contractor's Affidavit of Release of Liens 
3. AIA Document G707 - Consent of Surety to Final payment 

 
 D. Submit final Application for Payment identifying total adjusted Contract Sum, previous   
         payments, and sum remaining due.   
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     E. The Owner will occupy all portions of the building after Substantial Completion as specified 
in Section 01 1000. 

 
1.03 QUALITY ASSURANCE 
 

A. Employ personnel assembling submittals experienced in the maintenance and the operation of 
the described products and systems. 

 
1.04 MAINTENANCE SERVICE 
 

A. Submit a contract for furnishing service and maintenance of the components indicated in the 
specification Sections for one year from date of Substantial Completion, or during the warranty 
period, whichever period of time is the longest. 

 
B. Provide for an examination of the system components at a frequency consistent with reliable 

operation.  Clean, adjust, and lubricate as required.    
 

C. Include a systematic cleaning, examination, adjustment, and lubrication of the components.  
Repair or replace the parts whenever required.  Use the parts produced by the manufacturer of 
the original component. 

 
D. Do not assign or transfer the maintenance service to an agent or Subcontractor without the prior 

written consent of the Owner. 
 
1.05 OWNER’S MANUALS 
 

A. Submit the data for Operations and Maintenance, Materials and Finishes, and Equipment and 
Systems Manuals bound in 8-1/2 x 11 inch text pages, in minimum 2 inch size three D side ring 
commercial quality binders with durable cleanable plastic covers. 

 
B. Prepare binder covers with the printed title of the manual, title of the project, and the subject 

matter of binder. Label each spine with the following: Building, project or facility name, OCP 
project number, submission date. 

 
C. Internally subdivide the binder contents with permanent page dividers, logically organized as 

described below; with tab titling clearly printed under reinforced laminated plastic tabs. 
 

D. Drawings:  Provide with reinforced punched binder tab.  Bind in with the text; fold the larger 
drawings to the size of the text pages. 

 
E. Submit two copies of a preliminary draft of the proposed formats and outline of the contents 

before the start of work.  The Design Agent and its consultants will review drafts and return 
one copy with comments. 
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F. Submit one copy of the completed volumes 15 days prior to final inspection for final review.  
This copy will be reviewed and returned after final inspection, with the Design Agent’s 
comments.  Revise the content of the document sets as required prior to final submission. 

 
G. Submit three sets of revised final volumes plus electronic copy in final form within ten days 

after final inspection. 
 
1.06 OPERATIONS AND MAINTENANCE MANUALS 
 

A. Contents:  Prepare the Table of Contents for each volume, with each product or system  
        description identified, in three parts as follows: 

1. Part 1:  Directory, listing the names, addresses, and telephone numbers of the Design 
Agent, its Consultants, Contractor, Subcontractors, and major equipment suppliers. 

2. Part 2:  Operation and maintenance instructions, arranged by system and subdivided by 
the specification Section.  For each category, identify the names, addresses, and 
telephone numbers of the Subcontractors and suppliers.  Identify the following: 
a. Significant design criteria. 
b. List of equipment. 
c. Parts list for each component. 
d. Operating instructions. 
e. Maintenance instructions for equipment and systems. 
f. Maintenance instructions for [special] finishes, including recommended cleaning 

methods and materials, and special precautions identifying detrimental agents. 
3.     Part 3:  Project documents and certificates, including the following: 

a. Shop drawings and product data. 
b. Air and water balance reports. 
c. Certificates. 
d. Originals of warranties and bonds. 

 4.     Part 4:  Scan entire manual and provide 3 copies on disc in electronic PDF format. 
 
1.07      MATERIALS AND FINISHES MANUALS 
 

A. Building Products, Applied Materials, and Finishes:  Include product data, with the catalog 
number, size, composition, and the color and texture designations.  Include information for re-
ordering custom manufactured products. 

 
B. Instruction for Care and Maintenance:  include manufacturer's instructions for cleaning agents 

and methods, precautions against detrimental agents and methods, and a recommended 
schedule for cleaning and maintenance. 

 
C. Moisture Protection and Weather Exposed Products:  Include product data listing applicable 

reference standards, chemical composition, and details of installation.  Include 
recommendations for inspections, maintenance, and repair. 

 
D. Additional Requirements:  As specified in the individual product specification Sections. 

 



        Standard Contract Documents-State Bid 
       
  

Rev. 1/2/14   CLOSEOUT REQUIREMENTS 
                                                                                01 7800-4 
       

E. Include a listing in the Table of Contents for design data, with a tabbed flysheet and a space 
for the insertion of data. 

 
1.08 EQUIPMENT AND SYSTEMS MANUALS 
 

A. For equipment, or component parts of equipment put into service during construction and  
         operated by the Owner, submit documents within 10 days after acceptance. 
 
B. Each Item of Equipment and Each System:  Include a description of the unit or system, and 

the component parts.  Identify the function, normal operating characteristics, and limiting 
conditions.  Include performance curves, with priming data and tests, and complete 
nomenclature and model number of replaceable parts. 

 
C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and 

communications; typed. 
 

D. Include color-coded wiring diagrams as installed. 
 

E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions 
and sequences.  Include regulation, control, stopping, shutdown, and emergency instructions.  
Include summer, winter, and special operating instructions. 

 
F. Maintenance Requirements:  Include routine procedures and guide for preventative 

maintenance and troubleshooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 

 
G. Include a servicing and lubricating schedule, and a list of lubricants required. 
 
H. Include the manufacturer's printed operation and maintenance instructions. 

 
I. Include sequence of operation by the controls manufacturer. 

 
J. Include the original manufacturer's parts list, illustrations, assembly drawings, and diagrams 

required for maintenance. 
 

K. Include control diagrams by the controls manufacturer as installed. 
 

L. Include the Contractor's coordination drawings, with color-coded piping diagrams as installed. 
 

M. Include charts of valve tag numbers, with the location and function of each valve, keyed to the 
flow and control diagrams. 

 
N. Include a list of the original manufacturer's spare parts, current prices, and recommended 

quantities to be maintained in storage. 
 

O. Include test and balancing reports as specified in Section 01 4000. 
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P. Additional Requirements:  As specified in the individual product specification Sections. 
 

1.09      SPARE PARTS AND MAINTENANCE PRODUCTS 
 

A. Furnish spare parts, maintenance, and extra products (attic stock) in the quantities specified in 
the individual specification Sections. 

 
B. Deliver to the Project site and place in a location as directed by the Owner; obtain a receipt 

prior to final payment.    
 
1.10     PRODUCT WARRANTIES AND PRODUCT BONDS 
 

A. Obtain warranties and bonds executed in duplicate by the responsible subcontractors, 
suppliers, and manufacturers, within 10 days after the completion of the applicable item of 
work. 

 
B. Execute and assemble the transferable warranty documents and bonds from the 

subcontractors, suppliers, and manufacturers. 
 

C. Verify that the documents are in the proper form, contain full information, and are notarized. 
 

D. Co-execute the submittals when required. 
 

E. Include in the Operations and Maintenance Manuals within the appropriate material 
specification section. 

 
F. Submit prior to the final Application for Payment. For items of Work for which acceptance is 

delayed beyond the Date of Substantial Completion, submit within 10 days after acceptance, 
listing the date of acceptance as the beginning of the warranty or bond period. 

 
1.11     PROJECT RECORD DOCUMENTS 
 

A. Maintain on the site one set of the following record documents; record actual revisions of the  
         Work for all trades:   

1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. Reviewed Shop Drawings, Product Data, and Samples. 
6.     Manufacturer's instructions for assembly, installation, and adjusting.  

 
B. Ensure the entries are complete and accurate, enabling future reference by the Owner. 

 
C. Store the record documents separate from the documents used for construction. 
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D. Record information concurrent with the construction progress, not less than weekly. 
 

E. Specifications:  Legibly mark and record at each product Section description of the actual 
products installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates utilized. 
3. Changes made by Addenda and modifications. 

 
F. Record Drawings and Shop Drawings:  Legibly mark each item to record the actual  
         construction including: 

1. Measured horizontal and vertical locations of the underground utilities and appurtenances, 
referenced to permanent surface improvements. Include the locations and description of 
any existing utility lines and other existing installations of any kind or description 
encountered during construction.  Note all changes in size, material, location, and 
elevation of all new or abandoned underground utility lines and pertinent work, including 
site grading.  Document topography and drainage changes.  Show the location of all 
valves, manholes, etc. and include dimensions to permanent features such as building 
corners.  Note direction of each new valve opening.  Show clearances between new 
utilities and existing crossed lines.  Locate all bends, thrust blocks, and other restraints. 

2. The placement, size, and type of any fire extinguishers. 
3. Measured locations of internal utilities and appurtenances concealed in the construction. 
4. Field changes of dimension and detail. 
5. Details not on the original Contract drawings. 

 
G.  Legibly marked Specifications, and legibly marked Record Drawings and Shop Drawings  
         shall constitute the Project Record Documents in paper form. 
 
H. At completion of the Work of the Contract, the Contractor shall retain competent drafting 

personnel to transfer the information from the Project Record Documents in paper form to 
editable electronic formats to create “As-Built” Documents on base files provided by the Design 
Agent.  The record construction drawings shall be produced in both AutoCAD format plus a 
record PDF copy of each drawing.  AutoCAD files shall include all XREF, font, image, shape, 
and plot files.  PDF files shall be saved full sheet size. The record Project Manual shall be in 
Microsoft Word form plus a record PDF of the entire manual. The electronic media containing 
this information will constitute the Project Record Documents in digital form, sometimes 
referred to as the  “As-Built” Documents.  Acceptable media are write-protected CD-R format 
discs or flash drives.   Submit one full size printed set of drawings and specifications on 20 lb. 
white bond made from the As-Built files in addition to the electronic media.  

 
I. Associated materials including but not limited to the following are also required to be submitted 

at project close-out:  shop drawings and cut sheets, RFIs, correspondence and meeting minutes, 
LEED scorecards, construction progress photographs, DEM permits including generator 
permits, certificates including Final Certificate of Occupancy, boiler and elevator certificates, 
easement rights, National Grid Rebate Applications, test and inspection documentation 
including fire pump test data, asbestos abatement plans and manifests.  These materials may be 



        Standard Contract Documents-State Bid 
       
  

Rev. 1/2/14   CLOSEOUT REQUIREMENTS 
                                                                                01 7800-7 
       

submitted in either paper or PDF digital format, organized by specification number, and clearly 
labeled.  If paper copies are submitted, each box must be clearly labeled as to specific contents. 

 
J. If the project required geotechnical, archeological, or other miscellaneous studies or other 

reports, these shall also be submitted as Record Document in either paper or digital format. 
 

K. Labeling:  In all cases, paper or digital submissions must contain the following information:  
Building, project or facility name, OCP Project number, submission date, and specific content 
index. 

 
L. No review or receipt of Project Record Documents by the Design Agent or the Owner shall be 

interpreted as a waiver of any deviation from the Contract Documents or Shop Drawings, or in 
any way relieve the Contractor from responsibility to perform the Work in accordance with the 
Contract Documents and the Shop Drawings. 

 
M. Update the on-site Project Record Documents on a regular basis.  Monthly payments will not 

            be processed if Project Record Documents are not maintained up to date.    
 
 
PART 2 -  PRODUCTS 
 
             Not used. 
 
 
PART 3 -  EXECUTION 
 
             Not used. 
 
 
END OF SECTION 
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01 7810 CLOSEOUT REQUIREMENTS - Attachment A

A.  No variations in this section for this Project

END OF ATTACHMENT
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SECTION 09 9000

PAINTS AND COATINGS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Surface preparation.

B. Field application of paints, stains, varnishes, and other coatings.

C. Scope:  Finish all newly installed surfaces exposed to view, unless fully factory-finished and 
unless otherwise indicated.  Carry finish to a break in the surface plane.  Match all existing 
colors.  Include the following:
1. Electrical:

a. In finished areas, paint all insulated and exposed pipes, conduit, boxes, insulated and 
exposed ducts, hangers, brackets, collars and supports, mechanical equipment, and 
electrical equipment, unless otherwise indicated.

D. Do Not Paint or Finish the Following Items:
1. Items fully factory-finished unless specifically so indicated; materials and products having 

factory-applied primers are not considered factory finished.
2. Items indicated to receive other finishes.
3. Items indicated to remain unfinished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of 

equipment.
5. Stainless steel, anodized aluminum, bronze, terne, and lead items.
6. Floors, unless specifically so indicated.
7. Ceramic and other tiles.
8. Glass.
9. Concealed pipes, ducts, and conduits.

1.02 RELATED REQUIREMENTS

A. Section 05500 - Metal Fabrications:  Shop-primed items.

B. Section 05510 - Metal Stairs:  Shop-primed items.

1.03 DEFINITIONS

A. Conform to ASTM D 16 for interpretation of terms used in this section.

1.04 REFERENCE STANDARDS

A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for 
Architectural Coatings; U.S. Environmental Protection Agency; current edition.

B. ASTM D 16 - Standard Terminology for Paint, Related Coatings, Materials, and Applications; 
2008.

1.05 SUBMITTALS

A. See Section 01300 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on all finishing products, including VOC content.

C. Samples:
1. Submit two painted samples, illustrating selected colors and textures for each color and 

system selected with specified coats cascaded.  Submit on tempered hardboard, 12x12 inch 
in size.
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1.06 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.

B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number, brand 
code, coverage, surface preparation, drying time, cleanup requirements, color designation, and 
instructions for mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of 90 
degrees F, in ventilated area, and as required by manufacturer's instructions.

1.07 FIELD CONDITIONS

A. Do not apply materials when surface and ambient temperatures are outside the temperature 
ranges required by the paint product manufacturer.

B. Follow manufacturer's recommended procedures for producing best results, including testing of 
substrates, moisture in substrates, and humidity and temperature limitations.

C. Provide lighting level of 80 ft candles measured mid-height at substrate surface.

PART 2  PRODUCTS

2.01 MANUFACTURERS

A. Provide all paint and coating products used in any individual system from the same 
manufacturer; no exceptions.

B. Provide all paint and coating products from the same manufacturer to the greatest extent 
possible.

C. Paints:
1. ICI Paints:  www.icipaintsinna.com.
2. Benjamin Moore & Co:  www.benjaminmoore.com.
3. PPG Architectural Finishes, Inc:  www.ppgaf.com.
4. Pratt & Lambert Paints:  www.prattandlambert.com.

2.02 PAINTS AND COATINGS - GENERAL

A. Paints and Coatings:  Ready mixed, unless intended to be a field-catalyzed coating.
1. Provide paints and coatings of a soft paste consistency, capable of being readily and 

uniformly dispersed to a homogeneous coating, with good flow and brushing properties, 
and capable of drying or curing free of streaks or sags.

2. For opaque finishes, tint each coat including primer coat and intermediate coats, one-half 
shade lighter than succeeding coat, with final finish coat as base color.

3. Supply each coating material in quantity required to complete entire project's work from a 
single production run.

4. Do not reduce, thin, or dilute coatings or add materials to coatings unless such procedure 
is specifically described in manufacturer's product instructions.

B. Primers:  Where the manufacturer offers options on primers for a particular substrate, use 
primer categorized as "best" by the manufacturer.

C. Volatile Organic Compound (VOC) Content:  
1. Provide coatings that comply with the most stringent requirements specified in the 

following:
a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards for 

Architectural Coatings.
2. Determination of VOC Content:  Testing and calculation in accordance with 40 CFR 59, 

Subpart D (EPA Method 24), exclusive of colorants added to a tint base and water added 
at project site; or other method acceptable to authorities having jurisdiction.

http://www.benjaminmoore.com/
http://www.ppgaf.com/
http://www.prattandlambert.com/
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D. Colors:  To be selected from manufacturer's full range of available colors.
1. Selection to be made by Architect after award of contract.
2. In finished areas, finish pipes, ducts, conduit, and equipment the same color as the 

wall/ceiling they are mounted on/under.

2.03 PAINT SYSTEMS - INTERIOR

A. Wood and Panel products, Transparent, Stain:
1. One coat of stain.
2. One coat sealer.
3. Satin: Architect to select from manufacturers standard color selection.

B. Concrete/Masonry, Opaque, Latex, 3 Coat:
1. One coat of block filler.
2. Semi-gloss:  Two coats of latex enamel.

C. Ferrous Metals, Unprimed, Latex, 3 Coat:
1. One coat of latex primer.
2. Semi-gloss:  Two coats of latex enamel.

D. Ferrous Metals, Primed, Latex, 2 Coat:
1. Touch-up with latex primer.
2. Semi-gloss:  Two coats of latex enamel.

E. Galvanized Metals, Latex, 3 Coat:
1. One coat galvanize primer.
2. Semi-gloss:  Two coats of latex enamel.

F. Gypsum Board/Plaster, Latex, 3 Coat:
1. One coat of alkyd primer sealer.
2. Semi-gloss: Two coats of latex enamel.

G. Gypsum Board/Plaster, Latex-Acrylic, 2 Coat:
1. One coat of latex primer sealer.
2. Flat:  One coat of latex-acrylic ceiling enamel.

2.04 ACCESSORY MATERIALS

A. Accessory Materials:  Provide all primers, sealers, cleaning agents, cleaning cloths, sanding 
materials, and clean-up materials required to achieve the finishes specified whether specifically 
indicated or not; commercial quality.

B. Patching Material:  Latex filler.

C. Fastener Head Cover Material:  Latex filler.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that surfaces are ready to receive work as instructed by the product manufacturer.

B. Examine surfaces scheduled to be finished prior to commencement of work.  Report any 
condition that may potentially affect proper application.

C. Test shop-applied primer for compatibility with subsequent cover materials.
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D. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply finishes 
unless moisture content of surfaces are below the following maximums:
1. Gypsum Wallboard:  12 percent.
2. Masonry, Concrete, and Concrete Unit Masonry:  12 percent.

3.02 PREPARATION

A. Clean surfaces thoroughly and correct defects prior to coating application.

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best 
result for the substrate under the project conditions.

C. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture trim, 
escutcheons, and fittings, prior to preparing surfaces or finishing.

D. Seal surfaces that might cause bleed through or staining of topcoat.

E. Remove mildew from impervious surfaces by scrubbing with solution of tetra-sodium phosphate 
and bleach.  Rinse with clean water and allow surface to dry.

F. Concrete and Unit Masonry Surfaces to be Painted:  Remove dirt, loose mortar, scale, salt or 
alkali powder, and other foreign matter.  Remove oil and grease with a solution of tri-sodium 
phosphate; rinse well and allow to dry.  Remove stains caused by weathering of corroding 
metals with a solution of sodium metasilicate after thoroughly wetting with water.  Allow to dry.

G. Gypsum Board Surfaces to be Painted:  Fill minor defects with filler compound.  Spot prime 
defects after repair.

H. Galvanized Surfaces to be Painted:  Remove surface contamination and oils and wash with 
solvent.  Apply coat of etching primer.

I. Corroded Steel and Iron Surfaces to be Painted:  Prepare using at least SSPC-PC 2 (hand tool 
cleaning) or SSPC-SP 3 (power tool cleaning) followed by SSPC-SP 1 (solvent cleaning).

J. Uncorroded Uncoated Steel and Iron Surfaces to be Painted:  Remove grease, mill scale, weld 
splatter, dirt, and rust.  Where heavy coatings of scale are evident, remove by hand or power 
tool wire brushing or sandblasting; clean by washing with solvent.  Apply a treatment of 
phosphoric acid solution, ensuring weld joints, bolts, and nuts are similarly cleaned.  Prime paint 
entire surface; spot prime after repairs.

K. Shop-Primed Steel Surfaces to be Finish Painted:  Sand and scrape to remove loose primer 
and rust.  Feather edges to make touch-up patches inconspicuous.  Clean surfaces with 
solvent.  Prime bare steel surfaces.  Re-prime entire shop-primed item.

3.03 APPLICATION

A. Remove unfinished louvers, grilles, covers, and access panels on mechanical and electrical 
components and paint separately.

B. Apply products in accordance with manufacturer's instructions.

C. Do not apply finishes to surfaces that are not dry.  Allow applied coats to dry before next coat is 
applied.

D. Apply each coat to uniform appearance.

E. Sand wood and metal surfaces lightly between coats to achieve required finish.

F. Vacuum clean surfaces of loose particles.  Use tack cloth to remove dust and particles just prior 
to applying next coat.
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G. Reinstall electrical cover plates, hardware, light fixture trim, escutcheons, and fittings removed 
prior to finishing.

3.04 CLEANING

A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and 
remove daily from site.

END OF SECTION
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Rhode Island College 

Purchasing Department 
 

Public Works 
Bid Preparation Checklist 

 
 
  
 Date: 5/17/2016 
 
 Bid#: 40140 
 
 Title: FIRE ALARM UPGRADES – DONOVAN DINING CENTER -  RIC 
 
 
 
This checklist is provided to assist the bidder in preparing a bid proposal for submission.  It is not a 
substitute for a thorough review of the Instruction to Bidders nor a comprehensive list of all bid proposal 
requirements.  Each bidder is responsible to review the Instructions to Bidders and to comply with all 
requirements of the Solicitation.   
 
Bid Proposal Package: 
 
☒ Bidder Certification Cover Form (completed) signed in ink  
☒ Bid Form 

• All applicable blank spaces on the Bid Form have been completed 
• All Addenda have been acknowledged 
• Bid price printed legibly in ink (in both words and figures that match where specified) 
• Erasures or corrections have been initialed by person signing the Bid Form 
• Bid Form is signed in ink 

 
☒ Bid Surety 

• Bid bond or certified check (for DOT projects, bid bond only) 
• Bid surety is five percent of the bid total (or such other specified amount) 
• Bid Bond is signed by the bidder and surety 
• Power of Attorney is attached to the Bid Bond showing the name of person who signed the 

surety bond 
 
☒ Public Copy of bid proposal in pdf format on a read-only CD-R media disk  
☐ General Contractor Apprenticeship Certification Form “2013-14” (for projects  $1,000,000 and greater)   

required at time of bid proposal submission     
 
 Note: General Contractor Apprenticeship Re-Certification and Certification Form “2013-16” and 

Subcontractor Apprenticeship Certification Form “2013-15” are not required at time of bid proposal 
submission deadline.   
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☒ Applicable professional licenses (as specified in the Solicitation) 
☐ Rhode Island Contractor Registration Board No. 
☒ All bid proposal documents in a sealed envelope with the specific Solicitation #, Solicitation title, and 

the bid proposal submission deadline marked in the upper left hand corner of the envelope  
☒ Each bid proposal submitted in a separate sealed envelope 
☒ Completed Form W-9 
☐ Other _____________________________________________________________________________  
 
 
 
  
 
 
 
Buyer Name: Jessica Cimorelli 
 
Contact Information: Phone: 401-456-8047     email: jcimorelli@ric.edu 
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	SECTION 01 2000 - PRICE AND PAYMENT PROCEDURES
	PART 1 -  GENERAL
	1.01      SECTION INCLUDES
	A. Allowances.
	B. Testing and inspection allowance.
	C. Schedule of values.
	D. Applications for payment.
	E. Warranty inspection retainage.
	F. Sales tax exemption.
	G. Change procedures.
	H. Defect assessment.
	I. Unit prices.
	J. Alternates.

	1.02  ALLOWANCES
	1. Consult with Contractor for consideration and selection of products, suppliers, and
	2. Select products in consultation with Owner and transmit decision to Contractor.
	3. Prepare Change Order to adjust final cost.
	3. On notification on selection by Design Agent, execute purchase agreement with designated supplier and installer.

	4.     Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
	5.      Promptly inspect products upon delivery for completeness, damage, and defects.  Submit
	claims for transportation damage.

	D. Schedule of Allowances: See Attachment A.
	1.03 TESTING AND INSPECTION ALLOWANCE
	A. All costs of regularly scheduled testing are included in the Base Bid.  See Attachment A for allowance to cover costs of additional testing to be provided when directed by the Owner.
	B. See Section 01 4000 and its attachment for testing requirements.
	1.04       SCHEDULE OF VALUES
	A. Submit Schedule of Values in duplicate, one copyrighted original and one copy.
	B. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number and title of the major specification Section.  Identify site mobilization, bonds, insurance and closeout.
	C. Include in each line item, the amount of Allowances specified in this Section.  For unit cost Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to achieve the total for the item.
	D. Include separately for each line item, a direct proportional amount of Contractor's overhead and profit.
	E. Revise schedule to list approved Change Orders, with each Application for Payment.

	1.05       APPLICATIONS FOR PAYMENT
	A. Submit each application on an original AIA Form G702 - Application and Certificate for Payment and AIA G703 - Continuation Sheet, accompanied by three copies.
	1. Prepare a draft version “pencil copy” of each application and distribute via email 5 days prior to due date for review by Design Agent and Owner’s representative.
	2. After making agreed revisions, individually sign and notarize and emboss with notary's official seal, the original and each of the three copies.  Deliver to Owner’s representative for further processing and distribution.
	3. Applications not including original copyrighted AIA G702, and G703 Forms, will be rejected, and returned for re-submittal.
	4. Applications not properly signed and notarized will be rejected, and returned for re-submittal.
	5. Applications submitted without the following items described in this section and its attachments will be returned for resubmittal.

	B.    Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C.    Provide one hard copy and one copy in disc form of the updated construction schedule with
	each Application for Payment submission, prepared per Section 01 3300.
	1. Provide a statement signed by the Contractor's firm principal certifying that there are no unidentified outstanding claims for delay.

	D. Include with each monthly Application for Payment, following the first application, Certified Monthly Payroll Records with proper compliance cover sheet for the previous month's pay period.  Identify MBE/DBE subcontractors and hours worked in a for...
	E.    Submit with transmittal letter as specified for Submittals in Section 01 3300.
	F.    Beginning with the second Application for Payment, Contractor's right to payment must be
	substantiated by documenting, on a copy of the URI Waiver of Lien Form included in
	Document 00 6140 - Waiver of Lien Form in this Project Manual, that payment monies due, less retainage not exceeding ten percent, have been paid in full to subcontractor and suppliers for work, materials, or rental of equipment billed for und...
	immediately preceding application.
	G. Substantiating Data:  When the Owner or Design Agent requires additional substantiating information from the review of the “pencil copy”, submit data justifying dollar amounts in question.
	H. In addition to the items above, include the following with the Application for Payment :
	1. Record Documents as specified in Section 01 7800, for review by the Owner which will be returned to the Contractor.
	2. Affidavits attesting to off-site stored products with insurance certificates as requested.
	3. Digital Photographs as specified in Section 01 3300.  Include on same disc with construction schedule.

	I.     Payment Period:  Submit at monthly intervals unless stipulated otherwise in the Supplemental General Conditions.

	1.06       WARRANTY INSPECTION RETAINAGE
	1.07 SALES TAX EXEMPTION
	A. Owner is exempt from sales tax on products permanently incorporated in Work of the Project.

	1.08       CHANGE PROCEDURES
	A. Submittals:  Submit name of the individual authorized to receive change documents, and be
	responsible for informing others in Contractor's employ or Subcontractors of changes to the
	Work.
	B. The Design Agent will advise of minor changes in the Work not involving an adjustment to Contract Sum or Contract Time by issuing supplemental instructions on AIA Form G710.
	C. The Design Agent may issue a Proposal Request which includes a detailed description of a proposed change with supplementary or revised Drawings and specifications, a change in Contract Time for executing the change with a stipulation of any overtim...
	D. The Contractor may propose changes by submitting a request for change to the Design Agent, describing the proposed change and its full effect on the Work.  Include a statement describing the reason for the change, and the effect on the Contract Sum...
	E. Stipulated Sum Change Order:  Based on Proposal Request, and Contractor's fixed price quotation, or Contractor's request for a Change Order as approved by Design Agent.
	F. Unit Price Change Order:  For contract unit prices and quantities, the Change Order will be executed on a fixed unit price basis.  For unit costs or quantities of units of work which are not pre-determined, execute the Work under a Construction Cha...
	G. Construction Change Directive: Design Agent may issue a directive, on AIA Form G713 Construction Change Directive signed by the Owner, instructing the Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.  Doc...
	H. Time and Material Change Order:    Submit an itemized account and supporting data after completion of the change, including timeslips signed by Owner’s representative, within the time limits indicated in the Conditions of the Contract.  The Design ...
	I. Maintain detailed records of work done on a Time and Material basis.  Submit timeslips daily for verification and sign-off by Owner’s representative on-site.  Provide full information required for an evaluation of the proposed changes, and to subst...
	J. Document each quotation for a change in cost or time with sufficient data to allow an evaluation of the quotation.  Provide detailed breakdown of costs and estimates for labor and materials including a detailed breakdown for subcontractor's or vend...
	K. Change Order Forms:  AIA G701 Change Order.
	L. Execution of Change Orders:  The Design Agent will issue Change Orders for signatures of the parties as provided in the Conditions of the Contract.
	M. Correlation Of Contractor Submittals:
	1. Promptly revise the Schedule of Values and the Application for Payment forms to record each authorized Change Order as a separate line item and adjust the Contract Sum. Promptly revise progress schedules to reflect any change in the Contract Time, ...
	2. Promptly enter changes in the Project Record Documents.


	1.09     DEFECT ASSESSMENT
	A.     Replace the Work, or portions of the Work, not conforming to specified requirements.
	B. If, in the opinion of the Design Agent, it is not practical to remove and replace the Work, the Design Agent will direct an appropriate remedy or adjust payment.
	C. If so directed, the defective Work may remain, but the unit sum will be adjusted to a new sum at the discretion of the Design Agent.
	D. The defective Work will be partially repaired to the instructions of the Design Agent, and the unit sum will be adjusted to a new sum at the discretion of the Design Agent.
	E. The individual Specification Sections may modify these options or may identify a specific formula or percentage sum reduction.
	F. The authority of the Design Agent to assess the defect and identify a payment adjustment, is final.
	G. Non-Payment For Rejected Products:  Payment will not be made for rejected products for any of the following:
	1. Products wasted or disposed of in a manner that is not acceptable.
	2. Products determined as unacceptable before or after placement.
	3. Products not completely unloaded from the transporting vehicle.
	4. Products placed beyond the lines and levels of the required Work.
	5. Products remaining on hand after completion of the Work.
	6. Loading, hauling, and disposing of rejected products.



	PART 2 - PRODUCTS
	PART 3 - EXECUTION
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	State-01 2020 Attachment B_0
	Project Name & Location:
	MBE/WBE
	Subcontractor
	Change Orders
	% Completed To Date
	Amount Paid
	To Date
	Explanation


	State-01 3000 Administrative Requirements
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	A. Site administration
	B. Coordination and project conditions.
	C. Preconstruction meeting.
	D. Site mobilization meeting.
	E. Progress meetings.

	1.02 SITE ADMINISTRATION
	1.03 COORDINATION AND PROJECT CONDITIONS
	A. Coordinate the scheduling, submittals, and the Work of the various Sections of the Project Manual to ensure an efficient and orderly sequence of the installation of interdependent construction elements.
	B. Verify that the utility requirements and characteristics of the operating equipment are compatible with the building utilities.  Coordinate the Work of the various Sections having interdependent responsibilities for installing, connecting  to, and ...
	C. Coordinate the space requirements, supports and installation of the mechanical and electrical Work, which are indicated diagrammatically on the Drawings.  Follow the routing shown for the pipes, ducts, and conduit, as closely as practicable; place ...
	D. Coordinate the completion and clean up of the Work of the separate Sections in preparation for  Substantial Completion and for portions of the Work designated for the Owner’s partial occupancy.
	E. After the Owner’s occupancy of the premises, coordinate access to the site for correction of defective Work and the Work not in accordance with the Contract Documents to minimize disruption of the Owner’s activities.

	1.04 PRECONSTRUCTION MEETING
	A. The Design Agent will schedule a meeting after a Purchase Order is issued to the Contractor.
	B. Attendance Required:  Owner’s Representative, Design Agent, and Contractor.
	C. Agenda:
	1. Distribution of the Contract Documents.
	2. Submission of a list of Subcontractors, a list of products, schedule of values, and a progress schedule.
	3. Designation of the personnel representing the parties in the Contract and the Design Agent.
	4. The procedures and processing of the field decisions, submittals, substitutions, applications for payments, proposal requests, Change Orders, and Contract closeout procedures.
	5. Scheduling.

	D. Contractor shall record the minutes and distribute copies within two days after the meeting to the participants, with copies to the Design Agent, Owner, other participants, and those consultants affected by the decisions made.

	1.05 SITE MOBILIZATION MEETING
	A. The Design Agent will schedule a meeting at the Project site prior to the Contractor's occupancy and may occur at the same time as the Preconstruction meeting noted above.
	B. Attendance Required:  The Owner, Design Agent, Contractor, the Contractor's Superintendent, and major Subcontractors.
	C. Agenda:
	1. Use of the premises by the Owner and the Contractor.
	2. The Owner’s requirements and partial occupancy.
	3. Construction facilities and controls provided by the Owner.
	4. Temporary utilities provided by the Owner.
	5. Security and housekeeping procedures.
	6. Schedules.
	7. Application for payment procedures.
	8. Procedures for testing.
	9. Procedures for maintaining the record documents.
	10. Requirements for the start-up of equipment.
	11. Inspection and acceptance of the equipment put into service during the construction period.

	D. Contractor shall record the minutes and distribute the copies within two days after the meeting to the participants, with copies to the Design Agent, Owner, other participants, and those consultants affected by the decisions made.

	1.06 PROGRESS MEETINGS
	A. Schedule and administer the meetings throughout the progress of the Work at weekly intervals while work is in process.
	B. Make arrangements for the meetings, prepare the agenda with copies for the participants, and preside at the meetings.
	C. Attendance Required:  The job superintendent, major subcontractors and suppliers, the Owner, Design Agent, and Consultants as appropriate to agenda topics for each meeting.
	D. Agenda:
	1. Review the minutes of previous meetings.
	2. Review of the Work progress.
	3. Field observations, problems, and decisions.
	4. Identification of the problems which impede the planned progress.
	5. Review of the submittals schedule and status of the submittals.
	6. Review of delivery schedules.
	7. Maintenance of the progress schedule.
	8. Corrective measures to regain the projected schedules.
	9. Planned progress during the succeeding work period.
	10. Coordination of the projected progress.
	11. Maintenance of the quality and work standards.
	12. Effect of the proposed changes on the progress schedule and coordination.
	13. Other business relating to the Work.

	E. Contractor shall record the minutes and distribute the copies within two days after the meeting to the participants, with copies to the Design Agent, Consultants, Owner, participants, and others affected by the decisions made.

	1.07 PREINSTALLATION MEETINGS
	A. When required in the individual specification Sections, convene a pre-installation meeting at the site prior to commencing the Work of the Section.
	B. Require attendance of the parties directly affecting, or affected by, the Work of the specific Section.
	C. Notify the Design Agent four days in advance of the meeting date.
	D. Prepare an agenda and preside at the meeting:
	1. Review the conditions of installation, preparation and installation procedures.
	2. Review coordination with the related work.

	E. Record the minutes and distribute the copies within two days after the meeting to the participants, with copies to the Design Agent, Owner, participants, and those Consultants affected by the decisions made.


	PART 2 -  PRODUCTS
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	State-01 3010 Attachment A_0
	State-01 3300 Submittals
	SECTION 01 3300 - SUBMITTAL PROCEDURES
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	A. Submittal procedures.
	B. Construction progress schedules.
	C. Proposed products list.
	D. Product data.
	E. Shop drawings.
	F. Design Data.
	G. Samples.
	H. Test reports.
	I. Certificates.
	J. Manufacturer's instructions.
	K. Manufacturer's field reports.
	L. Digital Photographs.
	M. Erection drawings.
	N. Construction photographs.

	1.02      SUBMITTAL PROCEDURES
	A. Master List Submittal:
	1. Submit a master list of the required submittals with a proposed date for each item to be submitted.  See Attachment A for initial minimum list on which to base master.
	2. Show the date submittal was sent, days since submittal was sent, status of                submittal, date submittal was received in return, and any date associated with          resubmittals.
	3. Up date master list with each submission and response.
	4. Issue copy of master list at least monthly to the Design Agent.

	B. Transmit each submittal with a dated Design Agent-accepted transmittal form.
	C. Transmit printed copies and electronic PDF copy of each submittal to the Design Agent for review and comment as outlined in each section below.
	D. Sequentially number the transmittal form.  Mark revised submittals with an original number and a sequential alphabetic suffix.
	E. Identify the Project, Contractor, subcontractor and supplier; the pertinent drawing and detail number, and the specification Section number, appropriate to the submittal.
	F. Apply a Contractor's electronic stamp certifying that the review, approval, verification of products required, field dimensions, adjacent construction Work, and coordination of the information is in accordance with the requirements of the Work and ...
	G. Schedule submittals to expedite the Project, and deliver to the Design Agent’s FTP site. Coordinate the submission of related items.
	H. For each submittal, allow 15 days for review.
	I. Identify all variations from the Contract Documents and any Product or system limitations which may be detrimental to a successful performance of the completed Work.
	J. Allow space on the submittals for the Contractor's, Design Agent’s, and Consultant's electronic review stamps.
	K. When revised for resubmission, identify the changes made since the previous submission.
	L. Distribute copies of the reviewed submittals as appropriate.  Reproduce as necessary to inform subcontractors without internet download capabilities.  Instruct the parties to promptly report any inability to comply with the Contract requirements.
	M. Produce additional copies as required for the Record Document purposes as described in Section 01 7800.

	1.03      CONSTRUCTION PROGRESS SCHEDULES
	A. Submit initial progress schedule in duplicate within 20 days after Date of Commencement for Design Agent to review. After a review, submit detailed schedules within 15 days modified to accommodate the revisions recommended by the Design Agent and O...
	B. Distribute copies of the reviewed schedules to the Project site file, subcontractors, suppliers, and other concerned parties. Instruct the recipients to promptly report, in writing, the problems anticipated by the projections indicated in the sched...
	1. Indicate the progress of each activity to the date of submittal, and the projected completion date of each activity.
	2. Identify the activities modified since the previous submittal, major changes in the scope, and other identifiable changes.
	3. Provide a narrative report to define the problem areas, the anticipated delays, and impact on the Schedule.  Report the corrective action taken, or proposed, and its effect including the effect of changes on the schedules of separate contractors.

	G. Provide a separate schedule of submittal dates for shop drawings, product data, and samples, including Owner-furnished Products and Products identified under Allowances, if any, and the dates reviewed submittals will be required from the Design Age...
	H. Indicate the delivery dates for Owner furnished Products, and for Products identified under Allowances.

	1.04 PROPOSED PRODUCTS LIST
	A. Within 20 days after the Date of Commencement, submit a list of major products proposed for use, with the name of the manufacturer, the trade name, and the model number of each product.
	B. For the products specified only by reference standards, give the manufacturer, trade name, model or catalog designation, and reference standards.

	1.05 PRODUCT DATA
	A. Product Data:  Submit to the Design Agent for review for the limited purpose of checking for conformance with the information given and the design concept expressed in the Contract Documents.  Provide copies and distribute in accordance with the SU...
	B. Submit one (1) printed copy and one (1) electronic PDF copy for review.  The Design Agent will retain the reviewed printed copy for record and return the reviewed electronic PDF copy to the Contractor for distribution.
	C. Mark each copy to identify the applicable products, models, options, and other data.  Supplement the manufacturers' standard data to provide the information specific to this Project.
	D. Indicate the product utility and electrical characteristics, the utility connection requirements, and the location of utility outlets for service for functional equipment and appliances.
	E. After a review distribute in accordance with the Submittal Procedures article above and provide copies for record documents described in Section 01 7800.

	1.06 SHOP DRAWINGS
	A. Shop Drawings:  Submit to the Design Agent for review for the limited purpose of checking for conformance with the information given and the design concept expressed in the Contract Documents.  Produce copies and distribute in accordance with the S...
	B. Submit two (2) printed copies and one (1) electronic PDF copy for review.  The Design Agent and /or Consultants will retain the reviewed printed copies for record and return the reviewed electronic PDF copy to the Contractor for distribution.
	C. Indicate the special utility and electrical characteristics, the utility connection  requirements, and the location of utility outlets for service for functional equipments and appliances.

	1.07 SAMPLES
	A. Samples:  Submit to the Design Agent for review for the limited purpose of checking for conformance with the information given and the design concept expressed in the Contract Documents.  Produce duplicates and distribute in accordance with the SUB...
	B. Samples for Selection as Specified in Product Sections:
	1. Submit to the Design Agent for aesthetic, color, or finish selection.
	2. Submit samples of the finishes in the colors selected for the Design Agent's records.
	3. After review, produce duplicates and distribute in accordance with the SUBMITTAL PROCEDURES article and for the record documents purposes described in Section 01 7800.

	C. Submit samples to illustrate the functional and aesthetic characteristics of the product, with integral parts and attachment devices.  Coordinate the sample submittals for interfacing Work.
	F. Include identification on each sample, with the full Project information.
	G. Submit at least the number of samples specified in the individual specification Sections; the Design Agent will retain two samples.
	H. Reviewed samples, which may be used in the Work, are indicated in the individual specification Sections.
	I. Samples will not be used for testing purposes unless they are specifically stated to be in the specification Section.

	1.08 TEST REPORTS
	A. Submit (1) printed and (1) electronic PDF  lab reports in accordance with Section 01 4000.
	B. Submit test reports for information for the limited purpose of assessing conformance with the information given and the design concept expressed in the Contract Documents.

	1.09 DESIGN DATA
	A. Submit (1) printed and (1) electronic PDF data for the Design Agent’s knowledge as contract administrator for the Owner.
	B. Submit information for the limited purpose of assessing conformance with the information given and the design concept expressed in the Contract Documents.
	1.10 CERTIFICATES
	A. When specified in the individual specification Sections, submit (1) printed and (1) electronic PDF certification by the manufacturer, installation/application subcontractor, or the Contractor to the Design Agent in the quantities specified for the ...
	B. Indicate that the material or product conforms to or exceeds the specified requirements.  Submit supporting reference data, affidavits, and certifications as appropriate.
	A. Certificates may be recent or previous test results on the material or product, but must be acceptable to the Design Agent and its Consultants.

	1.11     MANUFACTURER'S INSTRUCTIONS
	A. When specified in the individual specification Sections, submit (1) printed and (1) electronic PDF copy of instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, to the Design Agent for delivery to the Owner...
	B. Indicate the special procedures, and the perimeter conditions requiring special attention, and the special environmental criteria required for application or installation.

	1.12     MANUFACTURER'S FIELD REPORTS
	A. Submit (1) printed and (1) electronic PDF of reports for the Design Agent's benefit as contract administrator for the Owner.
	B. Submit the report within 30 days of observation to the Design Agent for the limited purpose of assessing conformance with the information given and the design concept expressed in the Contract Documents.

	1.13     DIGITAL PHOTOGRAPHS
	A.  Submit minimum 12 digital photographs of construction progress each month on the same CD as the project schedule submittal.  Include both jpg. and reduced-size pdf versions for email use.
	B.  Include an additional minimum of 12 photographs documenting underground utilities when installed in relationship to visible site features.
	C.  Include photographs of important in-wall or ceiling utilities before close-in at appropriate stages of construction.
	D.  See Section 01 7800 for close-out copy requirements of these files.

	1.14 ERECTION DRAWINGS
	A. When specified in the individual Specification sections, the trade contractors shall submit (1) printed and (1) electronic PDF copy of erection drawings for review prior to proceeding with fabrication and/or construction.
	B. Erection drawings shall be prepared in accordance with the latest edition of the respective trades’ codes of standard practice.
	C. All erection drawings shall be fully developed by the trade contractors or by agents of the contractors.  CAD files, photocopies, or other reproductions of the contract drawings in whole or in part shall not be used by the trade contractors or thei...
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	State-01 3310 Attachment A_0
	State-01 4000 Quality Requirements
	SECTION 01 4000 – QUALITY REQUIREMENTS
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	A. Quality control and control of installation.
	B. Verification of Credentials and Licenses.
	C. Tolerances
	D. References.
	E. Testing and inspection services.
	F. Manufacturers' field services.
	G. Mock-up Requirements.

	1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION
	A. Monitor a quality control over suppliers, manufacturers, products, services, site conditions, and workmanship, to produce Work of the specified quality.
	B. Comply with all manufacturers' instructions and recommendations, including each step in sequence.
	C. When the manufacturers' instructions conflict with the Contract Documents, request a clarification from the Design Agent before proceeding.
	D. Comply with the specified standards as a minimum quality for the Work except where more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
	E. Perform the Work by persons qualified to produce the required and specified quality.
	F. Verify that field measurements are as indicated on the Shop Drawings or as instructed by the manufacturer.
	G. Secure products in place with positive anchorage devices designed and sized to withstand stresses, vibration, physical distortion, or disfigurement.

	1.03 VERIFICATION OF CREDENTIALS AND LICENSES
	A. The Owner has implemented a project management oversight process and is applying it to current construction projects at URI.
	B. An element of this oversight process is the verification that persons employed on the project site have appropriate and current credentials and licenses in their possession, at the project site, for the work they are performing.
	C. Be forewarned that state resident inspectors will be checking for verification of credentials and licenses of both union and non-union persons, in their onsite inspections.
	D. State resident inspectors will also be reviewing Contractor's Certified Monthly Payroll Records for conformance with RI State Prevailing Wage Rate requirements.
	E. Those persons without the appropriate credentials and licenses will be subject to dismissal from the project site.

	1.04 TOLERANCES
	A. Monitor the fabrication and installation tolerance control of products to produce acceptable Work.  Do not permit tolerances to accumulate.
	B. Comply with the manufacturers' tolerances.  When the manufacturers' tolerances conflict with the Contract Documents, request a clarification from the Design Agent before proceeding.
	C. Adjust products to appropriate dimensions; position before securing products in place.

	1.05 REFERENCES
	A. For products or workmanship specified by association, trade, or other consensus standards, comply with requirements of the standard, except when more rigid requirements are specified or are required by applicable codes.
	B. Conform to reference standard by the date of issue current on the date of the Contract Documents, except where a specific date is established by code.
	C. Obtain copies of the standards where required by the product specification Sections.
	D. When the specified reference standards conflict with the Contract Documents, request a clarification from the Design Agent before proceeding.
	E. Neither the contractual relationships, duties, or responsibilities of the parties in the Contract, nor those of the Design Agent, shall be altered from the Contract Documents by mention or inference otherwise in reference documents.

	1.06 TESTING AND INSPECTION SERVICES
	A. The Contractor will submit the name of an independent firm to the Design Agent for approval by the Owner,  to perform the testing and inspection services.  The Contractor shall pay for all the services required in the Base Bid as described in Attac...
	B.    The independent firm will perform the tests, inspections and other services specified in the
	individual specification Sections and as required by the Design Agent or its Consultants.
	1. Laboratory:  Authorized to operate in the location in which the Project is located.
	2.   Laboratory Staff:  Maintain a full time registered Engineer on staff to review the services.
	3.   Testing Equipment:  Calibrated at reasonable intervals with devices of an accuracy
	traceable to either the National Bureau of Standards or to the accepted values of natural
	physical constants.

	C.    Testing, inspections and source quality control may occur on or off the project site.  Perform
	off-site testing as required by the Design Agent or the Owner.
	D. Reports will be submitted by the independent firm to the Design Agent, the Consultant for that trade, and the Contractor, in duplicate, indicating the observations and results of tests and indicating the compliance or non-compliance with Contract D...
	E.     Cooperate with the independent firm; furnish samples of the materials, design mix, equipment,
	tools, storage, safe access, and the assistance by incidental labor as requested.
	1. Notify the Design Agent and Engineer and the independent firm 24 hours prior to the expected time for operations requiring services.
	2.    Make arrangements with the independent firm and pay for additional samples and tests required for the Contractor's use.

	F.     Testing and employment of the testing agency or laboratory shall not relieve the Contractor of
	an obligation to perform the Work in accordance with the requirements of the Contract
	Documents.
	G.     Re-testing or re-inspection required because of a non-conformance to the specified
	requirements shall be performed by the same independent firm on instructions by the Design Agent or its Consultant. Payment for the re-testing or re-inspection will be charged to the Contractor by deducting the testing charges from the Contr...
	H.    Agency Responsibilities:
	1.     Test samples of mixes submitted by the Contractor.
	2. Provide qualified personnel at the site.  Cooperate with the Design Agent or its Consultant and the Contractor in performance of services.
	3.  Perform specified sampling and testing of the products in accordance with the specified
	standards.
	4. Ascertain compliance of the materials and mixes with the requirements of the Contract
	Documents.
	5.   Promptly notify the Design Agent, Consultant and the Contractor of observed irregularities or non-conformance of the Work or products.
	6.   Perform additional tests required by the Design Agent or its Consultants.
	7.   Attend the preconstruction meetings and the progress meetings.

	I.    Agency Reports:  After each test, promptly submit two copies of the report to the Design Agent, appropriate Consultant, and to the Contractor.  When requested by the Design Agent, provide an interpretation of the test results.  Include the follo...
	1.       Date issued.
	2.    Project title and number.
	3.    Name of inspector.
	4.    Date and time of sampling or inspection.
	5.    Identification of product and specifications section.
	6.    Location in the Project.
	7.    Type of inspection or test.
	8.    Date of test.
	9.    Results of tests.
	10.    Conformance with Contract Documents.

	J.    Limits On Testing Authority:
	1. Agency or laboratory may not release, revoke, alter, or enlarge on the requirements of the Contract Documents.
	2. Agency or laboratory may not approve or accept any portion of the Work.
	4.    Agency or laboratory may not assume any duties of the Contractor.
	5.    Agency or laboratory has no authority to stop the Work.


	1.08 MANUFACTURERS' FIELD SERVICES
	A. When specified in the individual specification Sections, require the material or Product suppliers, or manufacturers, to provide qualified staff personnel to observe the site conditions, the conditions of the surfaces and installation, the quality ...
	B. Submit the qualifications of the observer to the Design Agent 30 days in advance of the required
	observations.  Observer is subject to approval of the Design Agent.
	C.  Report the observations and the site decisions or instructions given to the applicators or
	installers that are supplemental or contrary to the manufacturers' written instructions.
	D.      Refer to Section 01 3300 - SUBMITTAL PROCEDURES, MANUFACTURERS' FIELD
	REPORTS article.

	1.09 MOCK-UP REQUIREMENTS
	A. Assemble and erect specified items with specified attachment and anchorage devices, flashings, seals, and finishes.
	B. Accepted mock-ups shall be a comparison standard for the remaining Work.
	C. Where mock-up has been accepted by Design Agent and is no longer needed, remove mock-up and clear area when directed to do so.


	PART 3 - EXECUTION

	State-01 4010 Attachment A_0
	State-01 5000 Temporary Facilities and Controls
	SECTION 01 5000 - TEMPORARY FACILITIES AND CONTROLS
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	A. Temporary Utilities:
	1. Temporary electricity.
	2. Temporary lighting for construction purposes.
	3. Temporary heating.
	4. Temporary cooling.
	5. Temporary ventilation.
	6. Telephone service.
	7. Temporary water service.
	8. Temporary sanitary facilities.

	B. Construction Facilities:
	1. Field offices and sheds.
	2. Hoisting.
	3. Parking/Traffic.
	4. Progress cleaning and waste removal.
	5. Project identification.
	6. Traffic regulation.

	C. Temporary Controls:
	1. Barriers.
	2. Enclosures and fencing.
	3. Security.
	4. Fire detection.
	5. Water control.
	6. Dust control.
	7. Erosion and sediment control.
	8. Noise control.
	9. Pest control.
	10. Pollution control.
	11. Rodent control.

	D. Removal of utilities, facilities, and controls with reseeding and repair of grounds.
	E. See Attachment A for any modifications.

	1.02 TEMPORARY ELECTRICITY
	A. The Owner will pay the cost of energy used.  Exercise measures to conserve energy.  Utilize the Owner’s existing power service.
	B. Complement the existing power service capacity and characteristics as required for construction
	operations.
	C. Provide power outlets, with branch wiring and distribution boxes located at each floor or as required for construction operations.  Provide flexible power cords as required for portable construction tools and equipment.  All flexible power cords sh...
	D. Provide main service disconnect and over-current protection at a convenient location, or a feeder switch at the source distribution equipment or meter.
	E. Permanent convenience receptacles may not be utilized during construction.
	F. Provide distribution equipment, wiring, and outlets to provide single-phase branch circuits for power.  Provide 20-ampere duplex outlets, single-phase circuits for power tools.

	1.03 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES
	D. Permanent building lighting may be utilized during construction where not removed.

	1.04 TEMPORARY HEATING
	A. Existing facilities will be occupied and heated by the University when temperatures require.  Take care to avoid leaving doors open in exterior walls that could compromise heating operations. For new construction, the cost of energy will be borne b...
	C. Maintain a minimum ambient temperature of 50 degrees F in the areas where construction is in progress, unless indicated otherwise in the product Sections.
	D. In areas of work with mechanical hot-air heating, clean units and replace filters after Substantial Completion.
	E. Do not use new equipment for heating after replacement during construction.

	1.05 TEMPORARY COOLING
	A. Existing facilities are not available.
	B. Provide and pay for cooling devices and cooling as needed to maintain the specified conditions for construction operations.
	C. Maintain a maximum ambient temperature of 80 degrees F in the areas where construction is in progress, unless indicated otherwise in the specifications.

	1.06 TEMPORARY VENTILATION
	A. Ventilate the enclosed areas to achieve a curing of materials, to dissipate humidity, and to prevent the accumulation of dust, fumes, vapors, or gases.
	B. If existing ventilation fans are used during construction, clean fans in areas of work after Substantial Completion.

	1.07 TELEPHONE SERVICE
	A. Provide, maintain, and pay for cell phone service to the field supervisor at the time of project mobilization.

	1.08 TEMPORARY WATER SERVICE
	A. The Owner will pay the cost of temporary water.  Exercise measures to conserve energy.  Utilize the Owner's existing water system, extend and supplement with temporary devices as needed to maintain the specified conditions for construction operations.
	B. Extend branch piping with outlets located so that water is available by hoses with threaded connections.  Provide temporary pipe insulation if needed to prevent freezing.

	1.09 TEMPORARY SANITARY FACILITIES
	A. Contractor needs to provide and maintain temporary toilet facilities for use by all construction personnel.  Trades people will not be permitted  to use existing facilities within the building.

	1.10 FIELD OFFICES AND SHEDS
	A. Do not use existing facilities for storage.  Job meetings will be held on campus at a location to be chosen by the University.
	B. Storage Areas and Sheds:  Size to the storage requirements for the products of the individual Sections, allowing for access and orderly provision for the maintenance and for the inspection of Products to the requirements of Section 01 6000.  Contai...
	C. Preparation:  Fill and grade the sites for the temporary structures to provide drainage away from the buildings.
	D. Removal:  At the completion of the Work remove the buildings, foundations, utility services, and debris.  Restore the areas.

	1.11 HOISTING
	1.12 PARKING/TRAFFIC
	A. Workers must park in lots assigned by the University with daily permits.  See Site Utilization Plan.
	B. Use of designated existing on-site streets and driveways for construction traffic is permitted.  Tracked vehicles are not allowed on paved areas.
	C. Do not allow heavy vehicles or construction equipment in parking areas.
	D. Do not allow vehicle parking on existing sidewalks.
	E. Provide and maintain access to fire hydrants and control valves free of obstructions.
	F. Remove mud from construction vehicle wheels before entering streets.  Cleanup dirt, rocks, and debris left on street from construction vehicles.
	G. Use designated existing on-site roads for construction traffic.
	H. Maintenance:
	1. Maintain the traffic and parking areas in a sound condition free of excavated material, construction equipment, products, mud, snow, and ice.
	2. Maintain existing and permanent paved areas used for construction; promptly repair breaks, potholes, low areas, standing water, and other deficiencies, to maintain the paving and drainage in original, or specified, condition.

	I. Removal, Repair:
	1.   Remove temporary materials and at Substantial Completion.
	2.   Remove underground work and compacted materials to a depth of 2 feet;  fill and grade the
	site as specified.
	3.   Repair existing and permanent facilities damaged by use, to the original or specified
	condition.


	1.13 PROGRESS CLEANING AND WASTE REMOVAL
	A. Maintain areas free of waste materials, debris, and rubbish.  Maintain the site in a clean and orderly condition.
	B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other remote spaces, prior to enclosing the space.
	C. Broom and vacuum clean the interior areas prior to the start of surface finishing, and continue cleaning to eliminate dust.
	D. Collect and remove waste materials, debris, and rubbish from the site daily, as necessary to prevent an on-site accumulation of waste material, debris, and rubbish, and dispose off-site.
	E.    Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
	with lids.

	1.14 PROJECT IDENTIFICATION
	A. Project Identification Sign:  One  painted sign, 32 sq ft  area, bottom 6 feet  above the ground.
	1. Content:
	a.    Project  title, and name of the Owner as indicated on the Contract Documents.
	b.    Names and titles of the authorities.
	c.    Names and titles of the Design Agent and Consultants.
	d.    Name of the Design Agent Contractor.

	2. Graphic Design, Colors, and Style of Lettering:  3 colors, as designated by the Design Agent during construction.

	B. Project Informational Signs:
	1. Painted informational signs of same colors and lettering as the Project Identification sign, or standard products; size lettering to provide legibility at 100-foot distance.
	2. Provide sign at each field office, storage shed, and directional signs to direct traffic into and within site.  Relocate as the Work progress requires.
	3. No other signs are allowed without the Owner's permission except those required by law.

	C. Design all signs and their structures to withstand a 60-miles/hr-wind velocity.
	D. Sign Painter:  Experienced as a professional sign painter for a minimum of three years.
	E. Finishes, Painting:  Adequate to withstand weathering, fading, and chipping for the duration of construction.
	F. Show content, layout, lettering, color, foundation, structure, sizes, and grades of members.
	G. Installation:
	1. Install the project identification sign within 15 days after the date of receipt of the Purchase Order from State of Rhode Island Department of Administration, Division of Purchases.
	2. Erect at the designated location.
	3. Erect the supports and framing on a secure foundation, rigidly braced and framed to resist wind loadings.
	4. Install the sign surface plumb and level, with butt joints. Anchor securely.
	5. Paint exposed surfaces of the sign, supports, and framing.

	H. Maintenance:  Maintain the signs and supports clean, repair deterioration and damage.
	I. Removal:  Remove the signs, framing, supports, and foundations at the completion of the Project and restore the area.

	1.15 TRAFFIC REGULATION
	A. Signs, Signals, And Devices:
	1. Post Mounted and Wall Mounted Traffic Control and Informational Signs:  As approved by local jurisdictions.
	2. Traffic Cones and Drums, Flares and Lights:  As approved by local jurisdictions.
	3. Flag person Equipment:  As required by local jurisdictions.
	4. Police Details: Provide all police details as required by local jurisdictions, including payment directly to officers.

	B.   Flag Persons:  Provide trained and equipped flag persons to regulate the traffic when
	construction operations or traffic encroach on the public traffic lanes.
	C.   Flares and Lights:  Use flares and lights during the hours of low visibility to delineate the traffic
	lanes and to guide traffic.
	D. Haul Routes:
	1. Consult with the authority having jurisdiction, establish the public thoroughfares to be used for haul routes and site access.

	E. Traffic Signs and Signals:
	1.      At approaches to the site and on site, install at crossroads, detours, parking areas, and
	elsewhere as needed to direct the construction and affected public traffic.
	2.  Install and operate automatic traffic control signals to direct and maintain the orderly flow of traffic in areas under the Contractor's control, and areas affected by the Contractor's operations.
	3. Relocate as the Work progresses, to maintain effective traffic control.



	F. Removal:
	1. Remove equipment and devices when no longer required.
	2. Repair damage caused by installation.
	3. Remove post settings to a depth of 2 feet .
	1.16 BARRIERS
	A. Provide barriers to allow for the Owner's use of the site and to protect existing facilities and adjacent properties from damage from the construction operations, or demolition.
	B. Provide barricades and covered walkways required by governing authorities for public rights-of-way, or for public access to the building.
	C. Provide protection for plants designated to remain.  Replace damaged plants.
	D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

	1.17 ENCLOSURES AND FENCING
	A. Construction:  Provide 6-ft. high commercial grade chain link fence around on-site equipment or areas of site disturbance for the period required to protect work and the public. Equip with vehicular and pedestrian gates with locks.  Provide one set...
	A. Perform adjustment to the proposed layout as may be directed by the Owner.
	B. Interior Enclosures:
	1. Provide temporary partitions and ceilings as indicated to separate the work areas from Owner-occupied areas, to prevent penetration of dust and moisture into Owner-occupied areas, and to prevent damage to the existing materials and equipment.
	2. Construction:  Framing and reinforced polyethylene, plywood, or gypsum board sheet materials with closed joints and sealed edges at intersections with existing surfaces, as agreed with the Owner:
	a.   Maximum flame spread rating of 75 in accordance with ASTM E84.



	1.18 SECURITY
	A. Security Program:
	1. Protect the Work, the existing premises, or the Owner's operations from theft, vandalism, and unauthorized entry.
	2. Initiate the program in coordination with the Owner's existing security system at  mobilization.
	3. Maintain the program throughout the construction period until Owner occupancy of each designated area.

	B. Entry Control:  Coordinate the access of the Owner's personnel to the site in coordination with the Owner's security forces.

	1.19 FIRE DETECTION
	1.20 WATER CONTROL
	A. Grade the site to drain.  Maintain excavations free of water.  Provide, operate, and maintain the pumping equipment.
	B. Protect the site from puddling or running water.  Provide water barriers as required to protect the site from soil erosion.

	1.21 DUST CONTROL
	A. Execute the Work by methods to minimize raising dust from construction operations.
	B. Provide positive means to prevent air-borne dust from dispersing into the atmosphere.

	1.22 EROSION AND SEDIMENT CONTROL
	A. Plan and execute construction by methods to control surface drainage from cuts and fills, from borrow and waste disposal areas.  Prevent erosion and sedimentation.
	B. Minimize the amount of bare soil exposed at one time.
	C. Provide temporary measures such as berms, dikes, and drains, to prevent water flow.
	D. Construct fill and waste areas by selective placement to avoid erosive surface silts or clays.
	E. Periodically inspect the earthwork to detect evidence of erosion and sedimentation; promptly apply corrective measures.

	1.23 NOISE CONTROL
	A. Provide methods, means, and facilities to minimize noise produced by the construction operations.

	1.24 PEST CONTROL
	A. Provide methods, means, and facilities to prevent pests and insects from damaging the Work, or entering the facility.

	1.25 POLLUTION CONTROL
	A. Provide methods, means, and facilities to prevent the contamination of soil, water, and the atmosphere from discharge of noxious, toxic substances, and pollutants produced by the construction operations.

	1.26 RODENT CONTROL
	A. Provide methods, means, and facilities to prevent rodents from accessing or invading the premises.

	1.27 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
	A. Remove temporary utilities, equipment, facilities, and materials, prior to Substantial Completion.
	B. Remove the underground installations to a minimum depth of 2 feet.  Grade the site as indicated.
	C. Clean and repair the damage caused by installation or use of temporary work.
	D. Restore the existing and new facilities used during construction to their original condition.
	E. Restore any temporary exterior laydown or storage areas to the original condition.  After each use, regrade and reseed as required to meet this requirement.


	PART 2 - PRODUCTS
	PART 3 -  EXECUTION

	State-01 5010 Attachment A_0
	1.01 SECTION INCLUDES

	State-01 6000 Product Requirements
	SECTION 01 6000 - PRODUCT REQUIREMENTS
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	A. Products.
	B. Product delivery requirements.
	C. Product storage and handling requirements.
	D. Product options.
	E. Product substitution procedures.

	1.02 PRODUCTS
	A. Products:  Means new material, machinery, components, fixtures, or systems forming the Work; but does not include the machinery or equipment used for the preparation, fabrication, conveying, or erection of the Work.  Products may include the existi...
	B. Furnish products of qualified manufacturers suitable for the intended use.  Furnish products of each type by a single manufacturer unless specified otherwise.
	C. Do not use materials and equipment removed from the existing premises, except as specifically permitted by the Contract Documents.
	D. Furnish interchangeable components of the same manufacturer for the components being replaced.

	1.03 PRODUCT DELIVERY REQUIREMENTS
	A. Transport and handle products in accordance with the manufacturer's instructions.
	B. Promptly inspect shipments to ensure that the products comply with the requirements, the quantities are correct, and the products are undamaged.
	C. Provide equipment and personnel to handle the products by methods to prevent soiling, disfigurement, or damage.

	1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS
	A. Store and protect the products in accordance with the manufacturers' instructions.
	B. Store with seals and labels intact and legible.
	C. Store sensitive products in weather tight, climate controlled, enclosures in an environment favorable to the product.
	D. For exterior storage of fabricated products, place on sloped supports above the ground.
	E. Provide bonded off-site storage and protection when the site does not permit on-site storage or protection.
	F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to prevent the condensation and degradation of products.
	G. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with foreign matter.
	H. Provide equipment and personnel to store the products by methods to prevent soiling, disfigurement, or damage.
	I. Arrange storage of the products to permit access for inspection.  Periodically inspect to verify that the products are undamaged and are maintained in acceptable condition.

	1.05 PRODUCT OPTIONS
	A. Products Specified by Reference Standards or by Description Only:  Any Product meeting those standards or description.
	B. Products Specified by Naming One or More Manufacturers:  Products of one of the manufacturers named and meeting the specifications, no options or substitutions allowed.
	C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  Submit a request for substitution for any manufacturer not named in accordance with the following article.

	1.06 PRODUCT SUBSTITUTION PROCEDURES
	A. Instructions to Bidders specify the time restrictions for submitting requests for Substitutions during the bidding period to requirements specified in this section.
	B. Substitutions may be considered after the bid only in the following circumstances:
	1.when a product becomes no longer in production following the date of receipt of the Purchase Order for this Contract.  Submit certification both that specified product was carried in Bid, and is no longer obtainable.  Provide cost change documentation.
	2. there is a significant cost savings offered to the Owner.  Provide price comparison of both bid and offered substitution products as well as all collateral costs of the change.
	3. Code changes or site conditions require a different item from that bid.  Submit as for 2 above.
	C. Document each request with complete data substantiating the compliance of a proposed Substitution with the Contract Documents.
	D. A request constitutes a representation that the Bidder:
	1. Has investigated the proposed Product and determined that it meets or exceeds the quality level of the specified product.
	2. Will provide the same warranty for the Substitution as for the specified Product.
	3. Will coordinate the installation and make changes to other Work which may be required for the Work to be complete with no additional cost to the Owner, including redesign.
	4. Waives claims for additional costs or time extension which may subsequently become apparent.
	5. Will reimburse the Owner and the Design Agent for review or redesign services, including those associated with re-approval by the authorities having jurisdiction.

	E. Substitutions will not be considered when they are indicated or implied on the Shop Drawing or Product Data submittals, without a separate written request, or when acceptance will require revision to the Contract Documents.
	F. Substitution Submittal Procedure, If Permitted Following Contract Award:
	1. Submit three copies of a request for Substitution for consideration, no later than 20 working days following date of receipt of the Purchase Order for this Contract.  Limit each request to one proposed Substitution.
	2. Submit the Shop Drawings, Product Data, and the certified test results attesting to the proposed product equivalence.  The burden of proof is on the proposer.
	3. The Design Agent will notify the Contractor in writing of a decision to accept or reject the request.  Costs for review time on unsuccessful requests will be included in the next change order.



	PART 2 -  PRODUCTS
	PART 3 -  EXECUTION

	State-01 6010 Attachment A_0
	State-01 7000 Execution Requirements
	SECTION 01 7000 - EXECUTION REQUIREMENTS
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	A. Examination.
	B. Preparation.
	C. Field Engineering.
	D. Protection of adjacent construction.
	E. Cutting and patching.
	F. Special procedures.
	G. Starting and adjusting of systems.
	H. Demonstration and Instructions.
	I. Testing, adjusting and balancing.
	J. Protecting Installed Construction.

	1.02 EXAMINATION
	A. Acceptance of Conditions:
	1.       Verify that existing applicable site conditions, substrates, or substrate surfaces are            acceptable or meet specific requirements of individual specifications Sections, for            subsequent Work to proceed.
	2.       Verify that existing substrate is capable of structural support or attachment of new           Work being applied or attached.
	3. Examine and verify specific conditions described in individual specifications
	Sections.
	4. Verify that utility services are available, of correct characteristics, and in correct
	locations.
	5.       Beginning of new Work, that relies upon the quality and proper execution of Work
	of a preceding trade, means acceptance of that preceding Work as appropriate for the proper execution of subsequent Work.
	6.       Acceptance of preceding Work that can be shown later to have adversely affected
	proper performance of new Work may result in removal and repeat performance of all Work involved at no cost to the Owner.


	1.03 PREPARATION
	A. Clean substrate surfaces prior to applying next material or substance.
	B. Seal cracks or openings of substrate prior to applying next material or substance.
	C. Apply substrate primer, sealer, or conditioner, required or recommended by
	manufacturer, prior to applying any new material or substance in contact or bond.
	D. Prior to the application, installation, or erection of any products and product components, perform any other preparatory operations, or surface or substrate modifications, as may be specified or directed by product manufacturers.

	1.04 FIELD ENGINEERING
	A.     Employ a Land Surveyor registered in the State of Rhode Island and acceptable to                    Design Agent and the Owner if required by subgrade work.
	B. Locate and protect survey control and reference points.  Promptly notify Design Agent of any discrepancies discovered.
	C. Control Datum for survey is to be agreed to with the Design Agent.
	D. Verify setbacks and easements, if any; confirm drawing dimensions and elevations.
	1.05 PROTECTION OF ADJACENT CONSTRUCTION
	A.     Protect existing adjacent properties and provide special protection where specified in                individual Specification Sections.
	B.    Provide protective coverings at wall, projections, jambs, sills, and soffits of existing           openings.
	C.    Protect existing finished floors, stairs, and other existing surfaces from traffic, dirt,             wear, damage, or movement of heavy objects, by protecting with durable sheet                   materials.
	D. Cover and protect furnishings, materials and equipment within the spaces receiving new work.  Move items as necessary to install new work and return them to original locations at the close of construction in that area.
	E.    Repair adjacent properties damaged by construction operations to original condition to       the satisfaction of the Owner.
	F.    Prohibit unnecessary traffic from existing landscaped areas.

	1.06         CUTTING AND PATCHING
	A. Employ skilled and experienced installers to perform cutting and patching.
	B. Submit written request in advance of cutting or altering elements which affect:
	1.      Structural integrity of element.
	2.    Integrity of weather-exposed or moisture-resistant elements.
	3.    Efficiency, maintenance, or safety of element.
	4.    Visual qualities of sight-exposed elements.
	5.    Existing construction, or Work of separate contractor.

	C. Execute cutting, fitting, and patching including excavation and fill, to complete Work, and to:
	1.      Fit the several parts together, to integrate with other Work.
	2.    Uncover Work to install or correct ill-timed Work.
	3.    Remove and replace defective and non-conforming Work.
	4.    Remove samples of installed Work for testing.
	5.    Provide openings in elements of Work for penetrations of mechanical and electrical    Work.

	D. Execute Work by methods that will avoid damage to other Work, and provide proper surfaces to receive patching and finishing.
	E. Cut masonry, concrete, and other rigid materials using masonry saw or core drill.
	G. Restore Work with new Products in accordance with requirements of Contract Documents.
	H. Fit Work tight to pipes, sleeves, ducts, conduits, and other penetrations through surfaces.
	I. Maintain integrity of wall, ceiling, or floor construction; completely seal voids.
	J. At penetration of fire rated partitions, ceiling, or floor construction, completely seal voids with fire rated or fire resistant material in accordance with Specifications, to full thickness of the penetrated element.
	K. Refinish surfaces to match adjacent finishes.  For continuous surfaces, refinish to nearest intersection; for an assembly, refinish entire unit.
	L. Identify any hazardous substance or conditions exposed during the Work to the Owner and Design Agent for decision or remedy.
	M. See General Conditions for additional requirements.

	1.07         SPECIAL PROCEDURES
	A.      Materials:  As specified in product Sections; match existing with new products, or                    salvaged products as appropriate, for patching  and extending work.
	B.      Employ skilled and experienced installer to perform alteration work.
	C.      Cut, move, or remove items as necessary for access to alterations and renovation Work.           Replace and  restore at completion.
	D.      Remove unsuitable material not marked for salvage, such as rotted wood, corroded                   metals, and deteriorated masonry and concrete.  Replace materials as specified for                    finished Work.
	E.       Remove debris and abandoned items from area and from concealed spaces.
	F.       Prepare surface and remove surface finishes to provide installation of new Work and                finishes.
	G.      Close openings in exterior surfaces to protect existing Work from weather and extremes           of temperature and humidity.
	H.      Remove, cut, and patch Work in a manner to minimize damage and to provide means of           restoring products and finishes to original or specified condition.
	I.    Refinish existing visible surfaces to remain in renovated rooms and spaces to specified      condition for each material, with a neat transition to adjacent finishes.
	J. Where new Work abuts or aligns with existing, provide a smooth and even transition.      Patch Work to match existing adjacent Work in texture and appearance.
	K.     When finished surfaces are cut so that a smooth transition with new Work is not                       possible, terminate existing surface along a straight line at a natural line of division and            submit recommendation to Design Agent ...
	L.      Where a change of plane of 1/4 inch or more occurs, submit recommendation for                      providing a smooth transition to Design Agent for review.
	N.      Patch or replace portions of existing surfaces which are damaged, or showing other                  imperfections.
	O.      Finish surfaces as specified in individual product Sections, or as indicated on the                      Drawings.

	1.08      STARTING AND ADJUSTING OF SYSTEMS
	A. Coordinate schedule for starting and adjusting of various equipment and systems.
	B. Notify Design Agent and Owner seven days prior to starting and adjusting of each item.
	C. Verify that each piece of equipment or system has been checked for proper lubrication,
	drive rotation, belt tension, control sequence, or other conditions which may cause damage.
	D. Verify that tests, meter readings and specified electrical characteristics agree with those required by the equipment or system manufacturer.
	E. Verify wiring and support components for equipment are complete and tested.
	F. Execute starting and adjusting under supervision of responsible Contractor's personnel or manufacturer's representative, in accordance with manufacturer's instructions.
	G. Adjust operating Products and equipment to ensure smooth and unhindered operation.
	H. When specified in individual specifications Section, require manufacturer to provide authorized representative to be present at the site to inspect, check, and approve equipment or system installation prior to starting, and to supervise placing of ...
	I. Submit a written report in accordance with Section 01 4000 that equipment or system has been properly installed and is functioning correctly.

	1.11      PROTECTING INSTALLED CONSTRUCTION
	A.   Protect installed Work and provide special protection where specified in individual
	specification sections.
	B.   Provide temporary and removable protection for installed products. Control activity in       immediate work area to prevent damage.
	C.   Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
	D.   Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or            movement of heavy objects, by protecting with durable sheet materials.

	E.     Repair or replace installed Work damaged by construction operations, as directed by the         Design Agent.
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	State-01 7320 Waste Management
	DOCUMENT 01 7320– WASTE MANAGEMENT
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	State-01 7800 Closeout Requirements
	SECTION 01 7800 - CLOSEOUT REQUIREMENTS
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	A. Closeout procedures.
	B. Quality assurance.
	C. Maintenance service.
	D. Operations and maintenance manuals.
	E. Materials and finishes manuals.
	F. Equipment and systems manuals.
	H. Product warranties and product bonds.
	I. Project Record documents.

	1.02 CLOSEOUT PROCEDURES
	A. Submit a written certification that the Contract Documents have been reviewed, the Work has
	been inspected, and that the Work is complete in accordance with the Contract Documents and
	is ready for the Owner's review.
	B.  Provide submittals to Design Agent that are required by governing or other authorities, including
	abatement invoices correctly prepared as proscribed in the abatement plan.  Failure to include
	correctly prepared abatement invoices will delay issuing of final payment.
	C.  Provide submittals to Design Agent that are required by the governing or other authorities, including
	the following closeout documents:
	D. Submit final Application for Payment identifying total adjusted Contract Sum, previous
	payments, and sum remaining due.
	A. Employ personnel assembling submittals experienced in the maintenance and the operation of the described products and systems.

	1.04 MAINTENANCE SERVICE
	A. Submit a contract for furnishing service and maintenance of the components indicated in the specification Sections for one year from date of Substantial Completion, or during the warranty period, whichever period of time is the longest.
	B. Provide for an examination of the system components at a frequency consistent with reliable operation.  Clean, adjust, and lubricate as required.
	C. Include a systematic cleaning, examination, adjustment, and lubrication of the components.  Repair or replace the parts whenever required.  Use the parts produced by the manufacturer of the original component.
	D. Do not assign or transfer the maintenance service to an agent or Subcontractor without the prior written consent of the Owner.

	1.05 OWNER’S MANUALS
	A. Submit the data for Operations and Maintenance, Materials and Finishes, and Equipment and Systems Manuals bound in 8-1/2 x 11 inch text pages, in minimum 2 inch size three D side ring commercial quality binders with durable cleanable plastic covers.
	3.     Part 3:  Project documents and certificates, including the following:
	a. Shop drawings and product data.


	1.11     PROJECT RECORD DOCUMENTS
	A. Maintain on the site one set of the following record documents; record actual revisions of the
	Work for all trades:
	1. Drawings.
	2. Specifications.
	3. Addenda.
	4. Change Orders and other modifications to the Contract.
	5. Reviewed Shop Drawings, Product Data, and Samples.

	B. Ensure the entries are complete and accurate, enabling future reference by the Owner.
	C. Store the record documents separate from the documents used for construction.
	D. Record information concurrent with the construction progress, not less than weekly.
	E. Specifications:  Legibly mark and record at each product Section description of the actual products installed, including the following:
	1. Manufacturer's name and product model and number.
	2. Product substitutions or alternates utilized.
	3. Changes made by Addenda and modifications.

	F. Record Drawings and Shop Drawings:  Legibly mark each item to record the actual
	construction including:
	1. Measured horizontal and vertical locations of the underground utilities and appurtenances, referenced to permanent surface improvements. Include the locations and description of any existing utility lines and other existing installations of any kin...
	2. The placement, size, and type of any fire extinguishers.
	3. Measured locations of internal utilities and appurtenances concealed in the construction.
	4. Field changes of dimension and detail.
	5. Details not on the original Contract drawings.

	H. At completion of the Work of the Contract, the Contractor shall retain competent drafting personnel to transfer the information from the Project Record Documents in paper form to editable electronic formats to create “As-Built” Documents on base fi...
	I. Associated materials including but not limited to the following are also required to be submitted at project close-out:  shop drawings and cut sheets, RFIs, correspondence and meeting minutes, LEED scorecards, construction progress photographs, DEM...
	J. If the project required geotechnical, archeological, or other miscellaneous studies or other reports, these shall also be submitted as Record Document in either paper or digital format.
	K. Labeling:  In all cases, paper or digital submissions must contain the following information:  Building, project or facility name, OCP Project number, submission date, and specific content index.
	L. No review or receipt of Project Record Documents by the Design Agent or the Owner shall be interpreted as a waiver of any deviation from the Contract Documents or Shop Drawings, or in any way relieve the Contractor from responsibility to perform th...
	M. Update the on-site Project Record Documents on a regular basis.  Monthly payments will not
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