
                                                                     

 
 Solicitation Information 

March 21, 2013 
BID # 7461338 
 
TITLE: Complete Design Services for the Rehabilitation of Washington Bridge North 

No. 700 - Mainline, Approach and Ramp Bridges Providence and East 
Providence, Rhode Island  

  
Submission Deadline: April 24, 2013 @ 11:30 AM (Eastern Time) 
 
 
PRE-BID CONFERENCE: YES DATE: APRIL 9, 2013     TIME: 10:00 AM 
 
Mandatory: NO 
 
Location: RIDOT/Transportation Management Center Conference Room,  
                          1st Floor, Two Capitol Hill, Providence, RI  02903 
 
 
SURETY REQUIRED:   NO 
 
BOND REQUIRED:       NO 
 

 
 
Vendors must register on-line at the State Purchasing Website at 
www.purchasing.ri.gov. 
 
NOTE TO VENDORS:     Offers received without the entire completed three-page 
RIVIP Generated Bidder Certification Form attached may result in disqualification. 

 
THIS PAGE IS NOT A BIDDER CERTIFICATION FORM 
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 Rhode Island Department of Transportation      

   Bridge Engineering Section 
 

Complete Design Services for the Rehabilitation of Washington Bridge North No. 700 
- Mainline, Approach and Ramp Bridges 

Providence and East Providence, Rhode Island  
 

DBE GOAL: 10% 
 
Letters of Interest / Technical Proposals (LOI/TECH) are hereby solicited by the State of Rhode 
Island’s Department of Administration’s Division of Purchases on behalf of the Rhode Island Department 
of Transportation (RIDOT) to acquire professional engineering services for: 
 

BID NO. 7461338 
Complete Design Services for the Rehabilitation of Washington Bridge North No. 

700 - Mainline, Approach and Ramp Bridges 
Providence and East Providence, Rhode Island  

 
DBE GOAL: 10% 

 
The subject bridge was originally constructed in 1969 and was last rehabilitated in 1998 under RIDOT 
Contract #9603.  The last NBIS inspection was performed on August 3, 2011.  Based on this inspection 
the Bridge Inspection Consultant developed a Bridge Rating dated July 10, 2012 later revised on 
September 13, 2012.  Due to the substantial concrete deterioration found during the inspection, it has 
been determined that further deterioration would require posting the bridge for load. 
 
RIDOT is seeking structural engineering consultant services to include preliminary engineering, final 
design and construction services for the rehabilitation design of the Washington Bridge #700 as defined 
per tasks and details defined herein.  
 
This project will be 100% federally funded resulting in the award of ONE (1) CONTRACT that will have a 
contract completion date of FORTY-EIGHT (48) MONTHS after the date of authorization to commence 
work.  
 
 LOI/TECH submittals received must be in accordance with guidelines as outlined in this request and the 
State's General Conditions of Purchase which can be accessed online through the Rhode Island Vendor 
Information Program, or “RIVIP” as it is known, @ 

 
http://www.purchasing.ri.gov 

 
All Respondents are advised to review all sections of this request thoroughly and to follow the instructions 
carefully.  Failure to make a complete submission as described elsewhere herein may result in rejection 
of the proposal. 
 
Note:  This is a Request for Letters of Interest combined with Technical Proposals, not an Invitation for Bid.  
Evaluation will be on the basis of the merits of the proposal submitted. There will be no public opening of 
responses received by the Division of Purchases pursuant to this solicitation other than to name those firms 
who have responded. 
 
GENERAL INSTRUCTIONS AND NOTIFICATIONS TO RESPONDENTS: 
 
• All Respondents MUST register online at the RIVIP Internet website @ 

http://www.purchasing.ri.gov.  
 
• A fully-completed signed RIVIP Bidder Certification Cover Sheet – All four pages MUST accompany 

EACH response submitted.  Failure to make a complete submission inclusive of this four-page 
document may result in disqualification.  
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• Should there be a need for assistance in registering and/or downloading any document, call (401) 
574-8100 and request the RIVIP HELP DESK technical assistance. Office Hours:  8:30 AM – 4:00 PM. 

 
• The State does not require E-VERIFY compliance in any of its purchasing and/or hiring of services; 

however, Respondents are hereby advised that in line with the Federal Acquisition Regulations any 
federal contract based on the services requested may require that the State obtain evidence of E-
VERIFY compliance from the successful Respondent.   

 
• The Rhode Island Department of Transportation, in accordance with Title VI of the Civil Rights Act of 

1964, 42 U.S.C. §§ 2000d - 2000d-4 and 49 C.F.R. Part 21, Nondiscrimination in Federally-Assisted 
Programs of the Department of Transportation − Effectuation of Title VI of the Civil Rights Act of 1964, 
issued pursuant to such Act, hereby notifies all bidders that it will affirmatively insure that in any 
contract entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, sex, national origin, age, or disability in consideration for an 
award. 

 
• It is intended that an award pursuant to this RFP will be made to a PRIME Respondent who will 

assume all aspects of the work.  Joint Venture(s) will not be considered, but sub-contract(s) are 
permitted, provided the Sub-Respondent(s) proposed are clearly identified along with the type of work 
to be performed in response to this RFP.   

 
• All costs associated with developing or submitting documents in response to this solicitation and/or in 

providing oral or written clarification of its content shall be borne by the Respondent.  The State 
assumes no responsibility for these costs. 

 
• Submissions in response to this solicitation are considered to be irrevocable for a period of not less 

than one hundred twenty (120) days following the established due date and may not be withdrawn 
without the express written permission of the State Purchasing Agent. 

 
• Responses misdirected to other State locations or which otherwise are not received by the State 

Division of Purchases by the established due date for any cause will be determined to be late and will 
not be considered.  The office clock, for the purpose of registering the arrival of a document, is in the 
reception area of the Department of Administration (DOA), Division of Purchases, One Capitol Hill, 
Providence, Rhode Island.  

 
• Respondents must possess a working familiarity with the guidelines outlined in the 

Rhode Island Standard Specifications for Road and Bridge Construction, 2004, and subsequent 
revisions, which is currently available on-line @ www.dot.ri.gov. 
 

• Persons or firms practicing engineering services in the State of Rhode Island must possess a proper 
registration and/ or Certificate of Authorization in accordance with RI Gen Laws 5-8.  A copy of the 
current Rhode Island Certificate of Authorization FOR THE FIRM and current Rhode Island 
registrations(s), FOR THE INDIVIDUAL(S) who would perform the specified engineering services 
required MUST BE INCLUDED BEHIND THE FRONT PAGE OF EACH COPY OF THE PROPOSAL. 

 
Any Respondent who does NOT have a current Certificate of Authorization for the firm and  applicable 
Rhode Island registration(s) MUST acknowledge non-compliance with this requirement and confirm in 
writing that, if selected for the project, will expedite acquisition of a Rhode Island registration(s) and 
Certificate of Authorization prior to award.    The letter of acknowledgement MUST BE INCLUDED 
BEHIND THE FRONT PAGE OF EACH COPY OF THE PROPOSAL. 
 
The State Board for Design Professionals can be contacted as follows: 
 

Board for Design Professionals 
1511 Pontiac Avenue 
Building 68-2 
Cranston, RI   02920 
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Telephone:  (401) 462-9592 
Fax:   (401) 462-9532 
Website: www.bdp.state.ri.us 

 
• Respondents are advised that all materials submitted to the State for consideration will be considered 

to be public records as defined in RI Gen Laws 38-2, without exception, and will be released for 
inspection immediately upon request once an award is made. 

 
• In accordance with RI Gen. Laws 7-1.1-1401, no foreign corporation (a corporation established 

other than in Rhode Island) has the right to transact business in this State until it has procured a 
Certificate of Authority to do so from the Office of the Secretary of State (401) 222-2357.  IF 
APPLICABLE, A COPY OF RESPONDENT’S CERTIFICATE OF AUTHORITY MUST BE 
INCLUDED AS PART OF THE SUBMITTED LOI/TECH LOCATED BEHIND THE FRONT PAGE OF 
EACH COPY OF THE PROPOSAL.   

 
Any Respondent who does NOT have a current Certificate of Authority for the firm MUST  
acknowledge non-compliance with this requirement and confirm in writing that, if selected for the 
project, will expedite acquisition of the Certificate of Authority prior to award.   This letter of 
acknowledgement MUST BE INCLUDED BEHIND THE FRONT PAGE OF EACH COPY OF THE 
PROPOSAL. 
 

• This contract has been assigned a 10% Disadvantaged Business Enterprise (DBE) Goal.  In 
order to comply with this requirement, a detailed disclosure of RI certified DBE firm(s) and proposed 
task assignment(s) to be performed MUST be included in LOI/TECH PROPOSAL SUBMISSION 
along with a copy of current state certification letter(s).  DBE certifications must be approved at the 
time of technical proposal submission to ensure DBE compliance and availability.   The total cost of 
the DBE work assigned must meet or exceed 10% of Total Contract costs.  Be advised that this 
requirement will apply for the lifetime of the contract; PRIME Consultants will be responsible to submit 
a MONTHLY DBE UTILIZATION REPORT documenting aggregated TOTAL contract costs and 
TOTAL DBE  participation to date.   TWO (2) copies of the DBE Reporting documentation will be 
forwarded directly to the RIDOT/Office of Business and Community Resources as well as a copy 
included with pertinent monthly progress report/ invoice package.      
 

A list of current Rhode Island State certified DBE firms may be obtained through the State’s MBE 
Office website @ www.mbe.ri.gov.  Any questions should be directed to:  

 
RIDOT Office of Business and Community Resources 
Room 108, Two Capitol Hill 
Providence, RI   02903 
(401) 222-3260 

 
ADDITIONAL REQUIRED FORMS: 
 
Besides the RIVIP Bidder Certification Cover Sheet -as required at the State level and obtained 
through the RIVIP website, RIDOT also requires that the following FOUR (4) FORMS be completed and 
included in your submission package in line with federal regulations and departmental policy.  These 
FORMS will be reviewed for completeness and at the point of award will be made part of contract 
document.   
 
• DEBARMENT FORM:  Must be completed and signed by an authorized agent of your Agency.  
 
• LOBBYING FORM:  Enter known project information on PAGE 1 (DESCRIPTION etc.); Agency must 

complete FORM and submit signed by an authorized agent of your Agency. 
 
• CONFLICTS DISCLOSURE STATEMENT: In line with directions stated, completed FORM(s) must be 

signed and submitted accordingly.  
 
• W-9 FORM:  Must be completed and signed by authorized agent of your Firm.  Form may be 

downloaded @ www.purchasing.ri.gov.  
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ALL FORMS (Except W-9) ARE ATTACHED TO SOLICITATION AND MUST BE COMPLETED AND COPIES 
SUBMITTED ALONG WITH EACH TECHNICAL PROPOSAL SUBMISSION.  (“ORIGINAL” & COPIES).  PLEASE 
NOTE, FOR W-9 FORM ONLY, ONE (1) UNBOUND “ORIGINAL” COPY IS REQUIRED AT TIME OF 
SUBMISSION.  COPIES OF W-9 NEED NOT BE INCLUDED IN INDIVIDUAL PROPOSAL SUBMSSIONS. 

 
INSTRUCTIONS FOR PROPOSALS: 
 
Upon review of the Scope of Work (SOW), LOI/TECH submissions must include, at a minimum, the 
following information for RIDOT review and subsequent final selection recommendation: 
 
• Letter of Transmittal:  A Letter of Transmittal must accompany each response signed by an owner, 

officer, or other authorized agent of the firm.   
 
• RIVIP BIDDER CERTIFICATION FORM:   ALL FOUR (4) Pages MUST accompany each response 

submitted.  Failure to make a complete submission of this document may result in disqualification.  
(SEE GENERAL NOTIFICATIONS).  

 
• Proposal Format:  LOI/TECH must be bound or contained in a single volume.  All documentation 

submitted with the proposal must be contained in that single volume.    LOI/TECH must be prepared 
on    8 1/2” x 11” letter sized white paper sequentially numbered and limited in length to a total of 25 
PAGES – exclusive of exhibits, which must be tabbed and included in the bound submission.  Font 
size shall be a minimum of 12 POINTS for all submittals.  ALL technical documentation in excess of 
25 PAGE MAXIMUM will be removed and discarded.  LOI/TECH must contain a Table of Contents 
that cross-references each requirement with specific pages in the LOI/TECH submission. 

 
• RIDOT Scope of Work and Addenda:  Respondents shall include as part of LOI/TECH Proposal 

submission a copy of RIDOT’S original RFP and any supplemental Addenda, as applicable. 
 

 
RELEVANT EXPERIENCE/ PAST PERFORMANCE/ CURRENT WORKLOAD  
 
• Company Introduction:  Respondents are to include a complete description of the firm and other 

relevant information documenting organizational structure and expertise specific to services 
requested.  
 

• Relevant Firm Experience:  Respondent Firms are to include a listing of the firm’s projects similar in 
concept to the project being proposed.  Respondents must demonstrate a minimum of FIVE (5) 
YEARS structural design experience as well as describe the experience of the Project Team. 

 
Names, addresses, and telephone numbers of at least THREE (3) previous clients who are familiar 
with the services provided by your firm must be included.  This information is required not only for the 
Respondent but also for any key sub-consultants to be assigned to project.   By so listing, specific 
permission is granted to RIDOT to contact said individuals to verify the satisfactory performances of 
services provided   Respondent acknowledges that RIDOT is granted specific permission to discuss 
past performance of Respondent and any of its proposed team members on any projects. 

 
• Current Workload:  Respondents must include a current listing of projects contracted to perform and 

anticipated completion dates.  This may include only those projects assigned to your firm’s Bridge 
Engineering Section. 
 

• Performance Record:  RIDOT will take into consideration not only the quality of previous work 
performed but also the timeliness of requested submissions and adherence to project schedule.   

 
STAFF QUALIFICATIONS / PROJECT TEAM 
 
• Staff Qualifications:  The firm selected must designate a Project Manager with the authority and 
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expertise to assign personnel to specific tasks and to schedule tasking to complete tasks as required. 
The Project Manager must be flexible in his/her approach to this contract.   

 
Respondents are to include 1) a listing of experienced personnel currently on staff, 2) resumes of 
proposed personnel to be assigned to this project, including identification of the Project Manager and 
3) the approximate percentage of each employee’s time to be expended on this project. 

 
Management of this contract will be under RIDOT’S Bridge Engineering Section responsible for 
approval of all staff assigned to the project.  RIDOT must be informed of any changes in personnel at 
any time during the contract term.  RIDOT reserves the right to reject personnel and/or if in the event 
key personnel are no longer available, RIDOT reserves the right to terminate the contract.  

 
• Organizational Chart of the proposed project team must be included.  The Respondent shall 

describe how the proposed organizational structure addresses the full scope of this project. Project 
Management and assigned services shall be documented on chart provided.   Additionally, please 
include name of Project Manager assigned each organization cited on chart. 
 

• Standard Federal Form 330 (effective 6/8/04) must be completed by the PRIME Respondent only 
and included in each LOI/TECH Proposal.  Access to this current form may be obtained through the 
following website: www.gsa.gov 

 
• Sub-Consultant(s):  The Respondent must disclose the identity and work arrangements established 

between the PRIME and proposed Sub-Consultant firm(s) to be assigned to this project.  Full 
disclosure of the proposed project team requires 1) a listing of experienced personnel currently on 
staff, 2) resumes of proposed personnel to be assigned to this project, including identification of the 
key Project Manager, and 3) the approximate percentage of each employee’s time to be expended on 
this project.  Please include Cover Letter from SUB to PRIME prefacing each sub-consultant proposal 
provided. 

 
PROJECT APPROACH AND WORK PLAN AND PROJECT SCHEDULE 
 
• Project Approach:  Respondents must provide a detailed technical synopsis of the work proposed 

and the design services anticipated as cited in attached SCOPE OF WORK. 
 
• Work Plan and Project Schedule:   A detailed work plan and proposed project schedule that 

addresses each of the project requirements as described in the attached SCOPE OF WORK.  
 
FIRM’S SUITABILITY TO PROJECT  
 
• Firm’s Suitability To Project Needs:  As part of the evaluation process, RIDOT will take into 

consideration the size and scope of the project proposed in determining the technical suitability of a 
firm to provide the requested services.  RIDOT will assess each firm’s technical capacity and relative 
firm size in relationship to the level of project complexity and scope.     

 
DBE PARTICIPATION 
 
• Mandatory RI DBE Certification Requirement:  This contract has been assigned a 10% 

Disadvantaged Business Enterprise (DBE) Goal.  In order to comply with this requirement, a detailed 
disclosure of RI certified DBE firm(s) and proposed task assignment(s) to be performed MUST be 
included in LOI/TECH PROPOSAL SUBMISSION along with a copy of current state certification 
letter(s).    A list of current Rhode Island State certified DBE firms may be obtained through the State’s 
MBE Office website @ www.mbe.ri.gov . 

 
• Supplemental Technical Information:  Respondents are encouraged to submit any other technical 

information deemed useful to provide RIDOT with sufficient information to evaluate the firm’s 
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qualifications to perform the requested services. 
 
Once a Final Selection recommendation has been determined, the selected Consultant will be 
required to submit the following documentation to RIDOT for review and acceptance prior to contract 
award: 
 

• Commitment to Affirmative Action:  Respondents must provide a copy of their firm’s current 
Affirmative Action Plan to the State EEO Office for compliance review and approval.    

 
• Financial Status:  For projects that equal or exceed $500,000.00, the selected Consultant will be 

required to submit Audited Financial Statements to RIDOT for review and entry in Consultant’s file for 
duration of contract term.  For projects totaling less than $500,000.00, the selected Consultant will 
be required submit a Financial Review. All financial documentation submitted will be kept confidential 
and on permanent file in the Contracts & Specifications Office.   

 
PRE-PROPOSAL MEETING 
 
 
Interested parties are encouraged to attend a Pre-Proposal Meeting to be held on APRIL 9, 2013 
@ 10:00 A.M. at the RIDOT/ Transportation Management Conference Room, 1st Floor, Two 
Capitol Hill, Providence, RI 029003.  
   
 
Any questions relative to the SOW as well as any questions regarding RIDOT procedures and proposal 
format will be addressed at the Pre-Proposal Meeting.   
 
A summary of the Pre-Proposal Meeting will be posted on the Internet as an Addendum to this 
solicitation. It is the responsibility of all interested parties to download this information. 
 
Persons requesting the services of an interpreter for the hearing impaired may obtain those services by 
calling (401) 222-4971 forty eight (48) hours in advance of the scheduled Meeting. 
  
PROPOSAL QUESTIONS AND SUBMISSION REQUIREMENTS 
 
Any pertinent questions subsequent to this solicitation may be posted at RIDOT’S “Bidding Opportunities” 
web page accessible at: http://www.dot.state.ri.us/contracting/bids and follow the link to “?” to submit 
questions for this solicitation.  Responses to questions submitted for the subject project will also be 
posted under the same questions menu. 
 
A determination will be made by RIDOT, in coordination with the Division of Purchases, whether an 
addendum will be required.  The Q & A Forum will disable 7 FULL CALENDAR DAYS prior to the due 
date for this project.  Therefore, questions will not be accepted after Midnight on APRIL 16, 2013. 
 
Upon review of the Scope of Work (SOW), an “ORIGINAL” AND SIX (6) COPIES of completed 
LOI/TECH PROPOSAL submissions should be sent to the Division of Purchases by the specified 
deadline to the address listed below.  RIDOT recommends that the Technical Proposal submission also 
be submitted not only in hard copy form but also on CD-ROM.  Clearly labeled CD ROM should be 
attached to the inside cover of each Technical Proposal submission.  RIDOT recommends that the 
electronic version of said Proposals be submitted in Adobe PDF format 
 
Requested documentation is to be either mailed or hand delivered in a sealed envelope marked:  
BID NO. 7461338 – Complete Design Services for the Rehabilitation of Washington Bridge North No. 
700, Providence and East Providence, Rhode Island by APRIL 24, 2013 no later than 11:30 A.M. to:   
  

BY COURIER OR MAIL: 
RI Department of Administration 
Division of Purchases (2nd fl) 
One Capitol Hill 
Providence, RI   02908-5855 
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NOTE:  Proposals received after the above referenced due date and time will not be considered.  
 (SEE GENERAL NOTIFICATIONS) 
 
EVALUATION AND SELECTION: 
 
Detailed LOI/TECH submittals will be evaluated by RIDOT through the standard Consultant Selection 
Process. A Technical Review Committee (TEC) will be convened comprised of members of the RIDOT 
Division responsible for the project under consideration.  A written evaluation and ranking of each 
proposal will be prepared by the TEC incorporating factors based on the following criteria: 
 
TECHNICAL SELECTION CRITERIA: 
 
PROJECT APPROACH inclusive of proposed Work Plan and Project 
Schedule  
 

0 - 25 POINTS MAX 

STAFF QUALIFICATIONS  
 

0 - 20 POINTS MAX 

PAST PERFORMANCE in terms of quality of work, timeliness of 
submissions and adherence to project schedule 
 

 0 - 20 POINTS MAX 

CURRENT WORKLOAD 
  

0 - 15 POINTS MAX 

PAST / RELEVANT EXPERIENCE 
 

0 - 10 POINTS MAX 

FIRM’S SUITABILITY TO LEVEL OF PROJECT COMPLEXITY 
 

0 -  5 POINTS MAX 

DBE PARTICIPATION in terms of disclosure of RI certified DBE Firm(s) 
and assigned tasks 

0 -  5 POINTS MAX 

 
MAXIMUM SCORE

      
100 POINTS MAX 

 
NEGOTIATION / AUDIT STATUS 
 
The selected Consultant will be directed to submit a formal financial proposal to the RIDOT, and 
negotiations will be completed on a cost plus fixed fee basis.  The selected Consultant and/or Sub-
consultant(s) may be required to undergo a pre-negotiation audit conducted by the RIDOT Audit Division. 
Pre-negotiation audits may be waived when and if sufficient and current audited cognizant data is 
available through a previous audit performed by another State/Federal agency or an audit performed by 
another local governmental agency.  This use of an independent audit must be submitted, reviewed and 
deemed acceptable by RIDOT Audit Division prior to contract award. 
 
CONTRACT AWARD 
 
Contractual arrangements will be established on a cost plus fixed fee basis. The successful Respondent 
must be prepared to provide necessary data to support all costs associated with project expenditures. 
 
Notwithstanding the above, the State reserves the right to accept or reject any or all options, bids, 
proposals and to act in its best interest. 
 
At any point during the review process, any proposal found to be substantially non-responsive will be 
dropped from further consideration. 
 
The State may, at its sole option, elect to require presentation(s) by Respondents clearly in consideration 
for award. Other submissions, certifications, or affirmations may be required, as appropriate. 
 

The State reserves the right to make an award or multiple awards or to reject any or all proposals based on 
what it considers to be in this best interest. 

 



                                                                                      

8 
 

SCOPE OF WORK 
FOR 

 
Complete Design Services for the Rehabilitation of Washington Bridge North 

No. 700 - Mainline, Approach and Ramp Bridges 
Providence and East Providence, Rhode Island  

                        
 
 
I. PROJECT LIMITS:   
 
The Washington Bridge North No. 700 carries Interstate Route 195 westbound traffic from East 
Providence to Providence and to the Gano Street exit ramp in Providence.  The limits of the proposed 
Rehabilitation of Washington Bridge North No. 700 shall extend from the east abutment adjacent to 
Valley Street in East Providence to the west abutment adjacent to Gano Street in Providence and to the 
Gano Street exit ramp abutment.  A project location map is provided in Figure No. 1.  The project length 
is approximately 0.4 miles long. 

 
Figure No. 1 

 
LOCATION MAP 

 

 
 
 
 
II. COMPLETION DATE: 
 
The contract will have a completion date of 48 MONTHS after the date of authorization to commence 
work.  It is expected that the Study and Development phase will be completed within the first 12 
MONTHS, the Final Design phase be completed in 12 MONTHS and the construction stage be 
completed prior to the 48th MONTH of the Contract. 
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III. PROJECT CONCEPT:   
 
It is anticipated that, as a minimum, the following bridge components will be included in the Rehabilitation 
of Washington Bridge North No. 700: 
 

• Corbels, dapped ends of prestressed concrete I-beams, and diaphragms at spans 1-6 & 8-14.  
Consideration should be given to bonding reinforced polymer fabric over repaired spalled areas 
to increase the live load carrying capacity of the bridge and to prolong the life of the bridge. 

• Post-tensioned cantilever beams 
• Concrete deck at all joints, including elimination of joints as determined feasible per a deck joint 

elimination study 
• I-beam ends & diaphragms at spans 15-18 
• Pier columns & cap beams at piers 15-18 
• Spandrel Walls 
• Gano Street Ramp box beam flange repairs 
• Gouges in light pole 
• Cleaning and flushing of bridge drainage scuppers 
• Sign structure grout pad repairs 
• Replacement of deck waterproofing membrane and bituminous pavement resurfacing 
• Repointing of lead wool (or other) masonry pointing 
• Bird guano removal 

 
The Scope of Work (SOW) shall include bridge inspection and evaluation to confirm the scope of the 
rehabilitation and development of a study to determine the feasibility of deck joint elimination. 
 
 
IV. GENERAL REQUIREMENTS: 
 
The proposal for this project is to be considered in three phases.  Phase 1 will consist of Bridge 
Evaluation and Report and 10% and 30% Design Submissions, Phase 2 will consist of 90%, PS&E and 
Advertising Design Submissions, and Phase 3 will consist of construction services.  The selected 
Consultant will submit a proposal for all phases.  The selected consultant’s financial proposal shall 
include a work breakdown structure (WBS) in accordance with Department policies.  The consultant’s 
SOW narrative shall follow the WBS. 
 
In accordance with Title 5, Chapter 8 of the Rhode Island General Laws, any person or firm which 
practices, or is offering to practice, engineering in the State of Rhode Island must be registered and hold 
a Certification of Authorization (COA) from the State of Rhode Island Board of Registration for 
Professional Engineers.  Copies of said registration and COA must be submitted with your LOI/TECH 
submission. 
 
Identification and location of existing utilities and coordination with utilities for maintenance of their 
respective facilities shall be required, including methods of support of relocation, both during construction, 
and in the final location. 
   
The Consultant will be required to coordinate with the ongoing design and/or construction of RIDOT 
projects in the area. 
 
The Consultant will prepare formal responses to RIDOT comments for each stage of design including 
Bridge Inspection and Evaluation Report, 10%, 30%, 90% and PS&E.  The RIDOT Project Manager and 
Consultant will utilize the Design Review Comments & Resolution Tracking Sheet provided by the 
Department in Microsoft Word format for these purposes. 
 

Bridges: 
 

The following requirements shall be undertaken, as applicable, on all bridges in this contract: 
1. The bridge work contemplated in this contract shall, in general, consist of preparing the 

necessary contract documents, plans, specifications, quantities, and estimates for the 
rehabilitation of the structure. 
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2. The existing RIDOT Bridge Inspection Reports will be made available to the consultant for 
information only.  The consultant will be responsible for making his own field observations and 
measurements to gather necessary information.  Plans of the existing bridges are available for 
the Consultant’s use. 

3. For work proposed which affects base flood plains, a hydraulic study and report, as outlined in 23 
CFR Part 650, “Bridges, Structures, and Hydraulics” will be performed under supplement 
agreement. 

4. Review of all shop drawings and Requests for Information (RFIs) will be included as part of the 
cost for construction services. 
 

Environmental: 
 

1. It is anticipated that the proposed bridge work will qualify for a categorical exclusion.   
2. The related bridge work is expected to require a CRMC Maintenance Assent, RIDEM Water 

Quality Certification, Coast Guard Permit, and associated ACOE Permits.   
3. Development of a Storm Water Pollution Prevention Plan (SWPPP) based on the RIDOT 

template will be required.  The consultant will perform construction monitoring for SWPPP 
compliance. 

4. The consultant shall verify the historic status of the existing bridges with RIDOT.  Bridges 
identified as eligible for inclusion in the National Register of Historic Places will require 
compliance with Section 106 of the National Historic Preservation Act of 1966, and section 4(f) of 
the Department of Transportation Act and 49 U.S.C. 303 and 23 U.S.C. 138.  This work shall be 
done under supplemental agreement. 

 
Traffic: 

 
1. The consultant will identify and make recommendations for deficient signing.  
2. The consultant must coordinate with RIDOT relative to addition and/or replacement of traffic 

monitoring systems within the limits of the project.  
3. The consultant will prepare Transportation Management Plans (TMPs), maintenance and 

protection of traffic (M&PT) plans in support of the TMPs, and any necessary specifications to 
properly address temporary traffic conditions during design and construction. 

 
Monthly Progress Reports: 
 
Monthly progress reports for the project will be required in accordance with current Department policy 
inclusive of copy of required Monthly DBE Utilization Report. 
 
Proposal Format: 
 
The selected consultant’s financial proposal will include a work breakdown structure (WBS) in 
accordance with Department policies.  The consultant’s SOW narrative shall follow the WBS. 
 
Plan Scale Requirements: 
 
General Plans will use a plan scale of 1 inch equals 20 feet.  All Computer-Aided Design (CAD) drawings 
are to be in accordance with the latest revisions to the Department’s CAD Standards Manual. 
 
For this project the following plan sheets may be required: 
 

• Title Sheet 
• Key Plan 
• Standard Plan Symbols and Standard Legend 
• Standard Notes 1 and 2 
• Job Specific Plan Symbols, Legend and Notes 
• Bridge Abbreviations and General Legend 
• General Notes Sheet(s) 
• Bridge General Plans and Elevations 
• Phase Construction 
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• Transverse and Longitudinal Sections 
• Demolitions Plans 
• Deck Plan/Deck Grades (if necessary) 
• Deck Repairs/Details 
• Diaphragm Replacement Details 
• Longitudinal Restrainer Removal/Re-installation Details 
• Framing Plans 
• Cantilever, Corbel and Drop-in Span Existing Details 
• Cantilever, Corbel and Drop-in Span Repair Details 
• Steel Repair/Repainting Details (if necessary) 
• Prestressed Concrete I-beam Repair Plans and Details 
• Spandrel Wall Repair Details 
• Gano Street Ramp Box Beam Flange Repairs 
• Grout Pedestal Repair Details 
• Abutment, Wingwall and Pier Repair Details 
• Masonry Joint Pointing at Piers 
• Deck Drainage Details 
• Fixed Joint Details 
• Expansion Joint Details 
• Light Standard Details 
• Electrical Details 
• Waterproofing Membrane/Resurfacing Details 
• Maintenance and Protection of Traffic Plans (in support of the TMP) 
• Signing and Striping Plans 

 
All plans and cross sections will be in accordance with the requirements of the Department’s Design 
Policy Memos. 
 
 
V. PHASE 1, STUDY & DEVELOPMENT (0-Pre TO 30%): 
 
The purpose of the study and development phase is to develop and recommend the scope of the 
necessary bridge rehabilitation.  The Consultant will initiate Phase 1 by performing a bridge inspection 
and developing a bridge inspection/evaluation report, which will include the preparation of a preliminary 
cost estimate that will be used to help program final design and construction of the bridge rehabilitation.   
 
Traffic 

 
1. The Consultant shall identify deficient signing and propose revised signing if necessary. 
2. It is anticipated that Maintenance and Protection of Traffic (M&PT) Plans will impact the gore area 

between Interstate Route 195 and the ramp from Veterans Memorial Parkway and Warren Avenue.  
The Consultant will develop plans to allow travel over the gore area and plans to restore the gore 
area to its previous condition. 

3. For the previous Washington Bridge No. 700 rehabilitation, RIC #9603 provided three (3) 10-foot 
travel lanes along I-195 westbound to maintain traffic during construction.  This 10-foot travel lane 
restriction allowed the construction to be completed in two phases and required the closure of the 
East Providence On-Ramps and the Gano Street Off-Ramp. The lane shifts during construction 
required the gore area between Interstate Route 195 westbound and the ramp from Veterans 
Memorial Parkway and Warren Avenue to be reconstructed. 

 
RIDOT's current policy recommends twelve (12) foot travel lanes on interstates during construction, 
where feasible.  The Consultant will evaluate a minimum of three (3) traffic control alternatives 
(minimum 11-foot travel lanes - preferred 12-foot travel lanes) that incorporate On-ramp and Off-ramp 
designs that minimize the ramp closures.  The Consultant will prepare these alternatives as 
preliminary plans at a scale of one inch equals 20 feet.  These preliminary plans will show the edge of 
pavement, intersecting ramps, roadway names, lane and shoulder dimensions, north arrows, and 
other relevant features to traffic control plans. 
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The Consultant will develop a simulation model to analyze up to three (3) traffic control scenarios or 
critical phases (such as modifications to gore areas, weaving, split conditions, etc.) to determine the 
construction delays and queue lengths associated with the different cases and modifications to the 
concepts prepared.  The requested task time will include modeling up to three (3) modifications to the 
original three (3) traffic control scenarios or critical phases modeled to minimize the projected 
impacts.   
 
To facilitate the modeling, the Consultant will obtain automated traffic controller counts for seven (7) 
consecutive days at the Taunton Avenue on-ramp, Riverside on-ramp, Gano Street off-ramp, Gano 
Street on-ramp, and South Main Street off-ramp.  RIDOT will provide the Consultant with mainline 
Interstate Route 195 traffic data.  Task time will include up to two additional peak hour spot counts to 
further refine the model.  The incremental increase in travel times and queues will be used to 
compare the various alternatives. 
 
The Consultant will coordinate with RIDOT's Scheduling Consultant who will determine preliminary 
construction durations of these alternatives.  The Consultant will develop cost estimates based on the 
construction duration of each alternative.  The Consultant will prepare a matrix of these alternatives 
highlighting construction duration and construction cost. 
 
Following RIDOT's selection of the preferred alternative, the Consultant will prepare Traffic Control 
Plans at a scale of one inch equals 20 feet.  The Consultant will prepare Traffic Control Details for the 
temporary closure of the I-195 travel lanes.  The Consultant will prepare Detour Plans for the 
temporary closure of the East Providence On-Ramps and the Gano Street Off-Ramp. 

 
Environmental: 
 
4. If the Department of Transportation, in concert with the Rhode Island Historical Preservation Heritage 

Commission, determines that a Cultural Resources Survey is required for this project, then the work 
will be added by supplemental agreement to the contract. 

 
Bridge: 
 
5. The bridge inspection/evaluation report shall summarize the overall condition of the bridge structure, 

highlighting areas of major concern.  Material testing should be performed as necessary to properly 
evaluate structural elements in need of rehabilitation.  A section of the report shall provide detailed 
descriptions of the type and extent of deterioration noted during the inspection.  Photographs shall be 
used as a supplement when describing typical areas of significant deterioration.  The suitability of the 
existing elements shall be evaluated.  The bridge inspection/evaluation report shall provide a 
preliminary cost estimate of the anticipated rehabilitation work to aid the Department in the 
programming of final design and construction of the bridge rehabilitation. 

6. The location and results of all tests and surveys performed on the structure shall be presented in a 
separate section of the report.  The consultant shall make recommendations based on his field 
observations and test results as to the type of repairs necessary to completely rehabilitate the 
existing structure.  When appropriate, the consultant shall discuss construction methods to perform 
difficult repairs.  The field evaluations shall provide sufficient data to enable the consultant to 
determine the extent of work necessary to adequately rehabilitate the bridge.  Areas of significant 
deterioration shall be documented by photographic means.  Inspection observations shall be 
furnished to the Department in summary form showing the extent of deterioration, and shall include 
recommendations for work to be accomplished.  Furnished data shall be sufficient to describe the 
deterioration areas involved, and to outline the necessary repair work along with any other 
information required to adequately describe the work.   

7. The entire bridge deck surface between curb lines shall be scanned with penetrating radar or 
seismic/sonic ultrasonic equipment.  The underside of the deck will be examined visually.  The 
substructure elements will be hammer sounded to delineate and quantify the necessary repairs.  

8. All scuppers and drains shall be evaluated, replaced as required in the RIDOT Bridge Design 
Manual.  

9. Prior to the 30% Submission, the Consultant shall investigate the elimination of deck joints and 
develop a study report for RIDOT review.  If feasible, deck joints should be eliminated to minimize 
leakage, reduce future maintenance costs and prolong service life. 
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Spans 1-6 and spans 8-14 
Spans 1-6 and spans 8-14 consist of drop-in prestressed concrete AASHTO I-beam with dapped 
ends supported on post tensioned concrete cantilever piers. A fixed and expansion joint are 
located at each end of the drop-in span.  Elimination of the expansion joints may not be feasible; 
however, the Consultant shall perform a structural analysis that includes a determination of 
thermal loads and movements resulting from eliminating several fixed joints. 
 
Spans 15 -18 
Spans 15-18 consist of prestressed concrete AASHTO I-beams. Each span is skewed, and has 
an expansion and fixed joint at the pier. As part of this task, the Consultant shall perform a 
structural analysis that includes a determination of thermal loads and movements resulting from 
eliminating some expansion joints. 
 
As part of this study, the Consultant shall evaluate the following elements for additional loading 
resulting from thermal loads/movements: 

a. Deck 
b. AASHTO I-beam 
c. Post tensioned cantilever beams (Types A, A1, B, C, and D) 
d. Substructure 

 
This task also includes developing design details for continuity in the deck at the corbels and over 
piers, and preparation of a technical memorandum summarizing the results of the analysis 
including a recommended span configuration.  The memorandum will also include preliminary 
cost estimate, continuity details and constructability (phased construction). 

 
10. Phase 1 Study and Development is also expected to include the following tasks: 

a. Project Management including correspondence, meetings, progress reports, project tracking, and 
coordination.  Meetings and/or coordination are anticipated to be necessary with the State 
Representative, the State Senator, State and Local Historic Preservation Agencies, RIPTA, RI 
Statewide Planning, and the Public Works Departments, Police Departments, Fire Departments, 
Mayors, City Councils, Zoning Boards and Superintendents of Schools for both the Cities of 
Providence and East Providence. 

b. Hazardous Material/Waste Investigations – other than bird guano removal, Hazardous Material/ 
Waste Investigations should have been completed under RIC #2003-CB-061 “Reconstruction of 
Washington Bridge No. 200” and are not anticipated to be necessary for this project. 

c. Utility Plans – The Consultant will compile existing utility information, plot their locations, and 
label facility type using record data.  Task time will include compilation of Utility Notification/ 
Verification plan sets. 

d. Pier Plans – The Consultant will prepare pier plans and details showing pertinent dimensional 
data and layout of reinforcement (if applicable).  The details will show the location and type of 
concrete deterioration, and repair details. 

e. Framing Plan - The Consultant will prepare framing plans and elevations with appropriate 
dimensions to fully describe the prestressed, post-tensioned, and steel spans; elevations of 
cantilevers and drop-in spans; typical sections; and beam details. 

f. Deck and Parapet Plans and Details - To facilitate corbel/prestressed concrete AASHTO I-beam 
end repairs, and selective deck joint elimination (to be determined based on deck joint elimination 
study), the existing deck will need full depth replacement over an approximate four (4) foot wide 
area at each dapped end or deck joint elimination location.  The Consultant will prepare deck and 
parapet plans and details showing pertinent dimensional data and layout of reinforcing steel.  The 
Consultant will also provide deck underside locations of these repairs and deck continuity/repair 
details.  The Consultant will also provide all necessary details for the phased construction aspect 
of the full depth replacement areas. 

g. Expansion Joint Details - Due to the need for concrete beam end repairs, it is assumed that all 
joints will need to be replaced.  The Consultant will prepare appropriate details for the removal of 
the existing joints and installation of the new joints.  The joint repairs will be performed in 
conjunction with full depth deck repairs. Also as part of this task, the Consultant will also research 
different joint systems. 

h. Demolition Details - The Consultant will prepare demolition plan(s) showing limits of deck 
demolition.  It is anticipated that full depth deck repairs will be performed at fixed and expansion 
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joint areas and partial depth repairs at remaining areas of deterioration, as reflected in the NBIS 
inspection data and as determined by the Consultant’s inspection.  The Consultant will prepare 
details of end diaphragm demolition at corbel drop-in spans and spans 15-18 and careful removal 
of existing seismic longitudinal restrainers from the drop-in spans. 

i. Spandrel Wall Repairs - The Consultant will prepare spandrel wall elevations indicating type and 
location of deteriorated areas.  The Consultant will also prepare repair details for spalls and 
cracks. 

j. Phase Construction Plans - The Consultant will prepare phase construction details for the 
proposed rehabilitation work (i.e. corbel drop-in span repairs, AASHTO I-beam end repairs 
(spans 15-18), deck repairs, end diaphragm replacement (drop-in spans and spans 15-18), Gano 
Street Ramp box beam flange repairs, etc.). The Consultant will develop the necessary details to 
define the phase construction limits in conjunction with the maintenance and protection of traffic 
plans. 

k. Cantilever and Drop-in Span Beam Repairs (Spans 1-6 & 8-14) - Based upon existing NBIS 
inspection data, a majority of the deterioration is concentrated near the beam ends. The 
deterioration varies from simple spalls and cracks to large spalls with exposed strands/rebars. In 
some cases the spalls are accompanied with significant section loss in the prestressing strands.  
The Consultant will prepare repair schedules of the deterioration location, type and size. The 
post-tensioned cantilever beams also exhibit random deep spalls and cracks.  As part of the 
repair evaluation, the Consultant will  perform structural analyses to evaluate the capacity of the 
various types of I-beams (drop-in beam types A through K) to determine if the beams require 
strengthening as a result of section loss in the prestressing strands and concrete  deterioration.  
If it is determined that strengthening (in the form of external post-tensioning) is required, all 
design associated with the strengthening will be performed by supplemental agreement.  Under 
this scope of work, it is anticipated that in addition to concrete repairs, many beams with dapped 
ends will require concrete encasement. In order to develop design details for this condition, the 
Consultant will perform strut & tie analysis to determine loading and the amount of reinforcing 
steel required. To facilitate the dapped end repairs, it is anticipated that the existing end 
diaphragms will need to be replaced. 

l. Spans 14 thru 18: Prestressed Concrete I-Beam Repairs - Based upon existing NBIS inspection 
data, a majority of the beam deterioration is concentrated at the beam ends. There are deep 
spalls and cracks and exposed strands and rebars.  The Consultant will prepare repair schedules 
of the deterioration location, type and size.  As part of the repair evaluation for I-beams, the 
Consultant will perform structural analyses to evaluate the capacity of the various types of beams 
(there may be 16 different strand patterns used in these spans).  The Consultant will determine if 
any beam requires strengthening as a result of section loss in the prestressing strands and/or 
deteriorated concrete.  If it is determined that strengthening in the form of external post-
tensioning is required, all associated strengthening design will be performed by supplemental 
agreement. 

m. Temporary Support and Jacking of Drop-In Spans - In order to repair drop-in beam ends, most 
beams will require temporary support during the removal of deteriorated concrete and placement 
of new concrete encasement.  It is likely that a portion of the dead load reaction from the dapped 
end will need to be relieved prior to placement of the repair material.  Temporary works are 
designed by the Contractor and submitted to the Engineer for review and approval.  As such, the 
Consultant will indicate on the plans the locations of temporary jacking and shoring systems. 

n. Temporary Shoring, Spans 15-18 - It is anticipated that a temporary shoring system at pier Nos. 
14, 15 and 16 will be required. The Consultant will indicate on the plans the locations of 
temporary jacking and shoring systems. 

o. Reinstallation of Seismic Restrainers - AASHTO I-beam dapped end repairs will require the 
removal of deck and end diaphragms. To facilitate the repairs, the existing seismic restrainers will 
be removed and reinstalled. As part of this task, the Consultant will develop restrainer installation 
details. 

p. Gano Street Ramp Repairs - The Gano Street Ramp is a 3-cell non-prismatic reinforced concrete 
box structure. The deck slab is an integral part of the top flange of the box beam. It is anticipated 
that concrete spalls on the flange and web will be repaired by the patch repair method.  As part of 
this task, the Consultant will prepare repair details for spalls and cracks greater than 1/16 inch.  
In conjunction with the Consultant’s inspection, the Consultant will evaluate the web cracks and 
monitoring instrumentation. 
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q. Review Existing NBIS Inspection Report and Data – The Consultant will review available NBIS 
inspection reports in preparation for their own inspection and utilize the information, as 
appropriate, in the development of repair details. 

r. Constructability – The Consultant will participate in Constructability review meetings with RIDOT 
at the 10% and 30% design stages. 
 

 
VI. PHASE 2, FINAL DESIGN (90%, PS&E  & ADVERTISING): 
 
Upon completion of PHASE 1 services, pending RIDOT approval and acceptance of the 30% 
Submission, the consultant will be authorized to proceed to PHASE 2 – Final Design. 
 
The plans should be accurate and to scale and attain the objective of the bridge rehabilitation as outlined 
in the approved Bridge Inspection/Evaluation Report and as refined in the approved 30% Submission.  
The original plan sheets are to be submitted to the Department after the PS&E submission.  All plans 
shall be developed and submitted in accordance with the Department’s design policies. 
 
Contract Documents, Special Provisions, Special Details, Plan Sheets, Final Cover Sheet (Mylar), 
Distribution of Quantities, Engineer’s Estimate, Computer-Aided Design (CAD) files and Backup & 
Finalization shall be submitted to the Department for review and approval. 
 
The Development of the Final Design is to begin by the Consultant making a complete 90% Submission 
including Contract Drawings, Specifications, Distribution of Quantities and Engineer’s Estimate.  The 
Consultant shall then proceed with the PS&E plan submission stage in accordance with the Department’s 
Policies and Design Criteria.  See attachment I for a list of minimum Design Criteria for this project. 
 
Traffic:  
1. The Consultant will prepare Transportation Management Plans (TMPs), maintenance and protection 

of traffic (M&PT) plans in support of the TMPs, and any necessary specifications to properly address 
temporary traffic conditions during design and construction. 

2. The Consultant will prepare signing and striping plans at a scale of 1”=20’ to update the existing 
conditions to conform to the RIDOT's Traffic Design Manual.  These plans will show the edge of 
pavement, intersecting ramps, and other relevant features to signing and striping.  Roadway names 
will be labeled and a north arrow included.  The Consultant will provide the width and color of the 
proposed lane and shoulder lines.  Dimensions will be added to the proposed lane and shoulder 
lines. The Consultant will detail skip striping, angle and direction of chevrons, and layout of any lane 
markings such as arrows and the word “ONLY”.  The Consultant will prepare the signing and striping 
plans to show the type and location of proposed regulatory, warning, directional and guide signs as 
recommended by the MUTCD-2009. The Consultant will detail the signs to include alphabet type, 
letter size and sign dimensions. 

3. The Consultant will advance the plans required under Phase 1 Study & Development to the 90%, 
PS&E and Advertising design stages. 

4. Produce necessary plans, quantities, contract documents and estimates as required by Department’s 
rules, regulation, and policies.  

 
Environmental: 
5. The consultant must prepare all required permits including but not limited to RIDEM, CRMC, ACOE, 

and Coast Guard. 
6. The consultant shall develop a Storm Water Pollution Prevention Plan (SWPPP) utilizing the 

Department’s template. 
7. Produce necessary plans, quantities, contract documents and estimates as required by Departments 

rules, regulation, and policies.  
 
Bridge: 
8. Following RIDOT’s review and approval of the 30% design submission, the Consultant will advance 

the bridge rehabilitation plans to the 90%, PS&E and Advertising stages. 
9. The consultant shall evaluate through coordination with the Department Bridge Section the need for 

repainting of the structural steel and bearings.  
10. Produce necessary plans, quantities, contract documents and estimates as required by Departments 

rules, regulation, and policies. 
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11. Tasks identified under Phase 1 Study & Development will be advanced to the 90%, PS&E and 
Advertising design stages. 

12. The Consultant will prepare special provisions for work not covered by the RI Standard Specifications 
for Road and Bridge Construction at the 90% design stage and advance them to the PS&E and 
Advertising stages. 

13. The Consultant will prepare a Contract Book conforming to the Department’s requirements that 
includes, but may not be limited to, Contract Summary, General Provisions – Contract Specific, 
Specifications – Job Specific, Items List, Distribution of Quantities and Proposal Pages at the 90% 
design stage and advance it at the PS&E and Advertising stages.  The Consultant will use the 
Department’s “Quest” application for development of the Contract Summary, Items List, Distribution 
of Quantities, Engineer’s Estimate and Proposal Pages. 

14. The Consultant will prepare an Engineer’s Estimate of unit bid and lump sum items at the 90% design 
stage and advance it to the PS&E and Advertising stages. 

15. The Consultant will prepare one (1) copy of the quantity backup calculations and price justifications 
for unit bid and lump sum items at the 90% and PS&E design stages for RIDOT review concurrent 
with the respective design submission review. 

16. The Consultant will coordinate with RIDOT’s scheduling consultant as necessary during the 90%, 
PS&E and Advertising design stages to assist in the development of the Contract Time Determination 
(CTD) schedule. 

17. The Consultant will participate in a Constructability review meeting with RIDOT, FWHA and RIDOT’s 
scheduling consultant at the 90% design stage. 

18. The Consultant will assist the RIDOT Project Manager in development of the 90% Review Checklist 
and prepare for and attend the 90% Review Meeting with the Deputy Chief Engineer, Project 
Manager and representatives of other RIDOT Sections. 

19. The Consultant will participate in a Contract Time Determination (CTD) meeting with the Chief 
Engineer at the PS&E design stage. 

20. The Consultant will prepare Backup & Finalization in accordance with the applicable Design Policy 
Memoranda. 

21. The Consultant will attend a pre-bid conference and be prepared to answer questions brought by 
prospective bidders. 

22. The Consultant will assist the Department in answering questions entered by prospective bidders on 
the Department’s website during the advertising process. 

23. The Consultant will prepare Contract Addenda as necessary during the advertising process. 
24. The Consultant will assist the Department during the bid review/analysis process.  This task will 

include, at a minimum, checking item quantities and Engineer’s Estimate price derivations for certain 
unit bid and lump sum items identified at the time of the bid opening. 

25. Based on the rehabilitation, the Consultant shall update the Load and Resistance Factor Rating 
(LRFR) Bridge Load Rating prepared by Michael Baker Engineering, Inc. dated July 10, 2012, as 
revised August 10, 2012 and September 13, 2012.  The Bridge Load Rating update shall be in 
accordance with the latest revisions of the AASHTO Manual for Bridge Evaluation (MBE), the 
AASHTO LRFD Bridge Design Specifications, and the RIDOT Guidelines for LRFR of Highway 
Bridges. 

 
 
VII. PHASE 3, CONSTRUCTION SERVICES: 
 
Upon completion of PHASE 2 services and award of the Contract, the consultant shall provide 
construction support, attend meetings, review contractor shop drawings and Requests for Information 
(RFIs), and monitor construction activities as required.   
 
The consultant will also provide construction services for monitoring the SWPPP. 
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ATTACHMENT I 
 

RELEVANT PROJECT GUIDANCE 
  
The following design criteria, as applicable, are to be utilized in the development of all alternate solutions 
and the final detail design. 
• A Policy on Geometric Design of Highways and Streets, 2004, and all revisions. 
• Highway Capacity Manual, 2010. 
• Manual On Uniform Traffic Control Devices, 2009 
• Rhode Island Standard Specifications for Road and Bridge Construction 2004 and all latest revisions. 
• Rhode Island Standard Details, with the latest revisions. 
• “Design Policy Memos”, with latest revisions, and “To All Consultants” memoranda. 
• Rhode Island LRFD Bridge Design Manual, 2007, and all supplements and revisions. 
• AASHTO LRFD Bridge Design and Construction Specifications, including latest interim specifications. 
• Federal-Aid Policy Guide (FAPG) Title 23 – Code of Federal Regulations 
• RIDOT Design Procedures for Pavement Design, with latest revisions. 
• “Bridge Welding Codes”  
• Rhode Island Department of Transportation Guidelines for LRFR of Highway Bridges, 2009 and all 

latest revisions 
• AASHTO Manual for Bridge Evaluation (MBE), with latest interim revisions. 
• AASHTO Roadside Design Guide, 2006, 3rd Ed., including latest revisions. 
• Guide Design Specifications for Bridge Temporary Works 2008 with Interim Revisions. 
• Guide Specifications for Seismic Isolation Design 2010 and Interim Revisions. 
• Rhode Island Traffic Design Manual, 2004 
• Rhode Island CAD Standards Manual 
 
Data to be supplied by the Department of Transportation: 
 
• Copies of all available highway and bridge plans, Right-of-Way plans, NBIS Inspection reports, 

Bridge Load Ratings, and design computations are available at the Department of Transportation. 
 
 



Certification for Federal-Aid Construction/Consultant Contracts 
 
 
IN ACCORDANCE WITH PUBLIC LAW 101-1210 SECTION 319 (DEPARTMENT OF THE 
INTERIOR AND RELATED AGENCIES) THE PROSPECTIVE PARTICIPANT CERTIFIES, BY 
SIGNING AND SUBMITTING THIS BID OR PROPOSAL, TO THE BEST OF HIS/HER 
KNOWLEDGE AND BELIEF, THAT: 
 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any cooperative agreement, and 
the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

 
2. If any funds other than Federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," 
in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
 
The prospective participant also agrees by submitting his or her bid or proposal that he 
or she shall require that the language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such subrecipients shall certify and 
disclose accordingly. 
 
 
 
 
(R.I.D.O.T. APPENDIX C) 



 INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES 
 
This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of a 
covered Federal action, or a material change to a previous filing, pursuant to Title 31, U.S.C. Section 1352.  The filing of a form is required for 
each payment or agreement to make payment to any lobbying entity for influencing  or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a covered 
Federal action.  Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all items that 
apply for both the initial filing and material change report.  Refer to the implementing guidance published by the Office of Management and 
Budget for additional information. 
 
1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered 

Federal action. 
 
2. Identify the status of the covered Federal action. 

 
3. Identify the appropriate classification of this report.  If this is a followup report caused by a material change to the information previously 

reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by this reporting 
entity for this covered Federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the 

appropriate classification of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the tier of 
the subawardee, e.g., the first subawardee of the prime is the 1st tier.  Subawards include but are not limited to subcontracts, subgrants 
and contract awards under grants. 

 
5. If the organization filing the report in item 4 checks "Subawardee," then enter the full name, address, city, state and zip code of the prime 

Federal recipient.  Include Congressional District, if known. 
 
6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency 

name, if known.  For example, Department of Transportation, United States Coast Guard. 
 
7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full Catalog of Federal 

Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments. 
 
8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., Request for Proposal 

(RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract, grant, or loan award number, the 
application/proposal control number assigned by the Federal agency).  Include prefixes, e.g., "RFP-DE-90-001." 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of 

the award/loan commitment for the prime entity identified in item 4 or 5. 
 
10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to 

influence the covered Federal action. 
  (b) Enter the full names of the individual(s) performing services, and include full address if different from 10(a).  Enter Last Name, 

First Name,  and Middle Initial (MI). 
 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 10). 

 Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material 
change report, enter the cumulative amount of payment made or planned to be made. 

 
12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and 

value of the in-kind payment. 
 
13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 

 
14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s) 

of any services rendered.  Include all preparatory and related activity,not just time spent in actual contact with Federal officials.  Identify 
the Federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted. 

 
15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 
 
 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, 
including time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing  the collection of information.  Send comments regarding the burden 
estimate or any o her aspect of this collection of information, including suggestions for reducing this burden, 
to the Office of Management and Budget, Paperwork Reduction Project (03-48-00-46), Washington, D.C. 
20503. 



Approved by 
03-48-0046 

DISCLOSURE OF LOBBYING ACTIVITIES 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 - 0348-0046 

 (see reverse for public burden disclosure) 

1.  Type of Federal Action:   
      a. contract 
      b. grant 
      c. cooperative agreement 
      d. loan 
      e. loan guarantee 
      f. loan insurance 

2.  Status of Federal Action:   
      a. bid/offer/application 
      b. initial award 
      c. post-award 

3.  Report Type:   
      a. initial filing 
      b. material change 

 
      For Material Change Only: 
      year ________  quarter _______________ 
      date of last report ___________________ 

4.  Name and Address of Report Entity: 
       Prime                               Subawardee 
                                                        Tier ___, if known: 
 

Congressional District, if known: 

5.  If Reporting Entity in No. 4 is Subawardee, Enter 
     Name and Address of Prime: 
 
 
      Congressional District, if known: 

6.  Federal Department Agency:   7.  Federal Program Name/Description:   
 
      CFDA Number, if applicable: _______________________________ 
 

8.  Federal Action Number, if known:   9.  Award Amount, if known:   
 
     $___________________ 

10. a. Name and Address of Lobbying Entity:   
 
             
          (if individual, last name, first name, mi): 

10. b. Individuals Performing Services (including address if different from No. 10a) 
    
          (last name, first name, mi): 

11.     Amount of Payment (check all that apply)   
 
          $___________________                actual       planned 

13.     Type of Payment (check all that apply):   
           a. retainer 
           b. one-time fee 
           c. commission 
           d. contingent fee 
           e. deferred 
           f. other; specify: ____________________________________ 

12.     Form of Payment (check all that apply):   
         a. cash 
         b. in-kind; specify:  nature ________________________ 
                                             value   ________________________ 

 

14.    Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), employee(s), or Member(s) contracted, for Payment indicated 
in Item 11 (Attach Continuation Sheet(s) SF-LLL-A, if necessary):   

 
 

15.    Continuation Sheet(s) SF-LLL-A attached:                 yes                   no 

16. Information requested through this form is authorized by title 31 U.S.C. section 1352.  this disclosure of 

lobbying activities is a material representation of fact upon which reliance was placed by the tier above 

when this transaction was made or entered into.  This disclosure is required pursuant to 31 U.S.C. 1352. 

 This information will be reported to the Congress semi-annually and will be available for public 

inspection.  any person who fails to file the required disclosure shall be subject to a civil penalty of not 

less than $10,000 and not more than $100,000 for each such failure. 

Signature:                 
 
Print Name:              
 
Title:                         
 
Telephone No:       Date:    

For Federal use Only: Authorized for Local Reproduction 
Standard Form – LLL-A 

  
 

 



 
 

Approved by 
03-48-0046 

 

DISCLOSURE OF LOBBYING ACTIVITIES 
CONTINUATION SHEET 

 
 
Reporting Entity: _______________________________________________________    Page _______ of _______ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Authorized for Local Reproduction 
Standard Form - LLL-A 

 



  
 
 
 
 
 
 
 
 
 
 
 
 

CONSULTANTS 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION 
AND OTHER RESPONSIBILITY MATTERS 

PRIMARY COVERED TRANSACTIONS FOR PRIME CONSULTANTS 
AND LOWER TIER PARTICIPANTS (SUBCONSULTANTS ETC.) 



 
 
Appendix B - - certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion – Lower Tier Covered Transactions 
 
 
INSTRUCTIONS FOR CERTIFICATION: 
 

 1. By signing and submitting this proposal, the prospective lower tier participant is 
providing the certification set out below. 
 

 2. The certification in this clause is a material representation of fact upon which 
reliance was placed when this transaction was entered into.  If it is later determined that the 
prospective lower tier participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including suspension and/or debarment. 
 

 3. The prospective lower tier participant shall provide immediate written notice to the 
person to which this proposal is submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous when submitted or has become erroneous by reason 
of changed circumstances. 
 

 4. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier 
covered transaction," "participant," "person," "primary covered transaction," "principal," 
"proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the 
Definitions and Coverage sections of rules implementing Executive Order 12549.  You may 
contact the person to which this proposal is submitted for assistance in obtaining a copy of 
those regulations. 
 

 5. The prospective lower tier participant agrees by submitting this proposal that, 
should the proposed covered transaction be entered into, it shall not knowingly enter into any 
lower tier covered transaction with a person who is debarred, suspended, declared ineligible, 
or voluntarily excluded from participation in this covered transaction, unless authorized by the 
department or agency with which this transaction originated. 
 

 6. The prospective lower tier participant further agrees by submitting this proposal 
that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion--Lower Tier Covered Transaction," without modification, in all lower 
tier covered transactions and in all solicitations for lower tier covered transactions. 
 



 
 
 
 
 
 
 7. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that it is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous.  A participant may decide the method and frequency by which it determines the 
eligibility of its principals.  Each participant may, but is not required to, check the 
Nonprocurement List. 
 

 8. Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 
 

 9. Except for transactions authorized under paragraph 5 of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered transaction with 
a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in 
this transaction, in addition to other remedies available to the Federal Government, the 
department or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
 
  
Certification Regarding Debarment, Suspension, ineligibility And Voluntary 
Exclusion - - Lower Tier Covered Participants 
 
 

1.  The prospective lower tier participant certifies, by submission of this proposal, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency. 
 

2.  Where the prospective lower tier participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach an explanation to this 
proposal. 
 



  CERTIFICATION REGARDING DEBARMENT, SUSPENSION 
 AND OTHER RESPONSIBILITY MATTERS 
 PRIMARY COVERED TRANSACTIONS 
 
In accordance with the code of Federal Regulations, Part 49 CFR Section 29.510, the 

prospective primary participant    (name of Authorized Agent),  

                      (Title), being duly sworn (or under penalty of perjury under 

the laws of the United States), certifies to the best of his/her knowledge and belief, that its 

principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a pubic (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statues or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph (1)(b) of this certification; 

 
d. Have not within a three-year period preceding this application/proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default. 
 
Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective participant shall list exceptions below. 
 
Exceptions will not necessarily result in denial of award, but, will be considered in determining 
contractor responsibility.  For any exception noted, indicate below to whom it applies, the 
initiating agency, and the dates of the action.  Providing false information may result in criminal 
prosecution or administrative sanctions.  If an exception is noted the contractor must contact 
the Department to discuss the exception prior to award of the contract. 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
__________________________________________________________________________ 
 
________________________________      
Signature of Authorized Agent Date  



 
 

RIDOT 12/27/07 

 
CONFLICTS DISCLOSURE POLICY 

 
 
To ensure that the Rhode Island Department of Transportation (RIDOT) maintains 
the continued confidence and trust of the people of Rhode Island in carrying out its 
mission, prospective vendors must disclose any family (or other personal) 
relationships, associations or connections that the vendor, its affiliates, or 
employees, may currently have with any RIDOT employee.  A Conflicts Disclosure 
Statement shall be submitted to RIDOT from the following: 

 

 Owners; 

 Directors; 

 Principals; 

 Officers, board members, or individuals with corporate authority; 

 If the vendor is a partnership, the applicant's partners;  

 If the vendor is a limited liability company, its members and managers; 

 Employees with decision-making authority, including executive directors, 
managers or individuals in a similar position with corporate authority; and 

 Shareholders with a controlling interest. 



 
 

RIDOT 12/27/07 

CONFLICTS DISCLOSURE STATEMENT 
 
RE:  
  
 
 
I, __________________________________________hereby certify as follows: 
 
I am employed as a __________________ of ___________________________  
     [TITLE]    [COMPANY] 
and to the best of my knowledge: 

 
PLEASE CHECK THE APPROPRIATE BOX: 

 
� I have no family or personal relations currently employed either on a full-

time or part-time basis at the Rhode Island Department of Transportation.  
 

� I do have family or personal relations currently employed at the Rhode 
Island Department of Transportation.  Please list their name(s), title(s), 
and RIDOT Division(s) (if known): 

 

NAME TITLE  RIDOT DIVISION 

   

   

   

If necessary, please add any additional names as attachments hereto. 

 
FOR ILLUSTRATIVE PURPOSES, FAMILY RELATIONS SHALL INCLUDE, WHETHER BY 
BLOOD, ADOPTION OR MARRIAGE, ANY OF THE FOLLOWING RELATIONSHIPS: 
 

Father, Mother, Son, Daughter, Brother, Sister, Grandfather, 
Grandmother, Grandson, Granddaughter, Father-In-Law, Mother-In-
Law, Brother-In-Law, Sister-In-Law, Son-In-Law, Daughter-In-Law, 
Stepfather, Stepmother, Stepson, Stepdaughter, Stepbrother, 
Stepsister, Half-Brother Or Half-Sister, Niece, Nephew, And Cousin 

 
 If you are unsure whether a relationship, association, or connection you have may need to be 

disclosed, please consult with RIDOT’s Legal Office at (401) 222-6510. 
 
 
________________________________________________________ 
SIGNATURE                DATE  
 
By signing this form you: (1) certify that the information contained in this form is 
complete and accurate to the best of your knowledge; and (2) acknowledge your 
continuing obligation to complete and submit a new Disclosure form when there is any 
change in your family or personal relations during the course of this Contract. 
 
This document is used for internal RIDOT purposes only in order to address and avoid any potential conflicts at 
the inception of the contract process and to avoid any impropriety or the appearance of impropriety during the 
contract process.  Any disclosures made hereto will not prejudice prospective vendors from selection.  




