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February 22, 2017

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS
DEPARTMENT OF TRANSPORTATION

BID NO. 7551188
REQUEST FOR PROPOSALS

RHODEWORKS TOLL FACILITIES –
DESIGN, BUILD, OPERATE, MAINTAIN

STATEWIDE, RHODE ISLAND

NOTICE TO PROSPECTIVE RESPONDENTS

ADDENDUM NO. 9 – Prospective Respondents and all concerned are hereby notified of the
following clarifications with regard to the Request for Proposals for the RhodeWorks Toll
Facilities – Design, Build, Operate, and Maintain project. This Addendum shall be incorporated
in the Respondents’ Proposal, and shall become an integral part of the final Contract Document.

A. ADDITIONS

1. Broadway Overpass Plans

Information for the S.W. Wing Wall is attached to this Addendum as a file titled
“RIC#7815 Sheets B-48 thru B-65”

2. Sakonnet Gantry Shop Drawings

Information on Stamped Shop drawings is attached in this Addendum as a file titled
“C1425 Sakonnet Final Drawings 4-25-13”

3. Sakonnet Gantry Calculations

Information for Gantry calculations is attached in this Addendum as a file titled
“C1425 Design Calcs”

B. REVISION

1. Attachment D - Cost Proposal - Attached ATTACHMENT D - COST PROPOSAL
FORM REV 2/22/17 shall replace previously provided ATTACHMENT D REV
2/10/17 in its entirety.  The following are items address in the revised form:

a. Sheet 2 – AET Deployment Costs - Additional Allowance Line Item for Utility
Preliminary Engineering Services has been added.  Description of allowances
has been updated.

b. Sheet 5 – Direct Labor Rates – Duplicate category for “Maintenance
Technician Supervisor” has been removed.



Page 2 of 4
RI Department of Transportation
7551188A9
February 22, 2017

2. Attachment A – Contract Terms, Section 14.3 Payment for Operations &
Maintenance, Item b shall be replaced with the following:

b. For Operations – The total annual Lump Sum for the corresponding year of
Operations services divided by 12.

3. Attachment A – Contract Terms, Section 6.1  ENVIRONMENTAL REV 021017 shall
include the following subsection confirming RIDOT’s responsibility to obtain NEPA
approvals:

“6.1.4 RIDOT’s Responsibility to Obtain Environmental Approvals

Notwithstanding any other requirements specified in the Contract
Documents, Contractor shall not commence final design or any
construction activities at any Toll Point prior to RIDOT obtaining the
necessary environmental approvals as per FHWA Order 6640.1A FHWA
Policy on Permissible Project-Related Design Activities During the NEPA
Process.
(http://www.fhwa.dot.gov/legsregs/directives/orders/66401a.cfm)”

4. Attachment A – Contract Terms, Section 15.10.1, Differing Site Conditions, first
sentence shall be deleted.  Section 15.10.1 shall now read:

“Subject to the limitations contained in and upon Contractor's fulfillment of all
applicable requirements of this SECTION 15, RIDOT shall be responsible for and
agrees to issue Change Orders to (a) compensate Contractor for additional costs
incurred arising from the need to address subsurface obstructions; and (b)
extend the time for completion of the Work as the result of any delay in the
critical path caused by a differing Site condition to the extent that it is not possible
for Contractor to work around the problem.”

5. Attachment A – Contract Terms, Section 22.1(h) has been modified to clarify
Contractor references with the following:

“THE CLAIM OR ASSERTION BY ANY OTHER (i) RIDOT CONTRACTOR
THAT ANY CONTRACTOR-RELATED ENTITY INTERFERED WITH OR
HINDERED THE PROGRESS OR COMPLETION OF WORK BEING
PERFORMED BY SUCH OTHER OR FAILED TO COOPERATE REASONABLY
WITH SUCH OTHER CONTRACTOR, SO AS TO CAUSE INCONVENIENCE,
DISRUPTION, DELAY OR LOSS, EXCEPT WHERE THE CONTRACTOR-
RELATED ENTITY WAS NOT IN ANY MANNER ENGAGED IN
PERFORMANCE OF THE WORK OR (ii) CONTRACTOR THAT ANY
CONTRACTOR-RELATED ENTITY INTERFERED WITH OR HINDERED THE
PROGRESS OR COMPLETION OF WORK BEING PERFORMED BY SUCH
OTHER CONTRACTOR, SO AS TO CAUSE INCONVENIENCE, DISRUPTION,
DELAY OR LOSS, TO THE EXTENT SUCH CLAIM ARISES OUT OF THE
ACTUAL OR ALLEGED CULPABLE ACT, ERROR, OMISSION, NEGLIGENCE,
BREACH OR MISCONDUCT OF ANY CONTRACTOR-RELATED ENTITY;”
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C. CLARIFICATION

1. Clarification to previously asked question regarding construction project information
in proximity to tolling locations.

RIDOT is not able to provide specific information at this time.

2. Clarification to previously asked question regarding identification of proprietary or
confidential information in the proposal.

Proposal material, in part or in its entirety shall be conspicuously labeled as
Confidential or Proprietary and will be redacted upon public access request. It is the
Proposer’s responsibility to properly label and identify the Confidential or Proprietary
information. For any electronic files, the file name shall contain the term
“Confidential” or “Proprietary”.

3. Anticipated NEPA Completion Schedule

NEPA Complete / NTP 2 Issued *

Locations 1 and 2 10/27/2017
Location 3 11/10/2017
Location 4 11/24/2017
Location 5 4/30/2018
Location 6 12/22/2017
Location 7 12/30/2017
Location 8 1/30/2018
Location 9 2/15/2018

Location 10 3/15/2018
Location 11 3/30/2018
Location 12 4/15/2018
Location 13 4/30/2018
Location 14 11/30/2017

* FHWA has discretion to issue a Finding of No Significant Impact (FONSI) after the
completion of an Environmental Assessment (EA). This schedule anticipates that a
FONSI will be issued to complete the NEPA process and anticipates a date for the
FONSI to be issued.




