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SECTION 00 91 11 
ADDENDUM 1 

PART 1 ‐ GENERAL 
This Addendum forms a part of the Contract Documents and modifies the Bidding Documents 
dated November 16th, 2018. Acknowledge receipt of this Addendum  in the space provided  in 
the Bid Form. Failure to do so may disqualify the Bidder.  

This Addendum consists of 5 pages plus the following: 
1. Bid Form.
2. Pre‐bid Meeting Sign in sheet.
3. Pre‐Bid Meeting Minutes, dated January 16, 2019.
4. SKA‐01 Reflected Ceiling Plan dated 1/23/19.

1.01 GENERAL COMMENTS 

1. Carry all costs for HVAC structural install including but not limited to ceiling modification 
at second floor.

2. Relocate furniture within building. Protect and place furniture  in final configuration on 
areas of work. Surplus furniture and equipment to remain in storage.

3. Clarification  for  AIA  Agreement  and  General  Conditions:  Revised  versions  of  the  AIA 
documents are pending from the State of Rhode Island for A101 ‐2007 and A201‐2007. The 
newest versions will be amended to 2017 ( A101‐2017 and A201‐2007).

1.02 CHANGES TO PROJECT MANUAL 

1. Delete Section 01 20 00 1.2 Allowances D. 2. Allowance 2: Exterior Signage: $13,000.
Add D. 2. Allowance 2: Exterior Signage ‐ $10,000.

2. Delete Section 01 23 00 1.4 Schedule of Alternates B. Alternate No. 2 1. Work  in and
around Classroom 104, including wall and doors.

Add 1.  Eliminate Work in and around Classroom 104, including demolition of teller wall
and constructing new wall and doors. 

3. Delete Section 01 23 00 1.4 Schedule of Alternates C. Alternate No. 3 1. Work in the
entire front area.

Add: 1. Eliminate Work in the entire front area (First Floor – minus Alternate 1 & 2).

4. Add 01 33 00 Submittal Procedures 1.3 Construction Progress Schedules

J. Two Week Look‐ahead:
The contractor shall provide at each site meeting the two week project look ahead
which lists in detail the planned activities, scheduled subcontractors and working hours
for the forthcoming Sunday‐Saturday. The same shall be provided for the second week,
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  but as a working draft. The document shall list out any utility shutdowns or other 
  activities which require review and approval of the Owner. 
 

5.  Revise Section 01 40 00 Quality Requirements 1.6 Testing and Inspection Services M. 
  Owner requires Inspection of walls before work is closed up. If schedule does not allow 
  this, provide photo documentation of the interior work. 
 
6.  Add Section 08 71 00 Door Hardware 2.12 Keying  
 

A. Provide cores and cylinders for the Owner’s Existing Medeco key system conforming to the 
following requirements: 

1. Provide removable core cylinders at all keyed devices, locksets, cylinder dogging, and exit 
device trim. Provide construction cores with construction master keying for use during 
construction. The hardware supplier, accompanied by the Owner or Owner’s security agent, 
shall install permanent keyed cores upon completion of the project. The temporary 
construction cores are to be returned to the hardware supplier. 

2. Provide permanent cores and cylinders keyed by the manufacturer or authorized distributor 
into the existing key system as directed by the Owner. Provide owner with a copy of the 
bitting list, return receipt requested. 

3. The hardware supplier, accompanied by a qualified factory representative for the 
manufacturer of the cores and cylinders, shall meet with Owner and Architect to review 
keying requirements and lock functions prior to ordering finish hardware. Submit a keying 
schedule to Architect for approval. 

4. Provide keys as follows 

a. Four master keys for each set. 
b. Four keys per core and/or cylinder. 
c. Two construction core control keys 
d. Four construction master keys for each type (Contractor is to provide one set of 

construction keys to Architect) 
 

5. Visual key control: 

a. Keys shall be stamped with their respective key set number and stamped “DO NOT 
DUPLICATE". 

b. All keys shall be stamped with their respective key set letters. 
c. Do not stamp any keys with the factory key change number. 
d. Do not stamp any cores with key set on face (front) of Core.  Stamp on back or side of 

cores so not to be visible when core is in cylinder. 
 

6. Deliver all keys and/or key blanks from the factory or authorized distributor directly to the 
Owner in sealed containers, return receipt requested. Failure to comply with these 
requirements may be cause to require replacement of all or any part of the keying system 
that was compromised at no additional cost to the Owner. 

7. Approved products:  Medeco X4 SFIC, No Substitute. 
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7.  Delete Section 08 71 00 3.07 Door Hardware Schedule B. Hardware Sets and replace 
with the following: 
 

HARDWARE SET: 01 

   
010 011  118     
  

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

3 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
1 EA  PRIVACY LOCK ND40 SCH
1 EA  STOP WS407/FS436 AS SPECIFIED IVE
3 EA  SILENCER SR64 IVE

 
 
 

HARDWARE SET: 02 

   
009 104  104A  115 119 120  
  

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

3 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
1 EA  CLASSROOM LOCK ND70 SCH
1 EA  STOP WS407/FS436 AS SPECIFIED IVE
3 EA  SILENCER SR64 IVE

 
 
 

HARDWARE SET: 03 

   
117A      
  

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

3 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
1 EA  PASSAGE SET ND10S RHO SCH
1 EA  SURFACE CLOSER 4011/4111EDA AS SPECIFIED LCN
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS IVE
1 EA  STOP WS407/FS436 AS SPECIFIED IVE
3 EA  SILENCER SR64 IVE
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HARDWARE SET: 04 

   
121    
  

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

3 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
1 EA  ENTRANCE LOCK ND53 SCH
1 EA  SURFACE CLOSER 4011/4111EDA AS SPECIFIED LCN
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS IVE
1 EA  STOP WS407/FS436 AS SPECIFIED IVE
3 EA  SILENCER SR64 IVE

 
 
 

HARDWARE SET: 05 

   
001      
  

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

3 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
1 EA  STOREROOM LOCK ND80 SCH
1 EA  SURFACE CLOSER 4011/4111EDA AS SPECIFIED LCN
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS IVE
1 EA  STOP WS407/FS436 AS SPECIFIED IVE
3 EA  SILENCER SR64 IVE

 
 
 

HARDWARE SET: 06 

   
005A      
  

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:    
QTY DESCRIPTION CATALOG NUMBER MFR

6 EA  HINGE 5BB1 SERIES AS SPECIFIED IVE
2 EA  MANUAL FLUSH BOLT FB458 IVE
1 EA  DUST PROOF STRIKE DP1/DP2 AS REQUIRED IVE
1 EA  CLASSROOM LOCK ND70 SCH
1 EA  SURFACE CLOSER 4011/4111EDA AS SPECIFIED LCN
2 EA  KICK PLATE 8400 10" X 1" LDW B-CS IVE
2 EA  STOP WS407/FS436 AS SPECIFIED IVE
2 EA  SILENCER SR64 IVE

 
8.  Section 12 2400 Windows Shades 3.07 Schedule A, delete in its entirety. Add A. Provide 
window shades at Classroom 115, Security 121, Offices 128, 129,130, and 131. 
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1.03 CHANGES TO DRAWINGS 

1.  Drawing D1.1: Delete Keynote D23 – Remove and dispose glass walls & doors. Add D23 
– Remove and dispose glass walls, doors and drywall soffits. 

2.  Drawing D1.2: Add Keynote D05 at south wall of Admin 202A. 

3.  Drawing A1.0, A1.1 & A1.2: Add Notes:  

4. Re‐glue wallpaper in all areas where peeling. 

  5. Evaluate existing conditions and cover all costs required for HVAC structural work to 
make finishes complete. 

4.  Revise Drawing A1.3 Reflected Ceiling Plan per sketch SKA‐1.0. 

 

1.04  QUESTIONS AND ANSWERS 

 
1. No new exit signs or batteries are shown on the plans. Should a number be carried for 

final Authority having Jurisdiction requirements. 
Answer: Provide a Unit price for AHJ required exit signs, smoke detectors, EBU’s etc.  

 
2. Question:  Will the work areas be empty of all of the College’s property before the date 

the successful bidder is to start?  
Answer: No – GC to carry an amount for movement of furniture in areas of work per 
A8.0. Note B. 

 
1.05 SUBSTITUTION REQUESTS 

None submitted  
 

END OF SECTION 
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RHODE ISLAND COLLEGE 
1817 Professional Studies Continuing Education 
 

Date:  January 16, 2019 
Prepared by:  Liz Feliciano 
Distribution:  Addendum 

 

A pre‐bid meeting was held  to review  the Professional Studies Continuing Education renovations with 
interested parties. The following comments were noted: 
 
GENERAL 
1. Overview:  Vendor to supply all labor, materials, and equipment required to renovate Dexter Credit 

Union  for  a  new  Continuing  Education  Center. Work will  be  performed  in  accordance with  the 

Contract Documents, including the specifications and drawings listed in the Project Manual. 

2. Documents are available on the State Purchasing website. 

3. Questions to be directed to Gary Mosca no later than Friday January 18, 2019, at 3:00 pm. 

4. Bid are due February 6, 2019 by 1:00 pm. Bids Due at State Purchasing, 2nd floor One Capitol Hill 

SCOPE OF WORK 

The Project consists of the construction of the following types of work: 

Renovation  of  the  existing  building  at  934  Dexter  Street,  Central  Falls,  RI,  formerly 
occupied by Dexter Credit Union,  to create a new home  for  the Office of Professional 
Studies  and  Continuing  Education  for  Rhode  Island  College.  Renovation  shall  include 
selective demolition as indicated in the drawings, including the removal of metal‐framed 
walls, casework, finishes, and exterior signage. Provide lighting, power and plumbing in 
areas of new construction and as  indicated on drawings. Construction shall  include the 
infill of an existing concrete ramp, construction of a new wood‐framed ramp, classrooms, 
and  gathering/study  areas. Rooftop HVAC  ventilation  added with  new  gypsum  board 
chases carrying new ductwork to the basement. 

Disposal of asbestos as described in the abatement report, found in Section 00 31 02. The 

asbestos abatement plan has been prepared by the College’s design consultants and 

applies to the work areas of this project as noted but appears to be limited to several 

moveable safes. 

CONTRACT DESCRIPTION 

1. Contract Type: A single prime contract based on a Stipulated Price as described in Document 00 

52 00 ‐ Agreement. 

DESCRIPTION OF WORK 

A. Scope of demolition and removal work as shown on drawings plus as specified in Section 02 41 

00. 

B. Scope of alterations work is shown on drawings and/or as specified herein. 

C. Site modifications: None 

D. Architectural modifications: Interior and exterior improvements to the existing building at 934 
Dexter Street, Central Falls, RI, formerly occupied by Dexter Credit Union. 
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E. New rooftop unit HVAC fresh air system. Fire alarm, provide as indicated.  Relocate main FA 
panel. New electrical power, lighting, teledata and fire alarm.  

SCHEDULE 

A.  Ordering of products, coordination and preparatory work is to commence within 7 days of 
receipt of Purchase Order.  

B.  Construction at the site can commence within 14 days of the Purchase Order. Final 
Completion is July 17, 2019. 

C.  Substantial completion date is June 19, 2018. This is the date to which liquidated damages 
may apply and may only be adjusted as provided for in the Contract Documents. Contractor 
shall be responsible for completing the submittals required for issue of a Purchase Order in 
a timely manner. No extension will be granted for Purchasing delays. 

CONTRACTOR USE OF SITE AND PREMISES 

A. Construction Operations: Contractor will have control of entire building. Provide construction 
key to RIC. Coordinate with Site Utilization Requirements following this section. Include all 
costs of this coordination, including all premium time wages that may be required to meet 
these requirements, in the Base bid. It is expected for contractor to work multiple shifts as 
needed to meet project completion date. Cost of all work done during second or third shifts 
or on weekends and holidays shall be included in the bid price. 

B. Protect all existing surfaces from damages. Any damages to the existing surfaces requiring 

replacement and or repair will be at this vendor’s expense. 

ITEMS TO BE SALVAGED 

A.  Existing finishes, furniture and equipment are to remain throughout the building unless 
specifically noted to be demolished.   

B.  Lighting indicated to remain is to be salvaged, stored and reinstalled.   

C.  Confirm with Owner prior to the removal of any furniture or equipment. 

SUBCONTRACTOR CERTIFICATION REQUIREMENTS 

A.  Network/IT wiring to be installed by Panduit PCI Certified vendor. This includes wire runs 
and terminations.  

ALTERNATES 

A.  Alternate No. 1 – Power at existing check writing desks. 

1.  Eliminate power at existing check writing desks. 

2.  Base Bid – Provide power at check writing desks. 

B.  Alternate No. 2 – Classroom 104 wall and doors. 

1.  Work in and around Classroom 104, including wall and doors. 

2.  Base Bid – Demolish teller wall and construct new wall and doors. 

C.  Alternate No. 3 – Entire front area. 

1. Work in the entire front area. 

2. Base Bid – Demolish front work and rebuild new as indicated. 
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HAZARDOUS MATERIALS  

F. The asbestos abatement report has been prepared by the College’s design consultants but 

appears to be limited to several removeable safes. 

ALLOWANCES 

1. Allowance #1:   Unforeseen Conditions ‐ $10,000 

2. Allowance #2:   Exterior Signage ‐ $20,000 Note: Exterior Signage revised to $10,000 in 

Addendum 1 dated 1/23/19. 

SCHEDULE COORDINATION: 

A.  The contractor shall provide by noon on Thursdays the two week project look ahead which 
lists in detail the planned activities, locations of disturbance, scheduled subcontractors and 
working hours for the forthcoming Sunday‐Saturday. The same shall be provided for the 
second week, but as a working draft. The document shall list out any utility shutdowns or 
other activities which require review and approval of the Owner. 

SITE UTILIZATION PLAN: 

A.  Site Utilization Plan shall be submitted by the Contractor within ten (10) business days of 
issuance of the Purchase Order for approval by the Owner. 

B.  Site Utilization Plan shall indicate proposed site staging.  

1.  Contractor is responsible for protection and restoration of existing conditions including, 
but not limited to hardscape, landscape and lawns. 

2.  Staging of equipment, dumpsters and materials must be situated approved areas. 

 

LIQUIDATED DAMAGES 

1.  The successful bidder awarded a contract pursuant to this solicitation shall be liable for and 
pay the State, as  liquidated damages and not as a penalty,  the  following amount  for each 

calendar day of delay beyond the date for substantial completion, as determined in the sole 

discretion of the State: $500/day. 

SCHEDULE 

1. Submittals are to begin within 14 days of PO 
2. Schedule within 14 days.  
3. Onsite Construction begins within 14 days of issued PO. 
4. Substantial Completion by June 19, 2019 with Final Completion July 17, 2019. 

 

END OF MEETING 

If any of the above is inconsistent with your understanding, or this meeting memo fails to document any items 
discussed, please contact our office immediately. 
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