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PART 1 - GENERAL 

 

1.01   RELATED DOCUMENTS 
 

 A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 

Division 1 Specification sections, apply to work specified in this Document. 

 

1.02   REFERENCE 
 

 A. The Drawings hereinafter listed represents an integral part of the Contract Documents.  They should not be 

considered as a separate entity, as along with the technical specifications, form a process of disseminating 

information required to perform the Work of this Project. 

 

 B. The Drawings may be issued in multiple packages or phases. The Schedule below will be modified as these 

packages are issued. 

 

1.03   SCHEDULE 
 

A. The following schedule indicates the Drawings of this Contract.  The manner of listing and respective 

order are for convenience only and do not obligate the Contractor to perform the Work in any specific 

sequence.  The work indicated on each drawing should not be construed as specific work for a specific 

trade, subcontractor or supplier. 

 

 B. SCHEDULE OF DRAWINGS: 

 

    Number        Title 
  

 CS  COVER SHEET 

 D1.1 DEMOLITION FLOOR PLAN & SECTION 

 D1.2 DEMOLITION ENLARGED FLOOR PLAN & DETAILS 

 A1.1 FLOOR PLAN & SECTION 

 A1.2 ENLARGED FLOOR PLAN & DETAILS 

  
  

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 
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AIA DOCUMENT A310 – Latest Edition 

BID BOND 
 

Document bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 
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DOCUMENT 00 52 00  

AGREEMENT FORM 

 

AIA DOCUMENT A101 - 2007 Edition 

ABBREVIATED STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR 

CONSTRUCTION PROJECTS OF LIMITED SCOPE WHERE THE BASIS OF PAYMENT IS A 

STIPULATED SUM AS MODIFIED BY STATE PURCHASING 
 

Document bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 52 00 



   Document A101TM – 2007
Standard Form of Agreement Between Owner and Contractor where the basis 
of payment is a Stipulated Sum

Init.

/

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American 
Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was produced by AIA software at 10:09:35 on 08/17/2018 under Order No. 0923173053 which 
expires on 02/12/2019, and is not for resale.
User Notes:  (3B9ADA19)

1

ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to 
the standard form text is available 
from the author and should be 
reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added 
necessary information and where 
the author has added to or deleted 
from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

AIA Document A201™–2007, 
General Conditions of the Contract 
for Construction, is adopted in this 
document by reference. Do not use 
with other general conditions unless 
this document is modified.

AGREEMENT made as of  _________________. 
(Paragraph Deleted)

(Date of issuance of Owner’s Purchase Order)
 

BETWEEN the Owner:
 
(Paragraph Deleted)

The State of Rhode Island, acting by and through the Department of Administration 
Division of Purchases, on behalf of the User Agency

 
One Capitol Hill, Second Floor
Providence, RI 02908-5855
 401) 574-8100 (telephone)
(401) 574-8387 (facsimile)
www.purchasing.ri.gov

and the Contractor:
(Name, legal status,  address, telephone and facsimile numbers, and web address)

 
 

for the following Project:
(Name, location, and detailed description)

 
 
Sixth Floor Glass Replacement
Knight Campus
400 East Avenue
Warwick, Rhode Island 02886
 
Replacement of existing exterior glass within the existing frames with insulated, low E, 
tinted glass on the Knight Campus 6th floor South elevation.
 
The  User Agency:
(Name of user agency, address, telephone and facsimile numbers, and web address)
 
Community College of Rhode Island, Knight Campus
400 East Avenue
Warwick, RI 02886
(401)825-2380 (telephone)
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The Design Agent:
(Name, legal status,  address, telephone and facsimile numbers, and web address)

Aharonian & Associates, Inc.
310 George Washington Hwy, Suite 100
Smithfield, RI 02917
401-232-5010 (telephone)
 

The Owner and Contractor agree as follows.
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ARTICLE 1   THE CONTRACT DOCUMENTS
 
The Contract Documents consist of this Agreement, Conditions of the Contract  (General Conditions, 
Supplementary ,if any, and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this 
Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement, 
all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated 
herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations or agreements, either written or oral. An enumeration of the Contract Documents, other 
than a Modification, appears in Article 9.

ARTICLE 2   THE WORK OF THIS CONTRACT
 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others.  No part of the Work shall be performed by 
Subcontractors without the Owner’s prior written consent. 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
 
§ 3.1 

(Paragraph Deleted)

The date of commencement of the Work will be stipulated by the User Agency. The Contractor shall be authorized 
to commence the Work only upon the issuance of the Purchase Order by the Owner and an authorization from the 
User Agency. 

(Paragraph Deleted)

§ 3.2 The Contract Time shall be measured from the date of commencement.
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§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than Ninty ( 90   ) days from 
the date of commencement, or as follows:
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the 
Work.)

  

Portion of Work Substantial Completion Date
  All of the Work 90Calendar Days from Issuance of CCRI PO

, subject to adjustments of this Contract Time as provided in the Contract Documents.
 
(Paragraph Deleted)

§ 3.4 The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner the sums stipulated 
herein as liquidated damages, and not as penalty, for each calendar day of delay until the Work is substantially 
complete: _ Dollars.

§ 3.5 The Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature 
caused by or arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of 
additional time for completion of the Work. 

ARTICLE 4   CONTRACT SUM
 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be     ($    ), subject to additions and deductions as provided in the Contract 
Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract 
Documents and are hereby accepted by the Owner:
(State the numbers or other identification of accepted  alternates

  N/A

§ 4.3 Unit  
prices are specified in the Bid Form.

(Table Deleted)

 

§ 4.4 Allowances  are specified in the Bid Form

(Paragraph Deleted)

(Table Deleted)

 

ARTICLE 5   PAYMENTS
 
§ 5.1 PROGRESS PAYMENTS
 
§ 5.1.1 Based upon Applications for Payment submitted to the  Design Agent by the Contractor and Certificates for 
Payment issued by the  Design Agent and approved by the Owner in writing, the Owner shall make progress 
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payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract  
Documents, and in accordance with the provisions of “Prompt Payment by Department of Administration,” R.I. 
Gen. Laws §§ 42-11.1-1 et seq..

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the  month.

§ 5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than the 30th working day 
following written approval by the Owner. 
 

(Paragraph Deleted)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported 
by such data to substantiate its accuracy as the  Design Agent and Owner may require.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 
computed as follows:

.1    Take that portion of the Contract Sum properly allocable to completed Work as determined by 
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of five  percent ( 5  %). 
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute 
shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General Conditions 
of the Contract for Construction;

.2    Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 
retainage of five  percent ( 5  %);

.3    Subtract the aggregate of previous payments made by the Owner; and

.4    Subtract amounts, if any, for which the  Design Agent has withheld or nullified a Certificate for 
Payment as provided in Section 9.5 of AIA Document A201–2007.

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under 
the following circumstances:

.1    Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the 
full amount of the Contract Sum, less such amounts as the  Design Agent shall determine for 
incomplete Work, retainage applicable to such work and unsettled claims; and

(Paragraph Deleted)

.2    Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, 
any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201–2007.

 
§ 5.1.8  Intentionally omitted.
 

(Paragraph Deleted)
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§ 5.1.9 Except with the Owner’s prior written approval, the Contractor shall not make advance payments to suppliers 
for materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT
 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when

.1    the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Section 12.2.2 of AIA Document A201–2007, and to satisfy other requirements, 
if any, which extend beyond final payment; 

.2  a final Certificate for Payment has been issued by the  Design Agent and approved in writing by the 
Owner; and

.3      the Contractor has submitted its final waiver of lien and final waivers of lien from all of its 
Subcontractors and suppliers in a form acceptable to the Owner; and

.4       the Contractor has submitted to the Owner all close-out documents, including without limitation, all 
  as-built plans, warranties, manuals, and other materials set forth in the Contract Documents.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 working days after the issuance 
of the  Design Agent’s final Certificate for Payment and written approval by the Owner, and in accordance with the 
provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-11.1-1 et seq..
.

§ 5.3  OWNER’S RIGHTS
 
§ 5.3.1 The Owner shall have the right to deduct from any payments due to the Contractor the amount of any unpaid 
obligations owed to the State of Rhode Island by the Contractor, including without limitation, any and all unpaid 
taxes, and to pay the amount of such  deductions to the Controller of the State of Rhode Island.
 
§ 5.3.2 The Owner shall have the right to deduct from any payments due to the Contractor the amount of any claim 
against the Contractor arising out of this Agreement or on account of any other reason.
 
 
ARTICLE 6   DISPUTE RESOLUTION
 
§ 6.1 INITIAL DECISION MAKER
 
§ 6.1.1 The Purchasing Agent appointed pursuant to the provisions of the “State Purchases Act,” R.I. Gen. Laws §§ 
37-2-1  et seq., will serve as Initial Decision
Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and Section 15.2 of AIA Document A201–2007.

§ 6.1.2 For any Claim (as defined in Section 15.1.1 of AIA Document A201-2007) not resolved by the procedures set forth in § 
6.1.1, the parties shall use their best efforts to resolve such Claim by mediation in Providence, Rhode Island.  Any party 
may apply in writing to the Presiding Justice of the Providence County Superior Court, with a copy to the other 
parties, with a request for the court to appoint a mediator, and the costs of the mediator shall be borne equally by all 
of the parties.  In the event that the parties are unable to resolve any and all Claims through mediation, then any 
party may pursue the legal remedies provided in § 6.2

 
§ 6.2 BINDING DISPUTE RESOLUTION
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For any Claim  not resolved by the Initial Decision Maker procedures set forth in § 6.1.1or the mediation procedures 
pursuant to § 6.1.2, the method of binding dispute resolution shall be  
determined in accordance with the provisions of the State Purchases Act, R.I. Gen. Laws §§ 37-2-1 et seq., the 
“Public Works Arbitration Act,” R.I. Gen. Laws §§ 37-16-1 et seq., the “Administrative Procedures Act,” R.I. Gen. 
Laws §§ 45-35-1 et seq., and the State of Rhode Island Procurement Regulations. 
 

ARTICLE 7   TERMINATION OR SUSPENSION
 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2007.  The Contract may also be terminated by the Owner: (i) in the event of the unavailability of 
appropriated funds; (ii) in the absence of a determination of continued need; or (iii) as otherwise provided in the 
State of Rhode Island Procurement Regulations General Conditions of Purchase or other applicable law.
 

§ 7.2 The Work may be suspended by the Owner as provided in the State of Rhode Island Procurement Regulations 
General Conditions of Purchase and/or Article 14 of AIA Document A201–2007.

ARTICLE 8   MISCELLANEOUS PROVISIONS
 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents.

§ 8.2  .
No interest shall be due or payable on account of any payment due or unpaid except in accordance with the
provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-11.1-1 et seq.

§ 8.3 State of Rhode Island Representatives.
 
§ 8.3.1  The Owner’s representative:
(Name,  title, address, and other information for the preferred methods of contact)

  
Mark Libutti, College Projects Manager
401-825-2380
 
§ 8.3.2  The User Agency’s representative:
(Name, title, address, and other information for the preferred methods of contact)
 
  Mark Libutti College Projects Manager
401-825-2380
 

§ 8.4 The Contractor’s  representative.
(Name,  title, address, and other information for the preferred methods of contact)
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§ 8.5 The Design Agent’s representative.
(Name, title, address, and other information for the preferred methods of contact)
 
 Aharonian & Associates, Inc.
310 George Washington Hwy, Suite 100
Smithfield, RI 02917
John Aharonian
401-232-5010
 
 
 
 
 
§ 8.6 Neither the Owner’s, nor the Contractor’s, nor the Design Agent’s  representative shall be changed without ten 
days written notice to the other  parties.

§  8.7 Other provisions.
 
§8.6.1  The Contractor represents and warrants to the Owner, in addition to any other representations and warranties 
of the Contractor elsewhere in the Contract Documents:

.1  The Contractor and its Subcontractors are each financially solvent, able to pay their debts as they mature, and 
possessed of sufficient working capital to perform their obligations under the Contract Documents.
.2  The Contractor and its Subcontractors are each able to furnish the materials, equipment, and labor required to 
complete the Project as required under the Contract Documents.
.3  The Contractor has visited the site of the Project, familiarized itself with the local and special conditions under 
which the Work is to be performed, and correlated its observations with the requirements of the Contract 
Documents.
.4  The Contractor possesses the requisite level of experience and expertise in the business administration, 
construction, and superintendence of projects of the size, complexity, and nature of the Project, and it will perform 
the Work with the care, skill, and diligence of such a contractor.   
 
§8.6.2  The representations and warranties of the Contractor in the Contract Documents will survive the execution 
and delivery of this Agreement, any termination of the Agreement, and the final completion of the Work.
 
§8.6.3  Any Change Orders or other Modifications must be approved in writing by the Owner.  
 
§8.6.4  The Owner is the State of Rhode Island, acting by and through its Department of Administration Division of 
Purchases, and therefore, pursuant to the provisions of R.I. Gen. Laws § 34-28-31, mechanics liens may not be 
placed against the Project.
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS
 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in 
the sections below.
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§ 9.1.1 The Agreement is this executed AIA Document A101–2007, Standard Form of Agreement Between Owner 
and Contractor.

§ 9.1.2 The General Conditions are AIA Document A201–2007, General Conditions of the Contract for 
Construction.

§ 9.1.3 The Supplementary and other Conditions of the Contract:

Document
State of Rhode Island 
Procurement 
Regulations

   

§ 9.1.4 The Specifications:
(Paragraph Deleted)

The Specifications are included in the Solicitation and are available on the Division of Purchases website at 
www.purchasing.ri.gov. 

(Table Deleted)

 

§ 9.1.5 The Drawings:
(Paragraph Deleted)

The Drawings are included in the Solicitation and are available on the Division of Purchases website at 
www.purchasing.ri.gov.

(Table Deleted)

 

§ 9.1.6 The  Addenda issued pursuant to the Solicitation are available on the Division of Purchases website at 
www.purchasing.ri.gov

(Table Deleted)

 

 

(Paragraph Deleted)

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

.1 

 
(Paragraph Deleted)

The Solicitation issued by the Owner, including without limitation, the Invitation to Bid, the 
 Instructions to Bidders, the Specifications and Drawings, any Addenda, and the Bid Checklist (with 
applicable forms)
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.2  The Bid Proposal, including without limitation, the Bid Form and the Bidder Certification Cover 
Form 

 
3.  The Purchase Order issued by the Owner.
 
§ 9.1.8  This Agreement and the Contract Documents are subject to, and governed by, the laws of 
the State of Rhode Island, including all procurement statutes and regulations (available at 
www.purchasing.ri.gov), and applicable federal and local law, all of which are incorporated into this 
Agreement by this reference.  

 
§ 9.1.9  In the event of any conflict between the State of Rhode Island Procurement Regulations or any provision of 
the Rhode Island General Laws and the Supplementary and other Conditions of the Contract or other Contract 
Documents, the State of Rhode Island Procurement Regulations and the Rhode Island General Laws will control.

 

ARTICLE 10   INSURANCE AND BONDS
 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in the Solicitation and Article 
11 of AIA Document A201–2007.
ARTICLE 11  BENEFITS OF AGREEMENT
 
§ 11.1  Third-party Beneficiary.  The User Agency is a disclosed third-party beneficiary of this Agreement and 
shall have all of the rights and benefits to which such a party is entitled hereunder.
 
§ 11.2  Assignment.  This Agreement shall be binding on the Contractor and its successors and assigns; 
provided, however, that the Contractor may not assign its rights nor delegate its responsibilities under this 
Agreement without the Owner’s prior written consent.

(Table Deleted)

 

This Agreement  is dated as of the day and year first written  above; provided, however, that this Agreement shall 
not become a binding contract  until the Owner has issued a Purchase Order pursuant to § 3.1.  The person signing 
for the Contractor below represents that he or she has been duly authorized to execute this Agreement on behalf of 
the Contractor.

THE STATE OF RHODE ISLAND, acting
by and through its Department of Administration
Division of Purchases

     
OWNER(Signature)  CONTRACTOR(Signature)

      
(Printed name and title)  (Printed name and title)

 
 



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100  - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

Sixth Floor Glass Replacement 

CCRI – Knight Campus 

Warwick, Rhode Island 02886                                                           AA# 18059 

 

PERFORMANCE AND PAYMENT BOND FORM 00 61 13-1 

DOCUMENT 00 61 13 

PERFORMANCE AND PAYMENT BOND FORM 

 

AIA DOCUMENT A312 – Latest Edition 

PERFORMANCE AND PAYMENT BOND 
 

Document bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 61 13 



















 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100  - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

Sixth Floor Glass Replacement 

CCRI – Knight Campus 

Warwick, Rhode Island 02886                                                           AA# 18059 

 

ACORD CERTIFICATE OF INSURANCE FORM                                                                        00 62 16-1 

 

SECTION 00 62 16 

ACORD CERTIFICATE OF INSURANCE FORM 

 

AIA DOCUMENT G715 Latest Edition 

ACORD CERTIFICATE OF INSURANCE FORM 
 

Document is bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 62 16 
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PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
6th Floor Exterior Glass Replacement 
CCRI Knight Campus

Contract For:  General Construction Producer:       

Community College of Rhode 
Island
Knight Campus
400 East Avenue
Warwick, RI 02886     

Date:       Insured:       
Date:       

OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)
State of Rhode Island, Acting by 
and through the Department of 
Administration Division of 
Purchases, on behalf of the User 
Agency.
One Capitol Hill, Second Floor
Providence, Rhode Island 02908-
5855     

Aharonian & Associates, Inc.
310 George Washington Highway
Smithfield, Rhode Island 
02917     

     

               

A. General Liability Yes No N/A
1. Does this policy include coverage for: 

a Damages because of bodily injury, sickness, or disease, including occupational 
sickness or disease, and death of any person?

b Personal injury and advertising injury?
c Damages because of physical damage to or destruction of tangible property, 

including the loss of use of such property?
d Bodily injury or property damage arising out of completed operations?
e The Contractor’s indemnity obligations included in the Contract Documents?

2. Does this policy contain an exclusion or restriction of coverage for:
a Claims by one insured against another insured, where the exclusion or 

restrictions is based solely on the fact that the claimant is an insured, and there 
would otherwise be coverage for the claim?

b Claims for property damage to the Contractor’s Work arising out of the 
products-completed operations hazard where the damaged Work or the Work 
out of which the damage arises was performed by a Subcontractor?

c Claims for bodily injury other than to employees of the insured?
d Claims for the Contractor’s indemnity obligations included in the Contract 

Documents arising out of injury to employees of the insured?
e Claims for loss excluded under a prior work endorsement or other similar 

exclusionary language?   
f Claims or loss due to physical damage under a prior injury endorsement or 

similar exclusionary language?
g Claims related to residential, multi-family, or other habitational projects?
h Claims related to roofing?
i Claims related to exterior insulation finish systems, synthetic stucco, or similar 

exterior coatings or surfaces?
j Claims related to earth subsistence or movement?
k Claims related to explosion, collapse, and underground hazards?  
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B. Other Insurance Coverage Yes No N/A
1. Indicate whether the Contractor has the following insurance coverages and, if so, 

indicate the coverage limits for each.  
a Professional liability insurance

Coverage limits:      
b Pollution liability insurance

Coverage limits:      
c Insurance for maritime liability risks associated with the operation of a vessel

Coverage limits:      
d Insurance for the use or operation of manned or unmanned aircraft

Coverage limits:      
e Property insurance

Coverage limits:      
f Railroad protective liability insurance

Coverage limits:      
g Asbestos abatement liability insurance

Coverage limits:      
h Insurance for physical damage to property while it is in storage and in transit to 

the construction site
Coverage limits:      

i Other:
     

     
(Authorized Representative)

     
(Date of Issue)



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100  - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

Sixth Floor Glass Replacement 

CCRI – Knight Campus 

Warwick, Rhode Island 02886                                                           AA# 18059 

 

RELEASE OF LIENS  00 65 20-1 

DOCUMENT 00 65 20 

RELEASE OF LIENS 

 

AIA DOCUMENT G706A – Latest Edition 

Release of Liens 
 

Document bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 65 20 
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PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER:
6th Floor Exterior Glass Replacement 
CCRI Knight Campus

18059

Community College of Rhode Island
Knight Campus
400 East Avenue
Warwick, RI 02886     

CONTRACT FOR: General 
Construction

TO OWNER: (Name and address) CONTRACT DATED:      
State of Rhode Island, acting by and 
through the Department of 
Administration Division of Purchases 
on behalf of the User Agency
One Capitol Hill, Second Floor
Providence, Rhode Island 02908-
5855     
     

OWNER: 
ARCHITECT: 

CONTRACTOR: 
SURETY: 
OTHER: 

STATE OF:      
COUNTY OF:      

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as listed 
below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials 
and equipment, and all performers of Work, labor or services who have or may have liens or encumbrances or the right to 
assert liens or encumbrances against any property of the Owner arising in any manner out of the performance of the Contract 
referenced above.

EXCEPTIONS:
     

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR:  (Name and address)
1. Contractor's Release or Waiver of Liens, 

conditional upon receipt of final payment.
     
     

BY:   
(Signature of authorized 
representative)

2. Separate Releases or Waivers of Liens from 
Subcontractors and material and equipment 
suppliers, to the extent required by the Owner, 
accompanied by a list thereof.           

(Printed name and title)

Subscribed and sworn to before me on this date:      

Notary Public:      
My Commission Expires:      



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100  - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

Sixth Floor Glass Replacement 

CCRI – Knight Campus 

Warwick, Rhode Island 02886                                                           AA# 18059 

 

GENERAL CONDITIONS                                                                           00 72 00-1 

SECTION 00 72 00  

GENERAL CONDITIONS 

 

AIA DOCUMENT A201 - 2007 Edition 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION AS MODIFIED BY STATE 

PURCHASING 
 

Document is bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 72 00 
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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to 
the standard form text is available 
from the author and should be 
reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added 
necessary information and where 
the author has added to or deleted 
from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

for the following PROJECT:
(Name, location, and detailed description)

Sixth Floor Glass Replacement
Knight Campus
400 East Avenue
Warwick, Rhode Island 02886
Replacement of existing exterior glass within the existing frames with insulated, low E, 
tinted glass on the knight Campus 6th floor South elevation.

THE OWNER:
The State of Rhode Island, acting by and through the Department of Administration 
Division of Purchases, on behalf of the User Agency
One Capitol Hill, Second Floor
Providence, Rhode Island 02908-5855
(401) 574-8100 (telephone)
(401 574-8387 (facsimile)
www.purchasing.ri.gov
 
THE USER AGENCY
 
(Name, legal  status, address, telephone and facsimile numbers, and web address)
Community College of Rhode Island, Knight Campus
400 East Avenue
Warwick, RI 02886
 
 

THE ARCHITECT:
(Name, legal  status, address, telephone and facsimile numbers, and web address)
    
Aharonian & Associates, Inc.
310 George Washington Hwy, Suite 100
Smithfield, RI 02917
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(Paragraphs Deleted)

ARTICLE 1   GENERAL PROVISIONS
§ 1.1 BASIC DEFINITIONS
§ 1.1.1 THE CONTRACT DOCUMENTS
The Contract Documents are enumerated in the Agreement between the Owner and Contractor  (the Agreement) and 
consist of the  Agreement (and the documents enumerated therein), Conditions of the Contract (General,  
Supplementary, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the 
Contract, other documents listed in the Agreement and Modifications issued after execution of the Contract. A 
Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive or (4) a written order for a minor change in the Work issued by the  Design Agent. 

§ 1.1.2 THE CONTRACT
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the  Design Agent or the 
Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the 
Owner and the  Design Agent or the Design Agent’s consultants or (4) between any persons or entities other than the 
Owner and the Contractor. The  Design Agent shall, however, be entitled to performance and enforcement of 
obligations under the Contract intended to facilitate performance of the  Design Agent’s duties.

§ 1.1.3 THE WORK
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials,  equipment, and services provided or to be provided by 
the Contractor to fulfill all of the Contractor’s obligations. The Work may constitute the whole or a part of the 
Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design,  location, and 
dimensions of the Work, generally including plans, elevations, sections, details,  schedules, and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems,  standards, and workmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMENTS OF SERVICE
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the  Design Agent and the Design Agent’s consultants under 
their respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2. 

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution 
and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required 
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by one shall be as binding as if required by all;  the Contractor shall perform all Work reasonably inferable from the 
Contract Documents as being necessary to produce the indicated results. 

§ 1.2.2 Organization of the Specifications into divisions,  sections, and articles, and arrangement of Drawings shall 
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the 
Contract Documents will be interpreted in the following order of priority:
 

1. Modifications (if any).
2. The Purchase Order.
3. The Agreement.
4. The Solicitation., including any Addenda, and the Specifications and Drawings
5. The Supplementary Conditions (if any).
6. The General Conditions.
7. The Bid Proposal. 

 
 
§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island 
Procurement Regulations and the Rhode Island General Laws will control.
 
§ 1.2.6  In the event of any inconsistency between the Drawings and Specifications, the better quality or 
greater quantity of Work shall be provided.
 
§ 1.2.7  The Owner will be the final decision maker for any and all interpretations.  
 
§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE
§ 1.5.1 The  Owner and the User Agency shall have a perpetual license to utilize the Drawings, Specifications, and 
other documents, including electronic or digital documents, prepared by the Design Agent and the Design Agent’s 
consultants, for the execution of the Project and shall have and retain all rights to use them and reproduce them for 
the production and maintenance of the Work described therein.  The Contractor, Subcontractors, Sub-subcontractors, 
and material or equipment suppliers shall not own or claim a copyright in the Instruments of Service.  Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be 
construed as publication in derogation of the  Design Agent’s or Design Agent’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner,  Design Agent and the Design Agent’s consultants. 
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§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents.

ARTICLE 2   OWNER
§ 2.1 GENERAL
§ 2.1.1 The Owner is the  entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the  Design Agent does not have such authority. The term “Owner” means the 
Owner or the Owner’s authorized representative.

§ 2.1.2  Intentionally omitted.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER
§ 2.2.1  Intentionally omitted.

§ 2.2.2  The Contractor shall secure and pay for permits and fees, necessary approvals, easements, assessments and 
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 
facilities.

§ 2.2.3  If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. 
The Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise 
proper precautions relating to the safe performance of the Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services.

§ 2.2.5  Intentionally Omitted

§ 2.3 OWNER’S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3.

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the  Design Agent’s additional services made necessary by such default, 
neglect or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior 
approval of the  Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner.

ARTICLE 3   CONTRACTOR
§ 3.1 GENERAL
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
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jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the  Design Agent in the Design Agent’s administration of the Contract, 
or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the  Design Agent any errors, inconsistencies or omissions discovered by or made known to 
the Contractor or additional Drawings, Specifications, or instructions required to define the Work in greater detail to 
permit the proper progress of the Work as a request for information in such form as the  Design Agent may require. 
It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a 
licensed design professional, unless otherwise specifically provided in the Contract Documents. 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the  Design Agent and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the  Design Agent or Owner may require.

§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation 
to furnish and install such items.
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the  
Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or  3.2.3 or 3.2.3.1, the Contractor shall pay such costs and damages to the Owner as would have 
been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or  Design Agent for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities.

§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and 
the Owner.
 
§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or
(Paragraph Deleted)
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documentation.
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and  Design Agent and shall not proceed with that portion of the Work without further written instructions 
from the  Design Agent. If the Contractor is then instructed to proceed with the required means, methods, 
techniques, sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be 
solely responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, 
sequences or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.  Whenever the Contractor has an obligation to 
provide labor and materials under this Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the  Design Agent in accordance with 
Sections 3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation 
by the  Design Agent and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them.

 
§ 3.5 WARRANTY
The Contractor warrants to the Owner and  Design Agent that materials and equipment furnished under the Contract 
will be of  first quality, prime manufacture, and new unless the Contract Documents require or permit otherwise. 
The Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will 
be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 
Work, materials, or equipment not conforming to these  requirements, including substitutions not properly 
authorized, may be considered defective and, unless a longer period is required elsewhere in the Contract 
Documents, will be repaired and/or replaced, at the option of the Owner, for a period of one year following Final 
Completion of the Work. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, 
alterations to the Work not executed by the  Contractor or its Subcontractors, improper or insufficient maintenance, 
improper operation, or normal wear and tear and normal usage. If required by the  Design Agent, the Contractor 
shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

 
§ 3.6 TAXES
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§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect.  

§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax. 
 The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request.
 
§ 3.6.3 Pursuant to R.I. Gen. Laws § 44-1-6, the Owner shall withhold payment from the Contractor if the Contractor 
does not maintain a regular place of business in Rhode Island  in the amount of three (3%) percent of the Contract Sum 
until thirty (30) days after Final Completion and compliance by the Contractor  with the requirements of such section.
 
§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections  required by the Rhode Island State Building Code 
necessary for proper execution and completion of the Work that are customarily secured after execution of the 
Contract and legally required at the time bids are received or negotiations concluded.  The Contractor shall be 
responsible for obtaining the Certificate of Occupancy from the appropriate governmental authorities.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that 
the Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the  Design Agent before 
conditions are disturbed and in no event later than 21 days after first observance of the conditions. The  Design 
Agent will promptly investigate such conditions and, if the  Design Agent determines that they differ materially and 
cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, 
will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If the  Design Agent 
determines that the conditions at the site are not materially different from those indicated in the Contract Documents 
and that no change in the terms of the Contract is justified, the  Design Agent shall promptly notify the Owner and 
Contractor in writing, stating the reasons. If either party disputes the  Design Agent’s determination or 
recommendation, that party may proceed as provided in Article 15. 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and  Design Agent. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15.

§ 3.8 ALLOWANCES
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection.
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§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1    Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts;
.2    Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and

.3    Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 
3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the  Design Agent the name and qualifications of a proposed superintendent. The  Design Agent may reply 
within 14 days to the Contractor in writing stating (1) whether the Owner or the  Design Agent has reasonable 
objection to the proposed superintendent or (2) that the  Design Agent requires additional time to review. Failure of 
the  Design Agent to reply within the 14 day period shall constitute notice of no reasonable objection. 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or  Design Agent has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES
§ 3.10.1 The Contractor,  within 20 days after the issuance of the Purchase Order, shall prepare and submit for the 
Owner’s and  Design Agent’s information a Contractor’s construction schedule for the Work. The schedule shall not 
exceed time limits current under the Contract Documents, shall be revised at appropriate  intervals, not less 
frequently than monthly, as required by the conditions of the Work and Project, shall be related to the entire Project 
to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the 
Work.  The Contractor shall certify on the initial schedule and all revised schedules that they comply with the 
Contract Documents.

§ 3.10.2 The Contractor shall prepare a submittal schedule,  within 20 days after the issuance of the Purchase Order, 
and thereafter as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the  Design 
Agent’s approval. The Design Agent’s approval shall not unreasonably be delayed or withheld. The submittal 
schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) allow the  Design Agent 
reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not 
be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of 
submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and  Design  Agent. 

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the  Design Agent and shall be delivered to the  Design Agent for submittal to 
the Owner upon completion of the Work as a record of the Work as constructed. 
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the  Design Agent is subject to the limitations of Section 4.2.7. Informational 
submittals upon which the  Design Agent is not expected to take responsive action may be so identified in the 
Contract Documents. Submittals that are not required by the Contract Documents may be returned by the  Design 
Agent without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the  
Design Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the  Design Agent or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of separate contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and  Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the  Design Agent.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the  Design Agent’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the  Design 
Agent in writing of such deviation at the time of submittal and (1) the  Design Agent has given written approval to 
the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has 
been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions 
in Shop Drawings, Product Data, Samples or similar submittals by the  Design Agent’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the  Design Agent on previous submittals. 
In the absence of such written notice, the  Design Agent’s approval of a resubmission shall not apply to such 
revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the  Design Agent will specify all performance and design 
criteria that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
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specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the  Design Agent. The Owner and the  Design Agent shall 
be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals 
performed or provided by such design professionals, provided the Owner and  Design Agent have specified to the 
Contractor all performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the  
Design Agent will review, approve or take other appropriate action on submittals only for the limited purpose of 
checking for conformance with information given and the design concept expressed in the Contract Documents. The 
Contractor shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents.

§ 3.12.11  The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluation of resubmittals.
 
§ 3.13 USE OF SITE
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations,  lawful orders of public authorities, and any restrictions imposed by the User Agency or the 
Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents. 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor.

§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and  Design Agent access to the Work in preparation and progress wherever 
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and  Design Agent harmless from loss on account thereof, 
but shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or  Design Agent. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the  Design 
Agent and the Owner.

§ 3.18 INDEMNIFICATION
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner,  the 
State of Rhode Island,, and each executive, legislative, judicial, regulatory, or administrative body of the state, or 
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any political subdivision thereof, including without limitation, any department, division, agency, commission, board, 
office, bureau, committee, authority, educational institution, school, water, or fire district, or other agency of Rhode 
Island state or local government that exercises governmental functions, any other governmental authority, and any 
quasi-public corporation and/or body corporate and politic, their elected or appointed officials, members, employees, 
and agents ,  Design Agent, Design Agent’s consultants, and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’  fees and costs of arbitration and/or 
litigation, arising out of or resulting from performance of the Work,  and/or the obligations of the Contractor under 
the Contract Documents, but only to the extent caused by the  acts or omissions of the Contractor, a Subcontractor, 
anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether 
or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall 
not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as 
to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts.

ARTICLE 4    DESIGN AGENT
§ 4.1 GENERAL
§ 4.1.1 The  Design Agent is the person lawfully licensed to practice his or her profession in the State of Rhode 
Island or an entity lawfully practicing its profession in the State of Rhode Island and identified in the Contract 
Documents as the Design Agent.  The term “Design Agent” means the Design Agent or the Design Agent’s 
authorized representative.  . 

§ 4.1.2 Duties, responsibilities and limitations of authority of the  Design Agent as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and  
Design Agent. Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the  Design Agent is terminated, the Owner shall employ a successor  design agent  as 
to whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of 
the  Design Agent.

§ 4.2 ADMINISTRATION OF THE CONTRACT
§ 4.2.1 The  Design Agent will provide administration of the Contract as described in the Contract Documents and 
will be an Owner’s representative during construction  through the date the Design Agent issues the final Certificate 
for Payment and continuing until the expiration of the warranty period in § 3.5. The Design Agent will have 
authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The  Design Agent will visit the site at intervals appropriate to the stage of construction, or as otherwise 
agreed with the Owner, to become generally familiar with the progress and quality of the portion of the Work 
completed, and to determine in general if the Work observed is being performed in a manner indicating that the 
Work, when fully completed, will be in accordance with the Contract Documents. However, the  Design Agent will 
not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. 
The  Design Agent will not have control over, charge of, or responsibility for, the construction means, methods, 
techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since 
these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as provided in 
Section 3.3.1.

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the
(Paragraph Deleted)

Work.
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§ 4.2.3 On the basis of the site visits, the  Design Agent will keep the Owner reasonably informed about the progress 
and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The  Design Agent will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The  Design Agent will not have control 
over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents 
or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the  Design Agent 
about matters arising out of or relating to the Contract. Communications by and with the  Design Agent’s 
consultants shall be through the  Design Agent. Communications by and with Subcontractors and material suppliers 
shall be through the Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the  Design Agent’s evaluations of the Contractor’s Applications for Payment, the  Design Agent 
will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The  Design Agent has authority to reject Work that does not conform to the Contract Documents. Whenever 
the  Design Agent considers it necessary or advisable, the  Design Agent will have authority to require inspection or 
testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed 
or completed. However, neither this authority of the  Design Agent nor a decision made in good faith either to 
exercise or not to exercise such authority shall give rise to a duty or responsibility of the  Design Agent to the 
Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities 
performing portions of the Work.

§ 4.2.7 The  Design Agent will review and approve, or take other appropriate action upon, the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The  Design 
Agent’s action will be taken in accordance with the submittal schedule approved by the  Design Agent or, in the 
absence of an approved submittal schedule, with reasonable promptness while allowing sufficient time in the  
Design Agent’s professional judgment to permit adequate review. Review of such submittals is not conducted for 
the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for 
substantiating instructions for installation or performance of equipment or systems, all of which remain the 
responsibility of the Contractor as required by the Contract Documents. The  Design Agent’s review of the 
Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The  
Design Agent’s review shall not constitute approval of safety precautions or, unless otherwise specifically stated by 
the  Design Agent, of any construction means, methods, techniques, sequences or procedures. The  Design Agent’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component. 

§ 4.2.8 The  Design Agent will prepare Change Orders and Construction Change Directives, and may authorize 
minor changes in the Work as provided in Section 7.4. The  Design Agent will investigate and make determinations 
and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The  Design Agent will conduct inspections to determine the date or dates of Substantial Completion and the 
date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to 
the Owner, for the Owner’s review and records, written warranties and related documents required by the Contract 
and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for  Paymentpursuant to 
Section 9.10.

§ 4.2.10 If the Owner and  Design Agent agree, the Design Agent will provide one or more project representatives to 
assist in carrying out the  Design Agent’s responsibilities at the site. The duties, responsibilities and limitations of 
authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract 
Documents.
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§ 4.2.11 The  Design Agent will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The  Design Agent’s response to such 
requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

§ 4.2.12 Interpretations and decisions of the  Design Agent will be consistent with the intent of, and reasonably 
inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such 
interpretations and decisions, the  Design Agent will endeavor to secure faithful performance by both Owner and 
Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered 
in good faith.

§ 4.2.13 The  Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents.

§ 4.2.14 The  Design Agent will review and respond to requests for information about the Contract Documents. The  
Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise 
with reasonable promptness. If appropriate, the  Design Agent will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information.

ARTICLE 5   SUBCONTRACTORS
§ 5.1 DEFINITIONS
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the  Design Agent the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The  Design Agent may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the  Design Agent has reasonable objection to any such proposed person or 
entity or (2) that the  Design Agent requires additional time for review.Design Agent

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or  Design Agent has 
made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or  Design Agent has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or  Design Agent has no reasonable objection. If the proposed 
but rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time 
shall be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change 
Order shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the 
Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and 
responsively in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or  
Design Agent makes reasonable objection to such substitution.
 
§ 5.2.5 MANUFACTURERS AND FABRICATORS 
 
§ 5.2.5.1  Not later than 10 days after the date of commencement of the Work, the Contractor shall furnish in 
writing to the Owner through the Design Agent the names of the manufacturers or fabricators for certain 
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products, equipment, and systems identified in the Specifications and, where applicable, the name of the 
installing Subcontractor.  The Design Agent may reply within 14 days to the Contractor in writing, stating: (i) 
whether the Owner or the Design Agent has reasonable objection to any such proposed person manufacturer 
or fabricator; or (ii) whether the Design Agent requires additional time to review.
 
§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection.
 
§ 5.2.5.3 If the Owner or Design Agent has  an objection to a manufacturer, fabricator, or Subcontractor  proposed by 
the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection. 
 
§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution.

 
§ 5.3 SUBCONTRACTUAL RELATIONS
By appropriate  written agreement,  the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and  Design Agent. 
Upon the request of the User Agency and/or the Owner, the Contractor shall provide the User Agency and /or the 
Owner with copies of each subcontract agreement. Each subcontract agreement shall preserve and protect the rights 
of the Owner and  Design Agent under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, 
unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress 
against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, 
the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that

.1    assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and

.2    assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

(Paragraph Deleted)

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
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operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the  Design Agent apparent discrepancies or defects in such other construction that would render it 
unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an 
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14.

§ 6.3 OWNER’S RIGHT TO CLEAN UP
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the  Design Agent will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 GENERAL
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and  Design Agent; a 
Construction Change Directive requires agreement by the Owner and  Design Agent and may or may not be agreed 
to by the Contractor; an order for a minor change in the Work may be issued by the  Design Agent alone.
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§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the  Design Agent and signed by the Owner, Contractor 
and  Design Agent stating their agreement upon all of the following:

.1    The change in the Work;

.2    The amount of the adjustment, if any, in the Contract Sum; and

.3    The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order 
changes the Contract Sum or Contract Time or both, no additional claim related to such Change Order  will 
be considered by the Owner. Any change, once incorporated into a Change Order, is all inclusive, and 
includes all factors that could have been considered at the time of the Change Order such as Project impact 
or schedule “ripple” effect..
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES
§ 7.3.1 A Construction Change Directive is a written order prepared by the  Design Agent and signed by the Owner 
and  Design Agent, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or 
Contract Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order 
changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, 
the Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods:

.1    Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2    Unit prices stated in the Contract Documents or subsequently agreed upon;

.3    Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4    As provided in Section 7.3.7.

§ 7.3.4  Intentionally omitted. 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the  Design Agent of the Contractor’s agreement or disagreement with the method, if 
any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the  Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and 
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract 
Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the 
Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, 
in such form as the  Design Agent may prescribe, an itemized accounting together with appropriate supporting data. 
Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to 
the following:

.1    Costs of labor, including social security, old age and unemployment insurance, fringe benefits required 
by agreement or custom, and workers’ compensation insurance;
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.2    Costs of materials, supplies and equipment, including cost of  delivery;

.3    Rental costs of machinery and  equipment;

.4    Costs of premiums for all bonds and insurance, permit  fees  related to the Work.

.
 

(Paragraph Deleted)

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the  Design Agent. When both additions 
and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit 
shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The  Design Agent will make an interim determination for purposes of monthly certification for payment for those 
costs and certify for payment the amount that the  Design Agent determines, in the Design Agent’s professional 
judgment, to be reasonably justified. The  Design Agent’s interim determination of cost shall adjust the Contract 
Sum on the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in 
accordance with Article 15. 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the  Design Agent concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the  Design Agent will prepare a Change Order. Change Orders may 
be issued for all or any part of a Construction Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK
The  Design Agent has authority to order minor changes in the Work not involving adjustment in the Contract Sum 
or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will 
be effected by written order signed by the  Design Agent and shall be binding on the Owner and Contractor. 

ARTICLE 8   TIME
§ 8.1 DEFINITIONS
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established  pursuant to § 3.1 of the Agreement.
.

§ 8.1.3 The date of Substantial Completion is the date certified by the  Design Agent in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean  working day, excluding weekends and legal 
holidays.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not  except by agreement or instruction of the Owner in writing, prematurely commence 
operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by 
the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective date of 
such insurance. 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time.
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§ 8.3 DELAYS AND EXTENSIONS OF TIME
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or  Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s  control,, then the Contract Time shall be extended by Change Order for such 
reasonable time as the  Design Agent may determine. 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 CONTRACT SUM
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.2 SCHEDULE OF VALUES
Within 20 days of the issuance of the Purchase Order, and promptly if revision is necessary from time to time as a 
result of a Change Order,, the Contractor shall submit to the  Design Agent and the Owner, before the first 
Application for Payment, a schedule of values allocating the entire Contract Sum to the various portions of the Work 
and prepared in such form and supported by such data to substantiate its accuracy as the  Design Agent and Owner 
 may require. This schedule, if and when approved by the Design Agent and the Owner in writing, shall be used as a 
basis for reviewing the Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT
§ 9.3.1 At least  10 days before the date established for each progress payment, the Contractor shall submit to the  
Design Agent and the Owner for approval an itemized Application for Payment prepared in accordance with the 
schedule of  values for completed portions of the Work. Such application shall be notarized, if required, and 
supported by such data substantiating the Contractor’s right to payment as the Owner or  Design Agent may require, 
such as copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for 
in the Contract Documents.

§ 9.3.1.1  All Applications for Payment for Change Orders must be accompanied by a Notice of Change in Purchase 
Order issued by the Owner, and if directed by the Owner, by the User Agency. 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay. 

§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet.
 
§ 9.3.1.4  Until final payment, the Owner shall pay ninety-five (95%) percent of the amount due the Contract 
on account of progress payments.  
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
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Owner  shall be free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, 
Subcontractors, material suppliers, or other persons or entities making a claim by reason of having provided labor, 
materials and equipment relating to the Work.  The Contractor shall immediately satisfy any lien, claim, or 
encumbrance against the site where the Project is located and indemnify the Owner from and against all resulting 
costs and expenses, including without limitation, attorneys’ fees

§ 9.4 CERTIFICATES FOR PAYMENT
§ 9.4.1 The  Design Agent will, within 7 days after receipt of the Contractor’s Application for Payment, either issue 
to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the  Design Agent 
determines is properly due, or notify the Contractor and Owner in writing of the  Design Agent’s reasons for 
withholding certification in whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the  Design Agent to the Owner, 
based on the  Design Agent’s evaluation of the Work and the data comprising the Application for Payment, that, to 
the best of the  Design Agent’s knowledge, information and belief, the Work has progressed to the point indicated 
and that the quality of the Work is in accordance with the Contract Documents. The foregoing representations are 
subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to 
results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to 
completion and to specific qualifications expressed by the  Design Agent. The issuance of a Certificate for Payment 
will further constitute a representation that the Contractor is entitled to payment in the amount certified. However, 
the issuance of a Certificate for Payment will not be a representation that the  Design Agent has (1) made exhaustive 
or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction means, 
methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and 
material suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) 
made examination to ascertain how or for what purpose the Contractor has used money previously paid on account 
of the Contract Sum.

§ 9.4.3  The Contractor must submit all product literature, and material and color samples with each 
Application for Payment, or as otherwise required by the Owner.
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The  Design Agent will withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the  Design Agent’s opinion the representations to the Owner required by 
Section 9.4.2 cannot be made. If the  Design Agent is unable to certify payment in the amount of the Application, 
the  Design Agent will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and  Design 
Agent cannot agree on a revised amount, the  Design Agent will promptly issue a Certificate for Payment  for the 
amount for which the  Design Agent is able to make such representations to the Owner. The  Design Agent may also 
withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part 
of a Certificate for Payment previously issued, to such extent as may be necessary in the  Design Agent’s opinion to 
protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and 
omissions described in Section 3.3.2, because  of:

.1    defective Work not remedied;

.2     third-party claims filed or reasonable evidence indicating probable filing of such claims unless security 
acceptable to the Owner is provided by the Contractor;

.3    failure of the Contractor to make payments properly to Subcontractors or for labor,  materials, or 
equipment;

.4    reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5    damage to the Owner or a separate contractor;

.6    reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay;

.7     failure to carry out the Work in accordance with the Contract Documents; or. 
 .8      any other failure to comply with the obligations of the Contractor under the Contract Documents.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld.
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§ 9.5.3 If the  Design Agent withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole 
option, issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the  Design Agent and the Design Agent will reflect 
such payment on the next Certificate for  Payment  . 

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the  Design Agent has issued a Certificate for Payment and the Owner has approved the Certificate for 
Payment in writing, the Owner shall make payment in the manner and within the time provided in the Contract 
Documents, and shall so notify the  Design Agent. 

§ 9.6.2 The Contractor shall pay each Subcontractor no later than  7 days after receipt of payment from the Owner 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The  Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon by the  Design Agent 
and Owner on account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. The Owner shall have the right to withhold 
payment(s) to the Contractor in the event that any Subcontractors or material and equipment suppliers have not been 
properly paid.  Neither the Owner nor  Design Agent shall have an obligation to pay or to see to the payment of 
money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT
If the  Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within  7 days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within  7 days after 
the date established in the Contract Documents the amount certified by the  Design Agent or awarded by binding 
dispute resolution, then the Contractor may, upon  7 additional days’ written notice to the Owner and  Design Agent, 
make a claim for payment as provided under the provisions of “Prompt Payment by Department of Administration,” 
R.I. Gen. Laws §§ 42-11.1-1 et seq.
.

§ 9.8 SUBSTANTIAL COMPLETION
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use.
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§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the  Design Agent a comprehensive 
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter 
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the  Design Agent will make an inspection to determine whether the 
Work or designated portion thereof is substantially complete. If the  Design Agent’s inspection discloses any item, 
whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the  Design Agent. In such case, the Contractor shall then submit a request for another inspection by 
the  Design Agent to determine Substantial Completion.  The Design Agent will perform no more than two (2) 
inspections to determine whether the Work or a designated portion thereof has attained Substantial Completion in 
accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Design Agent for any additional inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the  Design Agent will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the  Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 
agreement between the Owner and Contractor or, if no agreement is reached, by decision of the  Design Agent.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and  Design Agent shall jointly 
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 
the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the  Design Agent will promptly make such inspection and, 
when the  Design Agent finds the Work acceptable under the Contract Documents and the Contract fully performed, 
the  Design Agent will promptly issue a final Certificate for Payment  stating that to the best of the  Design Agent’s 
knowledge, information and belief, and on the basis of the  Design Agent’s on-site visits and inspections, the Work 
has been completed in accordance with terms and conditions of the Contract Documents and that the entire balance 
found to be due the Contractor and noted in the final Certificate is due and payable. The  Design Agent’s final 
Certificate for Payment  will constitute a further representation that conditions listed in Section 9.10.2 as precedent 
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to the Contractor’s being entitled to final payment have been fulfilled.  The Design Agent will perform no more than 
two (2) inspections to determine whether the Work or a designated portion thereof has attained Final Completion in 
accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Design Agent for any additional inspections.

 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the  Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Contract Documents to remain in force after final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written 
statement that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the 
period required by the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the 
Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the 
Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien 
remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner 
may be compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the  Design Agent so confirms, 
the Owner shall, upon application by the Contractor and certification by the  Design Agent, and without terminating 
the Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the  Design Agent prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1    liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
.2    failure of the Work to comply with the requirements of the Contract Documents;
.3    terms of special warranties required by the Contract  Documents; or
.4    claims permitted under the State of Rhode Island Department of Administration Division of Purchases 

General Conditions of Purchase. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final Application for Payment.

§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages the 
sums specified in the Solicitation and Bid Form.
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract. 

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to

.1    employees on the Work and other persons who may be affected thereby;

.2    the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and
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.3    other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities not designated for removal, relocation or replacement in the course of 
construction.

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified  personnel and in consultation with the appropriate governmental authorities..
 
§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner 
reasonable advance notice.
 
§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or  Design 
Agent or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may 
be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the 
Contractor are in addition to the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and  Design Agent.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 
shall provide sufficient detail to enable the other party to investigate the matter. 

§ 10.3 HAZARDOUS MATERIALS
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and  Design Agent in writing.

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and  Design Agent the names and 
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qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The 
Contractor and the  Design Agent will promptly reply to the Owner in writing stating whether or not either has 
reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or  Design Agent has 
an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor 
and the  Design Agent have no reasonable objection. When the material or substance has been rendered harmless, 
Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased in the amount of the 
Contractor’s reasonable additional costs of shut-down, delay and start-up.

§ 10.3.3 To the  extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., the Owner shall indemnify 
and hold harmless the Contractor, Subcontractors,  Design Agent, Design Agent’s consultants and agents and 
employees of any of them from and against claims, damages, losses and expenses, including but not limited to 
attorneys’ fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or 
substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered 
harmless, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such 
damage, loss or expense is due to the fault or negligence of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence.

§ 10.3.6 
Intentionally omitted.

§ 10.4 EMERGENCIES
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as 
will protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s 
operations and completed operations under the Contract and for which the Contractor may be legally liable, whether 
such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable:

.1    Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are 
applicable to the Work to be performed;

.2    Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees;

.3    Claims for damages because of bodily injury, sickness or disease, or death of any person other than the 
Contractor’s employees;

.4    Claims for damages insured by usual personal injury liability coverage;

.5    Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom;

.6    Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle;

.7    Claims for bodily injury or property damage arising out of completed operations; and
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.8    Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18.

§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis.
 
§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents.

§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be 
filed with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or 
replacement of each required policy of insurance. These certificates and the insurance policies required by this 
Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or allowed to 
expire until at least 30 days’ prior written notice has been given to the  Owner and the User Agency. An additional 
certificate evidencing continuation of liability coverage, including coverage for completed operations, shall be 
submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or 
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the  User Agency, and their elected and appointed officials, members, employees, and agents,  the 
Design Agent and the Design Agent’s consultants as additional insureds for claims caused in whole or in part by the 
Contractor’s  acts or omissions during the Contractor’s operations; and (2) the  Owner, the User Agency, and their 
elected and appointed officials, members, employees, and agents, as additional insureds for claims caused in whole 
or in part by the Contractor’s  acts or omissions during the Contractor’s completed operations.

§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts under 
any insurance policies required under the Contract Documents for claims made pursuant to such policies.
 
§ 11.2  OWNER’S LIABILITY INSURANCE
 The Contractor shall furnish the Owner and the User Agency, through the Design Agent, an insurance certificate 
providing Owner’s Protective Liability extended to include the interests of the Design Agent, and to protect the Owner, 
User Agency, and Design Agent from any liability which might be incurred against any of them as a result of any 
operation of the Contractor or Subcontractors or their employees or anyone for whom either the Contractor or 
Subcontractors are responsible.  Such insurance shall be written for the same limits as the Contractor’s comprehensive 
general liability insurance and shall include the same coverage.
 

§ 11.3 PROPERTY INSURANCE
§ 11.3.1  The Contractor shall purchase and maintain, in a company or companies lawfully authorized to do business 
in the jurisdiction in which the Project is located, property insurance written on a builder’s risk “all-risk” or 
equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract Modifications 
and cost of materials supplied or installed by others, comprising total value for the entire Project at the site on a 
replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless otherwise 
provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are beneficiaries 
of such insurance, until final payment has been made as provided in Section 9.10 or until no person or entity other 
than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, whichever is 
later. This insurance shall include interests of the Owner, the User Agency, the Contractor, Subcontractors and Sub-
subcontractors in the Project.  If the Owner and/or the User Agency incur any damages by failure of the Contractor 
to maintain such insurance, then the Contractor shall bear all reasonable cost resulting from such failure.
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§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for  Design Agent’s and Contractor’s 
services and expenses required as a result of such insured loss.

§ 11.3.1.2  Intentionally omitted.  
 
 
§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 
in transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The  Contractor shall take reasonable steps to obtain consent of the insurance company or companies and 
shall, without mutual written consent, take no action with respect to partial occupancy or use that would cause 
cancellation, lapse or reduction of insurance.

§ 11.3.2  Intentionally omitted.

(Paragraph Deleted)

§  11.3.3Intentionally omitted.
(Paragraph Deleted)

.

§ 11.3.4  Intentionally omitted. 

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 
11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate 
policies shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the  Contractor shall file with the  Owner a copy of each policy that includes 
insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable conditions, definitions, 
exclusions and endorsements related to this Project. Each policy shall contain a provision that the policy will not be canceled or 
allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior written notice has been given to the  Owner 
and the User Agency.

§ 11.3.7 WAIVERS OF SUBROGATION
The  Contractor waives all rights against the Owner and the User Agency and any of their subcontractors, sub-
subcontractors, agents and employees,  and (2) the Architect, Architect’s consultants, separate contractors described 
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused 
by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or 
other property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held 
by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect’s 
consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, agents 
and employees of any of them, by appropriate agreements, written where legally required for validity, similar 
waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of subrogation by 
endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that 
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person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance 
premium directly or indirectly, and whether or not the person or entity had an insurable interest in the property 
damaged.
    
§ 11.3.8 A loss insured under  this  property insurance shall be adjusted by the  Contractor as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the  Contractor’s  duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The  Contractor shall deposit in a separate account proceeds so received, which the  
Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or as determined 
in accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7.

§ 11.3.10 The  Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five days after occurrence of loss to the  Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor 
as the method of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration 
as the method of binding dispute resolution, the  Contractor as fiduciary shall make settlement with insurers or, in 
the case of a dispute over distribution of insurance proceeds, in accordance with the directions of the arbitrators. 

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND
§ 11.4.1 The  Contractor shall furnish bonds covering faithful performance of the Contract and payment of 
obligations arising thereunder as stipulated  in the Solicitation.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 UNCOVERING OF WORK
§ 12.1.1 If a portion of the Work is covered contrary to the  Design Agent’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the  Design Agent, be uncovered for the  
Design Agent’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the  Design Agent has not specifically requested to examine 
prior to its being covered, the  Design Agent may request to see such Work and it shall be uncovered by the 
Contractor. If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, 
by appropriate Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract 
Documents, such costs and the cost of correction shall be at the Contractor’s expense unless the condition was 
caused by the Owner or a separate contractor in which event the Owner shall be responsible for payment of such 
costs.

§ 12.2 CORRECTION OF WORK
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION
The Contractor shall promptly correct Work rejected by the  Design Agent or failing to conform to the requirements 
of the Contract Documents, whether discovered before or after Substantial Completion and whether or not 
fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 
inspections, the cost of uncovering and replacement, and compensation for the  Design Agent’s services and 
expenses made necessary thereby, shall be at the Contractor’s expense.
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§ 12.2.2 AFTER SUBSTANTIAL COMPLETION
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or  Design 
Agent, the Owner may correct it in accordance with Section 2.4.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall  be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2.

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Substantial 
Completion, the Design Agent will conduct and the Contractor shall attend a meeting with the Owner to review the 
facility operations and performance.
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 GOVERNING LAW
The Contract shall be governed by the law of the  State of Rhode Island

§ 13.2 SUCCESSORS AND ASSIGNS
§ 13.2.1 The Owner and Contractor respectively bind themselves, their  successors, assigns and legal representatives 
to covenants, agreements and obligations contained in the Contract Documents. Except as provided in Section 
13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If 
either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to  any executive, legislative, 
judicial, regulatory, or administrative body of the state, or any political subdivision thereof, including without 
limitation, any department, division, agency, commission, board, office, bureau, authority, school, water, or fire 
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district, or other agency of Rhode Island state or local government that exercises governmental functions, any other 
governmental authority, and any quasi-public corporation and/or body corporate and politic. The Contractor shall 
execute all consents reasonably required to facilitate such assignment.

§ 13.3 WRITTEN NOTICE
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such 
address known to the party giving notice. 

§ 13.4 RIGHTS AND REMEDIES
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law.

§ 13.4.2 No action or failure to act by the Owner,  Design Agent or Contractor shall constitute a waiver of a right or 
duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence 
in a breach there under, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the  Design 
Agent timely notice of when and where tests and inspections are to be made so that the  Design Agent may be 
present for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become 
requirements until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where 
building codes or applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the  Design Agent, Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included under Section 13.5.1, the  Design Agent will, upon 
written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the  
Design Agent of when and where tests and inspections are to be made so that the  Design Agent may be present for 
such procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the  Design Agent’s services and 
expenses shall be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the  Design Agent.

§ 13.5.5 If the  Design Agent is to observe tests, inspections or approvals required by the Contract Documents, the  
Design Agent will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 13.6 INTEREST
No interest shall be due or payable on account of any payment due or unpaid under the Contract Documents except 
in accordance with the provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-
11.1-1 et seq.
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§ 13.7 TIME LIMITS ON CLAIMS
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons:

.1    Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;

.2    An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; or

.3    Because the  Design Agent has not issued a Certificate for Payment and has not notified the Contractor 
of the reason for withholding certification as provided in Section  9.4.1

(Paragraph Deleted)

.

§  14.1.Intentionally omitted.

§ 14.1.3 If one of the reasons described in Section 14.1.1  exists, the Contractor may, upon seven days’ written notice 
to the Owner and  Design Agent, terminate the Contract and recover from the Owner payment for Work  executed. 
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the  Design Agent, terminate the Contract and recover from the Owner as 
provided in Section 14.1.3.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1     refuses or fails to supply enough properly skilled workers or proper materials;

.2    fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors;

.3     disregards or fails to comply with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of a public authority; or

.4    otherwise is guilty of  a breach of or fails to comply with a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of 
the Contractor and may, subject to any prior rights of the surety:

.1    Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor;

.2    Accept assignment of subcontracts pursuant to Section 5.4; and

.3    Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished.
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§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the  Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner and 
not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid 
balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as 
the case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment 
shall survive termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine.

§ 14.3.2  Intentionally omitted.  The Owner shall not be liable to the Contractor or any Subcontractor for claims or 
damages of any nature caused by or arising out of any delays.  The sole remedy against the Owner for delays shall 
be the

allowance of additional time for completion of the Work. 
 

 

(Paragraph Deleted)

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall

.1    cease operations as directed by the Owner in the notice;

.2    take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and

.3    except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such  termination.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 CLAIMS
§ 15.1.1 DEFINITION
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim.

§ 15.1.2 NOTICE OF CLAIMS
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the  Design Agent. Claims by either party must be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later. 

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The  Design Agent will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker. 
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§ 15.1.4 CLAIMS FOR ADDITIONAL COST
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction.

§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for 
the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which 
each cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation 
as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities
affected by the circumstances forming the basis of the Claim.
 
§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number 
of causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor.
 
§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor  waives Claims against the Owner for consequential damages arising out of or relating to this 
Contract. This  waiver includes 
(Paragraph Deleted)

damages incurred by the Contractor for principal office expenses including the compensation of personnel 
stationed there, for losses of financing, business and reputation, and for loss of profit except 
anticipated profit arising directly from the Work.

This wiver is applicable, without limitation, to all consequential damages due to  the Owner’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 INITIAL DECISION
§ 15.2.1  Claims shall be referred to the Initial Decision Maker for initial decision. The  Purchasing Agent appointed 
pursuant to the provisions of the ”State Purchases Act,”  R.I. Gen. Laws § 37-2-1 et seq.,  will serve as the Initial 
Decision  Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and this Section 15.2.An initial decision shall be required as a condition precedent to mediation and 
binding dispute resolution of any Claim arising prior to the date final payment is due, unless 30 days have passed 
after the Claim has been referred to the Initial Decision Maker with no decision having been rendered.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim. 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
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Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the  Design Agent of any change in the Contract Sum or Contract 
Time or both. The initial decision shall be final and binding on the parties but subject to mediation and, if the parties 
fail to resolve their dispute through mediation, to binding dispute resolution.

§ 15.2.6 Either party may  apply for mediation of an initial decision at any time, subject to the terms of Section 
15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision,  apply in writing to the Presiding 
Justice of the Providence County Superior Court, with a copy to the other parties, with a request for the court to 
appoint a mediator, and the costs of the mediator shall be borne equally by all of the parties. 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8  Intentionally omitted.

§ 15.3 MEDIATION
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 
to binding dispute resolution. 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation  which shall be administered by the 
Presiding Justice of the Providence County Superior Court. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the  court. The request may be made concurrently with the 
filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding 
dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of 
filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant 
to this Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a 
schedule for later proceedings.

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4  Intentionally Omitted.
(Paragraphs Deleted)

§ 15.4.4 CONSOLIDATION OR JOINDER
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 
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§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement.

§ 16  COMPLIANCE WITH APPLICABLE LAW
 
The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws.
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WAGE DETERMINATION SCHEDULE    00 73 46-1 
 

DOCUMENT 00 73 46 

WAGE DETERMINATION SCHEDULE 

 

The State of Rhode Island Department of Labor, Division of Professional Regulation General Decision Modification 

document, in effect at the time of the Bid issuance for this Project, is an integral part of the Bid Documents for use in 

fulfilling prevailing wage rate requirements. A copy is available on the web site of the State of Rhode Island 

Department of Administration, Division of Purchases. 

 

The Division of Purchases Web Site Address: 

 

http://www.purchasing.state.ri.us/home.html 

 

Click on “Information”; click on “Prevailing Wage Table”. 

 

Documents are not contained within this Project Manual, may be obtained from the State of Rhode Island, Department 

of Labor and Training, Division of Professional Regulations, 1511 Pontiac Avenue, Cranston, RI  02920-4407, Tel. 

No. 401-462-8580. 
 

 

END OF DOCUMENT 00 73 46 
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ADDENDA  00 91 13-1 

DOCUMENT 00 91 13 

ADDENDA 

 

Insert Addenda as issued. 
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SECTION 01 10 00  

SUMMARY OF WORK 

 

PART 1 GENERAL 

 

1.01 WORK COVERED BY CONTRACT DOCUMENTS 

  

A. The Project consists of replacement of existing exterior glass within the existing frames with insulated,  

  low e, tinted glass on the Knight Campus 6
th

 floor South elevation.  

 

B. Coordination with Owner’s separate concurrent contracts, if any. 

 

C. General Requirements: 

 

1. Contractor shall perform the Work of the Contract under a stipulated sum Contract with the Owner 

in accordance with the Conditions of Contract. 

 

2. Vendor is responsible for obtaining and paying for any required Local and State licenses,   Permits 

and Inspections. 

 

3. Contractor to include all Bond costs in their Bid. 

 

4. Before starting work, all Contractor workers and Subs are required to obtain and submit a current  

       BCI and State-approved picture ID. CCRI reserves the right to deny Campus access to any 

 worker based on information provided on the submitted BCI. All BCI's to be current within one      

 month from the start of onsite work. 

 

5. All onsite workers are to be OSHA 10 certified. Copies of certifications along with driver      

licenses are required on the first day of work. 

 

6. The Contractor is responsible for providing their workers with all personal protection equipment. 

At a minimum, this includes hard hats, reflective vests, eye protection, harnesses and ear      

protection. 

 

7. All completed work must be inspected and approved by College and Architect. 

 

8. There will be one mandatory biweekly progress meeting onsite. 

 

9. Vendor and/or its subcontractors are to be licensed as required by RI Department of Labor. 

 

10. All contractors and subcontractors to sign in each employee at the CCRI Security Office              

located on the lower level at the start of each shift. 

 

 11.  A full time superintendant is required for the extent of construction.  Selected vendor to submit  

       resume of proposed Superintendant and/or on site personnel for College team to review and    

  approve.  College reserves the right to reject proposed Superintendant. 
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13.  No substitution will be considered prior to receipt of bid unless written request for approval           

 has been received by the Division of Purchases no later than 10 days before the closing of the    

 Bid. Such requests shall include the name of the material or equipment for which it is to be          

 substituted and a complete description of the proposed substitution including          

 drawings, performance and test data and other information necessary for any evaluation. A       

  statement setting forth changes in other materials, equipment, or other portions of the work,      

 including changes in work of other contracts that incorporation of the proposed substitution     

 would require, shall be included. The burden of proof of the merit of the proposed substitution   

  is upon the proposer. The State of Rhode Island's decision of approval or disapproval of the         

 proposed substitution shall be final. If the State approves a proposed substitution prior to       

 receipt of bids, such approval will be set forth in an Addendum. Bidders shall not rely upon     

 approvals made in any other manner. No substitutions will be considered after the Contract         

 Award except as provided for in the contract documents. 

 

14.  Contractors are not permitted to display a project sign anywhere on the campus grounds. 

 

15.  Contractor to provide all convex boxes for storing of their equipment of tools. The College is not 

 responsible for lost or stolen tools/equipment or materials. 

 

16.  Contractor is responsible for welding safety procedures. Personal protective equipment according   

        to OSHA latest recommendations. 

 

17.  For welding tasks accomplishment contractor shall coordinate previously with Owner all related   

       conditions, including and not limited to area ventilation, exhausting electrical power sources and    

       storage and handling of compressed gas cylinders. 

 

1.02 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 

other Division 1 Specification Sections, apply to this Section. 

 

1.03 FUTURE WORK 

 

A. FUTURE CONTRACT:  The Owner reserves the right to award contracts for additional work to be 

performed at the site during construction and following the Substantial Completion. Completion of that 

future work depends on the progress of, and the successful and timely completion of, the preparatory 

and related Work of this Contract. 

 

1.04 CONTRACTOR USE OF SITE AND PREMISES 

 

A. GENERAL:  The Owner intends to fully occupy the facility during the period of construction. 

 

B. CONSTRUCTION OPERATIONS: Coordinate with Owner to insure delivery and completion per the 

schedule. Include all costs of this coordination, including all premium time wages that may be required 

to meet these requirements, in the Base bid. Fulltime maintenance and security personnel are on staff at 

CCRI during night and weekend hours. The College is not responsible for stolen materials, tools, 

equipment, etc. 

 

C. Provide access to and from site as required by law and by Owner: 

 

   1. Emergency Building Exits During Construction: Keep all exits required by code open during   

           construction period; provide temporary exit signs if routes are temporarily altered during 3rd   

    shift only.  Include and maintain temporary fire extinguishers within the limit of construction. 

 

  2. Do not obstruct roadways, sidewalks or other public ways without permission from the Owner. 

 

      3.    Contractor to provide temporary signage to identify the work area and emergency egress points. 
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  D.   TIME RESTRICTIONS 

  

      1. All weekend work is to be coordinated with the college at least 72 hours in advance. 

 

  2. Coordinate work with college staff to avoid disruptions of college activities.  Coordinate and adjust   

                          workflow weekly and by special request. 

 

  3. All noisy work, including abatement, removal of debris and construction of temporary wall to be        

                          completed third shift 10:30 PM to 6:30AM.  All other work can occur first shift. 

 

 E.   UTILITY OUTAGES AND SHUTDOWN 

 

   1. Do not disrupt or shut down life safety systems, including but not limited to fire alarm system,   

    without 7 days notice to the Owner and authorities having jurisdiction. 

 

   2. Prevent accidental disruption of utility services to other facilities. Any and all shutdowns to occur  

    during third shift. 

 

   3. Do not disrupt building control wiring or fire alarm wiring passing through the area of work. 

 

                F.   Protect all existing finished surfaces from damages. Any damages to the existing surfaces requiring  

   replacement and or repair shall be at Contractor's expense. 

 

                 G.  Construction areas shall be kept in a clean, safe and acceptable condition on a daily basis at all times  

          and at completion of the Project. 

 

          H.   Contractor is responsible for removing all debris off the site daily, including all costs associated with   

           waste containers and proper disposal of waste. 

 

    I.    Vendor is to have all equipment necessary to perform the installation and service including, tools,   

                 staging, lift truck, etc. No CCRI equipment or tools will be available. 

 

    J.   A Conex box is allowed for storage on site. Location to be determined. 

 

    K.  The College operations cannot be disrupted. 

 

    L.   Contractor to utilize warrantee contractor for any roof/work repairs, Apollo Roofing. 

 

   M.   Contractor shall be responsible for submitting Abatement plans to RIDOH and EPA. 

 

    N.   Contractor shall furnish, install & maintain temporary wall on inside of corridor. This temporary   

            wall shall act as fall/safety protection, weather protection and to protect public from access to work  

      area of corridor. Repair any damages to existing finishes when wall is removed. 

 

    O.   Contractor shall protect all existing sprinkler heads and fire alarm system from weather and    

            construction activities. General Contractor will be responsible for repair of any damages.  

  

    P.   Contractor shall comply with provided Abatement Report as prepared by RI Analytical.  

 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 

 

END OF SECTION 01 11 00 
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SECTION 01 29 00 

PAYMENT PROCEDURES 

 

PART 1 GENERAL 

 

1.01       SECTION INCLUDES 

 

A. Schedule of Values. 

 

B. Change procedures. 

 

C. Procedures for preparation and submittal of Applications for Payment. 

 

D. Defect Assessment. 

 

E. Sales Tax Exemption.   

 

F. Warranty Inspection Retainage. 

 
1.02        RELATED SECTIONS 

 

       A.  Document 00 72 00 - General Conditions: Progress Payments and Final Payment. 

 

  B.  Section 01 33 00 – Submittal Procedures. 

  

  C.  Section 01 78 00 – Closeout Procedures and Submittals. 

 

  D.  Section 01 78 39 – Project Record Documents 

 

1.03  SCHEDULE OF VALUES 

 

A. Submit typed schedule on AIA Form G703 - Application and Certificate for Payment Continuation 

Sheet.  Contractor's standard form or electronic media printout will be considered. 

 

B. Submit Schedule of Values in duplicate within 15 days after date of receipt of a Purchase Order from 

the State Division of Purchases. 

 

C. FORMAT: Utilize the Table of Contents of this Project Manual.  Identify each line item with number 

and title of the major specification Section.  Identify site mobilization, bonds and insurance and 

General Conditions. 

 

D. Include in each line item, the amount of Allowances specified in this Section.  For Unit Cost 

Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to achieve 

the total for the item. 

 

E. Include within each line item, a directly proportional amount of Contractor's overhead and profit. 

 

F. Revise schedule to list approved Change Orders, with each Application for Payment. 

 

1.04  CHANGE PROCEDURES 

 

A. The Architect will advise of minor changes in the Work not involving an adjustment to Contract 

Sum/Price or Contract Time by issuing supplemental instructions on AIA Form G710 Architect's 

Supplemental Instructions or other similar form. 
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B. The Architect may issue a Proposal Request which includes a detailed description of a proposed change 

with supplementary or revised Drawings and specifications, a change in Contract Time for executing 

the change.  Contractor will prepare and submit an estimate within 7 days. 

 

C. The Contractor may propose a change by submitting request for change to the Architect, describing the 

proposed change and its full effect on the Work.  Include a statement describing the reason for the 

change, and the effect on the Contract Sum/Price and Contract Time with full documentation and a 

statement describing the effect on Work by separate or other contractors. Document any requested 

substitutions in accordance with Section 01 60 00. 

 

D. STIPULATED SUM/PRICE CHANGE ORDER: Based on Proposal Request and Contractor's fixed or 

maximum price quotation or Contractor's request for a Change Order as approved by Architect. 

 

E. UNIT PRICE CHANGE ORDER: For pre-determined unit prices and quantities, the Change Order will 

be executed on a fixed unit price basis.  For unit costs or quantities of units of work which are not pre-

determined, execute Work under a Construction Change Authorization. Changes in Contract Sum/Price 

or Contract Time will be computed as specified for Time and Material Change Order. 

 

F. TIME AND MATERIAL CHANGE ORDER: Submit itemized account and supporting data after 

completion of change, within time limits indicated in the Conditions of the Contract.  Architect will 

determine the change allowable in Contract Sum/Price and Contract Time as provided in the Contract 

Documents. 

 

G. CONSTRCTION CHANGE MARK-UP: Mark-ups on changes shall be 5% for General Contractor, 5% 

for Subcontractor. GC will receive 5% on Subcontractor costs. 

 

H. CONSTRUCTION CHANGE AUTHORIZATION: Architect may issue a directive, on AIA Form 

G713 Construction Change Authorization or similar form, signed by the Owner, instructing the 

Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

Document will describe changes in the Work, and designate method of determining any change in 

Contract Sum/Price or Contract Time.  Promptly execute the change. 

 

I. Maintain detailed records of work done on Time and Material basis.  Provide full information required 

for evaluation of proposed changes, and to substantiate costs for changes in the Work. 

 

J. CHANGE ORDER FORMS: AIA G701 Change Order. 

 

K. EXECUTION OF CHANGE ORDERS: Architect will issue Change Orders for signatures of parties as 

provided in the Conditions of the Contract. 

 

L. CORRELATION OF CONTRACTOR SUBMITTALS 

 

1. Promptly revise the Schedule of Values and the Application for Payment forms to record each 

authorized Change Order as a separate line item and adjust the Contract Sum. 

 

2.  Promptly revise Progress Schedules to reflect any change in Contract Time. Revise sub-schedules 

to adjust times for any other items of Work affected by the change and resubmit. 

 

3. Promptly enter changes in the Project Record Documents. 
 

1.05 ADMINISTRATIVE SUBMITTALS 

 

A. APPLICATION FOR PAYMENT: In accordance with the General Conditions and as specified herein. 

 

B. FINAL APPLICATION FOR PAYMENT: As specified herein. 

 

1.06  SUBMITTAL PROCEDURES 

 

  A.  Submit three copies of each Application for Payment. 
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  B.  Submit an updated construction schedule with each Application for Payment. 

 

  C.  PAYMENT PERIOD: Submit at intervals stipulated in the Agreement. 

 

  D.  Submit under transmittal letter specified in Section 01 33 00. 

 

  E.  Submit lien waivers. 

 

1.06  FORMAT 

 

  A.  AIA G702 - Application and Certificate for Payment, including continuation sheets when required. 

 

  B.  For each item, provide a column for listing: Item Number; Description of Work; Scheduled Value, 

Previous Applications: Work in Place and Stored Materials under this Application: Authorized Change 

Orders; Total Completed and Stored to Date of Application; Percentage of Completion; Balance to 

Finish; and Retainage. 

 

 C.  Reference the General Conditions. 

 

1.07  SUBSTANTIATING DATA 

 

  A.  When Architect requires substantiating information, submit data justifying dollar amounts in question. 

 

  B.  Provide one copy of data with cover letter for each copy of submittal.  Show Application number and 

date, and line item by number and description. 

 

1.08  PREPARATION OF APPLICATIONS 

 

  A.  Present required information in typewritten form or on electronic media printout. 

 

  B.  Execute certification by signature of authorized officer. 

 

  C.  Use data from approved Schedule of Values.  Provide dollar value in each column for each line item 

for portion of work performed and for stored Products. 

 

  D.  List each authorized Change Order as an extension on continuation sheet, listing Change Order number 

and dollar amount as for an original item of Work. 

 

  E.   Prepare Application for Final Payment as specified in Section 01 78 00. 

 

1.09 PAYMENT 

 

A. GENERAL: Progress payment requests shall be submitted monthly as specified in the General    

Conditions. 

 

B. Payment for Lump Sum Work covers all Work necessary to furnish, install and/or complete the  

 Work of the Contract. 

 

C. Payment for unit price items covers all Work necessary to furnish, install and/or complete the item. 

 

D. Payment for equipment, materials and labor for items not included on the Bid shall be considered   

  incidental and no separate payment will be made. 

 

1.10 DEFECT ASSESSMENT 

 

A. Replace the Work or portions of the Work not conforming to the specified requirements. 

 

B. If, in the opinion of the Architect, it is not practical to remove and replace the Work, the Architect will 

direct an appropriate remedy or adjust payment. 
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1.  The defective work may remain but the unit sum will be adjusted to a new sum at the discretion of   

 the Architect. 

  

2. The defective Work will be partially repaired to the instructions of the Architect and the unit sum 

will be adjusted to a new some sum at the discretion of the Architect. 

   

3. The authority of the Architect to assess the defect and identify a payment adjustment is final. 

 

C. Payment will not be made for following: 

 

1.  Loading, hauling, and disposing of rejected products. 

  

2. Quantities of material wasted or disposed of in manner not acceptable. 

  

3. Products determined as unacceptable before or after placement. 

  

4. Material not completely unloaded from transporting vehicle. 

  

5. Products remaining on hand after completion of the Work. 

  

6. Material remaining on hand after completion of Work. 

 

1.11 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT 

 

A. FINAL PAYMENT:  Will be made only for materials incorporated into the Work in the Contract; no 

partial payments shall be made for equipment or materials delivered to the site but not used. 

 

1.12 FINAL APPLICATION FOR PAYMENT 

 

A. Reference the General Conditions, and as may otherwise be required in the Contract Documents. 

 

B. Prior to submitting final application, make acceptable delivery of required documents. 

 

1.13 SALES TAX EXEMPTION 

 

A. Owner is exempt for sales tax on products permanently incorporated in the Work of the Project. 

 

1. Obtain Sales Tax Exemption Certificate number from Owner. 

  

2. Place  Exemption Certificate number on invoice for materials permanently incorporated in the Work 

of the Project. 

  

3. Furnish copies of invoices to Owner. 

  

4. Upon completion of Work, file a notarized statement with Owner that all purchases made under 

exemption certificate were entitled to be exempt. 

  

5. Pay legally assessed penalties for improper use of  Exemption Certificate number. 

  

C. Prior to submitting final application, make acceptable delivery of required documents. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3  EXECUTION (Not Applicable) 

 

END OF SECTION  01 29 00 
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SECTION 01 30 00 

ADMINISTRATIVE PROCEDURES 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

A. Site Administration. 

 

B. Coordination and project conditions. 

 

C. Pre-construction meeting. 

 

D. Site mobilization meeting. 

 

E.     Progress meetings. 

 

F. Pre-installation meetings. 
 

 

1.02  SITE ADMINISTRATION 

 

A. Maintain a Daily Attendance Log to include the names of all project employees and guests to the site. 

The log sheets must clearly indicate the Project Name, and the name of the General Contractor. Each 

line in the log should allow for the name of that employee, the employee's job title (use terminology 

used by prevailing wage job title), and the name of that employee's employer. Each guest signing the 

log should indicate a brief description of the reason for the visit and the guest's employer or 

organization. 
 

 

1.03  COORDINATION AND PROJECT CONDITIONS 

 

A. Coordinate the scheduling, submittals and the Work of the various Sections of the Project Manual to 

ensure an efficient and orderly sequence of the installation of interdependent construction elements. 

 

B. Coordinate the scheduling, submittals and the Work of the various Sections of the Project Manual to 

ensure an efficient and orderly sequence of the installation of interdependent construction elements. 

 

C. Coordinate the space requirements, supports and installation of the electrical Work. Utilize spaces 

efficiently to maximize accessibility for other installations, maintenance or repairs. 

 

D. Coordinate the completion and clean up of the Work of the separate Sections in preparation for 

Substantial Completion. 
 

1.04 PRE-CONSTRUCTION MEETING 

 

A. The Contractor will schedule a meeting after a Purchase Order is issued to the Contractor by the CCRI 

Department of Purchasing. 
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B. ATTENDANCE REQUIRED: Owner, Architect and Contractor. 

 

C. AGENDA: 

 

A. Distribution of the Contract Documents. 

 

B. Submission of a list of Subcontractors, a list of products, Schedule of Values and a Progress   

  Schedule. 

 

C. Designation of personnel representing the parties in the Contract, and the Architect. 

 

D. The procedures and processing of field decisions, submittals, substitutions, Applications for      

 Payment, Proposal Requests, Change Orders and Contract Closeout procedures. 

 

E. Scheduling. 

 

F. Contractor shall record the minutes and distribute copies within two days after the meeting to   

the participants, with two copies to the Architect, the Owner the participants and those affected 

by the decisions made. 

 

1.05 SITE MOBILIZATION MEETING 

 

The Contractor will schedule a meeting at the Project site prior to the Contractor's occupancy. 

 

ATTENDANCE REQUIRED: Owner, Architect, Special Consultants, Contractor, Contractor's 

Superintendent and major Subcontractors. 

 

AGENDA 

 

1. Use of premises by the Owner and Contractor. 

 

2. Owner's requirements and occupancy. 

 

3. Security and housekeeping procedures. 

 

4. Schedules. 

 

5. Application for Payment procedures. 

 

6. Contractor shall record the minutes and distribute copies within two days after the meeting to 

the participants, with two copies to the Architect, the Owner the participants and those affected 

by the decisions made. 

 

1.06 PROGRESS MEETINGS 

 

A. Contractor shall schedule and administer the meetings throughout the progress of the Work at weekly 

or no more than monthly intervals. 
 

B. Make arrangements for the meetings, prepare the agenda with copies for the participants and preside at 

the meetings. 

 

 

C. ATTENDANCE REQUIRED: Contractor's Superintendent, major Subcontractors and suppliers, 

Owner and Architect as appropriate to the agenda topics at each meeting. 

 

D. AGENDA 

 

A. Review approval of minutes of previous meeting. 
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B. Review of Work progress since previous meeting. 

 

C. Field observations, problems and decisions. 

 

D. Problems that impede construction schedule. 

 

E. Review of off-site fabrication, delivery schedules. 

 

F. Maintenance of Progress Schedule. 

 

G. Corrective measures and procedures to regain projected schedule. 

 

H. Progress schedule during succeeding work period. 

 

I. Maintenance of quality and Work standards. 

 

J. Effect of proposed changes and substitutions on the Progress Schedule and coordination. 

 

K. Coordination of schedules. 

 

L. Other business. 

 

M. Contractor shall record the minutes and distribute copies within two days after the meeting   

      to the participants, with two copies to the Architect, the Owner the participants and those   

      affected by the decisions made. 

 

1.07 PRE-INSTALLATION MEETINGS 

 

A. When required in the individual specification Sections, convene a pre-installation meeting at the site 

prior to commencing the Work of the Section. 
 

B. Make arrangements for the meetings, prepare the agenda with copies for the participants and preside at 

the meetings. 

 

C. Require attendance of the parties directly affecting, or affected by, the Work of the specific Section. 

 

D. Prepare an agenda and preside at the meeting. 

 

1. Review the conditions of the installation, preparation and installation procedures. 

 

2. Review coordination with the related work. 

 

3. Contractor to provide a mock-up installation at one of the Dental stations for review prior  

      to installing all supports and arms. 

 

4. Contractor shall record the minutes and distribute copies within two days after the meeting 

 to the participants, with two copies to the Architect, the Owner the participants and those 

 affected by the decisions made. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 

 

END OF SECTION 01 30 00 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

 

PART 1 GENERAL 

 

1.01    SECTION INCLUDES 
 

A. Submittal procedures. 

 

B. Construction Progress Schedules. 

 

C. Proposed Products List. 

 

D. Product data and shop drawings. 

 

E. Samples. 

 

F. Design data. 

 

G. Test Reports. 

 

H. Certificates. 

 

I. Manufacturer's instructions. 

 

J. Manufacturer's field reports. 

 

K. Architect's action. 

 

1.02    RELATED DOCUMENTS 
 

A. Drawings, General Provisions of the Contract and Division 1 Specification Sections apply to work of 

this Section. 

 

B. Section 01 78 00 – Closeout Procedures and Submittals 

 

1.03    SUBMITTAL PROCEDURES 
 

A. MASTER LIST SUBMITTAL 

 

1. Submit a Master List of the required submittals with a proposed date for each item to be 

submitted. 

 

2. Show the date the submittal was sent, days since submittal was sent, status of submittal, date 

submittal was received in return and any date associated with re-submittals. 

 

3. Update Master List with each submission and response. 

 

B. GENERAL: Refer to the General Conditions for basic procedures for submittal handling. 

 

C. SUBMITTAL PREPARATION:  Mark each submittal with a permanent label for identification. 

Provide the following information on the label for proper processing and recording of action taken. 

 

1. Project name; Date. 

 

2. Name and address of Owner, Contractor and Supplier. 
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3. Name of manufacturer; Number and title of appropriate Specification Section; Drawing number 

and detail references, as appropriate; Similar definite information as necessary. 

 
4. Provide a space on the label for the Contractor’s review and approval markings, and a space for 

the Architect’s “Action” marking. 

 
D. SUBMITTAL TRANSMITTAL:  Package each submittal appropriately for transmittal and handling.  

Transmit four (4) copies, plus the number of copies the Contractor wants returned to him after review 

of each submittal by the Architect, and to other destinations as required, by use of a transmittal form.  

Prepare a separate transmittal form for each division of work and identify each submittal by 

Specification Section number on the transmittal form.  Submittals received from sources other than the 

Contractor will be returned to the sender "without action". 

 

1. Submittals will be accepted via E-mail transmission. 

 

2. Record relevant information and requests for data on the transmittal form.  On the transmittal 

form, or on a separate sheet attached to the form, record deviations from the requirements of the 

Contract Documents, if any, including minor variations and limitations. 

 

3. No submittals will be accepted by the Architect if transmitted via FAX machine. 
 

4.   Include the Contractor's signed certification stating that information submitted complies with 

requirements of the Contract Documents. 

 

5.   Sequentially number the transmittal forms; resubmittals to have original number with an 

alphabetic suffix. 

 

E. CONTRACTOR’S REVIEW:  Stamp of approval indicates to Owner and Architect that all quantities, 

dimensions, field construction criteria, materials, catalog numbers and similar data have been 

determined and verified, and that each submittal has been reviewed or coordinated with requirements 

of Work and Contract Documents. Failure to provide the Contractor’s Review Stamp shall be 

grounds for the Submittal to be returned to the Contractor with no action taken. 
 

F. No portion of Work requiring shop drawings shall be started or any materials be fabricated, delivered 

to site or installed prior to approval of such items.  Fabrication performed, materials purchased or on-

site construction accomplished which does not conform to approved shop drawings and data shall be at 

Contractor's risk.  Owner will not be liable for any expense or delay due to corrections or remedies 

required to accomplish conformity. 

 

G. Project work, materials, fabrications and installation shall conform to approved shop drawings. 
 

H. COORDINATION: Coordinate the preparation and processing of submittals with the performance of 

the work.  Coordinate each separate submittal with other submittals and related activities such as 

testing, purchasing, fabrication, delivery and similar activities that require sequential activity. 

 
1. Coordinate the submittal of different units of interrelated work so that one submittal will not be 

delayed by the Architect’s need to review a related submittal.  The Architect reserves the right to 

withhold action on any submittal requiring coordination with other submittals until related 

submittals are forthcoming. 

 

I. SCHEDULING: In each appropriate administrative submittal, such as the Progress Schedule, show the 

principal work-related submittals and time requirements for coordination of submittal activity with 

related work. 

 

J. COORDINATION OF SUBMITTAL TIMES: Prepare and transmit each submittal to the Architect 

sufficiently in advance of the scheduled performance of related work and other applicable activities.  

Transmit different kinds of submittals for the same unit of work so that processing will not be delayed 

by the Architect’s need to review submittals concurrently for coordination. 
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K. REVIEW TIME: Allow sufficient time so that the installation will not be delayed as a result of the 

time required to properly process submittals, including time for resubmittal, if necessary.  Advise the 

Architect on each submittal, as to whether processing time is critical to the progress of the work, and if 

the work would be expedited if processing time could be shortened. 

 
1. Allow Five (5) calendar days for the Architect’s initial processing of each submittal, excluding 

delivery tome from and to the Contractor.  Allow a longer time period where processing must be 

delayed for coordination with subsequent submittals.  The Architect will advise the Contractor 

promptly when it is determined that a submittal being processed must be delayed for coordination. 

 

2. Allow Two (2) calendar days for reprocessing each submittal. 

 
3. No extension of time will be authorized because of the Contractor’s failure to transmit submittals 

to the Architect sufficiently in advance of the work. 

 

L. MISCELLANEOUS SUBMITTALS  

 

1. INSPECTION AND TEST REPORTS: Classify each inspection and test report as being either 

“shop drawings” or “product data” depending on whether the report is specially prepared for the 

project, or a standard publication of workmanship control testing at the point of production.  

Process inspection and test reports accordingly.  

 

2. SURVEY DATA: Provide copies of all survey data collected for property surveys, field 

measurements, and quantitative records of actual work, damage surveys and similar data required 

by the individual Sections of these specifications. None of the specified copies will be returned. 

 
3. STANDARDS: Where submittal of a copy of standards is indicated, and except where copies of 

standards are specified as an integral part of a “Product Data” submittal, submit a single copy of 

standards for the Architect’s use.  Where workmanship, whether at the project site or elsewhere, is 

governed by a standard, furnish additional copies of the standard to installers, Owner’s field 

representative and others involved in the performance of the Work.  

 
4. CLOSEOUT SUBMITTALS: Refer to section "Project Closeout" and to individual Sections of 

these specifications for specific submittal requirements of project closeout information, materials, 

tools and similar items. 
 

5. RECORD DOCUMENTS: Furnish set of original documents as maintained on the project site. 

 

6. GENERAL DISTRIBUTION:  Provide additional distribution of submittals to Subcontractors, 

suppliers, fabricators, installers, governing authorities and others as necessary for the proper 

performance of the Work.  Include such additional copies of submittals in the transmittal to the 

Architect where the submittals are required to receive "Action" marking before final distribution. 

Record distributions on transmittal forms. 

 

1.04    CONSTRUCTION PROGRESS SCHEDULES 
 

A. Submit preliminary outline Schedules within 5 days after the receipt of a Purchase Order from CCRI 

Department of Purchasing for coordination with Owner's requirements. After being reviewed, submit 

detailed Schedules within 2 days modified to accommodate the revisions recommended by the 

Architect. 

 

B. Show a complete sequence of construction by activity, identifying the Work of separate stages and 

other logically grouped activities. Indicate the early and late start, the early and late finish, float dates 

and duration. All work shall take place after school hours. 

 
1.05    PRODUCT DATA AND SHOP DRAWINGS 
 

A. Submit for review for the limited purpose of checking for conformance with the information given and 

the design concept expressed in the Contract Documents. 
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B. Submit the number of copies which the Contractor requires plus two copies the Architect will retain. 

For shop drawings, submit in the form of 4 opaque reproductions. 

 

C. Should contractor choose to e-mail submittals, contractor will be responsible for copies to be filed for 

the owner upon completion of the project. 

 

D. Mark each copy to identify the applicable products, models, options and other data. Supplement the 

manufacturer's standard data to provide information specific to this Project. 

 

E. Indicate the product utility and electrical characteristics, utility connection requirements and the 

location of utility outlets for service for functional equipment and appliances. 

 

F. After being reviewed, distribute in accordance with the requirements of this Section and provide copies 

for Record Documents described in Section 01 78 39. 
 

1.06    SAMPLES 
 

A. Submit for review for the limited purpose of checking for conformance with the information given and 

the design concept expressed in the Contract Documents. 

 

B. Submit samples to illustrate the functional and aesthetic characteristics of the product, with integral 

parts and attachment devices. Coordinate the sample submittals for interfacing Work. 
 

C. Include identification on each sample with full Project information. 

 

D. Submit 2 samples of specified materials specified within the Construction Documents, in the individual 

specification Sections or as requested by the Architect. Architect will retain one sample. 

 

E. Reviewed samples which may be used in the Work are indicated in the individual specification 

Sections. 

 

F. Samples will not be used for testing purposes unless they are specifically stated to be in the individual 

specification Sections. 

 

1.07    DESIGN DATA 
 

A. Submit for the Architect's knowledge as Contract Administrator or for the Owner. 

 

B. Submit for information for the limited purpose of assessing conformance with the information given 

and the design concept expressed in the Contract Documents. 

 

1.08    TEST REPORTS 
 

A. Submit simultaneously to the Architect and the Owner. 

 

B. Submit for review for the limited purpose of assessing conformance with the information given and the 

design concept expressed in the Contract Documents. 

 

1.09    CERTIFICATES 
 

A. When specified in the individual specification Sections, submit certification by the manufacturer, 

installation/applicator subcontractor, or Contractor to the Architect, in the quantities specified for the 

Product Data. 

 

B. Indicate that the material or product conforms to or exceeds the specified requirements. Submit 

supporting reference data, affidavits and certifications as appropriate. 

 

C. Certificates may be recent or previous test results on the material or product, but must be acceptable to 

the Architect. 
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1.10    MANUFACTURER'S INSTRUCTIONS 
 

A. When specified in the individual specification Sections, submit printed instructions for delivery, 

storage, assembly, installation, start-up, adjusting and finishing to the Architect for delivery to the 

Owner in the quantities specified for the Product Data. 

 

B. Indicate the special procedures, the perimeter condition requiring special attention and the special 

environmental criteria required for application or installation. 
 

1.11    MANUFACTURER'S FIELD REPORTS 
 

A. Submit reports for the Architect's benefit as Contract Administrator or for the Owner. 

 

B. Submit the report in duplicate within 30 days of observation to the Architect for information. 

 

C. Submit for review for the limited purpose of assessing conformance with the information given and the 

design concept expressed in the Contract Documents. 
 
1.12    ARCHITECT’S ACTION 
 

A. GENERAL:  Except for submittals for the record and similar purposes, where action and return on 

submittals is required or requested, the Architect will review each submittal, mark with appropriate 

"Action", and where possible return within Five (5) calendar days of receipt.  Where the submittal 

must be held for coordination the Architect will so advise the Contractor without delay. 
 

B. ACTION STAMP:  The Architect will stamp, sign and date each submittal copy to be returned to 

Contractor and indicate disposition of each submittal in accordance with the following grading 

requirements: 

 
1. “Approved” or “Reviewed” indicates that Architect notes not exception to the intent of the 

Contract Documents.  Fabrication of item may commence. 

 

2. "Not Approved" or “Rejected” indicates nonconformance with the Contract requirements. The 

Architect will state the reasons for rejections. 

 

3. “Revise and Resubmit” indicates nonconformance with the Contract requirements or that too 

many corrections would be necessary. No fabrication may commence. 

 

4. “Furnish As Corrected” indicates that the Architect notes changes needed to the intent of the 

Contract Documents. The Contractor is responsible for completing all noted changes. 

 

 

C. ARCHITECT’S REVIEW 

 

1. Architect’s review of submitted drawings and data will cover only general conformity to drawings 

and specification, external connections and dimensions which affect layout. 

 

2. Architect’s review does not indicate thorough review of all dimensions. 

 

3. Architect’s review of submittals does not relieve Contractor’s responsibility for errors, 

omissions or deviations, field verification of all dimensions nor responsibility for compliance 

with Contract Documents. 
 

1.13    RESUBMISSION REQUIREMENTS 
 

A. Make any corrections or changes in the submittals required by the Architect and resubmit until they are 

denoted “Approved”, “Reviewed”, “Approved as Noted” or “Furnish As Corrected” by the Architect.  

Resubmission requirements specified in individual specifications Sections, which differ from these 

requirements, will take precedence over these requirements. 
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B. SHOP DRAWINGS AND PRODUCT DATA 

 
1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 

 

2. Indicate any changes which have been made other than those requested by the Architect. 

 
C. SAMPLES: Submit new samples as required for initial submittal. 

 

1.14 DISTRIBUTION 

 

A. Distribute reproductions of shop drawings and copies of  product data which carry the Architect’s 

stamp denoting “Approved”, “Reviewed”, “Approved as Noted” or “Furnish As Corrected” to: 

 

1. Job site file; Record documents file. 

 

2. Subcontractors; Supplier or fabricator. 

 

B. Distribute samples which carry the Architect’s stamp denoting “Approved”, “Reviewed”, “Approved 

as Noted” or “Furnish As Corrected” as directed by the Architect. 
 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTION (Not Applicable) 

 

 

END OF SECTION 01 33 00 
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SECTION 01 45 00 

QUALITY CONTROL 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 
 

A. Quality assurance and control of installation. 

 

B. Verification of Credentials and Licenses 

 

C. Tolerances. 

 

D. References. 

 

1.02 RELATED SECTIONS 
 

A. Section 01 33 00 – Submittal Procedures: Submission of Manufacturers' Instructions and Certificates. 

 

B. Section 01 60 00 – Product Requirements: Requirements for material and product quality. 

 

1.03   QUALITY ASSURANCE/CONTROL OF INSTALLATION 
 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions and 

workmanship, to produce Work of specified quality. 

 

B. Comply fully with manufacturers' instructions, including each step in sequence. 

 

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from 

Architect before proceeding. 

 

D. Comply with specified standards as a minimum quality for the Work except when more stringent 

tolerances, codes or specified requirements indicate higher standards or more precise workmanship. 

 

E. Perform work by persons qualified to produce workmanship of specified quality. 

 

F. Secure products in place with positive anchorage devices designed and sized to withstand stresses, 

vibration, physical distortion or disfigurement. 

 

1.04   VERIFICATION OF CREDENTIALS AND LICENSES 
 

A. The Owner has implemented a project management oversight process and is applying it to current 

construction projects at CCRI. 

 

B. An element of this oversight process is the verification that persons employed on the Project site have 

appropriate and current credentials and licenses in their possession, at the Project site, for the work 

they are performing. 
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C. Those persons without appropriate and current credentials and licenses will be subject to dismissal 

from the Project site. 

 

1.05   TOLERANCES 
 

A. Monitor the fabrication and installation tolerance control of products to produce acceptable Work. Do 

not permit tolerances to accumulate. 

 

B. Comply with manufacturers' tolerances. When the manufacturers' tolerances conflict with the Contract 

Documents, request clarification from the Architect before proceeding. 

 

C. Adjust products to appropriate dimensions; position before securing products in place. 

 

1.06 REFERENCES 
 

A. For products or workmanship specified by association, trade or other consensus standards, comply 

with requirements of the standard, except when more rigid requirements are specified or are required 

by applicable Codes. 

 

B. Conform to reference standard by date of issue current on date of Contract Documents, except where a 

specific date is established by Code. 

 

C. Obtain copies of standards when required by Contract Documents. 

 

D. Should specified reference standards conflict with Contract Documents, request clarification for 

Architect before proceeding. 

 

E. The contractual relationship of the parties to the Contract shall not be altered from the Contract 

Documents by mention or inference otherwise in any reference document. 

 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTION (Not Applicable) 

 

END OF SECTION  01 45 00 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

 

PART 1 GENERAL 

 
1.01  SECTION INCLUDES 

 

A. Products, materials and equipment. 

 

B. Transportation and handling. 

 

C. Storage and protection. 

 

D. Product options. 

 

E. Substitutions. 

 

1.02    RELATED SECTIONS 

 

A. Section 01 33 00 – Submittal Procedures 

 

B. Section 01 45 00 - Quality Control: Product quality monitoring. 

 

 

1.03    MANUFACTURED AND FABRICATED PRODUCTS 

 

A. Design, fabricate and assemble in accordance with the best engineering and shop practices. 

 

B. Manufacture like parts of duplicate units to standard sizes and gages, to be interchangeable. 

 

C. Two or more items of the same kind shall be identical, by the same manufacturer. 

 

D. Products shall be suitable for service conditions. 

 

E. Equipment capacities, sizes and dimensions shown or specified shall be adhered to unless variations are 

specifically reviewed by Architect. 

 

F. Do not use material or equipment for any purpose other than that for which it is designed or is 

specified. 

 

1.04   MATERIAL AND EQUIPMENT INCORPORATED INTO THE WORK 

 

A. Conform to applicable specifications and standards. 

 

B. Comply with size, make, type and quality specified within these specifications and construction 

documents or as specifically reviewed by the Architect. 
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1.5 MANUFACTURER'S INSTRUCTIONS 

 

A. When the Contract Documents require that installation of Work shall comply with manufacturer's 

printed instructions, obtain and distribute copies of such instructions to parties involved in the 

installation, as specified in Section 01 33 00 – Submittal Procedures. 

 

B. Maintain one set of complete instructions at the job site during installation and until completion. 

 

C. Handle, install, connect, clean, condition and adjust products in strict accordance with such instructions 

and in conformity with specified requirements. 

 

D. Should job conditions or specified requirements conflict with manufacturer's instructions, consult with 

Architect for further instructions. 

 

E. Do not proceed with Work without clear instructions. 

 

F. Perform Work in accordance with manufacturer's instructions.  Do not omit any preparatory step or 

installation procedure unless specifically modified or exempted by the Contract Documents. 

 

1.06 CERTIFICATES OF CONFORMANCE AND MANUFACTURE 

 

A. In addition to other requirements specified herein, the Contractor shall furnish to the Architect, as 

specified in Section 01 33 00 - Submittals, notarized certificates of conformance and manufacture that 

all materials and/or equipment to be furnished under this Contract meet the specification requirements.  

When directed, each shipment of material shall be accompanied by the manufacturer's notarized 

certificates of conformance and manufacture.  Unless otherwise specifically specified, all testing of 

materials shall be provided by the Contractor at no additional expense to the Owner. 

 

B. Each manufacturer's certificate shall be endorsed or accompanied by the Contractor's certificate that the 

material certified by the manufacturer will be the material incorporated in the Work. 
 

1.7 TRANSPORTATION AND HANDLING 

 

A. Arrange deliveries of products in accordance with construction and CCRI school schedules, coordinate 

to avoid conflict with Work, conditions at the site, CCRI daily operations and also when two or more 

trades, contractors or suppliers are involved. 

 

B. Transport all materials and equipment on legally approved conveyances as required or recommended 

by the respective manufacturer, supplier, and CCRI. 

 

C. Deliver products in undamaged condition, in manufacturer's original containers or packaging with 

identifying labels intact and legible. 

 

D. Receive and handle all materials and equipment, at the Project site, by conveyances or methods as 

recommended by the respective manufacturer or supplier to prevent damage to products. 

 

E. Immediately on delivery, inspect shipments to assure compliance with requirements of Contract 

Documents and reviewed submittals, and that products are properly protected and undamaged. 

 

F. Remove from the site any material or item of equipment damaged during the transportation or handling 

process, and immediately replace at no additional cost to the Owner. 

 

1.08 STORAGE AND PROTECTION 

 

A. Coordinate on site storage locations with CCRI staff. 

 

B. Store products in accordance with the manufacturer's instructions, with seals and labels intact and 

legible. 
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C. Store products subject to damage by the elements in weathertight enclosures. 

 

D. Maintain temperature and humidity within the ranges required by manufacturer's instructions. 

 

E. Storage within the building is limited. Contractor will not have full access to project area. Work shall 

be phased and 100% completed before moving on. Maintain all storage areas in a clean and orderly 

condition at all times. 

 

1.09 EXTERIOR STORAGE 

 

A. No products shall be stored outside. 

 

1.10 PROTECTION AFTER INSTALLATION 

 

A. Provide substantial coverings as necessary to protect installed products from damage from traffic and 

subsequent construction operations.  Remove when no longer needed. 

 

1.11    PRODUCT OPTIONS 

 

A. PRODUCTS SPECIFIED BY REFERENCE STANDARDS OR BY DESCRIPTION ONLY: Any 

product meeting those standards or description. 

 

B. PRODUCTS SPECIFIED BY NAMING ONE OR MORE MANUFACTURERS: Products of 

manufacturers named and meeting specifications, no options or substitutions allowed. 

 

C. PRODUCTS SPECIFIED BY NAMING ONE OR MORE MANUFACTURERS WITH A 

PROVISION FOR SUBSTITUTIONS: Submit a request for substitution for any manufacturer not 

named. 

 

1.12    SUBSTITUTIONS 

 

A. Instructions to Bidders specify time restrictions for submitting requests for Substitutions during the 

bidding period to requirements specified in this Section. 

 

B. Thereafter, Substitutions may be considered when a product becomes unavailable through no fault of 

the Contractor. 

 

C. Document each request with complete data substantiating compliance of proposed Substitution with 

Contract Documents. 

 

D. A REQUEST CONSTITUTES A REPRESENTATION THAT THE CONTRACTOR: 

       

1. Has investigated proposed product and determined that it meets or exceeds the quality level of the 

specified product. 

 

2. Will provide the same warranty for the Substitution as for the specified product. 

 

3. Will coordinate installation and make changes to other Work that may be required for the Work to 

be complete, with no additional cost to Owner. 

 

4. Waives claims for additional costs or time extension that may subsequently become apparent. 

5. Will reimburse Owner for review or redesign services associated with re-approval by authorities. 

 

E. Substitutions will not be considered when they are indicated or implied on shop drawing or 

product data submittals, without separate written request, or when acceptance will require 

revision to the Contract Documents. 
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F. SUBSTITUTION SUBMITTAL PROCEDURE 

       

1. Submit four copies of request for Substitution for consideration.  Limit each request to 

one proposed Substitution. 

 

2. Submit shop drawings, product data and certified test results attesting to the proposed product 

equivalence. 

 

3. The Architect will notify the Contractor, in writing, of decision to accept or reject request. 

 

PART 2  PRODUCTS (Not Applicable) 

 

PART 3   EXECUTION (Not Applicable) 

 

END OF SECTION 01 60 00 
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SECTION 01 78 00 

CLOSEOUT PROCEDURES AND SUBMITTALS 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

A. Closeout Procedures. 

 

B. Requirements. 

 

C. Substantial Completion. 

 

D. Final Review. 

 

E. Additional Reviews. 

 

F. Submittals. 

 

G. Final Adjustment of Accounts. 

 

H. Final Application for Payment. 

 

I. Final Cleaning. 

 

J. Adjusting. 

 

K. Operation and Maintenance Data. 

 

L. Warranties. 

 

M. Spare Parts and Maintenance Materials. 

 

1.02  RELATED SECTIONS 

 

A. Section 01 33 00 – Submittal Procedures. 

 

B. Section 01 78 39 – Project Record Documents 

 

1.03  REQUIREMENTS 

 

A. Comply with requirements stated in conditions of the Contract and in specifications for administrative 

procedures in closing out the Work. 

 

1.04  SUBSTANTIAL COMPLETION 

 

A. When Contractor considers the work is Substantially Complete, he/she shall submit to the Architect: 
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1. A written notice that the Work or designated portion thereof, is Substantially Complete. 

 

2. A list of items to be completed or corrected. 

 

B. Within a reasonable time after receipt of such notice, Architect will review the Work to determine the 

status of completion. 

 

C. Should Architect determine that the Work is not Substantially Complete: 

 

1. Architect will promptly notify the Contractor in writing, giving the reasons therefor. 

 

2. Contractor shall remedy the deficiencies in the work and send out another written notice of 

substantial completion to the Architect. 

 

3. Architect will again review the work. 

 

D. When Architect concurs that the Work is Substantially Complete, he will: 

 

1. Prepare a Certificate of Substantial Completion, accompanied by Contractor's list of items to be 

completed or corrected, as verified and amended by the Architect. 

 

2. Submit the certificate to Owner, Contractor and manufacturer for their written acceptance of the 

responsibilities assigned to them in the certificate. 

 

1.05  FINAL REVIEW 

 

A. When Contractor considers the Work is complete, he shall submit written certification that: 

 

1. Contract documents have been reviewed. 

 

2. Work has been inspected for compliance with Contract Documents. 

 

3. Work has been completed in accordance with Contract Documents. 

 

4. Equipment and systems have been tested in the presence of the Owner's representative and are 

operational. 

 

5. Work is completed and ready for final review. 

 

B. Architect will make final review to verify the status of completion with reasonable promptness after 

receipt of such certification. 

 

C. Should Architect consider that the Work is incomplete or defective: 

 

1. Architect will promptly notify the Contractor in writing, listing the incomplete or defective work. 

 

2. Contractor shall take immediate steps to remedy the stated deficiencies and send out another 

written certification to Architect that the work is complete. 

 

3. Architect will again review the Work. 

 

4. Should Architect consider that the Work is still incomplete or defective, all subsequent reviews 

shall be considered as Additional Reviews, subject to the provisions listed in 1.06 below. 

 

D. When the Architect finds that the Work is acceptable under the Contract Documents and that all Punch 

List items have been accomplished to his satisfaction, he shall request the Contractor to make closeout 

submittals. 

 

 



Aharonian & Associates Inc – Architects 

Sixth Floor Glass Replacement – CCRI Warwick Campus  Warwick, Rhode Island 
 

CLOSEOUT PROCEDURES AND SUBMITTALS     01 78 00 - 3  

 

1.06 FEES FOR ADDITIONAL REVIEWS 

 

A. Should Architect perform additional reviews due to failure of the Work to comply with the claims of 

status of completion made by the Contractor: 

 

1. Owner will compensate Architect for such additional services. 

 

2. Owner will deduct the amount of such compensation from the final payment to the Contractor. 

 

1.07 CONTRACTOR'S CLOSEOUT SUBMITTALS TO ARCHITECT 

 

A. OPERATING AND MAINTENANCE DATA: Submit documentation as described in 1.12 below. 

 

B. WARRANTIES, GUARANTEES AND BONDS: Submit documentation as described in 1.13 below. 

 

C. SPARE PARTS AND MAINTENANCE MATERIALS FOR OWNER: Submit documentation as 

described in 1.14 below. 

 

D. Contractor's affidavit of payment of debts and claims. 

 

E. Contractor’s affidavit of release of liens. 

 

F. Consent of surety to final payment. 

 

G. Certificate of insurance for products and completed operations. 

 

H. PROJECT RECORD DOCUMENTS: Submit documentation as described in Section 01 78 39. 

 

1.08 FINAL ADJUSTMENT OF ACCOUNTS 

 

A. Submit a final statement of accounting to Architect. 

 

B. Statement shall reflect all adjustments to the Contract Sum: 

 

1. The original Contract Sum. 

 

2. Additions and deductions resulting from: 

 

a. Previous Change Orders, allowances and unit prices. 

 

b. Deductions for uncorrected work, liquidated damages and re-inspection payments. 

 

c. Other adjustments. 

 

3. Total Contract Sum, as adjusted. 

 

4. Previous payments. 

 

5. Sum remaining due. 

 

C. Architect will prepare a final change order reflecting approved adjustments to the Contract sum that 

were not previously made by Change Orders. 

 

1.09  FINAL APPLICATION FOR PAYMENT 

 

A. Contractor shall submit the final application for payment in accordance with procedures and 

requirements stated in the General Conditions. 
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1.10  FINAL CLEANING 

 

A.   Execute final cleaning prior to final inspection. 

 

B.  Clean interior surfaces exposed to view; remove temporary labels, stains and foreign substances, 

vacuum resilient, carpeted and soft surfaces. 

 

C.   Clean equipment and fixtures to a sanitary condition. 

 

D.   Remove waste and surplus materials, rubbish and construction facilities from the site. 

 

1.11  ADJUSTING 

 

A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

 

1.12      OPERATION AND MAINTENANCE DATA 

 

A. Submit one copy of completed volumes in final form 5 days prior to final inspection.  This copy will be 

returned with Architect/Engineer comments.  Revise content of documents as required prior to final 

submittal. 

 

B. Submit Operation and Maintenance Data; Three (3) bound and three (3) electronic copies. Bound 

copies  in 8-1/2 x 11 inch text pages, three D side-ring capacity expansion binders with durable plastic 

covers. Prepare binder covers and electronic copies with printed title "OPERATION AND 

MAINTENANCE INSTRUCTIONS", title of project and subject matter of binder when multiple 

binders are required.  

 

C. Internally subdivide the binder contents with permanent page dividers, logically organized as described 

below; with tab titling clearly printed under reinforced laminated plastic tabs. 

 

D. CONTENTS: Prepare a Table of Contents for each volume, with each Product or system description 

identified, type on 24 pound white paper. 

 

E. PART 1: Directory, listing names, addresses and telephone numbers of Architect, Engineers, 

Contractor, Subcontractors and major equipment suppliers. 

 

F. PART 2: Operation and maintenance instructions, arranged by system and subdivided by specification 

section. For each category, identify names, addresses and telephone numbers of Subcontractors and 

suppliers.  Identify the following: 

 

1. Significant design criteria. 

 

2. List of equipment. 

 

3. Parts list for each component. 

 

4. Operating instructions. 

 

5. Maintenance instructions for equipment and systems. 

 

6. Maintenance instructions for all finishes, including recommended cleaning methods and materials 

and special precautions identifying detrimental agents. 

 

G. PART 3: Project documents and certificates, including the following: 

 

1. Shop drawings and product data. 
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2. Certificates. 

 

3. Photocopies of warranties and bonds. 

 

H.   Submit final volumes revised, within ten days after final inspection. 

 

1.13      WARRANTIES 

 

A. Provide duplicate notarized copies. 

 

1. In addition to the Warranty and Guarantee Requirements of the General Conditions, provide all 

other guarantees, bonds, affidavits and certifications required throughout the Project Manual. 

 

B. Execute and assemble documents from Subcontractors, suppliers and manufacturers. 

 

C. Provide Table of Contents and assemble in three D side-ring binder with durable plastic cover. 

 

D. Submit prior to final Application for Payment. 

 

E. For items of Work delayed beyond date of Substantial Completion, provide updated submittal within 

ten days after acceptance, listing date of acceptance as start of warranty period. 

 

1.14      SPARE PARTS AND MAINTENANCE MATERIALS 

 

A. Provide products, spare parts, maintenance and extra materials in quantities specified in individual 

specification Sections. 

 

B. Deliver to Project site and place in location as directed by the Owner; obtain receipt prior to final 

payment. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3  EXECUTION (Not Applicable) 

 

END OF SECTION  01 78 00 
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SECTION 01 78 39 

PROJECT RECORD DOCUMENTS 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

1. Project Record Documents required for Contract closeout. 
 

1.02  RELATED SECTIONS 

 

A.    Section 01 78 00 – Closeout Procedures and Submittals. 

 

1.03  REQUIREMENTS 

 

A.    Maintain at the site for the Owner one record copy of: 

 

1. Drawings 

 

2. Specifications 

 

3. Addenda 

 

4. Change Orders and other modifications to the Contract 

 

5. Architect field orders or written instructions 

 

6. Reviewed shop drawings, product data and samples 

 

1.04 MAINTENANCE OF DOCUMENTS AND SAMPLES 

 

A. Store documents and samples in Contractor's field office apart from documents used for construction. 

 

B. Provide locked file cabinet for storage of documents and samples. 

 

C. File documents and samples in accordance with CSI/CSC format. 

 

D. Maintain documents in a clean, dry, legible condition and in good order.  Do not use Record 

Documents for construction purposes. 

 

E. Make documents and samples available at all times for inspection by Architect and Owner. 

 

1.05   MARKING DEVICES 

 

A. Provide felt tip marking pens for recording information in the color code designated by Architect. 
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1.06  RECORDING 

 

A. Label each document "Project Record" in neat large printed letters. 

 

B. Record information concurrently with construction progress. 

 

C. Do not conceal any work until required information is recorded. 

 

D. DRAWINGS: Principal dimensions, elevations and other data as required shall be recorded for all 

work, such as: 

 

1. Deviations of any nature made during construction. 

 

2. Location of underground utilities. 

 

3. Field changes of dimension and detail. 

 

4. Changes made by field order or by Change Order. 

 

5. Details not on original Contract Drawings. 

 

E. The marked-up prints shall be inspected weekly by the Architect and shall be corrected immediately if 

found either inaccurate or incomplete. 

 

F. SPECIFICATIONS AND ADDENDA: Legibly mark each Section to record: 

 

1. Manufacturer, trade name, catalog number and supplier of each product and item of equipment 

actually installed. 

 

2. Changes made by field order or by Change Order. 

 

1.07  FINAL MEASUREMENTS 

 

A. The Contractor shall provide qualified personnel and equipment for taking final measurements for 

quantities and Record Documents. 

 

1.08  RECORD DRAWINGS 

 

A. Submit documents to Architect with claim for final Application for Payment for review & comment. 

 

1. Submit two electronic copies and one print copy of all documents. 

 

B. The Contractor shall correct, amplify and do all other work as may be required by the Architect to 

complete the drawings in a manner satisfactory to the Architect and at no additional cost to the Owner. 

 

C. Upon approval, the Contractor shall provide a final Record Drawing set, two electronic copies and one 

print copy (electronic format (PDF, heavyweight bond).  The bond and electronic version shall be 

submitted to the Owner by the Architect. 

 

1.09  SUBMITTAL 

 

A. At Contract close-out, deliver Record Documents to Architect for the Owner. 

 

B. Accompany submittal with transmittal letter in duplicate, containing: 

 

1. Date. 

 

2. Project title and number. 

 



Aharonian & Associates Inc – Architects 

Sixth Floor Glass Replacement – CCRI Knight Campus Warwick, Rhode Island 
 

PROJECT RECORD DOCUMENTS  01 78 39 - 3 

3. Contractor's name and address. 

 

4. Title and number of each record document. 

 

5. Signature of Contractor or his authorized representative. 

 

PART 2 PRODUCTS (Not Used) 

 

PART 3  EXECUTION (Not Used) 

 

END OF SECTION  01 78 39 
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SECTION 07 92 00 

JOINT SEALANTS 

 

PART 1 GENERAL 

 

1.01    SECTION INCLUDES 

 

    A.  Preparing sealant substrate surfaces. 

 

    B.  Sealant and backing. 

 

 

1.02    REFERENCES 
 

A. ANSI/ASTM D1056 - Flexible Cellular Materials - Sponge or Expanded Rubber. 

 

B. ANSI/ASTM D1565 - Flexible Cellular Materials - Vinyl Chloride Polymers and Copolymers (Open-

Cell  Foam). 

 

C. ASTM C790 - Use of Latex Sealing Compounds. 

 

D. ASTM C834 - Latex Sealing Compounds. 

 

E. FS TT-S-00227 - Sealing Compound:  Elastomeric Type, Multi-Component. 

 

F. SWI (Sealing and Waterproofers Institute) - Sealant and Caulking Guide Specification. 

 

1.03    SUBMITTALS  
 

A. Submit product data under provisions of Section 01 33 00. 

 

B. Submit product data indicating sealant chemical characteristics, performance criteria, limitations, color 

and availability. 

 

C. Submit samples under provisions of Section 01 33 00. 

 

D. Submit two samples 1/2 x 1/2 inches in size illustrating colors selected. Submit manufacturer's 

installation instructions under provisions of Section 01 33 00. 

 

1.04    QUALITY ASSURANCE 
 

A. MANUFACTURER:  Company specializing in manufacturing the products specified in this Section 

with minimum ten years documented experience. 

 

B. APPLICATOR:  Company specializing in applying the work of this Section with minimum ten years   

documented experience. 

 

 Conform to Sealant and Waterproofers Institute requirements for materials and installation. 
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1.05  ENVIRONMENTAL REQUIREMENTS 
 

A. Do not install solvent curing sealants in enclosed building specs. 

 

B. Maintain temperature and humidity recommended by the sealant manufacturer during and after 

installation. 

 

1.06    SEQUENCING AND SCHEDULING 
 

A. Coordinate work under provisions of Section 01 30 00. 

 

B. Coordinate the work of this Section with all Sections referencing this Section. 

 

PART 2 PRODUCTS 

 

2.01    MANUFACTURERS 
 

A. SUBSTITUTIONS:  Under provisions of Section 01 60 00. 

 

2.02    SEALANTS 
 

A. TYPE 1: Tremco Spectrem 1 

 

1. General purpose, high-performance, ultra-low modulus, one-part, moisture-curing, non-staining, 

construction grade silicone sealant. 

 

2. Conforms to ASTM C920 Type S, Grade NS, Class 100/50, Use NT, G, M, A and O, ASTM C-

1382 and US Federal Specifications TT-S-001543A (COM-NBS) Class A and TT-S-00230C 

(COM-NBS) Class A, Type II, EIMA Test Method 300.01 ASTM C-1382. 

 

3. +100%/-50% joint movement capability in extension and compression. 

 

B. TYPE 2:  Tremco Tremflex 834 Siliconized Acrylic Latex Sealant 

 

1. General purpose, interior, one-part, paintable, pure acrylic latex sealant. 

 

2. Conforms to ASTM C834. 

 

3. +/- 12 1/2% joint movement capability. 

 

4. Acceptable for use where an acoustical sealant is required. 

 

C.  TYPE 3:  Tremco Dymonic FC 

 

1. Low modulus, one-component, fast moisture-cure, non-staining, polyurethane hybrid sealant. 

 

2. Conforms to ASTM C920 Type S, Grade NS, Class 35, Use NT, M, A and O, and US Federal 

Specifications TT-S-00230C, Class A and TT-S-00230C (COM-NBS) Class A, Type II. 

 

3. +/- 35% joint movement capability; low VOC, paintable. 

 

2.03    ACCESSORIES 
 

A. PRIMER: Non-staining type, recommended by sealant manufacturer to suit application. 

 

B. JOINT CLEANER:  Non-corrosive and non-staining type, recommended by sealant manufacturer; 

compatible with joint forming materials. 
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C. JOINT BACKING:  ANSI/ASTM D1056; round, closed cell polyethylene foam rod; oversized 30 to 

50 percent larger than joint width, No. 92 Green Rod Closed Cell Polyurethane manufactured by 

Pecora Corporation. 

 

D. BOND BREAKER:  Pressure sensitive tape recommended by sealant manufacturer to suit application. 

 

2.04    COLORS 
 

    A.  Colors to be selected by Architect from sealant manufacturer's full range. 

 

PART 3 EXECUTION 

 

3.01    EXAMINATION 
 

A. Verify that surfaces are ready to receive Work and are as shown on Drawings and as recommended by 

sealant manufacturer. 

 

B. Beginning of installation means installer accepts existing substrate. 

 

3.02 PREPARATION 

 

A. Thoroughly clean joints in accordance with manufacturer's instructions. Remove loose materials and 

foreign matter which might impair adhesion of sealant.  

 

B. Verify that joint backing and release tapes are compatible with sealant. 

 

C. Protect elements surrounding the work of this Section from damage or disfiguration. Apply masking 

tape to each exposed surface of joints. 

 

3.03    INSTALLATION 
   

A. Install sealant in strict accordance with manufacturer's instructions; ASTM C804 for solvent release 

sealants and ASTM C790 for latex base sealants. 

 

B. Measure joint dimensions and size materials to achieve a 2 to 1width/depth ratio. Sealant depth shall 

not be more than 3/4 inch and not less than 3/8 inch. 

 

C. Joints in excess of 3/4 inch in depth that have no means of providing a backup for sealant, shall receive 

joint backing material. Place backing material in joints taking care to maintain a constant depth 1/8 

inch  greater than the sealant depth tolerances specified. 

 

1. Install joint backing to achieve a neck dimension no greater than 1/3 the joint width. 

2. Do not stretch backing into joints. Backing shall be continuous, no voids allowed. 

 

D. Install bond breaker where joint backing is not used. 

 

E. Apply sealant within recommended application temperature ranges.  Consult manufacturer when 

sealant cannot be applied within these temperature ranges. 

 

1. Apply sealants using a hand caulking gun or power gun with a nozzle of proper size and sufficient  

power to completely fill joints. 

 

F. Install sealant in neat manner in true lines free of air pockets, foreign embedded matter, ridges 

or sags. 
 

G. Tool joints with a dry or water wet tool only. Do not use detergents or soapy water for tooling 

operations. Tool joints slightly concave, creating an hourglass sealant profile within the joint.  

 

1. Fillet beads are not acceptable unless approved by the Architect or shown as such on the 

Drawings. Sealant shall not lap over the face of adjacent work being sealed. 
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H. Remove masking tape immediately after tooling or before sealant has taken initial set. 

 

3.04    CLEANING AND REPAIRING 
 

A. Clean work under provisions of Section 01 60 00. 

 

B. Clean adjacent soiled surfaces. 

 

C. Repair or replace defaced or disfigured finishes caused by work of this Section. 

 

3.05    PROTECTION OF FINISHED WORK 
 

A. Protect finished installation under provisions of Section 01 60 00. 

 

B. Protect sealants until cured. 

 

3.06    SEALANT SCHEDULE 
 

 TYPE 1: All exterior conditions unless noted otherwise. 

 

 TYPE 2: All interior conditions unless noted otherwise; and wall intersections.               

 

 TYPE 3: All exterior expansion and control joint conditions unless noted otherwise. 

 

END OF SECTION  07 92 00 
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SECTION 07 92 00 

JOINT SEALANTS 

 

PART 1 GENERAL 

 

1.01    SECTION INCLUDES 

 

    A.  Preparing sealant substrate surfaces. 

 

    B.  Sealant and backing. 

 

 

1.02    REFERENCES 
 

A. ANSI/ASTM D1056 - Flexible Cellular Materials - Sponge or Expanded Rubber. 

 

B. ANSI/ASTM D1565 - Flexible Cellular Materials - Vinyl Chloride Polymers and Copolymers (Open-

Cell  Foam). 

 

C. ASTM C790 - Use of Latex Sealing Compounds. 

 

D. ASTM C834 - Latex Sealing Compounds. 

 

E. FS TT-S-00227 - Sealing Compound:  Elastomeric Type, Multi-Component. 

 

F. SWI (Sealing and Waterproofers Institute) - Sealant and Caulking Guide Specification. 

 

1.03    SUBMITTALS  
 

A. Submit product data under provisions of Section 01 33 00. 

 

B. Submit product data indicating sealant chemical characteristics, performance criteria, limitations, color 

and availability. 

 

C. Submit samples under provisions of Section 01 33 00. 

 

D. Submit two samples 1/2 x 1/2 inches in size illustrating colors selected. Submit manufacturer's 

installation instructions under provisions of Section 01 33 00. 

 

1.04    QUALITY ASSURANCE 
 

A. MANUFACTURER:  Company specializing in manufacturing the products specified in this Section 

with minimum ten years documented experience. 

 

B. APPLICATOR:  Company specializing in applying the work of this Section with minimum ten years   

documented experience. 

 

 Conform to Sealant and Waterproofers Institute requirements for materials and installation. 
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1.05  ENVIRONMENTAL REQUIREMENTS 
 

A. Do not install solvent curing sealants in enclosed building specs. 

 

B. Maintain temperature and humidity recommended by the sealant manufacturer during and after 

installation. 

 

1.06    SEQUENCING AND SCHEDULING 
 

A. Coordinate work under provisions of Section 01 30 00. 

 

B. Coordinate the work of this Section with all Sections referencing this Section. 

 

PART 2 PRODUCTS 

 

2.01    MANUFACTURERS 
 

A. SUBSTITUTIONS:  Under provisions of Section 01 60 00. 

 

2.02    SEALANTS 
 

A. TYPE 1: Tremco Spectrem 1 

 

1. General purpose, high-performance, ultra-low modulus, one-part, moisture-curing, non-staining, 

construction grade silicone sealant. 

 

2. Conforms to ASTM C920 Type S, Grade NS, Class 100/50, Use NT, G, M, A and O, ASTM C-

1382 and US Federal Specifications TT-S-001543A (COM-NBS) Class A and TT-S-00230C 

(COM-NBS) Class A, Type II, EIMA Test Method 300.01 ASTM C-1382. 

 

3. +100%/-50% joint movement capability in extension and compression. 

 

B. TYPE 2:  Tremco Tremflex 834 Siliconized Acrylic Latex Sealant 

 

1. General purpose, interior, one-part, paintable, pure acrylic latex sealant. 

 

2. Conforms to ASTM C834. 

 

3. +/- 12 1/2% joint movement capability. 

 

4. Acceptable for use where an acoustical sealant is required. 

 

C.  TYPE 3:  Tremco Dymonic FC 

 

1. Low modulus, one-component, fast moisture-cure, non-staining, polyurethane hybrid sealant. 

 

2. Conforms to ASTM C920 Type S, Grade NS, Class 35, Use NT, M, A and O, and US Federal 

Specifications TT-S-00230C, Class A and TT-S-00230C (COM-NBS) Class A, Type II. 

 

3. +/- 35% joint movement capability; low VOC, paintable. 

 

2.03    ACCESSORIES 
 

A. PRIMER: Non-staining type, recommended by sealant manufacturer to suit application. 

 

B. JOINT CLEANER:  Non-corrosive and non-staining type, recommended by sealant manufacturer; 

compatible with joint forming materials. 
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C. JOINT BACKING:  ANSI/ASTM D1056; round, closed cell polyethylene foam rod; oversized 30 to 

50 percent larger than joint width, No. 92 Green Rod Closed Cell Polyurethane manufactured by 

Pecora Corporation. 

 

D. BOND BREAKER:  Pressure sensitive tape recommended by sealant manufacturer to suit application. 

 

2.04    COLORS 
 

    A.  Colors to be selected by Architect from sealant manufacturer's full range. 

 

PART 3 EXECUTION 

 

3.01    EXAMINATION 
 

A. Verify that surfaces are ready to receive Work and are as shown on Drawings and as recommended by 

sealant manufacturer. 

 

B. Beginning of installation means installer accepts existing substrate. 

 

3.02 PREPARATION 

 

A. Thoroughly clean joints in accordance with manufacturer's instructions. Remove loose materials and 

foreign matter which might impair adhesion of sealant.  

 

B. Verify that joint backing and release tapes are compatible with sealant. 

 

C. Protect elements surrounding the work of this Section from damage or disfiguration. Apply masking 

tape to each exposed surface of joints. 

 

3.03    INSTALLATION 
   

A. Install sealant in strict accordance with manufacturer's instructions; ASTM C804 for solvent release 

sealants and ASTM C790 for latex base sealants. 

 

B. Measure joint dimensions and size materials to achieve a 2 to 1width/depth ratio. Sealant depth shall 

not be more than 3/4 inch and not less than 3/8 inch. 

 

C. Joints in excess of 3/4 inch in depth that have no means of providing a backup for sealant, shall receive 

joint backing material. Place backing material in joints taking care to maintain a constant depth 1/8 

inch  greater than the sealant depth tolerances specified. 

 

1. Install joint backing to achieve a neck dimension no greater than 1/3 the joint width. 

2. Do not stretch backing into joints. Backing shall be continuous, no voids allowed. 

 

D. Install bond breaker where joint backing is not used. 

 

E. Apply sealant within recommended application temperature ranges.  Consult manufacturer when 

sealant cannot be applied within these temperature ranges. 

 

1. Apply sealants using a hand caulking gun or power gun with a nozzle of proper size and sufficient  

power to completely fill joints. 

 

F. Install sealant in neat manner in true lines free of air pockets, foreign embedded matter, ridges 

or sags. 
 

G. Tool joints with a dry or water wet tool only. Do not use detergents or soapy water for tooling 

operations. Tool joints slightly concave, creating an hourglass sealant profile within the joint.  

 

1. Fillet beads are not acceptable unless approved by the Architect or shown as such on the 

Drawings. Sealant shall not lap over the face of adjacent work being sealed. 
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H. Remove masking tape immediately after tooling or before sealant has taken initial set. 

 

3.04    CLEANING AND REPAIRING 
 

A. Clean work under provisions of Section 01 60 00. 

 

B. Clean adjacent soiled surfaces. 

 

C. Repair or replace defaced or disfigured finishes caused by work of this Section. 

 

3.05    PROTECTION OF FINISHED WORK 
 

A. Protect finished installation under provisions of Section 01 60 00. 

 

B. Protect sealants until cured. 

 

3.06    SEALANT SCHEDULE 
 

 TYPE 1: All exterior conditions unless noted otherwise. 

 

 TYPE 2: All interior conditions unless noted otherwise; at countertop and wall intersections.               

 

 TYPE 3: All exterior expansion and control joint conditions unless noted otherwise. 

 

END OF SECTION  07 92 00 
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SECTION 08 80 00  

GLAZING 

 

PART 1 GENERAL 

 

 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Glass for windows storefront. 

2. Glazing sealants and accessories. 

1.3 DEFINITIONS 

A. Glass Manufacturers: Firms that produce primary glass, as defined in referenced glazing 

publications. 

B. Glass Thicknesses: Indicated by thickness designations in millimeters according to 

ASTM C 1036. 

C. IBC: International Building Code. 

D. Interspace: Space between lites of an insulating-glass unit. 

1.4 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge and 

face clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.5 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 
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1. Review and finalize construction schedule and verify availability of materials, Installer's 

personnel, equipment, and facilities needed to make progress and avoid delays. 

2. Review temporary protection requirements for glazing during and after installation. 

1.6 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Sustainable Design Submittals: 

1. Product Data: For sealants, indicating VOC content. 

2. Laboratory Test Reports: For sealants, indicating compliance with requirements for low-

emitting materials. 

C. Glass Samples: For the following products]; 12 inches (300 mm) square. 

1. Tinted glass. 

2. Coated glass. 

3. Insulating glass. 

D. Glazing Accessory Samples: For sealants  in 12-inch (300-mm) lengths.[ Install sealant Samples 

between two strips of material representative in color of the adjoining framing system. 

E. Glazing Schedule: List glass types and thicknesses for each size opening and location. Use same 

designations indicated on Drawings. 

F. Delegated-Design Submittal: For glass indicated to comply with performance requirements and 

design criteria, including analysis data signed and sealed by the qualified professional engineer 

responsible for their preparation. 

1.7 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For manufacturers of insulating-glass units.  

B. Product Certificates: For glass. 

C. Product Test Reports: For [tinted glass] [coated glass] [insulating glass] [and] [glazing sealants], 

for tests performed by a qualified testing agency. 

1. For glazing sealants, provide test reports based on testing current sealant formulations 

within previous 36-month period. 

D. Preconstruction adhesion and compatibility test report. 

E. Sample Warranties: For special warranties. QUALITY ASSURANCE 

F. Manufacturer Qualifications for Insulating-Glass Units with Sputter-Coated, Low-E Coatings: 

A qualified insulating-glass manufacturer who is approved and certified by coated-glass 

manufacturer. 
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G. Installer Qualifications: A qualified installer who employs glass installers for this Project who 

are certified under the National Glass Association's Certified Glass Installer Program. 

H. Glass Testing Agency Qualifications: A qualified independent testing agency accredited 

according to the NFRC CAP 1 Certification Agency Program. 

I. Sealant Testing Agency Qualifications: An independent testing agency qualified according to 

ASTM C 1021 to conduct the testing indicated. 

J. Mockups: Build mockups to demonstrate aesthetic effects and to set quality standards for 

materials and execution. 

1. Install glazing in mockups to match glazing systems required for Project, including 

glazing methods. 

2. Subject to compliance with requirements, approved mockups may become part of the 

completed Work if undisturbed at time of Substantial Completion. 

1.8 PRECONSTRUCTION TESTING 

A. Preconstruction Adhesion and Compatibility Testing: Test each glass product, tape sealant, 

gasket, glazing accessory, and glass-framing member for adhesion to and compatibility with 

elastomeric glazing sealants. 

1. Testing is not required if data are submitted based on previous testing of current sealant 

products and glazing materials matching those submitted. 

2. Use ASTM C 1087 to determine whether priming and other specific joint-preparation 

techniques are required to obtain rapid, optimum adhesion of glazing sealants to glass, 

tape sealants, gaskets, and glazing channel substrates. 

3. Test no fewer than eight (8) Samples of each type of material, including joint substrates, 

shims, sealant backings, secondary seals, and miscellaneous materials. 

4. Schedule enough time for testing and analyzing results to prevent delaying the Work. 

5. For materials failing tests, submit sealant manufacturer's written instructions for 

corrective measures including the use of specially formulated primers. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions. Prevent damage to 

glass and glazing materials from condensation, temperature changes, direct exposure to sun, or 

other causes. 

B. Comply with insulating-glass manufacturer's written instructions for venting and sealing units to 

avoid hermetic seal ruptures due to altitude change. 

1.10 FIELD CONDITIONS 

A. Environmental Limitations: Do not proceed with glazing when ambient and substrate 

temperature conditions are outside limits permitted by glazing material manufacturers and when 

glazing channel substrates are wet from rain, frost, condensation, or other causes. 
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1. Do not install glazing sealants when ambient and substrate temperature conditions are 

outside limits permitted by sealant manufacturer or are below 40 deg F (4.4 deg C). 

1.11 WARRANTY 

A. Manufacturer's Special Warranty for Coated-Glass Products: Manufacturer agrees to replace 

coated-glass units that deteriorate within specified warranty period. Deterioration of coated 

glass is defined as defects developed from normal use that are not attributed to glass breakage or 

to maintaining and cleaning coated glass contrary to manufacturer's written instructions. Defects 

include peeling, cracking, and other indications of deterioration in coating. 

1. Warranty Period: Ten (10) years from date of Substantial Completion. 

B. Manufacturer's Special Warranty for Insulating Glass: Manufacturer agrees to replace 

insulating-glass units that deteriorate within specified warranty period. Deterioration of 

insulating glass is defined as failure of hermetic seal under normal use that is not attributed to 

glass breakage or to maintaining and cleaning insulating glass contrary to manufacturer's written 

instructions. Evidence of failure is the obstruction of vision by dust, moisture, or film on interior 

surfaces of glass. 

1. Warranty Period: Ten (10) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Product: Subject to compliance with requirements, provide Vitro Architectural 

Glass; Solarban series Vitro Performance Tinted series or comparable products by one of the 

following: 

1. AGC Glass Company North America, Inc. 

2. Cardinal Glass Industries. 

3. Guardian Glass. 

4. Pilkington North America. 

5. Viracon, Inc. 

B. Fabricators: Subject to compliance with requirements, provide products by the following: 

1. Cristacurva. 

2. Dlubak Corporation. 

3. Gardner Glass, Inc. 

4. GGI; General Glass International. 

5. Glasswerks LA, Inc. 

6. GTI; Glaz-Tech Industries. 

7. Hartung Glass Industries. 

8. JE Berkowitz, LP. 

9. Northwestern Industries, Inc. 

10. Oldcastle BuildingEnvelope™. 

11. Schott North America, Inc. 

12. Tecnoglass. 
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13. Trulite Glass & Aluminum Solutions, LLC. 

C. Source Limitations for Glass: Obtain from single source from single manufacturer for each 

glass type. 

1. Obtain tinted glass from single source from single manufacturer. 

D. Source Limitations for Glazing Accessories: Obtain from single source from single 

manufacturer for each product and installation method. 

2.2 PERFORMANCE REQUIREMENTS 

A. General: Installed glazing systems shall withstand normal thermal movement and wind and 

impact loads (where applicable) without failure, including loss or glass breakage attributable to 

the following: defective manufacture, fabrication, or installation; failure of sealants or gaskets to 

remain watertight and airtight; deterioration of glazing materials; or other defects in 

construction. 

B. Structural Performance: Glazing shall withstand the following design loads within limits and 

under conditions indicated determined according to the IBC and ASTM E 1300. 

 

1. Design Wind Pressures: Determine design wind pressures applicable to Project according 

to ASCE/SEI 7, based on heights above grade 0F 80’-0”. 

a. Basic Wind Speed 

b. Importance Factor: 1.15 (Risk Category III). 

c. Exposure Category: [C]. 

d. Ultimate FM approval wind rating  

- Per FM Data sheet 1-28 

o Inward design pressure = 68.6 psf (zone 4) 68.6 psf (zone 5) 

o Outward design pressure = 73.8 psf (zone 4) 88.4 psf (zone 5) 

o These pressures include a safety factor of 2.0. 

- Per ASCE 7-10 as modified by FM Data sheet 1-28 

o Zone 4 = 74.4 psf 

o Zone 5 = 124 psf 

o These pressures include a safety factor of 2.0 

 

2. Maximum Lateral Deflection: For glass supported on all four edges, limit center-of-glass 

deflection at design wind pressure to not more than 1/50 times the short-side length or 1 

inch (25 mm), whichever is less. 

3. Differential Shading: Design glass to resist thermal stresses induced by differential 

shading within individual glass lites. 

C. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 

16 CFR 1201, Category II. 

D. Thermal and Optical Performance Properties: Provide glass with performance properties 

specified, as indicated in manufacturer's published test data, based on procedures indicated 

below: 

 

1. For insulating-glass units, properties are based on units of thickness indicated for overall 

unit and for each lite. 
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2. U-Factors: Center-of-glazing values, according to NFRC 100 and based on LBL's 

WINDOW 5.2 computer program, expressed as Btu/sq. ft. x h x deg F (W/sq. m x K). 

3. Solar Heat-Gain Coefficient and Visible Transmittance: Center-of-glazing values, 

according to NFRC 200 and based on LBL's WINDOW 5.2 computer program. 

4. Visible Reflectance: Center-of-glazing values, according to NFRC 300. 

2.3 GLASS PRODUCTS, GENERAL 

A. Glazing Publications: Comply with published recommendations of glass product manufacturers 

and organizations below unless more stringent requirements are indicated. See these 

publications for glazing terms not otherwise defined in this Section or in referenced standards. 

1. GANA Publications: “Glazing Manual." 

2. IGMA Publication for Insulating Glass: SIGMA TM-3000, "North American Glazing 

Guidelines for Sealed Insulating Glass Units for Commercial and Residential Use." 

B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with 

certification label of the SGCC. Label shall indicate manufacturer's name, type of glass, 

thickness, and safety glazing standard with which glass complies. 

C. Insulating-Glass Certification Program: Permanently marked either on spacers or on at least one 

component lite of units with appropriate certification label of IGCC. 

D. Strength: Where annealed float glass is indicated, provide annealed float glass, heat-

strengthened float glass, or fully tempered float glass[ as needed to comply with "Performance 

Requirements" Article]. Where heat-strengthened float glass is indicated, provides heat-

strengthened float glass or fully tempered float glass[ as needed to comply with "Performance 

Requirements" Article]. Where fully tempered float glass is indicated, provide fully tempered 

float glass. 

2.4 GLASS PRODUCTS 

A. Clear Annealed Float Glass: ASTM C 1036, Type I, Class 1 (clear), Quality-Q3. 

B. Tinted Annealed Float Glass: ASTM C 1036, Type I, Class 2 (tinted), Quality-Q3. 

C. Fully Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A (uncoated) 

unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion 

parallel to bottom edge of glass as installed unless otherwise indicated. 

D. Heat-Strengthened Float Glass: ASTM C 1048, Kind HS (heat strengthened), Type I, 

Condition A (uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as 

indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion 

parallel to bottom edge of glass as installed unless otherwise indicated. 
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E. Ceramic-Coated Vision Glass: ASTM C 1048, Condition C, Type I, Class 1 (clear) or Class 2 

(tinted) as indicated, Quality-Q3; and complying with Specification No. 95-1-31 in GANA's 

"Engineering Standards Manual." 

2.5 INSULATING GLASS 

A. Insulating-Glass Units: Factory-assembled units consisting of sealed lites of glass separated by a 

dehydrated interspace, qualified according to ASTM E 2190. 

1. Sealing System: Dual seal, with [manufacturer's standard] primary and secondary 

sealants. 

2. Perimeter Spacer: [Manufacturer's standard spacer material and construction]. 

a. Manufacturers: Subject to compliance with requirements, provide products by one 

of the following: 

1) Technoform Glass Insulation NA, Inc. 

2) Thermix; a brand of Ensinger USA. 

3. Desiccant: Molecular sieve or silica gel, or a blend of both. 

2.6 GLAZING SEALANTS 

A. General: 

1. Compatibility: Compatible with one another and with other materials they contact, 

including glass products, seals of insulating-glass units, and glazing channel substrates, 

under conditions of service and application, as demonstrated by sealant manufacturer 

based on testing and field experience. 

2. Suitability: Comply with sealant and glass manufacturers' written instructions for 

selecting glazing sealants suitable for applications indicated and for conditions existing at 

time of installation. 

3. Sealant shall have a VOC content of 250 g/L or less. 

4. Sealant shall comply with the testing and product requirements of the California 

Department of Public Health's "Standard Method for the Testing and Evaluation of 

Volatile Organic Chemical Emissions from Indoor Sources Using Environmental 

Chambers." 

5. Sealant shall comply with the testing and product requirements of the California 

Department of Public Health's "Standard Method for the Testing and Evaluation of 

Volatile Organic Chemical Emissions from Indoor Sources Using Environmental 

Chambers." 

6. Sealant shall comply with the testing and product requirements of the California 

Department of Public Health's "Standard Method for the Testing and Evaluation of 

Volatile Organic Chemical Emissions from Indoor Sources Using Environmental 

Chambers." Formaldehyde emissions shall not exceed 9 mcg/cu. m or 7 ppb, whichever is 

less. 

7. Sealant shall comply with the testing and product requirements of the California 

Department of Public Health's "Standard Method for the Testing and Evaluation of 

Volatile Organic Chemical Emissions from Indoor Sources Using Environmental 

Chambers." 
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8. Sealant shall comply with the testing and product requirements of the California 

Department of Public Health's "Standard Method for the Testing and Evaluation of 

Volatile Organic Chemical Emissions from Indoor Sources Using Environmental 

Chambers." The building concentration of formaldehyde shall not exceed half of the 

indoor recommended exposure limit, or 33 mcg/cu. m, and that of acetaldehyde shall not 

exceed 9 mcg/cu. m. 

9. Colors of Exposed Glazing Sealants as selected by Architect from manufacturer's full 

range]. 

B. Glazing Sealant: Neutral-curing silicone glazing sealant complying with ASTM C 920, Type S, 

Grade NS, Class 100/50, Use NT. 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 

following: 

a. Dow Corning Corporation. 

b. GE Construction Sealants; Momentive Performance Materials Inc. 

c. May National Associates, Inc.; a subsidiary of Sika Corporation. 

d. Pecora Corporation. 

e. Sika Corporation. 

f. Tremco Incorporated. 

2. Applications: Type GL-1 

2.7 GLAZING TAPES 

A. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids elastomeric 

tape; nonstaining and nonmigrating in contact with nonporous surfaces; with or without spacer 

rod as recommended in writing by tape and glass manufacturers for application indicated; and 

complying with ASTM C 1281 and AAMA 800 for products indicated below: 

1. AAMA 804.3 tape, where indicated. 

2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous 

pressure. 

3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous 

pressure. 

B. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with adhesive 

on both surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary sealant. 

2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination with 

a full bead of liquid sealant. 

2.8 MISCELLANEOUS GLAZING MATERIALS 

A. General: Provide products of material, size, and shape complying with referenced glazing 

standard, with requirements of manufacturers of glass and other glazing materials for 

application indicated, and with a proven record of compatibility with surfaces contacted in 

installation. 
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B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer. 

C. Setting Blocks: Elastomeric material with a Shore, Type A durometer hardness of 85, plus or 

minus 5. 

D. Spacers: Elastomeric blocks or continuous extrusions of hardness required by glass 

manufacturer to maintain glass lites in place for installation indicated. 

E. Edge Blocks: Elastomeric material of hardness needed to limit glass lateral movement (side 

walking). 

F. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size and 

density to control glazing sealant depth and otherwise produce optimum glazing sealant 

performance. 

2.9 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and face 

clearances, edge and surface conditions, and bite complying with written instructions of product 

manufacturer and referenced glazing publications, to comply with system performance 

requirements. 

1. Allow for thermal movements from ambient and surface temperature changes acting on 

glass framing members and glazing components. 

a. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), 

material surfaces. 

B. Clean-cut or flat-grind vertical edges of butt-glazed monolithic lites to produce square edges 

with slight chamfers at junctions of edges and faces. 

C. Grind smooth and polish exposed glass edges and corners. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with the 

following: 

1. Manufacturing and installation tolerances, including those for size, squareness, and offsets 

at corners. 

2. Presence and functioning of weep systems. 

3. Minimum required face and edge clearances. 

4. Effective sealing between joints of glass-framing members. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before glazing. 

Remove coatings not firmly bonded to substrates. 

B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as needed so 

that exterior and interior surfaces are readily identifiable. Do not use materials that leave visible 

marks in the completed Work. 

3.3 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and 

other glazing materials, unless more stringent requirements are indicated, including those in 

referenced glazing publications. 

B. Protect glass edges from damage during handling and installation. Remove damaged glass from 

Project site and legally dispose of off Project site. Damaged glass includes glass with edge 

damage or other imperfections that, when installed, could weaken glass, impair performance, or 

impair appearance. 

C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 

preconstruction testing. 

D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 

publications, unless otherwise required by glass manufacturer. Set blocks in thin course of 

compatible sealant suitable for heel bead. 

E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

F. Provide spacers for glass lites where length plus width is larger than 50 inches (1270 mm). 

1. Locate spacers directly opposite each other on both inside and outside faces of glass. 

Install correct size and spacing to preserve required face clearances, unless gaskets and 

glazing tapes are used that have demonstrated ability to maintain required face clearances 

and to comply with system performance requirements. 

2. Provide 1/8-inch (3-mm) minimum bite of spacers on glass and use thickness equal to 

sealant width. With glazing tape, use thickness slightly less than final compressed 

thickness of tape. 

G. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways 

in glazing channel, as recommended in writing by glass manufacturer and according to 

requirements in referenced glazing publications. 

H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics. 

I. Set glass lites with proper orientation so that coatings face exterior or interior as specified. 

J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or gasket 

on opposite side, provide adequate anchorage so gasket cannot walk out when installation is 

subjected to movement. 
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K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended by 

gasket manufacturer to prevent corners from pulling away; seal corner joints and butt joints with 

sealant recommended by gasket manufacturer. 

3.4 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are flush 

with or protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch tapes to 

make them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first, then to jambs. Cover 

horizontal framing joints by applying tapes to jambs, then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not lapped. 

Seal joints in tapes with compatible sealant approved by tape manufacturer. 

E. Do not remove release paper from tape until right before each glazing unit is installed. 

F. Apply heel bead of elastomeric sealant. 

G. Center glass lites in openings on setting blocks, and press firmly against tape by inserting dense 

compression gaskets formed and installed to lock in place against faces of removable stops. 

Start gasket applications at corners and work toward centers of openings. 

H. Apply cap bead of elastomeric sealant over exposed edge of tape. 

3.5 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 

exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place 

with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, and 

press firmly against soft compression gasket by inserting dense compression gaskets formed and 

installed to lock in place against faces of removable stops. Start gasket applications at corners 

and work toward centers of openings. Compress gaskets to produce a weathertight seal without 

developing bending stresses in glass. Seal gasket joints with sealant recommended by gasket 

manufacturer. 

D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and 

press firmly against soft compression gasket. Install dense compression gaskets and pressure-

glazing stops, applying pressure uniformly to compression gaskets. Compress gaskets to 

produce a weathertight seal without developing bending stresses in glass. Seal gasket joints with 

sealant recommended by gasket manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 
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3.6 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between glass 

lites and glazing stops to maintain glass face clearances and to prevent sealant from extruding 

into glass channel and blocking weep systems until sealants cure. Secure spacers or spacers and 

backings in place and in position to control depth of installed sealant relative to edge clearance 

for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or bond 

of sealant to glass and channel surfaces. 

C. Tool exposed surfaces of sealants to provide a substantial wash away from glass. 

3.7 CLEANING AND PROTECTION 

A. Immediately after installation remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 

operations. Examine glass surfaces adjacent to or below exterior concrete and other masonry 

surfaces at frequent intervals during construction, but not less than once a month, for buildup of 

dirt, scum, alkaline deposits, or stains. 

1. If, despite such protection, contaminating substances do come into contact with glass, 

remove substances immediately as recommended in writing by glass manufacturer. 

Remove and replace glass that cannot be cleaned without damage to coatings. 

C. Remove and replace glass that is damaged during construction period. 

D. Wash glass on both exposed surfaces not more than four days before date scheduled for 

inspections that establish date of Substantial Completion. Wash glass as recommended in 

writing by glass manufacturer. 

3.8 INSULATING GLASS SCHEDULE 

A. Glass Type [GL-1]: Low-E-coated, tinted insulating glass. 

1. Basis-of-Design Vitro Architectural Glass Solarban 70XL Optigray.  

2. Overall Unit Thickness: 1 inch (25 mm). 

3. Minimum Thickness of Each Glass Lite: 6 mm. 

4. Outdoor Lite: Tinted fully tempered float glass. 

5. Tint Color: Gray. 

6. Interspace Content: Air. 

7. Indoor Lite: Clear fully tempered float glass. 

8. Low-E Coating: Sputtered on second surface. 

9. Winter Nighttime U-Factor: 0.29 maximum. 

10. Summer Daytime U-Factor: 0.27 maximum. 

11. Visible Light Transmittance: 20 percent minimum. 

12. Solar Heat Gain Coefficient: 0.32 maximum. 

13. Safety glazing required. 

END OF SECTION 08 80 00 
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DOCUMENT 09 90 00 

PAINTING AND COATING 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES  

A. Surface preparation and field painting of existing unchanged or modified guardrails and handrails. All 

existing paint shall be considered to contain lead.  

B. Powder coating painting specifications for pre-painted guardrails and handrails.  

 

1.02 DEFINITIONS  

A. Conform to ASTM D16 for interpretation of terms used in this section.  

 

1.03 REFERENCE STANDARDS  

A. 40 CFR 59, Subpart D -National Volatile Organic Compound Emission Standards for 

Architectural Coatings; U.S. Environmental Protection Agency; current edition.  

B. ASTM D16 -Standard Terminology for Paint, Related Coatings, Materials, and Applications; 2012. 

 

C.   ASTMD7803 – Practice for preparation of Zinc coated iron and steel for powder coating and the 

application of powder coating materials.  

 

1.04 SUBMITTALS  

A. See Section 01 3000 -Administrative Requirements, for submittal procedures.  

B. Product Data: Provide complete list of all products to be used, with the following information for each:  

1 Manufacturer's name, product name and/or catalog number, and general product category (e.g. 

"alkyd enamel").  

2 MPI product number (e.g. MPI #47).  

3 Cross-reference to specified paint system(s) product is to be used in; include description of each 

system.  

C. Samples: Submit two painted samples, illustrating selected colors and textures for each color and 

system selected with specified coats cascaded.   

D. Manufacturer's Instructions: Indicate special surface preparation procedures.  

E. Maintenance Data: Submit data on cleaning, touch-up, and repair of painted and coated surfaces.  

F. Maintenance Materials: Furnish the following for Owner's use in maintenance of project.  

1 See Section 01 6000 -Product Requirements, for additional provisions.  

2 Extra Paint and Coatings: 1 gallon (4 L) of each color; store where directed.  

3 Label each container with color in addition to the manufacturer's label.  
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1.05 QUALITY ASSURANCE  

A. Manufacturer Qualifications: Company specializing in manufacturing the products specified, with 

minimum three years documented experience.  

B. Applicator Qualifications: Company specializing in performing the type of work specified with 

minimum five years experience. Must be trained in lead paint work according to RI regulations.  

 

1.06 DELIVERY, STORAGE, AND HANDLING  

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.  

B. Container Label: Include manufacturer's name, type of paint, brand name, lot number, brand code, 

coverage, surface preparation, drying time, cleanup requirements, color designation, and instructions for 

mixing and reducing.  

C. Paint Materials: Store at minimum ambient temperature of 45 degrees F (7 degrees C) and a maximum 

of 90 degrees F (32 degrees C), in ventilated area, and as required by manufacturer's instructions.  

 

1.07 FIELD CONDITIONS  

A. Do not apply materials when surface and ambient temperatures are outside the temperature ranges 

required by the paint product manufacturer.  

B. Follow manufacturer's recommended procedures for producing best results, including testing of 

substrates, moisture in substrates, and humidity and temperature limitations.  

C. Do not apply exterior coatings during rain or snow, or when relative humidity is outside the 

humidity ranges required by the paint product manufacturer.  

D. Minimum Application Temperatures for Latex Paints: 45 degrees F (7 degrees C) for interiors; 50 

degrees F (10 degrees C) for exterior; unless required otherwise by manufacturer's instructions.  

E. Provide lighting level of 80 ft candles (860 lx) measured mid-height at substrate surface.  

 

PART 2 PRODUCTS 
 

2.01 MANUFACTURERS  

A. Provide all paint and coating products used in any individual system from the same 

manufacturer; no exceptions. 

B. Paints:  

1 Benjamin Moore & Co: www.benjaminmoore.com.  

2 PPG Architectural Finishes, Inc: www.ppgaf.com.  

3 Sherwin-Williams Company: www.sherwin-williams.com. 

4 AKZO Nobel powder coatings: www.akzonobel.com 

C. Primer Sealers: Same manufacturer as top coats.  

D. Substitutions: See Section 01 60 00 -Product Requirements.  

 

2.02 PAINTS AND COATINGS -GENERAL  

A. Paints and Coatings: Ready mixed, unless intended to be a field-catalyzed coating.  

1 Provide paints and coatings of a soft paste consistency, capable of being readily and uniformly 

dispersed to a homogeneous coating, with good flow and brushing properties, and capable of drying 

or curing free of streaks or sags.  

2 Supply each coating material in quantity required to complete entire project's work from a single 

production run.  

3 Do not reduce, thin, or dilute coatings or add materials to coatings unless such procedure is 

specifically described in manufacturer's product instructions.  

B. Primers: Where the manufacturer offers options on primers for a particular substrate, use primer 

categorized as "best" by the manufacturer.  

C. Volatile Organic Compound (VOC) Content:  

1 Provide coatings that comply with the most stringent requirements specified in the following:  

http://www.sherwin-williams.com/
http://www.akzonobel.com/
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a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards for 

Architectural Coatings.  

2. Determination of VOC Content: Testing and calculation in accordance with 40 CFR 59, Subpart D 

(EPA Method 24), exclusive of colorants added to a tint base and water added at project site; or 

other method acceptable to authorities having jurisdiction.  

D. Colors to be determined by Owner and Architect. Field House guardrails and handrails to match existing 

color.  

 

2.03 PAINT SYSTEMS -EXTERIOR  

A. Paint-Ferrous Metals, Primed, Latex 2 Coats:  

1 Touch-up with rush-inhibitive primer recommended by top coat manufacturer.  

2 Two coats of latex enamel - Finish to be determined by Owner and Architect. 

 

B. New guardrails and handrails to be installed:  

1 Polyester powder coating painting, pre-treatment, powder application and curing to be done 

according to manufacturer’s recommendations.  

2 Field touch-up to be done according to manufacturer’s recommendations.  

 

2.05 ACCESSORY MATERIALS  

A. Accessory Materials: Provide all primers, sealers, cleaning agents, cleaning cloths, sanding materials, 

and clean-up materials required to achieve the finishes specified whether specifically indicated or not; 

commercial quality.  

B. Patching Material: Latex filler.  

C. Fastener Head Cover Material: Latex filler/glazing putty. 

 

PART 3 EXECUTIONS 
 

3.01 EXAMINATION  

A. Verify that surfaces are ready to receive work as instructed by the product manufacturer.  

B. Examine surfaces scheduled to be finished prior to commencement of work. Report any 

condition that may potentially affect proper application.  

C. Test shop-applied primer for compatibility with subsequent cover materials.   

 

3.02 PREPARATION  

A. Clean surfaces thoroughly and correct defects prior to coating application.  

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best result for 

the substrate under the project conditions.  

C. Remove or mask surface appurtenances, hardware, escutcheons and fittings prior to preparing surfaces or 

finishing.  

D. Seal surfaces that might cause bleed through or staining of topcoat.  

E.  Galvanized Surfaces to be painted: Remove surface contamination and oils and wash with solvent. 

Apply coat of etching primer.  

F. Corroded Steel and Iron Surfaces to be painted: Prepare using at least SSPC-PC 2 (hand tool cleaning) 

or SSPC-SP 3 (power tool cleaning) followed by SSPC-SP 1 (solvent cleaning).  

G. Uncorroded Uncoated Steel and Iron Surfaces to be painted: Remove grease, mill scale, weld splatter, 

dirt, and rust. Where heavy coatings of scale are evident, remove by hand or power tool wire brushing or 

sandblasting; clean by washing with solvent. Apply a treatment of phosphoric acid solution, ensuring 

weld joints, bolts, and nuts are similarly cleaned. Prime paint entire surface; spot prime after repairs.  

H. Shop-Primed Steel Surfaces to be Finish Painted: Sand and scrape to remove loose primer and rust. 

Feather edges to make touch-up patches inconspicuous. Clean surfaces with solvent. Prime bare steel 

surfaces. Re-prime entire shop-primed item.  
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3.03 APPLICATION  

A. Apply products in accordance with manufacturer's instructions.  

B. Do not apply finishes to surfaces that are not dry. Allow applied coats to dry before next coat is applied. 

Apply each coat to uniform appearance.  

C. Sand metal surfaces lightly between coats to achieve required finish.  

D. Vacuum clean surfaces of loose particles. Use tack cloth to remove dust and particles just prior to 

applying next coat.  

E. Reinstall hardware, escutcheons and fittings removed prior to finishing.  

 

3.04 CLEANING  

A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove 

daily from site.  

 

 

3.05 PROTECTION  

A. Protect finished coatings until completion of project.  

B.  Touch-up damaged coatings after Substantial Completion. 

 

END OF SECTION 09 90 00 

 


