The DB Entity will receive an incentive payment of Five Thousand dollars ($5,000) per full day less than the allotted forty-five (45) calendar days. This incentive is limited to a maximum of ten (10) calendar days for this milestone.

8.2.2.2. Disincentive Payments

The DB Entity will receive a disincentive deduction in payment of Five Thousand dollars ($5,000) per full day greater than the allotted forty-five (45) calendar days and per full calendar days greater than the allotted milestone completion date of November 15, 2021.

8.2.3. **Ramp DB (Downtown On-Ramp to I-95 North) Full Ramp Closure**

8.2.3.1. Incentive Payments

The DB Entity will receive an incentive payment of Seven Thousand Five Hundred dollars ($7,500) per full day less than the allotted forty-five (45) calendar days.

8.2.3.2. Disincentive Payments

The DB Entity will receive a disincentive deduction in payment of Seven Thousand Five Hundred dollars ($7,500) per full day greater than the allotted forty-five (45) calendar days.

8.2.4. **Park Street Retaining Wall Construction Completion for Tolling Installation**

8.2.4.1. Incentive Payments

The DB Entity will receive an incentive payment of Seven Thousand six hundred dollars ($7,600) per full weekday less than the allotted milestone completion date of June 18, 2021. This incentive is limited to a maximum of ten (10) weekdays for this milestone.

8.2.4.2. Disincentive Payments

The DB Entity will receive a disincentive deduction in payment of Seven Thousand six hundred dollars ($7,600) per full weekday greater than the allotted milestone completion date of June 18, 2021.

8.2.5. **Bridge Preservation – Former Viaduct SB, ~~Chalkstone RR,~~ Ashburton Street, and Charles Street Bridges**

8.2.5.1. Incentive Payments

The DB Entity will receive an incentive payment of Five Thousand dollars ($5,000) per full day less than less than the allotted milestone completion date of November 15, 2021. This incentive is limited to a maximum of ten (10) calendar days for this milestone. All bridges listed with this milestone must be complete by the milestone completion date to receive this incentive.

8.2.5.2. Disincentive Payments

The DB Entity will receive a disincentive deduction in payment of Five Thousand dollars ($5,000) per full weekday greater than the allotted milestone completion date of November 15, 2021. This disincentive takes effect if any of the bridges listed with this milestone completion date are incomplete by that time.

8.3. **Determination and Extension of Contract Time for Completion**

It is an essential part of all contracts that contractors shall perform the Work fully, entirely and in an acceptable manner within the contract duration.