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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

for the following PROJECT:
(Name and location or address)
  
  

THE OWNER:
(Name, legal status and address)
The State of Rhode Island, acting by and through the Department of Administration 
Division of Purchases, on behalf of the User Agency
One Capitol Hill, Second Floor
Providence, Rhode Island 02908-5855
(401) 574-8100 (telephone)
(401 574-8387 (facsimile)
www.ridop.ri.gov

THE USER AGENCY

(Name, address, telephone and facsimile numbers, and web address)

  
  

THE Design Agent:
(Name, legal status, address, telephone and facsimile numbers, and web address)
    
  

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 DESIGN AGENT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

http://www.ridop.ri.gov/


Init.

/

AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American 
Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was produced by AIA software at 09:17:38 ET on 08/09/2019 under Order No.9160801360 which 
expires on 05/10/2020, and is not for resale.
User Notes: (829305719)

2

11 INSURANCE AND BONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES



Init.

/

AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American 
Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was produced by AIA software at 09:17:38 ET on 08/09/2019 under Order No.9160801360 which 
expires on 05/10/2020, and is not for resale.
User Notes: (829305719)

3

(Paragraphs deleted)
ARTICLE 1   GENERAL PROVISIONS
§ 1.1 BASIC DEFINITIONS
§ 1.1.1 THE CONTRACT DOCUMENTS
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (the Agreement) and 
consist of the Agreement (and the documents enumerated therein), Conditions of the Contract (General Conditions, 
Supplementary Conditions, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to 
execution of the Contract, other documents listed in the Agreement and Modifications issued after execution of the 
Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive or (4) a written order for a minor change in the Work issued by the Design Agent. 

§ 1.1.2 THE CONTRACT
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Design Agent or the 
Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the 
Owner and the Design Agent or the Design Agent’s consultants or (4) between any persons or entities other than the 
Owner and the Contractor. The Design Agent shall, however, be entitled to performance and enforcement of 
obligations under the Contract intended to facilitate performance of the Design Agent’s duties.

§ 1.1.3 THE WORK
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 
a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location, and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMENTS OF SERVICE
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Design Agent and the Design Agent’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, surveys, 
models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2. 

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one 
shall be as binding as if required by all; the Contractor shall perform all work reasonably inferable from the Contract 
Documents as being necessary to produce the indicated results. 
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 
Documents will be interpreted in the following order of priority:

.1 Modifications (if any).

.2 The Purchase Order.

.3 The Solicitation, including any Addenda, and the Specifications and Drawings

.4 The Agreement.

.5 The Supplementary Conditions (if any).

.6 The Bid Proposal. 

§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island Procurement 
Regulations and the Rhode Island General Laws will control.

§ 1.2.6 In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 
quantity of Work shall be provided.

§ 1.2.7 The Owner will be the final decision maker for any and all interpretations.  

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles 
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE
§ 1.5.1 The Owner and the User Agency shall have a perpetual license to utilize the Drawings, Specifications, and 
other documents, including electronic or digital documents, prepared by the Design Agent and the Design Agent’s 
consultants, for the execution of the Project and shall have and retain all rights to use them and reproduce them for the 
production and maintenance of the Work described therein.  The Contractor, Subcontractors, Sub-subcontractors, and 
material or equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be 
construed as publication in derogation of the Design Agent’s or Design Agent’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of 
Service on other projects or for additions to this Project outside the scope of the Work without the specific written 
consent of the Owner, Design Agent and the Design Agent’s consultants. 

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, they 
shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the 
Agreement or the Contract Documents.
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ARTICLE 2   OWNER
§ 2.1 GENERAL
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Design Agent does not have such authority. The term "Owner" means the 
Owner or the Owner’s authorized representative.

§ 2.1.2 Deleted.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER
§ 2.2.1 Deleted.

§ 2.2.2 The Contractor shall secure and pay for permits and fees, necessary approvals, easements, assessments and 
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 
facilities.

§ 2.2.3 If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The 
Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise 
proper precautions relating to the safe performance of the Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services.

§ 2.2.5 Deleted.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3.

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a 10 working-day period after receipt of written notice from the Owner to commence and continue correction of 
such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s 
expenses and compensation for the Design Agent’s additional services made necessary by such default, neglect, or 
failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 
Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the 
Contractor shall pay the difference to the Owner.

ARTICLE 3   CONTRACTOR
§ 3.1 GENERAL
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed. The Contractor shall 
designate in writing a representative who shall have express authority to bind the Contractor with respect to all matters 
under this Contract. The term "Contractor" means the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.
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§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Design Agent, or by tests, inspections, or approvals required or 
performed by persons or entities other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed and correlated personal observations 
with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Owner and the Design Agent any errors, inconsistencies, or omissions discovered by or made 
known to the Contractor or additional Drawings, Specifications, or instructions required to define the Work in greater 
detail to permit the proper progress of the Work as a request for information in such form as the Design Agent may 
require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a 
licensed design professional, unless otherwise specifically provided in the Contract Documents. 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Design Agent and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the Design Agent or Owner may require.

§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation to 
furnish and install such items.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2, 3.2.3, or 3.2.3.1, the Contractor shall pay such costs and damages to the Owner as would have been 
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor 
shall not be liable to the Owner or Design Agent for damages resulting from errors, inconsistencies, or omissions in 
the Contract Documents, for differences between field measurements or conditions and the Contract Documents, or 
for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, 
and lawful orders of public authorities.

§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and the 
Owner.

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences 
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give 
other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning 
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety 
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, 
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or 
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procedures may not be safe, the Contractor shall give timely written notice to the Owner and Design Agent and shall 
not proceed with that portion of the Work without further written instructions from the Design Agent. If the Contractor 
is then instructed to proceed with the required means, methods, techniques, sequences or procedures without 
acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage 
arising solely from those Owner-required means, methods, techniques, sequences or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. Whenever the Contractor has an obligation to 
provide labor and materials under the Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Design Agent in accordance with Sections 
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 
Design Agent and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them.

§ 3.5 WARRANTY
The Contractor warrants to the Owner and the Design Agent that materials and equipment furnished under the 
Contract will be of first quality, prime manufacture, and new unless the Contract Documents require or permit 
otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract Documents 
and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or 
permit. Work, materials, or equipment not conforming to these requirements, including substitutions not properly 
authorized, may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by 
abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 
operation, or normal wear and tear and normal usage. If required by the Design Agent, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES

§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect.  

§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  
The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections required by the Rhode Island State Building Code 
necessary for proper execution and completion of the Work that are customarily secured after execution of the 
Contract and legally required at the time bids are received or negotiations concluded.  The Contractor shall be 
responsible for obtaining the Certificate of Occupancy from the appropriate governmental authorities.
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§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that the 
Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume 
appropriate responsibility for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface or 
otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2) 
unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the 
Contractor shall promptly provide notice to the Owner and the Design Agent before conditions are disturbed and in no 
event later than 21 working days after first observance of the conditions. The Design Agent will promptly investigate 
such conditions and, if the Design Agent determines that they differ materially and cause an increase or decrease in the 
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable 
adjustment in the Contract Sum or Contract Time, or both. If the Design Agent determines that the conditions at the 
site are not materially different from those indicated in the Contract Documents and that no change in the terms of the 
Contract is justified, the Design Agent shall promptly notify the Owner and Contractor in writing, stating the reasons. 
If either party disputes the Design Agent’s determination or recommendation, that party may proceed as provided in 
Article 15. 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Design Agent. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15.

§ 3.8 ALLOWANCES
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts;
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner through 
the Design Agent the name and qualifications of a proposed superintendent. The Design Agent may reply within 14 
working days to the Contractor in writing stating (1) whether the Owner or the Design Agent has reasonable objection 
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to the proposed superintendent or (2) that the Design Agent requires additional time to review. Failure of the Design 
Agent to reply within the 14 working-day period shall constitute notice of no reasonable objection. 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Design Agent has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES
§ 3.10.1 The Contractor, within 20 working days after the issuance of the Purchase Order, shall prepare and submit for 
the Owner’s and Design Agent’s information a Contractor’s construction schedule for the Work. The schedule shall 
not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals, not less 
frequently than monthly, as required by the conditions of the Work and Project, shall be related to the entire Project to 
the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the 
Work.  The Contractor shall certify on the initial schedule and all revised schedules that they comply with the Contract 
Documents.

§ 3.10.2 The Contractor shall prepare a submittal schedule, within 20 working days after the issuance of the Purchase 
Order, and thereafter as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the 
Owner’s and the Design Agent’s approval. The Owner’s and the Design Agent’s approval shall not unreasonably be 
delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and 
(2) allow the Owner and the Design Agent reasonable time to review submittals. If the Contractor fails to submit a 
submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time 
based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Design Agent. 

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Design Agent and shall be delivered to the Design Agent for submittal to the 
Owner upon completion of the Work as a record of the Work as constructed. 

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards by 
which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept 
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require 
submittals. Review by the Design Agent is subject to the limitations of Section 4.2.7. Informational submittals upon 
which the Design Agent is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals that are not required by the Contract Documents may be returned by the Design Agent without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the Design 
Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Owner and the Design Agent or, in the absence of an 
approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in 
the activities of the Owner or of separate contractors.
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§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the 
Owner and Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Design Agent.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Design Agent’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Design 
Agent in writing of such deviation at the time of submittal and (1) the Design Agent has given written approval to the 
specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been 
issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the Design Agent’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Design Agent on previous submittals. In 
the absence of such written notice, the Design Agent’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law. If professional design services or certifications by a 
design professional related to systems, materials or equipment are specifically required of the Contractor by the 
Contract Documents, the Owner and the Design Agent will specify all performance and design criteria that such 
services must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed 
design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, 
Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the 
Work designed or certified by such professional, if prepared by others, shall bear such professional’s written approval 
when submitted to the Design Agent. The Owner and the Design Agent shall be entitled to rely upon the adequacy, 
accuracy and completeness of the services, certifications, and approvals performed or provided by such design 
professionals, provided the Owner and Design Agent have specified to the Contractor all performance and design 
criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Design Agent will review, approve, or take 
other appropriate action on submittals only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the 
adequacy of the performance and design criteria specified in the Contract Documents.

§ 3.12.11 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluation of resubmittals.

§ 3.13 USE OF SITE
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, and any restrictions imposed by the User Agency or the 
Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing 
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents. 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
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excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor.

§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and Design Agent access to the Work in preparation and progress wherever 
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Design Agent harmless from loss on account thereof, but 
shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained 
in Drawings, Specifications or other documents prepared by the Owner or Design Agent. However, if the Contractor 
has reason to believe that the required design, process or product is an infringement of a copyright or a patent, the 
Contractor shall be responsible for such loss unless such information is promptly furnished to the Design Agent and 
the Owner.

§ 3.18 INDEMNIFICATION
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, the State 
of Rhode Island, its elected and appointed officials, members, employees, and agents, the Design Agent, the Design 
Agent’s Consultants, Subconsultants, and Subcontractors, and agents and employees and any of them from and 
against any and all claims, demands, damages, liabilities, judgments, losses and expenses, including but not limited to 
reasonable attorneys’ fees and costs of mediation, arbitration, and/or litigation, arising out of or resulting from 
performance of the Work, and/or the obligations of the  under the Contract Documents, but only to the extent caused 
by willful misconduct and/or negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not any such claim, 
demand, damage, liability, judgment, loss or expense is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would 
otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts.

§ 3.18.3 Without limiting the generality of the foregoing, the defense and indemnity set forth in this Section 3.18 
includes, without limitation, all liabilities, damages, losses, claims, demands, and actions on account of bodily injury, 
death, or property loss to a person or entity indemnified hereunder or any other persons or entities, whether based upon 
statutory (including, without limitation, workers compensation), contractual, tort, or other liability of any person or 
entity so indemnified.  

§ 3.18.4  The  remedies set forth herein shall not deprive any person indemnified hereunder of any other indemnity 
action, right, or remedy otherwise available to any such person or entity at common law or otherwise.

§ 3.18.5  The Contractor will include the indemnity set forth in this Section 3.18, without modification, in each 
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Subcontract with any Subcontractor.  

§ 3.18.6  Notwithstanding any other language in the Contract Documents to the contrary, the indemnity hereunder shall 
survive Final Completion of the Work and final payment under the Agreement and shall survive any termination of the 
Agreement.

ARTICLE 4   DESIGN AGENT
§ 4.1 GENERAL
§ 4.1.1 The Design Agent is the person lawfully licensed to practice his or her profession in the State of Rhode Island 
or an entity lawfully practicing its profession in the State of Rhode Island and identified in the Contract Documents as 
the Design Agent. The term "Design Agent" means the Design Agent or the Design Agent’s authorized representative.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Design Agent as set forth in the Contract Documents 
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Design Agent. 
Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Design Agent is terminated, the Owner shall employ a successor Design Agent as to 
whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 
Design Agent.

§ 4.2 ADMINISTRATION OF THE CONTRACT
§ 4.2.1 The Owner with assistance from the Design Agent will provide administration of the Contract as described in 
the Contract Documents and will be an Owner’s representative during construction through the date the Design Agent 
issues the final Certificate for Payment and continuing until the expiration of the one-year period following Final 
Completion. The Design Agent will have authority to act on behalf of the Owner only to the extent provided in the 
Contract Documents.

§ 4.2.2 The Design Agent will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and 
to determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Design Agent will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Design Agent will 
not have control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1.

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work.

§ 4.2.3 On the basis of the site visits, the Design Agent will keep the Owner reasonably informed about the progress 
and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Design Agent will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The Design Agent will not have control 
over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Design Agent about 
matters arising out of or relating to the Contract. Communications by and with the Design Agent’s consultants shall be 
through the Design Agent. Communications by and with Subcontractors and material suppliers shall be through the 
Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Design Agent’s evaluations of the Contractor’s Applications for Payment, the Design Agent will 
review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.
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§ 4.2.6 The Design Agent has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Design Agent considers it necessary or advisable, the Design Agent will have authority to require inspection or testing 
of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or 
completed. However, neither this authority of the Design Agent nor a decision made in good faith either to exercise or 
not to exercise such authority shall give rise to a duty or responsibility of the Design Agent to the Contractor, 
Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing 
portions of the Work.

§ 4.2.7 The Design Agent will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Design Agent’s action will be 
taken in accordance with the submittal schedule approved by the Design Agent or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Design Agent’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Design Agent’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Design Agent’s review shall not constitute 
approval of safety precautions or, unless otherwise specifically stated by the Design Agent, of any construction means, 
methods, techniques, sequences or procedures. The Design Agent’s approval of a specific item shall not indicate 
approval of an assembly of which the item is a component. 

§ 4.2.8 The Design Agent will prepare Change Orders and Construction Change Directives, and may authorize minor 
changes in the Work as provided in Section 7.4. The Design Agent will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Design Agent will conduct inspections to determine the date or dates of Substantial Completion and the 
date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to 
the Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 
9.10.

§ 4.2.10 If the Owner and Design Agent agree, the Design Agent will provide one or more project representatives to 
assist in carrying out the Design Agent’s responsibilities at the site. The duties, responsibilities and limitations of 
authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract 
Documents.

§ 4.2.11 The Design Agent will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Design Agent’s response to such 
requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

§ 4.2.12 Interpretations and decisions of the Design Agent will be consistent with the intent of, and reasonably 
inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such 
interpretations and decisions, the Design Agent will endeavor to secure faithful performance by both Owner and 
Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered in 
good faith.

§ 4.2.13 The Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents and approved by the Owner.

§ 4.2.14 The Design Agent will review and respond to requests for information about the Contract Documents. The 
Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Design Agent will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information.
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ARTICLE 5   SUBCONTRACTORS
§ 5.1 DEFINITIONS
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not 
include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner and the Design Agent the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed 
for each portion of the Work. The Owner may reply within 14 working days to the Contractor in writing stating (1) 
whether the Owner or the Design Agent has reasonable objection to any such proposed person or entity or (2) that the 
Owner or Design Agent requires additional time for review.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Design Agent has 
made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Design Agent has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Design Agent has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or Design 
Agent makes reasonable objection to such substitution.

§ 5.2.5 MANUFACTURERS AND FABRICATORS 

§ 5.2.5.1  Not later than 10 working days after the date of commencement of the Work, the Contractor shall furnish in 
writing to the Owner and the Design Agent the names of the manufacturers or fabricators for certain products, 
equipment, and systems identified in the Specifications and, where applicable, the name of the installing 
Subcontractor.  The Owner  may reply within 14 working days to the Contractor in writing, stating: (i) whether the 
Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 
whether the Owner or Design Agent requires additional time to review.

§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection.

§ 5.2.5.3 If the Owner or Design Agent has an objection to a manufacturer, fabricator, or Subcontractor  proposed by 
the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection. 

§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution.

§ 5.3 SUBCONTRACTUAL RELATIONS
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
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Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Design Agent. 
Upon the request of the User Agency and/or the Owner, the Contractor shall provide the User Agency and/or the 
Owner with copies of each subcontract agreement.  Each subcontract agreement shall preserve and protect the rights 
of the Owner and Design Agent under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless 
specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor 
shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make 
available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the 
Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract 
Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their 
respective proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

(Paragraph deleted)
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 working days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own 
forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other 
separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions 
to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules 
shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently 
revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents.
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§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Design Agent apparent discrepancies or defects in such other construction that would render it unsuitable 
for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 
the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 
Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14.

§ 6.3 OWNER’S RIGHT TO CLEAN UP
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 GENERAL
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement between the Owner and the Contractor; a Construction Change 
Directive requires agreement by the Owner and may or may not be agreed to by the Contractor; an order for a minor 
change in the Work may be issued by the Design Agent alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or 
order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the Contractor and signed by the Owner, Contractor and 
Design Agent stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes the 
Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered by the 
Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that could have 
been considered at the time of the Change Order such as Project impact or schedule "ripple" effect.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES
§ 7.3.1 A Construction Change Directive is a written order prepared by the Design Agent and signed by the Owner, 
directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or 
both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work 
within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and 
Contract Time being adjusted accordingly.
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§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 7.3.7.

§ 7.3.4 Deleted. 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Design Agent of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and savings 
of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 
amount for overhead and profit as set forth in Section 7.3.1. In such case, and also under Section 7.3.3.3, the 
Contractor shall keep and present, in such form as the Design Agent may prescribe, an itemized accounting together 
with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 
Section 7.3.7 shall be limited to the following:

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required 
by agreement or custom, and workers’ compensation insurance;

.2 Costs of materials, supplies and equipment, including cost of delivery;

.3 Rental costs of machinery and equipment, exclusive of hand tools; or

.4       Costs of premiums for all bonds and insurance and permit fees related to the Work..

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Design Agent. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be 
figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Design Agent will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Design Agent determines, in the Design Agent’s professional judgment, to 
be reasonably justified. The Design Agent’s interim determination of cost shall adjust the Contract Sum on the same 
basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 
15. 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Design Agent concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Contractor will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive.

§ 7.3.11 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be 
based on the following schedule:
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.1 For the Contractor, for work performed by the Contractor’s own forces, an amount not to exceed ten 
(10%) percent of the cost.
.2 For the Contractor, for work performed by the Contractor’s Subcontractors, an amount not to exceed five 
(5%) of the amount due to the Subcontractors.
.3 For each Subcontractor, for work performed by the Subcontractor’s own forces, an amount not to exceed 
ten (10%) percent of the cost.
.4 Where the Work represents both additions and deletions and results in a net increase, the allowable 
overhead and profit shall be in accordance with this Section 7.3.11, but in no event shall the 
amount exceed fifteen (15%) percent of the net increase in the cost of the Work.

§ 7.3.12 All proposals with an aggregate cost equal to or in excess of $500.00 shall be accompanied by a detailed 
itemization of costs, including labor, materials (quantities and prices), and Subcontracts, in a form acceptable to the 
Owner. In no event will a change order request reflecting an aggregate cost equal to or in excess of $500.00 be 
approved without such itemization. 

§ 7.4 MINOR CHANGES IN THE WORK
The Design Agent with the prior written approval of the Owner has authority to order minor changes in the Work not 
involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of the 
Contract Documents. Such changes will be affected by written order signed by the Design Agent and shall be binding 
on the Owner and Contractor. 

ARTICLE 8   TIME
§ 8.1 DEFINITIONS
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in Section 3.1 of the Agreement..

§ 8.1.3 The date of Substantial Completion is the date certified by the Design Agent in accordance with Section 9.8.

§ 8.1.4 Deleted.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not except by agreement or instruction of the Owner in writing, prematurely commence 
operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by the 
Contractor and Owner. The date of commencement of the Work shall not be changed by the effective date of such 
insurance. 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the 
Owner or Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control, then the Contract Time shall be extended by Change Order for such 
reasonable time as the Owner may determine. 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents.
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ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 CONTRACT SUM
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the 
Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.2 SCHEDULE OF VALUES
Within 20 working days of the issuance of the Purchase Order, and promptly if revision is necessary from time to time 
as a result of a Change Order, the Contractor shall submit to the Owner, before the first Application for Payment, a 
schedule of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form 
and supported by such data to substantiate its accuracy as the Design Agent and the Owner may require. This schedule, 
if and when approved by the Design Agent and the Owner in writing, shall be used as a basis for reviewing the 
Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT
§ 9.3.1 At least 10 working days before the date established for each progress payment, the Contractor shall submit to 
the Design Agent and the Owner for approval an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work. Such application shall be notarized, if required, and supported 
by such data substantiating the Contractor’s right to payment as the Owner or the Design Agent may require, such as 
copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the 
Contract Documents.

§ 9.3.1.1 All Applications for Payment for Change Orders must be accompanied by a Notice of Change in Purchase 
Order issued by the Owner, and if directed by the Owner, by the User Agency. 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay. 

§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet.

§ 9.3.1.4  Until Substantial Completion, the Owner shall pay ninety-five (95%) percent of the amount due the Contract 
on account of progress payments.  

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage 
and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall be 
free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, Subcontractors, material 
suppliers, or other persons or entities making a claim by reason of having provided labor, materials and equipment 
relating to the Work.  The Contractor shall immediately satisfy any lien, claim, or encumbrance against the site where 
the Project is located and indemnify the Owner from and against all resulting costs and expenses, including without 
limitation, attorneys’ fees.

§ 9.4 CERTIFICATES FOR PAYMENT
§ 9.4.1 The Design Agent will, within 7 working days after receipt of the Contractor’s Application for Payment, either 
issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Design Agent 
determines is properly due, or notify the Contractor and Owner in writing of the Design Agent’s reasons for 
withholding certification in whole or in part as provided in Section 9.5.1.
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 § 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Design Agent to the Owner, 
based on the Design Agent’s evaluation of the Work and the data comprising the Application for Payment, that, the 
Work has progressed to the point indicated and that the quality of the Work is in accordance with the Contract 
Documents. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion and to specific qualifications expressed by the Design 
Agent. The issuance of a Certificate for Payment will further constitute a representation that the Contractor is entitled 
to payment in the amount certified. However, the issuance of a Certificate for Payment will not be a representation that 
the Design Agent has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the 
Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of 
requisitions received from Subcontractors and material suppliers and other data requested by the Owner to substantiate 
the Contractor’s right to payment, or (4) made examination to ascertain how or for what purpose the Contractor has 
used money previously paid on account of the Contract Sum.

§ 9.4.3  The Contractor must submit all product literature, material and color samples with each Application for 
Payment, or as otherwise required by the Owner.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The Design Agent will withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Design Agent’s opinion the representations to the Owner required by Section 
9.4.2 cannot be made. If the Design Agent is unable to certify payment in the amount of the Application, the Design 
Agent will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Design Agent cannot 
agree on a revised amount, the Design Agent will promptly issue a Certificate for Payment for the amount for which 
the Design Agent is able to make such representations to the Owner. The Design Agent may also withhold a 
Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a 
Certificate for Payment previously issued, to such extent as may be necessary in the Design Agent’s opinion to protect 
the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions 
described in Section 3.3.2, because of:

.1 defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security 
acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a separate contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

.7 failure to carry out the Work in accordance with the Contract Documents; or 

.8      any other failure to comply with the obligations of the Contractor under the Contract Documents.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld.

§ 9.5.3 The Owner may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or material or 
equipment suppliers to whom the Contractor failed to make payment for Work properly performed or material or 
equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Design Agent 
and the Design Agent will reflect such payment on the next Certificate for Payment. 

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Design Agent has issued a Certificate for Payment and the Owner has approved the Certificate for 
Payment in writing, the Owner shall make payment in the manner and within the time provided in the Contract 
Documents, and shall so notify the Design Agent. 

§ 9.6.2 The Contractor shall pay each Subcontractor no later than 10 working days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.
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§ 9.6.3 The Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding percentages 
of completion or amounts applied for by the Contractor and action taken thereon by the Design Agent and Owner on 
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within 7 working days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. The Owner shall have the right to withhold 
payment(s) to the Contractor in the event that any Subcontractors or material and equipment suppliers have not been 
properly paid.  Neither the Owner nor Design Agent shall have an obligation to pay or to see to the payment of money 
to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided in 
Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner 
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary 
liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award 
of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT
If the Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within 7 working days 
after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 7 
working days after the date established in the Contract Documents the amount certified by the Design Agent or 
awarded by binding dispute resolution, then the Contractor may, upon 7 additional working days’ written notice to the 
Owner and Design Agent, make a claim for payment as provided under the provisions of applicable law.
.
§ 9.8 SUBSTANTIAL COMPLETION
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Design Agent a comprehensive list of items to 
be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Design Agent will make an inspection to determine whether the Work 
or designated portion thereof is substantially complete. If the Design Agent’s inspection discloses any item, whether 
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents 
so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by 
the Design Agent. In such case, the Contractor shall then submit a request for another inspection by the Design Agent 
to determine Substantial Completion.  The Design Agent will perform no more than 2 inspections to determine 
whether the Work or a designated portion thereof has attained Substantial Completion in accordance with the Contract 
Documents.  The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
any additional inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Design Agent will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
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responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any, 
the Owner shall make payment less the amount of five (5%) percent to be retained by the Owner in accordance with 
R.I. Gen. Laws § 37-12-10.1. Such payment shall be adjusted for Work that is incomplete or not in accordance with 
the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 
concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit 
a list to the Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall 
not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 
between the Owner and Contractor or, if no agreement is reached, by decision of the Design Agent.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Design Agent shall jointly 
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and 
upon receipt of a final Application for Payment, the Design Agent will promptly make such inspection and, when the 
Design Agent finds the Work acceptable under the Contract Documents and the Contract fully performed, the Design 
Agent will promptly issue a final Certificate for Payment  stating that to the best of the Design Agent’s knowledge, 
information and belief, and on the basis of the Design Agent’s on-site visits and inspections, the Work has been 
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to be 
due the Contractor and noted in the final Certificate is due and payable. The Design Agent’s final Certificate for 
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 
Contractor’s being entitled to final payment have been fulfilled.  The Design Agent will perform no more than 2 
inspections to determine whether the Work or a designated portion thereof has attained Final Completion in 
accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Design Agent for any additional inspections.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to 
expire until at least 30 working days’ prior written notice has been given to the Owner, (3) a written statement that the 
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by the 
Contract Documents, (4) consent of surety, if any, to final payment, (5), if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 
Owner, and (6) all other close-out documents required by the Owner, including without limitation, all as-built plans, 
warranties, manuals, and other materials set forth in the Contract Documents. If a Subcontractor refuses to furnish a 
release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the 
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Owner against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall refund to the 
Owner all money that the Owner may be compelled to pay in discharging such lien, including all costs and reasonable 
attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of 
the Contractor or by issuance of Change Orders affecting final completion, and the Design Agent so confirms, the 
Owner shall, upon application by the Contractor and certification by the Design Agent, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining 
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by the Contractor to the Design Agent prior to certification of such 
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not 
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from:
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents; or
.4 claims permitted under the State of Rhode Island General Conditions of Purchase Regulation. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment.

§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages the 
sums specified in the Solicitation and Bid Form, or if completed, the amount set forth in Section 3.4 of the Agreement.

§ 9.12  Warranties required by the Contract Documents shall commence on the date of Final Completion of the Work.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in 
connection with the performance of the Contract. 

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to:

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody or control of the Contractor or the Contractor’s Subcontractors or 
Sub-subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities not designated for removal, relocation or replacement in the course of 
construction.

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel and in consultation with the appropriate governmental authorities.
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§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner reasonable 
advance notice.

§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Design Agent or anyone 
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not 
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to 
the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Design Agent.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create 
an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured, 
shall be given to the other party within a reasonable time. The notice shall provide sufficient detail to enable the other 
party to investigate the matter. 

§ 10.3 HAZARDOUS MATERIALS
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to 
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Design Agent in writing.

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory to 
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 
or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Design Agent the names and qualifications of 
persons or entities who are to perform tests verifying the presence or absence of such material or substance or who are 
to perform the task of removal or safe containment of such material or substance. The Contractor and the Design 
Agent will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons 
or entities proposed by the Owner. If either the Contractor or Design Agent has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Design Agent have no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 
appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of 
shut-down, delay and start-up.

§ 10.3.3 To the  extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., the Owner shall indemnify and 
hold harmless the Contractor, Subcontractors, Design Agent, Design Agent’s consultants and agents and employees of 
any of them from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, 
arising out of or resulting from performance of the Work in the affected area if in fact the material or substance 
presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided 
that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or 
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destruction of tangible property (other than the Work itself), except to the extent that such damage, loss or expense is 
due to the fault or negligence of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings to 
the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible 
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or 
negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a 
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault 
or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 

§ 10.4 EMERGENCIES
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as will 
protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s operations 
and completed operations under the Contract and for which the Contractor may be legally liable, whether such 
operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, or 
by anyone for whose acts any of them may be liable:

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are 
applicable to the Work to be performed;

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees;

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the 
Contractor’s employees;

.4 Claims for damages insured by usual personal injury liability coverage;

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom;

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle;

.7 Claims for bodily injury or property damage arising out of completed operations; and

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18.

§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis.

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence 
or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the 
date of final payment and termination of any coverage required to be maintained after final payment, and, with respect 
to the Contractor’s completed operations coverage, until the expiration of the period for correction of Work or for such 
other period for maintenance of completed operations coverage as specified in the Contract Documents.

§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be filed 
with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or replacement 
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of each required policy of insurance. These certificates and the insurance policies required by this Section 11.1 shall 
contain a provision that coverages afforded under the policies will not be canceled or allowed to expire until at least 30 
working days’ prior written notice has been given to the Owner and the User Agency. An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, shall be submitted with 
the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such 
coverage until the expiration of the time required by Section 11.1.2. Information concerning reduction of coverage on 
account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor 
with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the User Agency, and their elected and appointed officials, members, employees, and agents,  the 
Design Agent and the Design Agent’s consultants as additional insureds for claims caused in whole or in part by the 
Contractor’s acts or omissions during the Contractor’s operations; and (2) the Owner, the User Agency, and their 
elected and appointed officials, members, employees, and agents,  as additional insureds for claims caused in whole or 
in part by the Contractor’s negligent acts or omissions during the Contractor’s completed operations.

§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts under 
any insurance policies required under the Contract Documents for claims made pursuant to such policies.

§ 11.2  OWNER’S LIABILITY INSURANCE. 

§ 11.2.1  The Contractor shall furnish the Owner and the User Agency, through the Design Agent, an insurance 
certificate providing Owner’s Protective Liability extended to include the interests of the Design Agent, and to protect 
the Owner, User Agency, and Design Agent from any liability which might be incurred against any of them as a result 
of any operation of the Contractor or Subcontractors or their employees or anyone for whom either the Contractor or 
Subcontractors are responsible.  Such insurance shall be written for the same limits as the Contractor’s commercial 
general liability insurance and shall include the same coverage.

§ 11.2.2  If the Owner engages separate contractors to perform work for, or in or around, the Project, it shall require in 
its contracts with each separate contractor that Contractor and its officers, directors, partners, members, employees, 
and agents shall be: (i) named as additional insureds on a primary, noncontributory basis to any commercial general 
liability, pollution liability, and excess liability insurance policies; and (ii) provided a waiver of subrogation on all 
workers compensation and professional liability insurance policies.  

§ 11.3 PROPERTY INSURANCE
§ 11.3.1 The Contractor shall purchase and maintain, in a company or companies lawfully authorized to do business in 
the state of Rhode Island, property insurance written on a builder’s risk "all-risk" or equivalent policy form in the 
amount of the initial Contract Sum, plus value of subsequent Contract Modifications and cost of materials supplied or 
installed by others, comprising total value for the entire Project at the site on a replacement cost basis without optional 
deductibles. Such property insurance shall be maintained, unless otherwise provided in the Contract Documents or 
otherwise agreed in writing by all persons and entities who are beneficiaries of such insurance, until final payment has 
been made as provided in Section 9.10 or until no person or entity other than the Owner has an insurable interest in the 
property required by this Section 11.3 to be covered, whichever is later. This insurance shall include interests of the 
Owner, the User Agency, the Contractor, Subcontractors and Sub-subcontractors in the Project.  If the Owner and/or 
the User Agency incur any damages by failure of the Contractor to maintain such insurance, then the Contractor shall 
bear all reasonable cost resulting from such failure.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Design Agent’s and Contractor’s services 
and expenses required as a result of such insured loss.

§ 11.3.1.2 Deleted.  
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§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work in 
transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company or 
companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Contractor shall take reasonable steps to obtain consent of the insurance company or companies and 
shall, without mutual written consent, take no action with respect to partial occupancy or use that would cause 
cancellation, lapse or reduction of insurance.

§ 11.3.2 Deleted.

§ 11.3.3 Deleted.

§ 11.3.4 Deleted. 

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7 
for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies 
shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that 
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 working 
days’ prior written notice has been given to the Owner and the User Agency.

§ 11.3.7 WAIVERS OF SUBROGATION
The Contractor waives all rights against the Owner and the User Agency and any of their subcontractors, 
sub-subcontractors, agents and employees, and (2) the Design Agent, Design Agent’s consultants, separate contractors 
described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages 
caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 
or other property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held 
by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Design Agent, Design 
Agent’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, 
agents and employees of any of them, by appropriate agreements, written where legally required for validity, similar 
waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of subrogation by 
endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that person 
or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium 
directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged.

§ 11.3.8 A loss insured under this property insurance shall be adjusted by the Contractor as fiduciary and made payable 
to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable 
mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of insurance 
proceeds received by the Contractor, and by appropriate agreements, written where legally required for validity, shall 
require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the 
Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
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convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change in 
the Work in accordance with Article 7.

§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 
in interest shall object in writing within 5 working days after occurrence of loss to the Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as 
the method of binding dispute resolution in the Agreement.  

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND
§ 11.4.1 The Contractor shall furnish bonds covering faithful performance of the Contract and payment of obligations 
arising thereunder as stipulated in the Solicitation.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 UNCOVERING OF WORK
§ 12.1.1 If a portion of the Work is covered contrary to the Design Agent’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Design Agent, be uncovered for the 
Design Agent’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Design Agent has not specifically requested to examine 
prior to its being covered, the Design Agent may request to see such Work and it shall be uncovered by the Contractor. 
If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs 
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a 
separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION
The Contractor shall promptly correct Work rejected by the Design Agent or failing to conform to the requirements of 
the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Design Agent’s services and expenses made necessary 
thereby, shall be at the Contractor’s expense.

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Final 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor 
a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. If 
the Contractor fails to correct nonconforming Work within a reasonable time after receipt of notice from the Owner or 
Design Agent, the Owner may correct it in accordance with Section 2.4.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2.

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Final Completion, the 
Design Agent will conduct and the Contractor shall attend 2 meetings with the Owner to review the facility operations 
and performance.
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§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 GOVERNING LAW
The Contract shall be governed by the law of the State of Rhode Island.

§ 13.2 SUCCESSORS AND ASSIGNS
§ 13.2.1 The Owner and Contractor respectively bind themselves, their successors, assigns and legal representatives to 
covenants, agreements and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, 
neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party 
attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for 
all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to any executive, legislative, judicial, 
regulatory, or administrative body of the state, or any political subdivision thereof, including without limitation, any 
department, division, agency, commission, board, office, bureau, authority, school, water, or fire district, or other 
agency of Rhode Island state or local government that exercises governmental functions, any other governmental 
authority, and any quasi-public corporation and/or body corporate and politic. The Contractor shall execute all 
consents reasonably required to facilitate such assignment.

§ 13.3 WRITTEN NOTICE
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving 
notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such address 
known to the party giving notice. 

§ 13.4 RIGHTS AND REMEDIES
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by law.

§ 13.4.2 No action or failure to act by the Owner, Design Agent or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach there under, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract Documents 
and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public authorities. Unless 
otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an 
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independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 
bear all related costs of tests, inspections and approvals. The Contractor shall give the Design Agent timely notice of 
when and where tests and inspections are to be made so that the Design Agent may be present for such procedures. The 
Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until after bids are 
received or negotiations concluded, and (2) tests, inspections or approvals where building codes or applicable laws or 
regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Design Agent, Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included under Section 13.5.1, the Design Agent will, upon 
written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Design 
Agent of when and where tests and inspections are to be made so that the Design Agent may be present for such 
procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by 
such failure including those of repeated procedures and compensation for the Design Agent’s services and expenses 
shall be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Design Agent.

§ 13.5.5 If the Design Agent is to observe tests, inspections or approvals required by the Contract Documents, the 
Design Agent will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 13.6 INTEREST
No interest shall be due or payable on account of any payment due or unpaid under the Contract Documents except in 
accordance with the provisions of "Prompt Payment by Department of Administration," R.I. Gen. Laws §§ 42-11.1-1 
et seq.

§ 13.7 TIME LIMITS ON CLAIMS
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of 
the final dispute resolution method selected in the Agreement within the time period specified by applicable law. The 
Owner and Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 calendar days through no 
act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons 
or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the 
following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped; 
or

.3 Because the Design Agent has not issued a Certificate for Payment and has not notified the Contractor 
of the reason for withholding certification as provided in Section 9.4.1

§ 14.1.2  Deleted.

§ 14.1.3 If one of the reasons described in Section 14.1.1 exists, the Contractor may, upon 7 working days’ written 
notice to the Owner and Design Agent, terminate the Contract and recover from the Owner payment for Work 
executed. 
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§ 14.1.4 If the Work is stopped for a period of 60 calendar days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with 
the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon 7 additional days’ 
written notice to the Owner and the Design Agent, terminate the Contract and recover from the Owner as provided in 
Section 14.1.3.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor:

.1 refuses or fails to supply enough properly skilled workers or proper materials;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors;

.3 disregards or fails to comply with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of a public authority;

.4 otherwise is guilty of breach of a provision of the Contract Documents; or

.5 cancels or the Contractor or the Owner receives notice of cancellation or nonrenewal of any insurance 
required under the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, 7 working days’ written notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor;

.2 Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The 
(Paragraphs deleted)
Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature caused by or 
arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of additional time for 
completion of the Work in accordance with the provisions of Section 8.3.1. 
 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall:

.1 cease operations as directed by the Owner in the notice;
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 CLAIMS
§ 15.1.1 DEFINITION
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief 
with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question 
between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims 
shall rest with the party making the Claim.

§ 15.1.2 NOTICE OF CLAIMS
Claims by either the Owner or Contractor must be initiated by written notice to the other party. Such notice shall be 
provided in writing to the designated representative of the party to whom the notice is addressed and shall be deemed 
to have been duly serviced if delivered in person, by mail, by courier, or by electronic transmission. Claims by either 
party must be initiated within 21 working days after occurrence of the event giving rise to such Claim or within 21 
working days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14, 
the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Design Agent will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker. 

§ 15.1.4 CLAIMS FOR ADDITIONAL COST
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated and had an adverse effect on the scheduled construction.

§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the 
Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each 
cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as 
the Owner may require including, where appropriate, a revised construction schedule indicating all the activities
affected by the circumstances forming the basis of the Claim.

§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of 
causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor.

§ 15.1.6 The Contractor waives Claims against the Owner for consequential damages arising out of or relating 
to this 
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(Paragraphs deleted)
Contract.  This waiver includes damages incurred by the Contractor for principal office expenses, including 
the compensation of personnel stationed there, for losses of financing, business and reputation, and for loss of 
profit. This waiver is applicable, without limitation, to all consequential damages due to the Contractor’s 
termination in accordance with Article 14.  Nothing in this Section 15.1.6 shall be deemed to preclude an 
award of liquidated damages, when applicable, in accordance with the requirements of the Contract 
Documents.

§ 15.2 INITIAL DECISION
§ 15.2.1 Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed 
pursuant to the provisions of the "State Purchases Act,"  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial 
Decision Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and this Section 15.2.1. An initial decision shall be required as a condition precedent to binding dispute 
resolution pursuant to Section 15.3.1 of any Claim arising prior to the date final payment is due.

§ 15.2.2 Deleted. 

§ 15.2.3 Deleted.

§ 15.2.4 Deleted.

§ 15.2.5 Deleted.

§ 15.2.6 Deleted.

§ 15.2.6.1 Deleted.

§ 15.2.7 Deleted.

§ 15.2.8 Deleted.

§ 15.3 MEDIATION
§ 15.3.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, and prior to 
the implementation of the binding dispute resolution procedures set forth in Section 15.4.1, the Contractor or the 
Design Agent shall have the option to pursue mediation, exercisable by written notice to the Owner within 30 calendar 
days of an Initial Decision.  In the event of the exercise of such option by the Contractor or the Design Agent, the 
Owner and the Contractor or the Design Agent shall attempt to select a mediator, and in the event that the Owner and 
the Contractor or the Design Agent cannot agree on a mediator, either party may apply in writing to the Presiding 
Justice of the Providence County Superior Court, with a copy to the other, with a request for the court to appoint a 
mediator, and the costs of the mediator shall be borne equally by both parties.
 
§ 15.3.2 Deleted.

§ 15.3.3 Deleted.

§ 15.4 BINDING DISPUTE RESOLUTION
§ 15.4.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, or mediation 
at the option of the Contractor pursuant to Section 15.3.1, the method of binding dispute resolution shall be determined 
in accordance with the provisions of the "Public Works Arbitration Act," R.I. Gen. Laws §§ 37-16-1 et seq.

(Paragraphs deleted)
§ 15.4.4 Deleted.

§ 15.4.4.1 Deleted. 

§ 15.4.4.2 Deleted.
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§ 15.4.4.3 Deleted.

§ 16  COMPLIANCE WITH APPLICABLE LAW

The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws.
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15.3
Architect’s Inspections
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5
Architect’s Instructions
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2
Architect’s Interpretations
4.2.11, 4.2.12
Architect’s Project Representative
4.2.10
Architect’s Relationship with Contractor
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.2, 4.1.3, 
4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2, 13.5, 15.2
Architect’s Relationship with Subcontractors
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7
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Architect’s Representations
9.4.2, 9.5.1, 9.10.1
Architect’s Site Visits
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5
Asbestos
10.3.1
Attorneys’ Fees
3.18.1, 9.10.2, 10.3.3
Award of Separate Contracts
6.1.1, 6.1.2
Award of Subcontracts and Other Contracts for Portions of the Work
5.2
Basic Definitions
1.1
Bidding Requirements
1.1.1, 5.2.1, 11.4.1
Binding Dispute Resolution
9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1, 15.3.2, 15.4.1
Boiler and Machinery Insurance
11.3.2
Bonds, Lien
7.3.7.4, 9.10.2, 9.10.3
Bonds, Performance, and Payment
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4
Building Permit
3.7.1
Capitalization
1.3
Certificate of Substantial Completion
9.8.3, 9.8.4, 9.8.5
Certificates for Payment
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3
Certificates of Inspection, Testing or Approval
13.5.4
Certificates of Insurance
9.10.2, 11.1.3
Change Orders
1.1.1, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 
9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2, 15.1.3
Change Orders, Definition of
7.2.1
CHANGES IN THE WORK
2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.3.9
Claims, Definition of
15.1.1
CLAIMS AND DISPUTES
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims
15.4.1
Claims for Additional Cost
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4
Claims for Additional Time
3.2.4, 3.7.4, 6.1.1, 8.3.2, 10.3.2, 15.1.5
Concealed or Unknown Conditions, Claims for
3.7.4
Claims for Damages
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6
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Claims Subject to Arbitration
15.3.1, 15.4.1
Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating to
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 15.1.4
Commencement of the Work, Definition of
8.1.2
Communications Facilitating Contract Administration
3.9.1, 4.2.4
Completion, Conditions Relating to
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 13.7, 14.1.2
COMPLETION, PAYMENTS AND
9
Completion, Substantial
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 13.7
Compliance with Laws
1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 14.2.1.3, 
15.2.8, 15.4.2, 15.4.3
Concealed or Unknown Conditions
3.7.4, 4.2.8, 8.3.1, 10.3
Conditions of the Contract
1.1.1, 6.1.1, 6.1.4
Consent, Written
3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2
Consolidation or Joinder
15.4.4
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
1.1.4, 6
Construction Change Directive, Definition of
7.3.1
Construction Change Directives
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1
Construction Schedules, Contractor’s
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2
Contingent Assignment of Subcontracts
5.4, 14.2.2.2
Continuing Contract Performance
15.1.3
Contract, Definition of
1.1.2
CONTRACT, TERMINATION OR SUSPENSION OF THE
5.4.1.1, 11.3.9, 14
Contract Administration
3.1.3, 4, 9.4, 9.5
Contract Award and Execution, Conditions Relating to
3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1
Contract Documents, Copies Furnished and Use of
1.5.2, 2.2.5, 5.3
Contract Documents, Definition of
1.1.1
Contract Sum
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 15.2.5
Contract Sum, Definition of
9.1
Contract Time
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 15.1.5.1, 15.2.5
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Contract Time, Definition of
8.1.1
CONTRACTOR
3
Contractor, Definition of
3.1, 6.1.2
Contractor’s Construction Schedules
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2
Contractor’s Employees
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1
Contractor’s Liability Insurance
11.1
Contractor’s Relationship with Separate Contractors and Owner’s Forces
3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 11.3.1.2, 11.3.7, 11.3.8
Contractor’s Relationship with the Architect
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 
9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1
Contractor’s Representations
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2
Contractor’s Responsibility for Those Performing the Work
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8
Contractor’s Review of Contract Documents
3.2
Contractor’s Right to Stop the Work
9.7
Contractor’s Right to Terminate the Contract
14.1, 15.1.6
Contractor’s Submittals
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2
Contractor’s Superintendent
3.9, 10.2.6
Contractor’s Supervision and Construction Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3
Contractual Liability Insurance
11.1.1.8, 11.2
Coordination and Correlation
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1
Copies Furnished of Drawings and Specifications
1.5, 2.2.5, 3.11
Copyrights
1.5, 3.17
Correction of Work
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2
Correlation and Intent of the Contract Documents
1.2
Cost, Definition of
7.3.7
Costs
2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.3, 12.1.2, 12.2.1, 
12.2.4, 13.5, 14
Cutting and Patching
3.14, 6.2.5
Damage to Construction of Owner or Separate Contractors
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 12.2.4
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Damage to the Work
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4
Damages, Claims for
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6
Damages for Delay
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2
Date of Commencement of the Work, Definition of
8.1.2
Date of Substantial Completion, Definition of
8.1.3
Day, Definition of
8.1.4
Decisions of the Architect
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.5.2, 14.2.2, 
14.2.4, 15.1, 15.2
Decisions to Withhold Certification
9.4.1, 9.5, 9.7, 14.1.1.3
Defective or Nonconforming Work, Acceptance, Rejection and Correction of
2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1
Definitions
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1
Delays and Extensions of Time
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5
Disputes
6.3, 7.3.9, 15.1, 15.2
Documents and Samples at the Site
3.11
Drawings, Definition of
1.1.5
Drawings and Specifications, Use and Ownership of
3.11
Effective Date of Insurance
8.2.2, 11.1.2
Emergencies
10.4, 14.1.1.2, 15.1.4
Employees, Contractor’s
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1
Equipment, Labor, Materials or
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2
Execution and Progress of the Work
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 9.5.1, 9.9.1, 
10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 10.4, 14.3, 15.1.5, 15.2.5
Failure of Payment
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Faulty Work
(See Defective or Nonconforming Work)
Final Completion and Final Payment
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 12.3, 14.2.4, 14.4.3
Financial Arrangements, Owner’s
2.2.1, 13.2.2, 14.1.1.4
Fire and Extended Coverage Insurance
11.3.1.1
GENERAL PROVISIONS
1
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Governing Law
13.1
Guarantees (See Warranty)
Hazardous Materials
10.2.4, 10.3
Identification of Subcontractors and Suppliers
5.2.1
Indemnification
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 11.3.7
Information and Services Required of the Owner
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 13.5.2, 
14.1.1.4, 14.1.4, 15.1.3
Initial Decision
15.2
Initial Decision Maker, Definition of
1.1.8
Initial Decision Maker, Decisions
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4
Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.5
Instructions to Bidders
1.1.1
Instructions to the Contractor
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2
Instruments of Service, Definition of
1.1.7
Insurance
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11
Insurance, Boiler and Machinery
11.3.2
Insurance, Contractor’s Liability
11.1
Insurance, Effective Date of
8.2.2, 11.1.2
Insurance, Loss of Use
11.3.3
Insurance, Owner’s Liability
11.2
Insurance, Property
10.2.5, 11.3
Insurance, Stored Materials
9.3.2
INSURANCE AND BONDS
11
Insurance Companies, Consent to Partial Occupancy
9.9.1
Intent of the Contract Documents
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4
Interest
13.6
Interpretation
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1
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Interpretations, Written
4.2.11, 4.2.12, 15.1.4
Judgment on Final Award
15.4.2
Labor and Materials, Equipment
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2
Labor Disputes
8.3.1
Laws and Regulations
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 10.2.2, 11.1.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 15.2.8, 
15.4
Liens
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8
Limitations, Statutes of
12.2.5, 13.7, 15.4.1.1
Limitations of Liability
2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 11.1.2, 11.2, 11.3.7, 
12.2.5, 13.4.2
Limitations of Time
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 
9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15
Loss of Use Insurance
11.3.3
Material Suppliers
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5
Materials, Hazardous
10.2.4, 10.3
Materials, Labor, Equipment and
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic’s Lien
2.1.2, 15.2.8
Mediation
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1
Minor Changes in the Work
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4
MISCELLANEOUS PROVISIONS
13
Modifications, Definition of
1.1.1
Modifications to the Contract
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2, 11.3.1
Mutual Responsibility
6.2
Nonconforming Work, Acceptance of
9.6.6, 9.9.3, 12.3
Nonconforming Work, Rejection and Correction of
2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2.1
Notice
2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7, 9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2, 14.1, 14.2, 
15.2.8, 15.4.1
Notice, Written
2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8, 15.4.1
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Notice of Claims
3.7.4, 10.2.8, 15.1.2, 15.4
Notice of Testing and Inspections
13.5.1, 13.5.2
Observations, Contractor’s
3.2, 3.7.4
Occupancy
2.2.2, 9.6.6, 9.8, 11.3.1.5
Orders, Written
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 13.5.2, 14.3.1
OWNER
2
Owner, Definition of
2.1.1
Owner, Information and Services Required of the
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 13.5.2, 
14.1.1.4, 14.1.4, 15.1.3
Owner’s Authority
1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 
8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7
Owner’s Financial Capability
2.2.1, 13.2.2, 14.1.1.4
Owner’s Liability Insurance
11.2
Owner’s Relationship with Subcontractors
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
Owner’s Right to Carry Out the Work
2.4, 14.2.2
Owner’s Right to Clean Up
6.3
Owner’s Right to Perform Construction and to Award Separate Contracts
6.1
Owner’s Right to Stop the Work
2.3
Owner’s Right to Suspend the Work
14.3
Owner’s Right to Terminate the Contract
14.2
Ownership and Use of Drawings, Specifications and Other Instruments of Service
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17, 4.2.12, 5.3
Partial Occupancy or Use
9.6.6, 9.9, 11.3.1.5
Patching, Cutting and
3.14, 6.2.5
Patents
3.17
Payment, Applications for
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3
Payment, Certificates for
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 13.7, 14.1.1.3, 14.2.4
Payment, Failure of
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3, 13.7, 14.2.4, 14.4.3
Payment Bond, Performance Bond and
7.3.7.4, 9.6.7, 9.10.3, 11.4



Additions and Deletions Report for AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 
1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 09:17:38 ET on 08/09/2019 
under Order No.9160801360 which expires on 05/10/2020, and is not for resale.
User Notes: (829305719)

10

Payments, Progress
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3
PAYMENTS AND COMPLETION
9
Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
Performance Bond and Payment Bond
7.3.7.4, 9.6.7, 9.10.3, 11.4
Permits, Fees, Notices and Compliance with Laws
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2
PERSONS AND PROPERTY, PROTECTION OF
10
Polychlorinated Biphenyl
10.3.1
Product Data, Definition of
3.12.2
Product Data and Samples, Shop Drawings
3.11, 3.12, 4.2.7
Progress and Completion
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3
Progress Payments
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3
Project, Definition of
1.1.4
Project Representatives
4.2.10
Property Insurance
10.2.5, 11.3
PROTECTION OF PERSONS AND PROPERTY
10
Regulations and Laws
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 15.2.8, 15.4
Rejection of Work
3.5, 4.2.6, 12.2.1
Releases and Waivers of Liens
9.10.2
Representations
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.8.2, 9.10.1
Representatives
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 5.1.2, 13.2.1
Responsibility for Those Performing the Work
3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10
Retainage
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3
Review of Contract Documents and Field Conditions by Contractor
3.2, 3.12.7, 6.1.3
Review of Contractor’s Submittals by Owner and Architect
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2
Review of Shop Drawings, Product Data and Samples by Contractor
3.12
Rights and Remedies
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 13.4, 14, 
15.4
Royalties, Patents and Copyrights
3.17
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Rules and Notices for Arbitration
15.4.1
Safety of Persons and Property
10.2, 10.4
Safety Precautions and Programs
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4
Samples, Definition of
3.12.3
Samples, Shop Drawings, Product Data and
3.11, 3.12, 4.2.7
Samples at the Site, Documents and
3.11
Schedule of Values
9.2, 9.3.1
Schedules, Construction
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2
Separate Contracts and Contractors
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2
Shop Drawings, Definition of
3.12.1
Shop Drawings, Product Data and Samples
3.11, 3.12, 4.2.7
Site, Use of
3.13, 6.1.1, 6.2.1
Site Inspections
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5
Site Visits, Architect’s
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5
Special Inspections and Testing
4.2.6, 12.2.1, 13.5
Specifications, Definition of
1.1.6
Specifications
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14
Statute of Limitations
13.7, 15.4.1.1
Stopping the Work
2.3, 9.7, 10.3, 14.1
Stored Materials
6.2.1, 9.3.2, 10.2.1.2, 10.2.4
Subcontractor, Definition of
5.1.1
SUBCONTRACTORS
5
Subcontractors, Work by
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7
Subcontractual Relations
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3
Submittal Schedule
3.10.2, 3.12.5, 4.2.7
Subrogation, Waivers of
6.1.1, 11.3.7
Substantial Completion
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 13.7
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Substantial Completion, Definition of
9.8.1
Substitution of Subcontractors
5.2.3, 5.2.4
Substitution of Architect
4.1.3
Substitutions of Materials
3.4.2, 3.5, 7.3.8
Sub-subcontractor, Definition of
5.1.2
Subsurface Conditions
3.7.4
Successors and Assigns
13.2
Superintendent
3.9, 10.2.6
Supervision and Construction Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3
Surety
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7
Surety, Consent of
9.10.2, 9.10.3
Surveys
2.2.3
Suspension by the Owner for Convenience
14.3
Suspension of the Work
5.4.2, 14.3
Suspension or Termination of the Contract
5.4.1.1, 14
Taxes
3.6, 3.8.2.1, 7.3.7.4
Termination by the Contractor
14.1, 15.1.6
Termination by the Owner for Cause
5.4.1.1, 14.2, 15.1.6
Termination by the Owner for Convenience
14.4
Termination of the Architect
4.1.3
Termination of the Contractor
14.2.2
TERMINATION OR SUSPENSION OF THE CONTRACT
14
Tests and Inspections
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5
TIME
8
Time, Delays and Extensions of
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5
Time Limits
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 
9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 13.7, 14, 15.1.2, 15.4
Time Limits on Claims
3.7.4, 10.2.8, 13.7, 15.1.2
Title to Work
9.3.2, 9.3.3
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Transmission of Data in Digital Form
1.6
UNCOVERING AND CORRECTION OF WORK
12
Uncovering of Work
12.1
Unforeseen Conditions, Concealed or Unknown
3.7.4, 8.3.1, 10.3
Unit Prices
7.3.3.2, 7.3.4
Use of Documents
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3
Use of Site
3.13, 6.1.1, 6.2.1
Values, Schedule of
9.2, 9.3.1
Waiver of Claims by the Architect
13.4.2
Waiver of Claims by the Contractor
9.10.5, 13.4.2, 15.1.6
Waiver of Claims by the Owner
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6
Waiver of Consequential Damages
14.2.4, 15.1.6
Waiver of Liens
9.10.2, 9.10.4
Waivers of Subrogation
6.1.1, 11.3.7
Warranty
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7
Weather Delays
15.1.5.2
Work, Definition of
1.1.3
Written Consent
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2
Written Interpretations
4.2.11, 4.2.12
Written Notice
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 15.4.1
Written Orders
1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 15.1.2



Additions and Deletions Report for AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 
1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and 
International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 09:17:38 ET on 08/09/2019 
under Order No.9160801360 which expires on 05/10/2020, and is not for resale.
User Notes: (829305719)

14

…

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary (the Agreement) and 
consist of the Agreement (and the documents enumerated therein), Conditions of the Contract (General Conditions, 
Supplementary Conditions, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to 
execution of the Contract, other documents listed in the Agreement and Modifications issued after execution of the 
Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive or (4) a written order for a minor change in the Work issued by the Architect. Unless 
specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to 
bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids 
or proposals, the Contractor’s bid or proposal, or portions of Addenda relating to bidding requirements.Design Agent. 

…

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect Design Agent 
or the Architect’s Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) 
between the Owner and the Architect Design Agent or the Architect’s Design Agent’s consultants or (4) between any 
persons or entities other than the Owner and the Contractor. The Architect Design Agent shall, however, be entitled to 
performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect’s 
Design Agent’s duties.

…

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location location, 
and dimensions of the Work, generally including plans, elevations, sections, details, schedules schedules, and 
diagrams.

…

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect Design Agent and the Architect’s Design Agent’s consultants 
under their respective professional services agreements. Instruments of Service may include, without limitation, 
studies, surveys, models, sketches, drawings, specifications, and other similar materials.

…

§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one 
shall be as binding as if required by all; performance by the Contractor shall be required only to the extent consistent 
with the Contract Documents and reasonably inferable from them the Contractor shall perform all work reasonably 
inferable from the Contract Documents as being necessary to produce the indicated results. 
PAGE 4

§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 
Documents will be interpreted in the following order of priority:

.1 Modifications (if any).

.2 The Purchase Order.

.3 The Solicitation, including any Addenda, and the Specifications and Drawings

.4 The Agreement.

.5 The Supplementary Conditions (if any).

.6 The Bid Proposal. 
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§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island Procurement 
Regulations and the Rhode Island General Laws will control.

§ 1.2.6 In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 
quantity of Work shall be provided.

§ 1.2.7 The Owner will be the final decision maker for any and all interpretations.  

…

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other 
reserved rights, including copyrights. Owner and the User Agency shall have a perpetual license to utilize the 
Drawings, Specifications, and other documents, including electronic or digital documents, prepared by the Design 
Agent and the Design Agent’s consultants, for the execution of the Project and shall have and retain all rights to use 
them and reproduce them for the production and maintenance of the Work described therein.  The Contractor, 
Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a copyright in the 
Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other purposes in 
connection with this Project is not to be construed as publication in derogation of the Architect’s or Architect’s Design 
Agent’s or Design Agent’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of 
Service on other projects or for additions to this Project outside the scope of the Work without the specific written 
consent of the Owner, Architect Design Agent and the Architect’s Design Agent’s consultants. 
PAGE 5

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect Design Agent does not have such authority. The term "Owner" 
means the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein.Deleted.

…

§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide reasonable 
evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the Contract. 
Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the Contractor 
as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) the 
Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. The 
Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the 
portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. Deleted.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for The Contractor shall secure and pay 
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for permits and fees, necessary approvals, easements, assessments and charges required for construction, use or 
occupancy of permanent structures or for permanent changes in existing facilities.

§ 2.2.3 The If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The 
Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise 
proper precautions relating to the safe performance of the Work.

…

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.Deleted.

…

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day 10 working-day period after receipt of written notice from the Owner to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other 
remedies the Owner may have, correct such deficiencies. In such case an appropriate Change Order shall be issued 
deducting from payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, 
including Owner’s expenses and compensation for the Architect’s Design Agent’s additional services made necessary 
by such default, neglect neglect, or failure. Such action by the Owner and amounts charged to the Contractor are both 
subject to prior approval of the Architect. Design Agent. If payments then or thereafter due the Contractor are not 
sufficient to cover such amounts, the Contractor shall pay the difference to the Owner.

…

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. licensed. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means 
the Contractor or the Contractor’s authorized representative.
PAGE 6

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections Design Agent, or by tests, inspections, or approvals required or performed by persons or entities other than 
the Contractor.

…

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies Owner and the Design Agent any errors, inconsistencies, 
or omissions discovered by or made known to the Contractor or additional Drawings, Specifications, or instructions 
required to define the Work in greater detail to permit the proper progress of the Work as a request for information in 
such form as the Architect Design Agent may require. It is recognized that the Contractor’s review is made in the 
Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise specifically provided 
in the Contract Documents. 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
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promptly report to the Architect Design Agent and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require.Design Agent or Owner may require.

§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation to 
furnish and install such items.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 
3.2.2 or 3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the 
obligations of Sections 3.2.2 or 3.2.3, 3.2.2, 3.2.3, or 3.2.3.1, the Contractor shall pay such costs and damages to the 
Owner as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect Design Agent for damages resulting from 
errors, inconsistencies inconsistencies, or omissions in the Contract Documents, for differences between field 
measurements or conditions and the Contract Documents, or for nonconformities of the Contract Documents to 
applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and the 
Owner.

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation.

…

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences 
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give 
other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning 
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety 
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, 
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or 
procedures may not be safe, the Contractor shall give timely written notice to the Owner and Architect Design Agent 
and shall not proceed with that portion of the Work without further written instructions from the Architect. Design 
Agent. If the Contractor is then instructed to proceed with the required means, methods, techniques, sequences or 
procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any 
loss or damage arising solely from those Owner-required means, methods, techniques, sequences or procedures. 
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§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. Whenever the Contractor has an obligation to 
provide labor and materials under the Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect Design Agent in accordance with 
Sections 3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by 
the Architect Design Agent and in accordance with a Change Order or Construction Change Directive.

…

The Contractor warrants to the Owner and Architect the Design Agent that materials and equipment furnished under 
the Contract will be of good quality first quality, prime manufacture, and new unless the Contract Documents require 
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or permit otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract 
Documents and will be free from defects, except for those inherent in the quality of the Work the Contract Documents 
require or permit. Work, materials, or equipment not conforming to these requirements requirements, including 
substitutions not properly authorized, may be considered defective. The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient 
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, Design 
Agent, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

…

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to 
go into effect.
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect.  

§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  
The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request.

…

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies required by the Rhode 
Island State Building Code necessary for proper execution and completion of the Work that are customarily secured 
after execution of the Contract and legally required at the time bids are received or negotiations concluded.  The 
Contractor shall be responsible for obtaining the Certificate of Occupancy from the appropriate governmental 
authorities.
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§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that the 
Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or 
lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume 
appropriate responsibility for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface or 
otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2) 
unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the 
Contractor shall promptly provide notice to the Owner and the Architect Design Agent before conditions are disturbed 
and in no event later than 21 working days after first observance of the conditions. The Architect Design Agent will 
promptly investigate such conditions and, if the Architect Design Agent determines that they differ materially and 
cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, 
will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If the Architect Design Agent 
determines that the conditions at the site are not materially different from those indicated in the Contract Documents 
and that no change in the terms of the Contract is justified, the Architect Design Agent shall promptly notify the 
Owner and Contractor in writing, stating the reasons. If either party disputes the Architect’s Design Agent’s 
determination or recommendation, that party may proceed as provided in Article 15. 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Design Agent. Upon receipt 
of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to 
resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the 
Owner but shall continue with all other operations that do not affect those remains or features. Requests for 
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adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 15.

…

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner through 
the Architect Design Agent the name and qualifications of a proposed superintendent. The Architect Design Agent 
may reply within 14 working days to the Contractor in writing stating (1) whether the Owner or the Architect Design 
Agent has reasonable objection to the proposed superintendent or (2) that the Architect Design Agent requires 
additional time to review. Failure of the Architect Design Agent to reply within the 14 day working-day period shall 
constitute notice of no reasonable objection. 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect Design Agent has 
made reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s 
consent, which shall not unreasonably be withheld or delayed. 
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§ 3.10.1 The Contractor, promptly after being awarded the Contract, within 20 working days after the issuance of the 
Purchase Order, shall prepare and submit for the Owner’s and Architect’s Design Agent’s information a Contractor’s 
construction schedule for the Work. The schedule shall not exceed time limits current under the Contract Documents, 
shall be revised at appropriate intervals intervals, not less frequently than monthly, as required by the conditions of the 
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of the Work.  The Contractor shall certify on the initial schedule and 
all revised schedules that they comply with the Contract Documents.

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract within 20 
working days after the issuance of the Purchase Order, and thereafter as necessary to maintain a current submittal 
schedule, and shall submit the schedule(s) for the Architect’s approval. The Architect’s the Owner’s and the Design 
Agent’s approval. The Owner’s and the Design Agent’s approval shall not unreasonably be delayed or withheld. The 
submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) allow the Architect 
the Owner and the Design Agent reasonable time to review submittals. If the Contractor fails to submit a submittal 
schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on 
the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect. Design Agent. 

…

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect Design Agent and shall be delivered to the Architect Design 
Agent for submittal to the Owner upon completion of the Work as a record of the Work as constructed. 

…

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept 
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require 
submittals. Review by the Architect Design Agent is subject to the limitations of Section 4.2.7. Informational 
submittals upon which the Architect Design Agent is not expected to take responsive action may be so identified in the 
Contract Documents. Submittals that are not required by the Contract Documents may be returned by the Architect 
Design Agent without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the Architect 
Design Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
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accordance with the submittal schedule approved by the Architect Owner and the Design Agent or, in the absence of 
an approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or 
in the activities of the Owner or of separate contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the 
Owner and Architect Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and 
verified materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect.Design Agent.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s Design Agent’s 
approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically 
informed the Architect Design Agent in writing of such deviation at the time of submittal and (1) the Architect Design 
Agent has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or 
Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of 
responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 
Architect’s Design Agent’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect Design Agent on previous 
submittals. In the absence of such written notice, the Architect’s Design Agent’s approval of a resubmission shall not 
apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law. If professional design services or certifications by a 
design professional related to systems, materials or equipment are specifically required of the Contractor by the 
Contract Documents, the Owner and the Architect Design Agent will specify all performance and design criteria that 
such services must satisfy. The Contractor shall cause such services or certifications to be provided by a properly 
licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other 
submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such 
professional’s written approval when submitted to the Architect. Design Agent. The Owner and the Architect Design 
Agent shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
Design Agent have specified to the Contractor all performance and design criteria that such services must satisfy. 
Pursuant to this Section 3.12.10, the Architect Design Agent will review, approve approve, or take other appropriate 
action on submittals only for the limited purpose of checking for conformance with information given and the design 
concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the 
performance and design criteria specified in the Contract Documents.

§ 3.12.11 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluation of resubmittals.
PAGE 10

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities authorities, and any restrictions imposed by the User 
Agency or the Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or 
equipment.
PAGE 11
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The Contractor shall provide the Owner and Architect Design Agent access to the Work in preparation and progress 
wherever located.

…

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect Design Agent harmless from loss on account 
thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained 
in Drawings, Specifications or other documents prepared by the Owner or Architect. Design Agent. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 
Architect.Design Agent and the Owner.

…

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Architect, 
Architect’s consultants, and agents and employees of the State of Rhode Island, its elected and appointed officials, 
members, employees, and agents, the Design Agent, the Design Agent’s Consultants, Subconsultants, and 
Subcontractors, and agents and employees and any of them from and against any and all claims, demands, damages, 
liabilities, judgments, losses and expenses, including but not limited to attorneys’ fees, reasonable attorneys’ fees and 
costs of mediation, arbitration, and/or litigation, arising out of or resulting from performance of the Work, provided 
that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or 
destruction of tangible property (other than the Work itself), and/or the obligations of the  under the Contract 
Documents, but only to the extent caused by the willful misconduct and/or negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be 
liable, regardless of whether or not such claim, damage, any such claim, demand, damage, liability, judgment, loss or 
expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, 
or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person described in this 
Section 3.18.

…

ARTICLE 4   ARCHITECT

§ 3.18.3 Without limiting the generality of the foregoing, the defense and indemnity set forth in this Section 3.18 
includes, without limitation, all liabilities, damages, losses, claims, demands, and actions on account of bodily injury, 
death, or property loss to a person or entity indemnified hereunder or any other persons or entities, whether based upon 
statutory (including, without limitation, workers compensation), contractual, tort, or other liability of any person or 
entity so indemnified.  

§ 3.18.4  The  remedies set forth herein shall not deprive any person indemnified hereunder of any other indemnity 
action, right, or remedy otherwise available to any such person or entity at common law or otherwise.

§ 3.18.5  The Contractor will include the indemnity set forth in this Section 3.18, without modification, in each 
Subcontract with any Subcontractor.  

§ 3.18.6  Notwithstanding any other language in the Contract Documents to the contrary, the indemnity hereunder shall 
survive Final Completion of the Work and final payment under the Agreement and shall survive any termination of the 
Agreement.

ARTICLE 4   DESIGN AGENT
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. Design Agent is the person 
lawfully licensed to practice his or her profession in the State of Rhode Island or an entity lawfully practicing its 
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profession in the State of Rhode Island and identified in the Contract Documents as the Design Agent. The term 
"Design Agent" means the Design Agent or the Design Agent’s authorized representative.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect Design Agent as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and 
Architect. Design Agent. Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect Design Agent is terminated, the Owner shall employ a successor architect 
Design Agent as to whom the Contractor has no reasonable objection and whose status under the Contract Documents 
shall be that of the Architect.Design Agent.
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§ 4.2.1 The Architect Owner with assistance from the Design Agent will provide administration of the Contract as 
described in the Contract Documents and will be an Owner’s representative during construction until the date the 
Architect issues the final Certificate for Payment. The Architect through the date the Design Agent issues the final 
Certificate for Payment and continuing until the expiration of the one-year period following Final Completion. The 
Design Agent will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect Design Agent will visit the site at intervals appropriate to the stage of construction, or as 
otherwise agreed with the Owner, to become generally familiar with the progress and quality of the portion of the 
Work completed, and to determine in general if the Work observed is being performed in a manner indicating that the 
Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect Design 
Agent will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the 
Work. The Architect Design Agent will not have control over, charge of, or responsibility for, the construction means, 
methods, techniques, sequences or procedures, or for the safety precautions and programs in connection with the 
Work, since these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as 
provided in Section 3.3.1.

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work.

§ 4.2.3 On the basis of the site visits, the Architect Design Agent will keep the Owner reasonably informed about the 
progress and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the 
Contract Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Architect Design Agent will not be responsible for the Contractor’s failure to 
perform the Work in accordance with the requirements of the Contract Documents. The Architect Design Agent will 
not have control over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, 
or their agents or employees, or any other persons or entities performing portions of the Work.

…

Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect Design 
Agent about matters arising out of or relating to the Contract. Communications by and with the Architect’s Design 
Agent’s consultants shall be through the Architect. Design Agent. Communications by and with Subcontractors and 
material suppliers shall be through the Contractor. Communications by and with separate contractors shall be through 
the Owner.

§ 4.2.5 Based on the Architect’s Design Agent’s evaluations of the Contractor’s Applications for Payment, the 
Architect Design Agent will review and certify the amounts due the Contractor and will issue Certificates for Payment 
in such amounts.

§ 4.2.6 The Architect Design Agent has authority to reject Work that does not conform to the Contract Documents. 
Whenever the Architect Design Agent considers it necessary or advisable, the Architect Design Agent will have 
authority to require inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not 
such Work is fabricated, installed or completed. However, neither this authority of the Architect Design Agent nor a 
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility 
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of the Architect Design Agent to the Contractor, Subcontractors, material and equipment suppliers, their agents or 
employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect Design Agent will review and approve, or take other appropriate action upon, the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Architect’s 
Design Agent’s action will be taken in accordance with the submittal schedule approved by the Architect Design 
Agent or, in the absence of an approved submittal schedule, with reasonable promptness while allowing sufficient 
time in the Architect’s Design Agent’s professional judgment to permit adequate review. Review of such submittals is 
not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and 
quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which 
remain the responsibility of the Contractor as required by the Contract Documents. The Architect’s Design Agent’s 
review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 
3.12. The Architect’s Design Agent’s review shall not constitute approval of safety precautions or, unless otherwise 
specifically stated by the Architect, Design Agent, of any construction means, methods, techniques, sequences or 
procedures. The Architect’s Design Agent’s approval of a specific item shall not indicate approval of an assembly of 
which the item is a component. 

§ 4.2.8 The Architect Design Agent will prepare Change Orders and Construction Change Directives, and may 
authorize minor changes in the Work as provided in Section 7.4. The Architect Design Agent will investigate and 
make determinations and recommendations regarding concealed and unknown conditions as provided in Section 
3.7.4.

§ 4.2.9 The Architect Design Agent will conduct inspections to determine the date or dates of Substantial Completion 
and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and 
forward to the Owner, for the Owner’s review and records, written warranties and related documents required by the 
Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant 
to Section 9.10.

§ 4.2.10 If the Owner and Architect Design Agent agree, the Architect Design Agent will provide one or more project 
representatives to assist in carrying out the Architect’s Design Agent’s responsibilities at the site. The duties, 
responsibilities and limitations of authority of such project representatives shall be as set forth in an exhibit to be 
incorporated in the Contract Documents.

§ 4.2.11 The Architect Design Agent will interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor. The Architect’s Design 
Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. 

§ 4.2.12 Interpretations and decisions of the Architect Design Agent will be consistent with the intent of, and 
reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings. When making 
such interpretations and decisions, the Architect Design Agent will endeavor to secure faithful performance by both 
Owner and Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions 
rendered in good faith.

§ 4.2.13 The Architect’s Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with 
the intent expressed in the Contract Documents.Documents and approved by the Owner.

§ 4.2.14 The Architect Design Agent will review and respond to requests for information about the Contract 
Documents. The Architect’s Design Agent’s response to such requests will be made in writing within any time limits 
agreed upon or otherwise with reasonable promptness. If appropriate, the Architect Design Agent will prepare and 
issue supplemental Drawings and Specifications in response to the requests for information.
PAGE 14

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect and the Design 
Agent the names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
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special design) proposed for each principal portion of the Work. The Architect Owner may reply within 14 working 
days to the Contractor in writing stating (1) whether the Owner or the Architect Design Agent has reasonable objection 
to any such proposed person or entity or (2) that the Architect requires additional time for review. Failure of the Owner 
or Architect to reply within the 14-day period shall constitute notice of no reasonable objection.Owner or Design 
Agent requires additional time for review.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect Design 
Agent has made reasonable and timely objection. The Contractor shall not be required to contract with anyone to 
whom the Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect Design Agent has reasonable objection to a person or entity proposed by the 
Contractor, the Contractor shall propose another to whom the Owner or Architect Design Agent has no reasonable 
objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, the Contract 
Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such change, and an 
appropriate Change Order shall be issued before commencement of the substitute Subcontractor’s Work. However, no 
increase in the Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted 
promptly and responsively in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect Design Agent makes reasonable objection to such substitution.

§ 5.2.5 MANUFACTURERS AND FABRICATORS 

§ 5.2.5.1  Not later than 10 working days after the date of commencement of the Work, the Contractor shall furnish in 
writing to the Owner and the Design Agent the names of the manufacturers or fabricators for certain products, 
equipment, and systems identified in the Specifications and, where applicable, the name of the installing 
Subcontractor.  The Owner  may reply within 14 working days to the Contractor in writing, stating: (i) whether the 
Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 
whether the Owner or Design Agent requires additional time to review.

§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection.

§ 5.2.5.3 If the Owner or Design Agent has an objection to a manufacturer, fabricator, or Subcontractor  proposed by 
the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection. 

§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution.

…

By appropriate agreement, written where legally required for validity, written agreement, the Contractor shall require 
each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 
including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, 
assumes toward the Owner and Architect. Design Agent. Upon the request of the User Agency and/or the Owner, the 
Contractor shall provide the User Agency and/or the Owner with copies of each subcontract agreement.  Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect Design Agent under the 
Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will 
not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the 
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the 
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to 
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed 
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. 
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Subcontractors will similarly make copies of applicable portions of such documents available to their respective 
proposed Sub-subcontractors.
PAGE 15

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 working days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 

…

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own 
forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.
PAGE 16

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Architect Design Agent apparent discrepancies or defects in such other construction that would render it 
unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an 
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable.

…

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible.

…

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; between the 
Owner and the Contractor; a Construction Change Directive requires agreement by the Owner and Architect and may 
or may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the Architect 
Design Agent alone.

…

§ 7.2.1 A Change Order is a written instrument prepared by the Architect Contractor and signed by the Owner, 
Contractor and Architect Design Agent stating their agreement upon all of the following:

…

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes the 
Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered by the 
Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that could have 
been considered at the time of the Change Order such as Project impact or schedule "ripple" effect.
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…

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect Design Agent and signed by the 
Owner and Architect, Owner, directing a change in the Work prior to agreement on adjustment, if any, in the Contract 
Sum or Contract Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, 
order changes in the Work within the general scope of the Contract consisting of additions, deletions or other 
revisions, the Contract Sum and Contract Time being adjusted accordingly.
PAGE 17

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted.Deleted. 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect Design Agent of the Contractor’s agreement or disagreement with the 
method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the 
Contract Sum or Contract Time.

…

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and 
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, 
an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a 
reasonable amount. Section 7.3.1. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, 
in such form as the Architect Design Agent may prescribe, an itemized accounting together with appropriate 
supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 
shall be limited to the following:

…

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed;delivery;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others;tools; or

.4       Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 
Work; and

.5 Additional costs of supervision and field office personnel directly attributable to the 
change.insurance and permit fees related to the Work..

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. Design Agent. When both 
additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and 
profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect Design Agent will make an interim determination for purposes of monthly certification for payment for 
those costs and certify for payment the amount that the Architect Design Agent determines, in the Architect’s Design 
Agent’s professional judgment, to be reasonably justified. The Architect’s Design Agent’s interim determination of 
cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of either party to disagree 
and assert a Claim in accordance with Article 15. 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect Design Agent concerning 
the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
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agreement shall be effective immediately and the Architect Contractor will prepare a Change Order. Change Orders 
may be issued for all or any part of a Construction Change Directive.

§ 7.3.11 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be 
based on the following schedule:

.1 For the Contractor, for work performed by the Contractor’s own forces, an amount not to exceed ten 
(10%) percent of the cost.
.2 For the Contractor, for work performed by the Contractor’s Subcontractors, an amount not to exceed five 
(5%) of the amount due to the Subcontractors.
.3 For each Subcontractor, for work performed by the Subcontractor’s own forces, an amount not to exceed 
ten (10%) percent of the cost.
.4 Where the Work represents both additions and deletions and results in a net increase, the allowable 
overhead and profit shall be in accordance with this Section 7.3.11, but in no event shall the 
amount exceed fifteen (15%) percent of the net increase in the cost of the Work.

§ 7.3.12 All proposals with an aggregate cost equal to or in excess of $500.00 shall be accompanied by a detailed 
itemization of costs, including labor, materials (quantities and prices), and Subcontracts, in a form acceptable to the 
Owner. In no event will a change order request reflecting an aggregate cost equal to or in excess of $500.00 be 
approved without such itemization. 
PAGE 18

The Architect Design Agent with the prior written approval of the Owner has authority to order minor changes in the 
Work not involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the 
intent of the Contract Documents. Such changes will be effected affected by written order signed by the Architect 
Design Agent and shall be binding on the Owner and Contractor. 

…

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.Section 3.1 of the Agreement..

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect Design Agent in accordance with 
Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.Deleted.

…

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective 
date of such insurance. 

…

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the 
Owner or Architect, Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or 
by changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or by 
other causes that the Architect determines may justify delay, control, then the Contract Time shall be extended by 
Change Order for such reasonable time as the Architect Owner may determine. 
PAGE 19

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, Within 20 working days of the 
issuance of the Purchase Order, and promptly if revision is necessary from time to time as a result of a Change Order, 
the Contractor shall submit to the Architect, Owner, before the first Application for Payment, a schedule of values 
allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported by 
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such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, 
Design Agent and the Owner may require. This schedule, if and when approved by the Design Agent and the Owner in 
writing, shall be used as a basis for reviewing the Contractor’s Applications for Payment.

…

§ 9.3.1 At least ten 10 working days before the date established for each progress payment, the Contractor shall submit 
to the Architect Design Agent and the Owner for approval an itemized Application for Payment prepared in 
accordance with the schedule of values, if required under Section 9.2, values for completed portions of the Work. Such 
application shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment 
as the Owner or Architect the Design Agent may require, such as copies of requisitions from Subcontractors and 
material suppliers, and shall reflect retainage if provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders.All Applications for Payment for Change Orders must be 
accompanied by a Notice of Change in Purchase Order issued by the Owner, and if directed by the Owner, by the User 
Agency. 

…

§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet.

§ 9.3.1.4  Until Substantial Completion, the Owner shall pay ninety-five (95%) percent of the amount due the Contract 
on account of progress payments.  

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information and belief, shall be free and clear of liens, claims, security 
interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities 
making a claim by reason of having provided labor, materials and equipment relating to the Work.  The Contractor 
shall immediately satisfy any lien, claim, or encumbrance against the site where the Project is located and indemnify 
the Owner from and against all resulting costs and expenses, including without limitation, attorneys’ fees.

…

§ 9.4.1 The Architect Design Agent will, within seven 7 working days after receipt of the Contractor’s Application for 
Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the 
Architect Design Agent determines is properly due, or notify the Contractor and Owner in writing of the Architect’s 
Design Agent’s reasons for withholding certification in whole or in part as provided in Section 9.5.1.

 § 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect Design Agent to the 
Owner, based on the Architect’s Design Agent’s evaluation of the Work and the data comprising the Application for 
Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed to the point 
indicated and that the quality of the Work is in accordance with the Contract Documents. The foregoing 
representations are subject to an evaluation of the Work for conformance with the Contract Documents upon 
Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the 
Contract Documents prior to completion and to specific qualifications expressed by the Architect. Design Agent. The 
issuance of a Certificate for Payment will further constitute a representation that the Contractor is entitled to payment 
in the amount certified. However, the issuance of a Certificate for Payment will not be a representation that the 
Architect Design Agent has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of 
the Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of 
requisitions received from Subcontractors and material suppliers and other data requested by the Owner to substantiate 
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the Contractor’s right to payment, or (4) made examination to ascertain how or for what purpose the Contractor has 
used money previously paid on account of the Contract Sum.

§ 9.4.3  The Contractor must submit all product literature, material and color samples with each Application for 
Payment, or as otherwise required by the Owner.
PAGE 20

§ 9.5.1 The Architect may Design Agent will withhold a Certificate for Payment in whole or in part, to the extent 
reasonably necessary to protect the Owner, if in the Architect’s Design Agent’s opinion the representations to the 
Owner required by Section 9.4.2 cannot be made. If the Architect Design Agent is unable to certify payment in the 
amount of the Application, the Architect Design Agent will notify the Contractor and Owner as provided in Section 
9.4.1. If the Contractor and Architect Design Agent cannot agree on a revised amount, the Architect Design Agent will 
promptly issue a Certificate for Payment for the amount for which the Architect Design Agent is able to make such 
representations to the Owner. The Architect Design Agent may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s Design Agent’s opinion to protect the Owner from loss for which 
the Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because 
ofof:

…

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Contract Documents; or 

.8      any other failure to comply with the obligations of the Contractor under the Contract Documents.

…

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the The Owner may, at its sole 
option, issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the Architect Design Agent and the Architect Design 
Agent will reflect such payment on the next Certificate for Payment. 

…

§ 9.6.1 After the Architect has issued a Certificate for Payment, Design Agent has issued a Certificate for Payment and 
the Owner has approved the Certificate for Payment in writing, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect.Design Agent. 

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven 10 working days after receipt of payment from 
the Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments 
to the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner.

§ 9.6.3 The Architect Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon by the Architect Design 
Agent and Owner on account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven 7 working days, the Owner shall have the right to 
contact Subcontractors to ascertain whether they have been properly paid. The Owner shall have the right to withhold 
payment(s) to the Contractor in the event that any Subcontractors or material and equipment suppliers have not been 
properly paid.  Neither the Owner nor Architect Design Agent shall have an obligation to pay or to see to the payment 
of money to a Subcontractor, except as may otherwise be required by law.
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If the Architect Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within seven 
7 working days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 
within seven 7 working days after the date established in the Contract Documents the amount certified by the Architect 
Design Agent or awarded by binding dispute resolution, then the Contractor may, upon seven additional 7 additional 
working days’ written notice to the Owner and Architect, stop the Work until payment of the amount owing has been 
received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of 
the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the Contract 
Documents.Design Agent, make a claim for payment as provided under the provisions of applicable law.
.

…

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Architect Design Agent a comprehensive list 
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect Design Agent will make an inspection to determine whether 
the Work or designated portion thereof is substantially complete. If the Architect’s Design Agent’s inspection 
discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in accordance 
with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its 
intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct 
such item upon notification by the Architect. Design Agent. In such case, the Contractor shall then submit a request for 
another inspection by the Architect to determine Substantial Completion.Design Agent to determine Substantial 
Completion.  The Design Agent will perform no more than 2 inspections to determine whether the Work or a 
designated portion thereof has attained Substantial Completion in accordance with the Contract Documents.  The 
Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for any additional 
inspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect Design Agent will 
prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of 
the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any, 
the Owner shall make payment of retainage applying to such Work or designated portion thereof. less the amount of 
five (5%) percent to be retained by the Owner in accordance with R.I. Gen. Laws § 37-12-10.1. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.
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§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 
concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit 
a list to the Architect Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 
agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.Design 
Agent.
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect Design Agent shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition 
of the Work.

…

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and 
upon receipt of a final Application for Payment, the Architect Design Agent will promptly make such inspection and, 
when the Architect Design Agent finds the Work acceptable under the Contract Documents and the Contract fully 
performed, the Architect Design Agent will promptly issue a final Certificate for Payment  stating that to the best of 
the Architect’s Design Agent’s knowledge, information and belief, and on the basis of the Architect’s Design Agent’s 
on-site visits and inspections, the Work has been completed in accordance with terms and conditions of the Contract 
Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and 
payable. The Architect’s Design Agent’s final Certificate for Payment will constitute a further representation that 
conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.  
The Design Agent will perform no more than 2 inspections to determine whether the Work or a designated portion 
thereof has attained Final Completion in accordance with the Contract Documents.  The Owner is entitled to 
reimbursement from the Contractor for amounts paid to the Design Agent for any additional inspections.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required 
by the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or 
allowed to expire until at least 30 working days’ prior written notice has been given to the Owner, (3) a written 
statement that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the 
period required by the Contract Documents, (4) consent of surety, if any, to final payment and payment, (5), if required 
by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of 
liens, claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner. by the Owner, and (6) all other close-out documents required by the Owner, including 
without limitation, all as-built plans, warranties, manuals, and other materials set forth in the Contract Documents. If a 
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging such 
lien, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of 
the Contractor or by issuance of Change Orders affecting final completion, and the Architect Design Agent so 
confirms, the Owner shall, upon application by the Contractor and certification by the Architect, Design Agent, and 
without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the 
Contract Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for 
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect Design 
Agent prior to certification of such payment. Such payment shall be made under terms and conditions governing final 
payment, except that it shall not constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising fromfrom:
.1 liens, Claims, security interests interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;or
.3 terms of special warranties required by the Contract Documents.Documents; or
.4 claims permitted under the State of Rhode Island General Conditions of Purchase Regulation. 
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§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages the 
sums specified in the Solicitation and Bid Form, or if completed, the amount set forth in Section 3.4 of the Agreement.
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§ 9.12  Warranties required by the Contract Documents shall commence on the date of Final Completion of the Work.

…

§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss toto:

…

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel.personnel and in consultation with the appropriate governmental 
authorities.

§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner reasonable 
advance notice.

§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect Design Agent 
or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect.Design Agent.
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If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured, 
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. time. The notice shall 
provide sufficient detail to enable the other party to investigate the matter. 

…

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to 
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect Design Agent in writing.

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory to 
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 
or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect Design Agent the names and 
qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The Contractor 
and the Architect Design Agent will promptly reply to the Owner in writing stating whether or not either has 
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reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Architect Design 
Agent has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the 
Contractor and the Architect Design Agent have no reasonable objection. When the material or substance has been 
rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. By 
Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be increased in the 
amount of the Contractor’s reasonable additional costs of shut-down, delay and start-up.

§ 10.3.3 To the  fullest extent permitted by law, extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., 
the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect’s Design Agent, 
Design Agent’s consultants and agents and employees of any of them from and against claims, damages, losses and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the 
affected area if in fact the material or substance presents the risk of bodily injury or death as described in Section 
10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to bodily 
injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), except 
to the extent that such damage, loss or expense is due to the fault or negligence of the party seeking indemnity.
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§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as will 
protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s operations 
and completed operations under the Contract and for which the Contractor may be legally liable, whether such 
operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, or 
by anyone for whose acts any of them may be liable:

…

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18.

§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis.

…

§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be filed 
with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or replacement 
of each required policy of insurance. These certificates and the insurance policies required by this Section 11.1 shall 
contain a provision that coverages afforded under the policies will not be canceled or allowed to expire until at least 30 
working days’ prior written notice has been given to the Owner. Owner and the User Agency. An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, shall be submitted with 
the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such 
coverage until the expiration of the time required by Section 11.1.2. Information concerning reduction of coverage on 
account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor 
with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the Architect and the Architect’s User Agency, and their elected and appointed officials, members, 
employees, and agents,  the Design Agent and the Design Agent’s consultants as additional insureds for claims caused 
in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the 
Owner as an additional insured the Owner, the User Agency, and their elected and appointed officials, members, 
employees, and agents,  as additional insureds for claims caused in whole or in part by the Contractor’s negligent acts 
or omissions during the Contractor’s completed operations.

§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts under 
any insurance policies required under the Contract Documents for claims made pursuant to such policies.

§ 11.2  OWNER’S LIABILITY INSURANCEOWNER’S LIABILITY INSURANCE. 
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§ 11.2.1  The Contractor shall furnish the Owner and the User Agency, through the Design Agent, an insurance 
certificate providing Owner’s Protective Liability extended to include the interests of the Design Agent, and to protect 
the Owner, User Agency, and Design Agent from any liability which might be incurred against any of them as a result 
of any operation of the Contractor or Subcontractors or their employees or anyone for whom either the Contractor or 
Subcontractors are responsible.  Such insurance shall be written for the same limits as the Contractor’s commercial 
general liability insurance and shall include the same coverage.
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.§ 11.2.2  If the 
Owner engages separate contractors to perform work for, or in or around, the Project, it shall require in its contracts 
with each separate contractor that Contractor and its officers, directors, partners, members, employees, and agents 
shall be: (i) named as additional insureds on a primary, noncontributory basis to any commercial general liability, 
pollution liability, and excess liability insurance policies; and (ii) provided a waiver of subrogation on all workers 
compensation and professional liability insurance policies.  
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§ 11.3.1 Unless otherwise provided, the Owner The Contractor shall purchase and maintain, in a company or 
companies lawfully authorized to do business in the jurisdiction in which the Project is located, state of Rhode Island, 
property insurance written on a builder’s risk "all-risk" or equivalent policy form in the amount of the initial Contract 
Sum, plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, 
comprising total value for the entire Project at the site on a replacement cost basis without optional deductibles. Such 
property insurance shall be maintained, unless otherwise provided in the Contract Documents or otherwise agreed in 
writing by all persons and entities who are beneficiaries of such insurance, until final payment has been made as 
provided in Section 9.10 or until no person or entity other than the Owner has an insurable interest in the property 
required by this Section 11.3 to be covered, whichever is later. This insurance shall include interests of the Owner, the 
User Agency, the Contractor, Subcontractors and Sub-subcontractors in the Project.  If the Owner and/or the User 
Agency incur any damages by failure of the Contractor to maintain such insurance, then the Contractor shall bear all 
reasonable cost resulting from such failure.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Architect’s Design Agent’s and 
Contractor’s services and expenses required as a result of such insured loss.

§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of the 
coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to commencement 
of the Work. The Contractor may then effect insurance that will protect the interests of the Contractor, Subcontractors 
and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof shall be charged to the Owner. 
If the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain insurance as described 
above, without so notifying the Contractor in writing, then the Owner shall bear all reasonable costs properly 
attributable thereto.Deleted.  
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§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company or 
companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance.
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§ 11.3.2 BOILER AND MACHINERY INSURANCE
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall be named insureds.Deleted.

§ 11.3.3 LOSS OF USE INSURANCE
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of 
use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action 
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other 
hazards however caused.Deleted.

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Owner shall, if possible, include such insurance, and 
the cost thereof shall be charged to the Contractor by appropriate Change Order.Deleted. 

…

§ 11.3.6 Before an exposure to loss may occur, the Owner Contractor shall file with the Contractor Owner a copy of 
each policy that includes insurance coverages required by this Section 11.3. Each policy shall contain all generally 
applicable conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a 
provision that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 
30 working days’ prior written notice has been given to the Contractor.Owner and the User Agency.

…

The Owner and Contractor waive all rights against (1) each other Contractor waives all rights against the Owner and 
the User Agency and any of their subcontractors, sub-subcontractors, agents and employees, each of the other, and (2) 
the Architect, Architect’s Design Agent, Design Agent’s consultants, separate contractors described in Article 6, if 
any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by fire or other 
causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other property 
insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the Owner as 
fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect’s Design Agent, Design 
Agent’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, 
agents and employees of any of them, by appropriate agreements, written where legally required for validity, similar 
waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of subrogation by 
endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that person 
or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium 
directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner’s this property insurance shall be adjusted by the Owner Contractor as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors 
their just shares of insurance proceeds received by the Contractor, and by appropriate agreements, written where 
legally required for validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar 
manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s Contractor’s duties. The cost of required bonds shall be charged 
against proceeds received as fiduciary. The Owner Contractor shall deposit in a separate account proceeds so received, 
which the Owner Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or 
as determined in accordance with the method of binding dispute resolution selected in the Agreement between the 
Owner and Contractor. If after such loss no other special agreement is made and unless the Owner terminates the 
Contract for convenience, replacement of damaged property shall be performed by the Contractor after notification of 
a Change in the Work in accordance with Article 7.
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§ 11.3.10 The Owner Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five 5 working days after occurrence of loss to the Owner’s 
Contractor’s exercise of this power; if such objection is made, the dispute shall be resolved in the manner selected by 
the Owner and Contractor as the method of binding dispute resolution in the Agreement.  If the Owner and Contractor 
have selected arbitration as the method of binding dispute resolution, the Owner as fiduciary shall make settlement 
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with the directions of 
the arbitrators. 
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§ 11.4.1 The Owner shall have the right to require the Contractor to Contractor shall furnish bonds covering faithful 
performance of the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or 
specifically required in the Contract Documents on the date of execution of the Contract.the Solicitation.

…

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s Design Agent’s request or to requirements 
specifically expressed in the Contract Documents, it must, if requested in writing by the Architect, Design Agent, be 
uncovered for the Architect’s Design Agent’s examination and be replaced at the Contractor’s expense without change 
in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect Design Agent has not specifically requested to 
examine prior to its being covered, the Architect Design Agent may request to see such Work and it shall be uncovered 
by the Contractor. If such Work is in accordance with the Contract Documents, costs of uncovering and replacement 
shall, by appropriate Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract 
Documents, such costs and the cost of correction shall be at the Contractor’s expense unless the condition was caused 
by the Owner or a separate contractor in which event the Owner shall be responsible for payment of such costs.

…

The Contractor shall promptly correct Work rejected by the Architect Design Agent or failing to conform to the 
requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or 
not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 
inspections, the cost of uncovering and replacement, and compensation for the Architect’s Design Agent’s services 
and expenses made necessary thereby, shall be at the Contractor’s expense.

…

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Final Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously given 
the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of 
the condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give 
the Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a 
reasonable time during that period after receipt of notice from the Owner or Architect, Design Agent, the Owner may 
correct it in accordance with Section 2.4.

…

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Final Completion, the 
Design Agent will conduct and the Contractor shall attend 2 meetings with the Owner to review the facility operations 
and performance.
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The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 
15.4.State of Rhode Island.

…

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. any 
executive, legislative, judicial, regulatory, or administrative body of the state, or any political subdivision thereof, 
including without limitation, any department, division, agency, commission, board, office, bureau, authority, school, 
water, or fire district, or other agency of Rhode Island state or local government that exercises governmental functions, 
any other governmental authority, and any quasi-public corporation and/or body corporate and politic. The Contractor 
shall execute all consents reasonably required to facilitate such assignment.

…

Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving 
notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such address 
known to the party giving notice. 

…

§ 13.4.2 No action or failure to act by the Owner, Architect Design Agent or Contractor shall constitute a waiver of a 
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or 
acquiescence in a breach there under, except as may be specifically agreed in writing.

…

§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract Documents 
and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public authorities. Unless 
otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an 
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 
bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect Design Agent timely 
notice of when and where tests and inspections are to be made so that the Architect Design Agent may be present for 
such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements 
until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Design Agent, Owner or public authorities having jurisdiction determine that portions of the 
Work require additional testing, inspection or approval not included under Section 13.5.1, the Architect Design Agent 
will, upon written authorization from the Owner, instruct the Contractor to make arrangements for such additional 
testing, inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the 
Architect Design Agent of when and where tests and inspections are to be made so that the Architect Design Agent 
may be present for such procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by 
such failure including those of repeated procedures and compensation for the Architect’s Design Agent’s services and 
expenses shall be at the Contractor’s expense.
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§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect.Design Agent.

§ 13.5.5 If the Architect Design Agent is to observe tests, inspections or approvals required by the Contract 
Documents, the Architect Design Agent will do so promptly and, where practicable, at the normal place of testing.
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Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the 
place where the Project is located.No interest shall be due or payable on account of any payment due or unpaid under 
the Contract Documents except in accordance with the provisions of "Prompt Payment by Department of 
Administration," R.I. Gen. Laws §§ 42-11.1-1 et seq.

…

The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of 
the final dispute resolution method selected in the Agreement within the time period specified by applicable law, but 
in any case not more than 10 years after the date of Substantial Completion of the Work. law. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7.

…

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive calendar days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any 
of the following reasons:

…

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped; 
or

.3 Because the Architect Design Agent has not issued a Certificate for Payment and has not notified the 
Contractor of the reason for withholding certification as provided in Section 9.4.1, or because the 
Owner has not made payment on a Certificate for Payment within the time stated in the Contract 
Documents; or

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1.9.4.1

§ 14.1.2  The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under 
direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work by the 
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days 
scheduled for completion, or 120 days in any 365-day period, whichever is less.Deleted.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven 7 working 
days’ written notice to the Owner and Architect, Design Agent, terminate the Contract and recover from the Owner 
payment for Work executed, including reasonable overhead and profit, costs incurred by reason of such termination, 
and damages. executed. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive calendar days through no act or fault of the Contractor or 
a Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with 
the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven 7 additional 
days’ written notice to the Owner and the Architect, Design Agent, terminate the Contract and recover from the Owner 
as provided in Section 14.1.3.
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§ 14.2.1 The Owner may terminate the Contract if the ContractorContractor:
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;

…

.3 repeatedly disregards disregards or fails to comply with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of a public authority;or

.4 otherwise is guilty of substantial breach of a provision of breach of a provision of the Contract 
Documents; or

.5 cancels or the Contractor or the Owner receives notice of cancellation or nonrenewal of any insurance 
required under the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven 7 working days’ written notice, terminate 
employment of the Contractor and may, subject to any prior rights of the surety:

…

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Architect’s Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner 
and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid 
balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the 
case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract.

…

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include profit. 
No adjustment shall be made to the extent

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Contractor is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.Owner shall not be 
liable to the Contractor or any Subcontractor for claims or damages of any nature caused by or arising out of any 
delays.  The sole remedy against the Owner for delays shall be the allowance of additional time for completion of the 
Work in accordance with the provisions of Section 8.3.1. 

…

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shallshall:
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§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the 
Work not executed.termination.

…

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. party. 
Such notice shall be provided in writing to the designated representative of the party to whom the notice is addressed 
and shall be deemed to have been duly serviced if delivered in person, by mail, by courier, or by electronic 
transmission. Claims by either party must be initiated within 21 working days after occurrence of the event giving rise 
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to such Claim or within 21 working days after the claimant first recognizes the condition giving rise to the Claim, 
whichever is later.

…

Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14, 
the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Architect Design Agent will prepare Change Orders and 
issue Certificates for Payment in accordance with the decisions of the Initial Decision Maker. 

…

§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the 
Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each 
cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as 
the Owner may require including, where appropriate, a revised construction schedule indicating all the activities
affected by the circumstances forming the basis of the Claim.

§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of 
causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor.

§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor and Owner waive Claims against each other The Contractor waives Claims against the Owner for 
consequential damages arising out of or relating to this Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and

.2 damages incurred by the Contractor for principal office expenses Contract.  This waiver includes 
damages incurred by the Contractor for principal office expenses, including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except 
anticipated profit arising directly from the Work.

This mutual profit. This waiver is applicable, without limitation, to all consequential damages due to either 
party’s the Contractor’s termination in accordance with Article 14. Nothing contained 14.  Nothing in this 
Section 15.1.6 shall be deemed to preclude an award of liquidated damages, when applicable, in accordance 
with the requirements of the Contract Documents.
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§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, Claims shall be referred to the 
Initial Decision Maker for initial decision. The Architect Purchasing Agent appointed pursuant to the provisions of the 
"State Purchases Act,"  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial Decision Maker, unless otherwise 
indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an Maker in accordance with the 
provisions of the State Purchases Act, State of Rhode Island Procurement Regulations, and this Section 15.2.1. An 
initial decision shall be required as a condition precedent to mediation to binding dispute resolution pursuant to 
Section 15.3.1 of any Claim arising prior to the date final payment is due, unless 30 days have passed after the Claim 
has been referred to the Initial Decision Maker with no decision having been rendered. Unless the Initial Decision 
Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and 
persons or entities other than the Owner.due.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more 
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data 
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks 
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial 
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Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim. 
Deleted. 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision 
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such 
persons at the Owner’s expense.Deleted.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data 
will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the 
response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in 
part.Deleted.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on 
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution.Deleted.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 
15.2.6.1.Deleted.

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand 
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding 
dispute resolution proceedings with respect to the initial decision.  Deleted.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, 
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.Deleted.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. Deleted.

…

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent to binding 
dispute resolution. For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, 
and prior to the implementation of the binding dispute resolution procedures set forth in Section 15.4.1, the Contractor 
or the Design Agent shall have the option to pursue mediation, exercisable by written notice to the Owner within 30 
calendar days of an Initial Decision.  In the event of the exercise of such option by the Contractor or the Design Agent, 
the Owner and the Contractor or the Design Agent shall attempt to select a mediator, and in the event that the Owner 
and the Contractor or the Design Agent cannot agree on a mediator, either party may apply in writing to the Presiding 
Justice of the Providence County Superior Court, with a copy to the other, with a request for the court to appoint a 
mediator, and the costs of the mediator shall be borne equally by both parties.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The 
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties 
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or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the 
selection of the arbitrator(s) and agree upon a schedule for later proceedings.Deleted.

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction thereof.Deleted.

§ 15.4 ARBITRATIONBINDING DISPUTE RESOLUTION
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered 
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a 
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is 
permitted to be demanded. For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 
15.2.1, or mediation at the option of the Contractor pursuant to Section 15.3.1, the method of binding dispute 
resolution shall be determined in accordance with the provisions of the "Public Works Arbitration Act," R.I. Gen. 
Laws §§ 37-16-1 et seq.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, 
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim 
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written 
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or 
equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof.

§ 15.4.4 CONSOLIDATION OR JOINDERDeleted.
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). Deleted. 

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided 
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional 
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not 
described in the written consent.Deleted.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement.Deleted.

§ 16  COMPLIANCE WITH APPLICABLE LAW

The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws.
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