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DOCUMENT 00 01 15 

LIST OF DRAWING SHEETS 

 

PART 1 - GENERAL 

 

1.01   RELATED DOCUMENTS 
 

 A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 

Division 1 Specification sections, apply to work specified in this Document. 

 

1.02   REFERENCE 
 

 A. The Drawings hereinafter listed represents an integral part of the Contract Documents.  They should not be 

considered as a separate entity, as along with the technical specifications, form a process of disseminating 

information required to perform the Work of this Project. 

 

 B. The Drawings may be issued in multiple packages or phases. The Schedule below will be modified as these 

packages are issued. 

 

1.03   SCHEDULE 
 

A. The following schedule indicates the Drawings of this Contract.  The manner of listing and respective 

order are for convenience only and do not obligate the Contractor to perform the Work in any specific 

sequence.  The work indicated on each drawing should not be construed as specific work for a specific 

trade, subcontractor or supplier. 

 

 B. SCHEDULE OF DRAWINGS: 

 

    Number        Title 
  

 CS  COVER SHEET 

 A0.1 KEY MAP 

 A1.1 STAIR 1 

 A1.2 STAIR 2 

 A1.3 STAIR 3 

 A1.4 STAIR 4 

 A1.5 STAIR 5 

 A1.6 STAIR 6 

 A1.7 STAIRS A & E 

 A1.8 STAIR B 

 A1.9 LIBRARY STAIRS A, B & C 

 A1.10 FIELD HOUSE, BOOKSTORE & STIDEMTS”S LOUNGE STAIRS 

 A1.11 STAIR F, INTEGRATED MANUF. CENTER, KITCHEN, MUSIC STUDIO & MECHANICAL  

  ROOM  STAIRS 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 
 

END OF DOCUMENT 00 01 15 
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contained herein. 
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ADDITIONS AND DELETIONS: The 

author of this document has 

added information needed for 

its completion. The author 

may also have revised the 

text of the original AIA 

standard form. An Additions 

and Deletions Report that 

notes added information as 

well as revisions to the 

standard form text is 

available from the author and 

should be reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion or 

modification. 

The parties should complete 

A101™–2017, Exhibit A, 

Insurance and Bonds, 

contemporaneously with this 

Agreement. AIA Document 

A201™–2017, General 

Conditions of the Contract 

for Construction, is adopted 

in this document by 

reference. Do not use with 

other general conditions 

unless this document is 

modified. 

ELECTRONIC COPYING of any 

portion of this AIA
®  
Document to 

another electronic file is 

prohibited and constitutes a 

violation of copyright laws as 

set forth in the footer of this 

document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 

(In words, indicate day, month and year.) 

 

BETWEEN the Owner: 

(Name, legal status, address, telephone and facsimile numbers, and website) 

 

«State of Rhode Island, acting by and through the Department of Administration, 

Division of Purchases, on behalf of the User Agency» 

«One Capitol Hill, Second Floor» 

«Providence, Rhode Island 02908-5855» 

«401.578.8100 (telephone); 401.574.8387 (facsimile)» 

«www.ridop.ri.gov» 

 

on behalf of the User Agency: 

(Name, legal status, address, telephone and facsimile numbers, and website) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

 

and the Contractor: 

(Name, legal status, address, telephone and facsimile numbers, and website) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

 

for the following Project: 

(Name, location and detailed description) 

 

«  » 

«  » 

«  » 

 

The Design Agent: 

(Name, legal status, address, telephone and facsimile numbers, and website) 
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«  » 

«  » 

«  » 

«  » 

«  » 

 

The Owner and Contractor agree as follows.  
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TABLE OF ARTICLES 
 
1    THE CONTRACT DOCUMENTS 
 
2    THE WORK OF THIS CONTRACT 
 
3    DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
4    CONTRACT SUM 
 
5    PAYMENTS 
 
6    DISPUTE RESOLUTION 
 
7    TERMINATION OR SUSPENSION 
 
8    MISCELLANEOUS PROVISIONS 
 
9    ENUMERATION OF CONTRACT DOCUMENTS 
 
EXHIBIT A    INSURANCE AND BONDS 
 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General Conditions, Supplementary 

Conditions (if any), and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this 

Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all 

of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. 

The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior 

negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, other 

than a Modification, appears in Article 9. 

 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 

the Contract Documents to be the responsibility of others.  No part of the Work shall be performed by Subcontractors 

without the Owner’s prior written consent. 

 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be the later of: (i) the issuance of the Purchase Order by the Owner; 

and (ii) the date set forth in a notice to proceed issued by the User Agency. 

 

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 

 

§ 3.3 Substantial Completion 

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 

achieve Substantial Completion of the entire Work: 

(Check one of the following boxes and complete the necessary information.) 

 

[ «  » ]    Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 

 

[ «  » ]    By the following date: «  » 

 

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 

to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 

Completion of such portions by the following dates: 
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Portion of Work Substantial Completion Date 
«  »   

 

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 

any, shall be assessed as set forth in Section 4.5. 

 

ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 

Contract. Subject to additions and deductions as provided in the Contract Documents, the Contract Sum shall be: 

$____________. 

 

§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 

 

Item Price 
«  »   

 

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 

execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 

 

Item Price Conditions for Acceptance 

«  »     

 

§ 4.3 Allowances, if any, are specified in the Bid Proposal Form and are included in the Contract Sum. 

 
§ 4.4 Unit prices, if any, are specified in the Bid Proposal Form and include all costs, including without limitation, 

labor, materials, services, regulatory compliance, overhead, and profit necessary for the completion of the Work. Unit 

prices shall be used for both additions to, and deletions from the Work. 

 

§ 4.5 Liquidated damages, if any: 

(Insert terms and conditions for liquidated damages, if any.) 

 

«.1  In the event that there is one date for Substantial Completion of the Work, the Contractor shall pay the Owner the 

sum stipulated in this Section 4.5.1 as liquidated damages, and not as a penalty, for each calendar day of delay until the 

Work is substantially complete: $________________. 

 

.2  In the event that the Project is scheduled to be completed in phases, and there is more than one date for Substantial 

Completion of the Work, the Contractor shall pay the Owner an aggregate amount equal to the sums stipulated in this 

Section 4.5.2 as liquidated damages, and not as a penalty, for each calendar day of delay until the Work for each phase 

is substantially complete: 

 

  Phase   Liquidated Damages Sum 
 

 

 

.3  The Owner and the Contractor have reasonably determined the sums set forth in this Section 4.5 to be a fair estimate 

of the Owner’ actual damages which are difficult to ascertain in the event of delay.» 

 

§ 4.6 Other: 

 

The Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature caused by or 

arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of additional time for 

completion of the Work. 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Design Agent by the Contractor and Certificates for 

Payment issued by the Design Agent and approved by the Owner in writing, the Owner shall make progress payments 

on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents. 

 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 

month. 

 

§ 5.1.3 The Owner shall make payment of the certified amount, less retainage, to the Contractor not later than the 30
th 

working day following written approval by the Owner. 

 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 

and approved by the Design Agent and the Owner in accordance with the Contract Documents. The schedule of values 

shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be 

prepared in such form, and supported by such data to substantiate its accuracy, as the Design Agent and the Owner 

may require. This schedule of values shall be used as a basis for reviewing the Contractor’s Applications for Payment. 

 

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 

the period covered by the Application for Payment. 

 

§ 5.1.6 In accordance with AIA Document A201™–2007, General Conditions of the Contract for Construction as 

modified by the Owner, and subject to other provisions of the Contract Documents, the amount of each progress 

payment shall be computed as follows: 

 

§ 5.1.6.1 The amount of each progress payment shall first include: 

.1    That portion of the Contract Sum properly allocable to completed Work; 

.2    That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 

stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 

by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3    That portion of Construction Change Directives that the Design Agent determines, in the Design Agent’s 

professional judgment, to be reasonably justified. 

 

§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1    The aggregate of any amounts previously paid by the Owner; 

.2    The amount, if any, for Work that remains uncorrected and for which the Design Agent has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2007 as modified 

by the Owner; 

.3    For Work performed or defects discovered since the last payment application, any amount for which the 

Design Agent may withhold payment, or nullify a Certificate of Payment in whole or in part, as 

provided in Article 9 of AIA Document A201–2007 as modified by the Owner; and 

.4    Retainage withheld pursuant to Section 5.1.7. 

 

§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 

following amount, as retainage, from the payment otherwise due: five (5%) percent. 

 

§ 5.1.7.1.1 Deleted. 

 

§ 5.1.7.2 Deleted. 
 

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 

submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant 

to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 

follows: 
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The amount of five (5%) percent shall be retained by the Owner through the date of Substantial Completion of the 

Work and then after the date of Substantial Completion of the Work in accordance with R.I. Gen. Laws § 37-12-10.1. 

 

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the 

Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2007 as modified by the 

Owner. 

 

§ 5.1.9 Except with the Owner’s prior written approval, the Contractor shall not make advance payments to suppliers 

for materials or equipment which have not been delivered and stored at the site. 

 

§ 5.1.10 Within 10 working days of receipt of any progress payment from the Owner, the Contractor must pay its 

Subcontractors the full amount included for each such Subcontractor within the Contractor’s Application for Payment 

in accordance with the provisions of AIA A201 – 2007, General Conditions of the Contract for Construction as 

modified by the Owner. 

 

§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, less the amount withheld pursuant to 

§ 5.1.7.3, shall be made by the Owner to the Contractor when: 

.1    the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work 

as provided in Article 12 of AIA Document A201–2007 as modified by the Owner, and to satisfy other 

requirements, if any, which extend beyond final payment; and 

.2    a final Certificate for Payment has been issued by the Design Agent and approved in writing by the 

Owner; 

.3    the Contractor has submitted its final release and final releases from all of its Subcontractors and 

suppliers in a form acceptable to the Owner; and 

4     the Contractor has submitted to the Owner all close-out documents, including without limitation, all 

as-built plans, warranties, manuals, and other materials set forth in the Contract Documents. 

 

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 working days after the issuance of 

the Design Agent’s final Certificate for Payment and written approval by the Owner. 

 

§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due in accordance with the 

provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-11.1-1 et seq. 

 

§ 5.4 Owner’s Rights 
§ 5.4.1 The Owner shall have the right to deduct from any payments due to the Contractor the amount of any unpaid 

obligations owed to the State of Rhode Island by the Contractor, including without limitation, any and all unpaid taxes, 

the amount of any claim against the Contractor arising out of this Agreement, or any amount on account of any other 

reason permitted by applicable law. 
 
§ 5.5  Pursuant to R.I. Gen. Laws § 44-1-6, the Owner shall withhold payment from the Contractor if the Contractor 

does not maintain a regular place of business in Rhode Island  in the amount of three (3%) percent of the Contract Sum 

until 30 calendar days after Final Completion and compliance by the Contractor  with the requirements of such section. 

The three (3%) percent withheld pursuant to R.I. Gen. Laws § 44-1-6 is not considered retainage which is held 

pursuant to § 5.1.7. 

 
 

ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker  
Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed pursuant to 

the provisions of the “State Purchases Act,”  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial Decision Maker 

in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement Regulations, and this 

Section 6.1. An initial decision shall be required as a condition precedent to binding dispute resolution pursuant to 

Section 6.3 of any Claim arising prior to the date final payment is due. 
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§ 6.2 Mediation 
For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 6.1, and prior to the 

implementation of the binding dispute resolution procedures set forth in Section 6.3, the Contractor shall have the 

option to pursue mediation, exercisable by written notice to the Owner within 30 calendar days of an Initial Decision.  

In the event of the exercise of such option by the Contractor, the Owner and the Contractor shall attempt to select a 

mediator, and in the event that the Owner and the Contractor cannot agree on a mediator, either party may apply in 

writing to the Presiding Justice of the Providence County Superior Court, with a copy to the other, with a request for 

the court to appoint a mediator, and the costs of the mediator shall be borne equally by both parties. 

 

§ 6.3 Binding Dispute Resolution 
For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 6.1, or mediation at the option 

of the Contractor pursuant to Section 6.2, the method of binding dispute resolution shall be determined in accordance 

with the provisions of the “Public Works Arbitration Act,” R.I. Gen. Laws §§ 37-16-1 et seq. 

 

ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 

A201–2007, as modified by the Owner.  The Contract may also be terminated by the Owner: (i) in the event of the 

unavailability of appropriated funds; (ii) in the absence of a determination of continued need; or (iii) as otherwise 

provided in the State of Rhode Island Procurement Regulations General Conditions of Purchase or other applicable 

law. 

 

§ 7.1.1 Deleted. 

 

§ 7.2 The Work may be suspended by the Owner as provided in: (i) the State of Rhode Island General Conditions of 

Purchase Regulation or other applicable law; or (ii) Article 14 of AIA Document A201–2007 as modified by the 

Owner. 

 

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract 

Document, the reference refers to: (i) the AIA Document A201 – 2007 or other Contract Document as modified by the 

Owner; and (ii) that provision in the AIA Document A201 – 2007 as modified by the Owner or other Contract 

Document as amended or supplemented by other provisions of the Contract Documents. 

 

§ 8.2 Representatives for the Owner 
§ 8.2.1 The Owner’s representative: 

(Name, title, address, email address, and other information for the preferred methods of contact) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.2.2 The User Agency’s representative: 

(Name, title, address, email address, and other information for the preferred methods of contact) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.2.3 The Design Agent’s representative: 

(Name, title, address, email address, and other information for the preferred methods of contact) 
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«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.3 The Contractor’s representative: 

(Name, title, address, email address, and other information for the preferred methods of contact) 

 

«  » 

«  » 

«  » 

«  » 

«  » 

«  » 

 

§ 8.4 Neither the Owner’s nor the Contractor’s representative nor the Design Agent’s representative shall be changed 

without 10 working days’ prior notice to the other party. 

 

§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in the Solicitation and 

elsewhere in the Contract Documents. 

 

§ 8.5.2 The Contractor shall provide bonds as set forth in the Solicitation and elsewhere in the Contract Documents. 

 

§ 8.6 Deleted. 

 

§ 8.7 Other provisions: 

§ 8.7.1 The Contractor represents and warrants to the Owner, in addition to any other representations and warranties of 

the Contractor elsewhere in the Contract Documents: 

 
 .1 The Contractor and its Subcontractors are each financially solvent, able to pay their debts as they mature, 

and possess sufficient working capital to perform their obligations under the Contract Documents. 

 .2 The Contractor and its Subcontractors are each able to furnish the tools, materials, equipment, and labor 

required to complete the Project as required under the Contract Documents. 

 .3 The Contractor and each Subcontractor are authorized to do business in the State of Rhode Island and are 

properly licensed by all necessary governmental authorities having jurisdiction over them and over the Work and the 

Project. 

 .4 The execution of this Agreement and its performance is within its duly authorized powers. 

 .5  The Contractor has visited the site of the Project, familiarized itself with the local and special conditions 

under which the Work is to be performed, and correlated its observations with the requirements of the Contract 

Documents. 
 .6 The Contractor possesses the requisite level of experience and expertise in the business administration, 

construction, and superintendence of projects of the size, complexity, and nature of the Project, and it will perform the 

Work with the care, skill, and diligence of a contractor possessing such experience and expertise. 

 

§ 8.7.2 The representations and warranties of the Contractor in this Section 8.7 and elsewhere in the Contract 

Documents will survive the execution and delivery of this Agreement, any termination of this Agreement, and the final 

completion of the Work. 

 

§ 8.7.3  Any Change Orders or other Modifications must be approved in writing by the Owner. 

 

§ 8.7.4 The Owner is the State of Rhode Island, acting by and through its Department of Administration, Division of 

Purchases, and therefore, pursuant to the provisions of R.I. Gen. Laws § 34-28-31, mechanics liens may not be placed 

against the Project. 
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ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1    AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, as 

modified by the Owner 

.2    Deleted. 

.3    AIA Document A201™–2007, General Conditions of the Contract for Construction, as modified by the     

         Owner. 

.4    Deleted. 

.5    Drawings 

 

The Drawings are included in the Solicitation and are available on the Division of Purchases website at 

www.ridop.ri.gov. 

 
.6    Specifications 

 

The Specifications are included in the Solicitation and are available on the Division of Purchases website at 

www.ridop.ri.gov. 

 

.7    Addenda, if any, issued pursuant to the Solicitation form a part of the Solicitation and are available on the 

Division of Purchases website at www.ridop.ri.gov. 

 

.8    Supplementary and other Conditions of the Contract, including without limitation, the State of Rhode 

Island General Conditions of Purchase Regulation. 

 

.9    Other documents listed below: 

 

.1  The Solicitation, issued by the Owner, including without limitation, the Invitation to Bid, the 

Instructions to Bidders, the Specifications and Drawings, any Addenda, and the Bid Checklist. 

 

.2 The Bid Proposal, including without limitation, the Bid Form and the Bidder Certification Cover 

Form. 

 
.3 The Purchase Order issued by the Owner. 

 

§ 9.2  This Agreement and the Contract Documents are subject to, and governed by, the laws of the State of Rhode 

Island, including all procurement statutes and regulations (available at www.ridop.ri.gov), and applicable federal and 

local law, all of which are fully incorporated into this Agreement by this reference. 

 

§ 9.3  In the event of any conflict between or among the Contract Documents, or any Contract Documents and any 

provision of the State of Rhode Island Procurement Regulations and/or any other provision of the Rhode Island 

General Laws, the State of Rhode Island Procurement Regulations and the Rhode Island General Laws shall control. 

 

ARTICLE 10 BENEFITS OF AGREEMENT 
 

§ 10.1  The User Agency is a disclosed third-party beneficiary of this Agreement and shall have all of the rights and 

benefits hereunder to which such a party is entitled.  Nothing contained in this Agreement shall create a contractual 

relationship with, or a cause of action in favor of, any other third party against the Owner or the User Agency. 

 

§ 10.2  This Agreement shall be binding on the Contractor and its successors and assigns; provided, however, that the 

Contractor may not assign its rights nor delegate its responsibilities under this Agreement without the Owner’s prior 

written consent. 

 

This Agreement is entered into as of the day and year first written above; provided, however, that this Agreement shall 

not become a valid, binding, and enforceable contract unless and until the Owner shall have issued a Purchase Order. 

 

 

http://www.ridop.ri.gov/
http://www.ridop.ri.gov/
http://www.ridop.ri.gov/
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«THE STATE OF RHODE ISLAND, acting by 

and through its Department of Administration, 

Division of Purchases» 

 

 

 

  «  » 

OWNER (Signature)   CONTRACTOR (Signature) 

«  »«  »   «  »«  » 

(Printed name and title)   (Printed name and title) 

 



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100  - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

CCRI KNIGHT CAMPUS 

Stair Tread Upgrade 

Warwick, Rhode Island 02886                                                            AA# 19079 

 

PERFORMANCE AND PAYMENT BOND FORM 00 61 13-1 

DOCUMENT 00 61 13 

PERFORMANCE AND PAYMENT BOND FORM 

 

AIA DOCUMENT A312 – Latest Edition 

PERFORMANCE AND PAYMENT BOND 
 

Document bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 61 13 





















   Document G715TM – 2017
Supplemental Attachmentfor ACORD Certificate of Insurance 25

AIA Document G715™ – 2017. Copyright © 1991 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is 
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, 
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by 
AIA software at 09:55:47 ET on 07/19/2019 under Order No. 4731673679 which expires on 02/12/2020, and is not for resale.
User Notes:  (3B9ADA76)

1

PROJECT: (name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
CCRI Knight Campus Stairs ADA 
Upgrades

Contract For:  General Construction Producer:       

CCRI Knight Campus
400 East Avenue
Warwick, RI 02886     

Date:       Insured:       
Date:       

OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)
The State of Rhode Island,a ating 
by and through the Department of 
Administration Division of 
Purchases, on behalf of the User 
Agency
One Capitol Hill, Second Floor
Providence, RI 02908     

Aharonian & Associates, Inc.
310 George Washington Highway
Smithfield, Rhode Island 
02917     

     

               

A. General Liability Yes No N/A
1. Does this policy include coverage for: 

a Damages because of bodily injury, sickness, or disease, including occupational 
sickness or disease, and death of any person?

b Personal injury and advertising injury?
c Damages because of physical damage to or destruction of tangible property, 

including the loss of use of such property?
d Bodily injury or property damage arising out of completed operations?
e The Contractor’s indemnity obligations included in the Contract Documents?

2. Does this policy contain an exclusion or restriction of coverage for:
a Claims by one insured against another insured, where the exclusion or 

restrictions is based solely on the fact that the claimant is an insured, and there 
would otherwise be coverage for the claim?

b Claims for property damage to the Contractor’s Work arising out of the 
products-completed operations hazard where the damaged Work or the Work 
out of which the damage arises was performed by a Subcontractor?

c Claims for bodily injury other than to employees of the insured?
d Claims for the Contractor’s indemnity obligations included in the Contract 

Documents arising out of injury to employees of the insured?
e Claims for loss excluded under a prior work endorsement or other similar 

exclusionary language?   
f Claims or loss due to physical damage under a prior injury endorsement or 

similar exclusionary language?
g Claims related to residential, multi-family, or other habitational projects?
h Claims related to roofing?
i Claims related to exterior insulation finish systems, synthetic stucco, or similar 

exterior coatings or surfaces?
j Claims related to earth subsistence or movement?
k Claims related to explosion, collapse, and underground hazards?  

B. Other Insurance Coverage Yes No N/A
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1. Indicate whether the Contractor has the following insurance coverages and, if so, 
indicate the coverage limits for each.  
a Professional liability insurance

Coverage limits:      
b Pollution liability insurance

Coverage limits:      
c Insurance for maritime liability risks associated with the operation of a vessel

Coverage limits:      
d Insurance for the use or operation of manned or unmanned aircraft

Coverage limits:      
e Property insurance

Coverage limits:      
f Railroad protective liability insurance

Coverage limits:      
g Asbestos abatement liability insurance

Coverage limits:      
h Insurance for physical damage to property while it is in storage and in transit to 

the construction site
Coverage limits:      

i Other:
     

     
(Authorized Representative)

     
(Date of Issue)
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PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER:
CCRI Knight Campus Stairs ADA 
Upgrades

Aharonian & Associates Inc.

CCRI Knight Campus
400 East Avenue
Warwick, RI 02886     

CONTRACT FOR: General 
Construction

TO OWNER: (Name and address) CONTRACT DATED:      
     
     

OWNER: 
ARCHITECT: 

CONTRACTOR: 
SURETY: 
OTHER: 

STATE OF:      
COUNTY OF:      

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as listed 
below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials 
and equipment, and all performers of Work, labor or services who have or may have liens or encumbrances or the right to 
assert liens or encumbrances against any property of the Owner arising in any manner out of the performance of the Contract 
referenced above.

EXCEPTIONS:
     

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR:  (Name and address)
1. Contractor's Release or Waiver of Liens, 

conditional upon receipt of final payment.
     
     

BY:   
(Signature of authorized 
representative)

2. Separate Releases or Waivers of Liens from 
Subcontractors and material and equipment 
suppliers, to the extent required by the Owner, 
accompanied by a list thereof.           

(Printed name and title)

Subscribed and sworn to before me on this date:      

Notary Public:      
My Commission Expires:      



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway  -  Suite 100  -  Smithfield, Rhode Island  02917               T 401-232-5010       F 401-232-5080 
 

CCRI KNIGHT CAMPUS 

Stair Tread Upgrade 

Wawick, Rhode Island 02886                                                            AA# 19079 

 

GENERAL CONDITIONS                                                                           00 72 00-1 

SECTION 00 72 00  

GENERAL CONDITIONS 

 

AIA DOCUMENT A201 - 2007 Edition 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION AS MODIFIED BY STATE 

PURCHASING 
 

Document is bound herewith. Failure to review this document will not relieve parties of the contractual requirements 

contained herein. 

 

END OF DOCUMENT 00 72 00 



 

 

Agency Conditions of Use: 

I. AIA contract templates are not to be edited, altered, revised or modified by the agency or vendors without the prior 

written approval of the Division of Legal Services (401/222-8880).  

II. Agencies are responsible to ensure proper use of the appropriate AIA contract template(s) on State public works 

projects. 

 AIA
®

 Document A201
TM

 – 2007 

General Conditions of the Contract for Construction 
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ADDITIONS AND DELETIONS: The 

author of this document has 

added information needed for 

its completion. The author 

may also have revised the 

text of the original AIA 

standard form. An Additions 

and Deletions Report that 

notes added information as 

well as revisions to the 

standard form text is 

available from the author and 

should be reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion or 

modification. 

 

ELECTRONIC COPYING of any 

portion of this AIA
®  
Document to 

another electronic file is 

prohibited and constitutes a 

violation of copyright laws as 

set forth in the footer of this 

document. 

for the following PROJECT: 
(Name and location or address) 

«  » 

«  » 

 

THE OWNER: 
(Name, legal status and address) 

The State of Rhode Island, acting by and through the Department of Administration 

Division of Purchases, on behalf of the User Agency 

One Capitol Hill, Second Floor 

Providence, Rhode Island 02908-5855 

(401) 574-8100 (telephone) 

(401 574-8387 (facsimile) 

www.ridop.ri.gov 

 

THE USER AGENCY 
 
(Name, address, telephone and facsimile numbers, and web address) 
 
»«  » 

«  » 

 
 

THE Design Agent: 
(Name, legal status, address, telephone and facsimile numbers, and web address) 

«  »«  » 

«  » 

 

TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
 
4 DESIGN AGENT 

 
5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
 
8 TIME 
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9 PAYMENTS AND COMPLETION 
 
10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
 
14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (the Agreement) and 

consist of the Agreement (and the documents enumerated therein), Conditions of the Contract (General Conditions, 

Supplementary Conditions, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to 

execution of the Contract, other documents listed in the Agreement and Modifications issued after execution of the 

Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 

Construction Change Directive or (4) a written order for a minor change in the Work issued by the Design Agent.  

 

§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 

or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 

construed to create a contractual relationship of any kind (1) between the Contractor and the Design Agent or the 

Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the 

Owner and the Design Agent or the Design Agent’s consultants or (4) between any persons or entities other than the 

Owner and the Contractor. The Design Agent shall, however, be entitled to performance and enforcement of 

obligations under the Contract intended to facilitate performance of the Design Agent’s duties. 

 

§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the 

Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 

a part and which may include construction by the Owner and by separate contractors. 

 

§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location, and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 

and intangible creative work performed by the Design Agent and the Design Agent’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, surveys, 

models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 

accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  

 

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution 

and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; the Contractor shall perform all work reasonably inferable from the 

Contract Documents as being necessary to produce the indicated results.  

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 
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§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 

Documents will be interpreted in the following order of priority: 

.1 Written modifications (if any). 

.2 The Purchase Order. 

.3 The AIA Documents, as modified by the Owner. 

.4 The Supplementary Conditions (if any). 

.5 The Bid Proposal.  

.6 The Solicitation, including any Addenda, and the Specifications and Drawings 

 

§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 

Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island Procurement 

Regulations and the Rhode Island General Laws will control. 

 

§ 1.2.6 In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 

quantity of Work shall be provided. 

 
§ 1.2.7 The Owner will be the final decision maker for any and all interpretations.   

 

§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 

articles or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles 

such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is 

not intended to affect the interpretation of either statement. 

 

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Owner and the User Agency shall have a perpetual license to utilize the Drawings, Specifications, and 

other documents, including electronic or digital documents, prepared by the Design Agent and the Design Agent’s 

consultants, for the execution of the Project and shall have and retain all rights to use them and reproduce them for the 

production and maintenance of the Work described therein.  The Contractor, Subcontractors, Sub-subcontractors, and 

material or equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 

distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be 

construed as publication in derogation of the Design Agent’s or Design Agent’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 

and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 

copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The 

Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of 

Service on other projects or for additions to this Project outside the scope of the Work without the specific written 

consent of the Owner, Design Agent and the Design Agent’s consultants.  

 

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, they 

shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the 

Agreement or the Contract Documents. 

 

ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 

Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 

authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
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otherwise provided in Section 4.2.1, the Design Agent does not have such authority. The term “Owner” means the 

Owner or the Owner’s authorized representative. 

 

§ 2.1.2 Deleted. 

 

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Deleted. 

 

§ 2.2.2 The Contractor shall secure and pay for permits and fees, necessary approvals, easements, assessments and 

charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 

facilities. 

 

§ 2.2.3 If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 

characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The 

Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise proper 

precautions relating to the safe performance of the Work. 

 

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 

relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 

written request for such information or services. 

 

§ 2.2.5 Deleted. 
 

§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 

may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 

been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 

to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 

Section 6.1.3. 

 

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a 10 working-day period after receipt of written notice from the Owner to commence and continue correction of 

such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 

may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 

payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s 

expenses and compensation for the Design Agent’s additional services made necessary by such default, neglect, or 

failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 

Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the 

Contractor shall pay the difference to the Owner. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed. The Contractor shall 

designate in writing a representative who shall have express authority to bind the Contractor with respect to all matters 

under this Contract. The term “Contractor” means the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Design Agent, or by tests, inspections, or approvals required or 

performed by persons or entities other than the Contractor. 
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§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 

generally familiar with local conditions under which the Work is to be performed and correlated personal observations 

with requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 

information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 

promptly report to the Owner and the Design Agent any errors, inconsistencies, or omissions discovered by or made 

known to the Contractor or additional Drawings, Specifications, or instructions required to define the Work in greater 

detail to permit the proper progress of the Work as a request for information in such form as the Design Agent may 

require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a 

licensed design professional, unless otherwise specifically provided in the Contract Documents.  

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 

promptly report to the Design Agent and the Owner any nonconformity discovered by or made known to the 

Contractor as a request for information in such form as the Design Agent or Owner may require. 

 

§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 

such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation to 

furnish and install such items. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of 

Sections 3.2.2, 3.2.3, or 3.2.3.1, the Contractor shall pay such costs and damages to the Owner as would have been 

avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor 

shall not be liable to the Owner or Design Agent for damages resulting from errors, inconsistencies, or omissions in the 

Contract Documents, for differences between field measurements or conditions and the Contract Documents, or for 

nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and 

lawful orders of public authorities. 

 

§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and the 

Owner. 

 

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 

evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 

Contract Documents or where the requested information is available to the Contractor from a careful study and 

comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 

coordination drawings, or prior Project correspondence or documentation. 

 

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences 

and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give 

other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning 

construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety 

thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, 

techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or 

procedures may not be safe, the Contractor shall give timely written notice to the Owner and Design Agent and shall 

not proceed with that portion of the Work without further written instructions from the Design Agent. If the Contractor 

is then instructed to proceed with the required means, methods, techniques, sequences or procedures without 
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acceptance of changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage 

arising solely from those Owner-required means, methods, techniques, sequences or procedures.  

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. Whenever the Contractor has an obligation to 

provide labor and materials under the Agreement, the Contractor, at a minimum, shall provide the labor for, and 

furnish and install and place in operation all items, including without limitation, all proper connections. 

 

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Design Agent in accordance with Sections 

3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 

Design Agent and in accordance with a Change Order or Construction Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 

 

§ 3.5 WARRANTY 
The Contractor warrants to the Owner and the Design Agent that materials and equipment furnished under the 

Contract will be of first quality, prime manufacture, and new unless the Contract Documents require or permit 

otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract Documents 

and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or 

permit. Work, materials, or equipment not conforming to these requirements, including substitutions not properly 

authorized, may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by 

abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 

operation, or normal wear and tear and normal usage. If required by the Design Agent, the Contractor shall furnish 

satisfactory evidence as to the kind and quality of materials and equipment. 

 

§ 3.6 TAXES 
 

§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 

are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect.   

 

§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  

The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 

request. 

 

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit as well as for other permits, fees, licenses, and inspections required by the Rhode Island State Building Code 

necessary for proper execution and completion of the Work that are customarily secured after execution of the 

Contract and legally required at the time bids are received or negotiations concluded.  The Contractor shall be 

responsible for obtaining the Certificate of Occupancy from the appropriate governmental authorities. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
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§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that the 

Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or 

lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to applicable laws, 

statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume 

appropriate responsibility for such Work and shall bear the costs attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface or 

otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2) 

unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 

generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the 

Contractor shall promptly provide notice to the Owner and the Design Agent before conditions are disturbed and in no 

event later than 21 working days after first observance of the conditions. The Design Agent will promptly investigate 

such conditions and, if the Design Agent determines that they differ materially and cause an increase or decrease in the 

Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable 

adjustment in the Contract Sum or Contract Time, or both. If the Design Agent determines that the conditions at the 

site are not materially different from those indicated in the Contract Documents and that no change in the terms of the 

Contract is justified, the Design Agent shall promptly notify the Owner and Contractor in writing, stating the reasons. 

If either party disputes the Design Agent’s determination or recommendation, that party may proceed as provided in 

Article 15.  

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner and Design Agent. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 

Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 

Article 15. 

 

§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 

the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 

not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 

and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 

the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor.  

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 

through the Design Agent the name and qualifications of a proposed superintendent. The Design Agent may reply 

within 14 working days to the Contractor in writing stating (1) whether the Owner or the Design Agent has reasonable 

objection to the proposed superintendent or (2) that the Design Agent requires additional time to review. Failure of the 

Design Agent to reply within the 14 working-day period shall constitute notice of no reasonable objection.  
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§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Design Agent has made 

reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 

which shall not unreasonably be withheld or delayed.  

 

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, within 20 working days after the issuance of the Purchase Order, shall prepare and submit for 

the Owner’s and Design Agent’s information a Contractor’s construction schedule for the Work. The schedule shall 

not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals, not less 

frequently than monthly, as required by the conditions of the Work and Project, shall be related to the entire Project to 

the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the 

Work.  The Contractor shall certify on the initial schedule and all revised schedules that they comply with the Contract 

Documents. 

 

§ 3.10.2 The Contractor shall prepare a submittal schedule, within 20 working days after the issuance of the Purchase 

Order, and thereafter as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the 

Owner’s and the Design Agent’s approval. The Owner’s and the Design Agent’s approval shall not unreasonably be 

delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and 

(2) allow the Owner and the Design Agent reasonable time to review submittals. If the Contractor fails to submit a 

submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time 

based on the time required for review of submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 

Owner and Design Agent.  

 

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 

Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 

during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 

submittals. These shall be available to the Design Agent and shall be delivered to the Design Agent for submittal to the 

Owner upon completion of the Work as a record of the Work as constructed.  

 

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 

to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept 

expressed in the Contract Documents for those portions of the Work for which the Contract Documents require 

submittals. Review by the Design Agent is subject to the limitations of Section 4.2.7. Informational submittals upon 

which the Design Agent is not expected to take responsive action may be so identified in the Contract Documents. 

Submittals that are not required by the Contract Documents may be returned by the Design Agent without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the Design 

Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 

accordance with the submittal schedule approved by the Owner and the Design Agent or, in the absence of an 

approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in 

the activities of the Owner or of separate contractors. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the 

Owner and Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and verified 
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materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 

review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 

approved by the Design Agent. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from requirements of the Contract Documents by the Design Agent’s approval of Shop 

Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Design 

Agent in writing of such deviation at the time of submittal and (1) the Design Agent has given written approval to the 

specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been 

issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples or similar submittals by the Design Agent’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples or similar submittals, to revisions other than those requested by the Design Agent on previous submittals. In 

the absence of such written notice, the Design Agent’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 

for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to 

provide professional services in violation of applicable law. If professional design services or certifications by a 

design professional related to systems, materials or equipment are specifically required of the Contractor by the 

Contract Documents, the Owner and the Design Agent will specify all performance and design criteria that such 

services must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed 

design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, 

Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the 

Work designed or certified by such professional, if prepared by others, shall bear such professional’s written approval 

when submitted to the Design Agent. The Owner and the Design Agent shall be entitled to rely upon the adequacy, 

accuracy and completeness of the services, certifications, and approvals performed or provided by such design 

professionals, provided the Owner and Design Agent have specified to the Contractor all performance and design 

criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Design Agent will review, approve, or take 

other appropriate action on submittals only for the limited purpose of checking for conformance with information 

given and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the 

adequacy of the performance and design criteria specified in the Contract Documents. 

 

§ 3.12.11 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 

evaluation of resubmittals. 

 

§ 3.13 USE OF SITE 

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities, and any restrictions imposed by the User Agency or the 

Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. 

 

§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 

its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing 

prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 

excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 

except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
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withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 

consent to cutting or otherwise altering the Work. 

 

§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 

the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 

shall be entitled to reimbursement from the Contractor. 

 

§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Design Agent access to the Work in preparation and progress wherever 

located. 

 

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 

copyrights and patent rights and shall hold the Owner and Design Agent harmless from loss on account thereof, but 

shall not be responsible for such defense or loss when a particular design, process or product of a particular 

manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained 

in Drawings, Specifications or other documents prepared by the Owner or Design Agent. However, if the Contractor 

has reason to believe that the required design, process or product is an infringement of a copyright or a patent, the 

Contractor shall be responsible for such loss unless such information is promptly furnished to the Design Agent and 

the Owner. 

 

§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, the State 

of Rhode Island, its elected and appointed officials, members, employees, and agents, the Design Agent, the Design 

Agent’s Consultants, Subconsultants, and Subcontractors, and agents and employees and any of them from and 

against any and all claims, demands, damages, liabilities, judgments, losses and expenses, including but not limited to 

reasonable attorneys’ fees and costs of mediation, arbitration, and/or litigation, arising out of or resulting from 

performance of the Work, and/or the obligations of the  under the Contract Documents, but only to the extent caused 

by willful misconduct and/or negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or 

indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not any such claim, 

demand, damage, liability, judgment, loss or expense is caused in part by a party indemnified hereunder. Such 

obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would 

otherwise exist as to a party or person described in this Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 

a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 

disability benefit acts or other employee benefit acts. 

§ 3.18.3 Without limiting the generality of the foregoing, the defense and indemnity set forth in this Section 3.18 

includes, without limitation, all liabilities, damages, losses, claims, demands, and actions on account of bodily injury, 

death, or property loss to a person or entity indemnified hereunder or any other persons or entities, whether based upon 

statutory (including, without limitation, workers compensation), contractual, tort, or other liability of any person or 

entity so indemnified.   

§ 3.18.4  The  remedies set forth herein shall not deprive any person indemnified hereunder of any other indemnity 

action, right, or remedy otherwise available to any such person or entity at common law or otherwise. 

§ 3.18.5  The Contractor will include the indemnity set forth in this Section 3.18, without modification, in each 

Subcontract with any Subcontractor.   
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§ 3.18.6  Notwithstanding any other language in the Contract Documents to the contrary, the indemnity hereunder 

shall survive Final Completion of the Work and final payment under the Agreement and shall survive any termination 

of the Agreement. 

 

ARTICLE 4   DESIGN AGENT 
§ 4.1 GENERAL 
§ 4.1.1 The Design Agent is the person lawfully licensed to practice his or her profession in the State of Rhode Island 

or an entity lawfully practicing its profession in the State of Rhode Island and identified in the Contract Documents as 

the Design Agent. The term “Design Agent” means the Design Agent or the Design Agent’s authorized representative. 

 

§ 4.1.2 Duties, responsibilities and limitations of authority of the Design Agent as set forth in the Contract Documents 

shall not be restricted, modified or extended without written consent of the Owner, Contractor and Design Agent. 

Consent shall not be unreasonably withheld. 

 

§ 4.1.3 If the employment of the Design Agent is terminated, the Owner shall employ a successor Design Agent as to 

whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 

Design Agent. 

 

§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Owner with assistance from the Design Agent will provide administration of the Contract as described in 

the Contract Documents and will be an Owner’s representative during construction through the date the Design Agent 

issues the final Certificate for Payment and continuing until the expiration of the one-year period following Final 

Completion. The Design Agent will have authority to act on behalf of the Owner only to the extent provided in the 

Contract Documents. 

 

§ 4.2.2 The Design Agent will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and 

to determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 

completed, will be in accordance with the Contract Documents. However, the Design Agent will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Design Agent will 

not have control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 

Contractor’s rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1. 

 

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 

visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 

 

§ 4.2.3 On the basis of the site visits, the Design Agent will keep the Owner reasonably informed about the progress 

and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 

Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 

deficiencies observed in the Work. The Design Agent will not be responsible for the Contractor’s failure to perform 

the Work in accordance with the requirements of the Contract Documents. The Design Agent will not have control 

over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 

employees, or any other persons or entities performing portions of the Work. 

 

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 

authorized, the Owner and Contractor shall endeavor to communicate with each other through the Design Agent about 

matters arising out of or relating to the Contract. Communications by and with the Design Agent’s consultants shall be 

through the Design Agent. Communications by and with Subcontractors and material suppliers shall be through the 

Contractor. Communications by and with separate contractors shall be through the Owner. 

 

§ 4.2.5 Based on the Design Agent’s evaluations of the Contractor’s Applications for Payment, the Design Agent will 

review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Design Agent has authority to reject Work that does not conform to the Contract Documents. Whenever 

the Design Agent considers it necessary or advisable, the Design Agent will have authority to require inspection or 



 

 

AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American 

Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 

Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and 

will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 14:02:42 ET on 11/16/2018 under 

Order No.1973475587 which expires on 02/21/2019, and is not for resale. 

User Notes:  (1870164535) 

 

13 

 

testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or 

completed. However, neither this authority of the Design Agent nor a decision made in good faith either to exercise or 

not to exercise such authority shall give rise to a duty or responsibility of the Design Agent to the Contractor, 

Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing 

portions of the Work. 

 

§ 4.2.7 The Design Agent will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with 

information given and the design concept expressed in the Contract Documents. The Design Agent’s action will be 

taken in accordance with the submittal schedule approved by the Design Agent or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Design Agent’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Design Agent’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Design Agent’s review shall not constitute 

approval of safety precautions or, unless otherwise specifically stated by the Design Agent, of any construction means, 

methods, techniques, sequences or procedures. The Design Agent’s approval of a specific item shall not indicate 

approval of an assembly of which the item is a component.  

 

§ 4.2.8 The Design Agent will prepare Change Orders and Construction Change Directives, and may authorize minor 

changes in the Work as provided in Section 7.4. The Design Agent will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Design Agent will conduct inspections to determine the date or dates of Substantial Completion and the 

date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to 

the Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 

9.10. 

 

§ 4.2.10 If the Owner and Design Agent agree, the Design Agent will provide one or more project representatives to 

assist in carrying out the Design Agent’s responsibilities at the site. The duties, responsibilities and limitations of 

authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract 

Documents. 

 

§ 4.2.11 The Design Agent will interpret and decide matters concerning performance under, and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Design Agent’s response to such 

requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  

 

§ 4.2.12 Interpretations and decisions of the Design Agent will be consistent with the intent of, and reasonably 

inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such 

interpretations and decisions, the Design Agent will endeavor to secure faithful performance by both Owner and 

Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered in 

good faith. 

 

§ 4.2.13 The Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents and approved by the Owner. 

 

§ 4.2.14 The Design Agent will review and respond to requests for information about the Contract Documents. The 

Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 

reasonable promptness. If appropriate, the Design Agent will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number 
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and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not 

include a separate contractor or subcontractors of a separate contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 

a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if 

singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 

 

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 

practicable after award of the Contract, shall furnish in writing to the Owner and the Design Agent the names of 

persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed 

for each portion of the Work. The Owner may reply within 14 working days to the Contractor in writing stating (1) 

whether the Owner or the Design Agent has reasonable objection to any such proposed person or entity or (2) that the 

Owner or Design Agent requires additional time for review. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Design Agent has 

made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner or Design Agent has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Design Agent has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 

increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 

issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 

Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 

submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or Design 

Agent makes reasonable objection to such substitution. 

 

§ 5.2.5 MANUFACTURERS AND FABRICATORS  
 
§ 5.2.5.1  Not later than 10 working days after the date of commencement of the Work, the Contractor shall furnish in 

writing to the Owner and the Design Agent the names of the manufacturers or fabricators for certain products, 

equipment, and systems identified in the Specifications and, where applicable, the name of the installing 

Subcontractor.  The Owner  may reply within 14 working days to the Contractor in writing, stating: (i) whether the 

Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 

whether the Owner or Design Agent requires additional time to review. 

 

§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 

Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 

with anyone to whom the Contractor has made reasonable objection. 

 

§ 5.2.5.3 If the Owner or Design Agent has an objection to a manufacturer, fabricator, or Subcontractor  proposed by 

the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection.  

 

§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 

Owner or Design Agent makes reasonable objection to such substitution. 

 

§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Design Agent. 

Upon the request of the User Agency and/or the Owner, the Contractor shall provide the User Agency and/or the 

Owner with copies of each subcontract agreement.  Each subcontract agreement shall preserve and protect the rights of 

the Owner and Design Agent under the Contract Documents with respect to the Work to be performed by the 
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Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless 

specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 

Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor 

shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make 

available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 

Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the 

Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract 

Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their 

respective proposed Sub-subcontractors. 

 

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 working days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity.  

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own 

forces, and to award separate contracts in connection with other portions of the Project or other construction or 

operations on the site under Conditions of the Contract identical or substantially similar to these including those 

portions related to insurance and waiver of subrogation. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 

the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each 

separate Owner-Contractor Agreement. 

 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other 

separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions 

to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules 

shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently 

revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 

and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 

excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 

 

§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 

Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report 

to the Design Agent apparent discrepancies or defects in such other construction that would render it unsuitable for 

such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the 
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Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 

Contractor’s Work, except as to defects not then reasonably discoverable. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 

because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 

responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 

timed activities, damage to the Work or defective construction. 

 

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 

completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14. 

 

§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and allocate the cost among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement between the Owner and the Contractor; a Construction Change 

Directive requires agreement by the Owner and may or may not be agreed to by the Contractor; an order for a minor 

change in the Work may be issued by the Design Agent alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 

Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or 

order for a minor change in the Work. 

 

§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Contractor and signed by the Owner, Contractor and 

Design Agent stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes the 

Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered by the 

Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that could have 

been considered at the time of the Change Order such as Project impact or schedule “ripple” effect. 

 

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Design Agent and signed by the Owner, 

directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or 

both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work 

within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and 

Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order.  

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 
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.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.7. 

 

§ 7.3.4 Deleted.  

 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 

Work involved and advise the Design Agent of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and savings 

of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 

amount for overhead and profit as set forth in Section 7.3.1. In such case, and also under Section 7.3.3.3, the 

Contractor shall keep and present, in such form as the Design Agent may prescribe, an itemized accounting together 

with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 

Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required 

by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of delivery; 

.3 Rental costs of machinery and equipment, exclusive of hand tools; or 

.4       Costs of premiums for all bonds and insurance and permit fees related to the Work.. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 

decrease in the Contract Sum shall be actual net cost as confirmed by the Design Agent. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be 

figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 

Design Agent will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Design Agent determines, in the Design Agent’s professional judgment, to 

be reasonably justified. The Design Agent’s interim determination of cost shall adjust the Contract Sum on the same 

basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 

15.  

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Design Agent concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Contractor will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive. 

 

§ 7.3.11 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be 

based on the following schedule: 

 .1 For the Contractor, for work performed by the Contractor’s own forces, an amount not to exceed ten  

 (10%) percent of the cost. 

 .2 For the Contractor, for work performed by the Contractor’s Subcontractors, an amount not to exceed five 

 (5%) of the amount due to the Subcontractors. 

 .3 For each Subcontractor, for work performed by the Subcontractor’s own forces, an amount not to exceed 

 ten (10%) percent of the cost. 
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 .4 Where the Work represents both additions and deletions and results in a net increase, the allowable  

 overhead and profit shall be in accordance with this Section 7.3.11, but in no event shall the   

 amount exceed fifteen (15%) percent of the net increase in the cost of the Work. 

 
§ 7.3.12 All proposals with an aggregate cost equal to or in excess of $500.00 shall be accompanied by a detailed 

itemization of costs, including labor, materials (quantities and prices), and Subcontracts, in a form acceptable to the 

Owner. In no event will a change order request reflecting an aggregate cost equal to or in excess of $500.00 be 

approved without such itemization.  

 

§ 7.4 MINOR CHANGES IN THE WORK 
The Design Agent with the prior written approval of the Owner has authority to order minor changes in the Work not 

involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of the 

Contract Documents. Such changes will be affected by written order signed by the Design Agent and shall be binding 

on the Owner and Contractor.  

 

ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

 The date of commencement of the Work is the date established in Section 3.1 of the Agreement.. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Design Agent in accordance with Section 9.8. 

 

§ 8.1.4 Deleted. 

 

§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not except by agreement or instruction of the Owner in writing, prematurely commence 

operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by the 

Contractor and Owner. The date of commencement of the Work shall not be changed by the effective date of such 

insurance.  

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 

the Owner or Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or by 

changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 

causes beyond the Contractor’s control, then the Contract Time shall be extended by Change Order for such 

reasonable time as the Owner may determine.  

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 

Contract Documents. 

 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the 

Owner to the Contractor for performance of the Work under the Contract Documents. 
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§ 9.2 SCHEDULE OF VALUES 
Within 20 working days of the issuance of the Purchase Order, and promptly if revision is necessary from time to time 

as a result of a Change Order, the Contractor shall submit to the Owner, before the first Application for Payment, a 

schedule of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form 

and supported by such data to substantiate its accuracy as the Design Agent and the Owner may require. This schedule, 

if and when approved by the Design Agent and the Owner in writing, shall be used as a basis for reviewing the 

Contractor’s Applications for Payment. 

 

§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least 10 working days before the date established for each progress payment, the Contractor shall submit to 

the Design Agent and the Owner for approval an itemized Application for Payment prepared in accordance with the 

schedule of values for completed portions of the Work. Such application shall be notarized, if required, and supported 

by such data substantiating the Contractor’s right to payment as the Owner or the Design Agent may require, such as 

copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the 

Contract Documents. 

 

§ 9.3.1.1 All Applications for Payment for Change Orders must be accompanied by a Notice of Change in Purchase 

Order issued by the Owner, and if directed by the Owner, by the User Agency.  

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others 

whom the Contractor intends to pay.  

 

§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 

Payment, supported by AIA Document G702A, Continuation Sheet. 

 

§ 9.3.1.4  Until Substantial Completion, the Owner shall pay ninety-five (95%) percent of the amount due the Contract 

on account of progress payments.   

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 

and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage 

and transportation to the site for such materials and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 

later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 

Work for which Certificates for Payment have been previously issued and payments received from the Owner shall be 

free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, Subcontractors, material 

suppliers, or other persons or entities making a claim by reason of having provided labor, materials and equipment 

relating to the Work.  The Contractor shall immediately satisfy any lien, claim, or encumbrance against the site where 

the Project is located and indemnify the Owner from and against all resulting costs and expenses, including without 

limitation, attorneys’ fees. 

 

§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Design Agent will, within 7 working days after receipt of the Contractor’s Application for Payment, either 

issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Design Agent 

determines is properly due, or notify the Contractor and Owner in writing of the Design Agent’s reasons for 

withholding certification in whole or in part as provided in Section 9.5.1. 

 

 § 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Design Agent to the Owner, 

based on the Design Agent’s evaluation of the Work and the data comprising the Application for Payment, that, the 

Work has progressed to the point indicated and that the quality of the Work is in accordance with the Contract 

Documents. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 

Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
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deviations from the Contract Documents prior to completion and to specific qualifications expressed by the Design 

Agent. The issuance of a Certificate for Payment will further constitute a representation that the Contractor is entitled 

to payment in the amount certified. However, the issuance of a Certificate for Payment will not be a representation that 

the Design Agent has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the 

Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of 

requisitions received from Subcontractors and material suppliers and other data requested by the Owner to substantiate 

the Contractor’s right to payment, or (4) made examination to ascertain how or for what purpose the Contractor has 

used money previously paid on account of the Contract Sum. 

 

§ 9.4.3  The Contractor must submit all product literature, material and color samples with each Application for 

Payment, or as otherwise required by the Owner. 

 

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Design Agent will withhold a Certificate for Payment in whole or in part, to the extent reasonably 

necessary to protect the Owner, if in the Design Agent’s opinion the representations to the Owner required by Section 

9.4.2 cannot be made. If the Design Agent is unable to certify payment in the amount of the Application, the Design 

Agent will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Design Agent cannot 

agree on a revised amount, the Design Agent will promptly issue a Certificate for Payment for the amount for which 

the Design Agent is able to make such representations to the Owner. The Design Agent may also withhold a 

Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a 

Certificate for Payment previously issued, to such extent as may be necessary in the Design Agent’s opinion to protect 

the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions 

described in Section 3.3.2, because of: 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security 

acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 

balance would not be adequate to cover actual or liquidated damages for the anticipated delay;  

.7 failure to carry out the Work in accordance with the Contract Documents; or  

 .8      any other failure to comply with the obligations of the Contractor under the Contract Documents. 

 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.3 The Owner may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or material or 

equipment suppliers to whom the Contractor failed to make payment for Work properly performed or material or 

equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Design Agent 

and the Design Agent will reflect such payment on the next Certificate for Payment.  

 

§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Design Agent has issued a Certificate for Payment and the Owner has approved the Certificate for 

Payment in writing, the Owner shall make payment in the manner and within the time provided in the Contract 

Documents, and shall so notify the Design Agent.  

 

§ 9.6.2 The Contractor shall pay each Subcontractor no later than 10 working days after receipt of payment from the 

Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 

with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

 

§ 9.6.3 The Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 

percentages of completion or amounts applied for by the Contractor and action taken thereon by the Design Agent and 

Owner on account of portions of the Work done by such Subcontractor. 
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§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 

Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 

Work. If the Contractor fails to furnish such evidence within 7 working days, the Owner shall have the right to contact 

Subcontractors to ascertain whether they have been properly paid. The Owner shall have the right to withhold 

payment(s) to the Contractor in the event that any Subcontractors or material and equipment suppliers have not been 

properly paid.  Neither the Owner nor Design Agent shall have an obligation to pay or to see to the payment of money 

to a Subcontractor, except as may otherwise be required by law. 

 

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 

in Sections 9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 

the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 

contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 

money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary 

liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award 

of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.7 FAILURE OF PAYMENT 
If the Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within 7 working days 

after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 7 

working days after the date established in the Contract Documents the amount certified by the Design Agent or 

awarded by binding dispute resolution, then the Contractor may, upon 7 additional working days’ written notice to the 

Owner and Design Agent, make a claim for payment as provided under the provisions of applicable law. 

. 

§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 

sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 

its intended use. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Design Agent a comprehensive list 

of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Design Agent will make an inspection to determine whether the Work 

or designated portion thereof is substantially complete. If the Design Agent’s inspection discloses any item, whether 

or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents 

so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by 

the Design Agent. In such case, the Contractor shall then submit a request for another inspection by the Design Agent 

to determine Substantial Completion.  The Design Agent will perform no more than 2 inspections to determine 

whether the Work or a designated portion thereof has attained Substantial Completion in accordance with the Contract 

Documents.  The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 

any additional inspections. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Design Agent will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate.  
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§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any, 

the Owner shall make payment less the amount of five (5%) percent to be retained by the Owner in accordance with 

R.I. Gen. Laws § 37-12-10.1. Such payment shall be adjusted for Work that is incomplete or not in accordance with 

the requirements of the Contract Documents. 

 

§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 

by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 

Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 

the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 

retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing 

concerning the period for correction of the Work and commencement of warranties required by the Contract 

Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit 

a list to the Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall 

not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 

between the Owner and Contractor or, if no agreement is reached, by decision of the Design Agent. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Design Agent shall jointly 

inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 

Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 

acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and 

upon receipt of a final Application for Payment, the Design Agent will promptly make such inspection and, when the 

Design Agent finds the Work acceptable under the Contract Documents and the Contract fully performed, the Design 

Agent will promptly issue a final Certificate for Payment  stating that to the best of the Design Agent’s knowledge, 

information and belief, and on the basis of the Design Agent’s on-site visits and inspections, the Work has been 

completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to be 

due the Contractor and noted in the final Certificate is due and payable. The Design Agent’s final Certificate for 

Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 

Contractor’s being entitled to final payment have been fulfilled.  The Design Agent will perform no more than 2 

inspections to determine whether the Work or a designated portion thereof has attained Final Completion in 

accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 

paid to the Design Agent for any additional inspections. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 

the Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to 

expire until at least 30 working days’ prior written notice has been given to the Owner, (3) a written statement that the 

Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by the 

Contract Documents, (4) consent of surety, if any, to final payment, (5), if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 

interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 

Owner, and (6) all other close-out documents required by the Owner, including without limitation, all as-built plans, 

warranties, manuals, and other materials set forth in the Contract Documents. If a Subcontractor refuses to furnish a 

release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the 

Owner against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall refund to the 

Owner all money that the Owner may be compelled to pay in discharging such lien, including all costs and reasonable 

attorneys’ fees. 
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Design Agent so confirms, the 

Owner shall, upon application by the Contractor and certification by the Design Agent, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining 

balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 

bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work 

fully completed and accepted shall be submitted by the Contractor to the Design Agent prior to certification of such 

payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not 

constitute a waiver of claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from: 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; 

.3 terms of special warranties required by the Contract Documents; or 

.4 claims permitted under the State of Rhode Island General Conditions of Purchase Regulation.  

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 

of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 

final Application for Payment. 

 

§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages 

the sums specified in the Solicitation and Bid Form, or if completed, the amount set forth in Section 3.4 of the 

Agreement. 

 

§ 9.12  Warranties required by the Contract Documents shall commence on the date of Final Completion of the Work. 

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in 

connection with the performance of the Contract.  

 

§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury or loss to: 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 

under care, custody or control of the Contractor or the Contractor’s Subcontractors or 

Sub-subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 

structures and utilities not designated for removal, relocation or replacement in the course of 

construction. 

 

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 

protection from damage, injury or loss. 

 

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 

reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 

promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel and in consultation with the appropriate governmental authorities. 

 

§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 

methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner reasonable 

advance notice. 
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§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 

circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 

any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 

10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Design Agent or anyone 

directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not 

attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to 

the Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 

by the Contractor in writing to the Owner and Design Agent. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured, 

shall be given to the other party within a reasonable time. The notice shall provide sufficient detail to enable the other 

party to investigate the matter.  

 

§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 

regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 

Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to 

persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 

(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 

stop Work in the affected area and report the condition to the Owner and Design Agent in writing. 

 

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory to 

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or 

substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 

Documents, the Owner shall furnish in writing to the Contractor and Design Agent the names and qualifications of 

persons or entities who are to perform tests verifying the presence or absence of such material or substance or who are 

to perform the task of removal or safe containment of such material or substance. The Contractor and the Design 

Agent will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons 

or entities proposed by the Owner. If either the Contractor or Design Agent has an objection to a person or entity 

proposed by the Owner, the Owner shall propose another to whom the Contractor and the Design Agent have no 

reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 

resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 

appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of 

shut-down, delay and start-up. 

 

§ 10.3.3 To the  extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., the Owner shall indemnify and 

hold harmless the Contractor, Subcontractors, Design Agent, Design Agent’s consultants and agents and employees of 

any of them from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, 

arising out of or resulting from performance of the Work in the affected area if in fact the material or substance 

presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided 

that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or 

destruction of tangible property (other than the Work itself), except to the extent that such damage, loss or expense is 

due to the fault or negligence of the party seeking indemnity. 
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§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 

to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible 

for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or 

negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a 

material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 

perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault 

or negligence. 

 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 

the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 

Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.  

 

§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on 

account of an emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 

business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as will 

protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s operations 

and completed operations under the Contract and for which the Contractor may be legally liable, whether such 

operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, or 

by anyone for whose acts any of them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are 

applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 

Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the 

Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 

property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 

ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 

Section 3.18. 

 

§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 

liability basis. 

 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 

Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence 

or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the 

date of final payment and termination of any coverage required to be maintained after final payment, and, with respect 

to the Contractor’s completed operations coverage, until the expiration of the period for correction of Work or for such 

other period for maintenance of completed operations coverage as specified in the Contract Documents. 

 

§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be 

filed with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or 

replacement of each required policy of insurance. These certificates and the insurance policies required by this Section 

11.1 shall contain a provision that coverages afforded under the policies will not be canceled or allowed to expire until 

at least 30 working days’ prior written notice has been given to the Owner and the User Agency. An additional 
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certificate evidencing continuation of liability coverage, including coverage for completed operations, shall be 

submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or 

replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 

reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 

furnished by the Contractor with reasonable promptness. 

 

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 

(1) the Owner, the User Agency, and their elected and appointed officials, members, employees, and agents,  the 

Design Agent and the Design Agent’s consultants as additional insureds for claims caused in whole or in part by the 

Contractor’s acts or omissions during the Contractor’s operations; and (2) the Owner, the User Agency, and their 

elected and appointed officials, members, employees, and agents,  as additional insureds for claims caused in whole or 

in part by the Contractor’s negligent acts or omissions during the Contractor’s completed operations. 

 

§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts under 

any insurance policies required under the Contract Documents for claims made pursuant to such policies. 

 

§ 11.2  OWNER’S LIABILITY INSURANCE.  
 
§ 11.2.1  The Contractor shall furnish the Owner and the User Agency, through the Design Agent, an insurance 

certificate providing Owner’s Protective Liability extended to include the interests of the Design Agent, and to protect 

the Owner, User Agency, and Design Agent from any liability which might be incurred against any of them as a result 

of any operation of the Contractor or Subcontractors or their employees or anyone for whom either the Contractor or 

Subcontractors are responsible.  Such insurance shall be written for the same limits as the Contractor’s commercial 

general liability insurance and shall include the same coverage. 

 

§ 11.2.2  If the Owner engages separate contractors to perform work for, or in or around, the Project, it shall require in 

its contracts with each separate contractor that Contractor and its officers, directors, partners, members, employees, 

and agents shall be: (i) named as additional insureds on a primary, noncontributory basis to any commercial general 

liability, pollution liability, and excess liability insurance policies; and (ii) provided a waiver of subrogation on all 

workers compensation and professional liability insurance policies.   

 
§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 The Contractor shall purchase and maintain, in a company or companies lawfully authorized to do business in 

the state of Rhode Island, property insurance written on a builder’s risk “all-risk” or equivalent policy form in the 

amount of the initial Contract Sum, plus value of subsequent Contract Modifications and cost of materials supplied or 

installed by others, comprising total value for the entire Project at the site on a replacement cost basis without optional 

deductibles. Such property insurance shall be maintained, unless otherwise provided in the Contract Documents or 

otherwise agreed in writing by all persons and entities who are beneficiaries of such insurance, until final payment has 

been made as provided in Section 9.10 or until no person or entity other than the Owner has an insurable interest in the 

property required by this Section 11.3 to be covered, whichever is later. This insurance shall include interests of the 

Owner, the User Agency, the Contractor, Subcontractors and Sub-subcontractors in the Project.  If the Owner and/or 

the User Agency incur any damages by failure of the Contractor to maintain such insurance, then the Contractor shall 

bear all reasonable cost resulting from such failure. 

 

§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 

insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 

duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 

testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 

applicable legal requirements, and shall cover reasonable compensation for Design Agent’s and Contractor’s services 

and expenses required as a result of such insured loss. 

 

§ 11.3.1.2 Deleted.   
 

§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 

deductibles. 
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§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work in 

transit. 

 

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company or 

companies providing property insurance have consented to such partial occupancy or use by endorsement or 

otherwise. The Contractor shall take reasonable steps to obtain consent of the insurance company or companies and 

shall, without mutual written consent, take no action with respect to partial occupancy or use that would cause 

cancellation, lapse or reduction of insurance. 

 

§ 11.3.2 Deleted. 
 
§ 11.3.3 Deleted. 

 

§ 11.3.4 Deleted.  

 
§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 

to the site by property insurance under policies separate from those insuring the Project, or if after final payment 

property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 

Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7 

for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies 

shall provide this waiver of subrogation by endorsement or otherwise. 

 

§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 

includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that 

the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 working 

days’ prior written notice has been given to the Owner and the User Agency. 

 

§ 11.3.7 WAIVERS OF SUBROGATION 
The Contractor waives all rights against the Owner and the User Agency and any of their subcontractors, 

sub-subcontractors, agents and employees, and (2) the Design Agent, Design Agent’s consultants, separate contractors 

described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages 

caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 

or other property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held 

by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Design Agent, Design 

Agent’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, 

agents and employees of any of them, by appropriate agreements, written where legally required for validity, similar 

waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of subrogation by 

endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that person 

or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium 

directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged. 

 

§ 11.3.8 A loss insured under this property insurance shall be adjusted by the Contractor as fiduciary and made payable 

to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable 

mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of insurance 

proceeds received by the Contractor, and by appropriate agreements, written where legally required for validity, shall 

require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

 

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 

give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against 

proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the 

Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 

accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 

Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 

convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change in 

the Work in accordance with Article 7. 
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§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 

in interest shall object in writing within 5 working days after occurrence of loss to the Contractor’s exercise of this 

power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as 

the method of binding dispute resolution in the Agreement.   

 

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Contractor shall furnish bonds covering faithful performance of the Contract and payment of obligations 

arising thereunder as stipulated in the Solicitation. 

 

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 

obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 

copy to be furnished. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Design Agent’s request or to requirements specifically 

expressed in the Contract Documents, it must, if requested in writing by the Design Agent, be uncovered for the 

Design Agent’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Design Agent has not specifically requested to examine 

prior to its being covered, the Design Agent may request to see such Work and it shall be uncovered by the Contractor. 

If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 

Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs 

and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a 

separate contractor in which event the Owner shall be responsible for payment of such costs. 

 

§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Design Agent or failing to conform to the requirements of 

the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 

installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 

uncovering and replacement, and compensation for the Design Agent’s services and expenses made necessary 

thereby, shall be at the Contractor’s expense. 

 

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Final 

Completion of the Work or designated portion thereof or after the date for commencement of warranties established 

under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the 

Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 

promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor 

a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. If 

the Contractor fails to correct nonconforming Work within a reasonable time after receipt of notice from the Owner or 

Design Agent, the Owner may correct it in accordance with Section 2.4. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

completion of that portion of the Work. 

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2. 

 

§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Final Completion, the 

Design Agent will conduct and the Contractor shall attend 2 meetings with the Owner to review the facility operations 

and performance. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 

partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 

that is not in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 

Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 

sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 

liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the State of Rhode Island. 

 

§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their successors, assigns and legal representatives to 

covenants, agreements and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, 

neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party 

attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for 

all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to any executive, legislative, judicial, 

regulatory, or administrative body of the state, or any political subdivision thereof, including without limitation, any 

department, division, agency, commission, board, office, bureau, authority, school, water, or fire district, or other 

agency of Rhode Island state or local government that exercises governmental functions, any other governmental 

authority, and any quasi-public corporation and/or body corporate and politic. The Contractor shall execute all 

consents reasonably required to facilitate such assignment. 

 

§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 

firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 

certified mail or by courier service providing proof of delivery to, the last business address known to the party giving 

notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such address 

known to the party giving notice.  

 

§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by 

law. 

 

§ 13.4.2 No action or failure to act by the Owner, Design Agent or Contractor shall constitute a waiver of a right or 

duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in 

a breach there under, except as may be specifically agreed in writing. 

 

§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Design 
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Agent timely notice of when and where tests and inspections are to be made so that the Design Agent may be present 

for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements 

until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 

applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 

 

§ 13.5.2 If the Design Agent, Owner or public authorities having jurisdiction determine that portions of the Work 

require additional testing, inspection or approval not included under Section 13.5.1, the Design Agent will, upon 

written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, 

inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Design 

Agent of when and where tests and inspections are to be made so that the Design Agent may be present for such 

procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 

 

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by 

such failure including those of repeated procedures and compensation for the Design Agent’s services and expenses 

shall be at the Contractor’s expense. 

 

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Design Agent. 

 

§ 13.5.5 If the Design Agent is to observe tests, inspections or approvals required by the Contract Documents, the 

Design Agent will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.6 INTEREST 
No interest shall be due or payable on account of any payment due or unpaid under the Contract Documents except in 

accordance with the provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-11.1-1 

et seq. 

 

§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 

warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of 

the final dispute resolution method selected in the Agreement within the time period specified by applicable law. The 

Owner and Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 calendar days through no 

act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons 

or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the 

following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 

stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped; 

or 

.3 Because the Design Agent has not issued a Certificate for Payment and has not notified the Contractor 

of the reason for withholding certification as provided in Section 9.4.1 

 

§ 14.1.2  Deleted. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 exists, the Contractor may, upon 7 working days’ written 

notice to the Owner and Design Agent, terminate the Contract and recover from the Owner payment for Work 

executed.  
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§ 14.1.4 If the Work is stopped for a period of 60 calendar days through no act or fault of the Contractor or a 

Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with 

the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon 7 additional days’ 

written notice to the Owner and the Design Agent, terminate the Contract and recover from the Owner as provided in 

Section 14.1.3. 

 

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor: 

.1 refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 

agreements between the Contractor and the Subcontractors; 

.3 disregards or fails to comply with applicable laws, statutes, ordinances, codes, rules and regulations, or 

lawful orders of a public authority; 

.4 otherwise is guilty of breach of a provision of the Contract Documents; or 

.5 cancels or the Contractor or the Owner receives notice of cancellation or nonrenewal of any insurance 

required under the Contract Documents. 

 

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 

sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 

after giving the Contractor and the Contractor’s surety, if any, 7 working days’ written notice, terminate employment 

of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 

of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 

by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive 

termination of the Contract. 

 

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature 

caused by or arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of 

additional time for completion of the Work in accordance with the provisions of Section 8.3.1.  

  

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

 

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall: 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 
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.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 

purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 

for Work executed, and costs incurred by reason of such termination. 

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief 

with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in question 

between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims 

shall rest with the party making the Claim. 

 

§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party. Such notice shall be 

provided in writing to the designated representative of the party to whom the notice is addressed and shall be deemed 

to have been duly serviced if delivered in person, by mail, by courier, or by electronic transmission. Claims by either 

party must be initiated within 21 working days after occurrence of the event giving rise to such Claim or within 21 

working days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 

 

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14, 

the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 

payments in accordance with the Contract Documents. The Design Agent will prepare Change Orders and issue 

Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  

 

§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 

be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 

endangering life or property arising under Section 10.4. 

 

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 

herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 

progress of the Work. In the case of a continuing delay, only one Claim is necessary. 

 

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 

by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 

anticipated and had an adverse effect on the scheduled construction. 

 

§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the 

Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each 

cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 

claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as 

the Owner may require including, where appropriate, a revised construction schedule indicating all the activities 

affected by the circumstances forming the basis of the Claim. 

 

§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of 

causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 

delays due to the fault of the Contractor. 

 

§ 15.1.6 The Contractor waives Claims against the Owner for consequential damages arising out of or 

relating to this Contract.  This waiver includes damages incurred by the Contractor for principal office 

expenses, including the compensation of personnel stationed there, for losses of financing, business and 

reputation, and for loss of profit. This waiver is applicable, without limitation, to all consequential damages 
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due to the Contractor’s termination in accordance with Article 14.  Nothing in this Section 15.1.6 shall be 

deemed to preclude an award of liquidated damages, when applicable, in accordance with the requirements of 

the Contract Documents. 

 
§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed 

pursuant to the provisions of the “State Purchases Act,”  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial 

Decision Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 

Regulations, and this Section 15.2.1. An initial decision shall be required as a condition precedent to binding dispute 

resolution pursuant to Section 15.3.1 of any Claim arising prior to the date final payment is due. 

 

§ 15.2.2 Deleted.  
 

§ 15.2.3 Deleted. 

 

§ 15.2.4 Deleted. 

 

§ 15.2.5 Deleted. 

 

§ 15.2.6 Deleted. 

 

§ 15.2.6.1 Deleted. 

 

§ 15.2.7 Deleted. 

 

§ 15.2.8 Deleted. 

 

§ 15.3 MEDIATION 
§ 15.3.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, and prior to 

the implementation of the binding dispute resolution procedures set forth in Section 15.4.1, the Contractor or the 

Design Agent shall have the option to pursue mediation, exercisable by written notice to the Owner within 30 calendar 

days of an Initial Decision.  In the event of the exercise of such option by the Contractor or the Design Agent, the 

Owner and the Contractor or the Design Agent shall attempt to select a mediator, and in the event that the Owner and 

the Contractor or the Design Agent cannot agree on a mediator, either party may apply in writing to the Presiding 

Justice of the Providence County Superior Court, with a copy to the other, with a request for the court to appoint a 

mediator, and the costs of the mediator shall be borne equally by both parties. 

  

§ 15.3.2 Deleted. 

 

§ 15.3.3 Deleted. 

 

§ 15.4 BINDING DISPUTE RESOLUTION 
§ 15.4.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, or mediation 

at the option of the Contractor pursuant to Section 15.3.1, the method of binding dispute resolution shall be determined 

in accordance with the provisions of the “Public Works Arbitration Act,” R.I. Gen. Laws §§ 37-16-1 et seq. 

 

§ 15.4.4 Deleted. 
 

§ 15.4.4.1 Deleted.  
 

§ 15.4.4.2 Deleted. 

 

§ 15.4.4.3 Deleted. 

 

§ 16  COMPLIANCE WITH APPLICABLE LAW 
 

The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws. 
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WAGE DETERMINATION SCHEDULE    00 73 46-1 
 

DOCUMENT 00 73 46 

WAGE DETERMINATION SCHEDULE 

 

The State of Rhode Island Department of Labor, Division of Professional Regulation General Decision Modification 

document, in effect at the time of the Bid issuance for this Project, is an integral part of the Bid Documents for use in 

fulfilling prevailing wage rate requirements. A copy is available on the web site of the State of Rhode Island 

Department of Administration, Division of Purchases. 

 

The Division of Purchases Web Site Address: 

 

http://www.purchasing.state.ri.us/home.html 

 

Click on “Information”; click on “Prevailing Wage Table”. 

 

Documents are not contained within this Project Manual, may be obtained from the State of Rhode Island, Department 

of Labor and Training, Division of Professional Regulations, 1511 Pontiac Avenue, Cranston, RI  02920-4407, Tel. 

No. 401-462-8580. 
 

 

END OF DOCUMENT 00 73 46 
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ADDENDA  00 91 13-1 

DOCUMENT 00 91 13 

ADDENDA 

 

 

PART 1 GENERAL 

 

1.01 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. As of the time of publication of this project manual no addenda had been issued. 

 

B. Should Addenda be issued during the Bid Period, They will augment this Document and become a part 

of the Project Manual. 

 

C. Such Addenda and Modifications when issued, with reference to the Project Manual, the General 

Conditions, Supplemental General Conditions, Drawings or Specifications, shall be inserted following 

this page and become integral parts of the Contract Documents. 

 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTION (Not Applicable) 
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SECTION 01 10 00  

SUMMARY OF WORK 

 

PART 1 GENERAL 

 

1.01 WORK COVERED BY CONTRACT DOCUMENTS 

 

A. The Project consists of construction of replacing existing rubber stair treads and risers with new ADA 

materials with ADA visually impaired strips at the mega structure, round building and field house. 

 

B. Coordination with Owner’s separate concurrent contracts, if any. 

 

C. General Requirements: 

 

1. Contractor shall perform the Work of the Contract under a stipulated sum Contract with the Owner 

in accordance with the Conditions of Contract. 

 

2. Vendor is responsible for obtaining and paying for any required Local and State licenses,   Permits 

and Inspections. 

 

3. Contractor to include all Bond costs in their Bid. 

 

4. Before starting work, all Contractor workers and Subs are required to obtain and submit a current  

       BCI and State-approved picture ID. CCRI reserves the right to deny Campus access to any 

 worker based on information provided on the submitted BCI. All BCI's to be from Rhode Island 

 and the Workers State of Residence and be current within six (6) calendar months of start of onsite 

 work. 

 

5. All onsite workers are to be OSHA 10 certified. Copies of certifications along with driver      

licenses are required on the first day of work. 

 

6. The Contractor is responsible for all repairs to existing interior & exterior finish damages relating 

from this project. 

 

7. The Contractor is responsible for providing their workers with all personal protection equipment. 

at a minimum, this includes hard hats, reflective vests, eye protection, harnesses and ear      

protection. 

 

8. All completed work must be inspected and approved by College and Architect. 

 

9. Vendor and/or its subcontractors are to be licensed as required by RI Department of Labor. 

 

10. All contractors and subcontractors to sign in each employee at the CCRI Security Office              

located on the lower level at the start of each shift. 

 

11. A full time superintendant is required for the extent of construction.  Selected vendor to submit        

resume of proposed Super and/or on site personnel for College team to review and approve.            

College reserves the right to reject proposed Superintendant. 
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12. A full list of subcontractors to be provided as part of the submittal package at the time of tentative  

award. 

 

13. No substitution will be considered prior to receipt of bid unless written request for approval           

 has been received by the Division of Purchases during the questioning phase. Such requests shall 

 include the name of the material or equipment for which it is to be substituted and a complete 

 description of the proposed substitution including drawings, performance and test data and other 

 information necessary for any evaluation. A statement setting forth changes in other materials, 

 equipment, or other portions of the work, including changes in work of other contracts that 

 incorporation of the proposed substitution would require, shall be included. The burden of proof of 

 the merit of the proposed substitution is upon the proposer. The State of Rhode Island's decision of 

 approval or disapproval of the proposed substitution shall be final. If the State approves a 

 proposed substitution prior to receipt of bids, such approval will be set forth in an Addendum. 

 Bidders shall not rely upon approvals made in any other manner. No substitutions will be 

 considered after the Contract Award except as provided for in the contract documents. 

 

14. Contractors are not permitted to display a project sign anywhere on the campus grounds. 

 

15. Contractor to provide all conex boxes for storing of their equipment of tools. The College is not 

 responsible for lost or stolen tools/equipment or materials. 

 

16. Contractor is responsible for welding safety procedures. Personal protective equipment according   

        to OSHA latest recommendations.  

 

18. For welding tasks accomplishment contractor shall coordinate previously with Owner all related   

      conditions, including and not limited to area ventilation, exhausting electrical power sources and    

      storage and handling of compressed gas cylinders. Follow FM Global requirements. 

 

19. General Contractor required to utilize CCRI Fire Alarm and Sprinkler warrantee contractors. 

 

20. Hot work permit required including fire watch. Cost to be included in Base Bid. 

 

21. Any/all adjustments or work for Fire Alarm, Sprinkler or Roofing shall be performed by the 

 Colleges maintenance warranty subs and shall be included in the base bid costs. 

 

 

1.02 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 

other Division 1 Specification Sections, apply to this Section. 

 

1.03 FUTURE WORK 

 

A. FUTURE CONTRACT:  The Owner reserves the right to award contracts for additional work to be 

performed at the site during construction and following the Substantial Completion. Completion of that 

future work depends on the progress of, and the successful and timely completion of, the preparatory 

and related Work of this Contract. 

 

1.04 CONTRACTOR USE OF SITE AND PREMISES 

 

A. GENERAL:  The Owner intends to fully occupy the facility during the period of construction. 

 

B. CONSTRUCTION OPERATIONS: Coordinate with Owner to insure delivery and completion per the 

schedule. Include all costs of this coordination, including all premium time wages that may be required 

to meet these requirements, in the Base bid. Fulltime maintenance and security personnel are on staff at 

CCRI during night and weekend hours. The College is not responsible for stolen materials, tools, 

equipment, etc. 
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C. Provide access to and from site as required by law and by Owner: 

 

   1. Emergency Building Exits During Construction: Keep all exits required by code open during   

           construction period; provide temporary exit signs if routes are temporarily altered during 3rd   

    shift only.  Include and maintain temporary fire extinguishers within the limit of construction. 

 

  2. Do not obstruct roadways, sidewalks or other public ways without permission from the Owner. 

 

      3.    Contractor to provide temporary signage to identify the work area and emergency egress points.  

 

  4.     Contractor to provide temporary wall at modification to stairwell for safety. 

 

   D.   TIME RESTRICTIONS 

  

      1.  All weekend work is to be coordinated with the college at least 72 hours in advance. 

 

      2. All work to be done 3
rd

 shift. 

 

  3. Coordinate work with college staff to avoid disruptions of college activities.  Coordinate and adjust   

                          workflow weekly and by special request. 

 

  4.  All stairways shall be clean & usable at the end of each shift. Stairs must be operational for use   

      following third shift work at 6:30am. 

 

             E.   UTILITY OUTAGES AND SHUTDOWN 

 

   1. Do not disrupt or shut down life safety systems, including but not limited to fire alarm system,   

    without 7 days notice to the Owner and authorities having jurisdiction. 

 

   2. Prevent accidental disruption of utility services to other facilities. Any and all shutdowns to occur  

    during third shift. 

 

   3. Do not disrupt building control wiring or fire alarm wiring passing through the area of work. 

 

              F.   Protect all existing surfaces from damages. Any damages to the existing surfaces requiring    

              replacement and or repair shall be at Contractor's expense. 

 

              G.  Construction areas shall be kept in a clean, safe and acceptable condition on a daily basis at all times  

        and at completion of the Project. 

 

        H.   Contractor is responsible for removing all debris off the site daily, including all costs associated with   

         waste containers and proper disposal of waste. 

 

  I.    Vendor is to have all equipment necessary to perform the installation and service including, tools,   

               staging, lift truck, etc. No CCRI equipment or tools will be available. 

 

  J.   A Conex box is allowed for storage on site. Location to be determined. 

 

  K.  The College operations cannot be disrupted. 

 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 

 

END OF SECTION 01 11 00 
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SECTION 01 29 00 

PAYMENT PROCEDURES 

 

PART 1 GENERAL 

 

1.01       SECTION INCLUDES 

 

A. Schedule of Values. 

 

B. Change procedures. 

 

C. Procedures for preparation and submittal of Applications For Payment. 

 

D. Defect Assessment. 

 

E. Sales Tax Exemption.   

 

F. Warranty Inspection Retainage. 

 
1.02        RELATED SECTIONS 

 

       A.  Document 00 72 00 - General Conditions: Progress Payments and Final Payment. 

 

  C.  Section 01 33 00 – Submittal Procedures. 

  

  D.  Section 01 78 00 – Closeout Procedures and Submittals: Final Payment. 

 

1.03  SCHEDULE OF VALUES 

 

A. Submit typed schedule on AIA Form G703 - Application and Certificate for Payment Continuation 

Sheet.  Contractor's standard form or electronic media printout will be considered. 

 

B. Submit Schedule of Values in duplicate within 15 days after date of receipt of a Purchase Order from 

the State Division of Purchases. 

 

C. FORMAT: Utilize the Table of Contents of this Project Manual.  Identify each line item with number 

and title of the major specification Section.  Identify site mobilization, bonds and insurance and 

General Conditions. 

 

D. Include in each line item, the amount of Allowances specified in this Section.  For Unit Cost 

Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to achieve 

the total for the item. 

 

E. Include within each line item, a directly proportional amount of Contractor's overhead and profit. 

 

F. Revise schedule to list approved Change Orders, with each Application For Payment. 
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1.04  CHANGE PROCEDURES 

 

A. The Architect will advise of minor changes in the Work not involving an adjustment to Contract 

Sum/Price or Contract Time by issuing supplemental instructions on AIA Form G710 Architect's 

Supplemental Instructions or other similar form. 

 

B. The Architect may issue a Proposal Request which includes a detailed description of a proposed change 

with supplementary or revised Drawings and specifications, a change in Contract Time for executing 

the change.  Contractor will prepare and submit an estimate within 7 days. 

 

C. The Contractor may propose a change by submitting request for change to the Architect, describing the 

proposed change and its full effect on the Work.  Include a statement describing the reason for the 

change, and the effect on the Contract Sum/Price and Contract Time with full documentation and a 

statement describing the effect on Work by separate or other contractors. Document any requested 

substitutions in accordance with Section 01 60 00. 

 

D. STIPULATED SUM/PRICE CHANGE ORDER: Based on Proposal Request and Contractor's fixed or 

maximum price quotation or Contractor's request for a Change Order as approved by Architect. 

 

E. UNIT PRICE CHANGE ORDER: For pre-determined unit prices and quantities, the Change Order will 

be executed on a fixed unit price basis.  For unit costs or quantities of units of work which are not pre-

determined, execute Work under a Construction Change Authorization. Changes in Contract Sum/Price 

or Contract Time will be computed as specified for Time and Material Change Order. 

 

F. TIME AND MATERIAL CHANGE ORDER: Submit itemized account and supporting data after 

completion of change, within time limits indicated in the Conditions of the Contract.  Architect will 

determine the change allowable in Contract Sum/Price and Contract Time as provided in the Contract 

Documents. 

 

G. CONSTRCTION CHANGE MARK-UP: The combined overhead and profit included in the total cost 

to the Owner for a change in the Work shall be based on the following schedule: 

 .1 For the Contractor, for work performed by the Contractor’s own forces, an   

          amount not to exceed ten (10%) percent of the cost. 

 .2 For the Contractor, for work performed by the Contractor’s Subcontractors, an  

          amount not to exceed five (5%) of the amount due to the Subcontractors. 

 .3 For each Subcontractor, for work performed by the Subcontractor’s own forces,  

               an amount not to exceed ten (10%) percent of the cost. 

 .4 Where the Work represents both additions and deletions and results in a net  

                increase, the allowable overhead and profit shall be in accordance with AIA A201 -2007 

               Section 7.3.11, but in no event shall the amount exceed fifteen (15%) percent of  

               the net increase in the cost of the Work. 

 

H. CONSTRUCTION CHANGE AUTHORIZATION: Architect may issue a directive, on AIA Form 

G713 Construction Change Authorization or similar form, signed by the Owner, instructing the 

Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

Document will describe changes in the Work, and designate method of determining any change in 

Contract Sum/Price or Contract Time.  Promptly execute the change. 

 

I. Maintain detailed records of work done on Time and Material basis.  Provide full information required 

for evaluation of proposed changes, and to substantiate costs for changes in the Work. 

 

J. CHANGE ORDER FORMS: AIA G701 Change Order. 

 

K. EXECUTION OF CHANGE ORDERS: Architect will issue Change Orders for signatures of parties as 

provided in the Conditions of the Contract. 

 

L. CORRELATION OF CONTRACTOR SUBMITTALS 
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1. Promptly revise the Schedule of Values and the Application for Payment forms to record each 

authorized Change Order as a separate line item and adjust the Contract Sum. 

 

2.  Promptly revise Progress Schedules to reflect any change in Contract Time. Revise sub-schedules 

to adjust times for any other items of Work affected by the change and resubmit. 

 

3. Promptly enter changes in the Project Record Documents. 
 

1.05 ADMINISTRATIVE SUBMITTALS 

 

A. APPLICATION FOR PAYMENT: In accordance with the General Conditions and as specified herein. 

 

B. FINAL APPLICATION FOR PAYMENT: As specified herein. 

 

1.06  SUBMITTAL PROCEDURES 

 

  A.  Submit three copies of each Application for Payment. 

 

  B.  Submit an updated construction schedule with each Application for Payment. 

 

  C.  PAYMENT PERIOD: Submit at intervals stipulated in the Agreement. 

 

  D.  Submit under transmittal letter specified in Section 01 33 00. 

 

  E.  Submit lien waivers. 

 

1.06  FORMAT 

 

  A.  AIA G702 - Application and Certificate for Payment, including continuation sheets when required. 

 

  B.  For each item, provide a column for listing: Item Number; Description of Work; Scheduled Value, 

Previous Applications: Work in Place and Stored Materials under this Application: Authorized Change 

Orders; Total Completed and Stored to Date of Application; Percentage of Completion; Balance to 

Finish; and Retainage. 

 

 C.  Reference the General Conditions. 

 

1.07  SUBSTANTIATING DATA 

 

  A.  When Architect requires substantiating information, submit data justifying dollar amounts in question. 

 

  B.  Provide one copy of data with cover letter for each copy of submittal.  Show Application number and 

date, and line item by number and description. 

 

1.08  PREPARATION OF APPLICATIONS 

 

  A.  Present required information in typewritten form or on electronic media printout. 

 

  B.  Execute certification by signature of authorized officer. 

 

  C.  Use data from approved Schedule of Values.  Provide dollar value in each column for each line item 

for portion of work performed and for stored Products. 

 

  D.  List each authorized Change Order as an extension on continuation sheet, listing Change Order number 

and dollar amount as for an original item of Work. 

 

  E.   Prepare Application for Final Payment as specified in Section 01 77 99. 

 

1.09 PAYMENT 
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A. GENERAL: Progress payment requests shall be submitted monthly as specified in the General    

Conditions. 

 

B. Payment for Lump Sum Work covers all Work necessary to furnish, install and/or complete the  

 Work of the Contract. 

 

C. Payment for unit price items covers all Work necessary to furnish, install and/or complete the item. 

 

D. Payment for equipment, materials and labor for items not included on the Bid shall be considered   

  incidental and no separate payment will be made. 

 

1.10 DEFECT ASSESSMENT 

 

A. Replace the Work or portions of the Work not conforming to the specified requirements. 

 

B. If, in the opinion of the Architect, it is not practical to remove and replace the Work, the Architect will 

direct an appropriate remedy or adjust payment. 

 

1.  The defective work may remain but the unit sum will be adjusted to a new sum at the discretion of   

 the Architect. 

  

2. The defective Work will be partially repaired to the instructions of the Architect and the unit sum 

will be adjusted to a new some sum at the discretion of the Architect. 

   

3. The authority of the Architect to assess the defect and identify a payment adjustment is final. 

 

C. Payment will not be made for following: 

 

1.  Loading, hauling, and disposing of rejected products. 

  

2. Quantities of material wasted or disposed of in manner not acceptable. 

  

3. Products determined as unacceptable before or after placement. 

  

4. Material not completely unloaded from transporting vehicle. 

  

5. Products remaining on hand after completion of the Work. 

  

6. Material remaining on hand after completion of Work. 

 

1.11 PARTIAL PAYMENT FOR STORED MATERIALS AND EQUIPMENT 

 

A. FINAL PAYMENT:  Will be made only for materials incorporated into the Work in the Contract; no 

partial payments shall be made for equipment or materials delivered to the site but not used. 

 

1.12 FINAL APPLICATION FOR PAYMENT 

 

A. Reference the General Conditions, and as may otherwise be required in the Contract Documents. 

 

B. Prior to submitting final application, make acceptable delivery of required documents. 

 

1.13 SALES TAX EXEMPTION 

 

A. Owner is exempt for sales tax on products permanently incorporated in the Work of the Project. 

 

1. Obtain Sales Tax Exemption Certificate number from Owner. 
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2. Place  Exemption Certificate number on invoice for materials permanently incorporated in the Work 

of the Project. 

  

3. Furnish copies of invoices to Owner. 

  

4. Upon completion of Work, file a notarized statement with Owner that all purchases made under 

exemption certificate were entitled to be exempt. 

  

5. Pay legally assessed penalties for improper use of  Exemption Certificate number. 

  

C. Prior to submitting final application, make acceptable delivery of required documents. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3  EXECUTION (Not Applicable) 

 

END OF SECTION  01 29 00 
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SECTION 01 30 00 

ADMINISTRATIVE PROCEDURES 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

A. Site Administration. 

 

B. Coordination and project conditions. 

 

C. Pre-construction meeting. 

 

D. Site mobilization meeting. 

 

E.     Progress meetings. 

 

F. Pre-installation meetings. 
 

 

1.02  SITE ADMINISTRATION 

 

A. Maintain a Daily Attendance Log to include the names of all project employees and guests to the site. 

The log sheets must clearly indicate the Project Name, and the name of the General Contractor. Each 

line in the log should allow for the name of that employee, the employee's job title (use terminology 

used by prevailing wage job title), and the name of that employee's employer. Each guest signing the 

log should indicate a brief description of the reason for the visit and the guest's employer or 

organization. 
 

 

1.03  COORDINATION AND PROJECT CONDITIONS 

 

A. Coordinate the scheduling, submittals and the Work of the various Sections of the Project Manual to 

ensure an efficient and orderly sequence of the installation of interdependent construction elements. 

 

B. Coordinate the scheduling, submittals and the Work of the various Sections of the Project Manual to 

ensure an efficient and orderly sequence of the installation of interdependent construction elements. 

 

C. Coordinate the space requirements, supports and installation of the electrical Work. Utilize spaces 

efficiently to maximize accessibility for other installations, maintenance or repairs. 

 

D. Coordinate the completion and clean up of the Work of the separate Sections in preparation for 

Substantial Completion. 
 

1.04 PRE-CONSTRUCTION MEETING 

 

A. The Contractor will schedule a meeting after a Purchase Order is issued to the Contractor by the CCRI 

Department of Purchasing. 
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B. ATTENDANCE REQUIRED: Owner, Architect and Contractor. 

 

C. AGENDA: 

 

A. Distribution of the Contract Documents. 

 

B. Submission of a list of Subcontractors, a list of products, Schedule of Values and a Progress   

  Schedule. 

 

C. Designation of personnel representing the parties in the Contract, and the Architect. 

 

D. The procedures and processing of field decisions, submittals, substitutions, Applications for      

 Payment, Proposal Requests, Change Orders and Contract Closeout procedures. 

 

E. Scheduling. 

 

F. Contractor shall record the minutes and distribute copies within two days after the meeting to     

  the participants, with two copies to the Architect, the Owner the participants and those affected    

  by the decisions made. 

 

1.05 SITE MOBILIZATION MEETING 

 

The Contractor will schedule a meeting at the Project site prior to the Contractor's occupancy. 

 

ATTENDANCE REQUIRED: Owner, Architect, Special Consultants, Contractor, Contractor's 

Superintendent and major Subcontractors. 

 

AGENDA 

 

1. Use of premises by the Owner and Contractor. 

 

2. Owner's requirements and occupancy. 

 

3. Security and housekeeping procedures. 

 

4. Schedules. 

 

5. Application for Payment procedures. 

 

6. Contractor shall record the minutes and distribute copies within two days after the meeting to 

the participants, with two copies to the Architect, the Owner the participants and those affected 

by the decisions made. 

 

1.06 PROGRESS MEETINGS 

 

A. Contractor shall schedule and administer the meetings throughout the progress of the Work at weekly 

or no more than monthly intervals. 
 

B. Make arrangements for the meetings, prepare the agenda with copies for the participants and preside at 

the meetings. 

 

 

C. ATTENDANCE REQUIRED: Contractor's Superintendent, major Subcontractors and suppliers, 

Owner and Architect as appropriate to the agenda topics at each meeting. 

 

D. AGENDA 

 

A. Review approval of minutes of previous meeting. 
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B. Review of Work progress since previous meeting. 

 

C. Field observations, problems and decisions. 

 

D. Problems that impede construction schedule. 

 

E. Review of off-site fabrication, delivery schedules. 

 

F. Maintenance of Progress Schedule. 

 

G. Corrective measures and procedures to regain projected schedule. 

 

H. Progress schedule during succeeding work period. 

 

I. Maintenance of quality and Work standards. 

 

J. Effect of proposed changes and substitutions on the Progress Schedule and coordination. 

 

K. Coordination of schedules. 

 

L. Other business. 

 

M. Contractor shall record the minutes and distribute copies within two days after the meeting  

     to the participants, with two copies to the Architect, the Owner the participants and those    

     affected by the decisions made. 

 

1.07 PRE-INSTALLATION MEETINGS 

 

A. When required in the individual specification Sections, convene a pre-installation meeting at the site 

prior to commencing the Work of the Section. 
 

B. Make arrangements for the meetings, prepare the agenda with copies for the participants and preside at 

the meetings. 

 

C. Require attendance of the parties directly affecting, or affected by, the Work of the specific Section. 

 

D. Prepare an agenda and preside at the meeting. 

 

1. Review the conditions of the installation, preparation and installation procedures. 

 

2. Review coordination with the related work. 

 

3. Contractor to provide a mock-up installation at one of the Dental stations for review prior    

     to installing all supports and arms. 

 

4. Contractor shall record the minutes and distribute copies within two days after the meeting 

 to the participants, with two copies to the Architect, the Owner the participants and those 

 affected by the decisions made. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTIONS (Not Applicable) 

 

END OF SECTION 01 30 00 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

 

PART 1 GENERAL 

 

1.01    SECTION INCLUDES 
 

A. Submittal procedures. 

 

B. Construction Progress Schedules. 

 

C. Proposed Products List. 

 

D. Product data and shop drawings. 

 

E. Samples. 

 

F. Design data. 

 

G. Test Reports. 

 

H. Certificates. 

 

I. Manufacturer's instructions. 

 

J. Manufacturer's field reports. 

 

K. Architect's action. 

 

1.02    RELATED DOCUMENTS 
 

A. Drawings, General Provisions of the Contract and Division 1 Specification Sections apply to work of 

this Section. 

 

1.03    SUBMITTAL PROCEDURES 
 

A. MASTER LIST SUBMITTAL 

 

1. Submit a Master List of the required submittals with a proposed date for each item to be 

submitted. 

 

2. Show the date the submittal was sent, days since submittal was sent, status of submittal, date 

submittal was received in return and any date associated with re-submittals. 

 

3. Update Master List with each submission and response. 

 

B. GENERAL: Refer to the General Conditions for basic procedures for submittal handling. 
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C. SUBMITTAL PREPARATION:  Mark each submittal with a permanent label for identification. 

Provide the following information on the label for proper processing and recording of action taken. 

 

1. Project name; Date. 

 

2. Name and address of Owner, Contractor and Supplier. 

 
3. Name of manufacturer; Number and title of appropriate Specification Section; Drawing number 

and detail references, as appropriate; Similar definite information as necessary. 

 
4. Provide a space on the label for the Contractor’s review and approval markings, and a space for 

the Architect’s “Action” marking. 

 
D. SUBMITTAL TRANSMITTAL:  Package each submittal appropriately for transmittal and handling.  

Transmit four (4) copies, plus the number of copies the Contractor wants returned to him after review 

of each submittal by the Architect, and to other destinations as required, by use of a transmittal form.  

Prepare a separate transmittal form for each division of work and identify each submittal by 

Specification Section number on the transmittal form.  Submittals received from sources other than the 

Contractor will be returned to the sender "without action". 

 

1. Submittals will be accepted via E-mail transmission. 

 

2. Record relevant information and requests for data on the transmittal form.  On the transmittal 

form, or on a separate sheet attached to the form, record deviations from the requirements of the 

Contract Documents, if any, including minor variations and limitations. 

 

3. No submittals will be accepted by the Architect if transmitted via FAX machine. 
 

4.   Include the Contractor's signed certification stating that information submitted complies with 

requirements of the Contract Documents. 

 

5.   Sequentially number the transmittal forms; resubmittals to have original number with an 

alphabetic suffix. 

 

E. CONTRACTOR’S REVIEW:  Stamp of approval indicates to Owner and Architect that all quantities, 

dimensions, field construction criteria, materials, catalog numbers and similar data have been 

determined and verified, and that each submittal has been reviewed or coordinated with requirements 

of Work and Contract Documents. Failure to provide the Contractor’s Review Stamp shall be 

grounds for the Submittal to be returned to the Contractor with no action taken. 
 

F. No portion of Work requiring shop drawings shall be started or any materials be fabricated, delivered 

to site or installed prior to approval of such items.  Fabrication performed, materials purchased or on-

site construction accomplished which does not conform to approved shop drawings and data shall be at 

Contractor's risk.  Owner will not be liable for any expense or delay due to corrections or remedies 

required to accomplish conformity. 

 

G. Project work, materials, fabrications and installation shall conform to approved shop drawings. 
 

H. COORDINATION: Coordinate the preparation and processing of submittals with the performance of 

the work.  Coordinate each separate submittal with other submittals and related activities such as 

testing, purchasing, fabrication, delivery and similar activities that require sequential activity. 

 
1. Coordinate the submittal of different units of interrelated work so that one submittal will not be 

delayed by the Architect’s need to review a related submittal.  The Architect reserves the right to 

withhold action on any submittal requiring coordination with other submittals until related 

submittals are forthcoming. 

 

I. SCHEDULING: In each appropriate administrative submittal, such as the Progress Schedule, show the 

principal work-related submittals and time requirements for coordination of submittal activity with 

related work. 
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J. COORDINATION OF SUBMITTAL TIMES: Prepare and transmit each submittal to the Architect 

sufficiently in advance of the scheduled performance of related work and other applicable activities.  

Transmit different kinds of submittals for the same unit of work so that processing will not be delayed 

by the Architect’s need to review submittals concurrently for coordination. 

 
K. REVIEW TIME: Allow sufficient time so that the installation will not be delayed as a result of the 

time required to properly process submittals, including time for resubmittal, if necessary.  Advise the 

Architect on each submittal, as to whether processing time is critical to the progress of the work, and if 

the work would be expedited if processing time could be shortened. 

 
1. Allow Five (5) calendar days for the Architect’s initial processing of each submittal, excluding 

delivery tome from and to the Contractor.  Allow a longer time period where processing must be 

delayed for coordination with subsequent submittals.  The Architect will advise the Contractor 

promptly when it is determined that a submittal being processed must be delayed for coordination. 

 

2. Allow Two (2) calendar days for reprocessing each submittal. 

 
3. No extension of time will be authorized because of the Contractor’s failure to transmit submittals 

to the Architect sufficiently in advance of the work. 

 

L. MISCELLANEOUS SUBMITTALS  

 

1. INSPECTION AND TEST REPORTS: Classify each inspection and test report as being either 

“shop drawings” or “product data” depending on whether the report is specially prepared for the 

project, or a standard publication of workmanship control testing at the point of production.  

Process inspection and test reports accordingly.  

 

2. SURVEY DATA: Provide copies of all survey data collected for property surveys, field 

measurements, and quantitative records of actual work, damage surveys and similar data required 

by the individual Sections of these specifications. None of the specified copies will be returned. 

 
3. STANDARDS: Where submittal of a copy of standards is indicated, and except where copies of 

standards are specified as an integral part of a “Product Data” submittal, submit a single copy of 

standards for the Architect’s use.  Where workmanship, whether at the project site or elsewhere, is 

governed by a standard, furnish additional copies of the standard to installers, Owner’s field 

representative and others involved in the performance of the Work.  

 
4. CLOSEOUT SUBMITTALS: Refer to section "Project Closeout" and to individual Sections of 

these specifications for specific submittal requirements of project closeout information, materials, 

tools and similar items. 
 

5. RECORD DOCUMENTS: Furnish set of original documents as maintained on the project site. 

 

6. GENERAL DISTRIBUTION:  Provide additional distribution of submittals to Subcontractors, 

suppliers, fabricators, installers, governing authorities and others as necessary for the proper 

performance of the Work.  Include such additional copies of submittals in the transmittal to the 

Architect where the submittals are required to receive "Action" marking before final distribution. 

Record distributions on transmittal forms. 

 

1.04    CONSTRUCTION PROGRESS SCHEDULES 
 

A. Submit preliminary outline Schedules within 5 days after the receipt of a Purchase Order from CCRI 

Department of Purchasing for coordination with Owner's requirements. After being reviewed, submit 

detailed Schedules within 2 days modified to accommodate the revisions recommended by the 

Architect. 
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B. Show a complete sequence of construction by activity, identifying the Work of separate stages and 

other logically grouped activities. Indicate the early and late start, the early and late finish, float dates 

and duration. All work shall take place after school hours. 

 
1.05    PRODUCT DATA AND SHOP DRAWINGS 
 

A. Submit for review for the limited purpose of checking for conformance with the information given and 

the design concept expressed in the Contract Documents. 

 

B. Submit the number of copies which the Contractor requires plus two copies the Architect will retain. 

For shop drawings, submit in the form of 4 opaque reproductions. 

 

C. Should contractor choose to e-mail submittals, contractor will be responsible for copies to be filed for 

the owner upon completion of the project. 

 

D. Mark each copy to identify the applicable products, models, options and other data. Supplement the 

manufacturer's standard data to provide information specific to this Project. 

 

E. Indicate the product utility and electrical characteristics, utility connection requirements and the 

location of utility outlets for service for functional equipment and appliances. 

 

F. After being reviewed, distribute in accordance with the requirements of this Section and provide copies 

for Record Documents described in Section 01 78 39. 
 

1.06    SAMPLES 
 

A. Submit for review for the limited purpose of checking for conformance with the information given and 

the design concept expressed in the Contract Documents. 

 

B. Submit samples to illustrate the functional and aesthetic characteristics of the product, with integral 

parts and attachment devices. Coordinate the sample submittals for interfacing Work. 
 

C. Include identification on each sample with full Project information. 

 

D. Submit 2 samples of specified materials specified within the Construction Documents, in the individual 

specification Sections or as requested by the Architect. Architect will retain one sample. 

 

E. Reviewed samples which may be used in the Work are indicated in the individual specification 

Sections. 

 

F. Samples will not be used for testing purposes unless they are specifically stated to be in the individual 

specification Sections. 

 

1.07    DESIGN DATA 
 

A. Submit for the Architect's knowledge as Contract Administrator or for the Owner. 

 

B. Submit for information for the limited purpose of assessing conformance with the information given 

and the design concept expressed in the Contract Documents. 

 

1.08    TEST REPORTS 
 

A. Submit simultaneously to the Architect and the Owner. 

 

B. Submit for review for the limited purpose of assessing conformance with the information given and the 

design concept expressed in the Contract Documents. 

 

1.09    CERTIFICATES 
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A. When specified in the individual specification Sections, submit certification by the manufacturer, 

installation/applicator subcontractor, or Contractor to the Architect, in the quantities specified for the 

Product Data. 

 

B. Indicate that the material or product conforms to or exceeds the specified requirements. Submit 

supporting reference data, affidavits and certifications as appropriate. 

 

C. Certificates may be recent or previous test results on the material or product, but must be acceptable to 

the Architect. 
 

1.10    MANUFACTURER'S INSTRUCTIONS 
 

A. When specified in the individual specification Sections, submit printed instructions for delivery, 

storage, assembly, installation, start-up, adjusting and finishing to the Architect for delivery to the 

Owner in the quantities specified for the Product Data. 

 

B. Indicate the special procedures, the perimeter condition requiring special attention and the special 

environmental criteria required for application or installation. 
 

1.11    MANUFACTURER'S FIELD REPORTS 
 

A. Submit reports for the Architect's benefit as Contract Administrator or for the Owner. 

 

B. Submit the report in duplicate within 30 days of observation to the Architect for information. 

 

C. Submit for review for the limited purpose of assessing conformance with the information given and the 

design concept expressed in the Contract Documents. 
 
1.12    ARCHITECT’S ACTION 
 

A. GENERAL:  Except for submittals for the record and similar purposes, where action and return on 

submittals is required or requested, the Architect will review each submittal, mark with appropriate 

"Action", and where possible return within Five (5) calendar days of receipt.  Where the submittal 

must be held for coordination the Architect will so advise the Contractor without delay. 
 

B. ACTION STAMP:  The Architect will stamp, sign and date each submittal copy to be returned to 

Contractor and indicate disposition of each submittal in accordance with the following grading 

requirements: 

 
1. “Approved” or “Reviewed” indicates that Architect notes not exception to the intent of the 

Contract Documents.  Fabrication of item may commence. 

 

2. "Not Approved" or “Rejected” indicates nonconformance with the Contract requirements. The 

Architect will state the reasons for rejections. 

 

3. “Revise and Resubmit” indicates nonconformance with the Contract requirements or that too 

many corrections would be necessary. No fabrication may commence. 

 

4. “Furnish As Corrected” indicates that the Architect notes changes needed to the intent of the 

Contract Documents. The Contractor is responsible for completing all noted changes. 

 

 

C. ARCHITECT’S REVIEW 

 

1. Architect’s review of submitted drawings and data will cover only general conformity to drawings 

and specification, external connections and dimensions which affect layout. 

 

2. Architect’s review does not indicate thorough review of all dimensions. 
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3. Architect’s review of submittals does not relieve Contractor’s responsibility for errors, 

omissions or deviations, field verification of all dimensions nor responsibility for compliance 

with Contract Documents. 
 

1.13    RESUBMISSION REQUIREMENTS 
 

A. Make any corrections or changes in the submittals required by the Architect and resubmit until they are 

denoted “Approved”, “Reviewed”, “Approved as Noted” or “Furnish As Corrected” by the Architect.  

Resubmission requirements specified in individual specifications Sections, which differ from these 

requirements, will take precedence over these requirements. 

 

B. SHOP DRAWINGS AND PRODUCT DATA 

 
1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 

 

2. Indicate any changes which have been made other than those requested by the Architect. 

 
C. SAMPLES: Submit new samples as required for initial submittal. 

 

1.14 DISTRIBUTION 

 

A. Distribute reproductions of shop drawings and copies of  product data which carry the Architect’s 

stamp denoting “Approved”, “Reviewed”, “Approved as Noted” or “Furnish As Corrected” to: 

 

1. Job site file; Record documents file. 

 

2. Subcontractors; Supplier or fabricator. 

 

B. Distribute samples which carry the Architect’s stamp denoting “Approved”, “Reviewed”, “Approved 

as Noted” or “Furnish As Corrected” as directed by the Architect. 
 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTION (Not Applicable) 

 

 

END OF SECTION 01 33 00 
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SECTION 01 45 00 

QUALITY CONTROL 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 
 

A. Quality assurance and control of installation. 

 

B. Verification of Credentials and Licenses 

 

C. Tolerances. 

 

D. References. 

 

1.02 RELATED SECTIONS 
 

A. Section 01 33 00 – Submittal Procedures: Submission of Manufacturers' Instructions and Certificates. 

 

B. Section 01 60 00 – Product Requirements: Requirements for material and product quality. 

 

1.03   QUALITY ASSURANCE/CONTROL OF INSTALLATION 
 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions and 

workmanship, to produce Work of specified quality. 

 

B. Comply fully with manufacturers' instructions, including each step in sequence. 

 

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from 

Architect before proceeding. 

 

D. Comply with specified standards as a minimum quality for the Work except when more stringent 

tolerances, codes or specified requirements indicate higher standards or more precise workmanship. 

 

E. Perform work by persons qualified to produce workmanship of specified quality. 

 

F. Secure products in place with positive anchorage devices designed and sized to withstand stresses, 

vibration, physical distortion or disfigurement. 

 

1.04   VERIFICATION OF CREDENTIALS AND LICENSES 
 

A. The Owner has implemented a project management oversight process and is applying it to current 

construction projects at CCRI. 

 

B. An element of this oversight process is the verification that persons employed on the Project site have 

appropriate and current credentials and licenses in their possession, at the Project site, for the work 

they are performing. 
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C. Those persons without appropriate and current credentials and licenses will be subject to dismissal 

from the Project site. 

 

1.05   TOLERANCES 
 

A. Monitor the fabrication and installation tolerance control of products to produce acceptable Work. Do 

not permit tolerances to accumulate. 

 

B. Comply with manufacturers' tolerances. When the manufacturers' tolerances conflict with the Contract 

Documents, request clarification from the Architect before proceeding. 

 

C. Adjust products to appropriate dimensions; position before securing products in place. 

 

1.06 REFERENCES 
 

A. For products or workmanship specified by association, trade or other consensus standards, comply 

with requirements of the standard, except when more rigid requirements are specified or are required 

by applicable Codes. 

 

B. Conform to reference standard by date of issue current on date of Contract Documents, except where a 

specific date is established by Code. 

 

C. Obtain copies of standards when required by Contract Documents. 

 

D. Should specified reference standards conflict with Contract Documents, request clarification for 

Architect before proceeding. 

 

E. The contractual relationship of the parties to the Contract shall not be altered from the Contract 

Documents by mention or inference otherwise in any reference document. 

 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3 EXECUTION (Not Applicable) 

 

END OF SECTION  01 45 00 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

 

PART 1 GENERAL 

 
1.01  SECTION INCLUDES 

 

A. Products, materials and equipment. 

 

B. Transportation and handling. 

 

C. Storage and protection. 

 

D. Product options. 

 

E. Substitutions. 

 

1.02    RELATED SECTIONS 

 

A. Document 00 21 13 - Instructions to Bidders: Product options and substitution procedures. 

 

B. Section 01 45 00 - Quality Control: Product quality monitoring. 

 

1.03    MANUFACTURED AND FABRICATED PRODUCTS 

 

A. Design, fabricate and assemble in accordance with the best engineering and shop practices. 

 

B. Manufacture like parts of duplicate units to standard sizes and gages, to be interchangeable. 

 

C. Two or more items of the same kind shall be identical, by the same manufacturer. 

 

D. Products shall be suitable for service conditions. 

 

E. Equipment capacities, sizes and dimensions shown or specified shall be adhered to unless variations are 

specifically reviewed by Architect. 

 

F. Do not use material or equipment for any purpose other than that for which it is designed or is 

specified. 

 

1.04   MATERIAL AND EQUIPMENT INCORPORATED INTO THE WORK 

 

A. Conform to applicable specifications and standards. 

 

B. Comply with size, make, type and quality specified within these specifications and construction 

documents or as specifically reviewed by the Architect. 
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1.5 MANUFACTURER'S INSTRUCTIONS 

 

A. When the Contract Documents require that installation of Work shall comply with manufacturer's 

printed instructions, obtain and distribute copies of such instructions to parties involved in the 

installation, as specified in Section 01 33 00 – Submittal Procedures. 

 

B. Maintain one set of complete instructions at the job site during installation and until completion. 

 

C. Handle, install, connect, clean, condition and adjust products in strict accordance with such instructions 

and in conformity with specified requirements. 

 

D. Should job conditions or specified requirements conflict with manufacturer's instructions, consult with 

Architect for further instructions. 

 

E. Do not proceed with Work without clear instructions. 

 

F. Perform Work in accordance with manufacturer's instructions.  Do not omit any preparatory step or 

installation procedure unless specifically modified or exempted by the Contract Documents. 

 

1.06 CERTIFICATES OF CONFORMANCE AND MANUFACTURE 

 

A. In addition to other requirements specified herein, the Contractor shall furnish to the Architect, as 

specified in Section 01 33 00 - Submittals, notarized certificates of conformance and manufacture that 

all materials and/or equipment to be furnished under this Contract meet the specification requirements.  

When directed, each shipment of material shall be accompanied by the manufacturer's notarized 

certificates of conformance and manufacture.  Unless otherwise specifically specified, all testing of 

materials shall be provided by the Contractor at no additional expense to the Owner. 

 

B. Each manufacturer's certificate shall be endorsed or accompanied by the Contractor's certificate that the 

material certified by the manufacturer will be the material incorporated in the Work. 
 

1.7 TRANSPORTATION AND HANDLING 

 

A. Arrange deliveries of products in accordance with construction and CCRI school schedules, coordinate 

to avoid conflict with Work, conditions at the site, CCRI daily operations and also when two or more 

trades, contractors or suppliers are involved. 

 

B. Transport all materials and equipment on legally approved conveyances as required or recommended 

by the respective manufacturer, supplier, and CCRI. 

 

C. Deliver products in undamaged condition, in manufacturer's original containers or packaging with 

identifying labels intact and legible. 

 

D. Receive and handle all materials and equipment, at the Project site, by conveyances or methods as 

recommended by the respective manufacturer or supplier to prevent damage to products. 

 

E. Immediately on delivery, inspect shipments to assure compliance with requirements of Contract 

Documents and reviewed submittals, and that products are properly protected and undamaged. 

 

F. Remove from the site any material or item of equipment damaged during the transportation or handling 

process, and immediately replace at no additional cost to the Owner. 

 

1.08 STORAGE AND PROTECTION 

 

A. Coordinate on site storage locations with CCRI staff. 

 

B. Store products in accordance with the manufacturer's instructions, with seals and labels intact and 

legible. 
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C. Store products subject to damage by the elements in weathertight enclosures. 

 

D. Maintain temperature and humidity within the ranges required by manufacturer's instructions. 

 

E. Storage within the building is limited. Contractor will not have full access to project area. Work shall 

be phased and 100% completed before moving on. Maintain all storage areas in a clean and orderly 

condition at all times. 

 

1.09 EXTERIOR STORAGE 

 

A. No products shall be stored outside. 

 

1.10 PROTECTION AFTER INSTALLATION 

 

A. Provide substantial coverings as necessary to protect installed products from damage from traffic and 

subsequent construction operations.  Remove when no longer needed. 

 

1.11    PRODUCT OPTIONS 

 

A. PRODUCTS SPECIFIED BY REFERENCE STANDARDS OR BY DESCRIPTION ONLY: Any 

product meeting those standards or description. 

 

B. PRODUCTS SPECIFIED BY NAMING ONE OR MORE MANUFACTURERS: Products of 

manufacturers named and meeting specifications, no options or substitutions allowed. 

 

C. PRODUCTS SPECIFIED BY NAMING ONE OR MORE MANUFACTURERS WITH A 

PROVISION FOR SUBSTITUTIONS: Submit a request for substitution for any manufacturer not 

named. 

 

1.12    SUBSTITUTIONS 

 

A. Instructions to Bidders specify time restrictions for submitting requests for Substitutions during the 

bidding period to requirements specified in this Section. 

 

B. Thereafter, Substitutions may be considered when a product becomes unavailable through no fault of 

the Contractor. 

 

C. Document each request with complete data substantiating compliance of proposed Substitution with 

Contract Documents. 

 

D. A REQUEST CONSTITUTES A REPRESENTATION THAT THE CONTRACTOR: 

       

1. Has investigated proposed product and determined that it meets or exceeds the quality level of the 

specified product. 

 

2. Will provide the same warranty for the Substitution as for the specified product. 

 

3. Will coordinate installation and make changes to other Work that may be required for the Work to 

be complete, with no additional cost to Owner. 

 

4. Waives claims for additional costs or time extension that may subsequently become apparent. 

5. Will reimburse Owner for review or redesign services associated with re-approval by authorities. 

 

E. Substitutions will not be considered when they are indicated or implied on shop drawing or 

product data submittals, without separate written request, or when acceptance will require 

revision to the Contract Documents. 

 

F. SUBSTITUTION SUBMITTAL PROCEDURE 
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1. Submit four copies of request for Substitution for consideration.  Limit each request to 

one proposed Substitution. 

 

2. Submit shop drawings, product data and certified test results attesting to the proposed product 

equivalence. 

 

3. The Architect will notify the Contractor, in writing, of decision to accept or reject request. 

 

PART 2  PRODUCTS (Not Applicable) 

 

PART 3   EXECUTION (Not Applicable) 

 

END OF SECTION 01 60 00 
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SECTION 01 78 00 

CLOSEOUT PROCEDURES AND SUBMITTALS 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

A. Closeout Procedures. 

 

B. Requirements. 

 

C. Substantial Completion. 

 

D. Final Review. 

 

E. Additional Reviews. 

 

F. Submittals. 

 

G. Final Adjustment of Accounts. 

 

H. Final Application for Payment. 

 

I. Final Cleaning. 

 

J. Adjusting. 

 

K. Operation and Maintenance Data. 

 

L. Warranties. 

 

M. Spare Parts and Maintenance Materials. 

 

1.02  RELATED SECTIONS 

 

A. Section 01 78 39 – Project Record Documents. 

 

1.03  REQUIREMENTS 

 

A. Comply with requirements stated in conditions of the Contract and in specifications for administrative 

procedures in closing out the Work. 

 

1.04  SUBSTANTIAL COMPLETION 

 

A. When Contractor considers the work is Substantially Complete, he/she shall submit to the Architect: 
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1. A written notice that the Work or designated portion thereof, is Substantially Complete. 

 

2. A list of items to be completed or corrected. 

 

B. Within a reasonable time after receipt of such notice, Architect will review the Work to determine the 

status of completion. 

 

C. Should Architect determine that the Work is not Substantially Complete: 

 

1. Architect will promptly notify the Contractor in writing, giving the reasons therefor. 

 

2. Contractor shall remedy the deficiencies in the work and send out another written notice of 

substantial completion to the Architect. 

 

3. Architect will again review the work. 

 

D. When Architect concurs that the Work is Substantially Complete, he will: 

 

1. Prepare a Certificate of Substantial Completion, accompanied by Contractor's list of items to be 

completed or corrected, as verified and amended by the Architect. 

 

2. Submit the certificate to Owner, Contractor and manufacturer for their written acceptance of the 

responsibilities assigned to them in the certificate. 

 

1.05  FINAL REVIEW 

 

A. When Contractor considers the Work is complete, he shall submit written certification that: 

 

1. Contract documents have been reviewed. 

 

2. Work has been inspected for compliance with Contract Documents. 

 

3. Work has been completed in accordance with Contract Documents. 

 

4. Equipment and systems have been tested in the presence of the Owner's representative and are 

operational. 

 

5. Work is completed and ready for final review. 

 

B. Architect will make final review to verify the status of completion with reasonable promptness after 

receipt of such certification. 

 

C. Should Architect consider that the Work is incomplete or defective: 

 

1. Architect will promptly notify the Contractor in writing, listing the incomplete or defective work. 

 

2. Contractor shall take immediate steps to remedy the stated deficiencies and send out another 

written certification to Architect that the work is complete. 

 

3. Architect will again review the Work. 

 

4. Should Architect consider that the Work is still incomplete or defective, all subsequent reviews 

shall be considered as Additional Reviews, subject to the provisions listed in 1.06 below. 

 

D. When the Architect finds that the Work is acceptable under the Contract Documents and that all Punch 

List items have been accomplished to his satisfaction, he shall request the Contractor to make closeout 

submittals. 
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1.06 FEES FOR ADDITIONAL REVIEWS 

 

A. Should Architect perform additional reviews due to failure of the Work to comply with the claims of 

status of completion made by the Contractor: 

 

1. Owner will compensate Architect for such additional services. 

 

2. Owner will deduct the amount of such compensation from the final payment to the Contractor. 

 

1.07 CONTRACTOR'S CLOSEOUT SUBMITTALS TO ARCHITECT 

 

A. OPERATING AND MAINTENANCE DATA: Submit documentation as described in 1.12 below. 

 

B. WARRANTIES, GUARANTEES AND BONDS: Submit documentation as described in 1.13 below. 

 

C. SPARE PARTS AND MAINTENANCE MATERIALS FOR OWNER: Submit documentation as 

described in 1.14 below. 

 

D. Contractor's affidavit of payment of debts and claims. 

 

E. Contractor’s affidavit of release of liens. 

 

F. Consent of surety to final payment. 

 

G. Certificate of insurance for products and completed operations. 

 

H. PROJECT RECORD DRAWINGS: Submit documentation as described in Section 01720. 

 

1.08 FINAL ADJUSTMENT OF ACCOUNTS 

 

A. Submit a final statement of accounting to Architect. 

 

B. Statement shall reflect all adjustments to the Contract Sum: 

 

1. The original Contract Sum. 

 

2. Additions and deductions resulting from: 

 

a. Previous Change Orders, allowances and unit prices. 

 

b. Deductions for uncorrected work, liquidated damages and re-inspection payments. 

 

c. Other adjustments. 

 

3. Total Contract Sum, as adjusted. 

 

4. Previous payments. 

 

5. Sum remaining due. 

 

C. Architect will prepare a final change order reflecting approved adjustments to the Contract sum that 

were not previously made by Change Orders. 

 

1.09  FINAL APPLICATION FOR PAYMENT 

 

A. Contractor shall submit the final application for payment in accordance with procedures and 

requirements stated in the General Conditions. 
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1.10  FINAL CLEANING 

 

A.   Execute final cleaning prior to final inspection. 

 

B.  Clean interior surfaces exposed to view; remove temporary labels, stains and foreign substances, 

vacuum resilient, carpeted and soft surfaces. 

 

C.   Clean equipment and fixtures to a sanitary condition. 

 

D.   Remove waste and surplus materials, rubbish and construction facilities from the site. 

 

1.11  ADJUSTING 

 

A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

 

1.12      OPERATION AND MAINTENANCE DATA 

 

A. Submit one copy of completed volumes in final form 5 days prior to final inspection.  This copy will be 

returned with Architect/Engineer comments.  Revise content of documents as required prior to final 

submittal. 

 

B. Submit Operation and Maintenance Data; Three (3) bound and three (3) electronic copies. Bound 

copies  in 8-1/2 x 11 inch text pages, three D side-ring capacity expansion binders with durable plastic 

covers. Prepare binder covers and electronic copies with printed title "OPERATION AND 

MAINTENANCE INSTRUCTIONS", title of project and subject matter of binder when multiple 

binders are required.  

 

C. Internally subdivide the binder contents with permanent page dividers, logically organized as described 

below; with tab titling clearly printed under reinforced laminated plastic tabs. 

 

D. CONTENTS: Prepare a Table of Contents for each volume, with each Product or system description 

identified, type on 24 pound white paper. 

 

E. PART 1: Directory, listing names, addresses and telephone numbers of Architect, Engineers, 

Contractor, Subcontractors and major equipment suppliers. 

 

F. PART 2: Operation and maintenance instructions, arranged by system and subdivided by specification 

section. For each category, identify names, addresses and telephone numbers of Subcontractors and 

suppliers.  Identify the following: 

 

1. Significant design criteria. 

 

2. List of equipment. 

 

3. Parts list for each component. 

 

4. Operating instructions. 

 

5. Maintenance instructions for equipment and systems. 

 

6. Maintenance instructions for all finishes, including recommended cleaning methods and materials 

and special precautions identifying detrimental agents. 

 

G. PART 3: Project documents and certificates, including the following: 

 

1. Shop drawings and product data. 
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2. Certificates. 

 

3. Photocopies of warranties and bonds. 

I. Submit final volumes revised, within ten days after final inspection. 

 

1.13      WARRANTIES 

 

A. Provide duplicate notarized copies. 

 

1. In addition to the Warranty and Guarantee Requirements of the General Conditions, provide all 

other guarantees, bonds, affidavits and certifications required throughout the Project Manual. 

 

B. Execute and assemble documents from Subcontractors, suppliers and manufacturers. 

 

C. Provide Table of Contents and assemble in three D side-ring binder with durable plastic cover. 

 

D. Submit prior to final Application for Payment. 

 

E. For items of Work delayed beyond date of Substantial Completion, provide updated submittal within 

ten days after acceptance, listing date of acceptance as start of warranty period. 

 

1.14      SPARE PARTS AND MAINTENANCE MATERIALS 

 

A. Provide products, spare parts, maintenance and extra materials in quantities specified in individual 

specification Sections. 

 

B. Deliver to Project site and place in location as directed by the Owner; obtain receipt prior to final 

payment. 

 

PART 2 PRODUCTS (Not Applicable) 

 

PART 3  EXECUTION (Not Applicable) 

 

END OF SECTION  01 78 00 
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SECTION 01 78 39 

PROJECT RECORD DOCUMENTS 

 

PART 1 GENERAL 

 

1.01  SECTION INCLUDES 

 

1. Project Record Documents required for Contract closeout. 
 

1.02  RELATED SECTIONS 

 

A.    Section 01 78 00 – Closeout Procedures and Submittals. 

 

1.03  REQUIREMENTS 

 

A.    Maintain at the site for the Owner one record copy of: 

 

1. Drawings 

 

2. Specifications 

 

3. Addenda 

 

4. Change Orders and other modifications to the Contract 

 

5. Architect field orders or written instructions 

 

6. Reviewed shop drawings, product data and samples 

 

1.04 MAINTENANCE OF DOCUMENTS AND SAMPLES 

 

A. Store documents and samples in Contractor's field office apart from documents used for construction. 

 

B. Provide locked file cabinet for storage of documents and samples. 

 

C. File documents and samples in accordance with CSI/CSC format. 

 

D. Maintain documents in a clean, dry, legible condition and in good order.  Do not use Record 

Documents for construction purposes. 

 

E. Make documents and samples available at all times for inspection by Architect and Owner. 

 

1.05   MARKING DEVICES 

 

A. Provide felt tip marking pens for recording information in the color code designated by Architect. 
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1.06  RECORDING 

 

A. Label each document "Project Record" in neat large printed letters. 

 

B. Record information concurrently with construction progress. 

 

C. Do not conceal any work until required information is recorded. 

 

D. DRAWINGS: Principal dimensions, elevations and other data as required shall be recorded for all 

work, such as: 

 

1. Deviations of any nature made during construction. 

 

2. Location of underground utilities. 

 

3. Field changes of dimension and detail. 

 

4. Changes made by field order or by Change Order. 

 

5. Details not on original Contract Drawings. 

 

E. The marked-up prints shall be inspected weekly by the Architect and shall be corrected immediately if 

found either inaccurate or incomplete. 

 

F. SPECIFICATIONS AND ADDENDA: Legibly mark each Section to record: 

 

1. Manufacturer, trade name, catalog number and supplier of each product and item of equipment 

actually installed. 

 

2. Changes made by field order or by Change Order. 

 

1.07  FINAL MEASUREMENTS 

 

A. The Contractor shall provide qualified personnel and equipment for taking final measurements for 

quantities and Record Documents. 

 

1.08  RECORD DRAWINGS 

 

A. Submit documents to Architect with claim for final Application for Payment for review & comment. 

 

1. Submit two electronic copies and one print copy of all documents. 

 

B. The Contractor shall correct, amplify and do all other work as may be required by the Architect to 

complete the drawings in a manner satisfactory to the Architect and at no additional cost to the Owner. 

 

C. Upon approval, the Contractor shall provide a final Record Drawing set, two electronic copies and one 

print copy (electronic format (PDF, heavyweight bond).  The bond and electronic version shall be 

submitted to the Owner by the Architect. 

 

D. Shall be marked up to include all changes, RFI responses, addendums, clarifications, etc. 

 

1.09  SUBMITTAL 

 

A. At Contract close-out, deliver Record Documents to Architect for the Owner. 

 

B. Accompany submittal with transmittal letter in duplicate, containing: 

 

1. Date. 
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2. Project title and number. 

 

3. Contractor's name and address. 

 

4. Title and number of each record document. 

 

5. Signature of Contractor or his authorized representative. 

 

PART 2 PRODUCTS (Not Used) 

 

PART 3  EXECUTION (Not Used) 

 

END OF SECTION  01 78 39 
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SECTION 02 41 19 

SELECTIVE DEMOLITION 

 

PART 1 GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Demolition and removal of selected portions of building elements. 

 

B. Patching and repairs. 

 

1.2 RELATED SECTIONS 

 

A. Section 01 10 00 – Summary of Work: Use of the building. 

 

1.03 DEFINITIONS 

 

A. REMOVE:  Remove and legally dispose of items except those indicated to be reinstalled, salvaged or 

to remain the Owner's property. 

 

B. REMOVE AND SALVAGE:  Items indicated to be removed and salvaged remain the Owner's 

property.  Remove, clean and pack or crate items to protect against damage.  Identify contents of 

containers and deliver to Owner's designated storage area. 

 

C. REMOVE AND REINSTALL:  Remove items indicated; clean, service and otherwise prepare them for 

reuse; store and protect against damage.  Reinstall items in the same locations or in locations indicated. 

 

D. EXISTING TO REMAIN:  Protect construction indicated to remain against damage and soiling during 

selective demolition.  When permitted by the Architect, items may be removed to a suitable, protected 

storage location during selective demolition and then cleaned and reinstalled in their original locations. 

 

1.04 MATERIALS OWNERSHIP 

 

 Except for items or materials indicated to be reused, salvaged, reinstalled or otherwise indicated to 

remain the Owner's property, demolished materials shall become the Contractor's property and shall be 

removed from the site with further disposition at the Contractor's option. 

 

1.05      QUALITY ASSURANCE 

 

A. REGULATORY REQUIREMENTS:  Comply with governing EPA notification regulations before 

starting selective demolition.  Comply with hauling and disposal regulations of authorities having 

jurisdiction. 
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B. PRE-DEMOLITION CONFERENCE:  Conduct conference at Project site to comply with 

preinstallation conference requirements of Section 01 31 19 - Project Meetings. 

 

1.07       PROJECT CONDITIONS 

 

A. Owner will occupy the entire building immediately under and adjacent to the selective demolition area.  

Conduct selective demolition so that Owner's operations will not be disrupted.  Provide not less than 72 

hours' notice to Owner of activities that will affect Owner's operations. 

 

B. Owner assumes no responsibility for actual condition of building elements to be selectively 

demolished. 

 

C. Storage or sale of removed items or materials on-site will not be permitted. 

 

1.08       SCHEDULING 

 

A. Arrange selective demolition schedule so as not to interfere with Owner's on-site operations. 

 

1.09       WARRANTY 

 

A. EXISTING SPECIAL WARRANTY:  Remove, replace, patch, and repair materials and surfaces cut or 

damaged during selective demolition, by methods and with materials so as not to void existing 

warranties. 

 

PART 2 PRODUCTS 

 

2.01       REPAIR MATERIALS 

 

A. Use repair materials identical to existing materials. 

 

1. Where identical materials are unavailable or cannot be used for exposed surfaces, use materials 

that visually match existing adjacent surfaces to the fullest extent possible. 

 

2. Use materials whose installed performance equals or surpasses that of existing materials. 

 

PART 3 EXECUTION 

 

3.01       EXAMINATION 

 

A. Verify that utilities have been disconnected and capped. 

 

B. Survey existing conditions and correlate with requirements indicated to determine extent of selective 

demolition required. 

 

C. Inventory and record the condition of items to be removed and reinstalled and items to be removed and 

salvaged. 

 

D. When unanticipated mechanical, electrical or structural elements that conflict with the intended 

function or design are encountered, investigate and measure the nature and extent of the conflict.  

Promptly submit a written report to the Architect. 

 

E. Survey the condition of the building to determine whether removing any element might result in 

structural deficiency or unplanned collapse of any portion of the structure or adjacent structures during 

selective demolition. 

F. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities. 
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3.02      UTILITY SERVICES 

 

A. Maintain existing utilities indicated to remain in service and protect them against damage during 

selective demolition operations. 

 

1. Do not interrupt existing utilities serving occupied or operating facilities, except when authorized 

in writing by Owner and authorities having jurisdiction.  Provide temporary services during 

interruptions to existing utilities, as acceptable to Owner and to governing authorities. 

 

a. Provide not less than 72 hours' notice to Owner if shutdown of service is required during 

changeover. 

 

B. UTILITY REQUIREMENTS:  Locate, identify, disconnect and seal or cap off indicated utility services 

serving building to be selectively demolished. 

 

1. Owner will arrange to shut off indicated utilities when requested by Contractor. 

 

3. Arrange to shut off indicated utilities with utility companies. 

 

4. Where utility services are required to be removed, relocated or abandoned, provide bypass 

connections to maintain continuity of service to other parts of the building before proceeding with 

selective demolition. 

 

5. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve or plug and seal the 

remaining portion of pipe or conduit after bypassing. 

 

C. UTILITY REQUIREMENTS:  Refer to Divisions15 and 16 Sections for shutting off, disconnecting, 

removing and sealing or capping utility services.  Do not start selective demolition work until utility 

disconnecting and sealing have been completed and verified in writing. 

 

3.03       PREPARATION 

 

A. Drain, purge or otherwise remove, collect and dispose of chemicals, gases, explosives, acids, 

flammables or other dangerous materials before proceeding with selective demolition operations. 

 

B. Employ a certified, licensed exterminator to treat building and to control rodents and vermin before and 

during selective demolition operations. 

 

C. Conduct demolition operations and remove debris to ensure minimum interference with roads, streets, 

walks and other adjacent occupied and used facilities. 

 

1. Do not close or obstruct streets, walks or other adjacent occupied or used facilities without 

permission from Owner and authorities having jurisdiction.  Provide alternate routes around closed 

or obstructed traffic ways if required by governing regulations. 

 

D. Conduct demolition operations to prevent injury to people and damage to adjacent buildings and 

facilities to remain.  Ensure safe passage of people around selective demolition area. 

 

1. Erect temporary protection, such as walks, fences, railings, canopies and covered passageways, 

where required by authorities having jurisdiction. 

 

2. Protect existing site improvements, appurtenances and landscaping to remain. 

 

3. Erect a plainly visible fence around drip line of individual trees or around perimeter drip line of 

groups of trees to remain. 
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4. Provide temporary weather protection, during interval between demolition and removal of existing 

construction, on exterior surfaces and new construction to ensure that no water leakage or damage 

occurs to structure or interior areas. 

 

5. Protect walls, ceilings, floors and other existing finish work that are to remain and are exposed 

during selective demolition operations. 

 

6. Cover and protect furniture, furnishings and equipment that have not been removed. 

 

E. Erect and maintain dustproof partitions and temporary enclosures to limit dust and dirt migration and to 

separate areas from fumes and noise. 

 

1. Construct dustproof partitions of not less than nominal 4-inch studs, 5/8-inch gypsum wallboard 

with joints taped on occupied side, and 1/2-inch fire-retardant plywood on the demolition side. 

 

2. Insulate partition to provide noise protection to occupied areas. 

 

3. Seal joints and perimeter. 

 

4. Equip partitions with dustproof doors and security locks. 

 

5. Protect air-handling equipment. 

 

6. Weatherstrip openings. 

 

F. Provide and maintain interior and exterior shoring, bracing or structural support to preserve stability and 

prevent movement, settlement or collapse of building to be selectively demolished. 

 

1. Strengthen or add new supports when required during progress of selective demolition. 

 

3.04 POLLUTION CONTROLS 

 

A. Use water mist, temporary enclosures and other suitable methods to limit the spread of dust and dirt.  

Comply with governing environmental protection regulations. 

 

1. Do not use water when it may damage existing construction or create hazardous or objectionable 

conditions, such as ice, flooding and pollution. 

 

B. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 

 

1. Remove debris from elevated portions of building by chute, hoist or other device that will convey 

debris to grade level. 

 

C. Clean adjacent structures and improvements of dust, dirt and debris caused by selective demolition 

operations.  Return adjacent areas to condition existing before start of selective demolition. 

 

3.05 SELECTIVE DEMOLITION 

 

A. Demolish and remove existing construction only to the extent required by new construction and as 

indicated.  Use methods required to complete Work within limitations of governing regulations and as 

follows: 

 

1. Proceed with selective demolition systematically, from higher to lower level.  Complete selective 

demolition work above each floor or tier before disturbing supporting members on lower levels. 

 

2. Neatly cut openings and holes plumb, square and true to dimensions required.  Use cutting 

methods least likely to damage construction to remain or adjoining construction.  To minimize 
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disturbance of adjacent surfaces, use hand or small power tools designed for sawing or grinding, 

not hammering and chopping.  Temporarily cover openings to remain. 

 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing 

finished surfaces. 

 

4. Do not use cutting torches until work area is cleared of flammable materials.  At concealed spaces, 

such as duct and pipe interiors, verify condition and contents of hidden space before starting 

flame-cutting operations.  Maintain portable fire-suppression devices during flame-cutting 

operations. 

 

5. Maintain adequate ventilation when using cutting torches. 

 

6. Remove decayed, vermin-infested or otherwise dangerous or unsuitable materials and promptly 

dispose of off-site. 

 

7. Remove structural framing members and lower to ground by method suitable to avoid free fall and 

to prevent ground impact or dust generation. 

 

8. Locate selective demolition equipment throughout the structure and remove debris and materials so 

as not to impose excessive loads on supporting walls, floors or framing. 

 

9. Dispose of demolished items and materials promptly.  On-site storage or sale of removed items is 

prohibited. 

 

10. Return elements of construction and surfaces to remain to condition existing before start of 

selective demolition operations. 

 

C. Demolish concrete and masonry in small sections.  Cut concrete and masonry at junctures with 

construction to remain, using power-driven masonry saw or hand tools; do not use power-driven impact 

tools. 

 

D. Break up and remove concrete slabs on grade, unless otherwise shown to remain. 

 

E. Remove resilient floor coverings and adhesive according to recommendations of the Resilient Floor 

Covering Institute's (RFCI) "Recommended Work Practices for the Removal of Resilient Floor 

Coverings" and Addendum. 

 

F. Remove residual adhesive and prepare substrate for new floor coverings by one of the methods 

recommended by RFCI. 

 

G. Remove no more existing roofing than can be covered in one day by new roofing. 

See Section 07 31 13 Asphalt Shingles for new roofing requirements. 

 

H. Remove air-conditioning equipment without releasing refrigerants. 

 

3.06 PATCHING AND REPAIRS 

 

A. Promptly patch and repair holes and damaged surfaces caused to adjacent construction by selective 

demolition operations. 

 

B. Patching is specified in Section 01 73 29 Cutting and Patching. 

 

C. Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials. 

1. Completely fill holes and depressions in existing masonry walls to remain with an approved 

masonry patching material, applied according to manufacturer's printed recommendations. 
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D. Restore exposed finishes of patched areas and extend finish restoration into adjoining construction to 

remain in a manner that eliminates evidence of patching and refinishing. 

 

E. Patch and repair floor and wall surfaces in the new space where demolished walls or partitions extend 

one finished area into another.  Provide a flush and even surface of uniform color and appearance. 

 

1. Closely match texture and finish of existing adjacent surface. 

 

2. Patch with durable seams that are as invisible as possible.  Comply with specified tolerances. 

 

3. Where patching smooth painted surfaces, extend final paint coat over entire unbroken surface 

containing the patch after the surface has received primer and second coat. 

 

4. Remove existing floor and wall coverings and replace with new materials, if necessary, to achieve 

uniform color and appearance. 

 

5. Inspect and test patched areas to demonstrate integrity of the installation, where feasible. 

 

F. Patch, repair or rehang existing ceilings as necessary to provide an even-plane surface of uniform 

appearance. 

 

3.07 DISPOSAL OF DEMOLISHED MATERIALS 

 

A. GENERAL:  Promptly dispose of demolished materials.  Do not allow demolished materials to 

accumulate on-site. 

 

B. BURNING:  Do not burn demolished materials. 

 

C. DISPOSAL:  Transport demolished materials off Owner's property and legally dispose of them. 

 

3.08 CLEANING 

 

A. Sweep the building broom clean on completion of selective demolition operation. 

 

B. Change filters on air-handling equipment on completion of selective demolition operations. 

 

END OF SECTION 02 41 13 
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SECTION 05 50 00  

MISCELLANEOUS METALS 

 

PART 1 GENERAL 

PART 1 GENERAL 

 
1.1 GENERAL REQUIREMENTS 

 

A. Work of this Section, as shown or specified, shall be in accordance with the 

requirements of the Contract Documents. 
 

1.2 SECTION INCLUDES 
 

A. Work of this Section includes all labor, materials, equipment, and services necessary 

to complete the miscellaneous metal work as indicated on  the drawings and / or 

specified herein, including, but not limited to, the following: 
 

1. Rough hardware. 
 

2. Steel framing, bracing, supports, anchors, bolts, shims, fastenings, and all other   

supplementary parts indicated on drawings or as required to complete each item 

of work of this Section. 
 

3. Prime painting, touch-up painting, galvanizing and separation of dissimilar 

metals for work of this Section. 
 

4. Cutting, fitting, drilling and tapping work of this Section to accommodate 

work of other Sections and of concrete, masonry or other materials as required 

for attaching and installing work of this Section. 
 

1.3 RELATED SECTIONS 
 

A. Resilient Flooring – Section 09 65 00. 
 

1.4 QUALITY ASSURANCE 
 

A. Field Measurements: Take field measurements prior to preparation of shop drawings 

and fabrication, where possible. Do not delay job progress; allow for trimming and 

fitting where taking field measurements before fabrication might delay work. 
 

B. Shop Assembly: Pre-assemble items in shop to greatest extent possible to minimize 

field splicing and assembly. Disassemble units only as necessary for shipping and  

handling limitations. Clearly mark units for re-assembly and coordinated installation. 

 

C. Mock-Ups: Before complete fabricating & installation, install a mock-up for each differing 

condition to demonstrate aesthetic effects for Architect /Owner approval. 

D. Reference Standards: The work is subject to requirements of  applicable portions of 
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the following standards: 
 

1. "Manual of Steel Construction," American Institute of Steel Construction. 
 

2. AWS D1-1 "Structural Welding Code," American Welding Society. 
 

3. SSPC SP-3 "Surface Preparation Specification No. 3, Power Tool Cleaning," Steel 

Structures Painting Council. 
 

4. SSPC PA-1 "Painting Application Specification," Steel Structures Painting 

Council. 
 

5. "Handbook on Bolt, Nut and Rivet Standards," Industrial Fasteners Institute. 
 

1.5 SUBMITTALS 
 

A. Manufacturer's Literature: Submit manufacturer's specifications, load tables, 

dimension diagrams, anchor details and installation instructions for products to be 

used in the fabrication of  miscellaneous metal work, including paint products. 
 

B. Shop Drawings: Shop drawings  for the fabrication  and erection of all assemblies of 

miscellaneous iron work which are no t completely shown by manufacturer's data 

sheets. Include plans and elevations at not less than 1" to 1'-0" sc ale, and include 

details of sections and connections at not less than 3" to 1'-0" scale. Show 

anchorage and accessory items. 
 

C. Welding shall be indicated on shop drawings using AWS symbols and showing length, 

size and spacing (if not continuous ). Auxiliary views shall be shown to clarify all 

welding. Notes such  as  1/4"  weld,  weld  and tack  weld  are  not acceptable. 

 
PART 2 PRODUCTS 

 
2.1 MATERIALS 

 

A. Metals 
 

1. Metal Surfaces, General: For fabrication of miscellaneous metal work which will 

be exposed to view, use only materials which are smooth  and free of surface 

blemishes including pitting, seam marks, roller marks, rolled trade names and 

roughness. 
 

2. Steel Plates, Shapes and Bars: ASTM A 36, A992, A283 as applicable. 

3. Structural Steel Sheet: Hot rolled, ASTM A 570; or cold rolled, ASTM A 611, Class 

1; of grade require d for design loading. 
 

4. Brackets, Flanges and Anchors: Cast or formed metal of the same type material 

and finish as supported rails, unless otherwise indicated. 
 

5. Concrete Inserts: Threaded or wedge type; galvanized ferrous castings, either 

malleable iron, ASTM A 47, or cast steel, ASTM A 27. Provide bolts, washers and 

shims as required, hot-dip galvanized, ASTM A 153. 
 

6. Electrolytic Coated Steel minimum coating, Class C ASTM A591 for Steel Sheet 

Materials. 
 

B. Grout: Non-shrink, non-metallic grout. 
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C. Fasteners 
 

1. General: Provide zinc-coated fasteners for exterior use or where built into 

exterior walls. Select fasteners for the type, grade and class required. 
 

2. Bolts and Nuts: Regular hexagon head type, ASTM A 307, Grade A. 
 

3. Anchor Bolts: ASTM F 1554, Grade 36. 
 

4. Lag Bolts: ASME B18.2.1. 
 

5. Machine Screws: ASME B18.6.3. 
 

6. Plain Washers: Round, carbon steel, ASME B18.22.1. 
 

7. Masonry Anchorage Devices: Expansion shields, FS FF-S-325. 
 

8. Toggle Bolts: Tumble-wing type, FS FF-B-588, type, class and style as required. 

9. Lock Washers: Helical spring type carbon steel, ASME B18.21.1. 
 

D. Adhesive: translucent, water-resistant, non-flammable polymer. 
 

E. Shop Paint: Shop prime all non-galvanized miscellaneous metal items using Devoe 

Mirrola c modified epoxy #13101 or equal by Tnemec, International Protection 

Coatings or approved equal. 
 

2.2 PRIME PAINTING 
 

A. Scope: All ferrous metal, except galvanized steel and steel scheduled to have 

blackened finish, shall be cleaned and shop painted with one coat of specified 

ferrous metal primer. No shop prime paint required on galvanized steel or aluminum 

work. 
 

B. Cleaning: Conform to Steel Structures Painting Council Surface Preparation 

Specification SP 3 (latest edition) "Power Tool Cleaning" for cleaning of ferrous metals 

which are to receive shop prime coat. 
 

C. Application 
 

1. Apply shop prime coat immediately after cleaning metal. Apply paint in dry  

weather  or under cover. Metal surfaces shall be free from frost or moisture 

when painted. Paint all metal surfaces including edges, joints, holes, corners, 

etc. 
 

2. Paint surfaces which will be concealed after shop assembly prior to such 

assembly. Apply paint in accordance with approved paint manufacturer's printed 

instructions, and the use of any thinners, adulterants or admixtures 

shall be only as stated in said instructions. 
 

3. Paint shall uniformly and completely c over the metal surfaces, 2.0 mils minimum 

dry film thickness. No work shall be shipped until the shop prime coat thereon 

has dried. 
 

D. Touch-Up:  In the shop, after assembly and in the field, after installation of work  of this 

Section, touch-up damaged or abraded portions of shop prime paint with specified 

ferrous metal primer. 

E. Apply one shop coat to fabricated metal items, except apply two (2) coats of paint to 

surfaces inaccessible after assembly or erection. Change color of second coat to 
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distinguish it from the first. 
 

 

2.3 PROTECTIVE COATINGS 
 

A. Whenever dissimilar metals will be in contact, separate contact surfaces by 

coating each contact surface prior to assembly or installation with one coat of specified 

bituminous paint, which shall be in addition to the  specified  shop prime paint. Mask off 

those surfaces not required to receive protective coating. 
 

2.4 WORKMANSHIP 
 

A. General 
 

1. Miscellaneous metal work shall be fabricated by an experienced fabricator or 

manufacturer and installed by an experienced tradesman. 
 

2. Materials, methods of fabrication, fitting, assembly, bracing, supporting, 

fastening, operating devices, and erection shall be in accordance with drawings 

and specifications, approved shop drawings, and best practices of the industry, 

using new and clean materials as specified, having structural properties 

sufficient to safely sustain or withstand stresses and strains to which materials 

and assembled work will be subjected. 
 

3. All work shall be accurately and neatly fabricated, assembled and erected. 
 

B. Shop Assembly: Insofar as practicable, fitting and assembly of work shall be done in 

shop.   Shop  assemble work in largest practical sizes to minimize field work. It is the 

responsibility of the miscellaneous metal subcontractor to assure himself that the shop-

fabricated miscellaneous metal items will properly fit the field condition. In the event 

that shop-fabricated miscellaneous metal items do 

not fit the field condition, the item shall be returned to the shop for corre ction. 
 

C. Cutting: Cut  metal  by  sawing, shearing, or blanking. Flame  cutting  will be 

permitted only if cut edges are ground back to clean, smooth edges. Make 

cuts accurate, clean, sharp and free of burrs, without  deforming  adjacent surfaces or 

metals. 
 

D. Holes: Drill or cleanly punch holes; do not burn. 
 

E. Connections: Make connections with tight joints, capable of developing full strength 

of member, flush unless indicated otherwise, formed to exclude water where  

exposed to weather. Loc ate joints where least conspicuous. Unless 

indicated otherwise, weld or bolt shop connections; bolt or screw field connections.

 Provide expansion and contraction joints to allow for thermal movement of metal at 

locations and by methods approved by Architect. 
 

1. Welding 
 

a. Shall be in accordance with AWS D1 .1 Structural Welding Code of the 

American Welding Society, and shall be done with electrodes and/or 

methods recommended by the manufacturer of the metals being welded. 

b. Welds shall be continuous, except where spot welding is specific ally 

permitted. Welds exposed to view shall be ground flush and dressed 

smooth with and to match finish of adjoining surfaces; undercut metal 

edges where welds are required to be flush. 

c. All welds on or behind surfaces which will be exposed to view shall be done 

so as to prevent distortion of finished surface. Remove weld spatter and 
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welding oxides from all welded surfaces. 

 
2. Bolts and Screws: Make threaded connections tight with threads entirely 

concealed. Use lock nuts. Bolts and screw heads exposed to view shall be flat and 

countersunk. Cut off projecting ends of exposed bolts and screws flush with nuts or 

adjacent metal. 
 

F. Built-In Work: Furnish anchor bolts, inserts, plates and any other anchorage 

devices, and all other items specified under this Section of the Specifications to be 

built into concrete, masonry or work of other trades, with necessary 

templates and instructions, and in ample time to facilitate proper placing and installation. 
 

G. Supplementary Parts: Provide as necessary to complete each item of work, even 

though such supplementary parts are not shown or specified. 
 

H. Coordination: Accurately cut, fit, drill and tap work of this Section to accommodate and 

fit work of other trades . Furnish or obtain, as applicable, templates and drawings to or 

from applicable trades for proper coordination of this work. 
 

I. Exposed Work 
 

1. In addition to requirements specified herein and shown on drawings,  all surfaces 

exposed to view shall be clean and free from dirt, stains, grease, scratches, 

distortions, waves, dents, buckles, tool marks, burrs, and other defects which mar 

appearance of finished work. 
 

2. Metal work exposed to view shall be straight and true to line or curve, smooth 

arrises and angles as sharp as practicable, miters formed in true alignment, 

profiles accurately intersecting, and  with  joints  carefully matched to produce 

continuity of line and design. 
 

3. Exposed fastenings, where permitted, shall be of the same material, color and 

finish as the metal to which applied, unless otherwise indicated, and shall be of 

the smallest practicable size. 
 

2.5 MISCELLANEOUS METALS ITEMS 
 

A. Rough Hardware 
 

1. Furnish bent or otherwise custom fabricated bolts, plates, anchors, hangers, 

dowels and other miscellaneous steel and iron shapes as require d for framing

and  supporting woodwork, and for anchoring or securing woodwork to concrete 

or other structures. Straight bolts and other stock rough hardware items are 

specified in Division 6 Sections. 
 

2. Fabric ate items to sizes, shapes and dimensions required. Furnish malleable iron   

washers for heads and nuts which bear on wood connections; elsewhere, furnish 

steel washers. 
 

 
PART 3  EXECUTION 

 
3.1 INSPECTION 

 

A. Examine the areas and conditions where miscellaneous metal is to be installed and 

correct any conditions detrimental to the proper and timely completion of 

the work. Do not proceed with the work until unsatisfactory conditions are corrected 
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to permit proper installation of the work. 
 

3.2 ERECTION 
 

A. Fastening to In-Place Construction: Provide anchorage devices and fasteners where 
necessary for securing miscellaneous metal fabrications to in-place construction; 
including threaded fasteners for concrete and masonry inserts, toggle bolts, through-
bolts, lag bolts, wood screws, and other connectors as required. 

 

B. Cutting, Fitting and Placement: Perform cutting, drilling and fitting required for 

installation of miscellaneous metal fabrications. Set work accurately in location, 

alignment and elevation, plumb, level, true and free of rack, measured from 

established lines and levels. Provide temporary bracing or anchors in formwork for 

items which are to be built into concrete, masonry, or similar construction. 
 

C. Fitting Connections: Fit exposed connections accurately together to form tight 

hairline joints. Weld connections which are not to be left as exposed joints, but 

cannot be shop welded because of shipping size limitations. Grin d exposed joints 

smooth and touch up shop paint coat. Do not weld, cut or abrade the surfaces of exterior 

units which have been hot dip galvanized after fabrication, and are intended for bolted or 

screwed field connections. 

D. Field Welding: Comply with AWS Code for procedures of manual shielded metal-arc 

welding, appearance, and quality of welds made, and methods used in correcting 

welding work. 
 

E. Touch-Up Painting: Immediately after erection, clean field welds, bolted 

connections, and abraded areas of shop paint, and paint exposed areas with same 

material as used for shop painting. Apply by brush or spray to provide a minimum dry 

film thickness of 2.0 mils. 

 
END OF SECTION 05 50 00 



 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway - Suite 100   - Smithfield, Rhode Island 02917               T 401-232-5010       F 401-232-5080 
 

CCRI KNIGHT CAMPUS 

Stair Tread Upgrade 

Warwick, Rhode Island 02886                                                   AA# 19079 

 

RESILIENT FLOORING  09 65 00 -1 

 

SECTION 09 65 00 

RESILIENT FLOORING 

 
PART 1        GENERAL 

1.1 GENERAL PROVISIONS 

A.Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections within 
DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this Section of the 
Specifications. 

1.2 DESCRIPTION OF WORK 

A.Work Included: Provide labor, materials and equipment necessary to complete the work of this 
Section, including but not limited to the following: 
1. Resilient tile flooring for commercial traffic. 
2. Resilient stair treads (one-piece nosing, tread and riser). 
3. Resilient stair accessories. 
4. Substrate preparation. 

B.Related Work: The following items are not included in this Section and are specified under the 
designated Sections: 

1. Section 05 50 00                Miscellaneous Metals 

C.References (Industry Standards): 

 
1ASTM International (ASTM): 

 
a. ASTM D412 Standard Test Methods for Vulcanized Rubber and 

Thermoplastic Elastomers – Tension 
b. ASTM D2047 Standard Test Method for Static Coefficient of Friction of Polish-

Coated Floor Surfaces as Measured by the James Machine 
c. ASTM D2240 Standard Test Method for Rubber Property – Durometer 

Hardness 
d. ASTM E84 Standard Test Method for Surface Burning Characteristics of 

Building Materials 
e. ASTM E662 Standard Test Method for Specific Optical Density of Smoke 

Generated by Solid MaterialsASTM E1745Standard Specification 
for Water Vapor Retarders Used in Contact with Soil or Granular 
Fill under Concrete Slabs 

f. ASTM E2180 Standard Test Method for Determining the Activity of 
Incorporated Antimicrobial Agent(s) in Polymeric or Hydrophobic 
Materials 

g. ASTM F386 Standard Test Method for Thickness of Resilient Flooring 
Materials Having Flat Surfaces 

h. ASTM F710 Standard Practice for Preparing Concrete Floors to Receive 
Resilient Flooring 

i. ASTM F970 Standard Test Method for Static Load Limit 
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j. ASTM F1344 Standard Specification for Rubber Floor Tile 
k. ASTM F2055 Standard Test Method for Size and Squareness of Resilient Floor 

Tile by Dial Gage Method 
l. ASTM F2169 Standard Specification for Resilient Stair Treads 
m. ASTM F2170 Standard Test Method for Determining Relative Humidity in 

Concrete Floor Slabs Using in situ Probes. 
 

A. .National Fire Protection Association (NFPA):NFPA 253 Test Method for Critical Radiant Flux of 

Floor Covering Systems Using a Radiant Energy Source NFPA 258 Test Method for Specific 

Density of Smoke Generated by Solid Materials 1.3 SUBMITTALS 
B. .Product Data: Submit manufacturer's product data, installation guide and maintenance guide for 

each material and accessory proposed for use. 
C. Samples: Submit three representative samples of each product specified for verification. 

1.3 QUALITY ASSURANCE 

A.Manufacturer Qualifications: Provide resilient flooring manufactured by a firm with a minimum of 10 
years’ experience with resilient flooring of type equivalent to those specified. 

1. Manufacturer’s quality management system must have ISO 9001:2000 approval. 
2. Provide resilient flooring products, including wall base, accessories and subfloor 
preparation products from one manufacturer to ensure color matching and compatibility. 
3. Manufacturer shall be capable of providing technical training and technical field service 
representation. 

B.Installer Qualifications: Acceptable to manufacturer of resilient flooring or INSTALL (International 
Standards & Training Alliance) resilient certified for the requirements of the project. 

C.Sustainable Design Requirements: 
1. ISO 14001 Environmental Management Systems certification. 
2. Construction waste take back program for the purpose of reducing jobsite waste by taking 
back uninstalled waste flooring. Details of the nora

®
 program are available at 

www.nora.com/us. 
3. Flooring surfaces that are easily cleaned and do not require coatings and stripping, or use 
chemicals that may be hazardous to human health. 
4. Supply all required products that are CA 01350 compliant. 
5. Flooring that is free of materials known to be teratogenic, mutagenic or carcinogenic. 
6. Flooring that contains no polyvinyl chloride or plasticizers. 
7. Flooring that contains no halogens. 
8. Flooring that contains no asbestos. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A.Deliver materials in labeled packages. Store and handle in strict compliance with manufacturer's 
recommendations. Protect from damage due to weather, excessive temperatures, and 
construction operations. 

B.Deliver materials sufficiently in advance of installation to condition materials to the required 
temperature for 48-hours prior to installation. 

1.5 PROJECT CONDITIONS 

A.The installation area  must be fully enclosed, weather tight, and climate controlled between 63°F 
and 75°F and 40% to 60% ambient relative humidity (RH) for at least 48 hours prior, during and 
72 hours after installation (do not use gas fueled blowers). Dew point must be avoided. The 
substrate must be at least 5°F above dew point to be considered acceptable. 

1.6 WARRANTY 

A.Provide manufacturer’s standard limited warranty for wear, defect, bond and conductivity. 1 year 
free from manufacturers defects. 10 years limited wear warranty. 
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PART 2 - PRODUCTS 

2.1 ACCEPTABLE MANUFACTURER 

A.Basis-of-Design: nora systems, Inc., 9 Northeastern Blvd., Salem, NH 03079; telephone 800-332-
NORA or 603-894-1021; fax 603-894-6615. 

2.2 RESILIENT TILE FLOORING FOR COMMERCIAL TRAFFIC 

A.Rubber Floor Tile: 

1.  Product Name: norament
®
 926 round, Article 0354 

2.  ASTM Specification: 
ASTM F1344 Standard Specification for 
Rubber Floor Tile 

Type IA and Grade 1 

3.  Limited Wear Warranty: 10 years 

4.  Material: nora nora
®
 vulcanized rubber vulcanized rubber compound 

926 with environmentally compatible color pigments that are 
free of toxic heavy metals like lead, cadmium or mercury 

5.  Composition: Homogeneous 

6.  Color: Custom colors as specified on Drawings. 

7.  Surface: Round 

8.  Back of Tile: Double-sanded smooth 

9.  Material Size (ASTM F2055): 
± 0.018 inches (± 0.45mm) is required 

39.53 inches by 39.53 inches (1004 mm by 1004 mm) 

10. Squareness (ASTM F2055): 
± 0.010 inches (± 0.254mm) is required 

Meets requirements 

11. Thickness (ASTM F386): 
+ 0.015/-0.005 inches (+ 0.381/- 0.127mm) 
is required 

0.16 inches (4.0mm) 

12. Dimensional Stability (ASTM F2199): 
≤ 0.15% in both directions is required 

Meets requirements 

13. Flammability (E648/NFPA 253): 
≥ 0.45 watts/sq. cm for Class 1 is required 

NBSIR 75 950, 1.1  

14. Smoke Density (ASTM E662/NFPA 258): 
< 450 is required 

NBS, 380 (flaming) and 230 (non-flaming)  

15. CAN/ULC-S102.2: Surface Burning, FSC1 of 70 and SD of 470  

16. Burn Resistance: Resistant to cigarette and solder burns 

17. Slip Resistance (ASTM D2047): 
≥ 0.5 is required 

Static coefficient of friction, Neolite dry 0.76, Neolite wet 0.85 

18. Bacteria Resistance (ASTM E2180/ASTM 
G21): 

Resistant to bacteria, fungi, and micro-organism activity 

19. VOC’s: This flooring is GREENGUARD Gold Certified for Low VOC 
Emissions and CA 01350 compliant 

20. Latex Allergies (ASTM D6499): Inhibition Elisa, results are below detection level 

21. Sound Absorption (ISO 140): ∆ Lw 12 dB (compare only ∆ values) 

22. Hardness (ASTM D2240): 
≥ 70 is required 

Shore type “A”, 82  

23. Static Load (ASTM F970): 
≤ 0.005 inches with 250 lbs. is required 

Residual compression of 0.004 inches with 800 lbs.  

24. Rolling Load Limit: ≤ 550 lbs. / sq. inch, with no forklift traffic 

25. Abrasion Resistance (ASTM D3389): 
≤ 0.035 oz. (1.0g) is required 

1.1 lbs. (500g) load on H-18 wheel with 1000 cycles, 0.005 
oz. (0.014g) weight loss  
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26. Oil & Grease Resistance: No 

27. Heat Resistance (ASTM F1514): 
Avg. ∆E ≤ 8.0 is required 

Easily achieved with all batches and regular maintenance 

28. Static Generation (AATCC 134): < 2000 Volts at 20% RH 

29. Cleaning: Cleaned and maintained effectively using water, nora
®
 pads 

and a suitable cleaning machine, without the use of any 
factory and/or field-applied coatings. Also without using any 
chemicals that may be hazardous or containing any 
teratogenic, mutagenic or any other ingredients known to be 
carcinogenic. Refer to nora maintenance guides for product 
specific details. 

30. Shine: Higher shine achieved by buffing without any artificial topical 
applied coatings. 

31. Stain Removal: Samples of the product must be provided for stain removal 
testing by the owner. Sample size should be ~ 1 m

2
, pre-

cleaned by manufacture per published recommendations. 
Samples must have no coatings, sealers, floor finish or other 
manually or mechanically applied finish on the surface of the 
product. Stain testing must consist of application of common 
healthcare related disinfectants and chemicals to include, but 
not limited to, Betadine, Methylene Blue, Silver Nitrate and 
alcohol based hand sanitizer. Duration of test period must be 
no less than one week. Removal of chemicals must be in 
accordance with manufacturers published cleaning and 
maintenance recommendations. 

32. Substrate Preparation: Per ASTM F710 and the nora
®
 Installation Guide 

2.3 RESILIENT STAIRTREADS (ONE-PIECE NOSING TREAD AND RISER) 

A.Rubber Stair Treads: 

 
1.  Product Name: norament

®
 hammered stair treads, Articles 479 (4 foot), 

468 (5 foot) and 469 (6 foot) (visually impaired strips 
included) 

2.  ASTM Specification:  
ASTM F2169 Standard Specification for 
Resilient Stair Treads 

Type TS, Class 2, can be Group 1 and/or 2 and Grade 1 

3.  Limited Wear Warranty: 10 years 

4.  Material: nora
®
 vulcanized rubber compound 926 with environmentally 

compatible color pigments that are free of toxic heavy metals 
like lead, cadmium or mercury 

5.  Composition: Homogeneous 

6.  Color: Custom color as specified on Drawings 

7.  Surface: Hammered and smooth 

8.  Back of Stair Tread: Double-sanded smooth 

9.  Visually Impaired Strips: Provide textured or smooth (at no additional cost) as selected 
by Owner from 8 standard colors. 

10. Material Dimensions (ASTM F2169): 

Length 

 

Depth 

Height 

 

50.59 inches (1285mm), 63.54 inches (1614mm) and 78.89 
inches (2004mm) 

19.88 inches (505mm) 

1.77 inches (45mm) 
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Thickness 0.20 inches (5.0mm) 

11. Flammability (E648/NFPA 253): 
≥ 0.45 watts/sq. cm for Class 1 is required 

NBSIR 75 950, 1.1  

12. Smoke Density (ASTM E662/NFPA 258): 
< 450 is required 

NBS, 380 (flaming) and 230 (non-flaming)  

13. Burn Resistance: Resistant to cigarette and solder burns 

14. Slip Resistance (ASTM D2047): 
≥ 0.5 is required 

Static coefficient of friction, Neolite dry 0.99, Neolite wet 0.95  

15. Bacteria Resistance (ASTM E2180/ASTM 
G21): 

Resistant to bacteria, fungi, and micro-organism activity 

16. VOC’s: This flooring is GREENGUARD Gold Certified for Low VOC 
Emissions and CA 01350 compliant 

17. Latex Allergies (ASTM D6499): Inhibition Elisa, results are below detection level 

18. Hardness (ASTM D2240): 
≥ 70 is required 

Shore type “A”, 82 achieved 

19. Static Load (ASTM F970): 
≤ 0.005 inches with 250 lbs. is required 

Residual compression of 0.005 inches with 800 lbs.  

20. Abrasion Resistance (ASTM D3389): 
≤ 0.035 oz. (1.0g) is required 

1.1 lbs. (500g) load on H-18 wheel with 1000 cycles, 0.006 
oz. (0.16g) weight loss  

21. Oil & Grease Resistance: No 

22. Heat Resistance (ASTM F1514): 
Avg. ∆E ≤ 8.0 is required 

Easily achieved with all batches and regular maintenance 

23. Static Generation (AATCC 134): < 2000 Volts at 20% RH 

24. Cleaning: Cleaned and maintained effectively using water, nora
®
 pads 

and a suitable cleaning machine, without the use of any 
factory and/or field-applied coatings. Also without using any 
chemicals that may be hazardous or containing any 
teratogenic, mutagenic or any other ingredients known to be 
carcinogenic. Refer to nora maintenance guides for product 
specific details. 

25. Shine: Higher shine achieved by buffing without any artificial topical 
applied coatings. 

26. Stain Removal: Samples of the product must be provided for stain removal 
testing by the owner. Sample size must be 24 inches by 24 
inches, pre-cleaned by manufacture per published 
recommendations. Samples must have no coatings, sealers, 
floor finish or other manually or mechanically applied finish on 
the surface of the product. Stain testing must consist of 
application of common healthcare related disinfectants and 
chemicals to include, but not limited to, Betadine, Methylene 
Blue, Silver Nitrate and alcohol based hand sanitizer. 
Duration of test period must be no less than one week. 
Removal of chemicals must be in accordance with 
manufacturers published cleaning and maintenance 
recommendations. 

27. Substrate Preparation: Per ASTM F710 and the nora
®
 Installation Guide 

B.Rubber Stair Treads: 

 

1.  Product Name: norament
®
 round stair treads, Articles 465 (4 foot), 466 (5 

foot) and 467 (6 foot) (visually impaired strips included) 
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2.  ASTM Specification:  
ASTM F2169 Standard Specification for 
Resilient Stair Treads 

Type TS, Class 2, can be Group 1 and/or 2 and Grade 1 

3.  Limited Wear Warranty: 10 years 

4.  Material: nora
®
 vulcanized rubber compound 926 with environmentally 

compatible color pigments that are free of toxic heavy metals 
like lead, cadmium or mercury 

5.  Composition: Homogeneous 

6.  Color: Standard & custom colors as specified on Drawings. 

7.  Surface: Round and smooth 

8.  Back of Stair Tread: Double-sanded smooth 

9.  Visually Impaired Strips: Provide textured or smooth (at no additional cost) as selected 
by Owner from 8 standard colors. 

10. Material Dimensions (ASTM F2169): 

Length 

 

Depth 

Height 

Thickness 

 

50.59 inches (1285mm), 63.54 inches (1614mm) and 78.89 
inches (2004mm) 

19.88 inches (505mm) 

1.77 inches (45mm) 

0.18 inches (4.5mm) 

11. Flammability (E648/NFPA 253): 
≥ 0.45 watts/sq. cm for Class 1 is required 

NBSIR 75 950, 1.1  

12. Smoke Density (ASTM E662/NFPA 258): 
< 450 is required 

NBS, 380 (flaming) and 230 (non-flaming)  

13. Burn Resistance: Resistant to cigarette and solder burns 

14. Slip Resistance (ASTM D2047): 
≥ 0.5 is required 

Static coefficient of friction, Neolite dry 0.85, Neolite wet 0.76  

15. Bacteria Resistance (ASTM E2180/ASTM 
G21): 

Resistant to bacteria, fungi, and micro-organism activity 

16. VOC’s: This flooring is GREENGUARD Gold Certified for Low VOC 
Emissions and CA 01350 compliant 

17. Latex Allergies (ASTM D6499): Inhibition Elisa, results are below detection level 

18. Hardness (ASTM D2240): 
≥ 70 is required is required 

Shore type “A”, 82  

19. Static Load (ASTM F970): 
≤ 0.005 inches with 250 lbs. is required 

Residual compression of 0.005 inches with 800 lbs.  

20. Abrasion Resistance (ASTM D3389): 
≤ 0.035 oz. (1.0g) is required 

Abrasion Resistance: ASTM D3389, 1.1 lbs. (500g) load on 
H-18 wheel with 1000 cycles, 0.005 oz. (0.14g) weight loss 
achieved, ≤ 0.035 oz. (1.0g) is required 

21. Oil & Grease Resistance: No 

22. Heat Resistance (ASTM F1514): 
Avg. ∆E ≤ 8.0 is required 

Easily achieved with all batches and regular maintenance 

23. Static Generation (AATCC 134): < 2000 Volts at 20% RH 

24. Cleaning: Cleaned and maintained effectively using water, nora
®
 pads 

and a suitable cleaning machine, without the use of any 
factory and/or field-applied coatings. Also without using any 
chemicals that may be hazardous or containing any 
teratogenic, mutagenic or any other ingredients known to be 
carcinogenic. Refer to nora maintenance guides for product 
specific details. 
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25. Shine: Higher shine achieved by buffing without any artificial topical 
applied coatings. 

26. Stain Removal: Samples of the product must be provided for stain removal 
testing by the owner. Sample size must be 24 inches by 24 
inches, pre-cleaned by manufacture per published 
recommendations. Samples must have no coatings, sealers, 
floor finish or other manually or mechanically applied finish on 
the surface of the product. Stain testing must consist of 
application of common healthcare related disinfectants and 
chemicals to include, but not limited to, Betadine, Methylene 
Blue, Silver Nitrate and alcohol based hand sanitizer. 
Duration of test period must be no less than one week. 
Removal of chemicals must be in accordance with 
manufacturers published cleaning and maintenance 
recommendations. 

27. Substrate Preparation: Per ASTM F710 and the nora
®
 Installation Guide 

2.4 STAIR ACCESSORIES 
      
 A. Metal Repair Angle 

1. Product Name: Nora Metal Repair Angle 

   

 

PART 3 - GENERAL 

3.1 GENERAL CONTRACTOR RESPONSIBILITIES 

A.Supply a safe, climate controlled building and subfloor as detailed in the nora Installation Guide 
(available at www.nora.com/us) 

B.A subfloor that meets the requirements of ASTM F710 Standard Practice for Preparing Concrete 
Floors to Receive Resilient Flooring is required, or as detailed in the nora Installation Guide or 
nora

®
 nTx Installation Guide as appropriate. 

C.A secure storage area that is fully enclosed, weather tight, and climate controlled between 63°F 
and 75°F and 40% to 60% ambient relative humidity (RH) for at least 48-hours prior and during 
the installation, so the flooring contractor can acclimate all materials. 

D.An installation area that is fully enclosed, weather tight, and climate controlled between 63°F and 
75° and 40% to 60% ambient relative humidity (RH) for at least 48-hours prior, during, and 72-
hours after installation (do not use gas fueled blowers). If this is not possible, contact the nora

®
 

Technical Department. 

E.Areas with direct prolonged exposure to sunlight should be protected with the use of Low E glass 
doors, windows or facades that reduce the UV transmissions to less than 1%. 

F.Areas of the flooring subjected to direct sunlight, for example through doors or windows, must be 
covered using blind, curtains, cardboard or similar materials for 24-hours before, during, and for a 
period of 72-hours after the installation to allow nora “wet” adhesives to cure. Do not allow traffic 
when using wet set adhesives for a minimum of 12-hours and prohibit rolling loads for 72-hours. 
When using nora

®
 nTx or nora

® 
dryfix 750, the flooring can be trafficked immediately with no 

restrictions. All flooring must be protected from damage during construction operations using 
Masonite, plywood or a similar product. Before laying the panels the flooring surface must be free 
of all debris. Lay panels so that they are edge to edge and tape the joints to prevent movement 
and debris entrapment. Inspect the flooring before covering and after removal for final 
acceptance. 
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G.Conduct post-installation cleaning after 72-hours for wet set adhesives. Conduct post-installation 
cleaning immediately for installations using nora dryfix 750 or nora nTx. Refer to the appropriate 
nora

®
 Maintenance Guide for product specific details.  

3.2 FLOORING CONTRACTOR RESPONSIBILITES 

A.Provide trained installers that have at least one of the following: 

1. Approved by nora systems, Inc. or INSTALL (International Standards & Training Alliance) 
certified for the requirements of the project. 

2. An effective installation manager to manage the project, installers, and ensure that all of the 
required procedures are followed as detailed in the nora Installation Guide (available at 
www.nora.com/us). 

B.Follow all requirements in the appropriate nora Installation Guide or nora nTx Installation Guide.  

3.3 ATTIC STOCK 

A.Provide attic stock for each color, texture & style of rubber floor tile & stair treads. 

1.Provide a minimum of 300LF of each stair tread 

2.Provide a minimum of 60SF of each floor tile. 

END OF SECTION 09 65 00 
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DOCUMENT 09 91 23 

PAINTING 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES  

A. Surface preparation including work with existing surfaces to remain. All existing paint shall be 

considered to contain lead.  

B. Field application of paints, stains, varnishes, and other coatings.  

C. Scope: Finish all exterior surfaces. 

1 Mechanical and Electrical:  

a. Paint all insulated and exposed pipes, conduit, boxes, insulated and exposed ducts, hangers, 

brackets, collars and supports, mechanical equipment, and electrical equipment, unless 

otherwise indicated.  

 

2. Wood:  

a. Paint all wood trim, fascia boards, eave detail and all other exterior wood.  

b. Paint all new and/or existing siding.  

 

D. Do Not Paint or Finish the Following Items:  

1 Items fully factory-finished unless specifically so indicated; materials and products having factory-

applied primers are not considered factory finished.  

2 Items indicated to receive other finishes.  

3 Items indicated to remain unfinished.  

4 Fire rating labels, equipment serial number and capacity labels, and operating parts of equipment.  

5 Brick, architectural concrete, cast stone.  

6 Glass.  

7 Concealed pipes, ducts, and conduits.  

 

1.02 DEFINITIONS  

A. Conform to ASTM D16 for interpretation of terms used in this section.  

 

1.03 REFERENCE STANDARDS  

A. 40 CFR 59, Subpart D -National Volatile Organic Compound Emission Standards for 

Architectural Coatings; U.S. Environmental Protection Agency; current edition.  

B. ASTM D16 -Standard Terminology for Paint, Related Coatings, Materials, and Applications; 2012.  

 

1.04 SUBMITTALS  

A. See Section 01 3000 -Administrative Requirements, for submittal procedures.  

B. Product Data: Provide complete list of all products to be used, with the following information for each:  

1 Manufacturer's name, product name and/or catalog number, and general product category (e.g. 

"alkyd enamel").  

2 MPI product number (e.g. MPI #47).  
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3 Cross-reference to specified paint system(s) product is to be used in; include description of each 

system.  

C. Samples: Submit two painted samples, illustrating selected colors and textures for each color and 

system selected with specified coats cascaded. Submit on white foam core, 12" square in size.  

D. Manufacturer's Instructions: Indicate special surface preparation procedures.  

E. Maintenance Data: Submit data on cleaning, touch-up, and repair of painted and coated surfaces.  

F. Maintenance Materials: Furnish the following for Owner's use in maintenance of project.  

1 See Section 01 6000 -Product Requirements, for additional provisions.  

2 Extra Paint and Coatings: 1 gallon (4 L) of each color; store where directed.  

3 Label each container with color in addition to the manufacturer's label.  

 

1.05 QUALITY ASSURANCE  

A. Manufacturer Qualifications: Company specializing in manufacturing the products specified, with 

minimum three years documented experience.  

B. Applicator Qualifications: Company specializing in performing the type of work specified with 

minimum five years experience. Must be trained in lead paint work according to RI regulations.  

 

1.06 DELIVERY, STORAGE, AND HANDLING  

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.  

B. Container Label: Include manufacturer's name, type of paint, brand name, lot number, brand code, 

coverage, surface preparation, drying time, cleanup requirements, color designation, and instructions for 

mixing and reducing.  

C. Paint Materials: Store at minimum ambient temperature of 45 degrees F (7 degrees C) and a maximum 

of 90 degrees F (32 degrees C), in ventilated area, and as required by manufacturer's instructions.  

 

1.07 FIELD CONDITIONS  

A. Do not apply materials when surface and ambient temperatures are outside the temperature ranges 

required by the paint product manufacturer.  

B. Follow manufacturer's recommended procedures for producing best results, including testing of 

substrates, moisture in substrates, and humidity and temperature limitations.  

C. Do not apply exterior coatings during rain or snow, or when relative humidity is outside the 

humidity ranges required by the paint product manufacturer.  

D. Minimum Application Temperatures for Latex Paints: 45 degrees F (7 degrees C) for interiors; 50 

degrees F (10 degrees C) for exterior; unless required otherwise by manufacturer's instructions.  

E. Provide lighting level of 80 ft candles (860 lx) measured mid-height at substrate surface.  

 

PART 2 PRODUCTS 
 

2.01 MANUFACTURERS  

A. Provide all paint and coating products used in any individual system from the same 

manufacturer; no exceptions. 

B. Paints:  

1 Benjamin Moore & Co: www.benjaminmoore.com.  

2 PPG Architectural Finishes, Inc: www.ppgaf.com.  

3 Sherwin-Williams Company: www.sherwin-williams.com.  

C. Primer Sealers: Same manufacturer as top coats.  

D. Substitutions: See Section 01 60 00 -Product Requirements.  
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2.02 PAINTS AND COATINGS -GENERAL  

A. Paints and Coatings: Ready mixed, unless intended to be a field-catalyzed coating.  

1 Provide paints and coatings of a soft paste consistency, capable of being readily and uniformly 

dispersed to a homogeneous coating, with good flow and brushing properties, and capable of drying 

or curing free of streaks or sags.  

2 Supply each coating material in quantity required to complete entire project's work from a single 

production run.  

3 Do not reduce, thin, or dilute coatings or add materials to coatings unless such procedure is 

specifically described in manufacturer's product instructions.  

B. Primers: Where the manufacturer offers options on primers for a particular substrate, use primer 

categorized as "best" by the manufacturer.  

C. Volatile Organic Compound (VOC) Content:  

1 Provide coatings that comply with the most stringent requirements specified in the following:  

a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards for 

Architectural Coatings.  

2. Determination of VOC Content: Testing and calculation in accordance with 40 CFR 59, Subpart D 

(EPA Method 24), exclusive of colorants added to a tint base and water added at project site; or 

other method acceptable to authorities having jurisdiction.  

D. Colors: To match existing.  

1. In finished areas, finish pipes, ducts, conduit, and equipment the same color as the 

wall/soffit they are mounted on/under.  

 

2.03 PAINT SYSTEMS -INTERIOR  

A. Paint -Concrete:  

1 Prime – extreme Bond Primer – water base catalyzed epoxy to match existing.  

2 Finish Coat – water base catalyzed epoxy to match existing 

 

B. Paint-Ferrous Metals, Unprimed, Latex, 3 Coats:  

1 One coat of rust-inhibitive primer.  

2 Gloss: Two coats of latex enamel  

 

C. Paint-Ferrous Metals, Primed, Latex, 2 Coats:  

1 Touch-up with rust-inhibitive primer recommended by top coat manufacturer.  

2 Gloss: Two coats of latex enamel  

 

D. Paint -Galvanized Metals, Latex, 3 Coats:  

1 One coat alkyd galvanizes primer.  

2 Semi-gloss: Two coats of latex enamel  

 

2.05 ACCESSORY MATERIALS  

A. Accessory Materials: Provide all primers, sealers, cleaning agents, cleaning cloths, sanding materials, 

and clean-up materials required to achieve the finishes specified whether specifically indicated or not; 

commercial quality.  

B. Patching Material: Latex filler.  

C. Fastener Head Cover Material: Latex filler/glazing putty. 

 

PART 3 EXECUTIONS 
 

3.01 EXAMINATION  

A. Verify that surfaces are ready to receive work as instructed by the product manufacturer.  

B. Examine surfaces scheduled to be finished prior to commencement of work. Report any 

condition that may potentially affect proper application.  
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C. Test shop-applied primer for compatibility with subsequent cover materials.  

D. Measure moisture content of surfaces using an electronic moisture meter. Do not apply finishes unless 

moisture content of surfaces is below the following maximums:  

1 Wood: 12 percent.  

2 Masonry, Concrete, and Concrete Unit Masonry: 12 percent.  

 

3.02 PREPARATION  

A. Clean surfaces thoroughly and correct defects prior to coating application.  

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best result for 

the substrate under the project conditions.  

C. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture trim, 

escutcheons, and fittings, prior to preparing surfaces or finishing.  

D. Seal surfaces that might cause bleed through or staining of topcoat.  

E. Remove mildew from impervious surfaces by scrubbing with solution of tetra-sodium phosphate and 

bleach. Rinse with clean water and allow surface to dry.  

F. Concrete and Unit Masonry Surfaces to be painted: Remove dirt, loose mortar, scale, salt or alkali 

powder, and other foreign matter. Remove oil and grease with a solution of tri-sodium phosphate; 

rinse well and allow drying. Remove stains caused by weathering of corroding metals with a solution 

of sodium metasilicate after thoroughly wetting with water. Allow to dry.  

G. Existing Wood to be painted: Wet-scrape in accordance with all RI lead paint regulations. Sand with 

HEPA vacuum equipped sander to feather edges of firmly adhered paint. Fill minor defects with filler 

compound. Spot prime defects after repair.  

H. Galvanized Surfaces to be painted: Remove surface contamination and oils and wash with solvent. 

Apply coat of etching primer.  

I. Corroded Steel and Iron Surfaces to be painted: Prepare using at least SSPC-PC 2 (hand tool cleaning) 

or SSPC-SP 3 (power tool cleaning) followed by SSPC-SP 1 (solvent cleaning).  

J. Uncorroded Uncoated Steel and Iron Surfaces to be painted: Remove grease, mill scale, weld splatter, 

dirt, and rust. Where heavy coatings of scale are evident, remove by hand or power tool wire brushing or 

sandblasting; clean by washing with solvent. Apply a treatment of phosphoric acid solution, ensuring 

weld joints, bolts, and nuts are similarly cleaned. Prime paint entire surface; spot prime after repairs.  

K. Shop-Primed Steel Surfaces to be Finish Painted: Sand and scrape to remove loose primer and rust. 

Feather edges to make touch-up patches inconspicuous. Clean surfaces with solvent. Prime bare steel 

surfaces. Re-prime entire shop-primed item.  

 

3.03 APPLICATION  

A. Remove unfinished louvers, grilles, covers, and access panels on mechanical and electrical 

components and paint separately.  

B. Apply products in accordance with manufacturer's instructions.  

C. Do not apply finishes to surfaces that are not dry. Allow applied coats to dry before next coat is applied. 

Apply each coat to uniform appearance.  

E. Sand wood and metal surfaces lightly between coats to achieve required finish.  

F. Vacuum clean surfaces of loose particles. Use tack cloth to remove dust and particles just prior to 

applying next coat.  

G. Reinstall electrical cover plates, hardware, light fixture trim, escutcheons, and fittings removed prior to 

finishing.  

 

3.04 CLEANING  

A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove 

daily from site.  
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3.05 PROTECTION  

A. Protect finished coatings until completion of project.  

B.  Touch-up damaged coatings after Substantial Completion. 

 

END OF SECTION 09 90 00 

 


