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SECTION 00 31 19

INFORMATION FOR BIDDERS

1. EXISTING CONDITIONS

A. Hazardous Material:  

Various suspected asbestos containing materials have been tested throughout the elevator machine 

room included in this project. Existing pipe insulation has been determined to contain asbestos 

within this area. The pipe insulation will remain in place, untouched by this project. Take measures 

as required to protect insulation on existing piping to remain from damage during construction. If 

there is existing damage or damage occurs during the project, stop work in and around the asbestos 

containing materials and notify the Owner and Architect prior to proceeding with the work. It has 

been assumed that there is asbestos containing material associated with specific parts of the 

existing elevator equipment. Follow all State and local guidelines in the removal and disposal of 

this material as part of the demolition process.

The Hazardous Materials Inspection Report is included following this page.

END OF DOCUMENT
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LIMITED ASBESTOS INSPECTION REPORT 
 

I. INTRODUCTION: 
 
Emery Environmental Associates was retained by Mr. Kyle Robinson; Blount Bennett 
Architects to conduct a limited asbestos inspection within each of the three (3) Machine 
Room areas of the Zambarano Hospital (Pascoag, RI) as required to facilitate the 
replacement of the existing elevators (North Elevator, South Elevator and Center 
Elevator) within the structure. 
 
The main goals of the inspection were to: 
 
a) Conduct an asbestos inspection in accordance with applicable requirements of the 

current RIDOH Asbestos Control Regulation [R-23-24.5-ASB], USEPA – NESHAP 
& OSHA asbestos inspection requirements and test accessible interior building 
materials with a potential for impact by the scheduled replacement of the existing 
elevators within the Hospital, 
 

b) Provide a report of the findings including: sample results and recommendations.  
 
II. SURVEY SUMMARY: 
 
On April 7, 2017, Mr. Patrick A. Emery [Rhode Island licensed asbestos consultant: 
AAC-505IS – AAC-505MP – AAC-505PD]; visited the above referenced property and 
performed the asbestos inspection.  
 
During and at the completion of the inspection process, a total of eleven (11) 
representative samples, of five (5) separate suspect homogenous areas were analyzed. 
These samples were collected and submitted to AEC Laboratories; Woburn, MA 
(RIDOH Lab Lic. # AAL-112) under chain of custody protocols. Suspect materials were 
based on a complete material evaluation of the building materials as scheduled to be 
impacted by the renovation operations.  Materials making up an apparently homogenous 
application were treated as a single material type. Based on these sampling protocols, 
each separate homogenous building material were identified, sampled and analyzed for 
identification purposes. 
 
All samples were analyzed via. Polarized Light Microscopy with Dispersion Staining 
(PLM/DS) in accordance with the Environmental Protection Agency (EPA-600-M4-82-
020). Percentage estimates of each material component are based on the analysis’s best 
judgment following PLM/DS analysis and examination with a stereoscope.  
 
Results of the sampling can be found attached to this report. 
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The following itemized list (Table – 1) defines all materials tested during the inspection, 
Final test lab results / reports can be found in Appendix-B, of this report. 
 

TABLE – 1 
 

Homogenous 
Group / Material  

Sample 
Identification 

Sample 
Date 

EMSL 
Lab / 

Report #: 

Material 
Description 

Approximate 
Sample Location 

Asbestos 
Content 

170413-HA1-1 4/7/17 AEC / 
50156 

Thermal Pipe 
Insulation @ Pipe 

Basement / #100 – 
South Machine 

Room   

15% 
Chrysotile 

170413-HA1-2 4/7/17 AEC / 
50156 

Thermal Pipe 
Insulation @ Pipe 

Basement / #100 – 
Center Machine 

Room   

PS 

170413-HA2-1 4/7/17 AEC / 
50156 

Thermal Pipe 
Insulation @ Pipe 

Elbow 

Basement / #100 – 
South Machine 

Room   

45% 
Chrysotile 

170413-HA2-2 4/7/17 AEC / 
50156 

Thermal Pipe 
Insulation @ Pipe 

Elbow 

Basement / #100 – 
Center Machine 

Room   

PS 

170413-HA3-1 4/7/17 AEC / 
50156 

Plaster @ Ceiling 
Area (Rough Texture 

Plaster – “Brown / 
Gray”) 

Basement / #100 – 
South Machine 

Room   

NAD 

170413-HA3-2 4/7/17 AEC / 
50156 

Plaster @ Ceiling 
Area (Rough Texture 

Plaster – “Brown / 
Gray”) 

Basement / #100 – 
North Machine 

Room   

NAD 

170413-HA3-3 4/7/17 AEC / 
50156 

Plaster @ Ceiling 
Area (Rough Texture 

Plaster – “Brown / 
Gray”) 

Basement / #100 – 
North Machine 

Room   

NAD 

170413-HA4-1 4/7/17 AEC / 
50156 

GWB @ Door 
Transom 

Basement / #100 – 
South Machine 

Room   

NAD 

170413-HA4-2 4/7/17 AEC / 
50156 

GWB @ Door 
Transom 

Basement / #100 – 
Center Machine 

Room   

NAD 

170413-HA5-1 4/7/17 AEC / 
50156 

Fire stop @ Wall / 
“Red” 

Basement / #100 – 
Center Machine 

Room   

NAD 

170413-HA5-2 4/7/17 AEC / 
50156 

Fire stop @ Wall / 
“Red” 

Basement / #100 – 
North Machine 

Room   

NAD 

 
• NAD = No Asbestos Detected 
• PS = Positive Stop / Stop Analysis 
• Please refer to section IV of the enclosed report for survey restrictions. 
• Please refer to the attached report for copies of all laboratory-testing results for the above 

referenced material(s). 
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III. FINDINGS:  
 

Upon completion of the survey as defined by section II of the enclosed report, it has been 
determined that the thermal insulation materials as installed elevator machine room area 
of the structure has been determined to contain asbestos as defined by current RIDOH 
asbestos control regulation [R-23-24.5-ASB]. Refer to Table – 2 of this section for all 
materials documented and assumed to contain asbestos.  
 
Also, refer to section(s) IV & V of this report for survey restrictions and 
recommendations regarding the results of the inspection(s) and testing to date. 
 

TABLE – 2: 
 

Homogenous 
Group 

ACM Material / 
Description 

Approximate 
Material Location 

Asbestos Content 

HA1 Thermal Pipe Insulation @ 
Pipe  

Existing Plumbing / 
Pipe @ North, South 
and Center Elevator 

Machine Rooms. 

15% Chrysotile 

HA2 Cementitious Insulation @ 
Pipe Elbows  

Existing Plumbing / 
Pipe @ North, South 
and Center Elevator 

Machine Rooms. 

45% Chrysotile 

 Composite Panels used to 
attach elevator “electrodes” 
@ Elevator Electric Control 

Panel Board. 
(See attached picture) 

Elevator Control Panel 
Boards @ North, 
South and Center 
Elevator Machine 

Rooms. 

Assumed ACM 

 Fire Doors / Insulation 
within door core.  

Existing doors at the 
entry to each Elevator 

Machine Rooms. 

Assumed ACM 

 

IV. SURVEY RESTRICTIONS: 
 

The finding(s) and recommendation(s) sections of this report was limited to only building 
materials as sampled and identified within the bulk sample information (Section II / 
TABLE - 1) and the Findings (as defined by Section III / TABLE – 2) sections of this 
report. This inspection (testing) only addressed accessible interior building materials as 
accessible at the time of the inspection and planned be impacted by the scheduled 
renovation (as defined by Section I of this report).  
 
Please be advised that additional building materials that contain asbestos may be present 
and discovered during the current or future renovation / renovation operations within the 
structure, and may have not been identified in Table – 2 or the PLM bulk testing reports 
of this report due to the inaccessibility of the material(s) during the initial inspection 
process or determined outside the scope of this inspection.    
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These additional building materials may include but not limited to: 
• Any/all building materials outside the limits of the Elevator Machine Rooms at 

the North, South and Center Elevators,  
• Building materials that are not applied in a homogenous application (as tested 

to date), 
• Building materials applied to the exterior of the structure, 

 
Based on the limits of the asbestos inspection, Please be advised, additional sampling 
shall be required in the future, to satisfy current RIDOH asbestos control regulations  
[R 23-24.5-ASB],  EPA / NESHAP 40 CFR part 61; Subpart M, and OSHA [29 CFR 
1926.1101] asbestos regulations, which requires testing of all building materials (for the 
presence of asbestos) prior to the start of any renovation or demolition activities (or 
testing of previously enclosed materials upon discovery). 
 
V. RECOMMENDATIONS: 
 
The asbestos inspection as conducted on April 7, 2017, for this project has determined 
that multiple building materials as defined within TABLE – 2 of this report has been 
determined and/or assumed to contain asbestos. If it is determined that these building 
material(s) will require impact (i.e. removal) to complete the scheduled demolition / 
renovation work operation, it is the building owners and/or contractor impacting these 
materials responsibility to properly remove the material in accordance section B.8.2 / 
B.8.3 of the current RIDOH asbestos control regulations [R 23-24.5-ASB], by a licensed 
Rhode Island; Department of Health licensed asbestos contractor. In addition, due to the 
estimated quantity of material to be removed or impacted is equal to and/or greater than 
25 square feet and/or 10 linear feet, this work must be done in association with an 
approved asbestos abatement plan as designed by a RIDOH licensed asbestos project 
designer and approved by the Rhode Island Department of Health. 
 
Also, Based on the limits of the asbestos inspection, Please be advised, additional 
sampling may be required in the future, to satisfy current: USEPA/AHERA 
40CFR763.85,  RIDOH asbestos control regulations [R 23-24.5-ASB],  EPA / NESHAP 
40 CFR part 61; Subpart M, and OSHA [29 CFR 1926.1101] asbestos regulations, which 
requires testing of all building materials (for the presence of asbestos) prior to the start of 
any renovation or demolition activities (or testing of previously enclosed materials upon 
discovery). If additional materials are discovered during the renovation process that are 
not consistent with the tested building materials as defined by section II / Table I of this 
report or additional renovation work is required at areas that are outside the current scope 
of work, the building owner (or the entity in charge with the renovation of the structure) 
must stop work operations and have these building materials tested prior to continued 
impact and/or disposal. NOTE: If any additional materials assumed or determined to 
contain asbestos should only be handled (i.e. removed) by a RIDOH licensed asbestos 
contractor in accordance with all work requirements as defined by the current Rhode 
Island – Department of Health asbestos control regulation [R 23-24.5-ASB].  



P# 170413-A                                               e  m  e  r  y 
Zambarano Hospital – Elevator Replacement Project               Environmental Associates 
 Limited Asbestos Inspection Report 
  

Environmental Consulting and Mitigation Contractors 
Lead Paint   *   Asbestos   *   Mold   *   Indoor Air Quality 

6 

VI. PHOTOGRAPH: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photograph – 1: Photograph documents the typical condition and installation of ACM 
thermal pipe insulation within the “North, South and Center Elevator Machine Rooms”. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photograph – 2: Photograph documents the typical condition and installation of assumed 
ACM composite panels used to attached elevator control “electrodes” to the electric 
panels boards within the “North, South and Center Elevator Machine Rooms”. 
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VI. PHOTOGRAPH: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Photograph – 3: Photograph documents the typical condition and building materials 
outside the Machine Rooms. Please note no testing was done at areas outside the 
Machine Rooms and any materials requiring impact should be assumed to contain 
asbestos until testing of the building materials can be done. 
 

REPORT END. 
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MA License: AA000197

RI License: AAL-112 

CT License: PH-0124

ME License: LB-0074

VT License: AL-830645

April 11, 2017

Client Name and Address:

Emery Environmental

P.O. Box E

Pawtucket, RI  02861

Re: Bulk Asbestos Results from Zambarano Hospital - Elevator Replacement

2090 Wallum Lake Rd.; Pascoag, RI 

Client Project Number: 170413-A

AEC Laboratory Number: 50156

Dear Patrick Emery,

We at AEC Laboratories, LLC would like to thank you for your recent business.  A total of  11 sample(s) were 

received on 04/10/2017 from a job located at 2090 Wallum Lake Rd.; Pascoag, RI  for 24 Hour Turn Around 

Time.  The final report is enclosed for the aforementioned samples.

Please note that this report conforms to all applicable State and Federal requirements.  AEC Laboratories, LLC 

follows prescribed procedures for the analysis of bulk materials to identify and quantify asbestos type and 

content.

These results only pertain to this job and should not be used in the interpretation of any other job.

This report may be reproduced only in its entirety.

If you have any questions please do not hesitate to call me at the number below.

Valerica Stanca

Laboratory Manager

Enclosures:

- Analytical results

- Chain of Custody

-    Client Communications and/or Project Unconformities (If Applicable)

10 Walnut Hill Park, 2nd FL Woburn, MA  01801-3755 F: 339-999-2156P: 781-281-7946



Client: AEC Laboratories Project Number:

Attention:

Phone: Fax:

Re:

Analysis by EPA Method 600/R-93/116

Date Received:

Date Reported:

Laboratory 

Sample ID

Client 

Sample/

HA ID

Location Description Asbestos 

Type(s) %

Other 

Materials

Asbestos 

Present%

Total 

Asbestos %

Date Sampled:

Date Analyzed:

Pawtucket, RI  02861

Patrick Emery

P.O. Box E

401-727-4941

Zambarano Hospital - Elevator Replacement

Emery Environmental

4/10/2017

4/11/2017

2090 Wallum Lake Rd.; Pascoag, RI 

Client Project Number:    170413-A

4/07/2017

4/11/2017

 50156

10 Walnut Hill Park, 2nd FL - Woburn, MA  01801-3755 - Ph. 781-281-7946

Basement / # 

100 South 

Machine Room

Nonfibrous

15Yes

5

50156-01 Off-White/Grey, 

Heterogeneous, 

Pipe Insulation

15Chrysotile170413-       

HA1-1

Cellulose 80

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 Center 

Machine Room PS

50156-02 Pipe Insulation170413-       

HA1-2

Basement / # 

100 South 

Machine Room

Nonfibrous

45Yes

30

50156-03 White/Grey, 

Heterogeneous, 

Pipe Elbow 

Insulation

45Chrysotile170413-       

HA2-1

Cellulose 25

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 Central 

Machine Room PS

50156-04 Pipe Elbow 

Insulation

170413-       

HA2-2

Basement / # 

100 South 

Machine Room

Hair

NADNo95Nonfibrous

4

50156-05 Grey, 

Heterogeneous, 

Plaster @ Ceiling

170413-       

HA3-1

Cellulose 1

Date Analyzed: 4/11/17VSAnalyzed by:

Reporting Notes: NAD = "No Asbestos Detected”  PS = "Positive Stop" PR = "Present" <1% = Trace  Due to inherent Polarized Light Microscope limitations, 

fibers and/or bundles below the resolution of the light microscope (approximately <.25 microns in width) will not be detected.  "NAD" and "Trace" samples should be 

confirmed by Transmission Electron Microscopy.  AEC Laboratories, LLC (AEC) maintains liability limited to cost of analysis only.  This report relates only to the 

samples reported and may not be reproduced, except in full, without written approval by AEC.  AEC is not responsible for sample collection activities or analytical 

limitations.  Interpretation and use of results are the responsibility of the client.  AEC retains all samples for thirty (30) days after reporting.  After this period AEC 

will dispose of all samples according to all local, state, and federal guidelines, unless requested in writing by the client.  All results are expressed as a percentage based on 

Calibrated Visual Estimate (CVE), unless otherwise noted. Distinct layers are noted by .1, .2, etc. suffixes to lab ID.
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Client: AEC Laboratories Project Number:

Attention:

Phone: Fax:

Re:

Analysis by EPA Method 600/R-93/116

Date Received:

Date Reported:

Laboratory 

Sample ID

Client 

Sample/

HA ID

Location Description Asbestos 

Type(s) %

Other 

Materials

Asbestos 

Present%

Total 

Asbestos %

Date Sampled:

Date Analyzed:

Pawtucket, RI  02861

Patrick Emery

P.O. Box E

401-727-4941

Zambarano Hospital - Elevator Replacement

Emery Environmental

4/10/2017

4/11/2017

2090 Wallum Lake Rd.; Pascoag, RI 

Client Project Number:    170413-A

4/07/2017

4/11/2017

 50156

10 Walnut Hill Park, 2nd FL - Woburn, MA  01801-3755 - Ph. 781-281-7946

Basement / # 

100 North 

Machine Room

Hair

NADNo95Nonfibrous

4

50156-06 Grey, 

Heterogeneous, 

Plaster @ Ceiling

170413-       

HA3-2

Cellulose 1

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 North 

Machine Room

Hair

NADNo95Nonfibrous

4

50156-07 Grey, 

Heterogeneous, 

Plaster @ Ceiling

170413-       

HA3-3

Cellulose 1

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 South 

Machine Room

Fibrous Glass

NADNo90Nonfibrous

2

50156-08 White/Brown, 

Heterogeneous, 

GWB @ Door 

Transum

170413-       

HA4-1

Cellulose 8

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 Central 

Machine Room

Fibrous Glass

NADNo90Nonfibrous

2

50156-09 White/Brown, 

Heterogeneous, 

GWB @ Door 

Transum

170413-       

HA4-2

Cellulose 8

Date Analyzed: 4/11/17VSAnalyzed by:

Basement / # 

100 Central 

Machine Room NADNo

50156-10 Red, 

Homogenous, 

Firestop = "Red" 

@ Wall

170413-       

HA5-1

Nonfibrous 100

Date Analyzed: 4/11/17VSAnalyzed by:

Reporting Notes: NAD = "No Asbestos Detected”  PS = "Positive Stop" PR = "Present" <1% = Trace  Due to inherent Polarized Light Microscope limitations, 

fibers and/or bundles below the resolution of the light microscope (approximately <.25 microns in width) will not be detected.  "NAD" and "Trace" samples should be 

confirmed by Transmission Electron Microscopy.  AEC Laboratories, LLC (AEC) maintains liability limited to cost of analysis only.  This report relates only to the 

samples reported and may not be reproduced, except in full, without written approval by AEC.  AEC is not responsible for sample collection activities or analytical 

limitations.  Interpretation and use of results are the responsibility of the client.  AEC retains all samples for thirty (30) days after reporting.  After this period AEC 

will dispose of all samples according to all local, state, and federal guidelines, unless requested in writing by the client.  All results are expressed as a percentage based on 

Calibrated Visual Estimate (CVE), unless otherwise noted. Distinct layers are noted by .1, .2, etc. suffixes to lab ID.
Page 2 of 3



Client: AEC Laboratories Project Number:

Attention:

Phone: Fax:

Re:

Analysis by EPA Method 600/R-93/116

Date Received:

Date Reported:

Laboratory 

Sample ID

Client 

Sample/

HA ID

Location Description Asbestos 

Type(s) %

Other 

Materials

Asbestos 

Present%

Total 

Asbestos %

Date Sampled:

Date Analyzed:

Pawtucket, RI  02861

Patrick Emery

P.O. Box E

401-727-4941

Zambarano Hospital - Elevator Replacement

Emery Environmental

4/10/2017

4/11/2017

2090 Wallum Lake Rd.; Pascoag, RI 

Client Project Number:    170413-A

4/07/2017

4/11/2017

 50156

10 Walnut Hill Park, 2nd FL - Woburn, MA  01801-3755 - Ph. 781-281-7946

Basement / # 

100 North 

Machine Room NADNo

50156-11 Red, 

Homogenous, 

Firestop = "Red" 

@ Wall

170413-       

HA5-2

Nonfibrous 100

Date Analyzed: 4/11/17VSAnalyzed by:

Analyzed by: 

Signature:Signature:

Reviewed by: Valerica StancaValerica Stanca

Reporting Notes: NAD = "No Asbestos Detected”  PS = "Positive Stop" PR = "Present" <1% = Trace  Due to inherent Polarized Light Microscope limitations, 

fibers and/or bundles below the resolution of the light microscope (approximately <.25 microns in width) will not be detected.  "NAD" and "Trace" samples should be 

confirmed by Transmission Electron Microscopy.  AEC Laboratories, LLC (AEC) maintains liability limited to cost of analysis only.  This report relates only to the 

samples reported and may not be reproduced, except in full, without written approval by AEC.  AEC is not responsible for sample collection activities or analytical 

limitations.  Interpretation and use of results are the responsibility of the client.  AEC retains all samples for thirty (30) days after reporting.  After this period AEC 

will dispose of all samples according to all local, state, and federal guidelines, unless requested in writing by the client.  All results are expressed as a percentage based on 

Calibrated Visual Estimate (CVE), unless otherwise noted. Distinct layers are noted by .1, .2, etc. suffixes to lab ID.
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                   ASBESTOS TESTING  LABORATORY LICENSURE 
 
 
 
 
 
 



AEC LABORATORIES LLC
Address Information

814 BROAD STREET

WEYMOUTH MA 02189

License Information

License No: AAL­112 Profession: Asbestos
Program License Type:

Analytical Serv­
Bulk (PLM) &
Air (PCM)

License Status: Active Issue Date: 3/23/2009 Expiration Date: 3/23/2017
Secondary License
Type:

Specialty Information
No Specialty Information
Disciplinary Action

Disclaimer: The individual license information on the Licensee Lookup displays only the current license status (e.g., Active, Active Probation, Suspended, Revoked).
For the disciplinary history of any individual licensee, please click on the link for the specific profession and then on the Disciplinary Actions link available on each
professional board's webpage.
See Board Disciplinary Listings at http://www.health.ri.gov/lists/disciplinaryactions

CLOSE THIS WINDOW TO RETURN TO THE SEARCH RESULTS.

http://www.health.ri.gov/
http://www.health.ri.gov/lists/disciplinaryactions
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Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 45 13 Contractor's

Page 1 of 1 Qualification Statement

DOCUMENT 00 45 13

CONTRACTOR'S QUALIFICATION STATEMENT

AIA Document A305, Contractor's Qualification Statement - Electronic Format, 1986 Edition, is included, following 

this page, as an integral part of the Bid documents, for use in evaluating the qualifications of Contractors.

The numerical low bidder will be required to complete and submit this form for evaluation.

END OF DOCUMENT











Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 52 13 Agreement Form

Page 1 of 1

DOCUMENT 00 52 13

AGREEMENT FORM

AIA Document A101 Standard Form of Agreement Between Owner and Contractor where the basis of payment is a 

Stipulated Sum - 2017 Edition, and as amended, forms the basis of Contract between the Owner and Contractor, and 

is included, following this page, as an integral part of the Bid documents. Provisions that are not amended or 

supplemented remain in full force and effect.

END OF DOCUMENT



Agency Conditions of Use: 

I. AIA contract templates are not to be edited, altered, revised or modified by the agency or vendors without the 

prior written approval of the Division of Legal Services (401/222-8880).  

II. Agencies are responsible to ensure proper use of the appropriate AIA contract template(s) on State public works 

projects. 

 AIA
®

 Document A101 TM 
– 2017 Standard Form of 
Agreement Between Owner and 
Contractor  where the basis 
of payment is a Stipulated 
Sum  
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

The parties should complete 
A101™–2017, Exhibit A, 
Insurance and Bonds, 
contemporaneously with this 
Agreement. AIA Document 
A201™–2017, General 
Conditions of the Contract 
for Construction, is 
adopted in this document by 
reference. Do not use with 
other general conditions 
unless this document is 
modified. 

ELECTRONIC COPYING of any 
portion of this AIA ®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 

 
BETWEEN the Owner: 
(Name, legal status, address, telephone and facsimile numbers, and website) 

 
«State of Rhode Island, acting by and through the Department of Administration, 

Division of Purchases, on behalf of the User Agency» 

«One Capitol Hill, Second Floor» 

«Providence, Rhode Island 02908-5855» 

«401.578.8100 (telephone); 401.574.8387 (facsimile)» 

«www.ridop.ri.gov» 

 
on behalf of the User Agency: 
(Name, legal status, address, telephone and facsimile numbers, and website) 

 

«  » 
«  » 
«  » 
«  » 
«  » 
 
and the Contractor: 
(Name, legal status, address, telephone and facsimile numbers, and website) 

 
«  » 
«  » 
«  » 
«  » 
«  » 
 
for the following Project: 
(Name, location and detailed description) 

 
«  » 
«  » 
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«  » 
 
The Design Agent: 
(Name, legal status, address, telephone and facsimile numbers, and website) 

 
«  » 
«  » 
«  » 
«  » 
«  » 
 
The Owner and Contractor agree as follows.  
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2    THE WORK OF THIS CONTRACT 
 
3    DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
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5    PAYMENTS 
 
6    DISPUTE RESOLUTION 
 
7    TERMINATION OR SUSPENSION 
 
8    MISCELLANEOUS PROVISIONS 
 
9    ENUMERATION OF CONTRACT DOCUMENTS 
 
EXHIBIT A    INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General Conditions, Supplementary 
Conditions (if any), and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this 
Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, 
all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated 
herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior 
negotiations, representations, or agreements, either written or oral. An enumeration of the Contract Documents, 
other than a Modification, appears in Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others.  No part of the Work shall be performed by 
Subcontractors without the Owner’s prior written consent. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be the later of: (i) the issuance of the Purchase Order by the 
Owner; and (ii) the date set forth in a notice to proceed issued by the User Agency. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 

 
[ «  » ]    Not later than «  » ( «  » ) calendar days from the date of commencement of the Work. 
 
[ «  » ]    By the following date: «  » 
 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
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Portion of Work Substantial Completion Date 
«  »   

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. Subject to additions and deductions as provided in the Contract Documents, the Contract Sum shall be: 
$____________. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
«  »   

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 

 
Item Price Conditions for Acceptance 

«  »     
 
§ 4.3 Allowances, if any, are specified in the Bid Proposal Form and are included in the Contract Sum. 
 
§ 4.4 Unit prices, if any, are specified in the Bid Proposal Form and include all costs, including without limitation, 
labor, materials, services, regulatory compliance, overhead, and profit necessary for the completion of the Work. 
Unit prices shall be used for both additions to, and deletions from the Work. 
 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 

 
«.1  In the event that there is one date for Substantial Completion of the Work, the Contractor shall pay the Owner 
the sum stipulated in this Section 4.5.1 as liquidated damages, and not as a penalty, for each calendar day of delay 
until the Work is substantially complete: $________________. 
 
.2  In the event that the Project is scheduled to be completed in phases, and there is more than one date for 
Substantial Completion of the Work, the Contractor shall pay the Owner an aggregate amount equal to the sums 
stipulated in this Section 4.5.2 as liquidated damages, and not as a penalty, for each calendar day of delay until the 
Work for each phase is substantially complete: 
 
  Phase   Liquidated Damages Sum 
 
 
 
.3  The Owner and the Contractor have reasonably determined the sums set forth in this Section 4.5 to be a fair 
estimate of the Owner’ actual damages which are difficult to ascertain in the event of delay.» 
 
§ 4.6 Other: 
 

The Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature caused by 
or arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of additional time 
for completion of the Work. 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Design Agent by the Contractor and Certificates for 
Payment issued by the Design Agent and approved by the Owner in writing, the Owner shall make progress 
payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract 
Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month. 
 
§ 5.1.3 The Owner shall make payment of the certified amount, less retainage, to the Contractor not later than the 
30th working day following written approval by the Owner. 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor and approved by the Design Agent and the Owner in accordance with the Contract Documents. The 
schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of 
values shall be prepared in such form, and supported by such data to substantiate its accuracy, as the Design Agent 
and the Owner may require. This schedule of values shall be used as a basis for reviewing the Contractor’s 
Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2007, General Conditions of the Contract for Construction as 
modified by the Owner, and subject to other provisions of the Contract Documents, the amount of each progress 
payment shall be computed as follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1    That portion of the Contract Sum properly allocable to completed Work; 

.2    That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in 
advance by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3    That portion of Construction Change Directives that the Design Agent determines, in the Design 
Agent’s professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1    The aggregate of any amounts previously paid by the Owner; 

.2    The amount, if any, for Work that remains uncorrected and for which the Design Agent has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2007 as 
modified by the Owner; 

.3    For Work performed or defects discovered since the last payment application, any amount for which 
the Design Agent may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2007 as modified by the Owner; and 

.4    Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: five (5%) percent. 
 
§ 5.1.7.1.1 Deleted. 

 
§ 5.1.7.2 Deleted. 
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include 
retainage as follows: 
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The amount of five (5%) percent shall be retained by the Owner through the date of Substantial Completion of the 
Work and then after the date of Substantial Completion of the Work in accordance with R.I. Gen. Laws § 37-12-
10.1. 
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2007 as modified by 
the Owner. 
 
§ 5.1.9 Except with the Owner’s prior written approval, the Contractor shall not make advance payments to suppliers 
for materials or equipment which have not been delivered and stored at the site. 
 
§ 5.1.10 Within 10 working days of receipt of any progress payment from the Owner, the Contractor must pay its 
Subcontractors the full amount included for each such Subcontractor within the Contractor’s Application for 
Payment in accordance with the provisions of AIA A201 – 2007, General Conditions of the Contract for 
Construction as modified by the Owner. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, less the amount withheld pursuant 
to § 5.1.7.3, shall be made by the Owner to the Contractor when: 

.1    the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2007 as modified by the Owner, and to 
satisfy other requirements, if any, which extend beyond final payment; and 

.2    a final Certificate for Payment has been issued by the Design Agent and approved in writing by the 
Owner; 

.3    the Contractor has submitted its final release and final releases from all of its Subcontractors and 
suppliers in a form acceptable to the Owner; and 

4     the Contractor has submitted to the Owner all close-out documents, including without limitation, all as-
built plans, warranties, manuals, and other materials set forth in the Contract Documents. 

 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 working days after the issuance 
of the Design Agent’s final Certificate for Payment and written approval by the Owner. 
 
§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due in accordance with the 
provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-11.1-1 et seq. 
 
§ 5.4 Owner’s Rights 
§ 5.4.1 The Owner shall have the right to deduct from any payments due to the Contractor the amount of any unpaid 
obligations owed to the State of Rhode Island by the Contractor, including without limitation, any and all unpaid 
taxes, the amount of any claim against the Contractor arising out of this Agreement, or any amount on account of 
any other reason permitted by applicable law. 

 

§ 5.5  Pursuant to R.I. Gen. Laws § 44-1-6, the Owner shall withhold payment from the Contractor if the Contractor 
does not maintain a regular place of business in Rhode Island  in the amount of three (3%) percent of the Contract 
Sum until 30 calendar days after Final Completion and compliance by the Contractor  with the requirements of such 
section. The three (3%) percent withheld pursuant to R.I. Gen. Laws § 44-1-6 is not considered retainage which is 
held pursuant to § 5.1.7. 
 

 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker  
Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed pursuant 
to the provisions of the “State Purchases Act,”  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial Decision 
Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and this Section 6.1. An initial decision shall be required as a condition precedent to binding dispute 
resolution pursuant to Section 6.3 of any Claim arising prior to the date final payment is due. 
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§ 6.2 Mediation 
For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 6.1, and prior to the 
implementation of the binding dispute resolution procedures set forth in Section 6.3, the Contractor shall have the 
option to pursue mediation, exercisable by written notice to the Owner within 30 calendar days of an Initial 
Decision.  In the event of the exercise of such option by the Contractor, the Owner and the Contractor shall attempt 
to select a mediator, and in the event that the Owner and the Contractor cannot agree on a mediator, either party may 
apply in writing to the Presiding Justice of the Providence County Superior Court, with a copy to the other, with a 
request for the court to appoint a mediator, and the costs of the mediator shall be borne equally by both parties. 
 
§ 6.3 Binding Dispute Resolution 
For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 6.1, or mediation at the 
option of the Contractor pursuant to Section 6.2, the method of binding dispute resolution shall be determined in 
accordance with the provisions of the “Public Works Arbitration Act,” R.I. Gen. Laws §§ 37-16-1 et seq. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2007, as modified by the Owner.  The Contract may also be terminated by the Owner: (i) in the event of the 
unavailability of appropriated funds; (ii) in the absence of a determination of continued need; or (iii) as otherwise 
provided in the State of Rhode Island Procurement Regulations General Conditions of Purchase or other applicable 
law. 
 
§ 7.1.1 Deleted. 

 
§ 7.2 The Work may be suspended by the Owner as provided in: (i) the State of Rhode Island General Conditions of 
Purchase Regulation or other applicable law; or (ii) Article 14 of AIA Document A201–2007 as modified by the 
Owner. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract 
Document, the reference refers to: (i) the AIA Document A201 – 2007 or other Contract Document as modified by 
the Owner; and (ii) that provision in the AIA Document A201 – 2007 as modified by the Owner or other Contract 
Document as amended or supplemented by other provisions of the Contract Documents. 
 
§ 8.2 Representatives for the Owner 
§ 8.2.1 The Owner’s representative: 
(Name, title, address, email address, and other information for the preferred methods of contact) 

 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.2.2 The User Agency’s representative: 
(Name, title, address, email address, and other information for the preferred methods of contact) 

 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.2.3 The Design Agent’s representative: 
(Name, title, address, email address, and other information for the preferred methods of contact) 
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«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.3 The Contractor’s representative: 
(Name, title, address, email address, and other information for the preferred methods of contact) 

 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 8.4 Neither the Owner’s nor the Contractor’s representative nor the Design Agent’s representative shall be changed 
without 10 working days’ prior notice to the other party. 
 
§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in the Solicitation and 
elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds as set forth in the Solicitation and elsewhere in the Contract Documents. 
 
§ 8.6 Deleted. 

 
§ 8.7 Other provisions: 
§ 8.7.1 The Contractor represents and warrants to the Owner, in addition to any other representations and warranties 
of the Contractor elsewhere in the Contract Documents: 
 

 .1 The Contractor and its Subcontractors are each financially solvent, able to pay their debts as they mature, 
and possess sufficient working capital to perform their obligations under the Contract Documents. 
 .2 The Contractor and its Subcontractors are each able to furnish the tools, materials, equipment, and labor 
required to complete the Project as required under the Contract Documents. 
 .3 The Contractor and each Subcontractor are authorized to do business in the State of Rhode Island and are 
properly licensed by all necessary governmental authorities having jurisdiction over them and over the Work and the 
Project. 
 .4 The execution of this Agreement and its performance is within its duly authorized powers. 

 .5  The Contractor has visited the site of the Project, familiarized itself with the local and special conditions 
under which the Work is to be performed, and correlated its observations with the requirements of the Contract 
Documents. 
 .6 The Contractor possesses the requisite level of experience and expertise in the business administration, 
construction, and superintendence of projects of the size, complexity, and nature of the Project, and it will perform 
the Work with the care, skill, and diligence of a contractor possessing such experience and expertise. 
 
§ 8.7.2 The representations and warranties of the Contractor in this Section 8.7 and elsewhere in the Contract 
Documents will survive the execution and delivery of this Agreement, any termination of this Agreement, and the 
final completion of the Work. 
 
§ 8.7.3  Any Change Orders or other Modifications must be approved in writing by the Owner. 
 
§ 8.7.4 The Owner is the State of Rhode Island, acting by and through its Department of Administration, Division of 
Purchases, and therefore, pursuant to the provisions of R.I. Gen. Laws § 34-28-31, mechanics liens may not be 
placed against the Project. 
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ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1    AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, as 
modified by the Owner 

.2    Deleted. 

.3    AIA Document A201™–2007, General Conditions of the Contract for Construction, as modified by the     
         Owner. 
.4    Deleted. 
.5    Drawings 
 
The Drawings are included in the Solicitation and are available on the Division of Purchases website at 
www.ridop.ri.gov. 
 
.6    Specifications 
 
The Specifications are included in the Solicitation and are available on the Division of Purchases website at 
www.ridop.ri.gov. 
 
.7    Addenda, if any, issued pursuant to the Solicitation form a part of the Solicitation and are available on 

the Division of Purchases website at www.ridop.ri.gov. 
 

.8    Supplementary and other Conditions of the Contract, including without limitation, the State of Rhode 
Island General Conditions of Purchase Regulation. 

 
.9    Other documents listed below: 

 

.1  The Solicitation, issued by the Owner, including without limitation, the Invitation to Bid, the 
Instructions to Bidders, the Specifications and Drawings, any Addenda, and the Bid Checklist. 
 
.2 The Bid Proposal, including without limitation, the Bid Form and the Bidder Certification Cover 
Form. 
 

.3 The Purchase Order issued by the Owner. 
 
§ 9.2  This Agreement and the Contract Documents are subject to, and governed by, the laws of the State of Rhode 
Island, including all procurement statutes and regulations (available at www.ridop.ri.gov), and applicable federal 
and local law, all of which are fully incorporated into this Agreement by this reference. 
 
§ 9.3  In the event of any conflict between or among the Contract Documents, or any Contract Documents and any 
provision of the State of Rhode Island Procurement Regulations and/or any other provision of the Rhode Island 
General Laws, the State of Rhode Island Procurement Regulations and the Rhode Island General Laws shall control. 
 
ARTICLE 10 BENEFITS OF AGREEMENT 

 
§ 10.1  The User Agency is a disclosed third-party beneficiary of this Agreement and shall have all of the rights and 
benefits hereunder to which such a party is entitled.  Nothing contained in this Agreement shall create a contractual 
relationship with, or a cause of action in favor of, any other third party against the Owner or the User Agency. 
 
§ 10.2  This Agreement shall be binding on the Contractor and its successors and assigns; provided, however, that the 
Contractor may not assign its rights nor delegate its responsibilities under this Agreement without the Owner’s prior 
written consent. 
 
This Agreement is entered into as of the day and year first written above; provided, however, that this Agreement 
shall not become a valid, binding, and enforceable contract unless and until the Owner shall have issued a Purchase 
Order. 
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«THE STATE OF RHODE ISLAND, acting by 

and through its Department of Administration, 

Division of Purchases» 
 
 
 

  «  » 

OWNER (Signature)   CONTRACTOR (Signature) 

«  »«  »   «  »«  » 

(Printed name and title)   (Printed name and title) 

 



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 65 19.16 Waiver of Lien

Page 1 of 2

DOCUMENT 00 65 19.16

WAIVER OF LIEN FORM

The Waiver of Lien Form is included, following this page, as an integral part of the Contract documents.  A copy 

with completed information must be submitted with the second and each succeeding Application for Payment.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 65 19.16 Waiver of Lien

Page 2 of 2

WAIVER OF LIEN FORM

Material or Labor

Construction Project Title:  ___________________________________________________________

General Contractor:             ___________________________________________________________

 

Subcontractor/Supplier:       ___________________________________________________________

General Contractor’s previous Application No:     ___________________________________________

General Contractor’s previous Application Date:   ___________________________________________

Schedule of Values Line Item No.:  ____________________________________________________

DESCRIPTION OF WORK Heading:  _________________________________________________

Total payment Received to Date:  

$ ____________________________________

The undersigned Representative of the above Subcontractor/Supplier has been contracted by the above General 

Contractor to furnish materials, or labor, or both, as included in the approved Schedule of Values under the Line Item 

No., and DESCRIPTION OF WORK heading indicated above, for the Construction Project listed above.

The undersigned acknowledges receipt of payment, under this Line Item No., and DESCRIPTION OF WORK 

heading, and hereby waives and releases any and all lien, or claim or right to lien, on the  Construction Project listed 

above, and premises, under the statutes of the State of Rhode Island, relating to Mechanics Liens, on account of 

materials, or labor, or both, furnished, or which may be furnished, by the undersigned to, or on account of, the above 

numbered and dated Application and Certificate for Payment.

Signed this month of _____________________________ day of _______________,  20___.

_____________________________________

(signature)

________________________________________________________________________

(company/firm name)

END OF DOCUMENT



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 65 19.18 Affidavit and

Page 1 of 2 Hold Harmless Clause

DOCUMENT 00 65 19.18

AFFIDAVIT OF GENERAL CONTRACTOR THAT ALL SUBCONTRACTORS.

SUPPLIERS AND LABORERS HAVE BEEN PAID AND HOLD HARMLESS CLAUSE

The affidavit is included, following this page, as an integral part of the bid documents, for submittal with all 

applications for payment.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 65 19.18 Affidavit and

Page 2 of 2 Hold Harmless Clause

DOCUMENT 00815

AFFIDAVIT OF GENERAL CONTRACTOR

THAT ALL SUBCONTRACTORS. SUPPLIERS AND LABORERS

HAVE BEEN PAID:  AND HOLD HARMLESS CLAUSE

To: State of Rhode Island

The undersigned hereby deposes, says and makes affidavit under oath that he/she is ________________________ 

of _________________ and further certifies that as of today's date all monies previously advanced pursuant to 

requisitions of the Contractor in connection with the Project known as the Rhode Island State House Elevator 

Modernization have been paid to or are being held for and will be paid to the subcontractors, laborers, or suppliers: 

that there are no further amounts owing to the knowledge of the undersigned other than as set forth in the current 

requisition, a copy of which is attached hereto, and that only materials, fixtures, and equipment to which 

undersigned has absolute title have been used in the project.  Further, the undersigned HEREBY HOLDS 

HARMLESS THE State of Rhode Island, AND ALL COMMITTEES, BOARDS, DEPARTMENTS AND 

AGENCIES THEREUNDER, AND AGREES TO INDEMNIFY SAME FOR ANY ACTION OR SUIT 

BROUGHT BY ANY SUBCONTRACTOR, LABORER, OR SUPPLIER FOR THE PAYMENT OF ANY SUMS 

DUE RELATIVE TO THE AFORESAID PROJECT.  Said Hold Harmless Clause and Indemnification shall cause 

the undersigned to shield the State of Rhode Island and all committees, boards, departments and agencies from all 

attachments, chattel mortgages, and all liens, whatsoever, sought by subcontractors, laborers and/or suppliers for 

collection of monies allegedly due said parties for work performed on the aforesaid Project.

On the __________ day of _________________, 20___, before me

appeared , where upon oath said

property executed the foregoing Affidavit as their free act and deed.

NOTARY

My commission expires:



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 72 13 General Conditions

Page 1 of 1

DOCUMENT 00 72 13

GENERAL CONDITIONS

AIA Document A201, General Conditions of the Contract for Construction - 2007 Edition, is included, following 

this page, as an integral part of the Bidding and Contract Documents.  Provisions that are not amended or 

supplemented remain in full force and effect.



Agency Conditions of Use: 

I. AIA contract templates are not to be edited, altered, revised or modified by the agency or vendors without the 

prior written approval of the Division of Legal Services (401/222-8880).  

II. Agencies are responsible to ensure proper use of the appropriate AIA contract template(s) on State public works 

projects. 

 
 

General Conditions of the 
Contract for Construction 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

 

ELECTRONIC COPYING of any 
portion of this AIA ®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AIA
®

 Document A201 TM – 2007 
 

for the following PROJECT: 
(Name and location or address) 

«  » 
«  » 
 
THE OWNER: 
(Name, legal status and address) 

The State of Rhode Island, acting by and through the Department of Administration 
Division of Purchases, on behalf of the User Agency 
One Capitol Hill, Second Floor 
Providence, Rhode Island 02908-5855 
(401) 574-8100 (telephone) 
(401 574-8387 (facsimile) 
www.ridop.ri.gov 
 
THE USER AGENCY 

 

(Name, address, telephone and facsimile numbers, and web address) 
 
»«  » 
«  » 
 
 
THE Design Agent: 
(Name, legal status, address, telephone and facsimile numbers, and web address) 

«  »«  » 
«  » 
 
TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
 
4 DESIGN AGENT 
 
5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
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8 TIME 
 
9 PAYMENTS AND COMPLETION 
 
10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
 
14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (the Agreement) and 
consist of the Agreement (and the documents enumerated therein), Conditions of the Contract (General Conditions, 
Supplementary Conditions, if any, and other Conditions), Drawings, Specifications, Addenda issued prior to 
execution of the Contract, other documents listed in the Agreement and Modifications issued after execution of the 
Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) 
a Construction Change Directive or (4) a written order for a minor change in the Work issued by the Design Agent.  
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Design Agent or the 
Design Agent’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the 
Owner and the Design Agent or the Design Agent’s consultants or (4) between any persons or entities other than the 
Owner and the Contractor. The Design Agent shall, however, be entitled to performance and enforcement of 
obligations under the Contract intended to facilitate performance of the Design Agent’s duties. 
 
§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 
 
§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location, and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Design Agent and the Design Agent’s consultants under 
their respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items and services necessary for the proper execution 
and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required 
by one shall be as binding as if required by all; the Contractor shall perform all work reasonably inferable from the 
Contract Documents as being necessary to produce the indicated results.  
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 



 

AIA Document A201™ – 2007.  Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 19 58, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 20 07 by The 
American Institute of Architects . All rights reserved. WARNING: This AIA ®  Document is protected by U.S. Copyright Law and In ternational 
Treaties. Unauthorized reproduction or distribution  of this AIA ®  Document, or any portion of it, may result in seve re civil and criminal 
penalties, and will be prosecuted to the maximum ex tent possible under the law.  This draft was produced by AIA software at 14:02:4 2 ET on 
11/16/2018 under Order No.1973475587 which expires on 02/21/2019, and is not for resale. 
User Notes:   (1870164535) 

 
4 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.4  In the event of any conflicts or discrepancies among the Contract Documents, the provisions of the Contract 
Documents will be interpreted in in the order of priority set forth in Rhode Island Procurement Regulation 220-
RICR-30-00-13.4(B). 
 
§ 1.2.5 In the event of any conflicts or discrepancies between the Contract Documents and the State of Rhode Island 
Procurement Regulations or any provision of the Rhode Island General Laws, the State of Rhode Island 
Procurement Regulations and the Rhode Island General Laws will control. 
 
§ 1.2.6 In the event of any inconsistency between the Drawings and Specifications, the better quality or greater 
quantity of Work shall be provided. 
 

§ 1.2.7 The Owner will be the final decision maker for any and all interpretations.   
 
§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Owner and the User Agency shall have a perpetual license to utilize the Drawings, Specifications, and 
other documents, including electronic or digital documents, prepared by the Design Agent and the Design Agent’s 
consultants, for the execution of the Project and shall have and retain all rights to use them and reproduce them for 
the production and maintenance of the Work described therein.  The Contractor, Subcontractors, Sub-subcontractors, 
and material or equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be 
construed as publication in derogation of the Design Agent’s or Design Agent’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to 
use and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Design Agent and the Design Agent’s consultants.  
 
§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents. 
 
ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Design Agent does not have such authority. The term “Owner” 
means the Owner or the Owner’s authorized representative. 
 
§ 2.1.2 Deleted. 

 



 

AIA Document A201™ – 2007.  Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 19 58, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 20 07 by The 
American Institute of Architects . All rights reserved. WARNING: This AIA ®  Document is protected by U.S. Copyright Law and In ternational 
Treaties. Unauthorized reproduction or distribution  of this AIA ®  Document, or any portion of it, may result in seve re civil and criminal 
penalties, and will be prosecuted to the maximum ex tent possible under the law.  This draft was produced by AIA software at 14:02:4 2 ET on 
11/16/2018 under Order No.1973475587 which expires on 02/21/2019, and is not for resale. 
User Notes:   (1870164535) 

 
5 

 

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Deleted. 

 
§ 2.2.2 The Contractor shall secure and pay for permits and fees, necessary approvals, easements, assessments and 
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 
facilities. 
 
§ 2.2.3 If required for the Work in the discretion of the Owner, the Owner shall furnish surveys describing physical 
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. 
The Contractor shall be entitled to rely on the accuracy of any information furnished by the Owner but shall exercise 
proper precautions relating to the safe performance of the Work. 
 
§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services. 
 
§ 2.2.5 Deleted. 
 
§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a 10 working-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the 
Owner may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting 
from payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Design Agent’s additional services made necessary by such default, 
neglect, or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior 
approval of the Design Agent. If payments then or thereafter due the Contractor are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed. The Contractor shall 
designate in writing a representative who shall have express authority to bind the Contractor with respect to all 
matters under this Contract. The term “Contractor” means the Contractor or the Contractor’s authorized 
representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Design Agent, or by tests, inspections, or approvals required or 
performed by persons or entities other than the Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Owner and the Design Agent any errors, inconsistencies, or omissions discovered by or 
made known to the Contractor or additional Drawings, Specifications, or instructions required to define the Work in 
greater detail to permit the proper progress of the Work as a request for information in such form as the Design 
Agent may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor 
and not as a licensed design professional, unless otherwise specifically provided in the Contract Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Design Agent and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the Design Agent or Owner may require. 
 
§ 3.2.3.1 Omissions from the Drawings and Specifications of items obviously needed to perform the Work properly, 
such as attachments, bolts, hangers, and other fastening devices, shall not relieve the Contractor from the obligation 
to furnish and install such items. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Design Agent issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2, 3.2.3, or 3.2.3.1, the Contractor shall pay such costs and damages to the Owner as would have 
been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Design Agent for damages resulting from errors, inconsistencies, or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 
 
§ 3.2.4.1 The Contractor shall not make any changes without prior written authorization from the Design Agent and 
the Owner. 
 
§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for 
evaluating and responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where the requested information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared 
coordination drawings, or prior Project correspondence or documentation. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Design Agent and shall not proceed with that portion of the Work without further written instructions 
from the Design Agent. If the Contractor is then instructed to proceed with the required means, methods, techniques, 
sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely 
responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, sequences 
or procedures.  
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§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. Whenever the Contractor has an obligation to 
provide labor and materials under the Agreement, the Contractor, at a minimum, shall provide the labor for, and 
furnish and install and place in operation all items, including without limitation, all proper connections. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Design Agent in accordance with 
Sections 3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation 
by the Design Agent and in accordance with a Change Order or Construction Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 WARRANTY 
The Contractor warrants to the Owner and the Design Agent that materials and equipment furnished under the 
Contract will be of first quality, prime manufacture, and new unless the Contract Documents require or permit 
otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract 
Documents and will be free from defects, except for those inherent in the quality of the Work the Contract 
Documents require or permit. Work, materials, or equipment not conforming to these requirements, including 
substitutions not properly authorized, may be considered defective. The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient 
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Design Agent, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.6 TAXES 
 
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that 
are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect.   
 
§ 3.6.2 The State of Rhode Island is exempt from payment of any federal or state excise, transportation, or sales tax.  
The Rhode Island Department of Administration Division of Purchases will furnish Exemption Certificates upon 
request. 
 
§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections required by the Rhode Island State Building Code 
necessary for proper execution and completion of the Work that are customarily secured after execution of the 
Contract and legally required at the time bids are received or negotiations concluded.  The Contractor shall be 
responsible for obtaining the Certificate of Occupancy from the appropriate governmental authorities. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 The Contractor shall promptly notify the Design Agent and the Owner if the Contractor becomes aware that 
the Contract Documents are not in accordance with applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities. If the Contractor performs Work knowing it to be contrary to 
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applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface 
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or 
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, 
the Contractor shall promptly provide notice to the Owner and the Design Agent before conditions are disturbed and 
in no event later than 21 working days after first observance of the conditions. The Design Agent will promptly 
investigate such conditions and, if the Design Agent determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Design Agent determines that the 
conditions at the site are not materially different from those indicated in the Contract Documents and that no change 
in the terms of the Contract is justified, the Design Agent shall promptly notify the Owner and Contractor in writing, 
stating the reasons. If either party disputes the Design Agent’s determination or recommendation, that party may 
proceed as provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Design Agent. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 
under Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.  
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Design Agent the name and qualifications of a proposed superintendent. The Design Agent may reply 
within 14 working days to the Contractor in writing stating (1) whether the Owner or the Design Agent has 
reasonable objection to the proposed superintendent or (2) that the Design Agent requires additional time to review. 
Failure of the Design Agent to reply within the 14 working-day period shall constitute notice of no reasonable 
objection.  
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§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Design Agent has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  
 
§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, within 20 working days after the issuance of the Purchase Order, shall prepare and submit 
for the Owner’s and Design Agent’s information a Contractor’s construction schedule for the Work. The schedule 
shall not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals, not less 
frequently than monthly, as required by the conditions of the Work and Project, shall be related to the entire Project 
to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the 
Work.  The Contractor shall certify on the initial schedule and all revised schedules that they comply with the 
Contract Documents. 
 
§ 3.10.2 The Contractor shall prepare a submittal schedule, within 20 working days after the issuance of the 
Purchase Order, and thereafter as necessary to maintain a current submittal schedule, and shall submit the 
schedule(s) for the Owner’s and the Design Agent’s approval. The Owner’s and the Design Agent’s approval shall 
not unreasonably be delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Owner and the Design Agent reasonable time to review submittals. If the 
Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum 
or extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Design Agent.  
 
§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Design Agent and shall be delivered to the Design Agent for submittal to 
the Owner upon completion of the Work as a record of the Work as constructed.  
 
§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose 
is to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Design Agent is subject to the limitations of Section 4.2.7. Informational 
submittals upon which the Design Agent is not expected to take responsive action may be so identified in the 
Contract Documents. Submittals that are not required by the Contract Documents may be returned by the Design 
Agent without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Design Agent Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Owner and the Design Agent or, in the absence of an 
approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or 
in the activities of the Owner or of separate contractors. 
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§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Design Agent that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Design Agent. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from requirements of the Contract Documents by the Design Agent’s approval of 
Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the 
Design Agent in writing of such deviation at the time of submittal and (1) the Design Agent has given written 
approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change 
Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors 
or omissions in Shop Drawings, Product Data, Samples or similar submittals by the Design Agent’s approval 
thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Design Agent on previous submittals. 
In the absence of such written notice, the Design Agent’s approval of a resubmission shall not apply to such 
revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Design Agent will specify all performance and design 
criteria that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the Design Agent. The Owner and the Design Agent shall be 
entitled to rely upon the adequacy, accuracy and completeness of the services, certifications, and approvals 
performed or provided by such design professionals, provided the Owner and Design Agent have specified to the 
Contractor all performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the 
Design Agent will review, approve, or take other appropriate action on submittals only for the limited purpose of 
checking for conformance with information given and the design concept expressed in the Contract Documents. The 
Contractor shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents. 
 
§ 3.12.11 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Design Agent 
for evaluation of resubmittals. 
 
§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, and any restrictions imposed by the User Agency or 
the Owner, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment. 
 
§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  
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§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Design Agent access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Design Agent harmless from loss on account thereof, 
but shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or Design Agent. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the Design 
Agent and the Owner. 
 
§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, the 
User Agency and the State of Rhode Island in accordance with Rhode Island Procurement Regulation 220-RICR-30-
00-13.21. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be 
liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 
damages, compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ 
compensation acts, disability benefit acts or other employee benefit acts. 

§ 3.18.3 Without limiting the generality of the foregoing, the defense and indemnity set forth in this Section 3.18 
includes, without limitation, all liabilities, damages, losses, claims, demands, and actions on account of bodily 
injury, death, or property loss to a person or entity indemnified hereunder or any other persons or entities, whether 
based upon statutory (including, without limitation, workers compensation), contractual, tort, or other liability of any 
person or entity so indemnified.   

§ 3.18.4  The  remedies set forth herein shall not deprive any person indemnified hereunder of any other indemnity 
action, right, or remedy otherwise available to any such person or entity at common law or otherwise. 

§ 3.18.5  The Contractor will include the indemnity set forth in this Section 3.18, without modification, in each 
Subcontract with any Subcontractor.   

§ 3.18.6  Notwithstanding any other language in the Contract Documents to the contrary, the indemnity hereunder 
shall survive Final Completion of the Work and final payment under the Agreement and shall survive any 
termination of the Agreement. 
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ARTICLE 4   DESIGN AGENT 
§ 4.1 GENERAL 
§ 4.1.1 The Design Agent is the person lawfully licensed to practice his or her profession in the State of Rhode 
Island or an entity lawfully practicing its profession in the State of Rhode Island and identified in the Contract 
Documents as the Design Agent. The term “Design Agent” means the Design Agent or the Design Agent’s 
authorized representative. 
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Design Agent as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, Contractor and 
Design Agent. Consent shall not be unreasonably withheld. 
 
§ 4.1.3 If the employment of the Design Agent is terminated, the Owner shall employ a successor Design Agent as 
to whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of 
the Design Agent. 
 
§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Owner with assistance from the Design Agent will provide administration of the Contract as described 
in the Contract Documents and will be an Owner’s representative during construction through the date the Design 
Agent issues the final Certificate for Payment and continuing until the expiration of the one-year period following 
Final Completion. The Design Agent will have authority to act on behalf of the Owner only to the extent provided in 
the Contract Documents. 
 
§ 4.2.2 The Design Agent will visit the site at intervals appropriate to the stage of construction, or as otherwise 
agreed with the Owner, to become generally familiar with the progress and quality of the portion of the Work 
completed, and to determine in general if the Work observed is being performed in a manner indicating that the 
Work, when fully completed, will be in accordance with the Contract Documents. However, the Design Agent will 
not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. 
The Design Agent will not have control over, charge of, or responsibility for, the construction means, methods, 
techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since 
these are solely the Contractor’s rights and responsibilities under the Contract Documents, except as provided in 
Section 3.3.1. 
 
§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Design Agent for site 
visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work. 
 
§ 4.2.3 On the basis of the site visits, the Design Agent will keep the Owner reasonably informed about the progress 
and quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Design Agent will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The Design Agent will not have control 
over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents 
or employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Design Agent 
about matters arising out of or relating to the Contract. Communications by and with the Design Agent’s consultants 
shall be through the Design Agent. Communications by and with Subcontractors and material suppliers shall be 
through the Contractor. Communications by and with separate contractors shall be through the Owner. 
 
§ 4.2.5 Based on the Design Agent’s evaluations of the Contractor’s Applications for Payment, the Design Agent 
will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Design Agent has authority to reject Work that does not conform to the Contract Documents. Whenever 
the Design Agent considers it necessary or advisable, the Design Agent will have authority to require inspection or 
testing of the Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed 
or completed. However, neither this authority of the Design Agent nor a decision made in good faith either to 
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exercise or not to exercise such authority shall give rise to a duty or responsibility of the Design Agent to the 
Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities 
performing portions of the Work. 
 
§ 4.2.7 The Design Agent will review and approve, or take other appropriate action upon, the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Design 
Agent’s action will be taken in accordance with the submittal schedule approved by the Design Agent or, in the 
absence of an approved submittal schedule, with reasonable promptness while allowing sufficient time in the Design 
Agent’s professional judgment to permit adequate review. Review of such submittals is not conducted for the 
purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for 
substantiating instructions for installation or performance of equipment or systems, all of which remain the 
responsibility of the Contractor as required by the Contract Documents. The Design Agent’s review of the 
Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The 
Design Agent’s review shall not constitute approval of safety precautions or, unless otherwise specifically stated by 
the Design Agent, of any construction means, methods, techniques, sequences or procedures. The Design Agent’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component.  
 
§ 4.2.8 The Design Agent will prepare Change Orders and Construction Change Directives, and may authorize 
minor changes in the Work as provided in Section 7.4. The Design Agent will investigate and make determinations 
and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Design Agent will conduct inspections to determine the date or dates of Substantial Completion and the 
date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to 
the Owner, for the Owner’s review and records, written warranties and related documents required by the Contract 
and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10. 
 
§ 4.2.10 If the Owner and Design Agent agree, the Design Agent will provide one or more project representatives to 
assist in carrying out the Design Agent’s responsibilities at the site. The duties, responsibilities and limitations of 
authority of such project representatives shall be as set forth in an exhibit to be incorporated in the Contract 
Documents. 
 
§ 4.2.11 The Design Agent will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Design Agent’s response to such 
requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Design Agent will be consistent with the intent of, and reasonably 
inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such 
interpretations and decisions, the Design Agent will endeavor to secure faithful performance by both Owner and 
Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered 
in good faith. 
 
§ 4.2.13 The Design Agent’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents and approved by the Owner. 
 
§ 4.2.14 The Design Agent will review and respond to requests for information about the Contract Documents. The 
Design Agent’s response to such requests will be made in writing within any time limits agreed upon or otherwise 
with reasonable promptness. If appropriate, the Design Agent will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 
the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a separate contractor or subcontractors of a separate contractor. 
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§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner and the Design Agent the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each portion of the Work. The Owner may reply within 14 working days to the Contractor in writing 
stating (1) whether the Owner or the Design Agent has reasonable objection to any such proposed person or entity or 
(2) that the Owner or Design Agent requires additional time for review. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Design Agent has 
made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Design Agent has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Design Agent has no reasonable objection. If the proposed 
but rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time 
shall be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change 
Order shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the 
Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and 
responsively in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Design Agent makes reasonable objection to such substitution. 
 
§ 5.2.5 MANUFACTURERS AND FABRICATORS  
 
§ 5.2.5.1  Not later than 10 working days after the date of commencement of the Work, the Contractor shall furnish 
in writing to the Owner and the Design Agent the names of the manufacturers or fabricators for certain products, 
equipment, and systems identified in the Specifications and, where applicable, the name of the installing 
Subcontractor.  The Owner  may reply within 14 working days to the Contractor in writing, stating: (i) whether the 
Owner or the Design Agent has reasonable objection to any such proposed person manufacturer or fabricator; or (ii) 
whether the Owner or Design Agent requires additional time to review. 
 
§ 5.2.5.2 The Contractor shall not contract with a proposed manufacturer, fabricator, or Subcontractor to whom the 
Owner or Design Agent has made reasonable and timely objection. The Contractor shall not be required to contract 
with anyone to whom the Contractor has made reasonable objection. 
 
§ 5.2.5.3 If the Owner or Design Agent has an objection to a manufacturer, fabricator, or Subcontractor  proposed by 
the Contractor, the Contractor shall propose another to whom the Owner or Design Agent has no  objection.  
 
§ 5.2.5.4 The Contractor shall not substitute a manufacturer, fabricator, or Subcontractor previously selected if the 
Owner or Design Agent makes reasonable objection to such substitution. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Design Agent. 
Upon the request of the User Agency and/or the Owner, the Contractor shall provide the User Agency and/or the 
Owner with copies of each subcontract agreement.  Each subcontract agreement shall preserve and protect the rights 
of the Owner and Design Agent under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, 
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unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress 
against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, 
the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 working days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to 
a successor contractor or other entity.  
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Design Agent apparent discrepancies or defects in such other construction that would render it 
unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an 
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acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate 
contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall 
be responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement between the Owner and the Contractor; a Construction 
Change Directive requires agreement by the Owner and may or may not be agreed to by the Contractor; an order for 
a minor change in the Work may be issued by the Design Agent alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 
 
§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Contractor and signed by the Owner, Contractor and 
Design Agent stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2  Subsequent to the approval of a Change Order as provided in § 7.1.2, whether such Change Order changes 
the Contract Sum or Contract Time or both, no additional claim related to such Change Order  will be considered by 
the Owner. Any change, once incorporated into a Change Order, is all inclusive, and includes all factors that could 
have been considered at the time of the Change Order such as Project impact or schedule “ripple” effect. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Design Agent and signed by the Owner, 
directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or 
both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum 
and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.  
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 
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.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.7. 
 
§ 7.3.4 Deleted.  

 
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Design Agent of the Contractor’s agreement or disagreement with the method, if 
any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Design Agent shall determine the method and the adjustment on the basis of reasonable expenditures and 
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract 
Sum, an amount for overhead and profit as set forth in Section 7.3.1. In such case, and also under Section 7.3.3.3, 
the Contractor shall keep and present, in such form as the Design Agent may prescribe, an itemized accounting 
together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the 
purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of delivery; 

.3 Rental costs of machinery and equipment, exclusive of hand tools; or 

.4       Costs of premiums for all bonds and insurance and permit fees related to the Work.. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Design Agent. When both additions 
and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit 
shall be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Design Agent will make an interim determination for purposes of monthly certification for payment for those 
costs and certify for payment the amount that the Design Agent determines, in the Design Agent’s professional 
judgment, to be reasonably justified. The Design Agent’s interim determination of cost shall adjust the Contract 
Sum on the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in 
accordance with Article 15.  
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Design Agent concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Contractor will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
 
§ 7.3.11 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be 
based on the following schedule: 
 .1 For the Contractor, for work performed by the Contractor’s own forces, an amount not to exceed ten  
 (10%) percent of the cost. 
 .2 For the Contractor, for work performed by the Contractor’s Subcontractors, an amount not to exceed five 
 (5%) of the amount due to the Subcontractors. 
 .3 For each Subcontractor, for work performed by the Subcontractor’s own forces, an amount not to exceed 
 ten (10%) percent of the cost. 
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 .4 Where the Work represents both additions and deletions and results in a net increase, the allowable  
 overhead and profit shall be in accordance with this Section 7.3.11, but in no event shall the   
 amount exceed fifteen (15%) percent of the net increase in the cost of the Work. 
 

§ 7.3.12 All proposals with an aggregate cost equal to or in excess of $500.00 shall be accompanied by a detailed 
itemization of costs, including labor, materials (quantities and prices), and Subcontracts, in a form acceptable to the 
Owner. In no event will a change order request reflecting an aggregate cost equal to or in excess of $500.00 be 
approved without such itemization.  
 
§ 7.4 MINOR CHANGES IN THE WORK 
The Design Agent with the prior written approval of the Owner has authority to order minor changes in the Work 
not involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent 
of the Contract Documents. Such changes will be affected by written order signed by the Design Agent and shall be 
binding on the Owner and Contractor.  
 
ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
 The date of commencement of the Work is the date established in Section 3.1 of the Agreement.. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Design Agent in accordance with Section 9.8. 
 
§ 8.1.4 Deleted. 

 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not except by agreement or instruction of the Owner in writing, prematurely commence 
operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by 
the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective date of 
such insurance.  
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Design Agent, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control, then the Contract Time shall be extended by Change Order for such 
reasonable time as the Owner may determine.  
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
Within 20 working days of the issuance of the Purchase Order, and promptly if revision is necessary from time to 
time as a result of a Change Order, the Contractor shall submit to the Owner, before the first Application for 
Payment, a schedule of values allocating the entire Contract Sum to the various portions of the Work and prepared 
in such form and supported by such data to substantiate its accuracy as the Design Agent and the Owner may 
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require. This schedule, if and when approved by the Design Agent and the Owner in writing, shall be used as a basis 
for reviewing the Contractor’s Applications for Payment. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least 10 working days before the date established for each progress payment, the Contractor shall submit 
to the Design Agent and the Owner for approval an itemized Application for Payment prepared in accordance with 
the schedule of values for completed portions of the Work. Such application shall be notarized, if required, and 
supported by such data substantiating the Contractor’s right to payment as the Owner or the Design Agent may 
require, such as copies of requisitions from Subcontractors and material suppliers, and shall reflect retainage if 
provided for in the Contract Documents. 
 
§ 9.3.1.1 All Applications for Payment for Change Orders must be accompanied by a Notice of Change in Purchase 
Order issued by the Owner, and if directed by the Owner, by the User Agency.  
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay.  
 
§ 9.3.1.3 The form of Application for Payment shall be AIA Document G702, Application and Certification for 
Payment, supported by AIA Document G702A, Continuation Sheet. 
 
§ 9.3.1.4  Until Substantial Completion, the Owner shall pay ninety-five (95%) percent of the amount due the 
Contract on account of progress payments.   
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall be free and clear of liens, claims, security interests or encumbrances in favor of the Contractor, 
Subcontractors, material suppliers, or other persons or entities making a claim by reason of having provided labor, 
materials and equipment relating to the Work.  The Contractor shall immediately satisfy any lien, claim, or 
encumbrance against the site where the Project is located and indemnify the Owner from and against all resulting 
costs and expenses, including without limitation, attorneys’ fees. 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Design Agent will, within 7 working days after receipt of the Contractor’s Application for Payment, 
either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Design 
Agent determines is properly due, or notify the Contractor and Owner in writing of the Design Agent’s reasons for 
withholding certification in whole or in part as provided in Section 9.5.1. 
 
 § 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Design Agent to the Owner, 
based on the Design Agent’s evaluation of the Work and the data comprising the Application for Payment, that, the 
Work has progressed to the point indicated and that the quality of the Work is in accordance with the Contract 
Documents. The foregoing representations are subject to an evaluation of the Work for conformance with the 
Contract Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of 
minor deviations from the Contract Documents prior to completion and to specific qualifications expressed by the 
Design Agent. The issuance of a Certificate for Payment will further constitute a representation that the Contractor 
is entitled to payment in the amount certified. However, the issuance of a Certificate for Payment will not be a 
representation that the Design Agent has (1) made exhaustive or continuous on-site inspections to check the quality 
or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) 
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reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by the 
Owner to substantiate the Contractor’s right to payment, or (4) made examination to ascertain how or for what 
purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.4.3  The Contractor must submit all product literature, material and color samples with each Application for 
Payment, or as otherwise required by the Owner. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Design Agent will withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Design Agent’s opinion the representations to the Owner required by 
Section 9.4.2 cannot be made. If the Design Agent is unable to certify payment in the amount of the Application, the 
Design Agent will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Design Agent 
cannot agree on a revised amount, the Design Agent will promptly issue a Certificate for Payment for the amount for 
which the Design Agent is able to make such representations to the Owner. The Design Agent may also withhold a 
Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a 
Certificate for Payment previously issued, to such extent as may be necessary in the Design Agent’s opinion to 
protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and 
omissions described in Section 3.3.2, because of: 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;  

.7 failure to carry out the Work in accordance with the Contract Documents; or  
 .8      any other failure to comply with the obligations of the Contractor under the Contract Documents. 
 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 The Owner may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or material 
or equipment suppliers to whom the Contractor failed to make payment for Work properly performed or material or 
equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Design Agent 
and the Design Agent will reflect such payment on the next Certificate for Payment.  
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Design Agent has issued a Certificate for Payment and the Owner has approved the Certificate for 
Payment in writing, the Owner shall make payment in the manner and within the time provided in the Contract 
Documents, and shall so notify the Design Agent.  
 
§ 9.6.2 The Contractor shall pay each Subcontractor no later than 10 working days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 
 
§ 9.6.3 The Design Agent will, on request, furnish to a Subcontractor, if practicable, information regarding 
percentages of completion or amounts applied for by the Contractor and action taken thereon by the Design Agent 
and Owner on account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 
paid Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for 
subcontracted Work. If the Contractor fails to furnish such evidence within 7 working days, the Owner shall have 
the right to contact Subcontractors to ascertain whether they have been properly paid. The Owner shall have the 
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right to withhold payment(s) to the Contractor in the event that any Subcontractors or material and equipment 
suppliers have not been properly paid.  Neither the Owner nor Design Agent shall have an obligation to pay or to see 
to the payment of money to a Subcontractor, except as may otherwise be required by law. 
 
§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that 
provided in Sections 9.6.2, 9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.7 FAILURE OF PAYMENT 
If the Design Agent does not issue a Certificate for Payment, through no fault of the Contractor, within 7 working 
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 7 
working days after the date established in the Contract Documents the amount certified by the Design Agent or 
awarded by binding dispute resolution, then the Contractor may, upon 7 additional working days’ written notice to 
the Owner and Design Agent, make a claim for payment as provided under the provisions of applicable law. 
. 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Design Agent a comprehensive 
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter 
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Design Agent will make an inspection to determine whether the 
Work or designated portion thereof is substantially complete. If the Design Agent’s inspection discloses any item, 
whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Design Agent. In such case, the Contractor shall then submit a request for another inspection by 
the Design Agent to determine Substantial Completion.  The Design Agent will perform no more than 2 inspections 
to determine whether the Work or a designated portion thereof has attained Substantial Completion in accordance 
with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts paid to the 
Design Agent for any additional inspections. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Design Agent will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate.  
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment less the amount of five (5%) percent to be retained by the Owner in accordance 
with R.I. Gen. Laws § 37-12-10.1. Such payment shall be adjusted for Work that is incomplete or not in accordance 
with the requirements of the Contract Documents. 
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§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Design Agent as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 
agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Design Agent. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Design Agent shall jointly 
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 
the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Design Agent will promptly make such inspection and, 
when the Design Agent finds the Work acceptable under the Contract Documents and the Contract fully performed, 
the Design Agent will promptly issue a final Certificate for Payment  stating that to the best of the Design Agent’s 
knowledge, information and belief, and on the basis of the Design Agent’s on-site visits and inspections, the Work 
has been completed in accordance with terms and conditions of the Contract Documents and that the entire balance 
found to be due the Contractor and noted in the final Certificate is due and payable. The Design Agent’s final 
Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to 
the Contractor’s being entitled to final payment have been fulfilled.  The Design Agent will perform no more than 2 
inspections to determine whether the Work or a designated portion thereof has attained Final Completion in 
accordance with the Contract Documents.  The Owner is entitled to reimbursement from the Contractor for amounts 
paid to the Design Agent for any additional inspections. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Design Agent (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Contract Documents to remain in force after final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 working days’ prior written notice has been given to the Owner, (3) a 
written statement that the Contractor knows of no substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment, (5), if required 
by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers 
of liens, claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may 
be designated by the Owner, and (6) all other close-out documents required by the Owner, including without 
limitation, all as-built plans, warranties, manuals, and other materials set forth in the Contract Documents. If a 
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments 
are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, Final Completion thereof is materially delayed through no 
fault of the Contractor or by issuance of Change Orders affecting Final Completion, and the Design Agent so 
confirms, the Owner shall, upon application by the Contractor and certification by the Design Agent, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the 
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Contract Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due 
for that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Design Agent 
prior to certification of such payment. Such payment shall be made under terms and conditions governing final 
payment, except that it shall not constitute a waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from: 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; 

.3 terms of special warranties required by the Contract Documents; or 

.4 claims permitted under the State of Rhode Island General Conditions of Purchase Regulation.  
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final Application for Payment. 
 
§ 9.11  The Contractor and the Contractor’s surety shall be liable for and shall pay the Owner as liquidated damages 
the sums specified in the Solicitation and Bid Form, or if completed, the amount set forth in Section 3.4 of the 
Agreement. 
 
§ 9.12  Warranties required by the Contract Documents shall commence on the date of Final Completion of the 
Work. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract.  
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to: 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

 
§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel and in consultation with the appropriate governmental authorities. 
 
§ 10.2.4.1 When use or storage of explosives, or other hazardous materials, substances or equipment, or unusual 
methods are necessary for execution of the Work, the Contractor shall give the User Agency and the Owner 
reasonable advance notice. 
 
§ 10.2.4.2 If the Contract Documents require the Contractor to handle materials or substances that under certain 
circumstances may be designated as hazardous, the Contractor shall handle such materials in an appropriate manner. 
 



 

AIA Document A201™ – 2007.  Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 19 58, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 20 07 by The 
American Institute of Architects . All rights reserved. WARNING: This AIA ®  Document is protected by U.S. Copyright Law and In ternational 
Treaties. Unauthorized reproduction or distribution  of this AIA ®  Document, or any portion of it, may result in seve re civil and criminal 
penalties, and will be prosecuted to the maximum ex tent possible under the law.  This draft was produced by AIA software at 14:02:4 2 ET on 
11/16/2018 under Order No.1973475587 which expires on 02/21/2019, and is not for resale. 
User Notes:   (1870164535) 

 
24 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Design Agent 
or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be 
liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor 
are in addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Design Agent. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time. The notice shall provide sufficient detail to enable 
the other party to investigate the matter.  
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Design Agent in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Design Agent the names and 
qualifications of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. The 
Contractor and the Design Agent will promptly reply to the Owner in writing stating whether or not either has 
reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Design Agent has 
an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor 
and the Design Agent have no reasonable objection. When the material or substance has been rendered harmless, 
Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased in the amount of the 
Contractor’s reasonable additional costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the  extent permitted by the provisions of R.I. Gen. Laws §§ 9-31-1 et seq., the Owner shall indemnify 
and hold harmless the Contractor, Subcontractors, Design Agent, Design Agent’s consultants and agents and 
employees of any of them from and against claims, damages, losses and expenses, including but not limited to 
attorneys’ fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or 
substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered 
harmless, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such 
damage, loss or expense is due to the fault or negligence of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances. 
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§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency 
for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by 
the Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.  
 

§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as is specified in the Solicitation and as 
will protect the Contractor from claims set forth below which may arise out of or result from the Contractor’s 
operations and completed operations under the Contract and for which the Contractor may be legally liable, whether 
such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

 
§ 11.1.1.2  The Contractor’s liability insurance shall include all major coverages and be on a comprehensive general 
liability basis. 
 
§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents. 
 
§ 11.1.3 Certificates of insurance as specified in the Solicitation and as otherwise acceptable to the Owner shall be 
filed with the Owner and the User Agency prior to commencement of the Work and thereafter upon renewal or 
replacement of each required policy of insurance. These certificates and the insurance policies required by this 
Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or allowed to 
expire until at least 30 working days’ prior written notice has been given to the Owner and the User Agency. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal 
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
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reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 
 
§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to 
include (1) the Owner, the User Agency, and their elected and appointed officials, members, employees, and agents,  
the Design Agent and the Design Agent’s consultants as additional insureds for claims caused in whole or in part by 
the Contractor’s acts or omissions during the Contractor’s operations; and (2) the Owner, the User Agency, and their 
elected and appointed officials, members, employees, and agents,  as additional insureds for claims caused in whole 
or in part by the Contractor’s negligent acts or omissions during the Contractor’s completed operations. 
 
§ 11.1.5  The Contractor shall be responsible for the prompt payment to the Owner of any deductible amounts under 
any insurance policies required under the Contract Documents for claims made pursuant to such policies. 
 
§ 11.2  OWNER’S LIABILITY INSURANCE.  
 

§ 11.2.1  The Contractor shall furnish the Owner and the User Agency, through the Design Agent, an insurance 
certificate providing Owner’s Protective Liability extended to include the interests of the Design Agent, and to 
protect the Owner, User Agency, and Design Agent from any liability which might be incurred against any of them 
as a result of any operation of the Contractor or Subcontractors or their employees or anyone for whom either the 
Contractor or Subcontractors are responsible.  Such insurance shall be written for the same limits as the Contractor’s 
commercial general liability insurance and shall include the same coverage. 
 
§ 11.2.2  If the Owner engages separate contractors to perform work for, or in or around, the Project, it shall require 
in its contracts with each separate contractor that Contractor and its officers, directors, partners, members, 
employees, and agents shall be: (i) named as additional insureds on a primary, noncontributory basis to any 
commercial general liability, pollution liability, and excess liability insurance policies; and (ii) provided a waiver of 
subrogation on all workers compensation and professional liability insurance policies.   
 
§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 The Contractor shall purchase and maintain, in a company or companies lawfully authorized to do business 
in the state of Rhode Island, property insurance written on a builder’s risk “all-risk” or equivalent policy form in the 
amount of the initial Contract Sum, plus value of subsequent Contract Modifications and cost of materials supplied 
or installed by others, comprising total value for the entire Project at the site on a replacement cost basis without 
optional deductibles. Such property insurance shall be maintained, unless otherwise provided in the Contract 
Documents or otherwise agreed in writing by all persons and entities who are beneficiaries of such insurance, until 
final payment has been made as provided in Section 9.10 or until no person or entity other than the Owner has an 
insurable interest in the property required by this Section 11.3 to be covered, whichever is later. This insurance shall 
include interests of the Owner, the User Agency, the Contractor, Subcontractors and Sub-subcontractors in the 
Project.  If the Owner and/or the User Agency incur any damages by failure of the Contractor to maintain such 
insurance, then the Contractor shall bear all reasonable cost resulting from such failure. 
 
§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without 
limitation, insurance against the perils of fire (with extended coverage) and physical loss or damage including, 
without duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, 
falsework, testing and startup, temporary buildings and debris removal including demolition occasioned by 
enforcement of any applicable legal requirements, and shall cover reasonable compensation for Design Agent’s and 
Contractor’s services and expenses required as a result of such insured loss. 
 
§ 11.3.1.2 Deleted.   
 
§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles. 
 
§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 
in transit. 
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§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Contractor shall take reasonable steps to obtain consent of the insurance company or companies and 
shall, without mutual written consent, take no action with respect to partial occupancy or use that would cause 
cancellation, lapse or reduction of insurance. 
 
§ 11.3.2 Deleted. 
 
§ 11.3.3 Deleted. 

 
§ 11.3.4 Deleted.  
 
§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or 
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final 
payment property insurance is to be provided on the completed Project through a policy or policies other than those 
insuring the Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section 11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise. 
 
§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 
working days’ prior written notice has been given to the Owner and the User Agency. 
 
§ 11.3.7 WAIVERS OF SUBROGATION 
The Contractor waives all rights against the Owner and the User Agency and any of their subcontractors, sub-
subcontractors, agents and employees, and (2) the Design Agent, Design Agent’s consultants, separate contractors 
described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for 
damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this 
Section 11.3 or other property insurance applicable to the Work, except such rights as they have to proceeds of such 
insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Design 
Agent, Design Agent’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-
subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for 
validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of 
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even 
though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay 
the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the 
property damaged. 
 
§ 11.3.8 A loss insured under this property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 
 
§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the 
Contractor shall distribute in accordance with such agreement as the parties in interest may reach, or as determined 
in accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7. 
 
§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within 5 working days after occurrence of loss to the Contractor’s exercise 
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of this power; if such objection is made, the dispute shall be resolved in the manner selected by the Owner and 
Contractor as the method of binding dispute resolution in the Agreement.   
 
§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Contractor shall furnish bonds covering faithful performance of the Contract and payment of 
obligations arising thereunder as stipulated in the Solicitation. 
 
§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Design Agent’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Design Agent, be uncovered for the 
Design Agent’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Design Agent has not specifically requested to examine 
prior to its being covered, the Design Agent may request to see such Work and it shall be uncovered by the 
Contractor. If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, 
by appropriate Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract 
Documents, such costs and the cost of correction shall be at the Contractor’s expense unless the condition was 
caused by the Owner or a separate contractor in which event the Owner shall be responsible for payment of such 
costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Design Agent or failing to conform to the requirements 
of the Contract Documents, whether discovered before or after Substantial Completion and whether or not 
fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and 
inspections, the cost of uncovering and replacement, and compensation for the Design Agent’s services and 
expenses made necessary thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Final 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct 
it promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the 
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 
condition. If the Contractor fails to correct nonconforming Work within a reasonable time after receipt of notice 
from the Owner or Design Agent, the Owner may correct it in accordance with Section 2.4. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date of Final Completion, the 
Design Agent will conduct and the Contractor shall attend 2 meetings with the Owner to review the facility 
operations and performance. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the State of Rhode Island. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their successors, assigns and legal representatives 
to covenants, agreements and obligations contained in the Contract Documents. Except as provided in Section 
13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If 
either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to any executive, legislative, 
judicial, regulatory, or administrative body of the state, or any political subdivision thereof, including without 
limitation, any department, division, agency, commission, board, office, bureau, authority, school, water, or fire 
district, or other agency of Rhode Island state or local government that exercises governmental functions, any other 
governmental authority, and any quasi-public corporation and/or body corporate and politic. The Contractor shall 
execute all consents reasonably required to facilitate such assignment. 
 
§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice, or when received, if manually delivered or transmitted by electronic mail or facsimile to the last such 
address known to the party giving notice.  
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 
 
§ 13.4.2 No action or failure to act by the Owner, Design Agent or Contractor shall constitute a waiver of a right or 
duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence 
in a breach there under, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Design 
Agent timely notice of when and where tests and inspections are to be made so that the Design Agent may be 
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present for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become 
requirements until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where 
building codes or applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 
 
§ 13.5.2 If the Design Agent, Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included under Section 13.5.1, the Design Agent will, upon 
written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, 
inspection or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the 
Design Agent of when and where tests and inspections are to be made so that the Design Agent may be present for 
such procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Design Agent’s services and 
expenses shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Design Agent. 
 
§ 13.5.5 If the Design Agent is to observe tests, inspections or approvals required by the Contract Documents, the 
Design Agent will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.6 INTEREST 
No interest shall be due or payable on account of any payment due or unpaid under the Contract Documents except 
in accordance with the provisions of “Prompt Payment by Department of Administration,” R.I. Gen. Laws §§ 42-
11.1-1 et seq. 
 
§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law. 
The Owner and Contractor waive all claims and causes of action not commenced in accordance with this Section 
13.7. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 calendar days through 
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other 
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of 
the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; or 

.3 Because the Design Agent has not issued a Certificate for Payment and has not notified the 
Contractor of the reason for withholding certification as provided in Section 9.4.1 

 
§ 14.1.2  Deleted. 

 
§ 14.1.3 If one of the reasons described in Section 14.1.1 exists, the Contractor may, upon 7 working days’ written 
notice to the Owner and Design Agent, terminate the Contract and recover from the Owner payment for Work 
executed.  
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§ 14.1.4 If the Work is stopped for a period of 60 calendar days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon 7 additional 
days’ written notice to the Owner and the Design Agent, terminate the Contract and recover from the Owner as 
provided in Section 14.1.3. 
 
§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor: 

.1 refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 disregards or fails to comply with applicable laws, statutes, ordinances, codes, rules and regulations, 
or lawful orders of a public authority; 

.4 otherwise is guilty of breach of a provision of the Contract Documents; or 

.5 cancels or the Contractor or the Owner receives notice of cancellation or nonrenewal of any insurance 
required under the Contract Documents. 

 
§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, 7 working days’ written notice, terminate 
employment of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Design Agent’s services and expenses made necessary thereby, and other damages incurred by the Owner and 
not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid 
balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as 
the case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment 
shall survive termination of the Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Owner shall not be liable to the Contractor or any Subcontractor for claims or damages of any nature 
caused by or arising out of any delays.  The sole remedy against the Owner for delays shall be the allowance of 
additional time for completion of the Work in accordance with the provisions of Section 8.3.1.  
  
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall: 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. 
 
§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party. Such notice shall be 
provided in writing to the designated representative of the party to whom the notice is addressed and shall be 
deemed to have been duly serviced if delivered in person, by mail, by courier, or by electronic transmission. Claims 
by either party must be initiated within 21 working days after occurrence of the event giving rise to such Claim or 
within 21 working days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 
 
§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Design Agent will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  
 
§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4. 
 
§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction. 
 
§ 15.1.5.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for 
the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which 
each cause of delay ceased to affect the progress of the Work and the number of days’ increase in the Contract Time 
claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation 
as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities 
affected by the circumstances forming the basis of the Claim. 
 
§ 15.1.5.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number 
of causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent 
delays due to the fault of the Contractor. 
 
§ 15.1.6 The Contractor waives Claims against the Owner for consequential damages arising out of or relating 
to this Contract.  This waiver includes damages incurred by the Contractor for principal office expenses, 
including the compensation of personnel stationed there, for losses of financing, business and reputation, and 
for loss of profit. This waiver is applicable, without limitation, to all consequential damages due to the 
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Contractor’s termination in accordance with Article 14.  Nothing in this Section 15.1.6 shall be deemed to 
preclude an award of liquidated damages, when applicable, in accordance with the requirements of the 
Contract Documents. 
 
§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims shall be referred to the Initial Decision Maker for initial decision. The Purchasing Agent appointed 
pursuant to the provisions of the “State Purchases Act,”  R.I. Gen. Laws § 37-2-1 et seq., will serve as the Initial 
Decision Maker in accordance with the provisions of the State Purchases Act, State of Rhode Island Procurement 
Regulations, and this Section 15.2.1. An initial decision shall be required as a condition precedent to binding dispute 
resolution pursuant to Section 15.3.1 of any Claim arising prior to the date final payment is due. 
 
§ 15.2.2 Deleted.  
 
§ 15.2.3 Deleted. 

 
§ 15.2.4 Deleted. 

 
§ 15.2.5 Deleted. 

 
§ 15.2.6 Deleted. 

 
§ 15.2.6.1 Deleted. 

 
§ 15.2.7 Deleted. 

 
§ 15.2.8 Deleted. 

 
§ 15.3 MEDIATION 
§ 15.3.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, and prior to 
the implementation of the binding dispute resolution procedures set forth in Section 15.4.1, the Contractor or the 
Design Agent shall have the option to pursue mediation, exercisable by written notice to the Owner within 30 
calendar days of an Initial Decision.  In the event of the exercise of such option by the Contractor or the Design 
Agent, the Owner and the Contractor or the Design Agent shall attempt to select a mediator, and in the event that the 
Owner and the Contractor or the Design Agent cannot agree on a mediator, either party may apply in writing to the 
Presiding Justice of the Providence County Superior Court, with a copy to the other, with a request for the court to 
appoint a mediator, and the costs of the mediator shall be borne equally by both parties. 
  
§ 15.3.2 Deleted. 

 
§ 15.3.3 Deleted. 

 
§ 15.4 BINDING DISPUTE RESOLUTION 

§ 15.4.1 For any Claim not resolved by the Initial Decision Maker procedures set forth in Section 15.2.1, or 
mediation at the option of the Contractor pursuant to Section 15.3.1, the method of binding dispute resolution shall 
be determined in accordance with the provisions of the “Public Works Arbitration Act,” R.I. Gen. Laws §§ 37-16-1 
et seq. 
 
§ 15.4.4 Deleted. 
 
§ 15.4.4.1 Deleted.  
 
§ 15.4.4.2 Deleted. 

 

§ 15.4.4.3 Deleted. 

 
§ 16  COMPLIANCE WITH APPLICABLE LAW 
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The Contractor and its Subcontractors shall comply with all applicable federal, state, and local laws. 
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SECTION 00 80 00

SUPPLEMENTARY CONDITIONS

PART 1 - GENERAL

The following supplements further modify the Modified AIA Document A201, General Conditions of 
the Contract for Construction, 2007 Edition. Where a portion of the General Conditions is modified or 
deleted by these Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect.

PART 2 – ARTICLES

ARTICLE 7.CHANGES IN THE WORK

Add the following Paragraph 7.3.11 to Article 7

7.3.11 The combined overhead and profit included in the total cost to the Owner for a change 
in the Work shall be based on the following schedule:

.1 For the Contractor, for Work performed by the Contractor’s own forces,10 percent of the cost.

.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, 5 percent of the 
amount due the Subcontractors.
.3 For each Subcontractor involved, for Work performed by that Subcontractor’s own 
forces,10 percent of the cost.

.4 In order to facilitate checking of quotations for extras or credits, all proposals, except those so 
minor that their propriety can be seen by inspection, shall be accompanied by a complete 
itemization of costs including labor, materials and Subcontracts. Labor and materials shall be 
itemized in the manner prescribed above. Where major cost items are Subcontracts, they shall be 
itemized also. In no case shall a change involving over $50.00 be approved without such 
itemization. In no case shall the combined overhead and profit be more than 10 percent plus five 
percent.

ARTICLE 12.UNCOVERING AND CORRECTION OF WORK

Revise 12.2.2.1 through 12.2.2.4 and elsewhere in the Construction Documents to require no less than 
a 2-year warranty period throughout the Work in accordance with 13.18 Special Warranties, Warranty 
Response Time, Service Contracts herein.

ARTICLE 13.MISCELLANEOUS PROVISIONS

Add the following Paragraph 13.10 to Article 13

13.10 Equal Opportunity

13.10.1 The Contractor shall maintain policies of employment as follows:

13.10.1.1 The Contractor and the Contractor’s Subcontractors shall not discriminate against any 
employee or applicant for employment because of race, religion, color, sex, sexual preference or 
national origins. The Contractor shall take affirmative action to insure that applicants are employed, 
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and that employees are treated during employment without regard to their race, religion, color, sex, 
sexual preference, or national origin.

Such action shall include, but not be limited to, the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship. The 
Contractor agrees to post in conspicuous places, available to employees and applicants for 
employment, notices setting forth the policies of nondiscrimination.

13.10.1.2 The Contractor and the Contractor’s Subcontractors shall in all solicitations or 
advertisements for employees placed by them or on their behalf; state that all qualified applicants will 
receive considerations for employment without regard to race, religion, color, sex, sexual, or national 
origin.

13.10.1.3 The Contractor shall be a signatory to the requirements of the Rhode Island 
Equal Employment Office.

The Contractor must provide to the Owner the approved records that the Contractor, all 

subcontractors and their associates and individuals that visit the project site, have passed a 

(State) Rhode Island Bureau of Criminal Identification (BCI) check before entry onto the 

site.

Add the following Paragraph 13.11 to Article 13:

13.11 Prevailing Wage Scales on Public Works Projects

13.11.1 Prevailing Wages shall be paid in accordance with Chapter 37-13 et seq. of the General Laws 
of Rhode Island, as amended and in accordance with the Rules and Regulations of the Department of 
Labor. Violators are subject to and responsible for all penalties, fines, and adjustments in wage and 
benefit payments as prescribed in Chapter 37-13 of the Rhode Island General Laws entitled “Labor 
and Payment of Debts by Contractors.” This law shall be considered incorporated herein as if attached 
and written in full. Specific attention is called to Chapter 37-13-8 regarding the requirement that that 
“each contractor awarded a public works contract after July 1, 2007 shall contact the department of 

labor and training on or before July first of each year, for the duration of such contract to ascertain 

the prevailing wage rate of wages on a hourly basis and the amount of payment or contributions paid 

or payable on behalf of each mechanic, laborer or worker employed upon the work contracted to be 

done each year and shall make any necessary adjustments to such prevailing rate of wages and such 

payment or contributions paid or payable on behalf of each such employee every July first.”

13.11.2 The wage rates as ascertained by the Department of Labor shall apply. Information concerning 
wage rates prevailing in the construction industry in Rhode Island may be obtained from the Office of 
the State Department of Labor, 1511 Pontiac Avenue, Cranston, Rhode Island and are also available by 
accessing the following web site, http://www.purchasing.ri.gov. Under no condition shall the wages 
paid, be less than those designated in the general classification and the base bids shall be prepared 
taking into consideration the requirement for the annual adjustments.

13.11.3 The Contractor shall meet all the requirements prescribed by the State Labor Laws and 
regulation, issued by the Rhode Island Department of Labor, pertaining to Public Works Projects 
General Laws of Rhode Island. The laws are hereby made part of this Project as if attached and 
written in full. These laws include, but are not limited  to:

http://www.purchasing.ri.gov/
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1. Weekly payment of employees;

2. Provisions applicable to Public Works Contracts;

3. Payment of Prevailing Wages;

4. Posting of Prevailing Wage Rates and;

5. Overtime Compensation

It is the contractor’s responsibility to use the current prevailing wage table. The table may be obtained 
at the RI Division of Purchases Home Page at www.purchasing.ri.gov .

13.12 SHUTDOWNS

While every effort should be made to minimize disruptions to communications, data, elevators, 
mechanical and/or electrical shutdowns affecting the existing operations and facilities at the Work Site, 
the following criteria has been established in the event shutdowns are required to carry out the work 
scope of the project or in the event of emergency conditions.

The Contractor shall make provisions to insure that closure and/or disruption to roadways, driveways, 
sidewalks and other site access is minimized and scheduled well in advance if partial closure is 
required. Partial closure will be requested in writing by the Contractor and approved in writing by the 
Owner. At no time shall site access be permitted to be fully closed. The Contractor shall ensure that 
traffic flow is maximized during peak hours of operation at the facility and at roadways affecting not 
only access to the site but the community as well. When traffic on these roadways is disrupted, the 
Contractor shall provide Police protection to assure public safety and movement of traffic as part of the 
base bid costs.

Additionally, these conditions shall be used in regards to dealing with Public Ways such as streets and 
sidewalks and adjacent businesses as they may be affected by the project. It is the Contractors 
responsibility to provide and pay for all permits, temporary facilities, police protection, and details 
required to carry out the project scope. A detailed accounting and plan of the work to be performed 
during the shutdown shall be provided that includes the reason and duration of the shutdown, and any 
operations that will be affected by the shutdown. Plans shall be prepared by the Contractor and 
submitted to the Architect and Owner for review and then submitted to the appropriate authorities such 
as but not limited to State, State and Local Police, State and Local Public Works, Local Fire 
Departments and other agencies having jurisdiction.

Furthermore, the Contractor shall work with the Owner in maintaining the integrity of all building 
systems because the building is open and occupied 24 hours a day, seven days a week. The Contractor 
must coordinate and minimize any and all shutdowns of building systems as follows:

1. Ensure that the Owner is provided with proper notice when making shutdowns 
and pay any fees as may be required and make any accommodations necessary 
to maintain operations and employee comfort.

2. Ensure that building operations can continue in a secure manner and employee 
comfort is maintained 24 hours a day, seven days a week.

The Contractor shall clearly define through the submittal process (before an exposure to disruptions in 
services can be triggered) complete and comprehensive protocols and procedures which will establish 

http://www.purchasing.ri.gov/
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the notification procedure and specific details for permanent or temporary conditions to be 
implemented by the Contractor and accommodations for building operations and employee comfort.
The submittals shall be provided to the Owner and Architect for the Owner’s approval and at 
minimum defines a procedure for the following:

1- Pre-notification Scheduled shutdowns (a minimum of not less than seven (7) calendar days 
notification for disruptions and shut downs to issues such as but not limited to the following:

Power 
Data
Communications 
Mechanical Systems

Fire Protection
Emergency Egress as may be required 
Water
Roadways 
Driveways 
Parking
Employee and Public Entrances and Egress 
Building Spaces

All costs associated with these activities and accommodations for maintaining building 
operations and employee comfort are considered part of the Base Bid and Base Project Schedule.
The protocol submitted to the Owner and Architect shall establish the Contractor’s written notification 
procedure and the Contractor’s plans on making either permanent work around solutions or temporary 
solutions to assure that the facilities continue with productive and safe business operations as usual, 
unless otherwise approved in writing by the Owner.

It is understood that certain circumstances and conditions sometimes require disruptions and shut 
downs that were planned for, however may not have had the precise timing pre-planned, schedule 
acceleration has impacted the timing, extraordinary circumstances dictate that the work be performed 
out of sequence to allow the Project to continue. These disruptions/ shut downs shall be permitted with 
proper notification and in accordance the protocols established by the Contractor as approved by the 
Owner provided notification is provided within seven (7) days of the scheduled work and as long as 
accommodations are provided for continued building operations and maintaining employee comfort. 
All costs associated with these activities are considered part of the Base Bid and Base Project 
Schedule. Illustrative examples such as but not limited to are.

Power 
Data
Communications 
Mechanical Systems 
Fire Protection
Emergency Egress as may be required 

Water

Roadways 
Driveways 
Parking

Employee and Public Entrances and Egress 
Building Spaces

The Owner reserves the right to reject or request modification to these disruptions/ shut down requests, 
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if it is determined that the request cannot be carried out in a manner that protects the interest of the 
Owner. In the event the request is rejected or otherwise modified the Contractor shall not be 
compensated for additional costs and/or provided additional time for the Project provided the 
modification and timing is for just cause.

2- A protocol for Emergency and/or Accidental Shutdowns that require an Immediate Response 
Action shall be established for the Project.

The Contractor shall clearly provide details as to how they intend to minimize and/or otherwise correct 
or make alternate provisions to minimize the impact of the disruption to the Owner for issues 
pertaining to items such as but not limited to.

Power Data 
Communications

Mechanical Systems 
Fire Protection
Emergency Egress as may be required 
Water
Roadways 
Driveways 
Parking

Employee and Public Entrances and Egress Building Spaces

The costs for Emergency or Accidental disruptions or shut downs shall be the Contractor’s responsibility.

3- The Contractor acknowledges that any and all cost borne by the Owner and Architect due to 
shutdowns of systems due to poor planning by the Contractor shall be paid for by the Contractor and 
shall be appropriately deducted by a deductive change order affecting the next payment requisition.

Additionally, the Contractor shall not be eligible for time extensions due to rejection of a 
shutdown, rejected for failure to comply with this section or due to poor planning by the 
Contractor.

4- Perform any duties required by Owner when making a shut down.

5- Provide appropriate fire watch during shutdowns which may affect fire alarm and or 
sprinklers system operations.

6- Duration of shutdowns shall be kept to a   minimum.

7- All systems shall be returned to normal operating conditions at end of work day, unless otherwise 
planned and provided for and approved by the Owner in  writing.
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13.13 ZERO PUNCH LIST ITEM OBJECTIVES

The Contractor shall promptly correct conditions pointed out as being deficient at the time of the 
discovery and notification of such conditions and shall not defer the correction of work to the punch 
list or close-out phases of the project. Upon notification of deficient Work, the Contractor shall take 
action to correct the existing Work and not continue with new/additional Work in the manner that has 
been identified as being deficient. Deviation from this project approach shall be grounds for a Stop 
Work Order on the Project and the Owner and Architect will not be responsible for delays and/or 
additional costs due to the Stop Work Order.

All punch list and deficient work shall be performed by workmen skilled in the trade of the item 
damaged or improperly installed and in no cases shall repair work be performed by anyone other than 
the original installing Contractor without the written approval of the Owner and/or Architect, unless 
said Contractor is determined incompetent to continue such work at which time the Contractor will 
submit  an alternative Contractor to the Owner in writing for approval at no additional costs to the 
Owner.

13.14 ADDITIONAL CONTRACT DOCUMENTS

Additional Consultant Reports included are to be considered part of the Contract Documents as 
Reference Materials. Consultant reports are complementary. They are as follows:

 None other than those included in the Drawings and Project Manual

13.15 Quantity of Drawings and Specifications due the Contractor

The Owner shall furnish to the Contractor one (1) electronic file which includes drawings in CAD format 
for the purposes of producing As Built Documents.

13.16 Energy Rebates

When dealing with the utilities and other vendors in which the Owner is eligible for 
Energy Rebates or other forms of rebates, credits, discounts and etc., the Contractor shall 
ensure that information for all applications is provided so that rebate checks, credits and 
or/other forms of reimbursement can be paid directly to the Owner with no exception 
unless otherwise noted and/or approved in writing.

13.17 Liquidated Damages

Damages are defined and delineated in the Bid Form

Add the following Paragraph 13.18 to Article 13

13.18 Special Warranties, Warranty Response Time, Service Contracts

The Contractor shall provide and pay for all the requirements outlined in this section (13.18) as part of 
the Project Base Bid.

Service Contracts will be captured in the Project Schedule of Values. The costs associated with the 
Service Contract Work will not be subject to Retainage and will be billed quarterly for the duration of  
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the Service Contract period, unless otherwise approved in writing by the Owner.

Warranty Provisions:

As prescribed in Paragraph 12.2.2.1 of AIA Document A201- 2007 as amended by the Contract 
Agreement the Contractor shall provide a minimum of a two (2) year warranty period on all systems, 
repairs, materials and workmanship incorporated in the project. Systems, repairs, materials and 
workmanship that has been prescribed as having warranties for periods greater than two (2) years by 
the individual specification sections shall be carried at the warranty period prescribed by that individual 
reference provided a minimum of two (2) years are provided in all aspects of the warranty/guarantee 
provisions.

Additionally, as prescribed in 12.2.2.2 of AIA Document A201-2007 as amended by the Contract 
Agreement, the two (2) year period for correction of work shall be extended with respect to portions of 
Work first performed after Substantial Completion by the period of time between Substantial 

Completion and the actual performance of Work
1

.

Furthermore, as provided in 12.2.2.3 of AIA Document A201-2007 as amended by the Contract 
Agreement states upon completion of any Work under or pursuant to Paragraph 12.2 that the two (2) 

year correction period in connection with the Work requiring correction shall be renewed and 
recommence. The obligations under Paragraph 12.2 shall cover any repairs and replacement to any part 
of the Work or other property that is damaged by the defective Work and Work impacted by such 
corrective action.

The Contractor is hereby notified that no warranty period of less than two (2) years is acceptable on 
the project and any and all contradictions to this two (2) year period in the individual specification 
sections shall be considered edited to read two (2) years in the event those specification sections 
indicate otherwise with the exception of those items that provide warranty/guarantee periods that are 
prescribed for a period of greater than two (2) years. Those periods shall remain for the period that has 
been prescribed, as greater than two (2) years as published and established in the Contract Documents.
1 Punch List Completion and Acceptance

Response Time Pertaining to Warranty Work:

The Contractor shall be prepared to respond to various warranty claims in accordance with the following

Schedule.

Schedule One, One Hour Response*:

The Contractor will respond to the Owner’s request for service and have qualified personnel on 

site for:

 Significant
2 

roof, wall, window and other building envelope system leaks (weather or 

non- weather related),
 Blockage of drainage systems
 Water infiltration resulting in total or partial failure of heating, cooling, and/or 

ventilation systems,
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 Water infiltration resulting in total or partial loss of electrical power not related to 
service provider,

 Water infiltration resulting in partial or total loss of security systems, including but 
not limited to video surveillance, scanners, locking and arming of security systems 
and buildinglocking,

 Water infiltration resulting in partial or total loss of data and telecommunications not 
related to service provider,

 Or, water infiltration resulting in any other failure of systems that could potentially 
cause significant damage to property and/or person.

Within One (1) Hour [twenty-four hours a day, seven days a week three hundred sixty-five days or 
three hundred sixty six days a year, (24x7x365, 366)] of initial attempt to notify the Contractor, or 
applicable assigned/approved Subcontractor or Designee of the Contractor of the emergency 
condition.

Failure to respond within this prescribed period allows the Owner to obtain services by others to 
stabilize and/or correct the failed system to protect the building, equipment, and/or occupants. 
Should correction by others be necessary due to the failure of the Contractor to respond in 
accordance with the time prescribed herein, the Owner reserves the right to charge the Contractor 
for all services rendered to correct the condition including but not limited to direct fees, 
administrative fees and Work associated with cleanup and disposal of damaged materials. Work 
performed by others does not cancel or render applicable existing and/or extended warranties by 
the Contractor null and void as this work has been performed by others as the Contractor failed to 
respond to the warranty claim in accordance with the appropriate times prescribed herein.

Telephonic Communication will be the prime means of notification followed by written 
communication.

The “Initial Attempt to Notify the Contractor” for a response action to Warranty Claims shall be 
defined as the initial call placed to the Contractors Legal Place of Business, messages left with 
answering services, answering machines, electronic voice mail systems, messages with staff

answering call at the place of business, messages with secretaries, calls placed to pagers, mobile 
phones and etc. E- Mails shall not be considered appropriate notification.

Schedule Two, Four Hour Response:

The Contractor will respond to and have qualified personnel on site for:

2 “Significant” is defined as “Causing or Creating Damage and/or Danger to any of the Building 
Systems, Finishes, and/or Occupants

 Minor, roof, wall, window and other envelope areas of the Work or caused by the Work 
(weather or non-weather related),

 Minor blockage of drainage systems and mechanical system leaks in the Work or caused 
by the Work.

Within Four (4) Hours [twenty-four hours a day seven days a week three hundred sixty-five days 
or three hundred sixty six days a year, (24x7x365, 366)] of initial attempt to notify the Contractor, 
or applicable assigned/approved Subcontractor or Designee of the Contractor of the emergency 
condition.
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Failure to respond within this prescribed period allows the Owner to obtain services by others to 
stabilize and/or correct the failed system to protect the building, equipment, and/or occupants. 
Should correction by others be necessary due to the failure of the Contractor to respond in 
accordance with the time prescribed herein, the Owner reserves the right to charge the Contractor 
for all services rendered to correct the condition including but not limited to direct fees, 
administrative fees and Work associated with cleanup and disposal of damaged materials. Work 
performed by others does not cancel or render applicable existing and/or extended warranties by 
the Contractor null and void as this work has been performed by others as the Contractor failed to 
respond to the warranty claim in accordance with the appropriate times prescribed herein.

Telephonic Communication will be the prime means of notification followed by written 
communication.

The “Initial Attempt to Notify the Contractor” for a response action to Warranty Claims shall be 
defined as the initial call placed to the Contractors Legal Place of Business, messages left with 
answering services, answering machines, electronic voice mail systems, messages with staff 
answering call at the place of business, messages with secretaries, calls placed to pagers, mobile 
phones and etc. E- Mails shall not be considered appropriate notification.

Schedule Three, Twenty-Four Hour Response:

The Contractor will respond to and have qualified personnel on site for:

ALL OTHER EMERGENCY TYPE CLAIMS that present safety issues, discomfort, and/or  
otherwise affects the well-being of the building occupants within Twenty Four (24) hours [twenty 
four hours a day seven days a week three hundred sixty five days or three hundred sixty six days a 
year, (24x7x365,366)] of initial attempt to notify the Contractor of the building condition.

Failure to respond within this prescribed period allows the Owner to obtain services by others to 
stabilize and/or correct the failed system to protect the building, equipment, and/or occupants. 
Should correction by others be necessary due to the failure of the Contractor to respond in 
accordance with the time prescribed herein, the Owner reserves the right to charge the Contractor 
for  all  services  rendered  to  correct  the  condition  including  but  not  limited  to direct fees,
administrative fees and Work associated with cleanup and disposal of damaged materials. Work 
performed by others does not cancel or render applicable existing and/or extended warranties by 
the Contractor null and void as this work has been performed by others as the Contractor failed to 
respond to the warranty claim in accordance with the appropriate times prescribed herein.

Telephonic Communication will be the prime means of notification followed by written 
communication.

The “Initial Attempt to Notify the Contractor” for a response action to Warranty Claims shall be 
defined as the initial call placed to the Contractors Legal Place of Business, messages left with 
answering services, answering machines, electronic voice mail systems, messages with staff 
answering   call at the place of business, messages with secretaries, calls placed to pagers,   mobile 
phones and etc. E- Mails shall not be considered appropriate notification.

Schedule Four, Ten Day Response:

The Contractor will respond to and have qualified personnel on site for:

GENERAL WARRANTY CLAIMS within Ten calendar (10) days of the initial attempt to notify 
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the Contractor of the need for action.

Failure to respond within this prescribed period allows the Owner to obtain services by others to 
stabilize and/or correct the failed system to protect the building, equipment, and/or occupants. 
Should correction by others be necessary due to the failure of the Contractor to respond in 
accordance with the time prescribed herein, the Owner reserves the right to charge the Contractor 
for all services rendered to correct the condition including but not limited to direct fees, 
administrative fees and Work associated with cleanup and disposal of damaged materials. Work 
performed by others does not cancel or render applicable existing and/or extended warranties by 
the Contractor null and void as this work has been performed by others as the Contractor failed to 
respond to the warranty claim in accordance with the appropriate times prescribed herein.

Telephonic Communication will be the prime means of notification followed by written 
communication.

The “Initial Attempt to Notify the Contractor” for a response action to Warranty Claims shall be 
defined as the initial call placed to the Contractors Legal Place of Business, messages left with 
answering services, answering machines, electronic voice mail systems, messages with staff 
answering call at the place of business, messages with secretaries, calls placed to pagers, mobile 
phones and etc. E- Mails shall not be considered appropriate notification.

Service, and Mandatory Contract Requirements:

The Work shall be carried out by the Contractor or Sub-Contractors that provided and installed the 
original systems, assemblies, components, and etc. unless otherwise approved in writing by the Owner 
and Architect, or the regulatory requirements mandate another source of service. In such instances 
where the service company has to be other than the original installing Contractor, the firm proposed by 
the Contractor shall be submitted to the Owner for approval. The Owner reserves the right to reject a 
proposed Service Provider if it is determined to be in the best interest of the Owner to do so, and a new 
provider shall be submitted to the Owner for consideration at no additional cost to the Owner. All 
service companies shall be licensed to perform services in the State of Rhode Island and be in good 
standing with any and all regulatory agency(s) governing their licenses and/or trade.

The relation of Service Provider shall be established by a service contract established by the Service 
Provider between the Contractor, the Service Provider, and the building end user (appropriate name
and contacts will be provided to the Contractor) as applicable which clearly outlines services to be 
provided. Payments for services shall be made to the Service Provider by the Contractor.

The Service Provider shall make all arrangements for the scheduling and timing of any and all 
preventative, predictive, and scheduled maintenance service calls, testing, seasonal system closure 
and startup and other requirements through the Rhode Island Office of Attorney General Manager 
responsible for oversight (Manager contact information will be submitted to the Contractor) and/or 
persons designated by the Owner. It shall be the responsibility of the Contractor through its Service 
Provider to assure that timely and on schedule maintenance takes place in accordance with all 
system requirements.

The following systems, as applicable to this project, shall be fully covered by programs that allow for 
legally prescribed testing, services, adjustments and etc. required to continue operations of the building 
system, in full compliance with any and all local, state, federal and miscellaneous requirements for 
continuous and uninterrupted building operations.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

00 80 00 Supplement Conditions
Page 11 of 15

PREVENTATIVE, PREDICTIVE, SCHEDULED and REGULATORY
The following is a list of categories including, but not limited to all items that will require 
Service

Elevator equipment and controls as defined in the Elevator Specifications

13.19 Technical Expertise and Quality Expectations

The Contractor is herein advised that it is the Owner’s intent to assure that all persons working on the 
project provide workmanship to the highest degree of all standards applicable in the industries in 
which they practice.

As such the Contractor is hereby notified that the selection of their project management teams, sub- 
contractors and their project management teams are fully compatible, properly trained and licensed 
and have a track record in performing work in strict accordance with the required degree of quality to 
assure a fully functional facility on opening day. It shall be noted that access to the building is limited 
and systems are critical and opportunity to perform corrective work is extremely limited and 
disruptive to the facilities operation.

13.20 INDOOR AIR QUALITY PROGRAM

It is the Owners goal on this project to be proactive in maintaining the environmental comfort of the 
facility for the workers, visitors, staff and future occupants.

As it is a known fact, many short and long-term Indoor Air Quality (IAQ) issues with buildings 
during construction work are a result of poor construction practices, the Contractor shall submit to the 
Owner and Architect an IAQ Management Plan prior to the start of construction. This plan shall 
address procedures and programs to be carried out during ALL phases of construction beginning on 
day one and continued through the punch list and final completion phases of Work including initial 
occupancy as required and anticipated in the Construction Milestone Schedule. All costs associated 
with the development of the IAQ Management Plan, implementing the plan, performing, and 
supervising the work necessary to meet the objective of the IAQ Management Plan, and services 
required to enforce and monitor the program shall be part of the Base Bid provided by the Contractor. 
The Indoor Air Quality Management plan is outlined in Section 00 35 46.

The following areas and procedures have been identified and shall be incorporated in the plan, in
addition to those items that have been identified in specification section 00 35 46, throughout the 
technical sections of the agreement and those areas otherwise customarily established in an IAQ 
Management Plan for new, existing, and occupied construction through organizations such as but not 
limited to the Sheet Metal And Air Conditioning Contractors National Association (SMACNA), and 
the United States Environmental Protection Agency (EPA).

General Concerns during Construction and Post Partial Occupancy are illustrated below and shall be 
addressed as part of the Indoor Air Quality Program:

 Maintain overall cleanliness of the job site and frequent housekeeping in all areas to 
eliminate dust and other debris during the Work.

 Assure that all products (i.e. flashing, masonry, drywall, insulation, and etc.) are not installed 
prior to proper weather protection and are fully protected from any sources of moisture 
throughout the entire construction process including receipt of the product.
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 Promptly and thoroughly clean spills of materials that can be absorbed into the 
building substrate. Document areas, of such spills in the record drawings.

 Accelerate emissions of wet products by using high ventilation.

 Do not unnecessarily cut materials that create dust and other fine debris once the finish 
process has commenced in a specific area.

 Use dust recovery systems to minimize dust.

 No smoking shall be permitted on the project  site.

 Properly dispose of food throughout the construction process at all times. Do not allow food 
or beverages to accumulate at any time and under no circumstances shall food and drink be 
permitted to be disposed of on the roof, in walls and other building cavities.

 Protect ducts from construction dust and debris. Keep ducts clean at all times.

 Establish a complete physical enclosure to any construction zone and or/ activity to protect 
any finished work when addressing punch lists and/or other corrective work.

 Seal all return ducts to insure that contaminants do not enter the HVAC system.

 Insure that exhausted contaminants do not re-enter the building through open windows or the 
air intake of the HVAC system.

13.21 Noise Control

 The Contractor shall provide methods, means, and facilities to minimize noise produced by 
the Construction operations.

 The Contractor is permitted to work on site from Monday through Friday 6 a.m. until 7 p.m. 
unless local ordinances or other regulations otherwise prohibit work during these hours. It is 
the Contractor’s responsibility to ensure that it is working with in the hours permitted by the 
local and state laws and regulations. The Contractor is fully responsible for obtaining and 
paying all permit fees to work on weekends and holidays as may be required by local or state 
authorities and the payment of any fees associated with work outside the ordinances for 
weekday work.

 Work shall be permitted on Saturdays between the hours of 6 a.m. to 7 p.m. and Sundays 
between the hours of 6 a.m. and 7 p.m. unless local ordinances or other regulations otherwise 
prohibit work during these hours. It is the Contractor’s responsibility to ensure that it is 
working with in the hours permitted by the local and state laws and regulations. The Contractor 
is fully responsible for obtaining and paying all permits fees to work on weekends and holidays 
as may be required by local or state authorities and any fees associated with work outside the 
ordinances for weekday work.

 All requests to Work outside the delineated hours shall be submitted to the Architect in writing  
a minimum of one (1) calendar week (168 hours) in advance. The Architect and Owner 
reserves the right to reject such requests and rejection of request does not entitle the Contractor 
to an extension of Contract time and/or additional funds, unless those dates were clearly 
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scheduled in the original Project Schedule.

Work required and/or directed outside the hours and conditions prescribed above to meet the scheduled 
project deadlines are subject to all the conditions prescribed within this section.

13.22 Dust Control

 The Contractor shall execute the Work by methods to minimize raising dust from 
construction operations on a continuous basis and provide effective dust control on a 
continuous and as needed basis as Work progresses. This is a critical requirement and shall 
be appropriately budgeted for as enforcement of this requirement is essential.

 The Contractor shall provide positive means to prevent significant amounts of air-borne dust 
from dispersing into the atmosphere.

 The Contractor shall fully comply with all applicable sections of the latest version of the 
Clean Air Act as enforced by the Environmental Protection Agency, The Rhode Island 
Department of Environmental Management, the Rhode Island Department of Health, OSHA, 
and any other agencies involved in its enforcement. Additionally, the Contractor shall fully 
comply with rules, regulations, laws, and standards governed at the state and local level that 
are related to the Clean Air Act and/or are otherwise extensions of the enforcement of the 
Clean Air Act. These acts are considered to be part of this Contract as if written in full and 
attached herein. The Contractor is responsible for and shall plan accordingly for any and all 
costs associated with the enforcement of these requirements.

13.23 Pest Control

The Contractor shall provide methods, means, and facilities to prevent pests and insects from entering 
any existing buildings, project trailers, storage facilities or any other temporary amenities due to the 
contractor’s Work and operations. The contractor shall also prevent pests and insects from becoming a 
nuisance to neighboring properties. This is a critical objective; As such the Contractor shall provide a 
narrative as to the procedures that will be implemented to meet this objective. This narrative can be 
addressed in the Indoor Air Quality Program.

13.24 Notice of Technology Use for Documents

Contractors are here-in notified that the Project Team utilizes E-Mail, and Software to process RFI’s, 
Payment Requisitions, Submittals and other critical project documents. As such the Contractor shall be 
prepared to utilize these methods of posting various documents through E-Mail and utilizing software 
such as but not limited to Microsoft Office, Adobe Acrobat, and AutoDesk AutoCAD.

13.26 Not used

13.27 Testing

INSTRUCTIONS FOR  TECHNICAL INSPECTIONS:

The Contractor will submit the name of an independent firm to the Architect for approval by the Owner 
to perform the testing and inspection services in each of the categories identified in the schedule 
below.  The testing firm will be paid from the Testing Allowance noted in section 01 21 00. 
Scheduling and other arrangements for testing shall be arranged through the Contractor with the 
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Written Approval of the Owner’s Representative and/or Architect and costs for coordination and 
administration of testing shall be part of the Contractors Base Bid.

Costs associated with testing for areas of construction, overall monitoring and/or system 
installations that are NOT identified in the following schedule that require testing, certification 
and/or other forms of quality control including testing prescribed as part of product application 
procedures and confirmation, specialized systems testing, and additional quality control related to 
paint; grout; air quality testing; water quality testing, noise/acoustics; shall be carried as part of the 
Base Bid Cost by the Contractor as a Contractor Cost, regardless of the specifications direction 

to carry the cost otherwise.

The Following Testing Services will be paid for out of the Testing Allowance as delineated 
in the schedule that follows, the exceptions noted below.

 Retesting being performed as a result of the Contractors failure to properly perform 
or execute the original work.

 Retesting required due to failure of original test .

 Required retesting to reconfirm or otherwise determine course of action required for 
remediation of a system or assembly not meeting the specifications or other 
prescribed and/or required standard (s)...

 Testing associated with the progress of rework as may be required to bring a system 
or systems into compliance with the applicable standards.

 Testing confirming that corrective action has been performed properly.

 Additional costs for testing premiums required due to the Contractors failure to 
properly schedule or otherwise have a system or assembly tested at the appropriate 
time.

 All Structural Tests and Special Inspections required of IBC Chapter 17
 All testing required of the Technical Specifications Division 01 through Division 32
 Concrete slabs
 Structural Steel
 Other testing as required by the Owner or jurisdictions having authority

13.28 On Site Water Use

In preparing the cost of the Project the Contractor shall take notice that on site water is available.

The Contractor shall make provisions to provide water to be used in all construction operations, 

IDENTIFIED TESTING CATEGORY

The Contractor shall note that while the testing is being paid for out of the Testing Allowance for the 
following tests, that the Contractor and Contractors’ Subcontractors are obligated under the Base Bid to 
provide all required documentation, and certifications required to support the Owner and Architect 
required as part of the Special Inspections Chapter 17 of the Rhode Island State Building Code (RISBC). 
These documents are required to achieve the Certificate of Occupancy for the Facility and the timeliness 
of the documents are critical and all the costs associated with the administration, scheduling and 
procurement of required documents to support the Owner and Architect are part of the Contractor’s 
Base Bid Cost. Additionally, this work effort includes providing the Contractors Statement of 
Responsibility as required by the RISBC.
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including but not limited to masonry work, concrete, temporary fire protection, construction 
housekeeping operations including rinsing of vehicles and concrete trucks, all dust control, drinking 
water for construction team members, testing of systems and any and all other operations requiring 
water. All costs associated with providing and maintaining the required on-site and/or off-site water 
shall be included as part of the Base Bid Costs for the Project.

13.29 Field Reports/Actions

The Contractor acknowledges that action items outlined in field reports prepared by the Project 
Architect, Project Engineer and the Owner’s Representative that call out or otherwise identify 
deficiencies in construction and/or other project requirements shall be corrected as noted.  Field reports 
delineating issues shall be considered part of the project document path and if the Contractor disagrees 
with the noted reported deficiency, the Contractor shall promptly document such disagreement for 
review by the Architect and Owner’s Representative.

13.30 Loading

Do not load any part of the Work involved in this Contract, during construction, with a load greater 
than that calculated to carry the load with safety. Should any accidents or damage occur through any 
violation of this requirement, the Contractor shall be held responsible under his Contract and Bond. 
When, in the opinion of the Architect, portions of the structure appear to be overloaded, it shall be the 
Contractor’s responsibility to prove otherwise, or the Contractor shall follow the instructions of the 
Architect in connection with reduction of the loads.

Additionally, provide as required proper matting and supporting engineering data for 
matting required for the erection and operations of Cranes.

13.31 Working Conditions

The Contractor must confer with the Owner and coordinate the Work of the project so as to ensure 
activities can continue during the 24 hour per day, seven day per week operations, especially as 
required in sections 13.12, 13.20, 13.21, 13.22, 13.23. The Contractor must coordinate the Work in 
accordance with the Owner’s operations.

END OF SECTION
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SECTION 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Contract description.

B. Contractor's use of site and premises.

C. Work sequence.

D. Owner occupancy.

E. Hazardous Material Suspicion.

1.02 CONTRACT DESCRIPTION

A. Work of the Project includes the modernization of the existing three Zambarano Hospital elevators. 

All of the elevator equipment, cab and accessories are to be replaced with new.

B. Perform the Work of the Contract under a stipulated sum Contract with the Owner in accordance 

with the Conditions of Contract.

C. The Work of the Contract is identified in the Project Manual and on the Drawings.

D. NOTE: The General Contractor is to include in their Base Bid all costs related to compensating the 

elevator company subcontractor for a technician to be present at the site during any non-elevator 

related work if required by state authorities.

1.03 CONTRACTOR'S USE OF SITE AND PREMISES

A. Limit use of the site and premises to allow:

1. Owner occupancy throughout construction.

2. Use of the site and premises by the public.

B. Construction Personnel Conduct

1. The following conduct by construction personnel will not be tolerated on the Owner’s 

property, violators may be ejected from the site.

a. NO SMOKING is allowed. The Contractor will erect signs noting such at all 

entrances.

b. No drugs or alcohol are allowed

c. No firearms or weapons are allowed.

d. No foul language will be tolerated.

e. No fighting.  All involved will be subject to being removed from the site.
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C. On-Site Work Hours: 

1. Work shall generally be performed during normal business working hours of 6:00 A.M. to 

7:00 P.M., Monday through Friday, except otherwise indicated.

2. Additional Hours:   6:00 A.M. to 7:00 P.M. Saturday, Sunday or Holidays with written 

permission from the Owner.

3. Any other hours may be allowed with written permission from the Owner.

4. Hours for Shutdowns:   Shutdowns which may have an impact on the operation of the 

building shall not be allowed without prior written permission and approval from the Owner.

1.04 WORK SEQUENCE

A. Construct Work in stages to accommodate the Owner's occupancy requirements during the 

construction period, coordinate construction schedule and operations with the Architect.  

NOTE: 

Only one elevator can be unavailable at all times throughout construction.  The Contractor will 

replace one elevator, while the other two elevators continues operation. 

If more than one elevator MUST be shut down at the same time this work will need to be 

coordinated and approved by the owner. These elevators have frequent use by patients, staff and 

visitors on a daily basis. Having access to less than 2 elevators at any given time could be a 

significant hindrance to the day to day operation of the Hospital.

This is very important!

NOTE:

Contractor is required to confirm at the beginning of the project that the existing elevator controls 

will allow one elevator to be shut down, out of service, while the other elevators remain in service. If 

the existing controls do not allow this, the Contractor is to submit a plan of action to accomplish the 

work without such capability. This plan must be reviewed and approved by the Owner.

B. The Contractor must coordinate the schedule as required to maintain two elevators in full working 

condition for the duration of the contract. The Hospital is open 24 hours a day, 7 days a week.

1.05 OWNER OCCUPANCY

A. The Owner will occupy the site and premises during the entire period of construction.

B. Cooperate with the Owner to minimize conflict, and to facilitate the Owner's operations.

C. Schedule the Work to accommodate Owner occupancy.
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1.06 HAZARDOUS MATERIAL SUSPICION

A. If, during the course of construction, the Contractor suspects a material to contain asbestos, all work 

involving the material is to be stopped and the Architect notified immediately of the suspicion. Until 

the material is confirmed to be safe or tested and determined to be an asbestos containing material, 

the Contractor is to assume it contains asbestos and is to avoid contact. Upon notification of its 

composition the Architect will determine the course of action and inform the Contractor accordingly.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01 20 00

PRICE AND PAYMENT PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Schedule of values.

B. Applications for payment.

C. Sales Tax Exemption

D. Change procedures.

E. Defect assessment. 

F. Unit Prices

1.02 SCHEDULE OF VALUES

A. Submit a printed schedule on AIA Form G703 - Application and Certificate for Payment 

Continuation Sheet

B. Submit Schedule of Values in duplicate, one copyrighted original and one copy, within fifteen (15) 

days after date of receipt of a Purchase Order from RI State Department of Administration, 

Division of Purchases. 

C. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number 

and title of the major specification Section. Identify site mobilization, bonds and insurance.

D. Include in each line item, the amount of Allowances specified in Section 01 21 00 if occurring.  

For unit cost Allowances, identify quantities taken from Contract Documents multiplied by the unit 

cost to achieve the total for the item.

E. Include separately from each line item, a direct proportional amount of Contractor's overhead and 

profit.

F. Revise schedule to list approved Change Orders, with each Application for Payment.

1.03 APPLICATIONS FOR PAYMENT

A. Submit each application on an original copyrighted AIA Form G702 - Application and Certificate 

for Payment and AIA G703 - Continuation Sheet, accompanied by three copies. 

1. Individually sign and notarize, and emboss with notary's official seal, the original and each 

of the three copies.

2. Applications not including original copyrighted AIA G702, and G703 Forms, will be 

rejected, and returned for resubmittal.
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3. Applications not properly signed and notarized will be rejected and returned for 

resubmittal.

B. Content and Format: Utilize Schedule of Values for listing items in Application for Payment.

C. Provide one copy of the updated construction schedule with each Application for Payment 

submission.

1. Provide a statement signed by the Contractor's firm principal certifying that there are no 

unidentified outstanding claims for delay.

D. Include with each monthly Application for Payment, following the first application, one copy of 

the Certified Monthly Payroll Record for the previous month's pay period.

E. Payment Period: Submit at intervals stipulated in the Agreement.

F. Submit with transmittal letter as specified for Submittals in Section 01 33 00.

G. Beginning with the second Application for Payment, Contractor's right to payment must be 

substantiated by documenting, on a copy of the Waiver of Lien Form included in Document 

00 65 19.16 - Waiver of Lien Form in this Project Manual, that payment monies due, less retainage 

not exceeding ten percent, have been paid in full to subcontractor and suppliers for work, materials, 

or rental of equipment billed for under specific line item numbers in the immediately preceding 

application.

H. Substantiating Data: When the Architect requires substantiating information, submit data justifying 

dollar amounts in question.  Include the following with the Application for Payment:

1. Current construction photographs specified in Section 01 33 00.

2. Record Documents as specified in Section 01 78 00, for review by the Owner which will 

be returned to the Contractor.

3. Affidavits attesting to off-site stored products.

4. Construction progress schedules revised and current as specified in Section 01 33 00.

1.06 SALES TAX EXEMPTION

A. Owner is exempt from sales tax on products permanently incorporated in Work of the Project.

1. Obtain sales tax exemption certificate number from Owner.

2. Place exemption certificate number on invoice for materials incorporated in the Work of 

the Project.

3. Furnish copies of invoices to Owner.

4. Upon completion of Work, file a notarized statement with Owner that all purchases made 

under exemption certificate were entitled to be exempt.

5. Pay legally assessed penalties for improper use of exemption certificate number.

1.04 CHANGE PROCEDURES

A. Submittals:  Submit name of the individual authorized to receive change documents and be 

responsible for informing others in Contractor's employ or Subcontractors of changes to the Work.

B. The Architect will advise of minor changes in the Work not involving an adjustment to Contract 

Sum or Contract Time by issuing supplemental instructions on AIA Form G710
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C. The Architect may issue a Proposal Request which includes a detailed description of a proposed 

change with supplementary or revised Drawings and specifications, a change in Contract Time for 

executing the change with a stipulation of any overtime work required and the period of time 

during which the requested price will be considered valid.  Contractor will prepare and submit an 

estimate within fifteen (15) days.

D. The Contractor may propose changes by submitting a request for change to the Architect, 

describing the proposed change and its full effect on the Work.  Include a statement describing the 

reason for the change, and the effect on the Contract Sum and Contract Time with full 

documentation, and a statement describing the effect on Work by separate or other Contractors.  

Document any requested substitutions in accordance with Section 01 60 00.

E. Stipulated Sum Change Order: Based on Proposal Request, and Contractor's fixed price quotation, 

or Contractor's request for a Change Order as approved by Architect.

F. Unit Price Change Order: For contract unit prices and quantities, the Change Order will be 

executed on a fixed unit price basis.  For unit costs or quantities of units of work that are not pre-

determined, execute the Work under a Construction Change Directive. Changes in the Contract 

Sum or Contract Time will be computed as specified for a Time and Material Change Order.

G. Construction Change Directive: Architect may issue a directive, on AIA Form G713 Construction 

Change Directive signed by the Owner, instructing the Contractor to proceed with a change in the 

Work, for subsequent inclusion in a Change Order.  Document will describe changes in the Work, 

and designate method of determining any change in the Contract Sum or Contract Time.  Promptly 

execute the change.

H. Time and Material Change Order: Submit an itemized account and supporting data after 

completion of the change, within the time limits indicated in the Conditions of the Contract.  The 

Architect will determine the change allowable in the Contract Sum and Contract Time as provided 

in the Contract Documents.

I. Maintain detailed records of work done on a Time and Material basis.  Provide full information 

required for an evaluation of the proposed changes, and to substantiate costs for the changes in the 

Work.

J. Document each quotation for a change in cost or time with sufficient data to allow an evaluation of 

the quotation.  Provide detailed breakdown of costs and estimates for labor and materials including 

a detailed breakdown for subcontractor's or vendor's Work. Include copies of written quotations 

from subcontractors or vendors. 

K. Change Order Forms: AIA G701 Change Order.

L. Execution of Change Orders: The Architect will issue Change Orders for signatures of the parties 

as provided in the Conditions of the Contract.

M. Correlation Of Contractor Submittals:

1. Promptly revise the Schedule of Values and the Application for Payment forms to record 

each authorized Change Order as a separate line item and adjust the Contract Sum.
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2. Promptly revise progress schedules to reflect any change in the Contract Time, revise sub-

schedules to adjust times for any other items of work affected by the change, and resubmit.

3. Promptly enter changes in the Project Record Documents.

1.05 DEFECT ASSESSMENT

A. Replace the Work, or portions of the Work, not conforming to specified requirements.

B. If, in the opinion of the Architect, it is not practical to remove and replace the Work, the Architect 

will direct an appropriate remedy or adjust payment.

C. The defective Work may remain, but the unit sum will be adjusted to a new sum at the discretion of 

the Architect.

D. The defective Work will be partially repaired to the instructions of the Architect, and the unit sum 

will be adjusted to a new sum at the discretion of the Architect.

E. The individual Specification Sections may modify these options or may identify a specific formula 

or percentage sum reduction.

F. The authority of the Architect to assess the defect and identify a payment adjustment is final.

G. Non-Payment for Rejected Products: Payment will not be made for rejected products for any of the 

following:

1. Products wasted or disposed of in a manner that is not acceptable.

2. Products determined as unacceptable before or after placement.

3. Products not completely unloaded from the transporting vehicle.

4. Products placed beyond the lines and levels of the required Work.

5. Products remaining on hand after completion of the Work.

6. Loading, hauling, and disposing of rejected products.

1.06 UNIT PRICES

A. Authority:  Measurement methods are delineated in the individual specification Sections.

B. Measurement methods delineated in the individual specification Sections complement the criteria 

of this section.  In case of conflict, the requirements of the individual specification Section govern.

C. Take measurements and compute quantities.  The Architect will verify measurements and 

quantities.

D. Unit Quantities: The quantities and measurements indicated in the Bid Form are for contract 

purposes only.  The quantities and measurements supplied or placed in the Work shall determine 

payment.

1. When the actual Work requires more or fewer quantities than those quantities indicated, 

provide the required quantities at the unit sum contracted.

2. When the actual Work requires a 25 percent or greater change in quantity than those 

quantities indicated, the Owner or Contractor may claim for a Contract Price adjustment.
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E. Unit Price amount includes: Full compensation for required labor, products, tools, equipment, plant 

and facilities, transportation, services and incidentals; erection, application or installation of an 

item of the Work; overhead and profit.

F. Final payment for Work governed by unit prices will be made on the basis of the actual 

measurements and quantities accepted by the Architect multiplied by the unit sum for Work which 

is incorporated in or made necessary by the Work.

G. Measurement of Quantities:

1. Weigh Scales: Inspected, tested and certified by the applicable state Weights and Measures 

department within the past year.

2. Platform Scales: Of sufficient size and capacity to accommodate the conveying vehicle.

3. Metering Devices: Inspected, tested and certified by the applicable State department within 

the past year.

4. Measurement by Weight: Concrete reinforcing steel, rolled or formed steel or other metal 

shapes will be measured by handbook weights. Welded assemblies will be measured by 

handbook or scale weight.

5. Measurement by Volume: Measured by cubic dimension using mean length, width and 

height or thickness.

6. Measurement by Area: Measured by square dimension using mean length and width or 

radius.

7. Linear Measurement: Measured by linear dimension, at the item centerline or mean chord.

8. Stipulated Sum Measurement: Items measured by weight, volume, area, or linear means or 

combination, as appropriate, as a completed item or unit of the Work.

H. See Bid Form for schedule of Unit Prices if any.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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1. SECTION 01 21 00

2. ALLOWANCES

3.

4. PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Allowances.

B. Testing Allowance

1.02 ALLOWANCES

A. Costs Included in Cash Allowances:  Cost of product to Contractor or Subcontractor, labor for 

installation and finishing, less applicable trade discounts; delivery to site, and applicable taxes 

B. Costs Not Included in Cash Allowances But Included in the Contract Sum: Product delivery to 

site and handling at the site, including unloading, uncrating, and storage; protection of products 

from elements and from damage.

C. Architect Responsibilities:

1. Consult with Contractor for consideration and selection of products, suppliers, and 

installers.

2. Select products in consultation with Owner and transmit decision to Contractor.

3. Prepare Change Order.

D. Contractor Responsibilities:

1. Assist Architect in selection of products, suppliers and installers.

2. Obtain proposals from suppliers and installers and offer recommendations.

3. On notification of selection by Architect, execute purchase agreement with designated 

supplier and installer.

4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.

5. Promptly inspect products upon delivery for completeness, damage, and defects.  Submit 

claims for transportation damage.

E. Differences in costs will be adjusted by Change Order.

F. Allowances Schedule:

1. Allowance No. 1: Inspection, Testing & Contaminated Materials:

For third party inspection and testing along with the demolition and disposal of any 

contaminated materials discovered during construction include the sum identified on the 

bid form.

2. Allowance No. 2: Afterhours Work Mandated by Owner:

Include the sum identified on the bid form for unanticipated afterhours work mandated by 

the owner for convenience.

3. Allowance No. 3: Additional Demolition of Existing Finishes:
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Include the sum identified on the bid form for the removal and replacement of additional 

gypsum wall board, or plaster that is required that is not depicted on the bid documents.

4. Allowance No. 4: Electrical Branch Circuit Wiring:

Include the sum identified on the bid form for the installation of additional electrical 

branch circuit wiring that is not depicted on the bid documents.

5. Allowance No. 5: Elevator Cab Interior Finishes:

Include the sum identified on the bid form for the selection of interior finish materials for 

the elevator cabs. Final interior finishes will be selected by the Architect for the 

manufacturers full range of interior finish options.

5. PART 2 - PRODUCTS

Not Used.

6. PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01 31 00

ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Coordination and project conditions.

B. Preconstruction meeting.

C. Site mobilization meeting.

D. Progress meetings.

E. Preinstallation meetings.

1.02 COORDINATION AND PROJECT CONDITIONS

A. Coordinate the scheduling, submittals, and the Work of the various Sections of the Project Manual to 

ensure an efficient and orderly sequence of the installation of interdependent construction elements 

with provisions for accommodating the items installed later.

B. Verify that the utility requirements and characteristics of the operating equipment are compatible 

with the building utilities.  Coordinate the Work of the various Sections having interdependent 

responsibilities for installing, connecting to, and placing in service, such equipment.

C. Coordinate the space requirements, supports, and installation of the mechanical, plumbing and 

electrical Work, which are indicated diagrammatically on the Drawings.  Follow the routing shown 

for the pipes, ducts, and conduit, as closely as practicable; place runs parallel with the lines of the 

building. Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, 

and for repairs. 

1. The Contractor is to provide coordination drawings indicating size and locations of all 

mechanical, plumbing, fire protection and electrical work to confirm conflicts do not exist 

between systems. Submit four hard copies to the Architect for review prior to purchasing 

and fabrication of materials.

D. In finished areas except as otherwise indicated, conceal the pipes, ducts, and wiring within the 

construction.  Coordinate the locations of fixtures and outlets with the finish elements.

E. Coordinate the completion and clean up of the Work of the separate Sections in preparation for 

Substantial Completion.

F. After the Owner's occupancy of the premises, coordinate access to the site for correction of the 

defective Work and the Work not in accordance with the Contract Documents, to minimize 

disruption of the Owner's activities.
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1.03 PRECONSTRUCTION MEETING

A. The Architect will schedule a meeting after a Purchase Order is issued to the Contractor by the RI 

State Department of Administration, Division of Purchases.

B. Attendance Required:  Owner, Architect, and Contractor.

C. Agenda:

1. Execution of the Owner-Contractor Agreement.

2. Submission of the executed bonds and insurance certificates.

3. Distribution of the Contract Documents.

4. Submission of a list of Subcontractors, a list of products, schedule of values, and a progress 

schedule.

5. Designation of the personnel representing the parties in the Contract, and the Architect.

6. The procedures and processing of the field decisions, submittals, substitutions, applications 

for payments, proposal requests, Change Orders, and Contract closeout procedures.

7. Scheduling.

D. Record the minutes and distribute copies within two days after the meeting to the participants, with 

two copies to the Architect, the Owner, the participants, and those affected by the decisions made.

1.04 SITE MOBILIZATION MEETING

A. The Architect will schedule a meeting at the Project site prior to the Contractor's occupancy.

B. Attendance Required:  The Owner, Architect, Special Consultants, and, Contractor, the Contractor's 

Superintendent, and major Subcontractors.

C. Agenda:

1. Use of the premises by the Owner and the Contractor.

2. The Owner's requirements and occupancy.

3. Construction facilities and controls provided by the Owner.

4. Temporary utilities provided by the Owner.

5. Survey and building layout.

6. Security and housekeeping procedures.

7. Schedules.

8. Application for payment procedures.

9. Procedures for testing.

10. Procedures for maintaining the record documents.

11. Requirements for start-up of the equipment.

12. Inspection and acceptance of the equipment put into service during the construction period.

D. Record the minutes and distribute the copies within two days after the meeting to the participants, 

with two copies to the Architect, Owner, participants, and those affected by the decisions made.
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1.05 PROGRESS MEETINGS

A. Schedule and administer the meetings throughout the progress of the Work at maximum bi-weekly 

(14 day) intervals.

B. Make arrangements for the meetings, prepare the agenda with copies for the participants, and preside 

at the meetings.

C. Attendance Required: The job superintendent, major subcontractors and suppliers, the Owner, 

Architect, as appropriate to agenda topics for each meeting.

D. Agenda:

1. Review the minutes of previous meetings.

2. Review of the Work progress.

3. Field observations, problems, and decisions.

4. Identification of the problems which impede the planned progress.

5. Review of the submittals schedule and status of the submittals.

6. Review of the off-site fabrication and delivery schedules.

7. Maintenance of the progress schedule.

8. Corrective measures to regain the projected schedules.

9. Planned progress during the succeeding work period.

10. Coordination of the projected progress.

11. Maintenance of the quality and work standards.

12. Effect of the proposed changes on the progress schedule and coordination.

13. Other business relating to the Work.

E. Record the minutes and distribute the copies within two days after the meeting to the participants, 

with two copies to the Architect, Owner, participants, and those affected by the decisions made.

1.06 PREINSTALLATION MEETING

A. When required in the individual specification Sections, convene a preinstallation meeting at the site 

prior to commencing the Work of the Section.

B. Require attendance of the parties directly affecting, or affected by, the Work of the specific Section.

C. Notify the Architect four days in advance of the meeting date.

D. Prepare an agenda and preside at the meeting:

1. Review the conditions of installation, preparation and installation procedures.

2. Review coordination with the related work.

E. Record the minutes and distribute the copies within two days after the meeting to the participants, 

with two copies to the Architect, Owner, participants, and those affected by the decisions made.
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PART 2 - PRODUCTS

Not used.

PART 3 - EXECUTION

  Not used.

END OF SECTION
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SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Submittal procedures.

B. Construction progress schedules.

C. Proposed products list.

D. Method for Submission of Shop Drawings and Product Data

E. Product data.

F. Shop drawings.

G. Samples.

H. Design data.

I. Test reports.

J. Certificates.

K. Manufacturer's instructions.

L. Manufacturer's field reports.

M. Erection drawings.

1.02 SUBMITTAL PROCEDURES

A. Master List Submittal:

1. Submit a master list of the required submittals with a proposed date for each item to be 

submitted.

2. Show the date submittal was sent, days since submittal was sent, status of submittal, date 

submittal was received in return, and any date associated with resubmittals.

3. Up date master list with each submission and response.

4. Issue copy of master list at least monthly to the Architect.

B. Transmit each submittal with a transmittal form.
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C. Sequentially number the transmittal form.  Mark the revised submittals with the original number and 

a sequential alphabetic suffix.

D. Identify the Project, Contractor, subcontractor and supplier; the pertinent drawing and detail number, 

and the specification Section number, appropriate to the submittal.

E. Apply a Contractor's stamp, signed or initialed, certifying that the review, approval, verification of 

products required, field dimensions, adjacent construction Work, and coordination of the information 

is in accordance with the requirements of the Work and the Contract Documents.

F. Schedule submittals to expedite the Project and deliver to the Architect at their business address. 

Coordinate the submission of related items.

G. For each submittal for review, allow fifteen (15) days excluding the delivery time to and from the 

Contractor.

H. Identify the variations from the Contract Documents and the Product or system limitations that may 

be detrimental to a successful performance of the completed Work.

I. Allow space on the submittals for the Contractor's and the Architect's review stamps.

J. When revised for resubmission, identify the changes made since the previous submission.

K. Distribute copies of the reviewed submittals as appropriate.  Instruct the parties to promptly report an 

inability to comply with the Contract requirements.

L. Submittals not requested will not be recognized or processed.

M. Method for Delivering Submittals

Method of electronic or hard copy delivery of various submittals is to be discussed with Architect 

at Preconstruction meeting and selected.

See three options below:

1. Hard Copy Submittals

When submitting hard copies for review, submit the number of copies that the Contractor 

requires, plus three copies the Architect will retain. Deliver directly to the Architect’s office 

with transmittal.

2. Electronic Submittals via email:  

Email submittals in electronic format (PDF) to the Architect. Architect will return a file of 

reviewed submittal in electronic format to the Contractor for distribution to 

subcontractors, suppliers, fabricators, and others as necessary for proper performance of 

the Work. Assemble complete submittal package into a single indexed file incorporating 

submittal and cover sheet explaining project name, number, Architect, Contractor and 

submittal number.

3. Construction Project Management Software

Construction Project Management Software used by the Contractor for the submission of 

shop drawings and product data is to be approved by the Architect. 
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N. The Contractor will compensate the Architect and all consulting Engineers for services performed 

reviewing submittals beyond the original review and two follow-up reviews of the same product, 

material, sample or assembly. The compensation will be made through a credit change order that will 

reduce the total contract amount.

1.03 CONSTRUCTION PROGRESS SCHEDULES 

A. Submit preliminary outline Schedules within fifteen (15) days after the date of receipt of a Purchase 

Order from the State of Rhode Island Department of Administration, Division of Purchases for 

coordination with the Owner's requirements. After a review, submit detailed schedules within fifteen 

(15) days modified to accommodate the revisions recommended by the Architect.

B. Submit revised Progress Schedules with each Application for Payment.

C. Distribute copies of the reviewed schedules to the Project site file, subcontractors, suppliers, and 

other concerned parties.

D. Instruct the recipients to promptly report, in writing, the problems anticipated by the projections 

indicated in the schedules.

E. Submit a computer-generated horizontal bar chart with a separate line for each major portion of the 

Work or operation, or section of the Work, identifying the first workday of each week.

F. Show a complete sequence of construction by activity, identifying the Work of separate stages and 

other logically grouped activities.  Indicate the early and late start, the early and late finish, float 

dates, and the duration.

G. Indicate an estimated percentage of completion for each item of the Work at each submission.

H. Provide a separate schedule of submittal dates for shop drawings, product data, and samples, 

including Owner furnished Products and Products identified under Allowances, if any, and the dates 

reviewed submittals will be required from the Architect. Indicate the decision dates for selection of 

the finishes.

I. Indicate the delivery dates for Owner furnished Products, and for Products identified under 

Allowances.

J. Revisions to Schedules:

1. Indicate the progress of each activity to the date of submittal, and the projected completion 

date of each activity.

2. Identify the activities modified since the previous submittal, major changes in the scope, and 

other identifiable changes.

3. Provide a narrative report to define the problem areas, the anticipated delays, and impact on 

the Schedule.  Report the corrective action taken, or proposed, and its effect including the 

effect of changes on the schedules of separate contractors.
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1.04 PROPOSED PRODUCTS LIST

A. Within fifteen (15) days after the date of receipt of a Purchase Order from the State of Rhode Island 

Department of Administration, Division of Purchases, submit a list of major products proposed for 

use, with the name of the manufacturer, the trade name, and the model number of each product.

B. For the products specified only by reference standards, give the manufacturer, trade name, model or 

catalog designation, and reference standards.

C. With each product listed, indicate the submittal requirements specified to be adhered to, and an 

indication of relevant "long-lead-time" information, when appropriate.

1.05 METHOD FOR SUBMISSION OF SHOP DRAWING AND PRODUCT DATA

A. Method of electronic or hard copy delivery of shop drawing and data submittals is to be 

discussed with Architect at Preconstruction meeting. 

Use one of the three methods listed below:

1. Use an internet-based system agreed upon by the Architect and Contractor. 

Comply with required transmittal and data formats using numbering system approved by 

Architect.

Assemble submittal package into a single indexed file incorporating submittal and cover 

sheet explaining project name, number, Architect, Contractor and submittal number. 

2. Email an electronic format (PDF) copy to the Architect. 

Comply with required transmittal and data formats using numbering system approved by 

Architect.

Assemble submittal package into a single indexed file incorporating submittal and cover 

sheet explaining project name, number, Architect, Contractor and submittal number. 

3. Hard copies delivered to the Architect are to be submitted with the number of copies that the 

Contractor requires, plus three copies the Architect will retain.

B. All shop drawings 24” x 36” or larger are to be delivered to the Architect in hard copy format as 

noted in Method 3 above.

C. All submittals are to include a Contractor’s review stamp confirming approval prior to submission 

to the Architect.

D. The Architect will return the reviewed submittal to the Contractor for distribution to 

subcontractors, suppliers, fabricators, and others as necessary for proper performance of the Work.

E. Submit color samples on actual product material for final color selection by sending them via 

postal or delivery service directly to the Architect’s office.

1.06 PRODUCT DATA

A. Product Data:  Submit to the Architect for review for the limited purpose of checking for 

conformance with the information given and the design concept expressed in the Contract 

Documents. Provide copies and distribute in accordance with the SUBMITTAL PROCEDURES 

article and for the record documents purposes described in Section 01 78 00.
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D. Mark each copy to identify the applicable products, models, options, and other data.  Supplement the 

manufacturers' standard data to provide the information specific to this Project.

E. Indicate the product utility and electrical characteristics, the utility connection requirements, and the 

location of utility outlets for service for functional equipment and appliances.

F. After receiving approved submittals, distribute in accordance with the Submittal Procedures article 

above and provide copies for record documents described in Section 01 78 00.

1.07 SHOP DRAWINGS

A. Shop Drawings:  Submit to the Architect for review for the limited purpose of checking for 

conformance with the information given and the design concept expressed in the Contract 

Documents.  Produce copies and distribute in accordance with the SUBMITTAL PROCEDURES 

article and for the record documents purposes described in Section 01 78 00.

B. Indicate the special utility and electrical characteristics, the utility connection requirements, and the 

location of utility outlets for service for functional equipment and appliances.

C. Submit the number of copies that the Contractor requires, plus three copies the Architect will retain.

1.08 SAMPLES

A. Samples:  Submit to the Architect for review for the limited purpose of checking for conformance 

with the information given and the design concept expressed in the Contract Documents.  Produce 

duplicates and distribute in accordance with the SUBMITTAL PROCEDURES article and for the 

record documents purposes described in Section 01 78 00.

B. Samples For Selection as Specified in Product Sections:

1. Submit to the Architect for aesthetic, color, or finish selection.

2. Submit samples of the finishes, indicating colors, texture, and patterns for the Architect's 

selection.

3. After review, produce duplicates and distribute in accordance with the SUBMITTAL 

PROCEDURES article and for the record documents purposes described in Section 01 78 

00.

C. Submit samples to illustrate the functional and aesthetic characteristics of the product, with integral 

parts and attachment devices. Coordinate the sample submittals for interfacing Work.

D. Include identification on each sample, with the full Project information.

E. Submit the number of samples specified in the individual specification Sections; the Architect will 

retain one sample.

F. Reviewed samples, which may be used in the Work, are indicated in the individual specification 

Sections.
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G. Samples will not be used for testing purposes unless they are specifically stated to be in the 

specification Section.

1.09 DESIGN DATA

A. Submit for the Architect's knowledge as contract administrator.

B. Submit for information for the limited purpose of assessing conformance with the information given 

and the design concept expressed in the Contract Documents.

1.10 TEST REPORTS

A. Submit for the Architect's knowledge as contract administrator.

B. Submit test reports for information for the limited purpose of assessing conformance with the 

information given and the design concept expressed in the Contract Documents.

1.11 CERTIFICATES

A. When specified in the individual specification Sections, submit certification by the manufacturer, 

installation/application subcontractor, or the Contractor to the Architect, in the quantities specified 

for the Product Data.

B. Indicate that the material or product conforms to or exceeds the specified requirements.  Submit 

supporting reference data, affidavits, and certifications as appropriate.

C. Certificates may be recent or previous test results on the material or product but must be acceptable 

to the Architect.

1.12 MANUFACTURER'S INSTRUCTIONS

A. When specified in the individual specification Sections, submit printed instructions for delivery, 

storage, assembly, installation, start-up, adjusting, and finishing, to the Architect for delivery to the 

Owner in the quantities specified for Product Data.

B. Indicate the special procedures, and the perimeter conditions requiring special attention, and the 

special environmental criteria required for application or installation.

1.13 MANUFACTURER'S FIELD REPORTS

A. Submit reports for the Architect's benefit as contract administrator.

B. Submit the report in duplicate within thirty (30) days of observation to the Architect for information.

C. Submit for information for the limited purpose of assessing conformance with the information given 

and the design concept expressed in the Contract Documents.
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1.14 ERECTION DRAWINGS

A. Submit drawings for the Architect's benefit as contract administrator.

B. Submit for information for the limited purpose of assessing conformance with the information given 

and the design concept expressed in the Contract Documents.

C. Data indicating inappropriate or unacceptable Work may be subject to action by the Architect.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01 35 26

SAFETY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. This section covers the requirements for safety and occupational health requirements for the 
protection of Contractor and Owner personnel, property and resources.

B. Related Sections:

1. Section 01 33 00 "Submittal Procedures" for submittal of plans, reports and other 
documentation.

2. Section 01 74 19 "Construction Waste Management and Disposal" for the removal and 
disposal of demolition and construction debris.

1.03 APPLICABLE PUBLICATIONS:

A. Latest publications listed below form part of this Article to extent referenced. Publications are 
referenced in text by basic designations only.

B. American Society of Safety Engineers (ASSE):

1. A10.1-2011Pre-Project & Pre-Task Safety and Health Planning

2. A10.34-2012 Protection of the Public on or Adjacent to Construction Sites

3. A10.38-2013 Basic Elements of an Employer’s Program to Provide a Safe and 
Healthful Work Environment American National Standard Construction and Demolition 
Operations

C. American Society for Testing and Materials (ASTM):

1. E84-2013 Surface Burning Characteristics of Building Materials

D. The Facilities Guidelines Institute (FGI):

1. FGI Guidelines-2018 Guidelines for Design and Construction of Healthcare Facilities

E. National Fire Protection Association (NFPA):
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1. 10-2013 Standard for Portable Fire Extinguishers

2. 30-2012 Flammable and Combustible Liquids Code

3. 51B-2014 Standard for Fire Prevention During Welding, Cutting and Other Hot Work

4. 70-2014 National Electrical Code

5. 70B-2013 Recommended Practice for Electrical Equipment Maintenance

6. 70E-2012 Standard for Electrical Safety in the Workplace

7. 99-2012 Health Care Facilities Code

8. 241-2013 Standard for Safeguarding Construction, Alteration, and Demolition 
Operations

F. The Joint Commission (TJC)

1. TJC Manual Comprehensive Accreditation and Certification Manual

G. U.S. Nuclear Regulatory Commission

1. 10 CFR 20 Standards for Protection Against Radiation

H. U.S. Occupational Safety and Health Administration (OSHA):

1. 29 CFR 1904 Reporting and Recording Injuries & Illnesses

2. 29 CFR 1910 Safety and Health Regulations for General Industry

3. 29 CFR 1926 Safety and Health Regulations for Construction Industry

4. CPL 2-0.124 Multi-Employer Citation Policy

1.04 DEFINITIONS:

A. OSHA “Competent Person” (CP). One who is capable of identifying existing and predictable 
hazards in the surroundings and working conditions which are unsanitary, hazardous or 
dangerous to employees, and who has the authorization to take prompt corrective measures to 
eliminate them (see 29 CFR 1926.32(f)).

B. "Qualified Person" means one who, by possession of a recognized degree, certificate, or 
professional standing, or who by extensive knowledge, training and experience, has successfully 
demonstrated his ability to solve or resolve problems relating to the subject matter, the work, or 
the project.

C. High Visibility Accident. Any mishap which may generate publicity or high visibility.

D. Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician. Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel.
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E. Recordable Injuries or Illnesses. Any work-related injury or illness that results in:

1. Death, regardless of the time between the injury and death, or the length of the illness;

2. Days away from work (any time lost after day of injury/illness onset);

3. Restricted work;

4. Transfer to another job;

5. Medical treatment beyond first aid;

6. Loss of consciousness; or

7. A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above.

1.05 REGULATORY REQUIREMENTS:

A. In addition to the detailed requirements included in the provisions of this contract, comply with 
29 CFR 1926, comply with 29 CFR 1910 as incorporated by reference within 29 CFR 1926, 
comply with ASSE A10.34, and all applicable [federal, state, and local] laws, ordinances, 
criteria, rules and regulations. Submit matters of interpretation of standards for resolution before 
starting work. Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent requirements govern 
except with specific approval and acceptance by the Facility Management Department.

1.06 PRECONSTRUCTION CONFERENCE:

A. Contractor representatives who have a responsibility or significant role in implementation of the 
accident prevention program, as required by 29 CFR 1926.20(b)(1), on the project shall attend 
the preconstruction conference to gain a mutual understanding of its implementation. This 
includes the project superintendent, subcontractor superintendents, and any other assigned 
safety and health professionals.

1.07 "SITE SAFETY AND HEALTH OFFICER" (SSHO) AND "COMPETENT PERSON" (CP):

A. The Prime Contractor shall designate a minimum of one SSHO at each project site that will be 
identified as the SSHO to administer the Contractor's safety program.  Each subcontractor shall 
designate a minimum of one CP in compliance with 29 CFR 1926.20 (b)(2) that will be 
identified as a CP to administer their individual safety programs.

B. Further, all specialized Competent Persons for the work crews will be supplied by the respective 
contractor as required by 29 CFR 1926 (i.e. Asbestos, Electrical, Cranes, & Derricks, 
Demolition, Fall Protection, Fire Safety/Life Safety, Ladder, Rigging, Scaffolds, and 
Trenches/Excavations).

C. These Competent Persons can have collateral duties as the subcontractor’s superintendent 
and/or work crew lead persons as well as fill more than one specialized CP role (i.e. Asbestos, 
Electrical, Cranes, & Derricks, Demolition, Fall Protection, Fire Safety/Life Safety, Ladder, 
Rigging, Scaffolds, and Trenches/Excavations).
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D. The SSHO or an equally-qualified Designated Representative/alternate will maintain a presence 
on the site during construction operations in accordance with FAR Clause 52.236-6: 
Superintendence by the Contractor.  CPs will maintain presence during their construction 
activities in accordance with above mentioned clause.  A listing of the designated SSHO and all 
known CPs shall be submitted prior to the start of work.

E. The repeated presence of uncontrolled hazards during a contractor’s work operations will result 
in the designated CP as being deemed incompetent and result in the required removal of the 
employee in accordance with FAR Clause 52.236-5: Material and Workmanship, Paragraph (c).

1.08 TRAINING:

A. The designated Prime Contractor SSHO must meet the requirements of all applicable OSHA 
standards and be capable (through training, experience, and qualifications) of ensuring that the 
requirements of 29 CFR 1926.16 and other appropriate Federal, State and local requirements are 
met for the project. As a minimum the SSHO must have completed the OSHA 30-hour 
Construction Safety class and have five (5) years of construction industry safety experience or 
three (3) years if he/she possesses a Certified Safety Professional (CSP) or certified 
Construction Safety and Health Technician (CSHT) certification or have a safety and health 
degree from an accredited university or college.

B. All designated CPs shall have completed the OSHA 30-hour Construction Safety course within 
the past 5 years.

C. In addition to the OSHA 30 Hour Construction Safety Course, all CPs with high hazard work 
operations such as operations involving asbestos, electrical, cranes, demolition, work at 
heights/fall protection, fire safety/life safety, ladder, rigging, scaffolds, and trenches/excavations 
shall have a specialized formal course in the hazard recognition & control associated with those 
high hazard work operations. Documented “repeat” deficiencies in the execution of safety 
requirements will require retaking the requisite formal course.

D. All other construction workers shall have the OSHA 10-hour Construction Safety Outreach 
course and any necessary safety training to be able to identify hazards within their work 
environment.

E. Prior to any worker for the contractor or subcontractors beginning work, they shall undergo a 
safety briefing provided by the SSHO or his/her designated representative. As a minimum, this 
briefing shall include information on the site-specific hazards, construction limits, RWMC 
safety guidelines, means of egress, break areas, work hours, locations of restrooms, emergency 
procedures, accident reporting etc... Documentation shall be provided to the Owners Project 
Representative that individuals have undergone contractor’s safety briefing.

F. Ongoing safety training will be accomplished in the form of weekly documented safety 
meeting.

PART 2 - PRODUCTS

Not Used
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PART 3 - EXECUTION

3.01 INSPECTIONS:

A. The SSHO shall conduct frequent and regular safety inspections of the site and each of the 
subcontractors CPs shall conduct frequent and regular safety inspections of their work 
operations as required by 29 CFR 1926.20(b)(2). Each week, the SSHO shall conduct a formal 
documented inspection of the entire construction areas with the subcontractors’ “Trade Safety 
and Health CPs” present in their work areas. Coordinate with, and report findings and corrective 
actions weekly to the Owner's Project Representative.

3.02 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:

A. Notify the Owner's Project Representative as soon as practical, but no more than four hours 
after any accident meeting the definition of OSHA Recordable Injuries or Illnesses or High 
Visibility Accidents, property damage equal to or greater than $5,000, or any weight handling 
equipment accident. Within notification include contractor name; contract title; type of contract; 
name of activity, installation or location where accident occurred; date and time of accident; 
names of personnel injured; extent of property damage, if any; extent of injury, if known, and 
brief description of accident (to include type of construction equipment used, PPE used, etc.). 
Preserve the conditions and evidence on the accident site until the Owner's Project 
Representative has reviewed the site with the contractor.

B. A summation of all OSHA recordable accidents experienced on site by the contractor and 
associated sub-contractors for each month will be provided to the Owner's Project 
Representative monthly.  The contractor and associated sub-contractors’ OSHA 300 logs will be 
made available to the Owner's Project Representative.

3.03 PERSONAL PROTECTIVE EQUIPMENT (PPE):

A. PPE is governed in all areas by the nature of the work the employee is performing. For example, 
specific PPE required for performing work on electrical equipment is identified in NFPA 70E, 
Standard for Electrical Safety in the Workplace.

B. Mandatory PPE includes:

1. Hard Hats – unless written authorization is given by the Owner's Project Representative 
in circumstances of work operations that have limited potential for falling object hazards 
such as during finishing work or minor remodeling. With authorization to relax the 
requirement of hard hats, if a worker becomes exposed to an overhead falling object 
hazard, then hard hats would be required in accordance with the OSHA regulations.

2. Safety glasses - unless written authorization is given by the Owner's Project 
Representative appropriate safety glasses meeting the ANSI Z.87.1 standard must be 
worn by each person on site.

3. Appropriate Safety Shoes – based on the hazards present, safety shoes meeting the 
requirements of ASTM F2413-11 shall be worn by each person on site.

4. Hearing protection - Use personal hearing protection at all times in designated noise 
hazardous areas or when performing noise hazardous tasks.
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3.04 INFECTION CONTROL:

A. Infection Control is critical in all medical center facilities.  Interior construction activities 
causing disturbance of existing dust, or creating new dust, must be conducted within 
ventilation-controlled areas that minimize the flow of airborne particles into patient areas. 
Exterior construction activities causing disturbance of soil or creates dust in some other manner 
must be controlled.

B. An AHA associated with infection control will be performed by hospital personnel in 
accordance with FGI Guidelines (i.e. Infection Control Risk Assessment (ICRA)).  The ICRA 
procedure found on the American Society for Healthcare Engineering (ASHE) website will be 
utilized.  Risk classifications of Class II or lower will require approval by the Owner's Project 
Representative before beginning any construction work.  Risk classifications of Class III or 
higher will require a permit before beginning any construction work. Infection Control permits 
will be issued by the Owner's Project Representative. The Infection Control Permits will be 
posted outside the appropriate construction area. More than one permit may be issued for a 
construction project if the work is located in separate areas requiring separate classes. The 
primary project scope area for this project is: Class III, however, work outside the primary 
project scope area may vary.  The required infection control precautions with each class are as 
follows:

1. Class I requirements:

a. During Construction Work:

1) Notify the Facility Management Department.

2) Execute work by methods to minimize raising dust from construction 
operations.

3) Ceiling tiles: Immediately replace a ceiling tiles displaced for visual 
inspection.

b. Upon Completion:

1) Clean work area upon completion of task

2) Notify the Facility Management Department.

2. Class II requirements:

a. During Construction Work:

1) Notify the Facility Management Department.

2) Provide active means to prevent airborne dust from dispersing into 
atmosphere such as wet methods or tool mounted dust collectors where 
possible.

3) Water mist work surfaces to control dust while cutting.
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4) Seal unused doors with duct tape.

5) Block off and seal air vents.

6) Remove or isolate HVAC system in areas where work is being performed.

b. Upon Completion:

1) Wipe work surfaces with cleaner/disinfectant.

2) Contain construction waste before transport in tightly covered containers.

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving work 
area.

4) Upon completion, restore HVAC system where work was performed

5) Notify the Facility Management Department.

3. Class III requirements:

a. During Construction Work:

1) Obtain permit from the Facility Management Department.

2) Remove or Isolate HVAC system in area where work is being done to 
prevent contamination of duct system.

3) Complete all critical barriers i.e. sheetrock, plywood, plastic, to seal area 
from non-work area or implement control cube method (cart with plastic 
covering and sealed connection to work site with HEPA vacuum for 
vacuuming prior to exit) before construction begins.  Install construction 
barriers and ceiling protection carefully, outside of normal work hours.

4) Maintain negative air pressure, 0.01 inches of water gauge, within work site 
utilizing HEPA equipped air filtration units and continuously monitored 
with a digital display, recording and alarm instrument, which must be 
calibrated on installation, maintained with periodic calibration and 
monitored by the contractor.

5) Contain construction waste before transport in tightly covered containers.

6) Cover transport receptacles or carts.  Tape covering unless solid lid.

b. Upon Completion:

1) Do not remove barriers from work area until completed project is inspected 
by the Owner's Project Representative and thoroughly cleaned by the 
RWMC Environmental Services Department.
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2) Remove construction barriers and ceiling protection carefully to minimize 
spreading of dirt and debris associated with construction, outside of normal 
work hours.

3) Vacuum work area with HEPA filtered vacuums.

4) Wet mop area with cleaner/disinfectant.

5) Upon completion, restore HVAC system where work was performed.

6) Return permit to the Facility Management Department.

4. Class IV requirements:

a. During Construction Work:

1) Obtain permit from the Facility Management Department.

2) Isolate HVAC system in area where work is being done to prevent 
contamination of duct system.

3) Complete all critical barriers i.e. sheetrock, plywood, plastic, to seal area 
from non-work area or implement control cube method (cart with plastic 
covering and sealed connection to work site with HEPA vacuum for 
vacuuming prior to exit) before construction begins.  Install construction 
barriers and ceiling protection carefully, outside of normal work hours.

4) Maintain negative air pressure within work site utilizing HEPA equipped air 
filtration units.

5) Seal holes, pipes, conduits, and punctures.

6) Construct anteroom and require all personnel to pass through this room so 
they can be vacuumed using a HEPA vacuum cleaner before leaving work 
site or they can wear cloth or paper coveralls that are removed each time 
they leave work site.

7) All personnel entering work site are required to wear shoe covers.  Shoe 
covers must be changed each time the worker exits the work area.

b. Upon Completion:

1) Do not remove barriers from work area until completed project is inspected 
by the Owner's Project Representative and thoroughly cleaned by the 
RWMC Environmental Services Department.

2) Remove construction barriers and ceiling protection carefully to minimize 
spreading of dirt and debris associated with construction, outside of normal 
work hours.

3) Contain construction waste before transport in tightly covered containers.
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4) Cover transport receptacles or carts.  Tape covering unless solid lid.

5) Vacuum work area with HEPA filtered vacuums.

6) Wet mop area with cleaner/disinfectant.

7) Upon completion, restore HVAC system where work was performed.

8) Return permit to the Facility Management Department.

C. Barriers shall be erected as required based upon classification (Class III & IV requires barriers) 
and shall be constructed as follows:

1. Class III and IV - closed door with masking tape applied over the frame and door is 
acceptable for projects that can be contained in a single room.

2. Construction, demolition or reconstruction not capable of containment within a single 
room must have the following barriers erected and made presentable on hospital occupied 
side:

a. Class III & IV (where dust control is the only hazard, and an agreement is reached 
with the Facility Management Department) - Airtight plastic barrier that extends 
from the floor to ceiling.  Seams must be sealed with duct tape to prevent dust and 
debris from escaping

b. Class III & IV - Drywall barrier erected with joints covered or sealed to prevent 
dust and debris from escaping.

c. Class III & IV - Seal all penetrations in existing barrier airtight

d. Class III & IV - Barriers at penetration of ceiling envelopes, chases and ceiling 
spaces to stop movement air and debris

e. Class IV only - Anteroom or double entrance openings that allow workers to 
remove protective clothing or vacuum off existing clothing

f. Class III & IV - At elevators shafts or stairways within the field of construction, 
overlapping flap minimum of two feet wide of polyethylene enclosures for 
personnel access.

D. Products and Materials:

1. Sheet Plastic:  Fire retardant polystyrene, 6-mil thickness meeting local fire codes

2. Barrier Doors: Self Closing fire-rated solid core wood in steel frame, painted

3. Dust proof fire-rated drywall

4. High Efficiency Particulate Air-Equipped filtration machine rated at 95% capture of 0.3 
microns including pollen, mold spores and dust particles.  HEPA filters should have 
ASHRAE 85 or other prefilter to extend the useful life of the HEPA. Provide both 
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primary and secondary filtrations units.  Maintenance of equipment and replacement of 
the HEPA filters and other filters will be in accordance with manufacturer’s instructions.

5. Exhaust Hoses: Heavy duty, flexible steel reinforced; Ventilation Blower Hose

6. Adhesive Walk-off Mats: Provide minimum size mats of 24 inches x 36 inches

7. Disinfectant: Hospital-approved disinfectant or equivalent product

8. Portable Ceiling Access Module

E. Before any construction on site begins, all contractor personnel involved in the construction or 
renovation activity shall be educated and trained in infection prevention measures established 
by the medical center.

F. A dust control program will be established and maintained as part of the contractor’s infection 
preventive measures in accordance with the FGI Guidelines for Design and Construction of 
Healthcare Facilities. Prior to start of work, prepare a plan detailing project-specific dust 
protection measures with associated product data, including periodic status reports, and submit 
to Owner's Project Representative for review for compliance with contract requirements in 
accordance with Section 01 33 00, SUBMITTAL PROCEDURES.

G. Medical center Infection Control personnel will monitor for airborne disease (e.g. aspergillosis) 
during construction. A baseline of conditions will be established by the medical center prior to 
the start of work and periodically during the construction stage to determine impact of 
construction activities on indoor air quality with safe thresholds established.

H. In general, the following preventive measures shall be adopted during construction to keep 
down dust and prevent mold.

1. Contractor shall verify that construction exhaust to exterior is not reintroduced to the 
medical center through intake vents or building openings. HEPA filtration is required 
where the exhaust dust may reenter the medical center.

2. Exhaust hoses shall be exhausted so that dust is not reintroduced to the medical center.

3. Adhesive Walk-off/Carpet Walk-off Mats shall be used at all interior transitions from the 
construction area to occupied medical center areas. These mats shall be changed as often 
as required to maintain clean work areas directly outside construction area at all times.

4. Vacuum and wet mop all transition areas from construction to the occupied medical 
center at the end of each workday. Vacuum shall utilize HEPA filtration. Maintain 
surrounding area frequently. Remove debris as it is created. Transport these outside the 
construction area in containers with tightly fitting lids.

5. The contractor shall not haul debris through patient-care areas without prior approval of 
the Facility Management Department. When, approved, debris shall be hauled in 
enclosed dust proof containers or wrapped in plastic and sealed with duct tape. No sharp 
objects should be allowed to cut through the plastic. Wipe down the exterior of the 
containers with a damp rag to remove dust. All equipment, tools, material, etc. 
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transported through occupied areas shall be made free from dust and moisture by 
vacuuming and wipe down.

6. There shall be no standing water during construction. This includes water in equipment 
drip pans and open containers within the construction areas. All accidental spills must be 
cleaned up and dried within 12 hours. Remove and dispose of porous materials that 
remain damp for more than 72 hours.

7. At completion, remove construction barriers and ceiling protection carefully, outside of 
normal work hours. Vacuum and clean all surfaces free of dust after the removal.

I. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all construction debris from 
above ceiling, vertical shafts and utility chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This includes 
walls, ceilings, cabinets, furniture (built-in or free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

J. Exterior Construction:

1. Contractor shall verify that dust will not be introduced into the medical center through 
intake vents or building openings. HEPA filtration on intake vents is required where dust 
may be introduced.

2. Dust created from disturbance of soil such as from vehicle movement will be wetted with 
use of a water truck as necessary

3. All cutting, drilling, grinding, sanding, or disturbance of materials shall be accomplished 
with tools equipped with either local exhaust ventilation (i.e. vacuum systems) or wet 
suppression controls.

3.05 FIRE SAFETY:

A. Fire Safety Plan: Establish and maintain a site-specific fire protection program in accordance 
with 29 CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety 
measures, including periodic status reports, and submit to Owner's Project Representative for 
review for compliance with contract requirements in accordance with Section 01 33 00, 
SUBMITTAL PROCEDURES.

B. Site and Building Access: Maintain free and unobstructed access to facility emergency services 
and for fire, police and other emergency response forces in accordance with NFPA 241.

C. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing 
buildings and new construction by distances in accordance with NFPA 241. For small facilities 
with less than 20 feet exposing overall length, separate by 10 feet.

D. Temporary Construction Partitions:
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1. Install and maintain temporary construction partitions to provide smoke-tight separations 
between construction areas and adjoining areas. Construct partitions of gypsum board or 
treated plywood (flame spread rating of 25 or less in accordance with ASTM E84) on 
both sides of fire-retardant treated wood or metal steel studs. Extend the partitions 
through suspended ceilings to floor slab deck or roof. Seal joints and penetrations. At 
door openings, install Class C, ¾ hour fire/smoke rated doors with self-closing devices.

2. Close openings in smoke barriers and fire-rated construction to maintain fire ratings. Seal 
penetrations with listed through-penetration firestop materials in accordance with Section 
07 84 13, PENETRATION FIRESTOPPING.

E. Temporary Heating and Electrical: Install, use and maintain installations in accordance with 29 
CFR 1926, NFPA 241 and NFPA 70.

F. Means of Egress: Do not block exiting for occupied buildings, including paths from exits to 
roads. Minimize disruptions and coordinate with the Owner's Project Representative and the 
Facility Management Department.

G. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect daily.

H. Fire Extinguishers: Provide and maintain extinguishers in construction areas and temporary 
storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.

I. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with 29 
CFR 1926, NFPA 241 and NFPA 30.

J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, and fire 
alarm systems, except for portions immediately under construction, and temporarily for 
connections. Provide fire watch for impairments more than 4 hours in a 24-hour period. Request 
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, and 
coordinate with the Owner's Project Representative and the Facility Management Department. 
All existing or temporary fire protection systems (fire alarms, sprinklers) located in construction 
areas shall be tested as coordinated with the medical center. Parameters for the testing and 
results of any tests performed shall be recorded by the medical center and copies provided to the 
Owner's Project Representative.

K. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work 
operations each day. Coordinate with the Owner's Project Representative and the Facility 
Management Department.

L. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and 
NFPA 51B. Coordinate with the Facility Management Department. Obtain permits from the 
Facility Management Department at least 48 hours in advance.

M. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly.

N. Smoking: Smoking is prohibited everywhere on the Zambarano Campus.

O. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings daily.
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3.06 ELECTRICAL:

A. All electrical work shall comply with NFPA 70 (NEC), NFPA 70B, NFPA 70E, 29 CFR Part 
1910 Subpart J – General Environmental Controls, 29 CFR Part 1910 Subpart S – Electrical, 
and 29 CFR 1926 Subpart K in addition to other references required by contract.

B. All qualified persons performing electrical work under this contract shall be licensed 
journeyman or master electricians. All apprentice electricians performing under this contract 
shall be deemed unqualified persons unless they are working under the immediate supervision 
of a licensed electrician or master electrician.

C. All electrical work will be accomplished de-energized and in the Electrically Safe Work 
Condition (refer to NFPA 70E for Work Involving Electrical Hazards, including Exemptions to 
Work Permit).  Any Contractor, subcontractor or temporary worker who fails to fully comply 
with this requirement is subject to immediate termination in accordance with FAR clause 
52.236-5(c).  Only in rare circumstance where achieving an electrically safe work condition 
prior to beginning work would increase or cause additional hazards or is infeasible due to 
equipment design or operational limitations is energized work permitted.  The Owner's Project 
Representative with approval of the Medical Center Director will make the determination if the 
circumstances would meet the exception outlined above. An AHA specific to energized work 
activities will be developed, reviewed, and accepted prior to the start of that work.

1. Development of a Hazardous Electrical Energy Control Procedure is required prior to de-
energization.  A single Simple Lockout/Tagout Procedure for multiple work operations 
can only be used for work involving qualified person(s) de-energizing one set of 
conductors or circuit part source.  Task specific Complex Lockout/Tagout Procedures are 
required at all other times.

2. Verification of the absence of voltage after de-energization and lockout/tagout is 
considered “energized electrical work” (live work) under NFPA  70E, and shall only be 
performed by qualified persons wearing appropriate shock protective (voltage rated) 
gloves and arc rate personal protective clothing and equipment, using Underwriters 
Laboratories (UL) tested and appropriately rated contact electrical testing instruments or 
equipment appropriate for the environment in which they will be used.

3. Personal Protective Equipment (PPE) and electrical testing instruments will be readily 
available for inspection by the Owner's Project Representative.

D. Ground-fault circuit interrupters. All 120-volt, single-phase 15- and 20-ampere receptacle 
outlets on construction sites shall have approved ground-fault circuit interrupters for personnel 
protection. “Assured Equipment Grounding Conductor Program” only is not allowed.

3.07 FALL PROTECTION:

A. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) for ALL WORK, unless 
specified differently or the OSHA 29 CFR 1926 requirements are more stringent, to include 
steel erection activities, systems-engineered activities (prefabricated) metal buildings, 
residential (wood) construction and scaffolding work.

1. The use of a Safety Monitoring System (SMS) as a fall protection method is prohibited.
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2. The use of Controlled Access Zone (CAZ) as a fall protection method is prohibited.

3. A Warning Line System (WLS) may ONLY be used on floors or flat or low-sloped roofs 
(between 0 - 18.4 degrees or 4:12 slope) and shall be erected around all sides of the work 
area (See 29 CFR 1926.502(f) for construction of WLS requirements).  Working within 
the WLS does not require FP. No worker shall be allowed in the area between the roof or 
floor edge and the WLS without FP. FP is required when working outside the WLS.

4. Fall protection while using a ladder will be governed by the OSHA requirements.

3.08 SCAFFOLDS AND OTHER WORK PLATFORMS:

A. All scaffolds and other work platforms construction activities shall comply with 29 CFR 1926 
Subpart L.

B. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) as stated in Section 1.16.

C. The following hierarchy and prohibitions shall be followed in selecting appropriate work 
platforms.

1. Scaffolds, platforms, or temporary floors shall be provided for all work except that can be 
performed safely from the ground or similar footing.

2. Ladders less than 20 feet may be used as work platforms only when use of small hand 
tools or handling of light material is involved.

3. Ladder jacks, lean-to, and prop-scaffolds are prohibited.

4. Emergency descent devices shall not be used as working platforms.

D. Contractors shall use a scaffold tagging system in which all scaffolds are tagged by the 
Competent Person. Tags shall be color-coded: green indicates the scaffold has been inspected 
and is safe to use; red indicates the scaffold is unsafe to use. Tags shall be readily visible, made 
of materials that will withstand the environment in which they are used, be legible and shall 
include:

1. The Competent Person’s name and signature;

2. Dates of initial and last inspections.

E. Mast Climbing work platforms: When access ladders, including masts designed as ladders, 
exceed 20 ft in height, positive fall protection shall be used.

3.09 EXCAVATION AND TRENCHES:

A. All excavation and trenching work shall comply with 29 CFR 1926 Subpart P.

B. If not using an engineered protective system such as a trench box, shielding, shoring, or other 
Professional Engineer designed system and using a sloping or benching system, soil 
classification cannot be Solid Rock or Type A.  All soil will be classified as Type B or Type C 
and sloped or benched in accordance with Appendix B of 29 CFR 1926.
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3.010 CRANES:

A. All crane work shall comply with 29 CFR 1926 Subpart CC.

B. Prior to operating a crane, the operator must be licensed, qualified or certified to operate the 
crane.

C. A detailed lift permit shall be submitted 14 days prior to the scheduled lift complete with route 
for truck carrying load, crane load analysis, siting of crane and path of swing.  The lift will not 
be allowed without approval of this document.

D. Crane operators shall not carry loads

1. over the general public or Hospital personnel

2. over any occupied building unless

a. the top two floors are vacated

b. or overhead protection with a design live load of 300 psf is provided

3.011 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT):

A. All installation, maintenance, and servicing of equipment or machinery shall comply with 29 
CFR 1910.147 except for specifically referenced operations in 29 CFR 1926 such as concrete & 
masonry equipment [1926.702(j)], heavy machinery & equipment [1926.600(a)(3)(i)], and 
process safety management of highly hazardous chemicals (1926.64).  Control of hazardous 
electrical energy during the installation, maintenance, or servicing of electrical equipment shall 
comply with Section 1.15 to include NFPA 70E.

3.012 CONFINED SPACE ENTRY:

A. All confined space entry shall comply with 29 CFR 1910.146 except for specifically referenced 
operations in 29 CFR 1926 such as excavations/trenches [1926.651(g)].

3.013 WELDING AND CUTTING:

A. As specified in section 1.14, Hot Work: Perform and safeguard hot work operations in 
accordance with NFPA 241 and NFPA 51B. Coordinate with the Owner's Project 
Representative and the Facility Management Department.  Obtain permits from the Facility 
Management Department at least 48 hours in advance. Designate contractor's responsible 
project-site fire prevention program manager to permit hot work.

3.014 LADDERS:

A. All Ladder use shall comply with 29 CFR 1926 Subpart X.

B. All portable ladders shall be of sufficient length and shall be placed so that workers will not 
stretch or assume a hazardous position.

C. Manufacturer safety labels shall be in place on ladders
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D. Step Ladders shall not be used in the closed position

E. Top steps or cap of step ladders shall not be used as a step

F. Portable ladders, used as temporary access, shall extend at least 3 ft above the upper landing 
surface.

1. When a 3 ft extension is not possible, a grasping device (such as a grab rail) shall be 
provided to assist workers in mounting and dismounting the ladder.

2. In no case shall the length of the ladder be such that ladder deflection under a load would, 
by itself, cause the ladder to slip from its support.

G. Ladders shall be inspected for visible defects on a daily basis and after any occurrence that 
could affect their safe use. Broken or damaged ladders shall be immediately tagged "DO NOT 
USE," or with similar wording, and withdrawn from service until restored to a condition 
meeting their original design.

3.015 FLOOR & WALL OPENINGS:

A. All floor and wall openings shall comply with 29 CFR 1926 Subpart M.

B. Floor and roof holes/openings are any that measure over 2 in in any direction of a 
walking/working surface which persons may trip or fall into or where objects may fall to the 
level below. See 21.F for covering and labeling requirements.   Skylights located in floors or 
roofs are considered floor or roof hole/openings.

C. All floor, roof openings or hole into which a person can accidentally walk or fall through shall 
be guarded either by a railing system with toeboards along all exposed sides or a load-bearing 
cover. When the cover is not in place, the opening or hole shall be protected by a removable 
guardrail system or shall be attended when the guarding system has been removed, or other fall 
protection system.

1. Covers shall be capable of supporting, without failure, at least twice the weight of the 
worker, equipment and material combined.

2. Covers shall be secured when installed, clearly marked with the word “HOLE”, 
“COVER” or “Danger, Roof Opening-Do Not Remove” or color-coded or equivalent 
methods (e.g., red or orange “X”). Workers must be made aware of the meaning for color 
coding and equivalent methods.

3. Roofing material, such as roofing membrane, insulation or felts, covering or partly 
covering openings or holes, shall be immediately cut out. No hole or opening shall be left 
unattended unless covered.

4. Non-load-bearing skylights shall be guarded by a load-bearing skylight screen, cover, or 
railing system along all exposed sides.

5. Workers are prohibited from standing/walking on skylights.

END OF SECTION 



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

01 35 46 Indoor Air Quality Requirements

Page 1 of 3

SECTION 01 35 46

INDOOR AIR QUALITY REQUIREMENTS

PART 1- GENERAL 

1.01 SUMMARY

A. IAQ Management during Construction

1. Develop and implement an Indoor Air Quality (IAQ) Management Plan for the construction phase of the 

building as follows:

a. During construction meet or exceed the recommended Control Measures of the Sheet Metal and Air 

Conditioning National Contractors Association (SMACNA) IAQ Guideline for Occupied Buildings under 

Construction, latest edition, 

Chapter 3.

b. Protect stored on-site or installed absorptive materials from moisture damage.

c. Replace all filtration media immediately prior to occupancy with MERV 8 filters or higher.

1.02 OVERVIEW

A. The intent of this IAQ Plan is to:

1. Minimize exposure of construction workers to air pollutants;

2. Prevent air pollutants from collecting in building systems and on building materials; and

3. Prevent air pollutants caused by construction from migrating into occupied spaces. 

B. For the purposes of this plan, air pollutants are defined as:  Particulates, Volatile organic compounds, 

Formaldehyde, Combustion emissions, Airborne bacteria and micro-organisms  and Airborne inorganic 

compounds, such as ozone (from electric motors), metal fumes (from smoldering and welding), and ammonia and 

chlorine (from cleaning products).

PART 2- PRODUCTS

Not used

PART 3-EXECUTION 

3.01 HVAC EQUIPMENT AND DUCT WORK

A. HVAC equipment and ductwork will be protected from dust and other pollutants via the following 

procedures:

1. Sealing Ductwork and Air Handling Equipment

a. Openings into installed or existing ductwork and air-handling equipment not in active use will be sealed 

using taped plastic, taped cardboard, or other reasonably air-tight coverings. Sealing will occur prior to, or 

immediately upon installation of the new ductwork or equipment.  Regular walk-throughs will be conducted by the 

Contractor to check for damaged or displaced coverings. Repair or replacement of damaged or displaced coverings 

will occur immediately upon discovery, at the direction of the Contractor.

b. Construction work that generates air pollution will be avoided where ductwork or air handling equipment 

is being installed. If visible air pollutants are present in a space where ductwork is to be installed, spot cleaning or 

other measures will be used to prevent ductwork or equipment contamination.

2. Use of Mechanical Systems during Construction
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a. Exhaust and makeup air supply systems:  

When a system is operated during construction, its filters will be replaced upon completion of construction 

with MERV 13 filters.

b. Air handling systems will be subject to these provisions when operated during construction:

1. The AHU will be protected with a temporary filter having a minimum rating of MERV 8, per ASHRAE 

52.2.

2. Distribution elements needing filters, including all return air ductwork, will be 

protected with temporary filters having a minimum rating of MERV 8 per ASHRAE 52.2 unless otherwise noted 

below.

c. All components of the distribution on the return side will be protected, including but 

not limited to:

1. The portion of the air handler upstream of the central fan;

2. Return vents, ducts and shafts;

3. VAV box intakes; and

4. Transfer ducts.

d. Components of the distribution system on the supply side will typically not 

need protection except if portions of the supply system become contaminated, coarse filters will be 

applied to completely cover supply outlets, to prevent the distribution of particulates into building 

spaces.

3. Filter Replacement and Tracking

a. MERV 8 filters used for ductwork protection will be replaced on an as-needed basis, as 

determined by the Contractor.

b. Upon completion, the MERV 8 filters used for ductwork protection will be discarded. New 

filters will be installed at all air handlers.

3.02 TEMPORARY LOCAL EXHAUST

A. Where available, operable vents and windows will be opened to ventilate the building during application 

of interior finishes when weather conditions are suitable. Spaces with fixed glazing or no windows will be 

ventilated by localized temporary exhaust, as described below, or by using building mechanical systems 

(described above).

1. Local temporary exhaust will be accomplished using fans, duct extensions, and filters.

2. Local temporary exhaust will not discharge near air intakes or other openings that lead into the 

building.

3.03 COVERING OR SEALING SOURCES OF POLLUTION

A. The following are rules that apply to materials that emit air pollution or odors:

1. Containers containing wet materials will be covered whenever they are not in active use.

2. Waste materials will be covered or sealed and regularly removed from the building.

3. Absorptive materials or materials with an odor will be covered while moved through the building.

4. Whenever possible, material containers will be disposed of with the covers on.

5. Materials that require a surface coating to control pollutants or odors will be coated promptly.

3.04 CONTROLLING POLLUTION AT ENTRANCES

A. Measures will be taken to prevent pollutants from being tracked into interior spaces by workers or 

equipment. These will include temporary walk-off mats and floor protection.

3.05 PROTECTION OF STORED MATERIALS
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A. Measures will be taken to minimize dust accumulation on material surfaces and the absorption of other 

pollutants by absorbent materials. The measures will include the following:

1. Materials will be handled and stored according to the manufacturer’s recommendations.

2. Unwrapped absorbent materials will be shrink-wrapped if necessary.

3. Highly absorbent materials like duct liner, acoustic tile, carpeting, or insulation will be stored indoors in the 

original packaging or covered and sealed.

4. Moderately porous materials like gypsum board will be stored indoors, wrapped or away from dust and 

materials prone to off-gas VOC’s.

5. Framing lumber will be stored indoors whenever possible. If stored outdoors, the lumber will be covered 

with a waterproof covering, stored off the ground, and located away from standing water.

6. Dense material like glass, metal framing, ductwork and equipment will be covered and kept dry.

7. If condensation forms on cold material, care will be taken not to expose it to dust or other particles. If 

exposed to pollution, housekeeping measures will be used promptly to clean the material before installation.

3.06 PREVENTING CONTAMINATION OF COMPLETED AREAS FROM WORK UNDER 

CONSTRUCTION

A. When work is completed in an area, the area will be protected from pollutants generated in other parts of 

the building still under construction. One or more of the following methods of pathway interruption will be used:

1. Erecting barriers between completed areas and areas still under construction

2. Where present, doors and windows will be closed and locked between completed portions of the building 

and portions of the building still under construction. 

3.07 HOUSEKEEPING

A. The following housekeeping measures will be employed throughout construction:

1. A regular housekeeping schedule will be instituted. Cleaning measures and frequency will be selected 

according to the pollutants generated in a space.

2. Low-odor cleaning agents will be used.

3. Spills of water or solvent will be cleaned up immediately.

4. Attention will be given to cleaning hidden or hard-to-reach surfaces, such as wall cavities, tops of door, 

ledges, and behind water closets.

3.08 SCHEDULING

A. Construction activities shall be scheduled such that construction and occupancy do not overlap in time. 

Provide adequate time for carpet, paint and other finishes time to off-gas prior to occupancy.

END OF SECTION
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SECTION 01 40 00

QUALITY REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Quality control and control of installation.

B. Verification of Credentials and Licenses.

C. Safety Awareness Policy

D. Tolerances

E. References.

F. Mock-up requirements.

G. Testing and inspection services.

H. Product Substitutions

I. State Mandated Structural Special Inspections

J. Manufacturers' field services.

1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION

A. Monitor a quality control over suppliers, manufacturers, products, services, site conditions, and 

workmanship, to produce Work of the specified quality.

B. Comply with the manufacturers' instructions, including each step-in sequence.

C. When the manufacturers' instructions conflict with the Contract Documents, request a clarification 

from the Architect before proceeding.

D. Comply with the specified standards as a minimum quality for the Work except where more stringent 

tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

E. Perform the Work by persons qualified to produce the required and specified quality.

F. Verify that field measurements are as indicated on the Shop Drawings or as instructed by the 

manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand stresses, 

vibration, physical distortion, or disfigurement.
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H. Field measurements
1. Verify actual measurements/openings by field measurements before fabrication; show 

recorded measurements on shop drawings.  Coordinate field measurements, fabrication 

scheduled with construction progress to avoid construction delays.

I. The Contractor, by approving and submitting Shop Drawings, Product Data, Samples, and similar 

submittals thereby represent that they have determined and verified all dimensions, quantities, field 

dimensions, relations to existing work, coordination with work to be installed later, coordination 

with information on previously accepted Shop Drawings, Product Data, Samples, or similar 

submittals and verification of compliance with all the requirements of the Contract Documents. The 

accuracy of all such information is the responsibility of the Contractor.  In reviewing Shop Drawings, 

Product Data, Samples, and similar submittals the Architect shall be entitled to rely upon the 

Contractor's representation that such information is correct and accurate.

1.03 VERIFICATION OF CREDENTIALS AND LICENSES

A. All persons employed on the project site must have appropriate and current credentials and licenses 

in their possession, at the project site, for the work they are performing.

B. Be forewarned that state resident inspectors will be checking for verification of credentials 

and licenses of both union and non-union persons, in their onsite inspections.

C. State resident inspectors will also be reviewing Contractor's Certified Monthly Payroll Records for 

conformance with RI State Prevailing Wage Rate requirements.

D. Those persons without the appropriate credentials and licenses will be subject to dismissal from the 

project site.

1.04 SAFETY AWARENESS POLICY

A. In accordance with Rhode Island General Laws, Title 28, S28-20-35 5.1 Safety awareness 

program required. (Effective January 1, 2002.) all contractors who bid on municipal and state 

construction projects with a total project cost of One Hundred Thousand Dollars 

($100,000.00) or more, shall have an OSHA “ten-hour safety construction program” for their 

on-site employees. The training shall utilize instructors trained by the Occupational Safety 

Health Administration, using OSHA approved curriculum. Graduates shall receive a card 

from the U. S. Department of Labor Occupational Safety and Health Administration 

certifying the successful completion of the training course. The director of the Rhode Island 

Department of Labor and Training shall promulgate rules, regulations and penalties to 

enforce provisions of this section.

B. The Contractor is required to conform to all applicable OSHA requirements on this project.
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1.05 TOLERANCES

A. Monitor the fabrication and installation tolerance control of products to produce acceptable Work. 

Do not permit tolerances to accumulate.

B. Comply with the manufacturers' tolerances.  When the manufacturers' tolerances conflict with the 

Contract Documents, request a clarification from the Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

1.06 REFERENCES

A. For products or workmanship specified by association, trade, or other consensus standards, comply 

with requirements of the standard, except when more rigid requirements are specified or are required 

by applicable codes.

B. Conform to reference standard by the date of issue current on the date of the Contract Documents, 

except where a specific date is established by code.

C. Obtain copies of the standards where required by the product specification Sections.

D. When the specified reference standards conflict with the Contract Documents, request a clarification 

from the Architect before proceeding.

E. Neither the contractual relationships, duties, nor responsibilities of the parties in the Contract, nor 

those of the Architect, shall be altered from the Contract Documents by mention or inference 

otherwise in reference documents.

1.07 MOCK-UP REQUIREMENTS

A. Tests will be performed under the provisions identified in this Section and identified in the 

respective product specification Sections.

B. Assemble and erect the specified items with the specified attachment and anchorage devices, 

flashing, seals, and finishes.

C. Accepted mock-ups shall be a comparison standard for the remaining Work.

D. Where the mock-up has been accepted by the Architect and is specified in the product specification 

Sections to be removed, remove the mock-up and clear the area when directed to do so by the 

Architect.
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1.08 TESTING AND INSPECTION SERVICES

A. The Contractor will submit the name of an independent firm to the Architect for approval by the 

Owner, to perform the testing and inspection services. These tests will be paid for out of the Testing 

Allowance stated in Section 01 21 00.

B. The independent firm will perform the tests, inspections and other services specified in the individual 

specification Sections.

1. Laboratory:  Authorized to operate in the location in which the Project is located.

2. Laboratory Staff:  Maintain a full-time registered Engineer on staff to review the services.

3. Testing Equipment:  Calibrated at reasonable intervals with devices of an accuracy traceable 

to either the National Bureau of Standards or to the accepted values of natural physical 

constants.

C. Testing, inspections and source quality control may occur on or off the project site.  Perform off-site 

testing as required by the Architect.

D. Reports will be submitted by the independent firm to the Architect and the Contractor, in duplicate, 

indicating the observations and results of tests and indicating the compliance or non-compliance with 

Contract Documents.

E. Cooperate with the independent firm; furnish samples of the materials, design mix, equipment, tools, 

storage, safe access, and the assistance by incidental labor as requested.

1. Notify the Architect and the independent firm 24 hours prior to the expected time for 

operations requiring services.

2. Arrange with the independent firm and pay for additional samples and tests required for the 

Contractor's use.

F. Testing and employment of the testing agency or laboratory shall not relieve the Contractor of an 

obligation to perform the Work in accordance with the requirements of the Contract Documents.

G. Re-testing or re-inspection required because of a non-conformance to the specified requirements is to 

be performed by the same independent firm on instructions by the Architect.  Payment for the re-

testing or re-inspection will be the Contractor’s responsibility.

H. Agency Responsibilities:

1. Test samples of mixes submitted by the Contractor.

2. Provide qualified personnel at the site.  Cooperate with the Architect and the Contractor in 

performance of services.

3. Perform specified sampling and testing of the products in accordance with the specified 

standards.

4. Ascertain compliance of the materials and mixes with the requirements of the Contract 

Documents.

5. Promptly notify the Architect and the Contractor of observed irregularities or non-

conformance of the Work or products.

6. Attend the preconstruction meetings and the progress meetings.
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I. Agency Reports:  After each test, promptly submit two copies of the report to the Architect and to the 

Contractor.  When requested by the Architect, provide an interpretation of the test results.  Include 

the following:

1. Date issued.

2. Project title and number.

3. Name of inspector.

4. Date and time of sampling or inspection.

5. Identification of product and specifications section.

6. Location in the Project.

7. Type of inspection or test.

8. Date of test.

9. Results of tests.

10. Conformance with Contract Documents.

J. Limits on Testing Authority:

1. Agency or laboratory may not release, revoke, alter, or enlarge on the requirements of the 

Contract Documents.

2. Agency or laboratory may not approve or accept any portion of the Work.

3. Agency or laboratory may not assume any duties of the Contractor.

4. Agency or laboratory has no authority to stop the Work.

1.09 PRODUCT SUBSTITUTIONS

A. After the Contract has been executed, the Owner and the Architect will consider a formal request for 

the substitution of products in place of those specified only under the conditions set forth in the 

General Requirement.  (Division 1 of the Specifications).

B. By making requests for substitutions the Contractor:

1 represents that the Contractor has personally investigated the proposed substitute product 

and determined that it is equal or superior in all respects to that specified;

2. represents that the Contractor will provide the same warranty for the substitution that the 

Contractor would for that specified;

3. certifies that the cost data presented is complete and includes all related costs under this 

Contract except the Architect's redesign costs, and waives all claims for additional costs 

related to the substitution which subsequently become apparent; and

4. will coordinate the installation of the accepted substitute, making such changes as may be 

required for the Work to be complete in all respects.

C. The product substitution will be considered equal to the item so named or described if, in the opinion 

of the Architect:

1. it is least equal in quality, durability, appearance, strength and design;

2. it performs at least equally the function imposed by the general design for the work;

3. it conforms substantially, even with deviations, to the detailed requirements for the items as 

indicated by the specifications.

Any structural or mechanical changes made necessary to accommodate substituted equipment will be 

at the expense of the Contractor or Subcontractor responsible for the work item.
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D. The Contractor shall be responsible for determining that all materials furnished for the Work meet all 

requirements of the Contract Documents.  The Architect will require the Contractor to produce 

reasonable evidence that a material meets such requirements, such as certified reports of past tests by 

qualified testing laboratories, reports of studies by qualified experts, or other evidence which, in the 

opinion of the Architect, would lead to a reasonable certainty that any material used, or proposed to 

be used, in the Work meets the requirements of the Contract Documents.  Provide a side-by-side list 

comparing all component criteria, and critical test results for Architect to determine equality. All 

such data shall be furnished at the Contractor’s expense.  This provision shall not require the 

Contractor to pay for periodic testing of different batches of the same material, unless such testing is 

specifically required by the Contract Documents to be performed at the Contractor’s expense.

E. If the Contractor proposes to use a material which, while suitable for the intended use, deviates in 

any way from the detailed requirements of the Contract Documents, the Contractor shall inform the 

Architect in writing of the nature of such deviations at the time the material is submitted for 

approval, and shall request written approval of the deviation from the requirements of the Contract 

Documents.

F. In requesting approval of deviations or substitutions, the Contractor shall provide, upon request, 

evidence leading to a reasonable certainty that the proposed substitution or deviation will provide a 

quality of result at least equal to that otherwise attainable.  If, in the opinion of the Architect, the 

evidence presented by the Contractor does not provide as sufficient basis for such reasonable 

certainty, the Architect may reject such substitution or deviation without further investigation.

G. The Contract Documents are intended to produce a building of consistent character and quality of 

design.  All components of the building including visible items of mechanical and electrical 

equipment have been selected to have a coordinated design in relation to the overall appearance of 

the building.  The Architect shall judge the design and appearance of proposed substitutes on the 

basis of their suitability in relation to the overall design of the Project, as well as for their intrinsic 

merits.  The Architect will not approve as equal to materials specified proposed substitutes which, in 

the Architect’s opinion, would be out of character, obtrusive, or otherwise inconsistent with the 

character or quality of design of the Project.  In order to permit coordinated design of color and 

finishes the Contractor shall, if required by the Architect, furnish the substituted material in any 

color, finish, texture, or pattern which would have been available from the manufacturer originally 

specified, at no additional cost to the Owner.

H. Any additional cost, or any loss or damage arising from the substitution of any material or any 

method for those originally specified shall be borne by the Contractor, notwithstanding approval or 

acceptance of such substitution by the Architect, unless such substitution was made at the written 

request or direction of the Architect.

1.10 STATE MANDATED STRUCTURAL SPECIAL INSPECTIONS

A. Included following this Specification Section is the state mandated Statement of Special 

Inspections from the Structural Engineer of Record and the Schedule of Special Inspection 

Services for this project.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

01 40 00 Quality Requirements

Page 7 of 7

1.11 MANUFACTURERS' FIELD SERVICES

A. When specified in the individual specification Sections, require the material or Product suppliers, or 

manufacturers, to provide qualified staff personnel to observe the site conditions, the conditions of 

the surfaces and installation, the quality of workmanship, the start-up of equipment, or test, adjust 

and balance of equipment as applicable, and to initiate instructions when necessary.

B. Submit the qualifications of the observer to the Architect thirty (30) days in advance of the required 

observations.  The Observer is subject to approval by the Architect.

C. Report the observations and the site decisions or instructions given to the applicators or installers that 

are supplemental or contrary to the manufacturers' written instructions.

D. Refer to Section 01330 - SUBMITTAL PROCEDURES, MANUFACTURERS' FIELD REPORTS 

article.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not used.

END OF SECTION



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

01 50 00 Temporary Facilities & Controls

Page 1 of 5

SECTION 01 50 00

TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Temporary Utilities:

1. Temporary electricity.

2. Temporary lighting for construction purposes.

3. Temporary heating.

4. Temporary ventilation.

5. Temporary water service.

6. Temporary sanitary facilities.

B. Construction Facilities: 

1. Temporary Storage.

2. Field Office

3. Temporary Scaffolding

4. Hoisting

5. Vehicular access.

6. Parking.

7. Progress cleaning and waste removal.

C. Temporary Controls:

1. Barriers

2. Enclosures

3. Dust control.

4. Noise control.

5. Pollution control.

6. Fire Detection

1.02 TEMPORARY ELECTRICITY

A. The Owner will pay the cost of energy used.  Exercise measures to conserve energy.  Utilize the 

Owner’s existing power service.

B. Permanent convenience receptacles may be utilized during construction.

1.03 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES

A. Provide and maintain lighting for construction operations to achieve a minimum lighting level of 2 

watt/sq ft.

B. Permanent building lighting may be utilized during construction.

1.04 TEMPORARY HEATING

A. Existing heating equipment may be used.
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B. The Owner will pay the cost of heat.  Exercise measures to conserve energy.  Utilize the Owner's 

existing heat plant, extend and supplement with temporary heat devices as needed to maintain the 

specified conditions for construction operations.

C. Maintain a minimum ambient temperature of 50 degrees F in the areas where construction is in 

progress, unless indicated otherwise in the product Sections.

1.05 TEMPORARY VENTILATION

A. Ventilate the enclosed area to achieve a curing of materials, to dissipate humidity, and to prevent the 

accumulation of dust, fumes, vapors, or gases.

B. Utilize the existing ventilation equipment.  Extend and supplement the equipment with temporary fan 

units as required to maintain clean air for construction operations.

1.06 TEMPORARY WATER SERVICE

A. The Owner will pay the cost of temporary water.  Exercise measures to conserve energy.  Utilize the 

Owner's existing water system, extend and supplement with temporary devices as needed to maintain 

the specified conditions for construction operations.

1.07 TEMPORARY SANITARY FACILITIES

A. The existing designated sanitary facilities may be used during construction operations. Maintain 

daily in a clean and sanitary condition. Coordinate with the Owner.

B. At the end of construction, return the facilities to the same or better condition as the original 

condition.

1.08 TEMPORARY STORAGE

A. Storage Areas and Sheds:  Size to the storage requirements for the products of the individual 

Sections, allowing for access and orderly provision for the maintenance and for the inspection of 

Products to the requirements of Section 01 60 00.

B. Existing building use for storage is not permitted. The Contractor will coordinate exact location of 

storage units with the Owner prior to the start of construction.

C. Maintenance and Cleaning

1. Maintain the approach walks to the storage free of mud, water, and snow.

D. Removal:  At the completion of the Work remove all trailers, debris and materials. Restore the areas 

to original condition.

1.09 FIELD OFFICE

A. Existing building space may be used for a field office in location designated by the Owner.
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1.10 TEMPORARY SCAFFOLDING

A. Contractor is to provide temporary scaffolding as necessary for construction purposes.

B. The scaffolding is to be braced properly, assembled and installed as required to meet all OSHA 

requirements.

C. Remove from the site all scaffolding, associated bracing and supports upon completion of 

construction. Repair all surfaces and site to original condition.

1.11 HOISTING

A. Contractor is responsible for all hoisting required to facilitate, serve, stock, clean, and complete the 

Work. Include all costs for Operating Engines, fuel, delivery and removal, mobilization, staging, 

protection of grades and surfaces, and equipment. All surfaces damaged by hoisting equipment or 

crane are to be cleaned and repaired to match original condition. All damaged grass is to receive 

loam and seed to match existing.

B. Elevator Use:  The existing passenger elevators may be used by the Contractor to move smaller 

materials, supplies, tools, etc.

C. Method of transporting all equipment to the rooftop is the Contractor’s responsibility and must be 

reviewed and approved by the Owner. There is very limited access through the building to the 

rooftop.

The building surfaces are to be thoroughly protected from damage due to construction to the 

Owner’s satisfaction. Any damages to the existing building due to construction are the Contractor’s 

responsibility and shall be restored to original condition to the Owner’s satisfaction.

The Contractor is responsible to adhere to all OSHA requirements.

1.12 VEHICULAR ACCESS

A. Provide unimpeded access for emergency vehicles.  Maintain 20-foot width driveways with turning 

space between and around combustible materials.

B. Provide and maintain access to fire hydrants and control valves free of obstructions.

C. Use designated existing on-site roads for construction traffic.

1.13 PARKING

A. The Contractor is to coordinate construction personnel parking with the Owner. If the Owner cannot 

provide an adequate amount of parking it is the Contractor’s responsibility to arrange for (and pay 

for, if necessary) construction personnel parking.

B. Use of designated existing on-site streets and driveways for construction traffic is permitted.  

Tracked vehicles are not allowed on paved areas.
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1.14 PROGRESS CLEANING AND WASTE REMOVAL

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain the site in a clean and orderly 

condition.

B. Collect and remove waste materials, debris, and rubbish from the site periodically, weekly, or daily, 

as necessary to prevent an on-site accumulation of waste material, debris, and rubbish, and dispose 

off-site.

C. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers with 

lids.

1.15 BARRIERS

A. Provide barriers to prevent unauthorized entry to the construction areas and to protect existing 

facilities from damage due to construction operations, or demolition.

1.16 ENCLOSURES

A. Provide temporary metal stud partitions with gypsum wall board (taped) on Owner occupied side as 

required to separate the work areas from the Owner-occupied areas, to prevent penetration of dust 

and moisture into the Owner-occupied areas, and to prevent damage to the existing materials and 

equipment. Seal perimeter completely to prevent the transmission of dust and moisture into the 

occupied area.

1.17 DUST CONTROL

A. Execute the Work by methods to minimize raising dust from construction operations.

B. Provide positive means to prevent air-borne dust from dispersing into the atmosphere.

1.18 NOISE CONTROL

A. Provide methods, means, and facilities to minimize noise produced by the construction operations.

1.19 POLLUTION CONTROL

A. Provide methods, means, and facilities to prevent the contamination of soil, water, and the 

atmosphere from discharge of noxious, toxic substances, and pollutants produced by the construction 

operations.

1.20 FIRE DETECTION

A. Before beginning any construction that can potentially trigger the existing fire detection system, 

notify the Owner and request to temporarily disconnect the system in the specific areas of 

construction, for as long as may be necessary. 
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PART-2 - PRODUCTS

Not Used.

PART 3 -  EXECUTION

Not Used.

END OF SECTION
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SECTION 01 60 00

PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Products.

B. Product delivery requirements.

C. Product storage and handling requirements.

D. Product options.

E. Product substitution procedures.

1.02 PRODUCTS

A. Products:  Means new material, machinery, components, fixtures, or systems forming the Work; but 

does not include the machinery or equipment used for the preparation, fabrication, conveying, or 

erection of the Work.  Products may include the existing materials or components required or 

specified for reuse.

B. Furnish products of qualified manufacturers suitable for the intended use.  Furnish products of each 

type by a single manufacturer unless specified otherwise.

C. Do not use materials and equipment removed from the existing premises, except as specifically 

permitted by the Contract Documents.

D. Furnish interchangeable components of the same manufacturer for the components being replaced.

1.03 PRODUCT DELIVERY REQUIREMENTS

A. Transport and handle products in accordance with the manufacturer's instructions.

B. Promptly inspect shipments to ensure that the products comply with the requirements, the quantities 

are correct, and the products are undamaged.

C. Provide equipment and personnel to handle the products by methods to prevent soiling, 

disfigurement, or damage.

1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS

A. Store and protect the products in accordance with the manufacturers' instructions.

B. Store with seals and labels intact and legible.
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C. Store sensitive products in weather tight, climate controlled, enclosures in an environment favorable 

to the product.

D. For exterior storage of fabricated products, place on sloped supports above the ground.

E. Provide bonded off-site storage and protection when the site does not permit on-site storage or 

protection.

F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to 

prevent the condensation and degradation of products.

G. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with 

foreign matter.

H. Provide equipment and personnel to store the products by methods to prevent soiling, disfigurement, 

or damage.

I. Arrange storage of the products to permit access for inspection.  Periodically inspect to verify that 

the products are undamaged and are maintained in acceptable condition.

1.05 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only:  

Any Product meeting those standards or description.

B. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  

Submit a request for substitution for any manufacturer not named in accordance with the following 

article.

C. Products Specified by Naming Three or More Manufacturers with No Substitutions:  

Products of one of the manufacturers listed and meeting the specifications, no options or 

substitutions allowed.

1.06 PRODUCT SUBSTITUTION PROCEDURES

A. Throughout these Specifications, types of materials may be specified by manufacturer’s name, and 

product information in order to establish standards of quality and performance and not for the 

purpose of limiting competition.

B. Inclusion of additional names of manufacturers, other than the Basis of Design manufacturer, 

does not imply acceptability of standard products from those manufacturers listed. All 

manufacturers listed shall conform, with modification as necessary, to criteria established by 

the specification for performance, efficiency, materials, finishes and special accessories along 

with, at a minimum, matching the Basis of Design product.

C. No substitutions will be considered prior to receipt of Bids unless written request for approval (by 

hard copy or email) has been received by the Architect at least 10 calendar days prior to the Bid due 
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date. If the product substitution is approved prior to receipt of the Bids, such approval will be set 

forth in an Addendum. Bidders shall not rely upon approvals announced in any other manner.

It will be the Architect’s and Owner’s option to consider review and acceptance of a substitution 

following award of the contract. For all requests made after award of the contract, the Architect will 

review the requests with reasonable promptness and notify the Contractor in writing of the decision 

to accept or reject the substitution.

D. A request for substitution of any manufacturer or product not named in a specification section is to 

be submitted in accordance with the following.

1. Document each request with complete data substantiating the compliance of a proposed 

Substitution with the Contract Documents.

2. A request constitutes a representation that the Contractor:

a. Has investigated the proposed product and determined that it is equal to or superior 

in all respects to the specified product.

b. Will provide the same warranty for the substitution as for the specified product.

c. Will coordinate the installation and make changes to other Work that may be 

required for the Work to be complete with no additional cost to the Owner.

d. Waives claims for additional costs or time extension that may subsequently become 

apparent.

e. Will coordinate installation with all affected trade Contractors, specialty Contractors 

and the like and will be responsible for any and all costs which may arise as a result 

of this substitution.

f. Will reimburse the Owner and the Architect for review or redesign services 

associated with re-approval by the authorities having jurisdiction.

E. Substitutions will not be reviewed when a substitution is implied on the Shop Drawing or Product 

Data submittals without a separate written request or when acceptance will require revision to the 

Contract Documents.

F. Substitution Submittal Procedure:

1. Submit the Request for Substitution letter, Shop Drawings, Product Data, and the certified 

test results attesting to the proposed product equivalence.

2. The Contractor shall submit a separate request for each product substitution.

3. Provide direct comparison between the specified product and the proposed substitution. The 

burden of proof is on the proposer.

Supporting data to be submitted to permit a fair evaluation of the proposed 

substitution must address:

a. Performance;

b. Capacity;

c. Efficiency;

d. Safety;

e. Function;

f. Appearance;

g. Quality and durability;

h. Finish;

i. Warranty terms and conditions;
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j. Directly compare, in table format, all listed testing agency performance 

requirements;

k. Delivery times and effect on schedules, if any;

l. Changes in space requirements or affect on other elements of work, if any;

m. Availability of maintenance service and source of replacement materials, if 

applicable.
4. The Architect will also judge the design and appearance of a proposed substitute based on its 

suitability in relation to the overall design of the project, as well as its essential merits. The 

Architect will not approve product substitutions that in their reasonable opinion would be 

out of character for the design of the project.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01 70 00

EXECUTION REQUIREMENTS

PART 1 – GENERAL

1.01 SECTION INCLUDES

A. Examination.

B. Preparation.

C. Protection of adjacent construction.

D. Cutting and patching.

E. Special procedures.

F. Progress cleaning and waste removal.

G. Final cleaning.

H. Starting and adjusting of systems.

I. Demonstration and Instructions.

J. Protecting Installed Construction.

1.02 EXAMINATION

A. Acceptance of Conditions:

1. Verify that the existing applicable site conditions, substrates, or substrate surfaces are 

acceptable or meet the specific requirements of the individual specifications Sections, for 

subsequent Work to proceed.

2. NOTE:

The Contractor is required to confirm at the beginning of the project that the existing 

elevator controls will allow one elevator to be shutdown, out of service, and the other 

elevators can remain in service. If the existing controls do not allow this, the Contractor is to 

submit a plan of action to accomplish the work without such capability. This plan must be 

reviewed and approved by the Owner.

3. Verify that the existing substrate is capable of structural support or attachment of new Work 

being applied or attached.

4. Examine and verify specific conditions described in the individual specifications Sections.

5. Verify that utility services are available, of the correct characteristics, and in the correct 

locations.

6. Beginning of new Work, that relies upon the quality and proper execution of the Work of a 

preceding trade, means acceptance of that preceding Work as appropriate for the proper 

execution of subsequent Work.
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7. Acceptance of preceding Work that can be shown later to have adversely affected proper 

performance of new Work may result in removal and repeat performance of all Work 

involved at no cost to the Owner.

1.03 PREPARATION

A. Clean substrate surfaces prior to applying the next material or substance.

B. Seal cracks or openings of the substrate prior to applying the next material or substance.

C. Apply a manufacturer required or recommended substrate primer, sealer, or conditioner prior to 

applying any new material or substance in contact or bond.

D. Prior to the application, installation, or erection of any products and product components, perform 

any other preparatory operations, or surface or substrate modifications, as may be specified or 

directed by the product manufacturers.

1.04 PROTECTION OF ADJACENT CONSTRUCTION

A. Protect the existing adjacent properties and provide special protection where specified in the 

individual Specification Sections.

B. Provide protective coverings at wall, projections, jambs, sills, and soffits of the existing openings.

C. Protect the existing finished floors, stairs, and other existing surfaces from traffic, dirt, wear, 

damage, or movement of heavy objects, by protecting with durable sheet materials.

D. Repair adjacent properties damaged by the construction operations to the original condition to the 

satisfaction of the Owner.

E. Prohibit unnecessary traffic from the existing landscaped areas.

F. Restore the grassed landscaped areas damaged by the construction operations to a full healthy growth 

by installing loam and sod.

1.05 CUTTING AND PATCHING

A. Submit a written request in advance of the cutting or altering elements which affect:

1. Structural integrity of element.

2. Integrity of weather-exposed or moisture-resistant elements.

3. Efficiency, maintenance, or safety of the element.

4. Visual qualities of sight-exposed elements.

5. Existing construction, or the Work of separate contractor.

B. Execute cutting, fitting, and patching including excavation and fill, to complete the Work, and to:

1. Fit the several parts together, to integrate with the other Work.

2. Uncover Work to install or correct ill-timed Work.

3. Remove and replace defective and non-conforming Work.
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4. Remove samples of installed Work for testing.

5. Provide openings in the elements of Work for penetrations of mechanical and electrical 

Work.

C. Execute Work by methods that will avoid damage to other Work and provide proper surfaces to 

receive patching and finishing.

D. Cut masonry, concrete, and other rigid materials using a masonry saw or core drill.

E. Restore the Work with new Products in accordance with the requirements of Contract Documents.

F. Fit Work tight to the pipes, sleeves, ducts, conduits, and other penetrations through surfaces.

G. Maintain the integrity of the wall, ceiling, or floor construction; completely seal voids.

H. At the penetration of fire rated partition, ceiling, or floor construction completely seal the voids with 

a fire rated or fire-resistant material to the full thickness of the penetrated element as required to 

equal the rating of the surrounding construction.

I. Refinish surfaces to match the adjacent finishes.  For continuous surfaces refinish to nearest 

intersection; for an assembly refinish the entire unit.

J. Identify any hazardous substance or conditions exposed during the Work to the Architect for a 

decision or remedy.

1.06 SPECIAL PROCEDURES

A. Materials:  As specified in the product Sections; match the existing with new products, or salvaged 

products as appropriate, for patching and extending work.

B. Employ a skilled and experienced installer to perform alteration work.

C. Cut, move, or remove items as necessary for access to the alterations and renovation Work. Replace 

and restore at completion.

D. Remove unsuitable material not marked for salvage, such as rotted wood, corroded metals, and 

deteriorated masonry and concrete. Replace the materials as specified for finished Work.

E. Remove the debris and abandoned items from the area and from concealed spaces.

F. Prepare the surface and remove surface finishes to provide the installation of new Work and finishes,

G. Close the openings in exterior surfaces to protect the existing Work from the weather and extremes 

of temperature and humidity.

H. Remove, cut, and patch the Work in a manner to minimize damage and to provide a means of 

restoring products and finishes to the original or specified condition.
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I. Refinish the existing visible surfaces to remain in renovated rooms and spaces to the specified 

condition for each material, with a neat transition to the adjacent finishes.

J. Where new Work abuts or aligns with the existing, provide a smooth and even transition. Patch the 

Work to match the existing adjacent Work in texture and appearance.

K. When finished surfaces are cut so that a smooth transition with the new Work is not possible, 

terminate the existing surface along a straight line at a natural line of division and submit a 

recommendation to the Architect for review.

L. Where a change of plane of 1/4 inch or more occurs, submit a recommendation for providing a 

smooth transition to the Architect for review.

M. Patch or replace the portions of existing surfaces which are damaged or showing other imperfections.

N. Finish surfaces as specified in the individual product Sections or as indicated on the Drawings.

1.07 PROGRESS CLEANING AND WASTE REMOVAL

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain the site in a clean and orderly 

condition.

B. Remove the debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or 

remote spaces, prior to enclosing the space.

C. Sweep and vacuum clean the interior areas prior to the start of surface finishing and continue 

cleaning to eliminate dust.

D. Collect and remove the waste materials, debris, and rubbish from the site periodically or weekly and 

dispose of off-site. All waste materials that have to be transported through the occupied portions of 

the hospital MUST be in an enclosed container. If this is not possible, coordinate transportation 

method and route of debris removal with Owner’s project manager prior to disposal.

E. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers with 

lids.

1.08 FINAL CLEANING

A. Execute final cleaning of areas affected by the Work prior to the final project assessment.

B. Clean the equipment and fixtures to a sanitary condition using cleaning materials appropriate to the 

surface and material being cleaned.

C. Clean or replace filters of operating equipment as directed by the Architect.

D. Clean the site; sweep the paved areas, rake clean the landscaped surfaces.

E. Remove the waste and surplus materials, rubbish, and the construction facilities from the site.
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1.09 STARTING AND ADJUSTING OF SYSTEMS

A. Coordinate the schedule for the starting and adjusting of various equipment and systems.

B. Notify the Architect and the Owner seven days prior to the starting and adjusting of each item.

C. Verify that each piece of equipment or system has been checked for the proper lubrication, drive 

rotation, belt tension, control sequence, or other conditions which may cause damage.

D. Verify that the tests, meter readings and the specified electrical characteristics agree with those 

required by the equipment or system manufacturer.

E. Verify wiring and support components for equipment are complete and tested.

F. Execute the starting and adjusting under the supervision of the responsible Contractor's personnel or 

manufacturer's representative, in accordance with the manufacturer's instructions.

G. Adjust the operating Products and equipment to ensure smooth and unhindered operation.

H. When specified in the individual specifications Section, require the manufacturer to provide the 

authorized representative to be present at the site to inspect, check, and approve the equipment or 

system installation prior to starting, and to supervise the placing of equipment or system in operation.

I. Submit a written report in accordance with Section 01 40 00 that the equipment or system has been 

properly installed and is functioning correctly.

1.10 DEMONSTRATION AND INSTRUCTIONS

A. Demonstrate the operation and maintenance of Products to the Owner's personnel two weeks prior to 

the date of Substantial Completion.

B. For equipment or systems requiring seasonal operation, perform a demonstration for the other season 

within six months.

C. Utilize the operation and maintenance manuals as the basis for instruction.  Review the manuals with 

the Owner's personnel in detail to explain all aspects of the operation and maintenance.

D. Demonstrate the start-up, operation, control, adjustment, trouble shooting, servicing, maintenance, 

and shutdown of each item of equipment at a scheduled or agreed upon time, at the equipment or 

system location.

E. Prepare and insert additional data in the operations and maintenance manuals when the need for 

additional data becomes apparent during the instruction.

1.11 PROTECTING INSTALLED CONSTRUCTION

A. Protect the installed Work and provide special protection where specified in the individual 

specification sections.
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B. Provide temporary and removable protection for the installed products. Control activity in the 

immediate work area to prevent damage.

C. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

D. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement of 

heavy objects, by protecting with durable sheet materials.

E. Repair or replace the installed Work damaged by construction operations, as directed by the 

Architect.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION
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SECTION 01 74 19

WASTE MATERIALS MANAGEMENT AND RECYCLING

PART 1 GENERAL 

1.1 RELATED DOCUMENTS: 

A. Drawings and general provisions of each prime Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 WASTE MANAGEMENT GOALS FOR THE PROJECT

A. The Owner has established that this Project shall generate the least amount of waste possible and 

that processes shall be employed that ensure the generation of as little waste as feasible including 

prevention of damage due to mishandling, improper storage, contamination, inadequate protection 

or other factors as well as minimizing overall packaging and poor quantity estimating.

B. Of the inevitable waste that is generated, the waste materials designated in this specification shall 

be salvaged for reuse or recycling. Waste disposal in landfills or incinerators shall be minimized. 

On new construction projects this means careful recycling of job site waste, on demolition projects 

this also means careful removal for salvage.

1.3 SUMMARY: 

A. This Section includes required salvage and recycling of the following waste materials and applies 

to all such listed waste materials produced during the course of this Contract: 

1. Concrete, Masonry, and Other Inert Fill Material: Concrete, brick, rock, clean soil not 

intended for other on-site use, broken up asphalt pavement containing no ABC stone, clay, 

concrete, or other contaminants, and other inert material. 

2. Metals: Metal scrap including iron, steel, copper, brass, and aluminum. 

3. Untreated Wood: Unpainted, untreated dimensional lumber, plywood, oriented strand 

board, masonite, particleboard, and wood shipping pallets. 

4. Gypsum Wallboard Scrap: Excess drywall construction materials including cuttings, other 

scrap, and excess materials. 

5. Cardboard: Clean, corrugated cardboard such as used for packaging, etc. 

6. Paper: Discarded office refuse such as unwanted files, correspondence, etc. 

7. Plastic Buckets: Containers for various liquid and semi-solid or viscous construction 

materials and compounds. 

8. Beverage Containers: Aluminum, glass, and plastic containers. 

9. Other Mixed Construction and Demolition Waste: Solid waste resulting solely from 

construction, remodeling, repair, or demolition operations on pavement, buildings, or other 

structures exclusive of waste materials listed herewith. 11. Materials to be salvaged 

if possible:

a. Dimensioned Lumber and Heavy Timbers.

b. Structural Steel.

c. Heritage architectural elements such as mantle pieces, columns, etc.

d. Brick and block.

e. Electric Equipment and Light Fixtures.

f. Windows, doors and frames.
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B. Non-Recyclable Waste: Collect and segregate non-recyclable waste for delivery to a permitted 

landfill site. 

1. Mixed Solid Waste: Solid waste usually collected as a municipal service, exclusive of 

waste materials listed above. 

1.4 HAZARDOUS MATERIAL SUSPICION

A. If, during the course of construction, the Contractor suspects a material to contain asbestos, all 

work involving the material is to be stopped and the Architect notified immediately of the 

suspicion. Until the material is confirmed to be safe or tested and determined to be an asbestos 

containing material, the Contractor is to assume it contains asbestos and is to avoid contact. Upon 

notification of its composition the Architect will determine the course of action and inform the 

Contractor accordingly.

1.5 DEFINITIONS: 

A. Waste Materials are defined as large and small pieces of the materials indicated which are excess to 

the contract requirements and generally include materials which are to be salvaged from existing 

construction and items of trimmings, cuttings and damaged goods resulting from new installations, 

which can not be effectively used in the Work. 

1.6 SUBMITTALS: 

A. Show compliance with regulations specified under "Quality Assurance" article below. Include a list 

of recycling facilities to which indicated recyclable materials will be distributed for disposal. 

Identify materials that are not recyclable or otherwise conservable that must be disposed of in a 

landfill or other means acceptable under governing State and local regulations. List permitted 

landfills and/or other disposal means to be employed. Indicate any instances where compliance 

with requirements of this specification does not appear to be possible and request resolution from 

the Architect.

B. Delivery Receipts: Provide delivery receipts for waste materials salvaged and sent to permitted 

waste materials processors or recyclers within 48 hours of delivery that indicate the location and 

name of firm accepting recyclable waste materials, types of materials, net weights of each type, 

date of delivery and value of materials. 

C. Application for Payments: The Contractor shall submit with each Application for Payment a 

summary of waste materials, recycled, salvaged and disposed of using a form generated by the 

Contractor and approved by the Architect. Failure to submit this information shall render the 

Application for Payment incomplete and shall delay Payment. The Summary shall contain the 

following information: For each material salvaged and recycled from the Project, include the 

amount (in cubic yards or tons or in the case of salvaged items state quantities by number, type and 

size of items) and the destination (i.e. recycling facility, used building materials yard). For each 

material land filled or incinerated from the Project, include the amount (in cubic yards or tons) of 

material and the identity of the landfill, incinerator or transfer station.
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1.7 QUALITY ASSURANCE: 

A. Regulatory Requirements: Comply with all applicable requirements of the federal, state or local 

authorities concerning Management of Construction, Demolition, Inert, and Yard Trash Debris 

B. Disposal Sites, Recyclers, and Waste Materials Processors: Use only facilities properly permitted 

by the State and by local authorities where applicable. 

C. Implementation: Include a discussion of waste management and recycling in worker orientation. 

Provide on-site instruction on appropriate separation, handling, recycling, and salvaging methods 

to be used by all parties at the appropriate stages of the work at the site. Include waste management 

and recycling discussion in pre-fabrication meetings with subcontractors and fabricators. Also 

include discussion of waste management and recycling in regular job meetings and job safety 

meetings conducted during the course of work at the site. 

1.8 STORAGE AND HANDLING: 

A. Site Storage: Remove all indicated recyclable materials from the work location to approved 

containers daily. Failure to remove waste materials will be considered cause for withholding 

payment and termination of Contract. 

B. Position covered containers for recyclable waste materials at a designated location on the Project 

Site. Select a location for the recyclable materials containers separated from that of general waste 

and rubbish containers. Provide separate collection containers for a minimum of the following 

materials: 

1. Untreated lumber.

2. Paper, paper products, and cardboard.

3. Plastics.

4. Metals.

5. Glass.

6. Other salvageable materials.

C. Change out loaded containers for empty ones as demand requires, but not less than weekly. 

D. Handling: Deposit all indicated recyclable materials in the containers in a clean (no mud, 

adhesives, solvents, petroleum contamination), debris-free condition. Do not deposit contaminated 

materials into the containers until such time as such materials have been cleaned. 

E. If the contamination chemically combines with the material so that it can not be cleaned, do not 

deposit into the recycle containers. Comply disposal with all legal and regulatory requirements.

1.9 PROJECT/SITE CONDITIONS: 

A. Environmental Requirements: Transport recyclable waste materials from the Work Area to the 

recycle containers and carefully deposit in the containers without excess noise and interference 

with other activities, in a manner to minimize noise and dust. Reclose container covers 

immediately after materials are deposited. 

1. Do not place recyclable waste materials on the ground adjacent to a container. 
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PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 WASTE MANAGEMENT: 

A. General: Implement waste management procedures throughout the life of this Contract. 

B. Source Separation: Separate, store, protect, and handle at the project site all identified recyclable 

and salvageable waste products to prevent contamination of materials and maximize recyclability 

and salvageability of materials. 

C. Arrange for the regular collection, transport from the site, and delivery to respective approved 

recycling centers of indicated recyclable waste materials. Maintain records accessible to the 

Architect for verification of construction waste materials recycling. 

D. Delivery Receipts: Arrange for timely pickups from the site or deliveries to approved recycling 

facilities of designated waste materials to keep construction site clear and prevent contamination of 

recyclable materials. Keep and maintain records of all deliveries to recycling facilities and all 

pickups of waste materials at the site by others as specified above. 

3.2 RECYCLABLE WASTE MATERIALS HANDLING: 

A. General: The following paragraphs supplement handling requirements for various materials 

identified for classification and recycling listed in Part 1 "Summary" article above. 

B. Paper: Classify and handle waste paper goods as follows: 

1. Bond Paper: As generally found in the construction offices and used for specifications, 

correspondence, copiers, printers and FAX machines. Collect in a separate container at 

each workstation and deposit loose in the appropriate recycle container daily. 

2. Newsprint: Newspapers and tabloid style advertising. Collect in a single location and 

deposit daily in the appropriate recycle container. 

3. Prints (drawings): Set up a single location for collection. Roll together to minimize space. 

Deposit daily in the appropriate recycle container. 

C. Packaging materials: 

1. Cardboard and paperboard cartons and boxes: Knock-down, fold flat and deposit in the 

appropriate recycle container. 

2. Paper packing materials (separators, stiffeners, etc.) shall be placed in the same container. 

3. Newsprint, used as packing (shredded or whole), shall be deposited in the recyclable 

container for newsprint. 

4. Plastic (polystyrene peanuts and other shapes) shall be deposited in the recyclable 

container for plastics. 

5. Metal and plastic banding materials shall be deposited in the appropriate container. 

D. Metals: Cut all items to lengths and sizes to fit within the container provided, when necessary. 

Where there is sufficient quantity of a specific recyclable waste item (for example; salvaged metal 

roofing or duct work), make special arrangements for items to be bundled, banded or tied, and 

stack in a designated location for a special pick-up. Coordinate all special arrangements with the 

Architect. 
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E. Plastics: Collect recyclable plastics (polystyrene and others specifically marked for recycling) daily 

from work areas and deposit in designated containers. 

F. Glass: Remove waste glass products (sheet, bottles, etc.) daily from the work area and deposit in 

designated containers. Glass containing imbedded wire (typical in some fire rated doors having 

glazed lights) is not recyclable. 

G. Other Items: Where recyclability classification of any given waste material is unclear, verify with 

the Architect. 

END OF SECTION
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SECTION 01 78 00

CLOSEOUT SUBMITTALS

PART 1 -  GENERAL

1.01 SECTION INCLUDES

A. Closeout procedures.

B. Quality assurance.

C. Maintenance service.

D. Owner's Manuals

E. Operations and maintenance manuals.

F. Materials and finishes manuals.

G. Equipment and systems manuals

H. Spare parts and maintenance materials.

I. Product warranties and product bonds.

J. Project Record documents.

K. Project close out inspections – Punch List

1.02 CLOSEOUT PROCEDURES

A. Submit a written certification that the Contract Documents have been reviewed, the Work has been 

inspected, and that the Work is complete in accordance with the Contract Documents and is ready for 

the Architect's review.

B. Provide submittals to Architect that are required by the governing or other authorities, including the 

following closeout documents:

1. AIA Document G706 - Contractor's Affidavit of Payment of Debts and Claims, 1994 

Edition.

2. AIA Document G706A - Contractor's Affidavit of Release of Liens, 1994 Edition.

3. AIA Document G707 - Consent of Surety to Final payment, 1994 Edition.

C. Submit final Application for Payment identifying total adjusted Contract Sum, previous payments, 

and sum remaining due.

D. The Owner will occupy all portions of the building as specified in Section 01 11 00.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

01 78 00 Closeout Submittals

Page 2 of 8

E. Provide submittals to Architect that are required by governing or other authorities, including 

abatement invoices.  Failure to include correctly prepared abatement invoices will delay issuing of 

final payment.

1.03 QUALITY ASSURANCE

A. Employ personnel assembling submittals experienced in the maintenance and the operation of the 

described products and systems.

1.04 MAINTENANCE SERVICE

A. Submit a contract for furnishing service and maintenance of the components indicated in the 

specification Sections for one year from date of Substantial Completion, or during the warranty 

period, whichever period of time is the longest.

B. Provide for an examination of the system components at a frequency consistent with reliable 

operation.  Clean, adjust, and lubricate as required.

C. Include a systematic cleaning, examination, adjustment, and lubrication of the components.  Repair 

or replace the parts whenever required.  Use the parts produced by the manufacturer of the original 

component.

D. Do not assign or transfer the maintenance service to an agent or Subcontractor without the prior 

written consent of the Owner.

1.05 OWNER’S MANUALS

A. Submit the data for Operations and Maintenance, Materials and Finishes, and Equipment and 

Systems Manuals bound in 8-1/2 x 11 inch text pages, in maximum 2 inch size, D side three - ring 

commercial quality binders with durable cleanable plastic covers.

B. Prepare binder covers with the printed title of the manual, title of the project, and the subject matter 

of binder when multiple binders are required.

C. Internally subdivide the binder contents with permanent page dividers, logically organized as 

described below; with tab titling clearly printed under reinforced laminated plastic tabs.

D. Drawings:  Provide with reinforced punched binder tab.  Bind in with the text; fold the larger 

drawings to the size of the text pages.

E. Submit one copy of the completed volumes for review.  They will be reviewed and returned with the 

Architect's comments.  Revise the content of the manuals as required prior to final submission.

F. Submit one set of revised final volumes in final form.

G. Submit one copy of all the manuals for Operations and Maintenance, Materials and Finishes, and 

Equipment and Systems in PDF electronic format on a Compact Disc or DVD.
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1.06 OPERATIONS AND MAINTENANCE MANUALS

A. Contents:  Prepare the Table of Contents for each volume, with each product or system description 

identified, typed on white paper, in three parts as follows:

1. Part 1:  Directory, listing the names, addresses, and telephone numbers of the Architect, 

Contractor, Subcontractors, and major equipment suppliers.

2. Part 2:  Operation and maintenance instructions, arranged by system and subdivided by the 

specification Section.  For each category, identify the names, addresses, and telephone 

numbers of the Subcontractors and suppliers.  Identify the following:

a. Significant design criteria.

b. List of equipment.

c. Parts list for each component.

d. Operating instructions.

e. Maintenance instructions for equipment and systems.

f. Maintenance instructions for special finishes, including recommended cleaning 

methods and materials, and special precautions identifying detrimental agents.

3. Part 3:  Project documents and certificates, including the following:

a. Shop drawings and product data.

b. Air and water balance reports.

c. Certificates.

d. Photocopies of warranties and bonds.

e. MSDS for applicable products.

1.07 MATERIALS AND FINISHES MANUALS

A. Instruction for Care and Maintenance:  include manufacturer's instructions for cleaning agents and 

methods, precautions against detrimental agents and methods, and a recommended schedule for 

cleaning and maintenance.

B. Moisture Protection and Weather Exposed Products:  Include product data listing applicable 

reference standards, chemical composition, and details of installation.  Include recommendations for 

inspections, maintenance, and repair.

C. Include Material Safety Data Sheets (MSDS) for all applicable products. These are required to 

provide both workers and emergency personnel with the proper procedures for handling or working 

with a particular substance. MSDS's include information such as physical data (melting point, boiling 

point, flash point etc.), toxicity, health effects, first aid, reactivity, storage, disposal, protective 

equipment, and spill/leak procedures. 

D. Additional Requirements:  As specified in the individual product specification Sections.

E. Include a listing in the Table of Contents for design data, with a tabbed flysheet and a space for the 

insertion of data.

http://www.ilpi.com/msds/ref/freezingpoint.html
http://www.ilpi.com/msds/ref/boilingpoint.html
http://www.ilpi.com/msds/ref/boilingpoint.html
http://www.ilpi.com/msds/ref/flashpoint.html
http://www.ilpi.com/msds/ref/toxic.html
http://www.ilpi.com/msds/ref/ppe.html
http://www.ilpi.com/msds/ref/ppe.html
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1.08 EQUIPMENT AND SYSTEMS MANUALS

A. For equipment, or component parts of equipment put into service during construction and operated 

by the Owner, submit documents within 10 days after acceptance.

B. Each Item of Equipment and Each System:  Include a description of the unit or system, and the 

component parts.  Identify the function, normal operating characteristics, and limiting conditions.  

Include performance curves, with engineering data and tests, and complete nomenclature and model 

number of replaceable parts.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and 

communications; by label machine.

D. Include color-coded wiring diagrams as installed.

E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and 

sequences.  Include regulation, control, stopping, shutdown, and emergency instructions.  Include 

summer, winter, and special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative maintenance and 

troubleshooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, 

balancing, and checking instructions.

G. Include a servicing and lubricating schedule, and a list of lubricants required.

H. Include the manufacturer's printed operation and maintenance instructions.

I. Include sequence of operation by the control’s manufacturer.

J. Include the original manufacturer's parts list, illustrations, assembly drawings, and diagrams required 

for maintenance.

K. Include control diagrams by the controls manufacturer as installed.

L. Include the Contractor's coordination drawings, with color-coded piping diagrams as installed.

M. Include charts of valve tag numbers, with the location and function of each valve, keyed to the flow 

and control diagrams.

N. Include a list of the original manufacturer's spare parts, current prices, and recommended quantities 

to be maintained in storage.

O. Additional Requirements:  As specified in the individual product specification Sections.

P. Include a listing in the Table of Contents.
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1.09 SPARE PARTS AND MAINTENANCE PRODUCTS

A. Furnish spare parts, maintenance, and extra products in the quantities specified in the individual 

specification Sections.

B. Deliver to the Project site and place in a location as directed by the Owner; obtain a receipt prior to 

final payment.

1.10 PRODUCT WARRANTIES AND PRODUCT BONDS

A. Obtain warranties and bonds executed in duplicate by the responsible subcontractors, suppliers, and 

manufacturers, within 10 days after the completion of the applicable item of work.

B. Execute and assemble the transferable warranty documents and bonds from the subcontractors, 

suppliers, and manufacturers.

C. Verify that the documents are in the proper form, contain full information, and are notarized.

D. Co-execute the submittals when required.

E. Submit two copies in D side three ring binders with a durable plastic cover.

F. Submit prior to the final Application for Payment.

G. Time of Submittals:

1. For equipment or component parts of equipment put into service during construction with 

the Owner's permission, submit the documents within 10 days after acceptance.

2. Make other submittals within 10 days after the Date of Substantial Completion, prior to the 

final Application for Payment.

3. For items of Work for which acceptance is delayed beyond the Date of Substantial 

Completion, submit within 10 days after acceptance, listing the date of acceptance as the 

beginning of the warranty or bond period.

1.11 PROJECT RECORD DOCUMENTS

A. Maintain on the site one set of the following record documents; record actual revisions of the Work 

for all trades:  

1. Construction drawings.

2. Specifications.

3. Addenda.

4. Change Orders and other modifications to the Contract.

5. Reviewed Shop Drawings, Product Data, and Samples.

6. Manufacturer's instructions for assembly, installation, and adjusting.

B. Ensure the entries are complete and accurate, enabling future reference by the Owner.

C. Store the record documents separate from the documents used for construction.
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D. Record information concurrent with the construction progress, not less than weekly.

E. Specifications:  Legibly mark and record at each product Section description of the actual products 

installed, including the following:

1. Manufacturer's name and product model and number.

2. Product substitutions or alternates utilized.

3. Changes made by Addenda and modifications.

F. Record Construction Drawings and Shop Drawings:  Legibly mark each item to record the actual 

construction including:

1. Field changes of dimension and detail.

2. Details not on the original Contract drawings.

G. Legibly marked Specifications, and legibly marked Record Construction Drawings and Shop 

Drawings shall constitute the Project Record Documents in paper form.

H. At completion of the Work of the Contract, the Architect will furnish the Contractor with an 

electronic copy of the construction drawings in AutoCad format, and the Project Manual content in 

Adobe Acrobat PDF format.

I. Transfer the information from the Project Record Documents onto the electronic documents 

(Drawings in AutoCad and Project Manual in Adobe Acrobat PDF format copied onto a CD or DVD 

ROM disc) and return the electronic copy to the Architect along with the Project Record Documents 

in paper form. Provide two copies of both the electronic copy and the paper copy. All paper copies 

are to be bound and printed full size.

J. The Architect will review the Project Record Documents and compare them for accuracy, and if 

necessary, return them to the Contractor for final correction.  At the time of final submission, submit 

a claim for the final Application for Payment.

K. No review or receipt of record of Project Record Documents by the Architect or the Owner shall be 

interpreted as a waiver of any deviation from the Contract Documents or Shop Drawings , or in any 

way relieve the Contractor from responsibility to perform the Work in accordance with the Contract 

Documents and the Shop Drawings to the extent they are in accordance with the Contract Documents

L. Update the on-site Project Record Documents on a regular basis.  Monthly payments will not be 

processed if Project Record Documents are not maintained up to date.

M. Abatement Invoices:  Application for Final Payment must be accompanied with shipping documents 

for disposal of the abated material as specified in Section 02 81 13.

N. At completion of the Work of the Contract submit to the Architect a summary of waste materials, 

recycled, salvaged and disposed of as outlined in Section 01 74 19. The Summary shall contain the 

following information: For each material salvaged and recycled from the Project, include the amount 

(in cubic yards or tons or in the case of salvaged items state quantities by number, type and size of 

items) and the destination (i.e. recycling facility, used building materials yard). For each material 

land filled or incinerated from the Project, include the amount (in cubic yards or tons) of material 

and the identity of the landfill, incinerator or transfer station.
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O. At completion of the Work of the Contract submit to the Architect (as outlined in Section 01690) 

delivery receipts for waste materials salvaged and sent to permitted waste materials processors or 

recyclers that indicate the location and name of firm accepting recyclable waste materials, types of 

materials, net weights of each type, date of delivery and value of materials.

P. At completion of the Work of the Contract submit to the Architect a table indicating information 

pertaining to construction materials used on the project that includes the following:

Name of the material

Amount of low emissive VOC

Percentage of pre-consumer recycled content

Percentage of post consumer recycled content

Distance product was manufactured from construction site (Greater or less than 500 miles)

Also submit written documentation substantiating the information in the form of a manufacturer’s 

cut sheet, material safety data sheet or letter from the manufacturer.

1.12 PROJECT CLOSE OUT INSPECTIONS - PUNCH LIST

A. When the work has reached such a point of completion that the building or buildings, equipment, 

apparatus or phase of construction or any part thereof required by the Owner for occupancy or use 

can be so occupied and used for the purpose intended, the Contractor, prior to notification to the 

Architect, shall make a preliminary inspection of the Work to insure that all requirements of the 

Contract have been met and the Work is substantially complete and is acceptable.

Upon such notification, the Owner or the Architect and the consulting Engineers shall make detailed 

inspection of the Work to insure that all requirements of the Contract have been met and the Work is 

complete and is acceptable.

B. Within ten (10) calendar days of notification, the Architect and the consulting Engineers will 

perform the inspection and a copy of the report of the inspection shall be furnished to the Contractor 

so that the Contractor may proceed without delay with any part of the Work found to be incomplete 

or defective. The Contractor shall complete the items listed within thirty (30) calendar days and 

notify the Owner and Architect

C. When the items appearing on the report of inspection have been completed or corrected, the 

contractor shall so advise the Owner and the Architect. After receipt of this notification, the Owner 

or the Architect and consulting Engineers shall reinspect and inform the Contractor of any remaining 

items.

A copy of the report of the final inspection containing all remaining contract exceptions, omissions 

and incompletions shall be furnished to the Contractor within seven (7) calendar days of notification.

D. The Contractor shall within fourteen (14) calendar days complete the items listed on the inspection 

report and provide notification of completion and all remaining contract exception, omissions and 

incompletions from the Contractor, the Owner and the Architect and consulting Engineers will 

reinspect the Work to verify completion of the exception items appearing on the report of final 

inspection.
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Upon completion of reinspections, the Architect will prepare a certificate of final acceptance or will 

furnish to the Contractor a copy of the report of the Architect’s reinspection detailing Work that is 

incomplete or obligations that have been fulfilled but are required for final acceptance.

The Contractor shall compensate the Architect and all consulting Engineers for services performed 

on Punch List inspections beyond the original inspection and two reinspections of the same area 

through a credit change order reducing the total contract amount.

E. Upon Substantial Completion of the Work, the Contractor will be paid all retainage, less one hundred 

fifty percent (150%) of the value attributable to “punch list” work. As items on the punch list are 

completed, the Contractor will be paid one hundred fifty percent (150%) of their value at the next 

progress payment. 

PART 2 -  PRODUCTS

Not used.

PART 3 -  EXECUTION

Not used.

END OF SECTION
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SECTION 02 41 19

SELECTIVE DEMOLITION

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. All material, labor and equipment required for demolition and removal of existing structures and 

items as shown on the drawings and as may be required to permit the proper installation of any 

new work.

1.02 QUALITY ASSURANCE

A. Perform work in accordance with all applicable local and state Codes.

1.03 SEQUENCING

A. Coordinate with the occupancy of the owner under provisions of Section 01 11 00.

B. Avoid interference with the use of and passage to and from adjacent buildings and facilities.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.01 PREPARATION

A. Inspection

1. The contractor shall inspect the entire site, premises and all objects designated to be 

removed and those to be preserved.

2. Locate all existing utility lines and determine the requirements for their protection or 

abandonment.

B. Notification

1. Notify the owner at least two full working days prior to commencing the work of this 

section.
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C. Verification

1. Prior to commencing the work of this section, verify with the owner and the Architect all 

objects to be removed and all objects to be preserved.

D. Protection

1. Protect all objects and utilities designated to remain as required.  Active utilities shall not 

be interrupted.

2. Provide shoring and bracing for the support of existing structures, that are to remain in 

place, where necessary to prevent collapse of structures.

3. Dust control shall be as necessary to prevent the spread of dust and flying particles of 

during performance of the work of this section.  Provide taped fire resistant stud & drywall 

dust barriers as required.  Thoroughly moisten all surfaces as required.

4. The contractor shall be responsible to repair or replace all items designated to remain that 

are damaged due the surrounding demolition.

3.02 CLEANING

A. Clean work under provisions of Section 01 70 00.

B. Remove all debris and trash from the site on a daily basis and dispose of in accordance with all 

local and state Codes.

C. All removed items scheduled to be retained shall be given to the owner for their use.

D. Burning at the site will not be permitted.

3.03 SCHEDULE

A. Finishes

1. Remove all existing floor finishes, base materials and adhesives in all areas scheduled to 

receive new finishes unless instructed otherwise.  Patch and repair all substrate damaged 

by removal as required to install new finish.

2. Remove all finishes as indicated on the drawings and as required by new construction.  

Repair or replace substrate damaged by removals.

B. Concrete

1. Assume all concrete is reinforced.

2. Use a saw cut on all concrete to be removed that butts concrete to remain

3. Always remove concrete in small sections

4. Provide core boring through concrete floors and roofs as required to install new utilities.  
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C. Structural Steel

1. Remove all structural steel as indicated on the drawings and as required by new 

construction.

2. Remove all appurtenances and fasteners from the steel being demolished.

D. Mechanical and Electrical.

1. Refer to the mechanical and electrical drawings and specifications for equipment removal 

requirements.

2. Provide cutting of holes for all mechanical and electrical as required.

3. Remove all existing fixtures and equipment scheduled to receive new fixtures and 

equipment unless instructed otherwise.  Patch and repair all substrate and finishes 

damaged by removal of items as required to match existing or to prepare for a new finish 

as scheduled. Dispose of all removed fixtures and equipment unless noted otherwise.

END OF SECTION
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SECTION 07 84 13

FIRESTOPPING

PART 1 – GENERAL

1.01 SUMMARY

A. Related Documents:

The Drawings and general provisions of the Contract, including General and Supplementary 

General Conditions, and Division 1 Requirements, apply to the work in this Section.

1.2 DESCRIPTION OF WORK

A. The work of this Section consists of the provision of all materials, labor and equipment and the like 

necessary or required for the complete execution of all firestopping and smoke seal work for this 

project as required by the schedules, keynotes and drawings, including, but not limited to the 

following:

NOTE – Firestopping is defined as a material, or combination of materials, to restore the integrity 

of fire rated walls and floors by maintaining an effective barrier against the spread of flame, smoke 

and toxic gases.

1. Provide firestopping and smoke seals as indicated on the drawings and as required to 

maintain full and continuous smoke and fire barrier between zones.

Seal all penetrations between floor/ceiling plane with expanding foam.  No fiber insulation 

packing is permitted.

Cope and seal around all structural elements to insure smoke and fire barriers.

2. Provide firestopping of all openings in floors and walls both empty and those 

accommodating penetrating items such as cables and wires, cable trays, conduits, pipes, 

ducts, etc.; coordinate with Divisions 21, 22, 23 and 26.

3. Pack expansion joints in fire rated walls and floors;

4. Provide firestopping of openings at each floor level in shafts or stairwells.

1.03 REFERENCE STANDARDS

A. American Society for Testing and Materials (ASTM)

1. E 814 – Standard Method of Fire Tests of Through Penetration Fire Stops.

2. E 119 – Methods of Fire Tests of Building construction and Materials.

3. E 84 – Standard Test Method for Surface Burning Characteristics of Building Materials.

B. Underwriters Laboratories, Inc. (UL)

1. UL 1479 – Fire Tests of Through Penetration Fire Stops.

2. UL 263 – Fire Tests of Building Construction and Materials.

3. UL 723 – Surface Burning Characteristics of Building Materials.
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4. UL “Fire Resistance Directory” current year.

C. Factory Mutual (FM) Approval Guide, current year.

D. Building code of the jurisdiction of the work.

E. National Fire Protection Association

1. NFPA 101 – Life Safety Code.

2. NFPA 70 – National Electrical Code.

1.04 QUALITY ASSURANCE

A. Firestopping materials shall conform to both Flame (F) and Temperature (T) ratings as tested by 

nationally accepted test agencies per ASTM E 814 or UL 1479 fire tests.

The F rating and T rating must be a minimum of 1 hour but not less than the fire resistance rating 

of the assembly being penetrated.

The fire test shall be conducted with a minimum positive pressure differential of 0.03 inches of 

water column.

B. Firestopping shall be performed by a Specialty Contractor trained or approved, in writing, by 

firestop material manufacturer. Said specialist shall be as defined in the conditions.

C. Equipment used shall be in accordance with firestop material manufacturer's written installation 

instructions.

D. Materials shall conform to all applicable governing codes.

E. All materials used in the work shall be certified “asbestos free” and shall be free from any and all 

solvents or components that require hazardous waste disposal or, that after curing, dissolve in 

water.

F. All materials shall comply with the interior finish flame spread and smoke developed requirements 

for the area in which they are installed.  Coordinate with governing codes.

1.05 SUBMITTALS

A. Submit under provisions of Section 01 33 00.

B. Certification of specification compliance of all materials.

C. Manufacturer’s printed product data and drawings indicating product characteristics, performance, 

detail applications and limiting criteria.

D. Submittal shall include applicable UL and/or FM assembly numbers for each material and 

proposed installation.

E. Manufacturer’s installation instructions for each type of firestop required by the project.
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F. Manufacturer’s approval of nominated installer of firestopping and smoke seal products.

G. Mockups:

1. Prepare job mockup of the material proposed for use in the project as directed by 

Architect.

2. Approved markups shall be left in place as part of the finished project and will constitute 

and standard for remaining work, including aesthetics.

H. Manufacturers Material Safety Data Sheet (MSDS) must be submitted for each manufactured 

product.

1.06 PRODUCT DELIVERY STORAGE AND HANDLING

A. Deliver, store, protect and handle products to site under provisions of Section 01 60 00.

B. Deliver all materials to be used in the work of this section to the project site in original sealed 

containers with manufacturer’s brand and name, lot numbers, UL labeling, mixing and installation 

instructions clearly identified thereon.

C. Store all materials in accordance with manufacturer’s directions.

D. All materials shall be dated with shelf life and shall be removed from the project site at the 

contractor's expense if date is expired.

1.07 PROJECT CONDITIONS

A. Conform to manufacturer’s printed instructions for installation and when applicable, curing in 

accordance with temperature and humidity.  Conform to ventilation and safety requirements.

B. Coordinate work required with work of other trades; firestopping shall, where practical, precede 

gypsum board or other applied sheet finishing operations.

C. Where firestopping is installed at locations which will remain exposed in the finished work, 

provide protection as necessary to prevent damage to adjacent surfaces and finishes, and protect as 

required against damage from other construction operations.

D. Adhesive and sealants used in the building interior [i.e., inside the exterior moisture barrier] 

shall not exceed VOC content limits of:

1. Provisions of 01 81 10 Environmental Impact of Materials.

2. Aerosol Adhesives:  Green Seal Standard GC-36.

1.08 PREINSTALLATION CONFERENCE

A. A preinstallation conference shall be scheduled in accordance with Section 01 31 00 by the 

contractor with this specialty contractor and all other specialty contractors, subcontractor and the 

like to establish procedures to maintain optimum working conditions and to coordinate the work of 

this section with related and adjacent work.
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1.09 COORDINATION

A. Coordinate construction of openings and penetrating items to ensure that through-penetration 

firestop systems are installed according to specified requirements, and comply with the 

following:

1. Coordinate work of this section with similar work being performed by certain trades for 

their own work.

2. All firestop work not performed by trades shall be performed under this section.

3. Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to 

accommodate through-penetration firestop systems.

4. Notify the Architect at least seven days in advance of through-penetration firestop 

system installations; confirm dates and times on days preceding each series of 

installations.

5. Do not cover up through-penetration firestop system installations that will become 

concealed behind other construction until the Architect and building inspector, if 

required by authorities having jurisdiction, have examined each installation.

PART 2 – PRODUCTS

2.01 SPECIFICATION STANDARD:  For purposes of establishing standards of quality and levels of 

performance and not for the purposes of limiting competition, the basis of this specification is upon units as 

manufactured by one of the following and their respective model suitable for the intended application.

A. Bio Fireshield, Inc.; Damonmill Square, Concord, MA 01742.

1. Novasit K-10 Firestop Mortar

2. K-2 Firestop Mortar

3. Biotherm Firestop Sealants and Caulk

4. Firestop Sleeve

5. Firestop Pillows

6. Biostop 500 Intumescent Caulk

B. IPC Corp.

1. KBS Mortar Seal

2. Flamesafe Sealants and Caulk

3. FPS 1000 Putty and 1077 Putty Pads

4. Firestop Kits – FSK200

5. KBS Seal Bags

6. Quelpyre Tapes and Blankets

C. Dow Corning

1. Firestop Sealant #2000

2. Firestop Foam #2001

D. 3M Corporation

1. Fire Barrier Caulk, CP-25WB

2. Fire Barrier MPS-2 Putty and 4S Putty Pads

3. Fire Barrier Intumescent Wrap Strip #FS-195

E. Nelson Firestop Products

1. FSP Firestop Putty
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2. CMP Firestop Compound

3. CLK Firestop Sealant

4. PLW intumescent Pillow

5. PCS Preformed Collar for Plastic Pipe Penetrations

6. MPS Multi-Plug

7. MCT Multi-Cable Transit

8. EMCT Multi-Cable Transit and Plug

9. CTG Firestop Coating

10. CPS Composite Sheet

F. Tremco, Inc.

1. Fyre-Sil and Fyre-Sil SL

2. Fyre-Shield

3. THC-900/901

4. Dymeric, Dymonic Sealant Systems

5. Compatible forming systems.

G. General Electric

1. Pensil 100 Sealant

2. Pensil 200 Foam

3. Pensil 300 Joint Sealant

4. Pensil 500 Putty

5. Compatible forming systems.

H. U.S. Gypsum Company

1. U.S.G. “Thermafiber” unfaced safing insulation with third party wrap, 3.5 pcf density, UL 

R-10905 label.  

2. U.S.G. “Firecode” compound.

I. Hilti Corporation

1. Hilti CP 645 insulated firestop sleeve to replace existing pipe insulation

2. Hilti CP 675T Firestop Board

2.02 ACCESSORY ELEMENTS

A. Forming, damming materials shall be mineral fiber board or other suitable material 

recommended by nominated system manufacturer.

B. Primers, sealant and solvent cleaners shall be as recommended by the nominated system 

manufacturer.

C. Metal Systems – 20 gauge phosphatized, electrogalvanized steel plate or galvanized steel clips.

PART 3 – EXECUTION

3.01 INSPECTION AND ACCEPTANCE

A. Examine all surfaces and contiguous elements to receive work of this section and correct, as part of 

the work of this contract, any defects affecting installation.
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B. Commencement of work will be construed as complete acceptability of surfaces and contiguous 

elements.

3.02 PREPARATION

A. The surface shall be dry, clean, and free of all foreign matter.

B. Do not apply firestopping to surfaces previously painted or treated with a sealer, curing compound, 

water repellant or other coatings unless tests have been performed to ensure compatibility of 

materials.

C. Provide primers as required which conform to manufacturer’s recommendations for various 

substrates and conditions.

D. Mask where necessary to protect adjoining surfaces.

E. Remove excess material and stains on surfaces as required.

3.03 INSTALLATION – GENERAL SYSTEMS

A. Install in strict accordance with manufacturer’s printed instructions.

B. Ensure that anchoring devices, backup materials, clips, sleeves, supports and other materials used 

in the actual fire test are installed.

C. Install firestopping with sufficient pressure to properly fill and seal openings to ensure an effective 

smoke seal.

D. Tool or trowel exposed surfaces.  Remove excess firestop material promptly as work progresses 

and upon completion.

E. Install dams when required to properly contain firestopping materials within openings and as 

required to achieve required fire resistance ratings.  Combustible damming materials must be 

removed after appropriate curing.  Incombustible damming materials may be left as a permanent 

component of the firestopping systems.

3.04 FIRESTOPPING CONSTRUCTION AT BUILDING EXTERIOR PERIMETERS, INTERIOR WALLS, 

SHAFTS, ETC.

A. Install material of proper size on continuous plates or clips as required for proper support in order 

to safe-off area between exterior walls, interior walls and shafts and floor slabs, said walls and roof 

areas leaving NO VOIDS.

B. Firestopping is required at all juncture conditions whether or not clips, angles or other structural 

elements exist either intermittently or continuously.

C. Attach plates and clips to floor levels and other breaks and extend through framing to sheathing or 

other solid strata.
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D. Where metal decking flutes, either parallel or perpendicular to walls, occur and are open, same 

shall be fully packed and sealed with proper firestopping system.

E. Where firestopping is accomplished after installation of drywall or other applied sheet finish, all 

spaces between penetrations and finish shall be filled to the thickness of said sheet finish with 

intumescent caulk.

F. At all linear openings, fill voids with a minimum of 6 inches of minimum 3.5 lb./cu. ft. density 

safing insulation as specified in Part 2 herein and cover entire surface with UL listed firestop 

sealant of one of nominated manufacturers identified in Part 2 herein.

3.05 PENETRATION SEALS

A. Penetrations are defined as conduits, cables, wires, piping, ducts or other elements passing through 

one or both outer surfaces of fire rated walls, floors or partitions and shall be firestopped on both 

sides of penetration in accordance with requirements set forth in Paragraph 1.04 of this Section.

B. Where sleeves are used, same shall be as specified in Part 2 herein; in event that sleeves are not 

used, core openings and caulk penetrating items with intumescent system the full length of 

penetration and seal on both sides with intumescent caulk.

C. Residual openings within square or rectangular holes shall be filled with compounds applicable for 

substrate encountered and all penetrations sealed on both sides with caulk.

D. Where existing pipes penetrate new partition, replace existing pipe insulation with new insulated 

firestop sleeve and seal perimeter of remaining opening on both sides with caulk.

3.06 FIELD QUALITY CONTROL

A. Contractor shall immediately notify the Architect if the firestopping systems herein specified 

cannot meet the requirements of the specification.

B. Contractor shall examine firestops to ensure proper installation and full compliance with this 

specification.

C. All areas of work must be accessible until inspection by the applicable code authorities.

D. Correct unacceptable firestops and provide additional inspection to verify compliance with this 

specification at no additional cost.

3.07 CLEANING

A. When finished work will be visible, clean adjacent surfaces in accordance with manufacturer’s 

printed instructions.

B. If visible in the finished work, remove temporary dams after initial cure of firestops.

C. Correct staining and discoloring on adjacent surfaces.
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D. Remove all debris and excess materials entirely from site and leave work in a neat and clean 

condition.

END OF SECTION
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SECTION 07 92 13

JOINT SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Silicone joint sealants.

2. Urethane joint sealants.

1.3 PRECONSTRUCTION TESTING

A. Preconstruction Compatibility and Adhesion Testing:  Submit to joint-sealant manufacturers, for 

testing indicated below, samples of materials that will contact or affect joint sealants.

1. Use ASTM C 1087 to determine whether priming and other specific joint preparation 

techniques are required to obtain rapid, optimum adhesion of joint sealants to joint 

substrates.

2. Testing will not be required if joint-sealant manufacturers submit joint preparation data 

that are based on previous testing, not older than 24 months, of sealant products for 

adhesion to, and compatibility with, joint substrates and other materials matching those 

submitted.

1.4 SUBMITTALS

A. Submit under provisions of Section 01 33 00.

B. Product Data:  For each joint-sealant product indicated.

C. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants 

showing the full range of colors available for each product exposed to view.

D. Joint-Sealant Schedule:  Include the following information:

1. Joint-sealant application, joint location, and designation.

2. Joint-sealant manufacturer and product name.

3. Joint-sealant formulation.

4. Joint-sealant color.

E. Product Certificates:  For each kind of joint sealant and accessory, from manufacturer.
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F. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 

testing agency, indicating that sealants comply with requirements.

G. Preconstruction Compatibility and Adhesion Test Reports:  From sealant manufacturer, indicating 

the following:

1. Materials forming joint substrates and joint-sealant backings have been tested for 

compatibility and adhesion with joint sealants.

2. Interpretation of test results and written recommendations for primers and substrate 

preparation needed for adhesion.

1.5 QUALITY ASSURANCE

A. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved 

for installation of units required for this Project.

B. Mockups:  Install sealant in mockups of assemblies specified in other Sections that are indicated 

to receive joint sealants specified in this Section.  Use materials and installation methods specified 

in this Section.

C. Deliver, store, protect and handle products to site under provisions of Section 01 60 00.

1.6 PROJECT CONDITIONS

A. Do not proceed with installation of joint sealants under the following conditions:

1. When ambient and substrate temperature conditions are outside limits permitted by joint-

sealant manufacturer or are below 40 deg F.

2. When joint substrates are wet.

3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated.

4. Where contaminants capable of interfering with adhesion have not yet been removed from 

joint substrates.

1.7 WARRANTY

A. Warranty Period:  Two years from date of Substantial Completion. Provide under the provisions 

of Section 01 78 00.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Manufacturers as listed below

B. Substitutions:  Under provisions of Section 01 60 00.

2.2 MATERIALS, GENERAL

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 

with one another and with joint substrates under conditions of service and application, as 

demonstrated by joint-sealant manufacturer, based on testing and field experience.
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B. VOC Content of Interior Sealants:  Provide sealants and sealant primers for use inside the 

weatherproofing system that comply with the following limits for VOC content when calculated 

according to 40 CFR 59, Part 59, Subpart D (EPA Method 24):

1. Architectural Sealants:  250 g/L.

2. Sealant Primers for Nonporous Substrates:  250 g/L.

3. Sealant Primers for Porous Substrates:  775 g/L.

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full standard 

range.

2.3 SILICONE JOINT SEALANTS

A. Single-Component, Neutral-Curing Silicone Joint Sealant:  ASTM C 920, 

Type S, Grade NS, Class 50, for Use NT, M, G, A and O. 

1. Products:  Subject to compliance with requirements, provide one of the following:

a. Dow Corning Corporation;  790.

b. GE Advanced Materials:  SilPruf SCS 2700 LM

c. Tremco Incorporated;  Spectrem 3

2.4 URETHANE JOINT SEALANTS

A. Single-Component, Nonsag, Urethane Joint Sealant:  ASTM C 920, Type S, Grade NS, 

Class 25, for Use NT.

1. Products:  Subject to compliance with requirements, provide one of the following:

a. Pecora Corporation; Dynatrol I-XL.

b. Sika Corporation, Construction Products Division; Sikaflex - 1a.

c. Tremco Incorporated; Dymonic 100

2.5 JOINT SEALANT BACKING

A. General:  Provide sealant backings of material that are nonstaining; are compatible with joint 

substrates, sealants, primers, and other joint fillers; and are approved for applications indicated 

by sealant manufacturer based on field experience and laboratory testing.

B. Cylindrical Sealant Backings Rods:  ASTM C 1330, Type C, Closed Cell, provide backing rods 

of size and density to control sealant depth and otherwise contribute to producing optimum sealant 

performance.

C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant 

manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint 

surfaces at back of joint.  Provide self-adhesive tape where applicable.

2.6 MISCELLANEOUS MATERIALS

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 

tests and field tests.



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

07 92 13 Joint Sealants

Page 4 of 6

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants and 

sealant backing materials, free of oily residues or other substances capable of staining or harming 

joint substrates and adjacent nonporous surfaces in any way, and formulated to promote optimum 

adhesion of sealants to joint substrates.

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 

adjacent to joints.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 

requirements for joint configuration, installation tolerances, and other conditions affecting joint-

sealant performance.

3.2 PREPARATION

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 

comply with joint-sealant manufacturer's written instructions and the following requirements:

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint 

sealant, including dust, paints (except for permanent, protective coatings tested and 

approved for sealant adhesion and compatibility by sealant manufacturer), old joint 

sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost.

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 

combination of these methods to produce a clean, sound substrate capable of developing 

optimum bond with joint sealants.  Remove loose particles remaining after cleaning 

operations above by vacuuming or blowing out joints with oil-free compressed air.

3. Remove laitance and form-release agents from concrete.

4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not 

stain, harm substrates, or leave residues capable of interfering with adhesion of joint 

sealants.

B. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer.  Apply 

primer to comply with joint-sealant manufacturer's written instructions.  Confine primers to areas 

of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces.

C. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with 

adjoining surfaces that otherwise would be permanently stained or damaged by such contact or 

by cleaning methods required to remove sealant smears.  Remove tape immediately after tooling 

without disturbing joint seal.

3.3 INSTALLATION OF JOINT SEALANTS

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products 

and applications indicated, unless more stringent requirements apply.

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint 

sealants as applicable to materials, applications, and conditions indicated.
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C. Install sealant backings of kind indicated to support sealants during application and at position 

required to produce cross-sectional shapes and depths of installed sealants relative to joint widths 

that allow optimum sealant movement capability.

1. Do not leave gaps between ends of sealant backings.

2. Do not stretch, twist, puncture, or tear sealant backings.

3. Remove absorbent sealant backings that have become wet before sealant application and 

replace them with dry materials.

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants 

and backs of joints.

E. Install sealants using proven techniques that comply with the following and at the same time 

backings are installed:

1. Place sealants so they directly contact and fully wet joint substrates.

2. Completely fill recesses in each joint configuration.

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability.

F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing 

begins, tool sealants according to requirements specified in subparagraphs below to form smooth, 

uniform beads of configuration indicated; to eliminate air pockets; and to ensure contact and 

adhesion of sealant with sides of joint.

1. Remove excess sealant from surfaces adjacent to joints.

2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces.

3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise indicated.

a. Use masking tape to protect surfaces adjacent to recessed tooled joints.

3.4 CLEANING

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods 

and with cleaning materials approved in writing by manufacturers of joint sealants and of products 

in which joints occur.

B. Clean under provisions of Section 01 70 00.

3.5 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating substances 

and from damage resulting from construction operations or other causes so sealants are without 

deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 

or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 

so installations with repaired areas are indistinguishable from original work.

3.6 JOINT-SEALANT SCHEDULE

A. Joint-Sealant Application:  Interior joints in vertical surfaces and horizontal nontraffic surfaces.

1. Joint Locations:

a. Control and expansion joints on exposed interior surfaces of exterior walls.

b. Perimeter joints of exterior openings where indicated.
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c. Vertical joints on exposed surfaces of interior unit masonry, concrete walls and 

partitions.

d. Perimeter joints between interior wall surfaces and frames of interior doors and 

windows.

e. Other joints as indicated.

2. Urethane Joint Sealant:  Single component, nonsag, Class 35

3. Joint-Sealant Color:  As selected by Architect from manufacturer's full standard range.

B. Joint-Sealant Application:  Exterior joints in vertical surfaces and horizontal nontraffic surfaces.

1. Joint Locations:

a. Construction joints in cast-in-place concrete.

b. Control and expansion joints in unit masonry.

c. Joints between different materials listed above.

d. Perimeter joints between materials listed above and frames of doors, windows and 

louvers.

e. Control and expansion joints.

f. Other joints as indicated.

2. Silicone Joint Sealant:  Single component, Type S, Grade NS, Class 50.

3. Joint-Sealant Color:  As selected by Architect from manufacturer's full standard range.

END OF SECTION
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SECTION 09 91 00

PAINTING

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Finish painting and priming of all items exposed and identified to receive a finish.

1.02 RELATED SECTIONS

A. Examine the specifications for the various other trades and become thoroughly familiar with all 

their provisions regarding what they are painting.  All surfaces that are left unfinished by the 

requirements of other specifications shall be painted or finished as a part of this work.

1.03 REFERENCES

A. ANSI/ASTM D16 - Definitions of Terms Relating to Paint, Varnish, Lacquer, and Related 

Products.

B. ASTM D2016 - Test Method for Moisture Content of Wood.

C. Federal Specifications

1.04 DEFINITIONS

A. Conform to ANSI/ASTM D16 for interpretation of terms used in this Section.

B. The term "paint" as used herein includes enamels, paint, emulsions, varnishes, stains, sealers and 

other coatings whether used as prime, intermediate or finish coats.

1.05 SUBMITTALS

A. Submit under provisions of Section 01 33 00.

B. Submit manufacturer's technical data sheet and Material Safety Data Sheets (MSDS) for each 

scheduled coating, giving the descriptive data, curing time, mixing, thinning and application 

instructions.  Provide certification that paint was formulated within lead or mercury.

C. Submit manufacturer's fan deck of color chips for selection of colors by the Architect.

D. Samples

1. At the request of the Architect, prepare and submit paint samples on the materials he 

requires for approval.

2. Prepare and submit stained wood samples on the type and quality of wood specified for 

use on the project as requested by the Architect.
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E. Submit a list of all interior paints and coatings used in the project that are addressed by the Green 

Seal Standard GS-11 and state the Volatile Organic Compounds (VOC) content for each product.

1.06 QUALIFICATIONS

A. Product Manufacturer: Company specializing in manufacturing quality paint and finish products 

with five years experience.

B. Applicator:  Company specializing in commercial painting and finishing with 3 years documented 

experience.

1.07 REGULATORY REQUIREMENTS

A. Conform to applicable code for flame/fuel/smoke rating requirements for finishes.

1.08 FIELD SAMPLES

A. At the request of the Architect, provide field sample panel, one complete surface of each color 

scheme illustrating special coating, color, texture, finish and workmanship.

B. Locate where directed by the Architect.

C. If approved, sample area will serve as a minimum standard for Work throughout the building.  

Accepted sample may remain as part of the Work.

1.09 DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and protect products under provisions of Section 01 60 00.

B. Deliver all paint materials to the job site ready mixed and in their original containers with all 

labels intact and legible at time of use.

C. Store only the approved materials at the job site, and store only in a suitable and designated area 

restricted to the storage of paint materials and related equipment.

D. Use all means necessary to insure the safe storage and use of paint materials.

E. All soiled or used rags, waste and trash must be disposed off site every night and every precaution 

taken to avoid the danger of fire.

F. All materials must be stored at above freezing temperature.

1.10 ENVIRONMENTAL REQUIREMENTS

A. Provide continuous ventilation and heating facilities to maintain surface and ambient temperatures 

above 45 degrees F for 24 hours before, during, and 48 hours after application of finishes.

B. Do not apply exterior coatings during rain or snow, or when relative humidity is above 50 percent.
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C. Application Temperature for Paints:  50 degrees F minimum, and 95 degrees F maximum.

D. Application Temperature for Varnish and Other Natural Finishes: 65 degrees F minimum and 90 

degrees F maximum.

E. Provide lighting level of 80 ft. candles measured mid-height at substrate surface.

F. Do not apply paint to areas where dust is being generated.

1.11 COORDINATION

A. Coordinate work under provisions of Section 01 31 00.

1.12 EXTRA MATERIALS

A. Furnish under provisions of Section 01 78 00 extra paint equaling approximately 10% of each 

color and gloss used in each coating material used, tightly sealed in clearly labeled containers.

B. The additional material shall be properly packaged for long term storage and delivered to the 

Owner.

PART 2 - PRODUCTS

2.01 MANUFACTURER:

A. Acceptable manufacturers:

1. Interior Paint:

a. Sherwin Williams

b. Pittsburgh Paint

c. Benjamin Moore Paint

B. Substitutions:  Under provisions of Section 01 60 00.

2.02 COMPATIBILITY:

A. All paint materials and equipment shall be compatible in use; finish coats shall be compatible with 

prime coats; prime coats shall be compatible with the surface to be coated; all tools and equipment 

shall be compatible with the coating to be applied.

B. Thinners, when used, shall be only those thinners recommended for that purpose by the 

manufacturer of the material to be thinned.

2.03 MIXING AND TINTING:

A. Accomplish job mixing and tinting only when acceptable to the Architect.  Mix only in mixing 

pails placed in suitable sized non-ferrous or oxide resistant metal pans.
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B. Tints and all other additives or thinners shall be used only as recommended by the manufacturer of 

the paint and as approved by the Architect.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Prior to all work of this Section, carefully inspect the installed work of all other trades and verify 

that all such work is complete to the point where this installation may properly commence.

B. In the event of discrepancy, immediately notify the Architect.

C. Do not proceed with installation in areas of discrepancy until all such discrepancies have been 

fully resolved.

3.02 PREPARATION:

A. General

1. Prior to all surface preparation and painting operations, completely mask, remove or otherwise 

adequately protect all hardware, accessories, machined surfaces, plates, lighting fixtures, and 

similar items in contact with painted surfaces but not schedule to receive paint.

2. Remove all existing loose, flaking and poor condition paint by scraping and then sanding 

surface. Sand as required to feather edges of remaining paint.

3. Spot prime all exposed nails and other metals that are to be painted with emulsion paints, 

using a primer recommended by the manufacturer of the coating system.

4. Surface to be painted shall be thoroughly clean and dry.  All concrete and masonry work shall 

be completely cured.

5. All items concealing surfaces to be painted that are readily detachable shall be removed for the 

painting of said surface.  Reinstall upon completion of space.

6. Surfaces in spaces above suspended ceilings and chases are not required to be painted unless 

otherwise indicated.

7. Doors shall be removed to paint the bottom edges.

8. Provide minimum of one coat of primer and minimum of two coats of finish paint. The shop 

priming coat, as occurring, shall substitute for the field applied primer coat.

9. Complete coverage is required.  Provide additional coats to areas that do not show complete 

coverage.

B. Preparation of wood surfaces:

1. Clean all wood surfaces until they are free from dirt, oil, and all other foreign substance.

2. Smooth all finished wood surfaces exposed to view, using the proper sandpaper.

3. Where so required, use varying degrees of coarseness in sandpaper to produce uniformly 

textured and unmarred wood surfaces.

4. On small, dry, seasoned knots, thoroughly scrape and clean the surface and apply one coat 

of good quality knot-sealer before application of the priming coat.

5. On large, open, unseasoned knots, scrape off all pitch and thoroughly clean the area, 

followed by an application of one coat of good quality knot-sealer.
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6. Back prime all wood mouldings and trim.

7. Fill nail holes, cracks, open joints and other defects with oil based putty after priming coat 

has dried.  Color to match finish color.

C. Preparation of metal surfaces:

1. Galvanized Metal

a. Clean all surfaces thoroughly with solvent until they are completely free from dirt, 

oil and grease.

b. Thoroughly treat the cleaned surface with phosphoric acid etch.

c. Remove all excess etching solution and allow to dry completely before application 

of paint.

d. Prepare surface in accordance with recommendations of directions of 

manufacturer of rust-inhibitive primer.

e. New galvanized metal is to be allowed to weather 6 months prior to coating. If 

weathering is not possible, clean with solvents per manufacturer's instructions, and 

verify test patch adhesion with Architect.

2. Other Metals

a. Thoroughly clean all surfaces until they are completely free from dust, dirt, oil, 

loose rust and grease.

b. All shop-primed surfaces that have been marred or abraded shall be wire-brushed 

and touched up with the same material as the shop coat prior to painting of 

surfaces.

3. Preparation of existing aluminum surfaces:

a. Thoroughly clean all surfaces per manufacturer’s instructions until they are 

completely free from dirt, oil and grease.

b. Apply a test area, allow paint to dry one week before testing adhesion. If adhesion 

is poor, discuss solutions with Architect.

c. Do not use hydrocarbon solvents for cleaning.

D. Preparation of Concrete and Masonry

1. Concrete and masonry shall be repaired before painting.  

2. Dirt, fungus, grease and oil shall be removed prior to application of paint by washing with 

a solution composed of from 2 to 8 ounces of tri-sodium phosphate per gallon of hot water 

and then rinsing thoroughly with fresh water.  

3. Efflorescence shall be removed from concrete and masonry surfaces by scraping, wire 

brushing and washing with 5 to l0 percent solution of muriatic acid and then washing 

thoroughly with fresh water.  

4. Unless otherwise recommended by the manufacturer of the paint materials as approved, all 

concrete and masonry surfaces to be painted shall be given a neutralizing treatment 

consisting of 2 pounds of zinc-sulfate in one gallon of warm water.  The neutralizer shall 

be applied liberally and allowed to dry, following which the surfaces shall be rinsed 



Zambarano Hospital Elevator Modernization

Providence, Rhode Island Job No. 1655

09 91 00 Painting

Page 6 of 8

thoroughly with clean water and allowed to dry for not less than 48 hours before paint is 

applied.

E. Preparation of Gypsum Wallboard

1. All surfaces must be thoroughly clean and joint treatment dry.

2. Steel corner beads shall be spot primed before water based paint is applied. 

3. Do not apply solvent based coatings directly over unpainted wallboard.

3.03 APPLICATION

A. General

1. Apply all paint in accordance with manufacturer's instructions.

2. Do not apply the initial coating until moisture-meter reading of the surface is within limits 

recommended by the paint materials manufacturer.

3. Allow sufficient drying time between coats in accordance with manufacturer's 

recommendations.

4. Oil base and Oleo resinous solvent type paints shall be considered dry for recoating when 

the paint feels firm, does not deform or feel sticky under moderate pressure of the thumb, 

and the application of another coat of paint does not cause lifting or less of adhesion of the 

undercoat.

5. Schedule all cleaning and painting so that dust and other contaminants from the cleaning 

process will not fall on wet, newly painted surfaces.

6. Sand, dust, and clean between coats to remove all defects visible to the unaided eye from a 

distance of five feet.

7. Finished surfaces shall be free from runs, drops, ridges, waves, laps, sags and unnecessary 

brush marks.  

8. Slightly vary the color of succeeding coats.

9. Primer and intermediate coats shall be tinted to approximately the tint of finish coats.

10. Damaged painting shall be retouched before applying the succeeding coat.

11. Do not apply additional coats until completed coat has been inspected and approved by the 

Architect.

12. Only inspected and approved coats of paint will be considered in determining the number 

of coats applied.

13. Edges of paint abutting other materials or colors shall be clean and sharp with no 

overlapping.

14. Refinish entire wall where portion of finish has been damaged or is not acceptable.

15. Refinish all woodwork that has been removed and reset.

16. Paint all exposed, plastic drain pipes, electrical conduits, uninsulated metal piping, ceiling 

& wall access panels, sprinkler piping and ductwork, unless otherwise noted. Verify with 

Architect prior to painting these items.

17. Colors will be selected by Architect from manufacturer’s full color palette. 

18. Unlimited number of different colors allowed per project. Multiple colors are allowed per 

room. Opposite sides of door frames, window frames and doors may be painted different 

colors at Architect’s discretion. Number of colors is to be determined by Architect and 

included in a color schedule that will be assembled after submittal of color sample fantex 

by the General Contractor prior to commencement of work. 
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19. All steel door frames are to be painted using a brush or roller and back-brushed.

3.04 CLEANING

A. Prevent accidental spilling of paint materials and, in event of such spill, immediately remove all 

spilled material, the waste of equipment used to clean up the spill and wash the surfaces to their 

original undamaged condition.

B. Prior to final inspection visually inspect all surfaces and remove all paint and traces of paint from 

surfaces not scheduled to be painted.

C. Paint storage space shall be thoroughly cleaned following the completion of all work.

D. All waste materials shall be disposed of properly and in accordance with all Federal, State, and 

Local regulations.  Do not dispose of waste materials in the building sanitary waste system.

3.05 WASTE MANAGEMENT

A. Set aside extra paint for future color matches. All paint unused by the Contractor is to be delivered 

to the Owner in sealed containers.

B. Close and tightly seal all partly used paint and finish containers and store in a well-ventilated, safe 

area at moderate temperature.

C. Do not dispose of paints or solvents by pouring on ground. Place in designated containers for 

proper disposal.

3.06 PAINTING SCHEDULE

A. Interior: Based on Sherwin Williams Paints.

1. CEMENT - (Walls & Ceilings, Poured Concrete, Precast Concrete, Unglazed Brick, 

Cement Board, Cast-In-Place)

Eg-Shel / Satin Finish

1st Coat: S-W  Loxon Block Surfacer

(16 mils wet, 8 mils dry)

2nd & 3rd Coats: S-W   ProMar 200 Zero VOC Latex Eg-Shel B20-2600 Series,

(4 mils wet, 1.6 mils dry per coat)

2. METAL - (Galvanized)

Eg-Shel / Satin Finish

1st Coat: S-W ProCryl Universal Primer, B66-310 Series (110 g/L)

(2-4 mils dry)

2nd & 3rd Coats: S-W Pro Industrial DTM  Acrylic Eg-Shel  B66-660 Series

(6.0 mils wet, 2.5mils dry)
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3. METAL - (Structural Steel Columns, Joists, Trusses, Beams, Miscellaneous & Ornamental 

Iron, Structural Iron, Ferrous Metal, steel pipe railings) (exposed, uninsulated 

metal piping and ductwork)

Eg-Shel / Satin Finish

1st Coat: S-W ProCryl Universal Primer, B66-310 Series (110 g/L)

(4 mils wet, 1.6 mils dry)

2nd & 3rd Coats: S-W Pro Industrial  DTM  Acrylic Eg-Shel  B66-660 Series

(6.0 mils wet, 2.5mils dry per coat)

4. METAL - (Ceilings; Structural Steel, Joists, Trusses, Beams, Ferrous Metal)

Dryfall Waterborne Topcoats

Eg-Shell Finish

1st Coat: S-W ProCryl Universal Primer, B66-310 Series (110 g/L)

(2-4 mils dry)

2nd & 3rd Coats: S-W Waterborne Acrylic Dry Fall, B42W2 (58 g/L)

END OF SECTION
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DIVISION 14 – CONVEYING SYSTEMS

14 00 00 Conveying Equipment

14 21 00 – Traction Elevators

14 21 23 – Electric Traction Passenger Elevators

PART 1 - GENERAL

1.1 SUMMARY AND DEFINITIONS

A. Related Documents

1. Division 01 - Supplementary General Conditions
2. Request for Proposal

B. Intent

1. This section includes:

a. Electric traction passenger

2. The following outlines the scope of work covered in this Section:  Complete Modernization 
of three (3) traction elevators to include machines, controllers, sheaves, governors, 
hoistway equipment, fixtures, counterweights and modification of hoistway doors per this 
specification.

3. Related equipment shall be designed, constructed, installed and adjusted to produce the 
highest results with respect to smooth, quiet, convenient and efficient operation, durability, 
economy of maintenance, and the highest standard of safety.

4. It is not the intent of these specifications to detail the construction and design of all parts 
of the equipment, but it is expected that the type, materials, design, quality of work and 
construction of each part shall be adequate for the service required, durable, properly 
coordinated with all other parts, and in accordance with the best commercial standards 
applicable and of the highest commercial efficiency possible.

5. Electric and magnetic circuits and related parts shall be of proper size, design and material 
to avoid heating and arcing, and all other objectionable effects which may reduce the 
efficiency of operation, economy of maintenance and/or net-useful life of the apparatus.

6. Minimum requirements for design, materials, etc., are for certain parts of the equipment.  
Equivalent requirements approved by the Consultant shall apply to such parts as are of 
special design, construction or material and to which the specified requirements are not 
directly applicable.  These minimum requirements as a whole shall be considered as 
establishing proportionate general minimum standards for all parts of the equipment.

7. The Consultant may permit variations from the requirement of these specifications to 
permit use of the Contractor’s standard equipment, provided such standard equipment is in 
every way adequate for the intended use and meets the full intent of these specifications.  
All such variations proposed by the manufacturer shall be called to the attention of the 
Consultant and shall only be made if approved in writing prior to the award of the contract.
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8. General requirements for design, materials and construction are intended primarily to apply 
to the heavy-duty and important parts of the equipment specifically mentioned and to other 
parts of similar duty and importance.  Less important and light-duty parts may be of the 
standard design, materials and construction provided that, in the opinion of the Consultant, 
such standards are in accordance with the best commercial practice and are fully adequate 
for the purpose of use.  All such variations shall be made only on the Consultant’s written 
approval.

9. All equipment and component parts installed, supplied or provided under this contract shall 
be manufactured and distributed by a third-party, non-installer company servicing the 
vertical transportation industry.

a. Apparatus shall conform to the design and construction standards referenced herein, 
and shall be rated the best commercial grade suitable for this application.

b. Equipment and component systems shall not employ any experimental devices or 
proprietary designs that could hamper and/or otherwise prohibit subsequent 
maintenance repairs or adjustments by all qualified contractors.

c. Manufacturers of the apparatus shall provide technical support and parts 
replacements for their equipment and component systems for a minimum of twenty 
(20) years, and issue such guarantee of support to the purchaser with written 
certification naming the final Owner of their product(s) to ensure the apparatus or 
systems remain maintainable regardless of who may be selected for future service.

10. All equipment provided shall be factory and field tested with a history of design reliability 
and net-useful life established.

a. Contractor must be able to demonstrate the apparatus to be installed has been used 
successfully in a substantially similar manner under comparable conditions.

b. If the apparatus proposed differs substantially in construction, material composition, 
design, size, capacity, duty or other such rating from the equipment previously used 
for the same purpose by the manufacturer, the Consultant may reject the apparatus 
or require the vendor test and demonstrate the adequacy and suitability for this 
particular situation.  Any necessary tests shall be performed at the sole expense of 
the Contractor with no prior guarantee of acceptance after the testing procedure.

11. The Contractor shall not use as part of the permanent equipment any experimental devices, 
proprietary design, components, construction of materials which have not been fully tried 
out in at least substantially similar or under comparable service, except as may be 
especially approved by the Consultant.  If any important equipment or devices to be used 
on this installation differ substantially in construction, materials, design, size, capacity or 
duty from corresponding items previously used for the same purpose by the manufacturer, 
they shall pass such tests as the Consultant may require to fully show their adequacy and 
suitability.  These tests shall be in addition to tests herein specified and shall be made at 
the expense of the Contractor.

12. Certain design limitations, tests, etc., are herein specified as a partial check of the adequacy 
of design, construction and materials used.  These requirements do not cover all features 
necessary to ensure satisfactory and approved operation, etc., of the equipment.
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13. It is understood, the entire system shall be designed, fabricated, modified and/or upgraded 
in full compliance with applicable local laws and code standards.  The absence of a 
particular item or requirement shall not relieve the Contractor of the full and sole 
responsibility for such equipment, features and/or procedures.

14. With the exception of only those items specifically identified as being performed by others, 
the Specifications are intended to include all engineering, material, labor, testing, and 
inspections needed to achieve work specified by the Contract Documents.  Inasmuch as it 
is understood that any incidental work necessary to complete the project is also covered by 
the Specifications, bidders are cautioned to familiarize themselves with the existing job site 
conditions.  Additional charges for material or labor shall not be permitted subsequent to 
execution of the Contract.

15. Bidders must report discrepancies or ambiguities occurring in the Specifications to the 
Consultant for resolution prior to the bidding deadline, otherwise the Specifications shall 
be deemed acceptable in their existing form.

C. Termination of Existing Agreement(s)

1. By submitting a bid, the existing maintenance provider agrees that any service contract(s) 
in effect shall be terminated by the Owner should the project be awarded to another vendor 
upon thirty (30) day written notice to the Contractor by the Owner.

a. The contract(s) shall be terminated with no penalty to the Owner or Contractor.
b. Owner will be responsible for money owed the Contractor for services provided and 

work performed up until the date of cancellation.

D. Abbreviations and Symbols

1. The following abbreviations, Associations, Institutions, and Societies may appear in the 
Project Manual or Contract Documents:

AHJ Authority Having Jurisdiction
AIA American Institute of Architects
ANSI American National Standards Institute
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWS American Welding Society
IBC International Building Code
IEEE Institute of Electrical and Electronics Engineers
NEC National Electrical Code
NEMA National Electrical Manufacturers Association
NFPA National Fire Protection Agency
OSHA Occupational Safety and Health Act
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E. Codes and Ordinances / Regulatory Agencies

1. Work specified by the Contract Documents shall be performed in compliance with 
applicable Federal, State, and municipal codes and ordinances in effect at the time of 
Contract execution.  Regulations of the Authority Having Jurisdiction shall be fulfilled by 
the Contractor and Subcontractors.  The entire installation, when completed, shall conform 
with all applicable regulations set forth in the latest editions of:

a. Local and/or State laws applicable for logistical area of project work.
b. Building Code applicable to the AHJ.
c. Elevator Code applicable to the AHJ.
d. Safety Code for Elevators and Escalators, ASME A17.1 and all supplements as 

modified and adopted by the AHJ.
e. Safety Code for Elevators and Escalators, A17.1S supplement to A17.1 as modified 

and adopted by the AHJ for Machine Room Less installations (MRL).
f. Guide for Inspection of Elevators, Escalators, and Moving Walks, ASME A17.2.
g. Safety Code for Existing Elevators and Escalators, ASME A17.3 as modified and 

adopted by the AHJ.
h. Guide for emergency evacuation of passengers from elevators, ASME A17.4.
i. National Electrical Code (ANSI/NFPA 70).
j. Americans with Disabilities Act - Accessibility Guidelines for Building and 

Facilities and/or A117.1 Accessibility as may be applicable to the AHJ.
k. ASME A17.5/CSA-B44.1 - Elevator and escalator electrical equipment.

2. The Contractor shall advise the Owner’s Representative of pending code changes that 
could be applicable to this project and provide quotations for compliance with related costs.

F. Definitions

1. Defective Work:  Operation or control system failure, including excessive malfunctions; 
performances below specified ratings; excessive wear; unusual deterioration or aging of 
materials or finishes; unsafe conditions; need for excessive maintenance; abnormal noise 
or vibration; and similar unusual, unexpected, and unsatisfactory conditions.

2. Provide:  Where used in this document, provide shall mean to install new device, apparatus, 
system, equipment or feature as specified in this document.

3. Definitions in ASME A17.1 as amended or modified by the AHJ apply to work of this 
Section.

1.2 PERMITS AND SUBMITTALS

A. Permits

1. Comply with the requirements of Division 01.
2. Prior to commencing work specified by the Contract Documents, the Contractor shall, at 

its own expense, obtain all permits or variances as may be required by the AHJ and provide 
satisfactory evidence of having obtained said permits and variances to both the Owner’s 
Representative and Consultant.

3. File necessary drawings for approval of all Authorities Having Jurisdiction.
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4. The Elevator Contractor shall undertake the necessary review and search procedure to 
identify open applications and/or outstanding violations for this property; and, close-out 
such applications and/or expunge such violations relative to the project scope as required 
for final acceptance by the AHJ.

a. Outstanding applications and violations must be indicated on the request for permit 
filing for this procedure to ensure such applications and/or violations are dismissed 
accordingly.

b. All relative costs shall be included in the base bid proposal with the understanding 
that corrective actions are covered under the specified scope of work.

B. Submittals

1. Prior to beginning the work, the Contractor shall submit and have approved copies of layout 
drawings, shop drawings and standard cuts.  These items shall include:

a. A plan view of the hoistway and machine room
b. Elevation of the pit
c. All accessories.

2. The Consultant and the Owner’s Representative shall pass on the submittals with 
reasonable promptness and the Contractor shall be responsible to ensure that there will be 
no delay in their work or that of any other trade involved.

3. Approved filing and submittal requirements must be completed before equipment and 
related materials are ordered.

4. Copies of Department of Buildings’ permits and/or governing authority’s documents will 
be posted at the job site with copies issued to the Owner’s Agent, Owner’s Representative 
and Consultant.

5. Samples of wood, metal, plastic, paint or other architectural finish material applicable to 
this project shall be submitted for approval by the Owner’s designee.

6. It shall be understood that approval of the drawings and cuts by Owner’s designee, 
Architect and/or Consultant shall be for general arrangement only and does not include 
measurements which are the Contractor’s responsibility or approval of variations from the 
contract documents required by the AHJ.

7. The Contractor shall prepare a record log and maintain all submittals, shop drawings, 
catalog cuts and samples.

C. Measurements and Drawings

1. Drawings or measurements included with the bidding material shall be for the convenience 
of the bidders only and full responsibility for detailed dimensions lies with the Contractor.  

2. In the execution of the work on the job, the Contractor shall verify all dimensions with the 
actual conditions.  

3. Where the work of the Elevator Contractor is to join other trades, the shop drawings shall 
show the actual dimensions and the method of joining the work of the various trades.
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D. Substitutions

1. Requests for substitutions will be considered under the following time limitations and 
situations:

a. Not less than ten (10) calendar days before bids are due.
b. Work or equipment specified becomes unavailable through unforeseen events such 

as strikes, loss of manufacturer’s plant through fire, flood or bankruptcy.

2. Requested substitutions will be reviewed and adjudged.  Failure of the Consultant to raise 
objection shall not constitute a waiver of any of the requirements of the Contract 
Documents.

3. Request for substitutions shall include complete data with drawings and samples as 
required, including the following:

a. Quality Comparison - Proposed substitution versus the specified product.
b. Changes required in other work because of the substitution.
c. Effect on the construction schedule.
d. Cost Data - Resulting from the proposed substitution versus the specified product.  

The Contractor shall certify that the cost data presented is complete and includes all 
related costs under this Contract.

4. When proposing a substitution, the Contractor represents that:

a. They have investigated the proposed substitution and have determined that it is equal 
to or better than the product specified.

b. They will guarantee the substitution in the same manner as the product specified.
c. They will coordinate and make other changes as required in the work as a result of 

the substitution.
d. They waive all claims for additional costs as a result of the substitution, with the 

exception of those identified above under “cost data”.

5. The Consultant will be sole judge of the acceptability of the proposed substitution.
6. The Consultant will have authority to approve or reject substitutions or to change the 

specified standards of quality.  However, neither this authority to act under this provision 
nor any decision made in good faith, either to exercise or not to exercise this authority, 
shall give rise to any duty or responsibility of the Consultant to the Contractor, any 
Subcontractor, any Sub-Subcontractor, any of their agents or employees or any other 
persons performing the work or offering the perform the work.

E. Changes in Scope and Extra Work

1. The Owner may at any time make changes in the specifications, plans and drawings, omit 
work, and require additional work to be performed by the Contractor.

a. Each such addition or deletion to the Contract shall require the Owner and the 
Contractor to negotiate a mutually acceptable adjustment in the contract price, and, 
for the Contractor to issue a change order describing the nature of the change and 
the amount of price adjustment.
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b. The Contractor shall make no additions, changes, alterations or omissions or 
perform extra work except on written authorization of the Owner.

c. Each change order shall be executed by the Contractor, Owner, and the Consultant.

F. Keys

1. Upon the initial acceptance of work specified by the Contract Documents on each unit, the 
Contractor shall deliver to the Owner, six (6) keys for each general key-operated device 
that is provided under these specifications in accordance with ASME A17.1, Part 8 
standards as may be adopted and modified by the AHJ.

2. All other keying of access or operation of equipment shall be provided in accordance with 
ASME A17.1 Part 8 as may be adopted and modified by the AHJ.

G. Diagnostic Tools

1. Prior to seeking final acceptance of the project, the Contractor shall deliver to the Owner 
any specialized tools required to perform diagnostic evaluations, adjustments, and/or 
programming changes on any microprocessor-based control equipment installed by the 
Contractor.  All such tools shall become the property of the Owner.

a. Owner’s diagnostic tools shall be configured to perform all levels of diagnostics, 
systems adjustment and software program changes which are available to the 
Contractor.

b. Owner’s diagnostic tools that require periodic re-calibration and/or re-initiation shall 
be performed by the Contractor at no additional cost to the Owner for a period equal 
to the term of the maintenance agreement from the date of final acceptance of the 
project.

c. The Contractor shall provide a temporary replacement, at no additional cost to the 
Owner, during those intervals in which the Owner might find it necessary to 
surrender a diagnostic tool for re-calibration, re-initiation or repair.

2. Contractor shall deliver to the Owner, printed instructions, access codes, passwords or 
other proprietary information necessary to interface with the microprocessor-control 
equipment.

H. Service Support Requirements / Spare Parts

1. Printed Circuit Boards, Software Programs and Spare Parts

a. Prior to seeking final acceptance of the project as specified by the Contract 
Documents, the Contractor shall deliver to the Owner a spare replacement for each 
printed circuit board that is needed to fully operate any one (1) of the following:

1) Elevator and the group dispatch/supervisory controller where applicable:

a) Circuit boards shall be exact duplicates of those in use and shall be 
provided with “as installed” software programs.

b) Circuit boards shall be “run in” on the job site to demonstrate its ability 
to function in a normal manner.

c) All spare printed circuit boards shall become property of the Owner.
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2. Software / Firmware Updates

a. During the life of the equipment and subject to the term of the maintenance 
agreement, where revisions to firmware and/or software are issued by the control 
manufacturer or manufacturer of solid state and microprocessor based subsystems 
subsequent to the beneficial use of the equipment, updates shall be provided so that 
the installation and spare circuit boards are current with respect to software and 
firmware versions.

I. Wiring Diagrams, Operating Manuals and Maintenance Data

1. Comply with the requirements of Division 01.
2. Deliver to the Owner, four (4) identical volumes of printed information organized into 

neatly bound manuals prior to seeking final acceptance of the project.  
3. The manuals shall also be submitted in electronic format on non-volatile media, 

incorporating raw ‘CAD’ and/or Acrobat ‘PDF’ file formats.
4. Manuals, as well as electronic copies, shall contain the following:

a. Step-by-step adjusting, programming and troubleshooting procedures that pertain to 
the solid-state microprocessor-control and motor drive equipment.

b. Passwords or identification codes required to gain access to each software program 
in order to perform diagnostics or program changes.

c. A composite listing of the individual settings chosen for variable software 
parameters stored in the software programs of both the motion and dispatch 
controllers.

d. Method of control and operation.

5. Provide four (4) sets of “AS INSTALLED” straight-line wiring diagrams in both hard and 
electronic format in accordance with the following requirements:

a. Displaying name and symbol of each relay, switch or other electrical component 
utilized including identification of each wiring terminal.

b. Electrical circuits depicted shall include all those which are hard wired in both the 
machine room and hoistway.

c. Supplemental wiring changes performed in the field shall be incorporated into the 
diagrams in order to accurately replicate the completed installation.

6. Furnish four (4) bound instructions and recommendations for maintenance, with special 
reference to lubrication and lubricants.

7. Manuals or photographs showing controller repair parts with part numbers listed.

J. Training

1. Prior to seeking final acceptance of the project, the Contractor shall conduct an eight (8) 
hour training program on-site with building personnel selected by the Owner.

2. The focus of the session shall include:

a. Instructions on proper safety procedures to utilize in assisting passengers that may 
become entrapped inside an elevator car.

b. Explain each control feature and its correct sequence of operation.
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3. Control features covered shall include but, not be limited to:

a. Independent Service Operation
b. Attendant Service Operation
c. Emergency Fire Recall Operation - Phase I
d. Emergency In-car Operation - Phase II
e. Emergency Power Operation
f. Emergency Communications Equipment

K. Patents

1. Patent licenses which may be required to perform work specified by the Contract 
Documents shall be obtained by the Contractor at its own expense.

2. The Contractor agrees to defend and save harmless the Owner, Consultant and agents, 
servants, and employees thereof from any liability resulting from the manufacture or use 
of any patented invention, process or article of appliance in performing work specified in 
the Contract Documents.

L. Advertising

1. Advertising privileges shall be retained by the Owner.
2. It shall be the responsibility of the Contractor to keep the job site free of posters, signs, 

and/or decorations.
3. Contractor's logo shall not appear on faceplates or entrance sills without the approval of 

the Owner.

1.3 QUALITY ASSURANCE

A. Materials and Quality of Work

1. All materials are to be new and of the best quality of the kind specified.
2. Installation of such materials shall be accomplished in a neat manner and be of the highest 

quality.

a. Should the Contractor receive written notification from the Owner stating the 
presence of inferior, improper, or unsound materials or quality of installation, the 
Contractor shall, within twenty-four (24) hours, remove such work or materials and 
make good all other work or materials damaged. 

b. Should the Owner permit said work or materials to remain, the Owner shall be 
allowed the difference in value or shall, at its election, have the right to have said 
work or materials repaired or replaced as well as the damage caused thereby, at the 
expense of the Contractor, at any time within one (1) year after the completion of 
the work; and neither payment made to the Contractor, nor any other acts of the 
Owner shall be construed as evidence of acceptance and waiver.
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B. Mechanical Design Requirements (General)

1. The following typical requirements shall apply to all parts of the work where applicable 
and are supplementary to other requirements noted under the respective headings.

a. All bearings, pivots, guides, guide shoes, gearing, door hanger sheaves, door hanger 
tracks and similar elements subject to friction or rolling wear in the entire elevator 
installation shall be accurately and smoothly finished and shall be arranged and 
equipped for adequate and convenient lubrication.  Means shall be provided for 
flushing and draining the larger bearings and gear case.  All oiling holes shall have 
dustproof, self-cleaning caps.

b. Bearings of governor and governor sheaves and important supporting bearings of 
other parts in motion when the elevator is traveling shall, unless otherwise specified 
or approved, be of ball or roller bearing type.

c. Bearings for brake levers and similar uses where the amount of movement under 
load is light and the wear negligible may be unlined.

d. All plain bearings shall be liberally sized in accordance with the best commercial 
elevator usages which have proved entirely satisfactory on heavy-duty installations.

e. Bearings of motors shall be arranged and equipped for adequate automatic 
lubrication.  Ring or chain oilers, spring-fed grease cups and equivalent devices 
properly used in accordance with the best commercial elevator practice will be 
acceptable.  Approved means shall be provided for visibly checking the amount of 
lubricant contained and for flushing and draining.  Means shall also be provided for 
preventing leakage of lubricant when the reservoirs or grease cups are filled to 
proper levels.

f. Ball and roller bearings shall be of liberal size and of a type and make which have 
been extensively and successfully used on other similar, heavy-duty elevator 
installations.  They shall be fully enclosed.  Loading, lubrication, support and all 
other conditions of use shall be in accordance with the recommendations of the 
bearing manufacturer based on previous extensive and satisfactory elevator usage.

g. All armature spiders and similar items intended to rotate with their shafts shall be 
keyed and/or firm press or shrunk fit on the shafts.  Set screw fastening will be 
permitted only for minor items not subject to hoisting loads and where means for 
field adjustment is required.

h. All bolts used to connect moving parts, bolts carrying hoisting stresses and all other 
bolts, except guide rail bolts, subject to vibration or shock shall be fitted with 
adequate means to prevent loosening of the nuts and bolts.  Bolts transmitting 
important shearing stresses between machine parts shall have tight body fit in 
drilling holes.

i. All machine work, assembling and installing shall be done by skilled and 
experienced mechanics using first-class, modern equipment and tools.  All work 
shall be thoroughly high grade in every respect.  All parts will be manufactured to 
high precision standards so that wearing parts will be readily interchangeable with 
stock repair parts with a minimum of field fitting.

j. All bearing and sliding surfaces of shafts, pins, bearings, bushings, guides, etc., shall 
be smoothly and accurately finished.  They shall be assembled and installed in 
accurate alignment and with working clearance most suitable for the load, speed, 
lubrication and other conditions of use.
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k. Structural steel used for supporting and securing equipment and for the construction 
of car slings, etc., shall conform to the A.S.T.M. specification for Structural Steel 
for Buildings.  Design stresses shall not exceed those specified in the local Building 
Code.

l. Castings of motor frames, sheaves, gear casings, etc., shall be of the best quality 
metallurgically controlled, hard, close grained gray machinery cast iron, free from 
blow holes, sand holes, or shrinkage cracks, ground to remove overruns, sanded and 
machined so as to leave a finish suitable for its particular application.  Surfaces of 
sheaves and brake drums shall be entirely free from defects and shall show a 
hardness of not less than 220 Brinell.

C. Electrical Design Requirements (General)

1. The following typical requirements shall apply to all parts of the work and are 
supplementary to other requirements noted under the respective headings.

a. The design and construction of the motors shall conform to the requirements of these 
specifications and to the ASME Standards for Rotating Electrical Machinery with 
revisions issued to the first day when the work of this Contract was advertised.

1) Motors shall operate successfully under all loads and speeds and during 
acceleration and deceleration.

2) Motors shall be designed for quiet operation without excessive heat.
3) Insulation on motor coils and windings and on all insulated switch, relay, 

brake and other coils shall conform to the requirements for Class “H” 
insulation, as defined in ASME Standards for Rotating Electrical Machinery.  
All motors shall be impregnated twice.

4) Switches, relays, etc., on controller, starter and signal panels and similar items 
on other parts of the equipment shall be the latest improved type for the 
condition of use.  They shall function properly in full accordance with the 
requirements of the machines controlled and with the specified operating 
requirements of the elevator.  Any of these parts showing wear or other 
injurious effects during the guarantee period to the extent that abnormal 
maintenance is required or indicated shall be replaced with proper and 
adequate parts by the Contractor.

5) Contacts in elevator motor circuits which are intended to be opened by 
governors or other safety devices shall be copper to carbon or other approved 
non-fusing type.

6) Where required, controllers and other component parts of the installation shall 
be labeled in accordance with the latest codes and standards as adopted and/or 
otherwise modified by the AHJ.

7) Electrical equipment, motors, controllers, etc., installed under this contract 
shall have necessary CSA/US or UL/US listing as may be required by the 
AHJ.  Equipment shall be labeled or tagged accordingly.
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D. Materials, Painting and Finishes

1. Two (2) coats of rust inhibiting machinery enamel shall be applied to exposed ferrous metal 
surfaces in the pit that do not have a galvanized, anodized, baked enamel, or special 
architectural finishes.

2. Two (2) coats of rust inhibiting enamel paint to the machinery located within the machine 
room and secondary level (where applicable) as well as to the machine room floors.

3. Architectural metal surfaces of bronze or similar non-ferrous materials which are specified 
to be refinished, reclad and/or provided new, shall be sufficiently clear coated so as to resist 
tarnishing during normal usage for a period of not less than twelve (12) months after final 
acceptance by the Owner.

4. Identify all equipment including buffers, crosshead, safety plank, machine, controller, 
drive, governor, disconnect switch, etc., by 4" high numerals which shall contrast with the 
background to which it is applied.  The identification shall be either decalcomania or stencil 
type.

5. Paint or provide decal-type floor designation not less than six (6) inches high on hoistway 
doors (hoistway side), fascias and/or walls as required by Code at intervals not exceeding 
7'-0".  The color of paint used shall contrast with the color of the surface to which it is 
applied.

E. Accessibility Requirements

1. Locate door reopening devices at 5” and 29” above the finish floor when individual contact 
projection apparatus is employed.

2. Locate the alarm button and emergency stop switch at 35”, and floor and control buttons 
not more than 48” above the finished floor.  The alarm button shall illuminate when pressed 
for visual acknowledgement to user.

3. Provide raised markings in the panel to the left of the car call and other control buttons.  
Letters and numbers shall be a minimum of 5/8” and raised .03” and shall be in contrasting 
color to the call buttons and cover plate.

4. The centerline of new hall push button shall be 42” above the finished floor.
5. The hall arrival lanterns or cab direction lantern provided shall sound once for the “up” 

direction and twice for the “down” direction.  Design and locate fixtures per Federal 
standards.

6. Provide floor designations at each entrance on both sides of jamb at a height of 60” above 
the floor.  

7. Provide an audible signal within the elevator to tell passenger that the car is stopping or 
passing a floor served by the elevator.

8. Where elevators operate at a speed greater than 200 fpm, provide a verbal annunciator to 
announce the floor at which the elevator is stopping where required by the AHJ.

9. Provide signal control timing for passenger entry/exit transitions per Federal and/or Local 
standards.

10. Ensure sill-to-sill running clearances do not exceed 1-1/4” at all landings served.
11. Provide visual call acknowledgment signal for car emergency intercommunication device.
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1.4 DELIVERY / STORAGE / HANDLING / COORDINATION

A. Delivery and Storage of Material and Tools

1. Comply with the requirements of Division 01.
2. Delivery, Storage and Handling:

a. Deliver materials to the site ready for use in the accepted manufacturer's original and 
unopened containers and packaging, bearing labels as to type of material, brand 
name and manufacturer's name.  Delivered materials shall be identical to accepted 
samples.

b. Store materials under cover in a dry and clean location, off the ground.
c. Remove delivered materials which are damaged or otherwise not suitable for 

installation from the job site and replace with acceptable materials.

3. The Owner shall bear no responsibility for the materials, equipment or tools of the 
Contractor and shall not be liable for any loss thereof or damage thereto.

4. The Contractor shall confine storage of materials on the job site to the limits and locations 
designated by the Owner and shall not unnecessarily encumber the premises or overload 
any portion with materials to a greater extent than the structural design load of the Facility.

B. Work with Other Trades / Coordination

1. Coordinate installation of sleeves, block outs, equipment with integral anchors, and other 
items that are embedded in concrete or masonry for the applicable equipment.  Furnish 
templates, sleeves, equipment with integral anchors, and installation instructions and 
deliver to Project site in time for installation.

2. Coordinate sequence of installation with other work to avoid delaying the Work.
3. Coordinate locations and dimensions of other work relating to the equipment scheduled for 

installation including pit ladders, sumps, and floor drains in pits; entrance subsills; machine 
beams; and electrical service, electrical outlets, lights, and switches in pits and machine 
rooms, secondary levels, overhead sheave rooms and hoistways as it relates to the specific 
equipment.

C. Removal of Rubbish and Existing Equipment

1. On a scheduled basis, the Contractor shall remove all rubbish generated in performing work 
specified in the Contract Documents from the job site.

2. Any component of the existing elevator plant that is not reused under the scope of work 
specified in the Contract Documents shall become property of the Contractor and, as such, 
shall be removed from the premises at the Contractor’s sole expense.

3. The Contractor agrees to dispose of the aforementioned equipment and rubbish in 
accordance with any and all applicable Federal, State, and municipal environmental 
regulations, and further accepts all liability that may result from handling and/or disposing 
of said material.
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D. Protection of Work and Property

1. The Contractor shall continuously maintain adequate protection of all their work from 
damage and shall protect the Owner’s property from injury or loss arising out of this 
contract.

2. The Contractor shall make good any such damages, injury or loss, except such as may be 
directly caused by agents or employees of the Owner.

3. The Contractor shall provide all barricades required to protect open hoistways or shafts per 
OSHA regulations.  Such protection shall include any necessary guards or other barricades 
for employee protections during and after the modernization procedure.

1.5 RELATED WORK

A. Work by Others

1. The following requirements shall be applicable based on prevailing conditions at the site 
of work and/or mandated modifications for code compliance.

a. Installation of new main line power feed with related disconnect switch designed 
and located per local law requirements.

b. Provide remote/auxiliary disconnects where new or existing disconnect switches are 
not in line-of-sight of the controller.

c. Installation of auxiliary power feed with related distribution panel(s) and 
disconnect(s) designed and located per local law requirements.

1) Voltage shall be 110 VAC with one 15 Amp circuit breaker or fuse for 
lighting of each individual elevator car enclosure.

2) Circuit breakers and/or fused disconnects shall be lockable in the “OFF” 
position in accordance with applicable code.

d. The top surface of any setback or projection in the hoistway that measures 2” or 
more in width shall be beveled at an angle of not less than 75 degrees from 
horizontal, constructed from prime painted 14 gauge cold-rolled steel and installed 
so as to conform with ASME A17.1 elevator safety code as modified by, and/or in 
addition to codes and standards accepted by the AHJ.

e. Installation of new permanent lighting fixtures with protective guards and 110-volt 
duplex GFI receptacles inside the machine room.  Illumination shall be no less than 
30 foot-candles at floor level.  A light control switch shall be provided immediately 
adjacent to the machine room entrance door.  Provide necessary receptacles as 
required by Elevator Contractor to supply power to auxiliary elevator equipment 
and/or remotely located monitors.

f. Provide machinery spaces of the secondary level directly below the machine room 
with permanent lighting fixtures having protective guards and a duplex GFI 
receptacle.  Illumination shall be no less than 19 foot-candles at floor level.  A light 
control switch shall be provided immediately adjacent to the secondary level 
entrance door/ladder in accordance with code.
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g. Provide each elevator pit with a 110 volt GFI duplex receptacle and a permanent 
lighting fixture equipped with protective guard.  Illumination shall be no less than 
10 foot-candles at pit floor level.  A light control switch shall be provided and so 
positioned as to be readily accessible from the pit entrance door or ladder.

h. Installation of hoistway and machine room smoke relief provisions in accordance 
with local laws.

i. Provide each machine room, secondary space and pit with a self-closing, self-
locking access door.  Locking means shall be spring-type arranged to permit the 
doors to be opened from the inside without a key.

j. Provide a smoke detector system meeting the requirements of A17.1 and/or the 
Local Governing Authority.

k. Installation of fire emergency control interface provisions for automatic recall of the 
elevator(s) through operation of the fire detection system.  Provisions shall be made 
for alternate designated fire recall landing with connection contingent on Codes 
recognized by the local governing authority.  The interfacing contacts shall be wired 
to an electrical junction box located inside each elevator machine room for 
connection to the elevator control systems by the Elevator Contractor.  Each wire 
shall be clearly labeled with its control function.  Coordinate the type of interface 
required for the specific elevator control apparatus with the Elevator Contractor.

l. Where sprinkler fire protective systems are provided inside any elevator hoistway, 
machine room or associated machinery space, provisions shall be made for the 
disconnecting of the main line power supply from the affected elevator prior to 
activation.  This means of disconnect shall be manually reset in accordance with 
code.

m. Installation of emergency power control interface provisions to signal the elevator 
control apparatus of a transfer from normal (utility) power to the building emergency 
(generator) power supply.  Also, provide additional control interface to give 
advanced notification to the elevator control apparatus that the power source will 
transfer from emergency (generator) power to normal (utility) power.  Interfacing 
contacts shall be wired to an electrical junction box located inside each machine 
room for connection to the elevator control equipment by the Elevator Contractor.  
Coordinate the type of interface required for the specific elevator control apparatus 
with the Elevator Contractor.

1) On the line side of each main line disconnect switch, provide some means to 
absorb power that may be regenerated by the elevator hoist motor during 
emergency power operation.

2) Normal Power/Emergency Power Control Signals consisting of two (2) dry 
contacts provided by others to function as follows:

a) One (1) dry contact normally open to make when Normal Power is 
available.  (Logic state of dry contact is to be confirmed by the 
Manufacturer of the Elevator Control Equipment).

b) One (1) dry contact normally open to make when emergency power is 
available.  (Logic state of dry contact is to be confirmed by the 
Manufacturer of the Elevator Control Equipment).
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n. Installation of HVAC provisions inside the machine room so as to maintain ambient 
temperature and humidity levels that are within the range specified by the 
microprocessor-control equipment manufacturers.

o. Provide a class “ABC” fire extinguisher in electrical machinery and control spaces.  
Locate the extinguisher in close proximity to the access door.

p. Repair, secure, replace, seal or remove existing skylights located at the top of 
elevator hoistway(s) and/or in machine room(s) to avoid damage to elevator systems 
due to rain, debris, etc., which may enter through or fall from the skylight.

q. Provide necessary telephone wiring with connection to local telephone service for 
remote elevator monitoring and/or two-way voice emergency communications 
systems.  

1) Terminate the telephone wiring in junction boxes or standard phone jack 
terminals in the machine room.

2) Coordinate the quantity and termination method of individual phone 
connections with the Elevator Contractor.

3) Identify each phone line for connection by the Elevator Contractor to the 
appropriate elevator device(s).

4) Telephone wiring, where required by applicable codes, shall be installed in 
conduit.

r. Sumps in pits where provided, shall be covered.  The cover shall be level with the 
pit floor so as not to produce a tripping hazard.

s. Where the pit extends more than 3 feet below the sill of the pit access door, provide 
a permanent fixed metal ladder.

1) Ladder shall extend no less than 48” above the sill of the access door.  
Handgrips shall extend from the ladder to a point no less than 48” above the 
sill of the access door where the ladder does not comply. 

2) The rungs shall be a minimum of 12” wide.  Where prevailing conditions 
prevent a 12” wide rung, the rung may be reduced to no less than 9”.

3) The rungs shall be spaced 12” on center.
4) A clear distance of no less than 4 ½” from the centerline of the rungs and 

handgrips to the nearest permanent object in back of the ladder shall be 
provided.

1.6 WARRANTY / MAINTENANCE SERVICES

A. Contract Close-Out, Guarantee and Warranties

1. The Contractor agrees to certify that work performed in accordance with the Contract 
Documents shall remain free of defects in materials and quality of work for a period of one 
(1) year after final acceptance of the completed project, or acceptance thereof by beneficial 
use on a unit by unit basis, whichever occurs first.  

2. The sole duty of the Contractor under this warranty is to correct any non-conformance or 
defect and all damages caused by such defect without any additional cost to the Owner and 
within fifteen (15) days of notification.
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3. The express warranty contained herein is in lieu of all other warranties, express or implied, 
including any warranty of merchantability or fitness for a particular purpose.

4. In the event the Contractor fails to fulfill its obligations defined herein, the Owner shall 
have the express right to perform the Contractor’s obligations and to charge the Contractor 
the cost of such performance or deduct an equal amount from any monies due the 
Contractor.

B. Maintenance Coverage

1. The following maintenance coverage apply:

a. Interim Maintenance

1) Provide full protective maintenance services and equipment coverage shall 
commence thirty (30) day following contract award and during the work 
implementation procedure, until final acceptance of the finished project.

2) Interim full comprehensive maintenance services shall be provided in 
accordance with the Contractor’s Form of Full Protective Maintenance 
Services submitted with the bidding documents as further specified. 

3) Costs related to interim maintenance shall indicated on the bid form provided 
with a deduction for unit(s) out of service for upgrading.

b. Guarantee Maintenance

1) Provide full comprehensive preventative maintenance services for a period of 
twelve (12) months after the final completion and acceptance of the project.

2) Guarantee maintenance and related services shall be provided in accordance 
with the Contractor’s Form of Protective Maintenance Services submitted 
with the bid as further specified

3) Costs related to guarantee maintenance shall be included in the base bid 
quotation and indicated on the bid form in the space provided.

c. Long-Term Maintenance

1) Long-term full comprehensive maintenance and related services shall be 
provided in accordance with the Contractor’s Form of Full Protective 
Maintenance Services submitted with the bidding documents as further 
specified.

2) Costs related to long-term maintenance shall be indicated on the bid form in 
the space provided.

1.7 ALLOWANCES 

A. Allowances

1. Carry an allowance of $40,000 per elevator for new cab interior finishes and cab enclosures
2. The above allowances are exclusive of any handling charge, applicable sales and/or use 

taxes.  Wiring, installation and coordination of allowance items shall be included in the 
base contract.
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PART 2 - PRODUCTS

2.1 GENERAL DESCRIPTION 

A. Elevator North – Center - South

1. Quantity Three (3)
2. Type Passenger
3. Capacity (lbs) North – South at 3,000

Center at 2,500
4. Speed (fpm) 72 (new to be 150)
5. Travel in Feet 50’ – 0” (Verify in field)
6. Roping / Ropes

a. Hoisting New
b. Governor New

7. Number of Landings North – South at Four (4)
Center at five (5)

8. Number of Openings North – South at Four (4)
Center at five (5)

9. Front Openings North – South at Four (4)
Center at five (5)

10. Rear Openings N/A
11. Operation Simplex Selective Collective
12. Control New Microprocessor
13. Fireman’s Service New Per Rhode Island Code
14. Machine Room, Secondary, Pit 

Lighting and GFI.
As Required

15. Machine Type New Geared Traction
16. Power Drive New
17. Machine Location Bottom Floor Adjacent
18. Governor New
19. Car Platform / Sling / Safety New
20. Counterweight New
21. Counterweight Safety N/A
22. Guide Rails Retain Per Specification
23. Guides New
24. Buffers New
25. Car Door New
26. Hoistway Door Size Retain per specification
27. Master Door Operator Retain per specification
28. Entrance Sills Retain per specification
29. Tracks / Hangers / Interlocks / Closers Retain per specification
30. Top Emergency Exit New
31. Keyed Access New
32. Pit Ladder New as required
33. Power Supply Retain
34. Wiring and Traveling Cables New
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35. CCTV Provisions
36. Security / Key / Card Reader Provisions
37. Number of Push Button Risers One (1)
38. Hall Operating Fixtures New
39. Car Operating Fixtures New
40. Communication New
41. Door Protective Device New
42. Emergency Cab Lighting New
43. Car Ventilation New
44. Car Enclosure New
45. Car Doors New
46. Car Flooring New
47. Car Sill New
48. Sheaves (All) New
49. Cab Enclosure $40,000 allowance per car for new cabs

2.2 MANUFACTURERS

A. Pre-Approved Equipment Manufacturers

1. The following manufacturer’s equipment and materials have been pre-approved for use on 
this project.  

2. Other equipment not specifically mentioned shall be considered for approval on an 
individual basis.

3. Certain Original Equipment Manufacturers equipment is acceptable unless otherwise 
specified.

a. Controller - GAL (GALaxy), Motion Control Engineering, Elevator Controls 
Corporation, Elevator Systems, Inc., Smartrise.

b. Tracks, Hangers, Interlocks and Door Operators - G.A.L.
c. Fixtures - G.A.L., Adams, EPCO, Monitor, C.E. Electronics, Innovation.
d. Door Protective Device - Janus, T.L. Jones, Tri-Tronics.
e. Cabs and Entrances/Entrance Door Panels – Hamilton Cab & Door, Draper Cabs, 

EDI/ECI, Tyler, Gunderlin, Columbia Elevator Products.
f. Machines - Hollister-Whitney, Torin.
g. Motors - Imperial Electric, General Electric, Baldor, Reuland Electric.
h. VVVF Power Drives - Mitsubishi, MagneTek, Yaskawa.
i. Electrical Traveling Cables - Draka, James Monroe.
j. Guide Shoes/Rollers – ELSCO, Hollister Whitney.
k. Wire Ropes - Paulsen, Bethlehem, Wayland, Draka.
l. Intercommunications/Telephones - Webb Electronics, K-Tec, Ring, Wurtec, Janus, 

approved equal.

4. Original Equipment Manufacturers may substitute their own branded equipment subject to 
the following:

a. All requirements of the specifications are met regarding performance, appearance, 
serviceability and support.
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b. A full stock of all regular and critical replacement parts required for this project are 
maintained at a facility within fifty (50) miles of the project site.

1) Any parts not stocked at the above referenced facility shall be identified with 
the location of the nearest source and shall be available for next-day delivery 
upon demand.

c. All parts and software shall be made available for purchase to a qualified elevator 
maintenance firm with one (1) business day delivery without direct Owner 
involvement.

1) Provide details of parts supply facility and a list of current parts pricing for 
all major components required for the installation.

d. All specialized tools, equipment, software, and passwords, required to maintain, 
repair, adjust the operation, and perform code mandated inspections are provided to 
the Owner as part of the base installation.

1) Updates to these items shall be available via the parts supply facility 
referenced above.

e. Technical support of the product(s) shall be available to the Owner’s elevator service 
provider.

2.3 CONTROL FEATURES / OPERATION

A. Motion Control

1. Smooth stepless acceleration and deceleration of the elevator car shall be provided in either 
direction of travel during both single and multiple floor runs.  

2. Use digital logic to calculate optimum acceleration and deceleration patterns during each 
run.

a. The amplitude of acceleration and deceleration shall not exceed 2.6 - 2.8 ft./sec2 for 
geared and MRL traction, and 3.5 - 4 ft./sec2 for gearless traction elevators. 

b. The maximum jerk rate shall be 1.5 to 2.0 times the acceleration and deceleration.
c. The maximum velocity which the elevator achieves in either direction of travel while 

operating under load conditions that vary between empty car and full rated load shall 
be within ± 3% of the rated speed.

3. Floor leveling accuracy of ± 1/4” as measured between the car entrance threshold and the 
landing sill on any given floor shall be provided.  

a. This accuracy standard shall be maintained under varying load conditions and 
without need for releveling corrections caused by overshooting or stopping short of 
the floor.
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4. Elapsed flight time during a typical elevator one floor run shall not exceed values as further 
specified.  

a. Timing, as measured between the moment door closing operations begin and when 
the doors are 3/4 open at the next adjacent floor, shall remain consistent under 
varying load conditions in either direction of travel.

B. Simplex Selective Collective Operation

1. Provide simplex selective collective operation from a riser of hall push button stations.
2. The registration of one or more car calls shall dispatch the car to the selected floors.  

a. The car shall also respond to registered hall calls in the same direction of travel.  
b. Car and hall calls shall be canceled when answered.

3. Stops in response to calls that are registered in either the car or hall push button stations 
shall occur in the natural order of progression in which the floors are encountered, 
depending on the direction of car travel, and irrespective of the order in which calls are 
registered.

4. When the car has responded to the highest or lowest call, and calls are registered for the 
opposite direction, the car shall reverse direction automatically and respond to those 
registered calls.

5. When the car arrives at its last stop and reverses direction of travel, all previously registered 
car calls shall be automatically cancelled.

6. When the car arrives at a landing where both up and down hall calls are registered, it will 
answer the call in the direction of travel.

a. After a pre-determined delay, if no car call is registered, the car shall respond to calls 
registered for the opposite direction.  Car doors shall close immediately, re-open and 
respond to the call for the opposite direction.

b. Hall lantern operation shall always correspond to direction of service.

7. When an empty car reverses direction at a landing with no hall calls, the doors shall not 
open and the hall lantern shall not operate.

8. If the car has no car calls registered and arrives at a floor where both up and down hall calls 
have been registered, the car shall respond to the hall call corresponding to the last direction 
of car travel.  If, after making its stop, a car call is not registered and no other hall calls 
exist ahead of the car corresponding to its original direction of travel, the doors shall close 
and immediately reopen in response to the hall call for the opposite direction.

9. The car shall maintain its original direction at each stop until the doors are fully closed to 
permit a passenger to register a car call before the car reverses its direction of travel.

C. Independent Service Operation

1. The car operating station shall be equipped with a key-operated switch labeled “IND SER”.
2. Locate the switch in the locked access compartment.
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3. When placed in the “on” position the following shall occur:

a. Group elevator - the elevator shall bypass corridor calls and travel directly to any 
floor chosen by registration of a car call.  Hall calls shall remain registered for 
service by another elevator in the group.

b. Simplex elevator - existing hall call registrations shall extinguish and hall buttons 
shall remain inoperative as an indication to passengers that there is no elevator 
service.

4. During Independent Service Operation, the elevator doors shall remain open at any landing 
until the door close or a car call push button is pressed and maintained until the doors are 
fully closed.

5. If more than one (1) car call is registered, all registered car calls shall extinguish when the 
elevator stops in response to the first call.

6. Fire Emergency Recall shall automatically override Independent Service Operation and 
engage Phase I - Fire Emergency Recall Operation following a period of approximately 
forty-five (45) seconds.

D. Inspection Service Operation

1. Provide a key operated switch in the main car operating panel that, when turned to the ‘ON’ 
position, shall cause the elevator to be removed from service and placed in Inspection 
Service Operation.  

2. Limited operation of the car shall be provided through pressing the Attendant Service up 
and down push buttons (if provided) or the highest or lowest car call push buttons (if up 
and down buttons are not provided) in the main car operating panel only.

3. The car shall move at a speed not to exceed 150 feet per minute (0.75 meters per second) 
as per code with both the hall and car door panels in the closed and locked position. 

4. The Inspection Service switch shall be keyed differently than other typical keys used in the 
operation of the elevator.  Keying shall be in accordance with Security Group 
Classifications as required by applicable code.

5. The top of the elevator car shall be equipped with a control for limited operation of the car 
during repairs, maintenance and inspection conducted in the hoistway.  The transfer of 
control to the top of car operating device shall cause that device to be the sole means of 
control for the elevator.  

a. Visual and audible indication shall be provided on the top of the car when 
Firefighters’ Emergency Operation is initiated.

6. Power door operating equipment shall be rendered inoperative while the car is being 
operated in the Inspection Service mode with the exception of power closing of the door.  
The control system shall maintain closing power on the door while the elevator is moving 
under Inspection Service Operation.  

7. The in-car Inspection Service switch shall be rendered ineffective when the top of car 
inspection control is activated.

8. Machine Room Inspection Operation and Inspection Operation with open door circuits 
shall be provided in accordance with A17.1 Safety Code, as modified and adopted, where 
required or allowed by the AHJ.
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E. Hoistway Access Operation

1. Provisions shall be made to allow access to the hoistway through the use of hoistway access 
switches.

2. Operating the access switch shall permit the car to move at a speed not to exceed 150 feet 
per minute (0.75 meters per second) as per code with the hall and car doors in the open 
position to obtain access to the top of the car or climb-in pit. 

3. The car shall automatically stop motion when the car top is level with the hoistway door 
sill for access to top of car.

4. The access key switch(es) shall be keyed differently than other typical keys used in the 
operation of the elevator.  Keying shall be in accordance with Security Group 
Classifications as required by applicable code.

5. Access operation shall be disabled when top of car inspection operation is in effect.

F. Firefighters’ Emergency Operation / National

1. Phase I Emergency Recall Operation shall be provided for each car in accordance with 
ASME A17.1 code as modified under the applicable local or State law.

2. Each main or auxiliary car operating station shall be provided with an indicator light and 
warning buzzer, each of which shall become activated whenever Phase I Operation is 
engaged.

a. The warning buzzer shall cease to function once the car has completed the recall 
sequence and is positioned at the designated recall landing.

b. The indicator light shall remain illuminated as long as Phase I Operation is activated.

3. A three-position, key-operated switch shall be provided on the designated recall landing to 
manually activate Phase I Operation.

a. When activated, Phase I Operation shall be arranged so that in order to reset normal 
service, all cars must first be returned to the designated recall landing, after which 
the Phase I key-switch must be turned to the “OFF” position.

4. A standardized Fire Recall Key shall be used where required by the codes and standards 
applicable to the AHJ.

5. A “Standardized Fire Recall Key” shall be used in accordance with the applicable Chapter 
of the Public Law. This key shall be a WD01.

a. The “Standardized Fire Recall Key” shall apply to both Phase I and Phase II 
Operation.

6. Phase II Emergency Recall In-Car Operation shall be provided for each car in accordance 
with ASME A17.1 code as modified under local or State law.

7. Locate controls required for Phase II In-Car Operation in a locked access cabinet in the 
main car operating panel.

a. The cover of the locked access panel shall be engraved as required by local or State 
law.
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b. The locked access panel shall contain:

1) Phase II key switch
2) Fire indicator light
3) Call cancel push button
4) Door open push button
5) Door close push button
6) Run/Stop switch
7) Other devices as may be required by local law.

c. Engrave the Firefighters’ Service operating Instructions on the inside of the locked 
cabinet door.

G. Emergency Power Operation / Sequential Recall

1. Provisions shall be included in the elevator control system whereby all affected elevators 
shall automatically return to the fire recall designated landing in progressive numerical 
sequence at normal speed, unless otherwise specified, immediately after transferring to the 
emergency power system.

a. Car and corridor calls shall become inoperative and all previously registered calls 
shall be canceled.

b. As each car arrives at the designated landing, it shall park out of service with its 
door(s) in the open position.

2. An illuminated signal marked “ELEVATOR EMERGENCY POWER” shall be provided 
in the elevator lobby at the designated level to indicate that the normal power supply has 
failed and the emergency power is in effect.

3. In the event an elevator fails to respond to a recall command within forty-five (45) seconds 
under Emergency Power Operation, that car shall be bypassed and the next car in the 
sequence shall be recalled.

4. Upon completion of the recall process, one or more elevators shall be automatically 
selected to run on the emergency power source.  Where more than one (1) elevator can 
operate on emergency power simultaneously, the Contractor shall coordinate the maximum 
number of elevators with Owner.

5. Coordinate the sequence of automatic recall operation of the elevators with the Owner.
6. Interlock all elevators to allow to operate the maximum number of elevators at a time.
7. An emergency power control panel for all elevators shall be provided where directed by 

the Owner containing an indicator light per elevator that becomes illuminated whenever a 
transfer to emergency power takes place.  

a. Means shall be provided on or adjacent to the control panel to indicate that the 
elevator is at the designated level with the doors in the open position.

8. A key-operated override switch and a manual selector switch with a position indicator for 
each elevator shall be provided in the emergency control panel.

a. Activating the key-operated override switch while on emergency power shall cancel 
the previously mentioned automatic recall sequence and allow positioning of the 
manual selector switch to select a car for operation.
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9. Prior to return to normal power, the building ATS shall provide a “pre-transfer” signal to 
the elevator equipment that will initiate the landing of elevators prior to transfer from 
emergency power to normal power.

a. Timer of the pre-transfer signal shall be adjustable from fifteen (15) to thirty (30) 
seconds.

10. The following additional requirements apply:

a. Firefighters’ Service Operation will remain active at all times during emergency 
power operation but limited to the elevator selected to be in operation.

b. All car lighting will remain active with car lighting on separate emergency power 
feeders in addition to battery back-up.

c. Communications will remain active all times via emergency power feeders in 
addition to battery back-up.

d. Remote monitoring will be active from each group dispatcher for selected elevators 
using an uninterrupted power supply (UPS) to maintain the central processing unit 
during power transfers.

e. Position indicator for each elevator will be active in the selected elevator and 
security room (where applicable), as well as lobby display panels.

11. Testing of elevators under emergency power shall be accomplished with the building ATS 
providing necessary “pre-transfer” signals to the elevator control apparatus.

a. Prior to testing, the building ATS shall provide a “pre-transfer” signal to initiate the 
landing of the elevators prior to the transfer from normal to emergency power.

b. After testing, the building ATS shall provide a “pre-transfer” signal to initiate the 
landing of the elevators prior to the transfer from emergency to normal power.

H. Floor Lockout Feature / Keyed Security Control / Car and Hall

1. Provide a two (2) position “on-off” key switch located in the car station adjacent to each 
floor call button except the primary egress floor.

a. Turning the key switch to the “off” (locked out) position shall prevent the 
registration of a call when the corresponding car call button is pressed.

2. Provide a two (2) position “on-off” key switch located in each hall call push button station 
at each floor as directed by the Owner.

a. Turning the key switch to the “off” (locked out) position shall prevent the 
registration of a hall call when the hall call button is pressed.

3. The key switches shall be individually keyed with a master as directed by the Owner.
4. The lockout key switches shall be of a material and finish to match the hall push button 

stations.
5. Firefighters’ Service Operation shall override the Floor Lockout Feature.
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I. Floor Lockout Feature Wiring Provisions

1. Wiring:  Provide six (6) pair of 20-gauge two (2) flexible conductor low voltage cables 
with an overall braided shield in the traveling cable of all elevators for card reader interface.

a. The cables shall extend from the security interface terminal cabinet in the elevator 
machine room to behind the elevator return panel above the space allotted for the 
card reader.

b. Terminate the cable to dual screw barrier terminal strips on each end.

2. Firefighters’ Service Operation shall override Floor Lockout Feature.
3. Firefighters’ Emergency Operation 

a. Firefighters’ Emergency Operation and other automatic recall functions shall bypass 
all security elevator control functions.

J. Hospital Emergency Service Operation 

1. Activation of any individual corridor emergency switch shall remove the car from 
automatic group operation for immediate response to the emergency demand floor.

2. An emergency demand shall cancel or override all registered car calls for this elevator 
unless the system is functioning under fire emergency control operations, attendant service 
or independent service.

3. When “Hospital Emergency Service” is activated while this elevator is operating under a 
special mode as specified above, the “in-car” audible and visible signals shall alert the 
operator to place the car back in automatic mode for immediate response.

4. Upon arrival at an emergency activated floor, the elevator shall remain parked for an 
adjustable timed period of one (1) to five (5) minutes or until the “in-car” emergency switch 
is activated for emergency service independent operation.

5. The elevator shall remain on emergency independent service until the “in-car” switch is 
returned to the normal operating mode.

K. See “Fixtures” for specific hall station and car operating panel requirements.

L. Car to Lobby Operation

1. Provide a key-operated Car-to-Lobby feature.

a. The existing control panel shall be retained in its present location and modified to 
incorporate a separate key-operated switch for each elevator to activate the Car-to-
Lobby operating feature.

2. When engaged, this feature shall:

a. Cause the affected elevator to return non-stop to the lobby after it has discharged all 
registered car calls.  

b. Open the door upon arriving at the lobby for approximately ten (10) seconds, after 
which the elevator shall park out of service with the door closed.

c. Maintain door open button function during the interval in which the car is out of 
service. 
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3. Returning the key-operated switch in the lobby panel to the “on” position shall restore the 
car to normal operation. 

4. Override the Priority Service feature with Firefighters’ Service in accordance with code 
and local law.

M. Door Operation 

1. Car and hoistway doors shall be arranged to operate in unison without excessive noise or 
slamming in either direction of travel. 

a. Door opening speeds of two (2) feet per second shall be provided in conjunction 
with closing speeds of 1.0 feet per second in accordance with governing code.

b. Door operation shall be arranged to commence as the car enters its final leveling 
approach to a landing.  In no case shall the door opening cycle conclude before the 
car comes to a complete stop at floor level. 

2. Where the hoistway door and the car door are mechanically coupled, the kinetic energy of 
the closing door system shall be based upon the sum of the hoistway and the car door 
weights, as well as all parts rigidly connected thereto, including the rotational inertia effects 
of the door operator and the connecting transmission to the door panels.  

3. The force necessary to prevent closing of the car and hoistway door from rest shall not 
exceed 30 lbf.  This force shall be measured on the leading edge of the door with the door 
at any point between one third and two thirds of its travel.

4. Door open and door close time shall be measured between the moment car door operation 
in either direction begins and the instant at which that cycle is completed.

5. When responding to either a car or corridor call, the amount of time that the elevator door 
remains stationary in the open position shall be adjustable up to sixty (60) seconds. 

a. Door open dwell time for a corridor call shall be separate of that for a car call, and 
in both cases, dwell time shall be canceled whenever the car door protection device 
is momentarily interrupted by passenger transfers, followed by a reduced door open 
dwell time of approximately one (1) second (adjustable) after the door protection 
device is cleared of obstructions.

6. The operation of the door protective device by physical contact (mechanical safety-edge) 
or the interruption of one or more infrared light beams (dual or multi-beam non-contact) 
during the close cycle shall cause the immediate reversing of the doors to the full open 
position.

7. The door closing cycle shall be arranged so that, in the event the door protective devices 
become continually obstructed after the normal door open dwell time has expired, and 
following a time interval of approximately thirty (30) seconds (adjustable), a warning tone 
shall sound and the door closing cycle shall commence at reduced speed and torque per 
applicable Code requirements.

8. Each car operating station shall be provided with a “door open” and “door close” push 
button.  

a. Pressure on the “door open” button shall cause doors in the full open position to 
remain so and doors engaged in the close cycle to reverse direction and assume the 
full open position so long as pressure remains applied to the button.  
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b. The “door open” buttons shall also control the open cycle during Phase II - 
Emergency In-car Operation.  

c. The “door close” push button shall function on Independent Service, Attendant 
Service and Phase II - Emergency In-car Operation as well as during normal 
automatic operations. 

9. Each car operating station shall be provided with a “door hold” push button.  

a. Pressure on the “door hold” button shall cause doors in the full open position to 
remain in the open position and doors operating in the close cycle to reverse 
direction and travel to the full open position for an extended (adjustable) period of 
time to allow for loading and unloading.  

b. The “door hold” feature shall be overridden when the elevator is on Fire Emergency 
Phase I and Phase II.

c. The “door hold” feature shall be cancelled when the “door close” button is pressed.

10. Repeated attempts by the power door operator to open or close the door at any landing shall 
be monitored by the control system.  

a. In the event the door fails to cycle properly after a preset (adjustable) number of 
attempts, the car shall either travel to the next stop or remove itself from service, 
depending upon whether the malfunction is in the open or close cycle.

11. Each hoistway door shall be provided with an automatic self-closing mechanism arranged 
so that the door shall close and lock if the car should leave the landing while the hoistway 
door is unlocked.

12. Car doors shall be arranged to prevent their being manually opened from inside the car 
unless the elevator is positioned within a floor landing zone.

2.4 MACHINE ROOM / SECONDARY EQUIPMENT

A. Control Equipment

1. Provide a microprocessor-based elevator control system.  
2. Digital logic shall calculate optimum acceleration, deceleration and velocity patterns for 

the car to follow during each run.  
3. Closed-loop distance and velocity feedback shall monitor the actual performance of the 

elevator car with the desired speed profile.  
4. System operating software shall be stored in non-volatile memory.

a. Elevator control relays, contactors, switches, capacitors, resistors, fuses, circuit 
breakers, overload relays, power supplies, circuit boards, static motor drive units, 
wiring terminal blocks and related components shall be totally enclosed inside a 
free-standing metal cabinet with hinged access doors.  

b. The motor drive may be located in its own cabinet where the physical size of the 
drive prohibits installation within the elevator signal controller cabinet.
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c. Mechanical ventilation or air conditioning of the cabinet shall be provided and shall 
be adequate to dispose of the full load heat losses without exceeding 40º C (104º F) 
ambient temperature.

1) Where integral air conditioners are not employed, control equipment cabinets 
shall be provided with forced air ventilation to prevent overheating of the 
electrical components housed therein.

2) Where integral air conditioners are employed, control equipment cabinets 
shall be “NEMA 12” rated with no ventilation fans or slots.

d. All electrical wiring inside the control equipment cabinet shall be performed in a 
neat manner with field wiring terminated at stud blocks provided inside the control 
cabinet.  

e. Each wiring terminal shall be clearly identified according to the nomenclature used 
on the “as built” wiring diagrams.  No more than two (2) field wires may be 
connected to any single terminal stud.  

f. Spare wires shall be tagged according to their point of termination, bundled, and 
placed at the bottom of the control equipment cabinet.

g. Each electrical component within the cabinet shall be permanently identified with 
symbols, identical to those used on the “as-built” wiring diagrams.

h. A data plate that indicates the edition of the Code in effect at the time of installation 
and/or alteration shall be provided in accordance with applicable code and 
requirements of ASME A17.1 Code.  The data plate shall be in plain view and 
securely attached on the mainline disconnect or on the controller.

i. Control equipment shall comply with requirements of all applicable Sections of the 
ASME A17.1 Code as approved and adopted by the AHJ.

j. A laptop shall be provided inside the elevator machine room for diagnostic purposes.  
Each machine room shall have a permanently mounted metal shelf immediately 
adjacent or attached to or in a control cabinet. By means of graphic depiction, 
information available on the screen shall include:

1) An overview of car and corridor calls currently existing within the system.
2) Elevator operating status.
3) Elevator position, direction of travel and velocity.
4) The open/close status of elevator door.
5) The current operational status of each CPU input and output.
6) A sequential history of faults detected within the control system over the 

previous thirty (30) days.

k. The manufacturer’s standard on-board “LCD” display shall be incorporated on the 
main processor board and/or otherwise incorporated in the controller cabinet.  The 
“LCD” shall be capable of providing alpha-numeric characters to view the 
operational status of the elevator and/or group functions depending on the 
application.  The display shall provide the user with necessary information for 
troubleshooting and reprogramming of the basic system parameters.
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5. Microprocessor Documentation

a. Provide and/or obtain complete information on systems' design, component parts, 
installation and/or modification procedures, adjusting procedures and associated 
computer conceptual logic circuitry and field connection.

b. Provide microprocessor upgrading and/or modifications to programs that have been 
assigned to enhance the operation of the equipment for a period of ten (10) years 
after project approval.

B. Machine Beams (Existing)

1. Provide additional support beams, angles, plates, bearing plates, blocking steel members, 
etc., to support new machine, governors, dead end hitches, deflector and overhead sheaves 
from existing machine beams where applicable.  

2. Contractor shall verify adequacy of all existing supports scheduled to be reused and report 
any potential issues to the Owner.

C. Geared Traction Machine / Sheaves / Brake

1. Provide a worm-geared traction machine with a direct current brake and demountable drive 
sheave, mounted in proper alignment on a common bedplate.  

2. The worm shall be accurately machined from steel and provided with a single end, double 
race ball bearing thrust.  

3. The worm gear shall be made from a phosphor bronze rim, accurately cut, fitted and bolted 
to a cast iron spider.  

4. The drive sheave shall be a demountable casting from the best grade of metal with a Brinell 
hardness of 215 to 230, and shall be machined with grooves, providing maximum traction 
with a minimum of rope and sheave wear. 

1) Roping requirements and type of steel rope used as suspension means shall 
be engineered by the contractor and manufacturer of the equipment for 
maximum life of ropes and sheave.

5. Provide means for lubricating the machine.  
6. The gear housing shall have a gasketed hole to inspect the gear.
7. Provide machine with an electro-mechanical brake.

a. The brake shall be spring applied and electrically released where drum or disk-type 
brakes are employed.  

b. Design the brake electro-magnet for quick release and application of brake shoes.
c. Swivel type brake shoes shall be applied to the braking surface (pulley or disk).  
d. The brake lining material shall be non-asbestos and shall be attached to two (2) cast 

iron shoes.
e. The brake pulley or disk shall act as the coupling between the drive motor shaft and 

the worm shaft.  

8. Provide sheave guards to prevent ropes from jumping off of the sheave grooves.
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9. Provide hoist cable guards at the car and counterweight-drop side of the machine sheave.  

a. Guards shall cover cables from the point of slab penetration to the point where the 
hoist cables contact the sheave.  

b. Guards shall prevent access to cables at pinch points.

10. Provide hoisting machine based on passenger elevator cab enclosure weight as specified 
and as shown on the architectural drawings.

D. VVVF AC Drive

1. Provide a solid-state, variable voltage, variable frequency (VVVF), 3-phase AC hoist 
motor drive system as part of the microprocessor-based equipment.  

a. VVVF drive system shall be a low-noise, flux-vector inverter device.
b. Include a digital LED readout and touch-key pad to facilitate software parameter 

adjustments, monitor system operation and display fault codes.

2. The drive shall utilize a 3-phase, full wave rectifier and capacitor bank to provide direct 
current power for solid-state inversion.

3. The inverter shall utilize IGBT power semiconductors and duty cycle modulation 
fundamental frequency of not less than one kilohertz to synthesize 3-phase, variable 
voltage variable frequency output.

4. The system shall be designed and configured with the following countermeasures for noise 
generated by the pulse-width modulated (PWM) inverters.

a. Control of radiated noise via inverter and/or motor cables.
b. Conducted noise through power lines.
c. Induction noise and ground noise.

5. Inverter shall be encased in metal and independently grounded.
6. A noise filter for the input power line shall be provided to prevent penetration into radios, 

wireless equipment and smoke detectors.
7. A 3% three-phase line reactor shall be provided on the power system rated at the utility 

voltage input to the drive and sized for the rated drive current.
8. The drive shall:

a. Be configured as a complete digital drive system.
b. Be totally software configurable.
c. Interface with external equipment/signals via either discrete local I/O connections 

or high speed Local Area Network (LAN).
d. Be located within the limits of the control cabinet (where system size allows) or 

separately mounted in an appropriate chassis with hinged swing-out doors with 
clearances equal to the cabinet width dimensions.

e. Provide programmable linear or S-curve acceleration.
f. Provide free run or programmable linear or S-curve deceleration.
g. Have controlled reversing.
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9. Operating and Environmental Conditions:

a. Have a service factor of 1.0.
b. Rated for continuous duty.
c. Humidity - 90% rated humidity non condensing.
d. Cooling - forced air when required.
e. Digital display for:

1) Running - output frequency, motor RPM, output current, voltage.
2) Setting - Parameters values for setup and review.
3) Trip - separate message for each trip, last 30 trips to be retained in memory.

10. Protective Features:

a. Motor overspeed.
b. Adjustable current limit.
c. Isolated control circuitry.
d. Digital display for fault conditions. 
e. Selectable automatic restart at momentary power loss.
f. Manual restart.
g. Over/Under Voltage.
h. Line to line and line to ground faults.
i. Over-temperature.

E. VVVF AC Drive - Dynamic Braking Module 

1. Provide a separate dynamic braking module to control overhauling motor speed, reduce 
hoist motor deceleration time and dissipate regenerated power.  The unit shall consist of:

a. A resistor bank to absorb power regenerated by the hoist motor.
b. A 3-phase AC contactor rated for proper HP with overload protection to disconnect 

the inverter from the hoist motor whenever the elevator is stopped.

F. Overspeed Governor 

1. Provide a speed governor, located overhead, to operate the car safety.

a. Maintain the proper tension in the governor rope with a weighted tension sheave 
located in the pit.  

1) Springs used to develop the tension are not acceptable.

b. Provide rope grip jaws, designed to clamp the governor rope to actuate the car safety 
upon a predetermined overspeed downward. 

1) The centrifugal type governor shall trip and set rope jaws within 60 degrees 
of governor sheave rotation after reaching rated tripping speed.
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c. Design the governor rope tripping device so that no appreciable damage to or 
deformation of the governor rope shall result from the stopping action of the device 
in operating the car safety.

d. Provide an electrical governor overspeed protective device which shall remove 
power from the driving machine motor and brake before or at the application of the 
safety.

1) The setting for the overspeed switch shall be as prescribed in the ASME 
A17.1 Safety Code.

2) Locate and enclose the switch to insure that excess lubrication will not enter 
the switch enclosure.

3) Overspeed switch shall operate in both direction of travel on systems 
employing a static power drive unit.

e. Seal and tag the governor with the running speed, tripping speed and date last tested. 
f. Design the governor to prevent false tripping due to conditions caused by rope 

dynamics.

G. Equipment Isolation

1. Provide sound reducing vibration isolation elements at all support points of elevator 
controller, solid-state motor drives, isolation transformers, reactance units, hoisting motors 
and machines.  

2. The elements for controllers, solid-state motor drives and isolation transformers shall be 
similar to double deflection neoprene-in-shear mounts, as manufactured by Mason 
Industries, Type ND, with 0.35” static deflection under design load ratings.  

3. Elements between the hoisting machine unitized base and machine support beams shall be 
similar to triple layer ribbed neoprene pads, separated by appropriate steel shims as 
manufactured by Mason Industries, Type W pads, at 50 durometer, loaded for 40 psi or 
approved equal.  

4. All bolts through isolation elements, where necessary, are to incorporate resilient washers 
and bushings.

5. Isolation of existing hoisting machine and motor is contingent on the OEM design of the 
apparatus.

a. Existing isolation pads shall be replaced with new.

H. Overhead / and Governor Stop Switches

1. Provide a positive action stop switch at the following locations as required by applicable 
code:

a. Overhead sheave space.

2. The switch shall be arranged to prevent the application of power to the hoist motor and 
machine brake when placed in the “OFF” position.

a. Clearly identify the switch with permanent marking on the switch cover that 
indicates “RUN” and “STOP” positions.
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I. Ascending Car Overspeed Protection Device

1. Provide a device designed to prevent an ascending elevator from striking the hoistway 
overhead structure.  

2. The device shall decelerate the car with any load up to the rated capacity by applying an 
emergency brake.

a. The device shall detect an ascending car overspeed condition of not greater than 
10% higher than the speed that the car governor is set to trip.

b. The device, when activated, shall prevent operation of the car until the device is 
manually reset.

c. The device shall meet the requirements of the ASME A17.1 Safety Code as may be 
modified by the AHJ.

J. Unintended Car Movement Protection Device

1. Provide a device to prevent unintended car movement away from the landing when the car 
and hoistway doors are not closed and locked.

a. The device shall prevent such movement in the event of failure of:

1) The electric driving machine motor.
2) The brake.
3) The machine shaft or shaft coupling.
4) Machine gearing.
5) Control system.
6) Any component upon which the speed of the car depends.
7) Suspension ropes and the drive sheave of the traction machine are excluded.

b. The device shall prevent operation of the car until the device is manually reset.
c. The device shall meet the requirements of the ASME A17.1 Safety Code as may be 

modified by the AHJ.

K. Emergency Brake

1. Provide a mechanical device, independent of the normal braking system, that will stop the 
elevator should it overspeed or move in an unintended manner.  

2. The device used may be arranged to apply force to the car or counterweight rails, 
suspension or compensation ropes, drive sheave or brake drum.

3. The emergency brake shall be provided with a marking plate indicating the range of total 
masses (car with attachments and its load) for:

a. The range of speeds at which it is set to operate.
b. The criteria such as rail lubrication requirements that may be critical to the 

performance.
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2.5 HOISTWAY EQUIPMENT

A. Guide Rails / Inserts / Brackets (Reuse)

1. Car and counterweight guide rails, fish plates, rail brackets, backing support and related 
attachments shall be inspected to determine if unfavorable conditions exist that diminish 
the structural integrity of any component.  

a. In the event substandard conditions are disclosed by means of this inspection, the 
Contractor shall immediately inform the Consultant as to the exact nature of said 
problems and then undertake whatever repairs and/or replacements the Consultant 
may deem appropriate to remedy the situation.

2. Each stack of guide rails shall be individually examined to determine if excessive 
compression has occurred from building settlement.  

a. In the event such conditions are found to exist, each affected stack shall be cut off 
enough to relieve pressure.  

b. Jacking bolts shall be provided underneath each stack of both car and counterweight 
guide rails.

3. Each stack of guide rails shall be realigned so that total deviation from plumb in any 
direction does not exceed 1/8” over the entire length of the hoistway and that DBG 
measurements never vary more than .030”.

4. As required, car guide rails joints shall be individually filled, filed and sanded in order to 
eliminate minor variations in adjoining machined surfaces.

B. Counterweight Assembly / Frame

1. Counterweight shall consist of a steel frame welded or bolted together and necessary steel 
sub-weights.  

a. Sub-weights shall be held within the frame by not less than 2 tie-rods passing 
through holes in all weights with rods equipped with locknuts, secured by washers 
and cotter pins at each end.

b. The counterweight shall be equal to the weight of the elevator car and approximately 
40% of the contract (specified) capacity.

c. Provide the required pit counterweight guard where no compensation is used.
d. The bottom of the counterweight shall have a buffer striking plate and means to 

attach knock-off blocks to compensate for varying rope length.

C. Roller Guides

1. Provide roller guide shoes with adjustable mounting base, rigidly bolted to the top and 
bottom of each side of the car and counterweight frame.

a. Roller guides shall consist of a set of sound reducing neoprene / polyurethane wheels 
in precision bearings held in contact with the three finished rail surfaces by 
adjustable stabilizing springs.

b. The bearings shall be sealed or provided with grease fittings for lubrication.



Zambarano Facility 14 21 23 - 36 Elevator 
Pascoag, RI vda no. P04330.000 12/17/19

c. Equip roller guides with adjustable stops to control postwise float.
d. Fit the top car roller guides with galvanized, painted or powder coated steel guards.

D. Hoist Ropes

1. Pre-formed traction steel wire rope, specifically constructed for elevator applications, shall 
be provided for suspension of the elevator car and counterweight assembly.  

a. Fastenings shall be accomplished by use of individual tapered rope sockets with 
adjustable shackles.  

b. General design requirements for rope shackles and the method of securing wire rope 
shall conform with ASME A17.1 elevator safety code as modified by, and/or in 
addition to codes and standards accepted by the AHJ.

2. Provide anti-spinout as required by applicable code at all shackles where applicable.

E. Governor Rope

1. Pre-formed wire rope specifically constructed for elevator applications, shall be provided 
for governor ropes.  

a. Rope shall be traction steel or iron in accordance with OEM design requirements.
b. Rope diameter and method of fastening shall be in accordance with ASME A17.1 

Safety Code as adopted and/or otherwise modified by the AHJ.

F. Electrical Conduit / Wiring / Traveling Cable

1. Electrical wiring shall be provided.  

a. All wiring shall be stranded copper conductors, manufactured in compliance with 
ANSI/ASTM B174-71 and UL 62 requirements, and polyvinyl chloride insulation 
complying with ETT requirements of UL 62 and Article 400 of the National Electric 
Code.

b. Electrical wiring provided for hoistway interlock shall be of a flame retardant type, 
capable of withstanding temperatures of at least 392 degrees Fahrenheit.  Conductors 
shall be Type SF or equivalent.

c. Each run of electrical conduit or duct shall contain no less than 10% spare wires and, 
in any case, no fewer than two (2) spare wires.

d. Crimp-on type wire terminals shall be used where possible.

2. Traveling cable shall be provided.  

a. Each traveling cable shall be provided with a flame and water resistant polyvinyl 
chloride jacket.  

b. Electrical wiring shall consist of stranded copper conductors, manufactured in 
compliance with ANSI/ASTM B174-71 and UL 62 requirements, and polyvinyl 
chloride insulation complying with ETT requirements of UL 62 and Article 400 of 
the National Electric Code.

c. Each traveling cable shall contain no less than 10% spare wires.
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d. Traveling cable exceeding 100’ in length shall be provided with a steel wire rope 
support strand from which the cable shall be suspended.

e. Traveling cable must be contained within an approved electrical conduit to within 
6’ of the final suspension point in the hoistway.

f. Each traveling cable shall be arranged to provide no fewer than six (6) individually 
shielded pairs of 20 gauge wire and arranged to contain no less than one (1) coaxial 
cable for CCTV remote monitoring.

g. Traveling cable conductors that terminate at a hoistway center box shall be 
connected to stud blocks provided for that purpose.  

1) Each wiring terminal shall be clearly identified by its nomenclature as shown 
on the “as built” wiring diagrams and solderless, crimp-on type wire terminals 
shall be used where possible.

h. The attachment of a traveling cable to the underside of the elevator car shall be 
performed so that a minimum loop diameter of 30x the cable diameter is provided.

i. Pre-hang the cables for at least 24 hours with ends suitably weighted to eliminate 
twisting during operation.

3. Rigidly supported EMT conduit, flexible metal conduit and galvanized steel trough shall 
be utilized throughout the hoistway.

a. Both EMT and flexible conduit shall be connected on either end by use of 
compression fittings and secured in place with metal clamps sized in accordance 
with the diameter of conduit utilized. 

1) Wire or plastic wire ty-raps shall not constitute an acceptable means of 
fastening.

b. The use of flexible metal conduit shall be limited to runs not greater than 3’ in length.
c. All abandoned or unused electrical conduit shall be removed from the hoistway.
d. Existing conduit and wiring duct may be reused if suitable for the application.

1) Reuse of existing conduit/duct shall be at the discretion of the Consultant.

G. Normal and Final Terminal Stopping Devices

1. Provide normal terminal stopping devices to stop the car automatically from any speed 
obtained under normal operation within the top and bottom overtravel, independent of the 
operating devices, final terminal stopping device and the buffers.

2. Provide final terminal stopping devices to stop the car and counterweight automatically 
from the speed specified within the top clearance and bottom overtravel.

3. The terminal stopping devices shall have rollers with rubber or other approved composition 
tread to provide silent operation when actuated by the cam fixed to the top of the car.

a. Terminal stopping devices that are not mechanically operated (i.e.: magnetic 
proximity) shall be provided by the manufacturer of the control equipment, intended 
for use as a terminal limit, and designed for reliable operation in the hoistway 
environment.
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4. Final terminal limits shall be pinned so as to prevent movement after final adjustment 
where required by the AHJ.

2.6 PIT EQUIPMENT

A. Car and Counterweight Buffers 

1. Provide buffer with necessary blocking and horizontal steel braces under the car and 
counterweight.

2. Provide spring type buffers for elevators with operating speeds of up to and including 200 
fpm.  Use oil buffers for elevators with operating speeds over 200 fpm.

3. The buffer shall be tested and approved by a qualified testing laboratory.
4. Provide a permanent buffer marking plate which indicates the manufacturer's name, 

identification number, rated impact speed and stroke.
5. Provide a permanent data plate in the vicinity of the counterweight buffer indicating the 

maximum designed counterweight runby.
6. Support buffers from the pit floor level with all required blocking and bracing steel 

members.

B. Governor Rope Tension Assembly

1. Provide a governor rope tension assembly.

a. Maintain the proper tension in the governor rope with a weighted tension sheave 
located in the pit.

1) Springs used to develop the tension are not acceptable.

b. The sheave shall be of proper diameter and set directly plumb with the governor 
rope drop to prevent the rope from pulling off of the sheave at an angle.

c. Lubrication fittings shall be provided on the assembly.
d. The assembly shall have necessary rope guards to prevent accidental contact of the 

rope/sheave by service personnel and to prevent the governor rope from jumping off 
of the sheave.

2.7 HOISTWAY ENTRANCES

A. Hoistway Entrances (Reuse)

1. Hoistway entrance sills, sill supports, entrance frames, headers and header supports shall 
be reused and refurbished.

a. Hoistway entrances that have become distorted or bent shall be straightened, 
plumbed, reset to the proper width dimension and reinforced as necessary.

b. Provide 14-gauge steel fascia plates that extend at least the full width of the door 
and be secured at hanger support and sill with oval head machine screws.

1) Reinforce fascia to allow not more than ½” of deflection.
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2) Provide fascia plates where the clearance between the edge of the loading side 
of the platform and the inside face of the hoistway enclosure exceeds the code 
allowed clearance.

c. Provide 14-gauge steel toe guards that extend 12” below any sill not protected by 
fascia.

1) The toe guards shall extend the full width of the door and shall return to the 
hoistway wall at a 15-degree angle and be firmly fastened.

B. Slide Type Hoistway Entrance Door Panels (Reuse)

1. Hoistway entrance door panels shall be reused and refurbished.

a. Provide each door panel with two removable laminated plastic composition guides, 
arranged to run in existing sill grooves with a minimum clearance.

1) The guide mounting shall permit their replacement without removing the door 
from the hangers.

2) A steel wear indicator shall be enclosed in each guide.

b. Provide the meeting edge of center opening doors with necessary new continuous 
rubber astragal bumper strips.

1) Astragal shall be relatively inconspicuous when the doors are closed.
2) Provide rubber bumpers at the top and bottom of each section of door to stop 

them at their limit of travel in the opening direction.

2. In multi-speed door arrangements, provisions shall be made to interlock the individual 
panels so all panels close should the normal door panel relating means fail.

3. Provide a special key so that an authorized person can open any landing door when the car 
is elsewhere.

a. The key hole shall be not less than 3/8” in diameter and shall be fitted with a stainless 
steel or bronze ferrule to match related equipment.  

b. Where applicable, plug the abandoned hoistway door access hole in each door panel, 
secured from the hoistway side of the door, finished to match existing or as otherwise 
directed by the Owner/Architect.

4. Where conditions warrant, or where otherwise required by code, equip all hoistway landing 
doors with one-piece full height non-vision wings of material and finish to match hall side 
of door panels.

C. Tracks / Hangers / Closers / Interlocks (Reuse)

1. The existing hoistway door hangers, tracks and interlocks shall be reused and rehabilitated.
2. Roller/hanger assemblies, consisting of the roller and eccentric, shall be cleaned, degreased 

and adjusted for proper operation.
3. Up-thrust shall be minimized through adjustment of the eccentric roller.
4. Worn rollers and eccentrics shall be replaced where needed.
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5. Thoroughly clean the track of all dirt and grease accumulations to provide a smooth 
surface.

a. Where track liners are employed, new liners shall be provided.

6. The interlock shall be dissembled and checked for contact wear.

a. Worn contacts shall be replaced as required.
b. The interlock wiring shall be replaced with new.
c. The entire assembly shall be adjusted and checked for proper operation.

7. Closers at each entrance shall be cleaned and pivot pins lubricated.  Worn and/or defective 
sill closers as well as noisy spirators shall be replaced as required to maintain self-closing 
of the hoistway doors should the elevator leave the floor for any reason with the car door 
open.

8. Where applicable, each hoistway door interlock assembly shall be provided with an 
emergency release mechanism utilizing manufacturers’ standard type access key at all 
landings served.

a. Drill each hoistway door to accommodate manufacturers standard lock release key 
and install escutcheon.  

1) Escutcheon shall be brushed stainless steel to match door panels where 
required.  

2) Aluminum shall be provided at all other typical floors.

9. In multi-speed door arrangements, provisions shall be made to interlock the individual 
panels so all panels close should the normal door panel relating means fail.

D. Hoistway Door Bottom Guides / Safety Retainers

1. The bottom of each side sliding type hoistway door panel shall be equipped with a 
minimum of two (2) guiding members.

a. Metal mounting angles shall be secured to the integral panel frame structure; and 
when conditions warrant, additional external metal support plates or angles shall be 
installed to ensure the integrity of the panel frame is not compromised.

b. Guides shall be manufactured of low friction non-metal material with sufficient 
strength to withstand forces placed on door panels per ASME A17.1 Standards.

c. Each guide assembly shall incorporate a steel wear indicator and be so designed to 
permit sliding member replacements without removal of door panel(s) from top 
hanger devices.

d. Panels shall be hung with a maximum vertical clearance of 3/8 inch between top of 
sill and bottom of panel and the guide shall engage the sill groove by not less than 
1/4 inch.
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2. The bottom of each side sliding type hoistway door panel shall be equipped with a guiding 
member safety retainer to prevent displacement in the event of primary guide means 
failure.

a. A metal reinforcement (12 gauge stainless or galvanized steel) shall be installed 
between the two (2) primary guiding members (a.k.a. “Z” bracket).

b. The reinforcement shall be designed with a minimum length of 8 inches or the 
maximum possible length that will fit between the primary members and a minimum 
overall height of 2.5 inches secured on the internal face of the door panel.  (Hoistway 
side)

c. The retainer shall be set with the supplemental safety angle 3/8 inch into the 
corresponding sill groove; and be capable of preventing displacement of the panel 
no more than 3/4 inch with an applied force of 1125 lbf at right angles over an area 
12 inches x 12 inches at the approximate center of the door panel.

2.8 CAR EQUIPMENT / FRAME

A. Car Frame and Platform

1. The car frame shall be made of steel members, with the required factor of safety.
2. The car platform shall consist of a steel frame with necessary steel stringers, all securely 

welded together.
3. The frame and platform shall be so braced and reinforced that no strain will be transmitted 

to the elevator car.

a. Provide platform with two (2) layers of 3/4" thick marine grade plywood.  
b. Cover the underside of the car platform with sheet steel.

4. The support frame shall carry rubber pads on which the platform shall rest without any 
connection to the steel frame for sound and vibration isolation.

5. Provide extruded nickel silver thresholds having non-slip surface, guide grooves.
6. Sound isolate all passenger elevator platforms with vibration isolation pads.  The support 

frame shall carry rubber pads on which the platform shall rest without any connection to 
the steel frame.

7. Recess the passenger elevator platforms to receive finished flooring as selected by the 
Architect and specified under another section of their specification.

B. Car Safety

1. Provide a governor actuated mechanical safety device mounted under the car platform and 
securely bolted to the car sling.

2. The car safety shall be sized for the capacity and speed noted herein.

a. When tripped, the safety mechanism shall engage the rails with sufficient force to 
stop a fully loaded car with an average rate of retardation within the limits given in 
A17.1 Safety Code as adopted and/or otherwise modified by the AHJ.
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3. Install a car safety marking plate of corrosion resistant metal and, in addition to the data 
required by Code, indicate the manufacturer's name and manufacturer's catalog designation 
number for safety.

4. Make provisions to release the car safety.  In no event shall the safety be released by 
downward motion of the car.  Raising the car to reset the safety shall be allowed.

5. Provide an electrical safety plank switch that will interrupt the power to the hoist machine 
and apply the machine brakes when the safety is set.

C. Automatic Leveling / Releveling / Positioning Device

1. Equip the elevator with a floor leveling device which shall automatically bring the car to a 
stop within 1/4” of any floor for which a stop has been initiated regardless of load or 
direction of travel.

2. This device shall also provide for releveling which shall be arranged to automatically return 
the elevator to the floor in the event the elevator should move below or above floor level 
in excess of 1/4”.

3. This device shall be operative at all floors served and whether the hoistway or car door is 
open or closed provided there is no interruption of power to the elevator.

4. A positioning device shall be part of the controller microprocessor systems.

a. Position determination in the hoistway may be through fixed tape in the hoistway or 
by sensors fitted on each driving machine to encode and store car movement.  

b. Design the mechanical features and electrical circuits to permit accurate control and 
rapid acceleration and retardation without discomfort.

D. Top-of-Car Inspection Operating Station

1. An inspection operating station shall be provided on top of the elevator car.  
2. This station shall be installed so that the controls are plainly visible and readily accessible 

from the hoistway entrance without stepping on the car.
3. When the station is operational, all operating devices in the car shall be inoperative.
4. Provide the following control devices and features:

a. A push/pull or toggle switch designated “EMERGENCY STOP” shall be arranged 
so as to prevent the application of power to the hoist motor or machine brake when 
in the “off” position.

b. A toggle switch designated “INSPECTION” and “NORMAL” to activate the top of 
car Inspection Service Operation.

c. Push button designated “Up”, “Down” and “Enable” to operate the elevator on 
Inspection Service (the “Enable” button shall be arranged to operate in conjunction 
with either the “Up” or “Down” button).

d. An indicator light and warning buzzer that are subject to activation under Phase I - 
Fire Emergency Recall Operation.

E. Car Enclosure Work Light / Receptacle

1. The top and bottom of each car shall be provided with a permanent lighting fixture and 110 
volt GFI receptacle.

2. Light control switches shall be located for easy accessibility from the hoistway entrance.  
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3. Where sufficient overhead clearance exists, the car top lighting fixture shall be extended 
no less than 24” above the crosshead member of the car frame.

4. Light bulbs shall be guarded so as to prevent breakage or accidental contact.

F. Emergency Exits / Top and Side

1. Ensure they operate as per code and have proper electrical contacts and mechanical locks 
on the exterior of the cab enclosure.

2. Side emergency exits, where provided, located in residential properties, shall be so 
arranged that they can be opened from within the car by means of a keyed spring-return 
cylinder-type lock having not less than a five-pin or five-disk combination.

3. No other key to the building shall unlock the emergency exit lock except access switch 
keys which may be keyed alike.

a. Keys shall be assigned in accordance with ASME A17.1 Group 1 Security 
requirements.

4. Seismic Zone 2 - The top emergency exit shall be provided with an electric contact so 
located as to be inaccessible from the inside of the car. The opening of the electrical contact 
shall limit the car speed to not more than 150 ft/min (0.76 m/s).

G. Master Door Power Operator System  (Retain and Reuse)

1. The master electric power door operator shall be refurbished and adjusted.
2. The door shall be adjusted to operate at an average opening speed of 2 feet per second.
3. Automatic closing of the car and hoistway doors shall be required, and the closing speed 

shall be approximately 1foot per second.

a. The speed shall be reduced as required to limit the kinetic energy of the closing doors 
to the values permitted by the ASME A17.1 Code.

4. The door shall operate smoothly without a slam in both the opening and closing direction.
5. New power door drive control shall be fully electric without electro-mechanical or 

hydraulic checking devices in operation.

a. Existing oil checking apparatus shall be disengaged and the cover sealed with 
adequate oil in the reservoir to provide lubrication of internal moving parts.

6. In case of interruption or failure of electric power from any cause, the door operating 
mechanism shall permit emergency manual operation of both the car door and the hoistway 
door within the floor landing zone.

a. The hoistway door shall continue to be self-locking and self-closing.
b. The door operator shall operate in conjunction with or be equipped with all gate 

switches and safety contacts required by ASME A17.1 Code.
c. Provide zone-lock devices as required by applicable local codes and ASME A17.1 

standards.
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7. Thoroughly clean and fully rehabilitate the existing car door hangers and tracks for reuse 
with new or existing car door panel.

a. Replace hanging rollers where necessary with similar manufactured high-quality 
components.

b. Where conditions warrant, provide necessary new tracks.
c. New equipment shall be fully compatible with existing apparatus.

8. At Contractor’s option, new car, mechanical, door equipment may be provided under the 
terms of the base contract.  Operator shall be retained and reused.

H. Car Door Zone Lock Restrictor 

1. Retrofit the existing car door operator to incorporate a car door zone lock restrictor.
2. In case of interruption or failure of electric power from any cause, the door operating 

mechanism shall permit emergency manual operation of both the car door and the hoistway 
door within the floor landing zone.

a. The hoistway door shall continue to be self-locking and self-closing.
b. The door operator shall operate in conjunction with or be equipped with all gate 

switches and safety contacts required by ASME A17.1 Code.

I. Car Door Panel(s)

1. Provide new standard 1” thick, 14-gauge hollow metal flush construction panel(s), 
reinforced for power operation and insulated for sound deadening.

2. Paint the hoistway side of each panel black and face the cab side with 16-gauge sheet steel 
matching the existing returns or in selected material and finish as otherwise directed by 
Owner/Architect.

3. The panels shall have no binder angles and welds shall be continuous, ground smooth and 
invisible.

4. Drill and reinforce panels for installation of door operator hardware, door protective 
device, door gibs, etc.

a. Provide each door panel with two removable laminated plastic composition guides, 
arranged to run in the sill grooves with minimum clearance.

b. The guide mounting shall permit their replacement without removing the door from 
the hangers.

5. Provide the meeting edge of center opening doors with necessary continuous rubber 
astragal bumper strips.

a. These strips shall be relatively inconspicuous when the doors are closed.

J. Door Reopening Device / “3D”

1. Provide a combination infrared curtain and 3D door protection system.
2. The door shall be prevented from closing and will reopen when closing if any one of the 

curtain light rays is interrupted or should an object enter the 3D detection zone.
3. The door shall start to close when the protection system is free of any obstruction.
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4. The infrared curtain and 3D zone protective system shall provide:

a. Protective curtain field not less than 71” above the sill.
b. 3D protective zone field not less than 61” above the sill.
c. Accurately positioned infrared lights to conform to the requirements of the 

applicable handicapped code.
d. Modular design to permit on board test operation and replacement of all circuit 

boards without removing the complete unit.
e. Self-contained, selectable 3D zone timeout feature to allow for closing at nudging 

speed with audible signal.
f. Automatic turning-off of the 3D zone in the event of three (3) consecutive 3D 

triggers.  

1) Light curtain shall continue to operate after 3D system timeout.

g. Selectable control of the 3D zone operation on an “always-on” or “as doors close” 
basis.

h. Controls to shut down the elevator when the unit fails to operate properly.

2.9 FINISH / MATERIALS / SIGNAGE

A. Material, Finishes and Painting

1. General

a. Cold-rolled Sheet Steel Sections:  ASTM A366, commercial steel, Type B
b. Rolled Steel Floor Plate:  ASTM A786
c. Steel Supports and Reinforcement:  ASTM A36
d. Aluminum-alloy Rolled Tread Plate:  ASTM B632
e. Aluminum Plate:  ASTM B209
f. Stainless Steel: ASTM A167 Type 302, 304 or 316
g. Stainless Steel Bars and Shapes: ASTM A276
h. Stainless Steel Tubes: ASTM A269
i. Aluminum Extrusions:  ASTM B221
j. Nickel Silver Extrusions:  ASTM B155
k. Bronze Sheet:  ASTM B36(36M) alloy UNS No. C2800 (Muntz Metal)
l. Structural Tubing: ASTM A500
m. Bolts, Nuts and Washers: ASTM A325 and A490
n. Laminated / Safety Tempered Glass: ANSI Z97.1

2. Finishes

a. Stainless Steel

1) Satin Finish: No. 4 satin, long grain
2) Mirror Finish: No. 8 non-directional mirror polished
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b. Sheet Steel:

1) Shop Prime: Factory-applied baked on coat of mineral filler and primer
2) Finish Paint: Two (2) coats of low sheen baked enamel, color as selected by 

the Architect.
3) Steel Equipment: Two (2) coats of manufacturer’s standard rust-inhibiting 

paint to exposed ferrous metal surfaces in both the hoistway and pit that do 
not have galvanized, anodized, baked enamel, or special architectural 
finishes. 

3. Painting

a. Apply two (2) coats of paint to the machine room floor.
b. Apply two (2) coats of clear lacquer to bronze or similar non-ferrous materials to 

prevent tarnishing during a period of not less than twelve (12) months after initial 
acceptance by the Owner or Agent.

c. Paint or provide decal-type floor designation not less than six (6) inches high on 
hoistway doors (hoistway side), fascias and/or walls as required by A17.1 as may be 
adopted and/or modified by the AHJ.  The color of paint used shall contrast with the 
color of the surface to which it is applied.

B. Car Interior Finishes

1. Car interior finishes shall be as selected by Owner and/or Architect.
2. Contractor shall provide samples of finishes as required for approval prior to fabrication.
3. Refer to specifications for other design requirements where provided.
4. Special attention shall be given to flooring materials and suitability for intended duty.

C. Designation and Data Plates, Labeling and Signage.

1. Provide an elevator identification plate on or adjacent to each entrance frame where 
required by the AHJ.

2. Provide an elevator identification plate on or adjacent to each entrance frame at the 
designated landing only as required by code.

3. Elevators shall be identified by “number” only.  Where a “letter” is used to identify the 
elevator, the letter shall indicate the Bank the elevator is in.

a. The designation numeral shall be a minimum of 3” in height.

4. Provide floor designation plates at each elevator entrance, on both sides of the jamb at a 
height of 60 inches to center line of plate.

a. Floor number designations and Braille shall be 2” high, 0.03” raised and stud 
mounted.

5. Identify the designated medical emergency services elevator with 3” high international 
symbol at each elevator entrance on both sides of the jamb.
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6. Provide raised designations and Braille markings to the left of the car call and control 
buttons of the car operating panel(s).

a. Designations shall be a minimum of 5/8” high, 0.03” raised and stud mounted.

7. Provide elevators with data and marking plates, labels, signages and refuge space markings 
complying with A17.1 Elevator Safety Code as may be adopted and/or otherwise modified 
by the AHJ.

8. Architect shall select the designation and data plates from manufacturer’s premium line of 
plates.

2.10 FIXTURES / SIGNAL EQUIPMENT

A. General - Design and Finish

1. The design and location of the hall and car operating and signaling fixtures shall comply 
with the ADAAG.

2. The operating fixtures shall be selected from the manufacturer's premium line of fixtures.
3. Custom designed operating and signaling fixtures shall be as shown on the drawings or as 

approved by the Owner / Architect.
4. The layout of the fixtures including all associated signage and engraving shall be as 

approved by the Owner / Architect.
5. Where no special design is shown on the drawings, the buttons shall be as follows:

a. Stainless steel “bar” type buttons for all accessible floors as selected by the Owner / 
Architect from the manufacturer's premium line of push buttons.

b. The button shall have a collar with LED call registered light.

6. Where no special design is shown on the drawings, the faceplates shall be as follows:

a. Passenger Elevators

1) Ground Floor: stainless steel faceplate with No. 4 finish.
2) Typical Floors: 1/8" thick stainless steel faceplate with No. 4 finish.

7. Mount passenger elevator fixtures with tamperproof screws.  The screw and key switch 
cylinder finishes shall match faceplate finish.

8. Where key-operated switch and or key operated cylinder locks are furnished in conjunction 
with any component of the installation, four keys for each individual switch or lock shall 
be furnished, stamped or permanently tagged to indicate function.

9. All caution signs, pictographs, code mandated instructions and directives shall be engraved 
and filled with epoxy.

B. Main Car Operating Panel

1. Provide a main car operating push button panel on the inside front return panel of the car.



Zambarano Facility 14 21 23 - 48 Elevator 
Pascoag, RI vda no. P04330.000 12/17/19

2. Car operating panel shall be flush mounted with swing type, one-piece faceplate with 
heavy-duty concealed hinges.

a. Mount all key switches that are required to operate and maintain the elevators 
exposed on the car station except those specified within a locked service cabinet.

3. The push buttons shall become individually illuminated as they are pressed and shall 
extinguish as the calls are answered.

4. The operating panel shall include:

a. A “bar” type call button for each floor served, located not more than 48” above the 
cab floor.

b. “Door open” / “Door close” / “Door Hold” buttons.
c. “Alarm” button, interfaced with emergency alarm.  The alarm button shall illuminate 

when pressed.
d. “Emergency Stop” switch per local law located at 35” above the cab floor.
e. Self-dialing, hands-free telephone with call acknowledging feature and A.D.A. 

design provisions.

5. Locked Firemen’s Service cabinet, keyed in accordance with local Code, containing 
required devices and signals in accordance with ASME A17.1 Standards.

a. Automatic opening of the locked cabinet door may be provided with signals initiated 
by the fire detection and alarm system where approved by the Authority Having 
Jurisdiction.

6. Provide a locked service cabinet flush mounted and containing the key switches required 
to operate and maintain the elevator, including, but not limited to:

a. Independent service switch with associated operating buttons and signal indicators.
b. Light switch.
c. Fan switch.
d. G. F. I. duplex receptacle.
e. Emergency light test button and indicator.
f. Inspection Service Operation key switch.
g. Port for hand-held service tool where applicable.
h. Dimmer for cab interior lighting.

7. Car operating panel shall incorporate:

a. An integral (no separate faceplate) digital L.E.D. floor position indicator
b. Emergency light fixture (without a separate faceplate) and black-filled engraved unit 

I.D. number or other nomenclature, as approved by Owner
c. A “No Smoking” advisory and the rated passenger load capacity.

8. Equip the car operating panel with security car call keyed switches to disconnect the 
corresponding floor push button.

a. Security system shall be overridden by Phase II Firefighter’s Emergency Operations 
in accordance with code.
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9. Post Inspection Certificate behind an opening in the car operating panel that is fitted with 
a flush-mounted clear Plexiglas without a frame.

C. Auxiliary Car Operating Panel

1. Provide an auxiliary car operating panel that contains the following:

a. Car call registration buttons.
b. Door open and close buttons.
c. Door hold button
d. Illuminated alarm button.

2. Operating devices shall be of the same design, material and finish as the main operating 
panel.

3. Design this station so as to duplicate the layout of the main operating panel.
4. Provide a digital position indicator, emergency light unit, ID engraving to match the main 

car operating panel.

D. Car Position Indicator

1. The position of the car in the hoistway shall be indicated by the illumination of the position 
indicator numeral corresponding to the floor at which the car has stopped or is passing.

a. Provide 2” high, 10-segment LED type position indicator with direction arrows, 
integral with the car operating panel.

b. Provide Lexan cover lens with hidden support frame behind fixture plate to protect 
the indicator readout.

c. Provide audible floor passing signal per ADA standards where not provided by the 
elevator signal control.

d. Flush mount fixture with cover to match selected car front or car operating panel 
finish as directed by the Owner.

E. Car Direction Lantern

1. Provide a car riding lantern with visual and audible signal in the edge of the strike and/or 
return post.  

2. The lens shall project a minimum of 1/4” and shall be of solid Plexiglas.
3. Use tamperproof screws with surface mount faceplate.
4. Car lantern shall indicate the direction of travel when doors are 3/4 open.
5. The unit shall sound once for the “up” direction and twice for the “down” direction.

a. Provide an electronic chime with adjustable sound volume.

F. Voice Annunciator

1. Provide a voice annunciator in each elevator.  
2. The device features shall comply with the requirements of ADAAG and A117.1 where 

applicable.
3. Coordinate size, shape and design with Designer and other trades.
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4. The system shall include, but not limited to:

a. Solid state digital speech annunciator
b. A recording feature for customized messages
c. Playback option
d. Built-in voice amplifier
e. Master volume control
f. Audible indication for selected floor, floor status or position, direction of travel, 

floor stop and nudging.

5. Locate all associated equipment in a single, clearly labeled enclosure located either in the 
machine room and/or on car top.

G. Corridor Push Button Stations / Riser (One per car)

1. A riser of push button signal fixtures shall be provided on all floors.
2. Each signal fixture shall consist of the following:

a. A flush-mounted faceplate.
b. Illuminating tamper-resistant push buttons measuring 3/4” at their smallest 

dimension as selected by the Owner.
c. A recessed mounting box, electrical conduit and wiring.

3. Intermediate landings shall be provided with fixtures containing two (2) push buttons while 
terminal landings shall be provided with fixtures containing a single push button. 

4. Include firefighter key switch in the main lobby level station or other designated recall 
landing. 

5. Push button signal fixtures shall be installed at a centerline height of 42” above the floor 
and shall be installed both plumb and flush to the finished wall.

6. Fixture faceplates shall be installed adjacent to the entrance frame on front wall.
7. All cutting and patching for necessary for installation of new push buttons shall be by 

elevator contractor. Plates, approved by owner / architect shall be used to cover any 
abandoned back box.

H. Floor Position Indicator

1. Provide new at each landing.
2. Indicator shall include 2” high numerals with integral direction arrows that will indicate 

the direction in which the elevator is traveling.
3. Indicator shall be located directly above the hoistway entrance frames.

I. Hoistway Access Switch

1. Install a cylindrical type keyed switch at top terminal in order to permit the car to be moved 
at slow speed with the doors open to allow authorized persons to obtain access to the top 
of the car.

2. Where there is no separate pit access door, a similar switch shall be installed at the lowest 
landing in order to permit the car to be moved away from the landing with the doors open 
in order to gain access to the pit.
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3. Locate the switch in the hall call push button station at the top and bottom terminal landings 
where required if allowed by the Authority Having Jurisdiction.

4. This switch is to be of the continuous pressure spring-return type and shall be operated by 
a cylinder type lock having not less than a five (5) pin or five (5) disc combination with the 
key removable only in the “OFF” position.

a. The lock shall not be operable by any key which operates locks or devices used for 
other purposes in the building and shall be available to and used only by inspectors, 
maintenance men and repairmen in accordance with A17.1 applicable Security 
Group.

2.11 CAR ENCLOSURES

A. New Elevator Cab Allowance ($40,000 total net allowance per passenger elevator)

1. It is understood that if the selected manufacturer of the cab is not the same as the Elevator 
Supplier, all cab material will be constructed in a manner to accommodate the elevator 
manufacturer’s associated equipment, such as operator, hangers, interlocks, etc., as 
purchased by the Owner or Owner’s Agent.

2. The net allowance for the elevator cabs are to be exclusive of:

a. Handling charges.
b. Applicable sales and/or use taxes.
c. Car door hangers, interlocks, exit contact locks.
d. Platform, flooring, car door sill.
e. Car installation, operating equipment, and such items are to be included by the 

Elevator Supplier in the base contract.

3. The Owner or Owner’s authorized representative reserves the right to deduct the net 
allowances from the Elevator Contract and to purchase the elevator cabs separately.  

4. The Owner retains the right to assign this purchase to the Elevator Supplier for coordination 
and receive the necessary credits or make the installation by an authorized representative 
of the Architect and/or Owner.

5. Contractor shall include all costs associated with coordination of cab related work in the 
base modernization bid including static and dynamic balance of the system.

B. Elevator Cab Enclosure Fan

1. Provide an exhaust type two-speed fan unit with cover grill, mounting accessories and 
necessary cab enclosure modifications.

a. Fan unit shall include self-lubricating motor with housing rubber mounted for sound 
vibration isolation.

2. Provide a key switch in the elevator cab enclosure for control of fan unit.
3. Provide necessary wiring and approved conduit to properly connect fan unit with power 

source and control key switch.
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2.12 EMERGENCY LIGHTING / COMMUNICATIONS / SIGNALING

A. Battery Back Up Emergency Lighting Fixture and Alarm

1. Provide a self-powered emergency light unit.

a. The light fixture shall contain a minimum of two (2) LED lamps.  Flush mount the 
light fixture in the main car station.  The fixture shall have a milk white lens.

2. Provide a car-mounted battery unit including solid-state charger and testing means 
enclosed in common metal container.

a. The battery shall be rechargeable nickel cadmium with a 10-year minimum life 
expectancy.  Mount the power pack on the top of the car.

b. Provide a 6" diameter alarm bell mounted directly to the battery/charger unit and 
connected to sound when any alarm push button or stop switch in the car enclosure 
is operated.

c. The bell shall be configured to operate from power supplied by the building 
emergency power generator.  The bell shall produce a sound output of between 80-
90 dBa (measured from a distance of 10') mounted on top of the elevator car.

1) Activation of this bell shall be controlled by the stop switch and alarm button 
in the car operating station

2) The alarm button shall illuminate when pressed.

3. Where required by Code for the specific application, the unit shall provide mechanical 
ventilation for at least one (1) hour.

4. The operation shall be completely automatic upon failure of normal power supply.
5. Unit shall be connected to normal power supply for car lights and arranged to be energized 

at all times so it automatically recharges battery after use.

B. Emergency Voice Communication / Telephone

1. A hands-free emergency voice communication system shall be furnished in each car 
mounted as an integral part of the car operating panel.

a. Necessary wires shall be included in the car traveling cable and shall consist of a 
minimum of one shielded pair of 20AWG conductors.

b. 120V power shall be provided to power the hands-free device.

2. The telephone shall be equipped with an auto-dialer and illuminating indicator which shall 
illuminate when a call has been placed and begin to flash when the call has been answered.

a. Engraving shall be provided next to the indicator which says “When lit help is on 
the way".

3. In addition to the standard “Alarm” button, a separate activation button shall be provided 
on the car operating panel to initiate the emergency telephone and place a call. 

a. The telephone must not shut off if the activating button is pushed more than once. 
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b. The telephone shall transmit a pre-recorded location message only when requested 
by the operator and be provided with an adjustable call time which can be extended 
on demand by the operator.

c. Once two-way communication has been established, voice prompts shall be 
provided which instruct the operator on how to activate these functions as well as 
alerting the operator when a call is being attempted from another elevator in the 
building.

4. The system shall be compatible with ring down equipment and PBX switchboards.
5. The system shall be capable of serving as the audio output for an external voice 

annunciation system.

a. Conversation levels shall measure 60 dbA or higher and measure 10 dbA above 
ambient noise levels.

b. Each device shall be provided with a self-diagnostic capability in order to 
automatically alert building personnel should an operational problem be detected.

6. The phone shall be able to:

a. Receive incoming calls from any On-Site Rescue Station (when provided or 
required).

b. Receive incoming calls from other off-site locations via the public telephone system.
c. Acknowledge incoming calls and automatically establishing hands-free two way 

communications.

1) If no On-Site Rescue Station is provided, each hands-free device shall have 
built in line consolidation which will allow up to 6 elevators to be called 
individually from outside the building over a single telephone line and up to 
80 elevators if an On-Site Rescue Station is provided.

7. The emergency elevator communication system shall require a maximum of one telephone 
line.

a. The system must provide line sharing capability to eliminate the need for a dedicated 
telephone line.

b. The line sharing function must ensure that the emergency telephones always receive 
dialing priority even if the line is in use and that the emergency telephones can be 
called into from an off-site location.

8. The system shall provide its own four-hour backup power supply in case of a loss of regular 
AC power.  

9. The system must provide capability for building personnel to call into elevators and 
determine the charge state of any backup batteries provided for the emergency telephones.

10. Pushing the activation button in any of the elevator car stations will cause any on-site 
Rescue Station (where provided or required) or security telephone to ring.

a. If the on-site call is not picked up within 30 seconds, the call will be automatically 
forwarded to a 24-hour off-site monitoring service.

b. The arrangements and costs of the off-site monitoring and telephone line shall be by 
others.
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11. New telephone lines, where required, shall be provided and interfaced by others.
12. All electrical work shall conform to Division 16 requirements.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Inspection

1. Study the Contract Documents with regard to the work as specified and required so as to 
ensure its completeness.

2. Examine surface and conditions to which this work is to be attached or applied and notify 
the Owner in writing if conditions or surfaces are detrimental to the proper and expeditious 
installation of the work.  Starting the work shall imply acceptance of the surfaces and 
conditions to perform the work as specified.

3. Verify, by measurements at the job site, dimensions affecting the work.  Bring field 
dimensions which are at variance with those on the accepted shop drawings to the attention 
of the Owner.  Obtain the decision regarding corrective measures before the start of 
fabrication of items affected.

4. Cooperate in the coordination and scheduling of the work of this section with the work of 
other sections so as not to delay job progress.

3.2 INSTALLATION 

A. Installation

1. Modernize the elevators, using skilled personnel in strict accordance with the final accepted 
shop drawings and other submittals.

2. Comply with the code, manufacturer’s instructions and recommendations.
3. Coordinate work with the work of other building functions for proper time and sequence 

to avoid delays and to ensure right-of-way of system.  Use lines and levels to ensure 
dimensional coordination of the work.

4. Accurately and rigidly secure supporting elements within the shaftways to the encountered 
construction within the tolerance established.

5. Provide and install motor, switch, control, safety and maintenance and operating devices 
in strict accordance with the submitted wiring diagrams and applicable codes and 
regulations having jurisdiction.

6. Ensure sill-to-sill running clearances do not exceed 1 ¼” at all landings served. 
7. Arrange door tracks and sheaves so that no metal-to-metal contact exists.
8. Reinforce hoistway fascias to allow not more than 1/2” of deflection.
9. Install elevator cab enclosure on platform plumb and align cab entrance with hoistway 

entrances.
10. Sound isolate cab enclosure from car structure.  Allow no direct rigid connections between 

enclosure and car structure and between platform and car structure.
11. Isolate cab fan from canopy to minimize vibration and noise.
12. Prehang traveling cables for at least 24 hours with ends suitably weighted to eliminate 

twisting after installation.
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3.3 FIELD QUALITY CONTROL

A. Inspection and Testing

1. Upon completion of each work phase or individual elevator specified herein, the Contractor 
shall, at its own expense, arrange and assist with inspection and testing as may be required 
by the A.H.J. in order to secure a Certificate of Operation.

3.4 PROTECTION / CLEANING

A. Protection and Cleaning

1. Adequately protect surfaces against accumulation of paint, mortar, mastic and disfiguration 
or discoloration and damage during shipment and installation.

2. Upon completion, remove protection from finished surfaces and thoroughly clean and 
polish surfaces with due regard to the type of material.  Work shall be free from 
discoloration, scratches, dents and other surface defects.

3. The finished installation shall be free of defects.
4. Before final completion and acceptance, repair and/or replace defective work, to the 

satisfaction of the Owner, at no additional cost.  
5. Remove tools, equipment and surplus materials from the site.

B. Barricades and Hoistway Screening

1. The Contractor shall provide barricades where necessary in order to maintain adequate 
protection of areas in which work specified by the Contract Documents is being performed, 
including open hoistway entrances.  Fabrication and erection as all barricades shall be in 
compliance with applicable OSHA regulations.

2. As required, the Contractor shall provide temporary wire mesh screening in the hoistway 
and of any elevator undergoing work specified in the Contract Documents.  This screening 
shall be installed in such a manner as to completely segregate the hoistway from that of 
adjacent elevators.  Screening shall be constructed from .041” diameter wire in a pattern 
that rejects passage of a 1” diameter ball.

3.5 DEMONSTRATION

A. Performance and Operating Requirements

1. Passenger elevators shall be adjusted to meet the following performance requirements:

a. Speed:  within 3% of rated speed under any loading condition.
b. Leveling:  within 1/4” under any loading condition.
c. Typical Floor-to-Floor Time:  (Recorded from the doors start to close on one floor 

until they are 3/4 open at the next floor.)

Passenger Elevators 12.0 – 12.5 seconds
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d. Door Operating Times

Door Type Opening Closing

Two Speed Side Opening 2.5 – 3.0 sec. 4 .8 – 5.7 sec.

e. Door dwell time for hall calls: 4.0 sec with Advance lantern signals
f. Door dwell time for hall calls: 5.0 sec without Advance lantern signals
g. Door dwell time for car calls:  3.0 seconds
h. Reduced non-interference dwell time: 1.0 seconds.

2. Maintain the following ride quality requirements for the passenger elevators:

a. Noise levels inside the car shall not exceed the following:

1) Car at rest with doors closed and fan off - 40 dba.
2) Car at rest with doors closed, fan running - 55 dba.
3) Car running at high speed, fan off - 50 dba.
4) Door in operation - 60 dba.

B. Acceptance Testing

1. Comply with the requirements of Division 01.
2. The Contractor shall provide at least five (5) days prior written notice to the Owner and 

Consultant regarding the exact date on which work specified in the Contract Documents 
will reach completion on any single unit of vertical transportation equipment.  

3. In addition to conducting whatever testing procedures may be required by local inspecting 
authorities in order to gain approval of the completed work, and before seeking approval 
of said work by the Owner, the Contractor shall perform certain other tests in the presence 
of the Consultant.  

4. The Contractor shall provide test instruments, test weights, and qualified field labor as 
required to safely operate the unit under load conditions that vary from empty to full rated 
load and, in so doing, to successfully demonstrate compliance with applicable performance 
standards set forth in the project specifications with regard to:

a. Operation of safety devices.
b. Sustained high-speed velocity of the elevator in either direction of travel.
c. Brake-to-brake running time and floor-to-floor time between adjacent floors.
d. Floor leveling accuracy.
e. Door opening/closing and dwell times.
f. Ride quality inside the elevator car.
g. Communication system.
h. Load settings at which anti-nuisance, load dispatch, and load non-stop features are 

activated.

5. Upon completion of work specified in the Contract Documents on the last car in any group 
of elevators, and in conjunction with the aforementioned testing procedures, the Contractor 
shall carry out additional testing of group dispatch/supervisory control features in the 
presence of the Consultant.
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6. The Contractor shall provide test instruments and qualified field labor as required to 
successfully demonstrate:

a. The back-up operating mode for group dispatch failure
b. Simulated and actual emergency power operation
c. Firefighter, attendant and independent service operations
d. Restricted access security features and card reader controls
e. Zoning operations and floor parking assignments
f. Up/down peak operation

7. After hour tests of systems such as emergency generators, fire service, and security systems 
shall be conducted at no extra cost to the Owner.

END OF SPECIFICATION
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	PART 1 -  GENERAL
	1.01 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.02 SUMMARY
	A. This section covers the requirements for safety and occupational health requirements for the protection of Contractor and Owner personnel, property and resources.
	B. Related Sections:

	1.03 APPLICABLE PUBLICATIONS:
	A. Latest publications listed below form part of this Article to extent referenced. Publications are referenced in text by basic designations only.
	B. American Society of Safety Engineers (ASSE):
	C. American Society for Testing and Materials (ASTM):
	D. The Facilities Guidelines Institute (FGI):
	E. National Fire Protection Association (NFPA):
	F. The Joint Commission (TJC)
	G. U.S. Nuclear Regulatory Commission
	H. U.S. Occupational Safety and Health Administration (OSHA):

	1.04 DEFINITIONS:
	A. OSHA “Competent Person” (CP). One who is capable of identifying existing and predictable hazards in the surroundings and working conditions which are unsanitary, hazardous or dangerous to employees, and who has the authorization to take prompt corrective measures to eliminate them (see 29 CFR 1926.32(f)).
	B. "Qualified Person" means one who, by possession of a recognized degree, certificate, or professional standing, or who by extensive knowledge, training and experience, has successfully demonstrated his ability to solve or resolve problems relating to the subject matter, the work, or the project.
	C. High Visibility Accident. Any mishap which may generate publicity or high visibility.
	D. Medical Treatment. Treatment administered by a physician or by registered professional personnel under the standing orders of a physician. Medical treatment does not include first aid treatment even through provided by a physician or registered personnel.
	E. Recordable Injuries or Illnesses. Any work-related injury or illness that results in:

	1.05 REGULATORY REQUIREMENTS:
	A. In addition to the detailed requirements included in the provisions of this contract, comply with 29 CFR 1926, comply with 29 CFR 1910 as incorporated by reference within 29 CFR 1926, comply with ASSE A10.34, and all applicable [federal, state, and local] laws, ordinances, criteria, rules and regulations. Submit matters of interpretation of standards for resolution before starting work. Where the requirements of this specification, applicable laws, criteria, ordinances, regulations, and referenced documents vary, the most stringent requirements govern except with specific approval and acceptance by the Facility Management Department.

	1.06 PRECONSTRUCTION CONFERENCE:
	A. Contractor representatives who have a responsibility or significant role in implementation of the accident prevention program, as required by 29 CFR 1926.20(b)(1), on the project shall attend the preconstruction conference to gain a mutual understanding of its implementation. This includes the project superintendent, subcontractor superintendents, and any other assigned safety and health professionals.

	1.07 "SITE SAFETY AND HEALTH OFFICER" (SSHO) AND "COMPETENT PERSON" (CP):
	A. The Prime Contractor shall designate a minimum of one SSHO at each project site that will be identified as the SSHO to administer the Contractor's safety program.  Each subcontractor shall designate a minimum of one CP in compliance with 29 CFR 1926.20 (b)(2) that will be identified as a CP to administer their individual safety programs.
	B. Further, all specialized Competent Persons for the work crews will be supplied by the respective contractor as required by 29 CFR 1926 (i.e. Asbestos, Electrical, Cranes, & Derricks, Demolition, Fall Protection, Fire Safety/Life Safety, Ladder, Rigging, Scaffolds, and Trenches/Excavations).
	C. These Competent Persons can have collateral duties as the subcontractor’s superintendent and/or work crew lead persons as well as fill more than one specialized CP role (i.e. Asbestos, Electrical, Cranes, & Derricks, Demolition, Fall Protection, Fire Safety/Life Safety, Ladder, Rigging, Scaffolds, and Trenches/Excavations).
	D. The SSHO or an equally-qualified Designated Representative/alternate will maintain a presence on the site during construction operations in accordance with FAR Clause 52.236-6: Superintendence by the Contractor.  CPs will maintain presence during their construction activities in accordance with above mentioned clause.  A listing of the designated SSHO and all known CPs shall be submitted prior to the start of work.
	E. The repeated presence of uncontrolled hazards during a contractor’s work operations will result in the designated CP as being deemed incompetent and result in the required removal of the employee in accordance with FAR Clause 52.236-5: Material and Workmanship, Paragraph (c).

	1.08 TRAINING:
	A. The designated Prime Contractor SSHO must meet the requirements of all applicable OSHA standards and be capable (through training, experience, and qualifications) of ensuring that the requirements of 29 CFR 1926.16 and other appropriate Federal, State and local requirements are met for the project. As a minimum the SSHO must have completed the OSHA 30-hour Construction Safety class and have five (5) years of construction industry safety experience or three (3) years if he/she possesses a Certified Safety Professional (CSP) or certified Construction Safety and Health Technician (CSHT) certification or have a safety and health degree from an accredited university or college.
	B. All designated CPs shall have completed the OSHA 30-hour Construction Safety course within the past 5 years.
	C. In addition to the OSHA 30 Hour Construction Safety Course, all CPs with high hazard work operations such as operations involving asbestos, electrical, cranes, demolition, work at heights/fall protection, fire safety/life safety, ladder, rigging, scaffolds, and trenches/excavations shall have a specialized formal course in the hazard recognition & control associated with those high hazard work operations. Documented “repeat” deficiencies in the execution of safety requirements will require retaking the requisite formal course.
	D. All other construction workers shall have the OSHA 10-hour Construction Safety Outreach course and any necessary safety training to be able to identify hazards within their work environment.
	E. Prior to any worker for the contractor or subcontractors beginning work, they shall undergo a safety briefing provided by the SSHO or his/her designated representative. As a minimum, this briefing shall include information on the site-specific hazards, construction limits, RWMC safety guidelines, means of egress, break areas, work hours, locations of restrooms, emergency procedures, accident reporting etc... Documentation shall be provided to the Owners Project Representative that individuals have undergone contractor’s safety briefing.
	F. Ongoing safety training will be accomplished in the form of weekly documented safety meeting.


	PART 2 -  PRODUCTS
	Not Used

	PART 3 -  EXECUTION
	3.01 INSPECTIONS:
	A. The SSHO shall conduct frequent and regular safety inspections of the site and each of the subcontractors CPs shall conduct frequent and regular safety inspections of their work operations as required by 29 CFR 1926.20(b)(2). Each week, the SSHO shall conduct a formal documented inspection of the entire construction areas with the subcontractors’ “Trade Safety and Health CPs” present in their work areas. Coordinate with, and report findings and corrective actions weekly to the Owner's Project Representative.

	3.02 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:
	A. Notify the Owner's Project Representative as soon as practical, but no more than four hours after any accident meeting the definition of OSHA Recordable Injuries or Illnesses or High Visibility Accidents, property damage equal to or greater than $5,000, or any weight handling equipment accident. Within notification include contractor name; contract title; type of contract; name of activity, installation or location where accident occurred; date and time of accident; names of personnel injured; extent of property damage, if any; extent of injury, if known, and brief description of accident (to include type of construction equipment used, PPE used, etc.). Preserve the conditions and evidence on the accident site until the Owner's Project Representative has reviewed the site with the contractor.
	B. A summation of all OSHA recordable accidents experienced on site by the contractor and associated sub-contractors for each month will be provided to the Owner's Project Representative monthly.  The contractor and associated sub-contractors’ OSHA 300 logs will be made available to the Owner's Project Representative.

	3.03 PERSONAL PROTECTIVE EQUIPMENT (PPE):
	A. PPE is governed in all areas by the nature of the work the employee is performing. For example, specific PPE required for performing work on electrical equipment is identified in NFPA 70E, Standard for Electrical Safety in the Workplace.
	B. Mandatory PPE includes:

	3.04 INFECTION CONTROL:
	A. Infection Control is critical in all medical center facilities.  Interior construction activities causing disturbance of existing dust, or creating new dust, must be conducted within ventilation-controlled areas that minimize the flow of airborne particles into patient areas. Exterior construction activities causing disturbance of soil or creates dust in some other manner must be controlled.
	B. An AHA associated with infection control will be performed by hospital personnel in accordance with FGI Guidelines (i.e. Infection Control Risk Assessment (ICRA)).  The ICRA procedure found on the American Society for Healthcare Engineering (ASHE) website will be utilized.  Risk classifications of Class II or lower will require approval by the Owner's Project Representative before beginning any construction work.  Risk classifications of Class III or higher will require a permit before beginning any construction work. Infection Control permits will be issued by the Owner's Project Representative. The Infection Control Permits will be posted outside the appropriate construction area. More than one permit may be issued for a construction project if the work is located in separate areas requiring separate classes. The primary project scope area for this project is: Class III, however, work outside the primary project scope area may vary.  The required infection control precautions with each class are as follows:
	C. Barriers shall be erected as required based upon classification (Class III & IV requires barriers) and shall be constructed as follows:
	D. Products and Materials:
	E. Before any construction on site begins, all contractor personnel involved in the construction or renovation activity shall be educated and trained in infection prevention measures established by the medical center.
	F. A dust control program will be established and maintained as part of the contractor’s infection preventive measures in accordance with the FGI Guidelines for Design and Construction of Healthcare Facilities. Prior to start of work, prepare a plan detailing project-specific dust protection measures with associated product data, including periodic status reports, and submit to Owner's Project Representative for review for compliance with contract requirements in accordance with Section 01 33 00, SUBMITTAL PROCEDURES.
	G. Medical center Infection Control personnel will monitor for airborne disease (e.g. aspergillosis) during construction. A baseline of conditions will be established by the medical center prior to the start of work and periodically during the construction stage to determine impact of construction activities on indoor air quality with safe thresholds established.
	H. In general, the following preventive measures shall be adopted during construction to keep down dust and prevent mold.
	I. Final Cleanup:
	J. Exterior Construction:

	3.05 FIRE SAFETY:
	A. Fire Safety Plan: Establish and maintain a site-specific fire protection program in accordance with 29 CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety measures, including periodic status reports, and submit to Owner's Project Representative for review for compliance with contract requirements in accordance with Section 01 33 00, SUBMITTAL PROCEDURES.
	B. Site and Building Access: Maintain free and unobstructed access to facility emergency services and for fire, police and other emergency response forces in accordance with NFPA 241.
	C. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing buildings and new construction by distances in accordance with NFPA 241. For small facilities with less than 20 feet exposing overall length, separate by 10 feet.
	D. Temporary Construction Partitions:
	E. Temporary Heating and Electrical: Install, use and maintain installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
	F. Means of Egress: Do not block exiting for occupied buildings, including paths from exits to roads. Minimize disruptions and coordinate with the Owner's Project Representative and the Facility Management Department.
	G. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect daily.
	H. Fire Extinguishers: Provide and maintain extinguishers in construction areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.
	I. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with 29 CFR 1926, NFPA 241 and NFPA 30.
	J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, and fire alarm systems, except for portions immediately under construction, and temporarily for connections. Provide fire watch for impairments more than 4 hours in a 24-hour period. Request interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, and coordinate with the Owner's Project Representative and the Facility Management Department. All existing or temporary fire protection systems (fire alarms, sprinklers) located in construction areas shall be tested as coordinated with the medical center. Parameters for the testing and results of any tests performed shall be recorded by the medical center and copies provided to the Owner's Project Representative.
	K. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work operations each day. Coordinate with the Owner's Project Representative and the Facility Management Department.
	L. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and NFPA 51B. Coordinate with the Facility Management Department. Obtain permits from the Facility Management Department at least 48 hours in advance.
	M. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly.
	N. Smoking: Smoking is prohibited everywhere on the Zambarano Campus.
	O. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings daily.

	3.06 ELECTRICAL:
	A. All electrical work shall comply with NFPA 70 (NEC), NFPA 70B, NFPA 70E, 29 CFR Part 1910 Subpart J – General Environmental Controls, 29 CFR Part 1910 Subpart S – Electrical, and 29 CFR 1926 Subpart K in addition to other references required by contract.
	B. All qualified persons performing electrical work under this contract shall be licensed journeyman or master electricians. All apprentice electricians performing under this contract shall be deemed unqualified persons unless they are working under the immediate supervision of a licensed electrician or master electrician.
	C. All electrical work will be accomplished de-energized and in the Electrically Safe Work Condition (refer to NFPA 70E for Work Involving Electrical Hazards, including Exemptions to Work Permit).  Any Contractor, subcontractor or temporary worker who fails to fully comply with this requirement is subject to immediate termination in accordance with FAR clause 52.236-5(c).  Only in rare circumstance where achieving an electrically safe work condition prior to beginning work would increase or cause additional hazards or is infeasible due to equipment design or operational limitations is energized work permitted.  The Owner's Project Representative with approval of the Medical Center Director will make the determination if the circumstances would meet the exception outlined above. An AHA specific to energized work activities will be developed, reviewed, and accepted prior to the start of that work.
	D. Ground-fault circuit interrupters. All 120-volt, single-phase 15- and 20-ampere receptacle outlets on construction sites shall have approved ground-fault circuit interrupters for personnel protection. “Assured Equipment Grounding Conductor Program” only is not allowed.

	3.07 FALL PROTECTION:
	A. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) for ALL WORK, unless specified differently or the OSHA 29 CFR 1926 requirements are more stringent, to include steel erection activities, systems-engineered activities (prefabricated) metal buildings, residential (wood) construction and scaffolding work.

	3.08 SCAFFOLDS AND OTHER WORK PLATFORMS:
	A. All scaffolds and other work platforms construction activities shall comply with 29 CFR 1926 Subpart L.
	B. The fall protection (FP) threshold height requirement is 6 ft (1.8 m) as stated in Section 1.16.
	C. The following hierarchy and prohibitions shall be followed in selecting appropriate work platforms.
	D. Contractors shall use a scaffold tagging system in which all scaffolds are tagged by the Competent Person. Tags shall be color-coded: green indicates the scaffold has been inspected and is safe to use; red indicates the scaffold is unsafe to use. Tags shall be readily visible, made of materials that will withstand the environment in which they are used, be legible and shall include:
	E. Mast Climbing work platforms: When access ladders, including masts designed as ladders, exceed 20 ft in height, positive fall protection shall be used.

	3.09 EXCAVATION AND TRENCHES:
	A. All excavation and trenching work shall comply with 29 CFR 1926 Subpart P.
	B. If not using an engineered protective system such as a trench box, shielding, shoring, or other Professional Engineer designed system and using a sloping or benching system, soil classification cannot be Solid Rock or Type A.  All soil will be classified as Type B or Type C and sloped or benched in accordance with Appendix B of 29 CFR 1926.

	3.010 CRANES:
	A. All crane work shall comply with 29 CFR 1926 Subpart CC.
	B. Prior to operating a crane, the operator must be licensed, qualified or certified to operate the crane.
	C. A detailed lift permit shall be submitted 14 days prior to the scheduled lift complete with route for truck carrying load, crane load analysis, siting of crane and path of swing.  The lift will not be allowed without approval of this document.
	D. Crane operators shall not carry loads

	3.011 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT):
	A. All installation, maintenance, and servicing of equipment or machinery shall comply with 29 CFR 1910.147 except for specifically referenced operations in 29 CFR 1926 such as concrete & masonry equipment [1926.702(j)], heavy machinery & equipment [1926.600(a)(3)(i)], and process safety management of highly hazardous chemicals (1926.64).  Control of hazardous electrical energy during the installation, maintenance, or servicing of electrical equipment shall comply with Section 1.15 to include NFPA 70E.

	3.012 CONFINED SPACE ENTRY:
	A. All confined space entry shall comply with 29 CFR 1910.146 except for specifically referenced operations in 29 CFR 1926 such as excavations/trenches [1926.651(g)].

	3.013 WELDING AND CUTTING:
	A. As specified in section 1.14, Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and NFPA 51B. Coordinate with the Owner's Project Representative and the Facility Management Department.  Obtain permits from the Facility Management Department at least 48 hours in advance. Designate contractor's responsible project-site fire prevention program manager to permit hot work.

	3.014 LADDERS:
	A. All Ladder use shall comply with 29 CFR 1926 Subpart X.
	B. All portable ladders shall be of sufficient length and shall be placed so that workers will not stretch or assume a hazardous position.
	C. Manufacturer safety labels shall be in place on ladders
	D. Step Ladders shall not be used in the closed position
	E. Top steps or cap of step ladders shall not be used as a step
	F. Portable ladders, used as temporary access, shall extend at least 3 ft above the upper landing surface.
	G. Ladders shall be inspected for visible defects on a daily basis and after any occurrence that could affect their safe use. Broken or damaged ladders shall be immediately tagged "DO NOT USE," or with similar wording, and withdrawn from service until restored to a condition meeting their original design.

	3.015 FLOOR & WALL OPENINGS:
	A. All floor and wall openings shall comply with 29 CFR 1926 Subpart M.
	B. Floor and roof holes/openings are any that measure over 2 in in any direction of a walking/working surface which persons may trip or fall into or where objects may fall to the level below. See 21.F for covering and labeling requirements.   Skylights located in floors or roofs are considered floor or roof hole/openings.
	C. All floor, roof openings or hole into which a person can accidentally walk or fall through shall be guarded either by a railing system with toeboards along all exposed sides or a load-bearing cover. When the cover is not in place, the opening or hole shall be protected by a removable guardrail system or shall be attended when the guarding system has been removed, or other fall protection system.
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	SECTION 01 35 46
	INDOOR AIR QUALITY REQUIREMENTS
	PART 1- GENERAL
	1.01 SUMMARY
	A. IAQ Management during Construction
	1. Develop and implement an Indoor Air Quality (IAQ) Management Plan for the construction phase of the building as follows:
	a. During construction meet or exceed the recommended Control Measures of the Sheet Metal and Air Conditioning National Contractors Association (SMACNA) IAQ Guideline for Occupied Buildings under Construction, latest edition,  Chapter 3.
	b. Protect stored on-site or installed absorptive materials from moisture damage.
	c. Replace all filtration media immediately prior to occupancy with MERV 8 filters or higher.
	1.02 OVERVIEW
	A. The intent of this IAQ Plan is to:
	1. Minimize exposure of construction workers to air pollutants;
	2. Prevent air pollutants from collecting in building systems and on building materials; and
	3. Prevent air pollutants caused by construction from migrating into occupied spaces.
	B. For the purposes of this plan, air pollutants are defined as:  Particulates, Volatile organic compounds, Formaldehyde, Combustion emissions, Airborne bacteria and micro-organisms  and Airborne inorganic compounds, such as ozone (from electric motors), metal fumes (from smoldering and welding), and ammonia and chlorine (from cleaning products).
	PART 2- PRODUCTS
	Not used
	PART 3-EXECUTION
	3.01 HVAC EQUIPMENT AND DUCT WORK
	A. HVAC equipment and ductwork will be protected from dust and other pollutants via the following procedures:
	1. Sealing Ductwork and Air Handling Equipment
	a. Openings into installed or existing ductwork and air-handling equipment not in active use will be sealed using taped plastic, taped cardboard, or other reasonably air-tight coverings. Sealing will occur prior to, or immediately upon installation of the new ductwork or equipment.  Regular walk-throughs will be conducted by the Contractor to check for damaged or displaced coverings. Repair or replacement of damaged or displaced coverings will occur immediately upon discovery, at the direction of the Contractor.
	b. Construction work that generates air pollution will be avoided where ductwork or air handling equipment is being installed. If visible air pollutants are present in a space where ductwork is to be installed, spot cleaning or other measures will be used to prevent ductwork or equipment contamination.
	2. Use of Mechanical Systems during Construction
	a. Exhaust and makeup air supply systems:   When a system is operated during construction, its filters will be replaced upon completion of construction with MERV 13 filters.
	b. Air handling systems will be subject to these provisions when operated during construction:
	1. The AHU will be protected with a temporary filter having a minimum rating of MERV 8, per ASHRAE 52.2.
	2. Distribution elements needing filters, including all return air ductwork, will be protected with temporary filters having a minimum rating of MERV 8 per ASHRAE 52.2 unless otherwise noted below.
	c. All components of the distribution on the return side will be protected, including but not limited to:
	1. The portion of the air handler upstream of the central fan;
	2. Return vents, ducts and shafts;
	3. VAV box intakes; and
	4. Transfer ducts.
	d. Components of the distribution system on the supply side will typically not need protection except if portions of the supply system become contaminated, coarse filters will be applied to completely cover supply outlets, to prevent the distribution of particulates into building spaces.
	3. Filter Replacement and Tracking
	a. MERV 8 filters used for ductwork protection will be replaced on an as-needed basis, as determined by the Contractor.
	b. Upon completion, the MERV 8 filters used for ductwork protection will be discarded. New filters will be installed at all air handlers.
	3.02 TEMPORARY LOCAL EXHAUST
	A. Where available, operable vents and windows will be opened to ventilate the building during application of interior finishes when weather conditions are suitable. Spaces with fixed glazing or no windows will be ventilated by localized temporary exhaust, as described below, or by using building mechanical systems (described above).
	1. Local temporary exhaust will be accomplished using fans, duct extensions, and filters.
	2. Local temporary exhaust will not discharge near air intakes or other openings that lead into the building.
	3.03 COVERING OR SEALING SOURCES OF POLLUTION
	A. The following are rules that apply to materials that emit air pollution or odors:
	1. Containers containing wet materials will be covered whenever they are not in active use.
	2. Waste materials will be covered or sealed and regularly removed from the building.
	3. Absorptive materials or materials with an odor will be covered while moved through the building.
	4. Whenever possible, material containers will be disposed of with the covers on.
	5. Materials that require a surface coating to control pollutants or odors will be coated promptly.
	3.04 CONTROLLING POLLUTION AT ENTRANCES
	A. Measures will be taken to prevent pollutants from being tracked into interior spaces by workers or equipment. These will include temporary walk-off mats and floor protection.
	3.05 PROTECTION OF STORED MATERIALS
	A. Measures will be taken to minimize dust accumulation on material surfaces and the absorption of other pollutants by absorbent materials. The measures will include the following:
	1. Materials will be handled and stored according to the manufacturer’s recommendations.
	2. Unwrapped absorbent materials will be shrink-wrapped if necessary.
	3. Highly absorbent materials like duct liner, acoustic tile, carpeting, or insulation will be stored indoors in the original packaging or covered and sealed.
	4. Moderately porous materials like gypsum board will be stored indoors, wrapped or away from dust and materials prone to off-gas VOC’s.
	5. Framing lumber will be stored indoors whenever possible. If stored outdoors, the lumber will be covered with a waterproof covering, stored off the ground, and located away from standing water.
	6. Dense material like glass, metal framing, ductwork and equipment will be covered and kept dry.
	7. If condensation forms on cold material, care will be taken not to expose it to dust or other particles. If exposed to pollution, housekeeping measures will be used promptly to clean the material before installation.
	3.06 PREVENTING CONTAMINATION OF COMPLETED AREAS FROM WORK UNDER CONSTRUCTION
	A. When work is completed in an area, the area will be protected from pollutants generated in other parts of the building still under construction. One or more of the following methods of pathway interruption will be used:
	1. Erecting barriers between completed areas and areas still under construction
	2. Where present, doors and windows will be closed and locked between completed portions of the building and portions of the building still under construction.
	3.07 HOUSEKEEPING
	A. The following housekeeping measures will be employed throughout construction:
	1. A regular housekeeping schedule will be instituted. Cleaning measures and frequency will be selected according to the pollutants generated in a space.
	2. Low-odor cleaning agents will be used.
	3. Spills of water or solvent will be cleaned up immediately.
	4. Attention will be given to cleaning hidden or hard-to-reach surfaces, such as wall cavities, tops of door, ledges, and behind water closets.
	3.08 SCHEDULING
	A. Construction activities shall be scheduled such that construction and occupancy do not overlap in time. Provide adequate time for carpet, paint and other finishes time to off-gas prior to occupancy.
	END OF SECTION
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	SECTION 01 40 00
	QUALITY REQUIREMENTS
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	1.02 QUALITY CONTROL AND CONTROL OF INSTALLATION
	1.03 VERIFICATION OF CREDENTIALS AND LICENSES
	1.04 SAFETY AWARENESS POLICY
	1.05 TOLERANCES
	1.06 REFERENCES
	1.07 MOCK-UP REQUIREMENTS
	1.08 TESTING AND INSPECTION SERVICES
	1.10 STATE MANDATED STRUCTURAL SPECIAL INSPECTIONS
	1.11 MANUFACTURERS' FIELD SERVICES

	PART 2 - PRODUCTS
	PART 3 - EXECUTION
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	SECTION 01 50 00
	TEMPORARY FACILITIES AND CONTROLS
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	1.02 TEMPORARY ELECTRICITY
	1.03 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES
	1.04 TEMPORARY HEATING
	1.05 TEMPORARY VENTILATION
	1.06 TEMPORARY WATER SERVICE
	1.07 TEMPORARY SANITARY FACILITIES
	1.08 TEMPORARY STORAGE
	1.09 FIELD OFFICE
	1.10 TEMPORARY SCAFFOLDING
	1.11 HOISTING
	1.12 VEHICULAR ACCESS
	1.14 PROGRESS CLEANING AND WASTE REMOVAL
	1.15 BARRIERS
	1.16 ENCLOSURES
	1.17 DUST CONTROL
	1.18 NOISE CONTROL
	1.19 POLLUTION CONTROL
	1.20 FIRE DETECTION
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	PART 3 -  EXECUTION
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	PRODUCT REQUIREMENTS
	PART 1 - GENERAL
	1.01 SECTION INCLUDES
	1.02 PRODUCTS
	1.03 PRODUCT DELIVERY REQUIREMENTS
	1.04 PRODUCT STORAGE AND HANDLING REQUIREMENTS
	1.05 PRODUCT OPTIONS
	1.06 PRODUCT SUBSTITUTION PROCEDURES
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	SECTION 01 70 00
	EXECUTION REQUIREMENTS
	PART 1 – GENERAL
	1.01 SECTION INCLUDES
	1.02 EXAMINATION
	1.03 PREPARATION
	1.04 PROTECTION OF ADJACENT CONSTRUCTION
	1.05 CUTTING AND PATCHING
	1.06 SPECIAL PROCEDURES
	1.07 PROGRESS CLEANING AND WASTE REMOVAL
	1.09 STARTING AND ADJUSTING OF SYSTEMS
	1.11 PROTECTING INSTALLED CONSTRUCTION
	E. Repair or replace the installed Work damaged by construction operations, as directed by the Architect.
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	SECTION 01 78 00
	CLOSEOUT SUBMITTALS
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	1.02 CLOSEOUT PROCEDURES
	1.04 MAINTENANCE SERVICE
	1.05 OWNER’S MANUALS
	A. Submit the data for Operations and Maintenance, Materials and Finishes, and Equipment and Systems Manuals bound in 8-1/2 x 11 inch text pages, in maximum 2 inch size, D side three - ring commercial quality binders with durable cleanable plastic covers.
	1.11 PROJECT RECORD DOCUMENTS
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